
 

 

 

Bristol Virginia Public Schools PPEA Checklist 

New Intermediate School 
 

 

 Confirmed building of new elementary school is a qualifying project under the PPEA Spring 2017 

 School Board passes resolution authorizing PPEA June 5, 2017 

 
Presentation to City Council regarding Virginia’s Public‐Private Educational Facilities 
Infrastructure and closed session discussion of public funds 

 

August 22, 2017 

 
Notify Office of Support Services of planned project using SBCR‐SSWS electronic 
tracking system. 

March 8, 2018 

 Determine and confirm PPEA Review Team members March 2018 

 
Receive unsolicited proposal; Vendor must also notify City as an affected jurisdiction 
within five (5) business days of submission to the Board 

February 26, 2018 

 
Board must determine if it is going to accept for publication and conceptual‐phase 

consideration March 5, 2018 

 

Once Board accepts; must post Notice of Receipt and Acceptance requesting 
competing proposals in public area, website, newspaper, VBO within 10 business 
days; also must have one hard copy available for public review – minimum 45 day 
posting period 

March 7, 2018 

 Board contracts with an outside advisor to assist in evaluation of proposals March 19, 2018 

 
Board establishes criteria for evaluation of proposals and indicates use of competitive 
negotiation and why using competitive negotiation ‐ Resolution to Use Competitive 
Negotiation 

March 5, 2018 

 
Receives competing conceptual proposals, if any – must post within 10 working days 
after acceptance of proposal 

May 7, 2018 

 Review competing conceptual proposals, if any June/July 2018 

 
Board decides to move forwarded to detailed phase with one or more proposers (if 
more than one, need to determine if costs be reimbursed to unsuccessful proposal) – 
determine if want to charge an additional review fee; notify proposers 

July/August 2018 

 Review of detailed proposal(s)  
September/October 

2018 

 
Board selects and accepts a proposal and within 10 working days posts for public 
inspection 

September/October 
2018 

 Negotiation and development of interim or comprehensive agreement  October 2018 

 
Public hearing on proposed project (must be 30 days prior to entering into an 
agreement) and post draft interim or comprehensive agreement 

October 2018 

 Execute interim or comprehensive agreement November 2018 
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 Post proposed agreement November 2018 

 
City Council Approval before interim or comprehensive agreement executed; 
Resolution – City Council 

November 2018 

 Execute Agreement November 2018 

 Make all procurement records available December 2018 

 Send agreement to Auditor of Public Accounts December 2018 

 
Submit one copy of final drawings and bid documents along with the approval letter 
from the Superintendent and statement form architect of Office of Support Services, 
Department of Education (§22‐.1‐140, Code of Virginia) 

December 2018 

 
Submit cost data to Office of Support Services using SBCR‐SSWS electronic tracking 
system 

January 2019 – 
September 2020 

   

   

   

   

 


