Bristol Virginia Public Schools PPEA Checklist

¢

New Intermediate School S — |

Bristol Virginia

Public Schools

AN

Confirmed building of new elementary school is a qualifying project under the PPEA Spring 2017
v" | School Board passes resolution authorizing PPEA June 5, 2017

v Presentation to City Council regarding Virginia’s Public-Private Educational Facilities
Infrastructure and closed session discussion of public funds August 22, 2017

v Notify Office of Support Services of planned project using SBCR-SSWS electronic

. March 8, 2018
tracking system.

v' | Determine and confirm PPEA Review Team members March 2018
v Receive unsolicited proposal; Vendor must also notify City as an affected jurisdiction
within five (5) business days of submission to the Board

Board must determine if it is going to accept for publication and conceptual-phase
v | consideration March 5, 2018

February 26, 2018

Once Board accepts; must post Notice of Receipt and Acceptance requesting

v competing proposals in public area, website, newspaper, VBO within 10 business
days; also must have one hard copy available for public review — minimum 45 day
posting period

March 7, 2018

v' | Board contracts with an outside advisor to assist in evaluation of proposals March 19, 2018
Board establishes criteria for evaluation of proposals and indicates use of competitive

v' | negotiation and why using competitive negotiation - Resolution to Use Competitive March 5, 2018
Negotiation

v Receives competing conceptual proposals, if any — must post within 10 working days May 7, 2018
after acceptance of proposal
Review competing conceptual proposals, if any June/July 2018

Board decides to move forwarded to detailed phase with one or more proposers (if
more than one, need to determine if costs be reimbursed to unsuccessful proposal) — July/August 2018
determine if want to charge an additional review fee; notify proposers

Review of detailed proposal(s) September/October
2018
Board selects and accepts a proposal and within 10 working days posts for public September/October
inspection 2018
Negotiation and development of interim or comprehensive agreement October 2018
public heari . . -
ublic hearing on proposed project (must be 30 days prior to entering into an October 2018

agreement) and post draft interim or comprehensive agreement

Execute interim or comprehensive agreement November 2018



Post proposed agreement

November 2018

City Council Approval before interim or comprehensive agreement executed;

Resolution — City Council ML P
Execute Agreement November 2018
Make all procurement records available December 2018
Send agreement to Auditor of Public Accounts December 2018
Submit one copy of final drawings and bid documents along with the approval letter

from the Superintendent and statement form architect of Office of Support Services, December 2018
Department of Education (§22-.1-140, Code of Virginia)

Submit cost data to Office of Support Services using SBCR-SSWS electronic tracking January 2019 —
system September 2020




