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COMPREHENSIVE AGREEMENT 

THIS COMPREHENSIVE AGREEMENT (this “Agreement”) is dated and effective as of ___ 
November, 2022, between FREDERICKSBURG CITY SCHOOL BOARD (“the Owner” or “School 
Board”), a political subdivision of the Commonwealth of Virginia, and FIRST CHOICE PUBLIC-
PRIVATE PARTNERS: FREDERICKSBURG II, LLC (“Design-Builder”), a limited liability company, 
organized and existing under the laws of the State of Virginia. The School Board and Design-
Builder are referred to individually as a “Party” and collectively as “the Parties”. 

Recitals 

1. On July 7, 2003, the School Board adopted the City of Fredericksburg School 
Board Guidelines for Implementation of the Public-Private Education Facilities and 
Infrastructure Act of 2002 (“PPEA Guidelines”). The PPEA Guidelines as amended in May 2015 
establish procedures for the development of public facilities through public-private 
partnerships, which procedures satisfy the requirements of the Public-Private Education 
Facilities and Infrastructure Act of 2002, Virginia Code § 56-575.1 et seq. (“PPEA”). 

2. On June 24, 2021, the School Board issued a Request for Qualifications 
(#202105-001) for the construction of a new school to be built on a site owned by the City of 
Fredericksburg.  

3. It received four responses (qualifications), including one from the Design-Builder 
dated July 16, 2021.  

4. On or about July 27, 2021, the School Board issued a Request for Proposals 
(#202107-001) for PPEA proposals for the construction of a new middle school.  

5. The new school will be designed for 1,100 students and encompass 
approximately 140,000 net square feet of new building space. 

6. The School Board received three proposals, including one from the Design-
Builder dated September 8, 2021.  

7. The non-confidential portions of the proposals were posted on the School Board 
website and the School Board conducted a public hearing on the proposals on September 13, 
2021, as required by the PPEA.  

8. The School Board determined that, among other considerations, it would be 
advantageous to proceed with the Project using procedures for competitive negotiation, rather 
than using sealed, competitive bids, given the probable scope, complexity and urgency of the 
Project; the merits of risk-sharing and the potential for added value; and the economic benefit 
from the Project that might otherwise not be available.  

9. Following evaluation, the School Board voted on September 27, 2021, to select 
the Design-Builder for negotiation of an Interim Agreement for preliminary design of a new 
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middle school to be located on the Idlewild tracts of property owned by the City (GPIN 7768-89-
4502, GPIN 7769-80-8080 and GPIN 7769-80- 7409) (“Site”) (the “Project”). 

10. The Parties negotiated an Interim Agreement, consistent with the PPEA, other 
applicable law, the PPEA Guidelines, Design-Builder’s proposal, and discussions between 
representatives of the School Board and Design-Builder.  

11. In accordance with Virginia Code § 56-575.16(5), the City Council of the City of 
Fredericksburg held a public hearing on March 24, 2022 and adopted Resolution 22-19 
approving the School Board’s entering into the Interim Agreement. 

12. On April 28, 2022, the Design-Builder met with the City’s Technical Review 
Committee and the Owner before the Schematic Design submission to determine any necessary 
approvals from the City for planning and land use. 

13. The Design-Builder submitted the 10% Schematic Design Drawings to the Owner 
for approval.  

14. The Design-Builder met with the Owner’s Steering Committee on April 29, 2022, 
and May 5, 2022. 

15. On May 12, 2022, and May 18, 2022, the Design-Builder held public design 
workshops where members of the public were allowed to view and make comments on the 
Project.  

16. At the School Board meeting on June 6, 2022, the Design-Builder provided a 
public briefing to the Owner. 

17. As required by the Interim Agreement, the necessary environmental analysis 
(geotechnical survey), traffic engineering analysis, and a boundary line survey of the Site were 
performed as agreed. 

18. On July 5, 2022, the Design-Builder submitted the 35% Design Development 
drawings which included details regarding structural and mechanical, electrical and plumbing 
(MEP) components of the design, and a contract cost estimate consistent with the Association 
for the Advancement of Cost Engineering (AACE) practices to permit the Owner’s evaluation of 
the proposed design and cost. 

19. The Parties negotiated the First Amendment to the Interim Agreement 
consistent with the PPEA, other applicable law, the PPEA Guidelines, Design-Builder’s proposal, 
and discussions between representatives of the School Board and Design-Builder.  

20. The First Amendment amended the Interim Agreement to include the 
development of the 65% Design Development drawings. 
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21. On September 12, 2022, the School Board approved entering into the First 
Amendment to the Interim Agreement. 

22. The School Board, concluding that the Project is feasible, has selected Design-
Builder for the negotiation of this Comprehensive Agreement under the PPEA to address the 
completion of design, construction and commissioning of the Project without further 
procurement.  

23. The Parties have negotiated this Agreement consistent with the PPEA, other 
applicable law, the PPEA Guidelines, Design-Builder’s proposals, and discussions between 
representatives of the School Board and Design-Builder. 

24. The Parties acknowledge and agree that this Agreement and the General and 
Supplemental Conditions (as defined below) will function as the Design-Build Contract for 
purposes of the Project. 

25. Having considered this Agreement and other information, the School Board has 
determined that the Project to be designed and constructed pursuant to this Agreement serves 
the public purpose of the PPEA under the criteria of Virginia Code § 56-575.4(C). 

26. The Comprehensive Agreement was posted for public inspection in accordance 
with the PPEA and the PPEA Guidelines. 

27. In accordance with Virginia Code § 56-575.16(5) and the City’s 2021 PPEA 
Guidelines, the City Council of the City of Fredericksburg as the appropriating body held a public 
hearing on [      ], 2022 and adopted Resolution 22-[     ] approving the School Board’s entering 
into the Comprehensive Agreement. 

Agreements 

NOW THEREFORE, for and in consideration of the mutual promises, conditions and 
covenants herein set forth, the Parties agree as follows: 

1. Incorporation of Recitals 

The foregoing recitals are true and correct and are incorporated herein by reference. 

2. Contract Documents 

The Contract Documents are comprised of the following: 

a. All written modifications, amendments, change directives and change orders to this 
Agreement issued in accordance with the General Conditions (Exhibit 2); 

b. This Agreement, including all exhibits, attachments, and documents expressly 
incorporated herein; 
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c. The General Conditions (sometimes referred to as “GC” and attached as Exhibit 2), 
including all exhibits, attachments, and documents expressly incorporated therein; 

d. The Supplemental Conditions (Exhibit 3), including all exhibits, attachments, and 
documents expressly incorporated therein; and 

e. Construction Documents prepared and approved in accordance with GC Section 2.4. 

3. Definitions 

The following definitions apply to this Agreement. 

a. “Construction Documents” means these documents as defined in GC Section 1.2.3 
and as referenced in Section 2.e of this document. 

b. “Contract Documents” means those documents listed in Article 2. 

c. “Contract Price” means the amount that the School Board will be obligated to pay 
the Design-Builder as stated at Article 6 of this Agreement, and is subject to upward or 
downward adjustment pursuant only to the Comprehensive Agreement. 

d. “Contract Time” has the meaning ascribed by Article 8 hereof, as may be adjusted 
pursuant to the Contract Documents. 

e. “Date of Commencement” means the date the Comprehensive Agreement is 
executed on behalf of the School Board. 

f. “Design-Build Contract” means this Agreement and the exhibits attached hereto, 
including the General and Supplemental Conditions. 

g. “Final Completion of the Work”, “Final Completion” or “final completion” means 
completion of all of the Work in conformance with the Construction Documents, as described in 
GC Section 2.4.2, and other Contract Documents, including without limitation any items 
identified in the punch list prepared under GC Section 6.6.1 and the submission of all 
documents set forth in GC Section 6.7.2 but not including warranty items.  

h. “General Conditions of Contract,” “General Conditions” or “GC” means Design-Build 
Institute of America Document No. 535, “Standard Form of General Conditions of Contract 
between the School Board and Design-Builder”, as so modified by agreement of the School 
Board and Design-Builder, which is attached hereto as Exhibit 2. 

i. “Owner’s Representative” means the construction manager procured by and under 
separate contract with the School Board. 
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j. “Project” means the design and construction of the improvements as contemplated 
by the Contract Documents. “Project” includes both the entirety of the Project or a part 
thereof. 

k. “Project Schedule” means that schedule defined in, and attached to the General 
Conditions as Exhibit G. 

l. “Site” means the land on which the Project will be constructed as shown in Exhibit 
P. 

m. “Substantial Completion of the Work,” “Substantial Completion,” or “substantial 
completion,” with respect to the Project, shall have the meaning as defined in GC Section 
1.2.18. 

n. “Supplemental Conditions” means the Supplemental Conditions of Contract 
between the School Board and Design-Builder”, attached as Exhibit 3. 

4. General Scope of Work; Interpretation; Intent and Incorporation 

a. General Scope. Design-Builder shall perform, provide or cause to be provided all 
design and construction services, and provide or cause to be provided all material, equipment, 
services and labor, necessary to complete the Work described in and reasonably inferable from 
the Contract Documents. Design-Builder shall be responsible for the professional quality, 
technical accuracy and the coordination of all designs, drawings, plans, specifications, and other 
services and/or materials furnished by Design-Builder under this Agreement. 

b. The Contract Documents are intended to permit the Parties to complete the Work 
and all obligations required by the Contract Documents within the Contract Time(s) for the 
Contract Price. The Contract Documents are intended to be complementary and interpreted in 
harmony so as to avoid conflict, with words and phrases interpreted in a manner consistent with 
construction and design industry standards. In the event of any inconsistency, conflict, or 
ambiguity between or among the Contract Documents or the provisions thereto, such meaning, 
and the Contract Documents, shall be interpreted in the following order of precedence: this 
Comprehensive Agreement, and attachments hereto as well as any modifications and 
amendments thereto; the General Conditions, including any modifications, amendments or 
change orders thereto; the Construction Documents prepared and approved in accordance with 
GC Section 2.4; and the remaining documents in the order in which they appear in Article 24. 

c. Terms, words and phrases used in the Contract Documents, including this 
Agreement, shall have the meanings given them in this Agreement and the General and 
Supplemental Conditions.  

d. In accordance with Article 23 hereof and as more fully provided thereby, the 
Contract Documents form the entire agreement between Owner and Design-Builder. No oral 
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representations or other agreements have been made by the Parties except as specifically 
stated in the Contract Documents. 

e. The agreement between the Design-Builder and Moseley Architects, Inc. relating to 
design of the Project shall include a provision naming the School Board as a third-party 
beneficiary thereof. 

5. Ownership of Work Product 

a.  Work Product. All drawings, specifications and other documents and electronic 
data furnished by Design-Builder to Owner under the Design-Build Contract (collectively, the 
“Work Product”) are deemed to be instruments of service and Design-Builder or Designer 
shall retain the ownership and property interests therein, including the copyrights thereto. 
Work Product is further defined and described in GC Section 3.9. Design-Builder grants Owner a 
limited license to use the Work Product in conjunction with its use and occupancy of the 
Project, and will arrange for a limited license from Designer to Owner. 

b. Owner’s Limited License Upon Owner’s Termination for Convenience or Design-
Builder’s Election to Terminate. If Owner terminates the Design-Build Contract for its 
convenience as set forth in Article 16 hereof, or if Design-Builder elects to terminate the 
Design-Build Contract in accordance with Article 15 hereof, Designer and Design-Builder 
shall, upon Owner’s payment in full of the amounts due Design-Builder under the Contract 
Documents, grant Owner a limited license to use the Work Product to complete the Project 
and subsequently use the Project, conditioned on the following: 

i. Use of the Work Product is at Owner’s sole risk without liability or legal 
exposure to Design-Builder, including Designer and Design Consultants at any tier; 
and 

ii. Owner agrees to pay Design-Builder all design and consultant fees due at the 
time of termination as compensation for the right to use the Work Product in 
accordance with this Article 6 if Owner resumes the Project through its 
employees, agents, or third parties. 

c. Owner’s Limited License Upon Design-Builder’s Default. If the Design-Build 
Contract is terminated due to Design-Builder’s default pursuant to Article 15 hereof, and (i) it 
is determined that Design-Builder was in default, and (ii) Owner has fully satisfied all of its 
obligations under the Contract Documents, Designer and Design-Builder shall grant Owner a 
limited license to use the Work Product in connection with Owner’s completion and 
occupancy of the Project. This limited license is conditioned on Owner’s express 
understanding that its use of the Work Product is at Owner’s sole risk and without liability or 
legal exposure to Design-Builder, including Designer and Design Consultants at any tier, except 
to the extent of the Design-Builder, Designer or Design Consultant’s negligence or gross or 
willful conduct. 
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6. Contract Price 

Owner shall pay Design-Builder the Guaranteed Maximum Price (GMP) (as defined in GC 
Section 1.3.6) in accordance with Article 7, Article 10 and Article 13 hereof, subject to 
adjustment in accordance with the General Conditions, the total amount not to exceed the 
Construction Cost Limit of SEVENTY-FIVE MILLION FIVE HUNDRED EIGHTY THOUSAND DOLLARS 
($75,580,000). Unless otherwise provided in the Contract Documents, the Contract Price is 
deemed to include all sales, use, consumer and other taxes imposed by law or any 
governmental authority. 

7. Payment 

a. Progress Payments. Design-Builder shall submit to Owner’s Representative on the 
fifth (5th) day of each month, beginning with the first month after the Date of Commencement, 
Design-Builder’s Application for Payment (as such term is used in the General Conditions) in 
accordance with GC Section 6. Owner shall make payment within thirty (30) days after approval 
by the Owner’s Representative of each properly submitted and accurate Application for 
Payment in accordance with GC Section 6, but in each case less the total of payments previously 
made, and less amounts properly withheld under GC Section 6.3. 

b. Retainage on Progress Payments 

i. Owner will retain five percent (5%) of the progress payments earned on the 
Reimbursable Costs of the construction portion of the Work and Design-Builder’s 
fixed fee through Substantial Completion. Design-Builder shall include or cause to be 
included retainage provisions in all subcontracts at the rate set forth herein. 

ii. Upon Substantial Completion of the entire Work, Owner shall release to Design-
Builder all retained amounts relating, as applicable, to the entire Work or 
completed portion of the Work, less an amount equal to 200% of the reasonable 
value of all remaining or incomplete items of Work as noted in the Certificate of 
Substantial Completion. 

c. Final Payment. Design-Builder shall submit its Final Application for Payment to 
Owner in accordance with GC Section 6.7. If the sum of all progress payments and the final 
invoice is greater than the GMP, the final invoice shall be adjusted so that the sum of all 
progress payments and the final payment is not greater than the GMP, unless Owner’s 
Representative directs a Change to the Scope of Work in accordance with GC Article 9. If the 
Design-Builder’s claim to amounts payable under the Comprehensive Agreement has been 
assigned, with consent of Owner, as provided in the General Conditions, a release may also 
be required of the assignee. Owner shall make payment on Design-Builder’s properly 
submitted and accurate Final Application for Payment within sixty (60) days after Owner’s 
receipt of the Final Application for Payment, provided that Design-Builder has satisfied the 
requirements for final payment set forth in GC Section 6.7.2 . 
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d. Interest. Payments due and paid by Owner to Design-Builder, whether progress 
payments or final payment, shall bear interest commencing thirty (30) days after approval 
thereof by the Owner’s Representative at the rate of one percent per month. 

8. Contract Time 

a. Date of Commencement. The Work shall commence upon execution of this 
Agreement by Owner (“Date of Commencement”) unless the Parties mutually agree otherwise 
in writing. The Superintendent shall execute the Agreement on behalf of the School Board upon 
approval hereof by the School Board. Some Work (preliminary sitework, demolition, shop 
drawings, fabrication, general conditions work, etc.) may have to be performed prior to the full 
commencement of. construction. The time stated for completion of each phase includes 
cleanup of the site. 

b. Substantial Completion and Final Completion. 

i. Substantial Completion of all Work and Final Completion shall be achieved no 
later than the dates in the Project Schedule in Exhibit G (“Scheduled Substantial 
Completion Date” and “Final Completion of the Work”). On a monthly basis after 
the Date of Commencement, Design-Builder shall consult with the Owner’s 
Representative with regard to the likely Substantial Completion date of each phase 
and earlier occupancy dates so as to allow the Owner to plan its move. 

ii. Final Completion of the Work or identified portions of the Work shall be 
achieved as expeditiously as reasonably practicable, not later than seventy-five (75) 
calendar days after Substantial Completion and within the time specified in the 
Project Schedule. 

iii. All of the dates set forth in this Article 8 shall be subject to adjustment in 
accordance with the General Conditions. 

c. Liquidated Damages. 

i. Owner and Design-Builder recognize that TIME IS OF THE ESSENCE in the 
completion of the Work and that Owner may suffer loss or damages if the Work is 
not completed within the period of time stipulated, plus any extensions thereof 
allowed in accordance with the Agreement. The Parties also recognize the delays, 
expense, and difficulties involved in proving the actual loss or damages suffered by 
Owner if the Work is not completed on time. Accordingly, if Substantial Completion 
is not attained by thirty (30) days after the Scheduled Substantial Completion Date 
(the “LD Date”), Design-Builder agrees it shall owe to and pay to Owner as liquidated 
damages for loss of Owner's use or occupancy of the Work, but not as a penalty, the 
sum of $2,000.00 as step one liquidated damages for each and every consecutive 
calendar day of unexcused delay after the date established for Substantial 
Completion. Once the Work is Substantially Complete, the accrual of step one 
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liquidated damages shall stop, and Design-Builder shall have sixty (60) calendar days 
in which to achieve Final Completion of the Work. If Final Completion of the Work is 
not achieved by the 90th day after Substantial Completion has been achieved, and if 
no extension of such time period has been granted by the Owner as required by this 
Agreement, then Design-Builder shall owe the Owner the additional amount of step 
2 liquidated damages of $1,500.00 for each and every consecutive calendar day 
thereafter that Final Completion of the Work is not achieved. 

ii. Design-Builder further agrees that any liquidated damages Owner assesses 
against Design-Builder may also be withheld by Owner from any retainage or other 
sums Owner may otherwise owe to Design-Builder. Design-Builder hereby waives 
any defense as to the validity of any liquidated damages on the grounds such 
liquidated damages could be void as penalties or are not reasonably related to 
actual damages except as to whether Design-Builder is not responsible for delays. 

iii. The liquidated damages provided herein shall be in lieu of all liability for any and 
all extra costs, losses, expenses, claims, penalties and any other damages, whether 
special or consequential, and of whatsoever nature incurred by Owner which are 
occasioned by any delay in achieving Substantial Completion. 

d. Consequential Damages1 

i. NOTWITHSTANDING ANYTHING HEREIN TO THE CONTRARY (EXCEPT AS SET 
FORTH IN SECTION 8.d.ii BELOW), NEITHER DESIGN-BUILDER, DESIGNER, 
CONTRACTOR OR PRIME CONSTRUCTION CONTRACTOR, NOR OWNER SHALL BE 
LIABLE TO THE OTHER FOR ANY CONSEQUENTIAL LOSSES OR DAMAGES, WHETHER 
ARISING IN CONTRACT, WARRANTY, TORT (INCLUDING, BUT NOT LIMITED TO 
FRAUD, WILLFUL MISCONDUCT OR NEGLIGENCE), STRICT LIABILITY OR OTHERWISE, 
INCLUDING BUT NOT LIMITED TO LOSSES OF USE, PROFITS, BUSINESS, REPUTATION 
OR FINANCING. 

ii. The consequential damages limitation set forth in Section 8.d.ii above is not 
intended to affect the payment of liquidated damages or lost early completion 
bonus, if any, set forth in this Article 8 of the Agreement, which both parties 
recognize has been established, in part, to reimburse Owner or reward Design-
Builder for some damages that might otherwise be deemed to be consequential. 
Unless expressly provided otherwise herein, the rights and remedies of the parties 
provided for under this Agreement are in addition to any other rights and remedies 
provided by law. 

  

 
1 Language for 8.d. adapted from DBIA Document No 535, Article 10. 
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9. Project Schedule 

a. The Project Schedule includes dates for Substantial and Final Completion of Work of 
the Project. TIME IS OF THE ESSENCE in achieving the Substantial Completion and Final 
Completion of Work dates for the Project. 

b. The School Board and Design-Builder shall use their best efforts to maintain the 
Project Schedule, which can be modified by mutual written agreement of the Parties as 
circumstances warrant and consistent with the Design-Build Contract as set forth in GC Section 
9.1.1, keeping in mind the importance of achieving the Substantial Completion dates for the 
Project. Design-Builder shall include in the Project Schedule sufficient allowance of time for 
permitting, reviews, and approvals as it takes in the normal course in the City of Fredericksburg 
for an expedited project. 

10. Plan of Finance; Appropriation; Filing With Auditor of Public Accounts 

The Owner intends to finance the costs of the Project through funds received from the 
City of Fredericksburg in the amounts and at the times required to meet the projected needs 
for the Project. The Parties recognize and acknowledge that financing of the Project depends on 
the sale of general obligation bonds by the City of Fredericksburg and on the appropriation of 
funds by the City Council of the City of Fredericksburg. The School Board’s obligation under this 
Agreement will automatically terminate if it does not receive contributions from the City of 
Fredericksburg necessary to completely fund the Project. Within thirty (30) days after the date 
of this Agreement, the School Board shall submit a copy of this Agreement to the Auditor of 
Public Accounts, to the extent required by Virginia Code § 56-575.9(F). 

11. Design Submittal Phase 

Design submissions shall be made as outlined below. Following each submission, the 
Design-Builder, the Owner and the Owner’s Representative shall work collaboratively to make 
any changes necessary to adjust the Scope of Work to ensure that a GMP will be established 
that will be less than the CCL. 

a. 65% Construction Documents Submission: The Design-Builder will submit the 65% 
Construction Documents as part of the First Amendment to the Interim Agreement. The Owner 
review period will be in accordance with the Project Schedule.  

b. 90% Construction Documents Submission: Following receipt of Owner’s approval of 
the 65% Construction Documents submission, the Design-Builder shall prepare a 90% 
Construction Documents submission. Design-Builder shall submit the 90% Construction 
Documents submission to the Owner for review and approval in accordance with the Project 
Schedule. On an exception basis, intermediate submissions may be provided for the design of 
sitework, foundations, structural steel and other items or systems requiring either advance 
procurement or construction start prior to the completion of the overall design in accordance 
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with the approved schedule. The Owner review period will be in accordance with the Project 
Schedule. 

c. 100% Construction Documents Submission (“100% Construction Documents”): 
Following receipt of Owner’s approval of the 90% Construction Documents submission, the 
Design-Builder shall prepare a 100% Construction Documents submission. Design-Builder 
shall submit the 100% Construction Documents submission to the Owner for review and 
approval in accordance with the Project Schedule. On an exception basis, intermediate 
submissions may be provided for the design of sitework, foundations, structural steel and 
other items or systems requiring either advance procurement or construction start prior to 
the completion of the overall design in accordance with the approved schedule. The Owner 
review period will be in accordance with the Project Schedule. 

12. Construction Phase 

Construction services to be provided or caused to be provided by Design-Builder for the 
Project shall be performed pursuant to the Contract Documents. With Owner’s prior 
agreement in writing, and subject to imposition by Owner of reasonable conditions to assure a 
satisfactory GMP for the Project, construction may commence in accordance with the Project 
Schedule prior to the Owner’s Representative’s approval of all of the Construction Documents. 
Where phased/fast track construction is proposed prior to overall final approval, Plans and 
Specifications covering the system or components covered by that phase must be approved by 
the Owner’s Representative prior to the start of construction of that phase. 

13. Contract Cost Limit, Guaranteed Maximum Price, Shared Savings 

a. Contract Cost Limit (“CCL”) 

A Contract Cost Limit (“CCL”) (as defined by GC Section 1.3.1) has been agreed to by the 
parties, in the amount of SEVENTY-FIVE MILLION FIVE HUNDRED EIGHTY THOUSAND DOLLARS 
($75,580,000), which is stated in the General Conditions, attached as Exhibit 2. 

Both parties further agree that the CCL included in this Agreement is reduced by the 
value of the Interim Agreement and the First Amendment to the Interim Agreement, as follows: 

Gross Contract Cost Limit      $75,580,000 
Value of Interim Agreement      ($1,300,000) 
Value of First Amendment to Interim Agreement   ($1,205,000) 
Contract Cost Limit Net of Interim Agreements   $73,075,000 

The CCL is the maximum amount payable to Design-Builder and is a cap on Design-
Builder’s compensation, which is the sum of Reimbursable Costs (see 13.b) and Fixed Fees (see 
13.c) payable to complete the Scope of Work. As the design is refined, the Design-Builder, the 
Owner and the Owner’s Representative will adjust the Scope of Work accordingly to ensure 
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that a GMP will be established that will be less than the CCL unless Owner’s Representative 
directs a Change to the Scope of Work in accordance with GC Article 9. 

The Contract Cost Limit includes an amount of $3,300,000 as the Design-Builder’s 
Contingency for the project. 

Design-Builder shall develop Design Development documents in accordance with Article 
11, above, in order to arrive at a Guaranteed Maximum Price that will be less than the CCL. 
Design-Builder shall submit to Owner’s Representative estimates of the GMP at the completion 
of the following design phases: Design Development Documents (65%) and Construction 
Documents (90%). If any estimate submitted, including without limitation, the final estimate of 
Reimbursable Costs and Fixed Fees established at the end of the Construction Documents 
phase, indicates that the Reimbursable Costs plus the Fixed Fees for the Project will exceed the 
CCL, as adjusted for any Change, the Design-Builder, the Owner and the Owner’s 
Representative shall work collaboratively to revise the Plans and Specifications, without 
increasing the fixed fees, by making adjustments to the Scope of the Work or quality of the 
Work, so as to reduce the estimated Reimbursable Costs plus Fixed Fees making up the GMP to 
be less than the CCL. 

b. Reimbursable Costs 

i. Subject to the limitation that payments to Design-Builder shall not exceed CCL or 
the GMP, as applicable, Owner will reimburse Design-Builder for all the following 
costs (including as stated in General Condition, Exhibit 2.) for the Project: 

(a) Prime Construction Contractor materials, supplies, and equipment either 
incorporated directly into the construction on the Project or required to 
accomplish a construction activity on the Project including equipment rental or 
lease, transportation, and storage. Rental rates of the Prime Construction 
Contractor and its affiliates for the use of equipment in the performance of the 
Work shall be as set forth on Exhibit N. 

(b) Prime Construction Contractor Labor: Labor costs for personnel 
performing labor at the Project site. Labor costs include hourly rates with all 
fringe benefits and taxes required by law and applicable contracts in force 
between the Contractor and its employees or its standard benefits package. 

(c) Subcontractor costs for Work on items directly related to and/or 
incorporated into the finished construction for the Project including the cost of 
completing “punch list” Work. The term “subcontracts” includes purchase 
orders. Design-Builder shall conduct the subcontractor bid process on an “open 
book” basis, and shall allow the Owner’s Representative to observe the receipt 
and analysis of all bids. With the exception of Work specifically allocated to 
specific firm(s) in the Design-Builder’s Detailed-Phase Proposal, Design-Builder 
shall cause the Prime Construction Contractor to invite at least six (6) bidders, if 
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practical, and endeavor to receive price quotations from at least three (3) firms 
for all subcontracts for, but not limited to, equipment, equipment rentals or 
leases, materials, labor contracts, any other supplies or services, where the 
quotations are expected to exceed or actually exceed $50,000, unless otherwise 
authorized by the Owner’s Representative. The Owner’s Representative may 
recommend additional subcontractor bidders to Design-Builder. Design-Builder 
shall furnish copies of quotations to the Owner’s Representative for review prior 
to award. It is not required that the award be made to the lowest offeror, but 
shall be made on the basis of best value. Copies of all subcontracts, including all 
modifications and/or revisions will be furnished to the Owner’s Representative 
within five (5) business days from issuance. Design-Builder and Prime 
Construction Contractor may select certain subcontractors without going 
through the bid process indicated above if they determine it is in the best 
interest of the School Board and Design-Builder to do so, and with the Owner’s 
Representative’s written approval. 

(d) Other Project-related direct costs that shall be reimbursed under this 
Agreement include, but are not limited to, the following: Contractor direct 
expenses, insurance (including project specific insurance riders of any type and 
accounting (project related)); general conditions, payment and performance 
bonds, taxes including gross receipts tax, permits, utility availability, relocation 
and usage costs, “on site construction” supervision, quality control, testing, 
safety, training, engineering/layout, fire protection, cleanup, field office 
equipment and operation, but not including expenses incurred prior to the 
Effective Date of this Agreement. 

(e) Costs of Field Office for the Owner’s Representative. The Field Office 
requirements are set forth in Supplemental Condition Section 2.6. 

(f) Reimbursable Costs for Non-construction portions of the Work will be 
documented with vendor’s invoices to Design-Builder and other similar 
documentation. 

(ii) Owner will not reimburse Design-Builder for the following costs: 

(a) Prime Construction Contractor costs not associated with personnel 
assigned to the Project are considered to be indirect costs that are included as 
part of the Fixed Fees and are not Reimbursable Costs. Examples of indirect costs 
that are not Reimbursable Costs include, but are not limited to: bonuses to 
senior executives, travel by company executives or officers, and personnel 
whose services and/or responsibilities include multiple projects, e.g., accounting, 
home office estimating, and purchasing personnel. Additionally, costs for repairs 
and maintenance of Contractor-owned equipment (including by any subsidiary 
or affiliated companies) or rental equipment are not Reimbursable Costs. Repair 
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costs and costs of routine maintenance of rental equipment are to be included in 
the rental price. 

(b) Public relations and advertising, bad debts, contributions and donations, 
dividends or payments of profits, entertainment, fines or penalties, life insurance 
for officers, partners, or proprietors, interest on loans, lobbying, losses on other 
contracts, income taxes, proposal preparation costs except for proposals arising 
from change requests or direction from the Owner or Owner’s Representative, 
and legal costs involving disputes with the Owner. 

(c) Costs incurred prior to the Effective Date of this Agreement, unless 
otherwise agreed to by the Owner in writing. 

(iii) Expenditures from the Design-Builder’s Contingency must be approved in advance 
by the Owner’s Representative, whose approval will not be unreasonably withheld. The 
Design-Builder must submit a completely documented request for the Owner’s 
Representative’s review and approval justifying why the request is not included in the 
GMP. The Design-Builder’s Contingency shall be available to Design-Builder to cover 
unanticipated or excess reimbursable costs. Design-Builder will keep the Owner advised 
of expenditures from the Contingency. The parties agree that any excess Contingency at 
the completion of the project shall be subject to Shared Savings, as described below. If 
the cost of the project exceeds the GMP as adjusted for any Changes, including the full 
amount of the Contingency, the Design-Builder shall be solely responsible for any such 
excess amount above the GMP as adjusted for any Changes. 

c. Fixed Fees 

The Owner shall pay the Design-Builder Fixed Fees, which consist of the architecture and 
engineering fees, development fees and expenses, and general contracting fees stated in 
Exhibit D. Fixed Fees include all compensation payable by Owner to Design-Builder beyond 
Reimbursable Costs for the Services and are intended to compensate for the Design-Builder’s, 
Designer’s and Prime Construction Contractor’s home office support, overhead costs, and profit 
for the Project and for all design professional services. The Fixed Fees will not vary with either 
the estimated cost or actual cost of construction of the Project except as expressly allowed in 
this Article 13.c. The components of the Fixed Fees below will be adjusted as agreed by the 
parties in writing in accordance with GC Article 9 when a Change in the Project scope, schedule 
or cost of performance results in an increase in the reimbursable costs, such as an increase in 
materials, labor, supervision, management, architecture or engineering man-hours, or 
increased insurance costs. The Fixed Fees will not be reduced unless the Owner’s 
Representative reasonably requires an equitable reduction in the Fixed Fees for any Change 
that reduces the Scope of Work, provided that such costs have not been incurred prior to the 
equitable reduction. 

i. Designer Services for Design, Construction Documents and During Construction: 
This component of the Fixed Fees covers Services of Designer, including the design 
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and preparation of Construction Documents. This component of the Fixed Fees also 
covers construction contract administration by the Designer and includes, but is not 
limited to, review of shop drawings and samples, field interpretation of Construction 
Documents, preparation of required clarification drawings, and participation in 
quality control activities. 

ii. Prime Construction Contractor Fee during Construction: This component of the 
Fixed Fees covers profit on construction plus home office support (including Project 
Manager, Project Engineer, Estimator, and Purchasing) and overhead costs. 

d. Guaranteed Maximum Price. 

i. A initial Guaranteed Maximum Price (GMP) shall be established by the parties for 
the Project at the time of approval of the 65% Construction Document submission 
and prior to commencement of construction. The final GMP, established on the 90% 
Construction Documents submission, is the maximum sum that the Owner shall pay 
to the Design-Builder in total for this Project, except as otherwise provided in this 
Comprehensive Agreement, and shall in no event exceed the CCL. It includes all the 
Reimbursable Costs as defined in Article 13.b that will be payable to Design-Builder 
and all Fixed Fees as defined in Article 13.c that will be payable to Design-Builder. 

ii. If at any time during construction it becomes apparent that the final 
Reimbursable Costs and Fixed Fees will exceed the GMP, Design-Builder shall 
immediately notify the Owner’s Representative. The Design-Builder, the Owner and 
the Owner’s Representative shall promptly work collaboratively to revise the Plans 
and Specifications, without increasing the fixed fees, by making adjustments to the 
Scope of the Work or quality of the Work, so as to reduce the Reimbursable Costs 
plus Fixed Fees to be less than the CCL. 

iii. All proposed revisions or changes to the approved Drawings and Specifications 
must be submitted to the Owner’s Representative for review and approval for 
conformance with the approved Construction Documents, regardless of whether or 
not they affect the GMP. Owner’s Representative’s review and approval shall not be 
unreasonably conditioned. 

iv. Design-Builder shall ensure that the GMP amount is not exceeded, but if such 
amount is exceeded, Design-Builder shall immediately notify the Owner’s 
Representative. Design-Builder and the Owner’s Representative shall work 
collaboratively to make such adjustments as necessary to the Scope of the Work to 
maintain the costs without exceeding the amount of the Design-Builder’s 
Contingency. 

v. No payment shall be made to Design-Builder in excess of the GMP except as 
adjusted for any Changes made in accordance with this Agreement.  
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e. Change In Fees Relating To Services For Modification of Design. 

For Changes to the Work requested by the Owner in writing after Owner’s approval of 
the 35% Drawings and Specifications, if such changes add to the Scope of Work, Design-Builder 
shall, upon the written request of the Owner’s Representative, make the necessary design 
drawing and specification revisions; prepare and issue requests for proposal describing the 
modifications; prepare estimates, drawings and specifications as required; evaluate proposals 
and make recommendations to the Owner’s Representative. The amounts payable by Owner 
for Change under this paragraph will be negotiated, and if the amount payable cannot be 
agreed upon, will be based upon the rates set forth in Exhibit I and a determination of a 
reasonable amount of time to complete such Change. 

f. Shared Savings. 

If the final Project Reimbursable Costs plus Fixed Fees, as presented by Design-Builder 
within sixty (60) days after Final Completion and then reviewed and audited by the Owner, are 
less than the GMP, as adjusted for any changes made in accordance with this Agreement, then 
savings represented by the difference shall be shared on the following basis: 40% to the Design-
Builder and 60% to the Owner. As stated in Article 13.b.iii above, the Design-Builder’s 
Contingency amount of the GMP as indicated in Exhibit D shall be subject to Shared Savings. 

g. Direct Purchase of Materials 

Owner and Design-Builder agree to further evaluate the direct purchase of materials by 
the Owner to determine if the sales tax savings from implementation of such method of 
purchase would result in net savings to the Project and would be mutually beneficial to the 
Parties. 

14. Reserved  

15. Stop Work and Termination for Cause  

a. School Board’s Right to Stop Work. 

i. The School Board may, without cause and for its convenience, order Design-
Builder in writing to stop and suspend the Work. Such suspension shall not exceed 
sixty (60) consecutive days or aggregate more than ninety (90) days during the 
duration of the Project. 

ii. Design-Builder is entitled to seek an adjustment of the Contract Price and/or 
Contract Time(s) if its cost to perform and/or time to achieve Substantial Completion 
of the Work have been significantly impacted by any suspension or stoppage of 
Work by the School Board. 

b. School Board’s Right to Perform and Terminate for Cause. 
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i. If Design-Builder persistently fails to (i) provide or cause to be provided a 
sufficient number of design professionals or skilled workers; or (ii) supply the 
materials or equipment required by the Agreement; or (iii) comply with applicable 
Legal Requirements; or (iv) timely pay, without cause, Designer, Design Consultants 
or Subcontractors; or (v) prosecute the Work with promptness and diligence to 
ensure that the Work is completed by the Contract Time(s), as such times may be 
adjusted; or (vi) perform material obligations under the Contract Documents, or if 
Design-Builder (i) becomes insolvent; or (ii) makes a general assignment for the 
benefit of its creditors; or (iii) commences or consents to any action seeking 
reorganization, liquidation or dissolution under any law relating to bankruptcy or 
relief of debtors; or (iv) commences or consents to any action seeking appointment 
of a receiver or trustee for itself or its assets, then the School Board, in addition to 
any other rights and remedies provided in the Contract Documents or by law, shall 
have the rights set forth in Articles 15.b.ii and 15.b.iii below. 

ii. Upon the occurrence of an event set forth in Article 15.b.i above, the School 
Board may provide written notice to Design-Builder that it intends to terminate the 
Design-Build Contract, in whole or in part, unless the problem cited is cured, or 
commenced to be cured, within seven (7) days of Design-Builder’s receipt of such 
notice. If Design-Builder fails to cure, or commence to cure, such problem, then the 
School Board may give a second written notice to Design-Builder of its intent to 
terminate within an additional seven (7) day period. If Design-Builder, within such 
second seven (7) day period, fails to cure, or commence to cure, such problem, 
then the School Board may declare the Agreement terminated for default by 
providing written notice to Design-Builder of such declaration. 

iii. Upon declaring the Design-Build Contract terminated pursuant to Article 15.b.ii 
above, the School Board may enter upon the premises and take possession, for the 
purpose of completing the Work, of all materials, equipment, scaffolds, tool and 
appliances and other items thereon, which have been purchased or provided for the 
performance of the Work, all of which Design-Builder hereby transfers, assigns and 
sets over to the School Board for such purpose, and to employ any person or 
persons to complete the Work and provide all of the required labor, services, 
materials, equipment and other items. In the event of such termination, Design-
Builder shall not be entitled to receive any further payments under the Contract 
Documents until the Work shall be finally completed in accordance with the 
Contract Documents. At such time, if the unpaid balance of the Contract Price 
exceeds the cost and expense incurred by the School Board in completing the Work, 
such excess shall be paid by the School Board to Design-Builder. If the School Board’s 
cost and expense of completing the Work exceeds the unpaid balance of the 
Contract Price, then Design-Builder shall be obligated to pay the difference to the 
School Board. Such costs and expense shall include not only the cost of completing 
the Work, but also losses, damages, costs and expense, and expenses, incurred by 
the School Board in connection with the reprocurement and defense of claims 
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arising from Design-Builder’s default, subject to the waiver of consequential 
damages set forth in GC Section 10.4. 

iv. If the School Board improperly terminates the Agreement for cause, the 
termination for cause in accordance with the provisions of Article 16 hereof and the 
School Board will reimburse Design-Builder for such costs and expenses incurred in 
connection with the improper termination as provided in Article 16. 

c. Design-Builder’s Right to Stop Work 

i. Design-Builder may, in addition to any other rights afforded under the Contract 
Documents or at law, stop work upon the Owner’s failure to pay amounts approved by 
Owner’s Representative pursuant paragraph 7(a)(i) above. 

ii. Should the event set forth in Article 15.c.i above occur, Design-Builder has the 
right to provide the School Board with written notice that Design-Builder will stop work 
unless said event is cured within fifteen (15) days from the School Board’s receipt of Design-
Builder’s notice. If the School Board does not cure the problem within such fifteen (15) day 
period, Design-Builder may stop work. In such case, Design-Builder shall be entitled to make 
a claim for adjustment to the Contract Price and Contract Time(s) to the extent it has been 
adversely impacted by such stoppage. 

d. Design-Builder’s Right to Terminate for Cause. 

i. Design-Builder, in addition to any other rights and remedies provided in the 
Contract Documents or by law, may terminate the Agreement for cause for the following 
reasons specified in clauses ii. through v. below: 

ii. The Work has been stopped for sixty (60) consecutive days, or more than ninety 
(90) days during the duration of the Project, because of an order by a court or any 
government authority having jurisdiction over the Work, or orders by the School Board 
under Article 15.a.i hereof, provided that such stoppages are not due to the acts or 
omissions of Design-Builder or anyone for whose acts Design-Builder may be responsible. 

iii. The School Board’s failure to provide Design-Builder with any information, 
permits or approvals that are the School Board’s responsibility under the Contract 
Documents which result in the Work being stopped for sixty (60) consecutive days, or more 
than ninety (90) days during the duration of the Project, even though the School Board has 
not ordered Design-Builder in writing to stop and suspend the Work pursuant to Article 
15.a.i. hereof. 

iv. Upon the occurrence of an event set forth in Article 15.d.i above, Design-Builder 
may provide written notice to the School Board that it intends to terminate the Design-Build 
Contract unless the problem cited is cured, or commenced to be cured, within seven (7) 
days of the School Board’s receipt of such notice. If the School Board fails to cure, or 
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commence to cure, such problem, then Design-Builder may give a second written notice to 
the School Board of its intent to terminate within an additional seven (7) day period. If the 
School Board, within such second seven (7) day period, fails to cure, or commence to cure, 
such problem, then Design-Builder may declare the Design-Build Contract terminated for 
default by providing written notice to the School Board of such declaration. In such case, 
Design-Builder shall be entitled to recover in the same manner as if the School Board had 
terminated the Design-Build Contract for its convenience under Article 16 of the Design-
Build Contract. 

e. Bankruptcy of School Board or Design-Builder. 

i. If either the School Board or Design-Builder institutes or has instituted against it 
a case under the United States Bankruptcy Code (such Party being referred to as the 
“Bankrupt Party”), such event may impair or frustrate the Bankrupt Party’s ability to 
perform its obligations under the Contract Documents. Accordingly, should such 
event occur: 

ii. The Bankrupt Party, its trustee or other successor, shall furnish, upon request of 
the non-Bankrupt Party, adequate assurance of the ability of the Bankrupt Party to 
perform all future material obligations under the Contract Documents, which 
assurances shall be provided within ten (10) days after receiving notice of the 
request; and 

iii. The Bankrupt Party shall file an appropriate action within the bankruptcy court 
to seek assumption or rejection of the Design-Build Contract within sixty (60) days of 
the institution of the bankruptcy filing and shall diligently prosecute such action. 

iv. If the Bankrupt Party fails to comply with the foregoing obligations listed in 
clauses ii. and iii. above, the non-Bankrupt Party shall be entitled to request that the 
bankruptcy court reject the Design-Build Contract, declare the Design-Build Contract 
terminated and pursue any other recourse available to the non-Bankrupt Party 
under this Article 15. 

v. The rights and remedies under Article 15.e.i above shall not be deemed to limit 
the ability of the non-Bankrupt Party to seek any other rights and remedies provided 
by the Contract Documents or by law, including its ability to seek relief from any 
automatic stays under the United States Bankruptcy Code or the right of Design-
Builder to stop Work under any applicable provision of the Contract Documents. 

16. Termination for Convenience  

Upon fourteen (14) days written notice to Design-Builder, the School Board may, for its 
convenience and without cause, elect to terminate the Design-Build Contract, in whole or in 
part. 
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a. In such event, the School Board shall pay Design-Builder for the following: 

i. All Work executed in connection with the Design-Build Contract (including 
general conditions and fixed fee associated with the Work completed); and 

ii. The reasonable costs and expenses attributable to such termination, including 
demobilization costs and amounts due in settlement of terminated contracts with 
Subcontractors and Design Consultants. 

iii. The School Board shall not be obligated to pay Design-Builder for profit on Work 
not performed as a result of such termination. 

b. Upon receipt of a notice of termination, unless otherwise directed by the 
Owner’s Representative, the Design-Builder must take the following actions: 

i. Stop Work to the extent specified in the notice. 

ii. Place no further orders or subcontracts for materials, services, or facilities except 
as may be necessary for completion of the non-terminated Work. 

iii. Terminate all design, orders and subcontracts to the extent that they relate to 
the Work terminated. 

iv. Settle all outstanding liabilities and claims arising out of the termination of 
orders and subcontracts. 

v. Transfer title to the Owner and deliver as directed by the Owner’s 
Representative: 

(a) Work in process, completed Work, and other material produced as a part 
of or acquired for the Work terminated; and 

(b) The completed or partially completed (in both hard copy and electronic 
format) plans, drawings, information, and other property that, if the Agreement 
had been completed, would have been furnished to the Owner. 

vi. Use its best efforts to sell, as directed by the Owner’s Representative, any 
property of the types referred to in Paragraph b.v above, provided that the Design-
Builder may acquire property under the conditions prescribed and at prices 
approved by the Owner’s Representative, and the proceeds of any such transfer will 
be applied in reduction of any payments to be made by the Owner to Design-
Builder, or be credited to the price or cost of the Work covered by this Agreement, 
or be paid in any manner directed by the Owner’s Representative. 

vii. Complete performance of the Work not terminated. 
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viii. Take any action that may be necessary, or that the Owner’s Representative may 
direct, for protecting and preserving any property related to this Agreement that is 
in the possession of the Design-Builder and in which the Owner has or may acquire 
an interest. 

c. At any time, Design-Builder may submit to the Owner’s Representative a list, 
certified as to quantity and quality, of termination inventory not previously disposed of, and 
may request the Owner to remove inventory items or enter into a storage agreement covering 
them. Not later than fifteen (15) calendar days after receiving this request, the Owner will 
accept title to the items and remove them or enter into a storage agreement. The list will be 
subject to verification by the Owner’s Representative upon removal of the items or, if the 
items are stored, within forty-five (45) days after submission of the list. 

d. After termination, Design-Builder must submit to the Owner’s Representative a 
termination claim in the form and with the certification prescribed by the Owner’s 
Representative. The claim must be submitted promptly, but in no event more than ninety (90) 
days after the effective date of termination, unless an extension in writing is granted by the 
Owner’s Representative. However, if the Owner’s Representative determines that the facts 
justify such action, any termination claim may be received and acted upon at any time after the 
ninety (90) day period. Upon failure of Design-Builder to submit a termination claim within the 
time allowed, the Owner’s Representative may determine, on the basis of the information 
available, the amount, if any, due Design-Builder by reason of the termination which amount 
Owner shall pay. The termination claim may include costs incurred in its preparation for Design-
Builder and its subcontractors. 

e. If Design-Builder and the Owner’s Representative fail to agree on the amount to 
be paid to Design-Builder by reason of the termination, the Owner will only pay Design-Builder 
the amount payable based on the progress obtained on the Project at the time of the 
termination, including Reimbursable Costs and Fixed Fees only to that point. In no event shall 
Design-Builder be paid for any Work not actually and properly provided to and approved by 
Owner and no claim for lost profits or overhead shall be allowed for any time after termination. 

f. The total sum to be paid to Design-Builder may not exceed the total Agreement 
price (CCL or GMP as applicable) as reduced by the payments made and as further reduced by 
the Agreement price of Work not terminated plus the termination claim. Except for normal 
spoilage, and except to the extent that the Owner expressly assumed the risk of loss, there will 
be excluded from the amounts payable to Design-Builder under Paragraph e above, the fair 
value, as reasonably determined by the Owner’s Representative, of property destroyed, lost, 
stolen, or damaged so as to become undeliverable to the Owner, or to a buyer. 

g. Design-Builder has the right of review under the “Resolution of Disputes, Claims 
and Other Matters” clause of any determination made by the Owner’s Representative under 
Paragraph d, e and f above, except that, if the Design-Builder has failed to submit its 
termination claim within the time provided in Paragraph d above and has failed to request an 
extension of time, there may be no right of review. 
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h. In arriving at the amount due the Design-Builder, there may be deducted: 

i. Any valid claim that the Owner may have against the Design-Builder under this 
Agreement or otherwise; and 

ii. The agreed price for or the proceeds of sale of materials, supplies, or other 
things kept by Design-Builder or sold and not recovered by or credited to the Owner. 

i. If the termination is partial, Design-Builder must file with the Owner’s 
Representative a request in writing for an equitable adjustment of the price and time specified 
in the Agreement relating to the continued portion of the Agreement. 

17. Payment Bonds, Performance Bonds, and Other Security  

a. Design-Builder shall furnish at commencement of construction, separate 
performance and payment bonds in the amount of one hundred percent (100%) of the costs of 
construction. All bonds shall be executed by a corporate surety or corporate sureties that are 
reasonably acceptable to the School Board, and duly authorized to do business in the 
Commonwealth of Virginia, that meet the requirements of Virginia Code § 2.2-4337 and are 
executed in a form acceptable to the School Board. Design-Builder shall cooperate with the 
School Board to fulfill any reasonable requirements in connection with the financing for the 
Project with respect to the form of performance and payment bonds provided hereunder. 

b. Design-Builder shall also furnish any cash escrow, funds, cashier’s checks, 
certified checks, or letters of credit required for the issuance of any earth-disturbing or other 
permit and any bonds or security required by VDOT or any other governmental authority. 

18. Insurance 

a. Design-Builder shall obtain, maintain and comply with the terms and conditions 
of, and shall pay all premiums with respect thereto as the same become due and payable, the 
following insurance with companies that are reasonably satisfactory to the School Board with 
at least an A (financial strength) and a VI (size) or greater rating by A.M. Best; 

i. Worker’s Compensation insurance in the amount statutorily required; 

ii. Commercial General Liability insurance (on an occurrence basis) for a combined 
single limit for bodily injury and property damage of not less than $1,000,000, with 
coverage, at a minimum, for (i) blanket contractual liability; (ii) products liability and 
completed operations; and (iii) broad form property damage coverage; 

iii. Business Automobile Liability insurance for a combined single limit for bodily 
injury and property damage of not less than $1,000,000. Auto liability should be 
written with a symbol “1” which will provide owned, non-owned, and hired auto 
liability coverage;  
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iv. Umbrella or Excess Liability insurance for a minimum single limit of $4,000,000 
supplementing the Commercial General Liability policy and Business Automobile 
Liability policy; and 

v. Professional Liability insurance, on a claims made basis, in an amount not less 
than $2,000,000 per occurrence and not less than $4,000,000 in the aggregate, 
covering damages resulting from negligent professional errors, omissions or 
wrongful acts or services performed by a certified, licensed or registered architect or 
professional engineer, as required by applicable law. 

vi. Design-Builder may satisfy the minimum liability limits required above for 
Commercial General Liability and Business Automobile Liability under an Umbrella or 
Excess Liability policy. 

vii. Design-Builder shall be responsible for the filing and settling of claims and liaison 
with insurance adjusters. 

viii. Design-Builder shall send a copy of all policies and certificates of coverage to the 
School Board, which shall be deemed to have approved of such policies unless, 
within thirty (30) days after receipt thereof, the School Board shall by notice in 
writing advise Design-Builder to the contrary. 

ix. The Commercial General Liability and Business Automobile Liability insurance 
policies shall name the School Board and the security trustees, if any, as part of any 
financing, if any, as Additional Insureds. Design-Builder shall provide a policy 
endorsement in the form as follows: 

Additional Insured - School Board, Lessees or Contractors 
(Form B) 

This endorsement conditions insurance provided under the 
following policy: 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 

SCHEDULE 

Name of Design-Builder as named insured, Project Name or Number, and 
Article II is amended to include as an insured the person or organization 
shown in the Schedule (School Board), but only with respect to liability 
arising out of “your work” for that insured by or for you. Design-Builder 
also agrees to endorse the School Board as “Additional Insureds” on the 
Umbrella or Excess Liability, unless the Certificate of Insurance states the 
Umbrella or Excess Liability provides coverage on a pure “True Follow-
Form” basis. The Design-Builder further agrees to endorse the School 



Comprehensive Agreement – Fredericksburg Middle School 27 

Board as an Additional Insured and Loss Payee, on the Builder’s Risk 
Insurance. 

b. The School Board reserves the right, but not the obligation, to review and revise 
any insurance requirement, not limited to limits, sub-limits, deductibles, self-insured retentions, 
coverages and endorsements based upon any material adverse change in insurance market 
conditions after the date of this Agreement affecting the availability or affordability of 
coverage, or changes in the scope of work/specifications affecting the applicability of coverage, 
and the costs of any such change shall be an adjustment to the compensation payable to 
Design-Builder. Additionally, the School Board reserves the right, but not the obligation, to 
review and reject any insurance policies failing to meet the criteria stated herein and to reject 
any insurer providing coverage due to its poor financial condition or failure to operate legally. 

c. Design-Builder agrees to provide, or cause to be provided to, the School Board 
Certificates of Insurance evidencing that all coverages, limits and endorsements required herein 
are maintained and are in full force and effect. The Certificates of Insurance shall clearly 
indicate the project name and project number. Said Certificates of Insurance shall include a 
minimum thirty (30) day endeavor to notify due to cancellation or non-renewal of coverage. 
The Certificate Holder address shall read: 

Dr. Marceline Catlett, Superintendent  
Fredericksburg City Public Schools  
210 Ferdinand Street 
Fredericksburg, VA 22401 

d. Design-Builder, prior to notice to proceed with or commencement of any 
construction, whichever occurs first, will cause Builder’s Risk insurance to be provided and 
maintained that names the School Board as named insured by means of an endorsement to the 
policy and gives coverage to protect the interests of the School Board, and Design-Builder, its 
Subcontractors and its Design Consultants. The Builder’s Risk coverage shall include property in 
transit, on or off-premises, which will become part of the Work, and for “acts of terrorism” 
coverage under the Terrorism Risk Insurance Act of 2002. Design-Builder shall procure and 
maintain, or cause to be procured and maintained, the Builder’s Risk insurance policy on an “all 
risk”, 100% replacement cost basis, until completion of the Project and final payment to Design-
Builder under the Design-Build Contract. The Design-Builder agrees to have the policy endorsed 
with a manuscript endorsement eliminating the automatic termination of coverage in the event 
the building is occupied in whole or in part, or put to its intended use, or partially accepted by 
the School Board. The manuscript endorsement shall amend the automatic termination clause 
to only terminate coverage if the policy expires, is cancelled, the School Board’s interest in the 
building ceases, or the building is accepted and insured by the School Board. Cessation of the 
Builder’s Risk coverage shall be affirmatively coordinated with the School Board’s property 
insurer, as identified by the School Board. Copies of required endorsements shall be received 
prior to commencement of the Project. 
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i. Property Coverage – Installation Floater (and Rigger’s Form, if applicable) will be 
required for the installation of contents or equipment. Coverage will begin with 
supplier and continue until equipment/contents has been fully installed. Floater will 
be valued for the replacement cost value of equipment/contents including all costs. 
The Design-Builder shall provide coverage for portions of the Work stored off-site 
after written approval of the Owner at the value established in the approval and for 
portions of the Work in transit. Riggers Form extension to the General Liability 
coverage may be on the Design-Builder’s insurance coverage, or may be a certificate 
from the crane company supplying this coverage and listing the School Board, its 
officers, agents, volunteers, and employees, and the Design-Builder and the 
subcontractors as additional insureds. 

ii. Special Hazards - In the event special hazards required by the Contract 
Documents, the Design-Builder shall obtain and maintain during the life of the 
Agreement a rider to the policy or policies required, in an amount not less than that 
stipulated under the above paragraphs. Should any unexpected special hazards be 
encountered during the performance of this Agreement, the Design-Builder shall, 
prior to performing any Work involving the special hazard, immediately obtain this 
insurance as instructed by the Owner. In the event the special hazard requiring the 
additional coverage was not a part of the GMP, the expense of such insurance shall 
be reimbursed to the Design-Builder by the Owner, otherwise the Design-Builder 
shall assume full responsibility for the purchase with no charge back to the Owner. 

e. Owner’s Liability Insurance. Owner shall procure and maintain from insurance 
companies authorized to do business in Virginia such liability insurance to protect the School 
Board from claims which may arise from the performance of the School Board’s obligations 
under the Agreement or the School Board’s conduct during the course of the Project. The 
liability insurance obtained by the School Board shall include as additional named insureds the 
interests of the School Board and Design-Builder. 

f. Owner’s Property Insurance. 

i. The Owner shall procure and maintain, or cause to be procured and maintained, 
from insurance companies authorized to do business in Virginia, property insurance 
as appropriate upon the existing property that is part or adjacent to the Project, to its 
full insurable value, including professional fees, overtime premiums and all other 
expenses incurred to replace or repair the insured property. The property insurance 
obtained by the Owner shall include as additional named insureds the interests of 
Design-Builder, Prime Construction Contractor, Designer and their subcontractors 
and shall insure against the perils of fire and extended coverage, theft, vandalism, 
malicious mischief, collapse, flood, earthquake, debris removal and other perils or 
causes of loss as called for in the Design-Build Contract, and shall be primary 
coverage for the School Board’s facilities. 
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ii. The Owner shall procure and maintain, or cause to be procured and maintained, 
boiler and machinery insurance as appropriate that will include the interests of the 
School Board and Design-Builder, Prime Construction Contractor, Designer and their 
subcontractors. 

iii. Prior to Design-Builder commencing any Work, the School Board shall provide 
Design-Builder with certificates evidencing that (i) all the Owner’s insurance 
obligations required by the Design-Build Contract are in full force and in effect and 
will remain in effect until Design-Builder has completed all of the Work and has 
received final payment from the School Board and (ii) no insurance coverage will be 
canceled or renewal refused, unless at least thirty (30) days prior written notice is 
given to the School Board and Design-Builder. The Owner’s property insurance shall 
not lapse or be canceled if the School Board occupies a portion of the Work 
pursuant to GC Section 6.6.3 (Substantial Completion). The School Board shall 
provide Design-Builder with the necessary endorsements from the insurance 
company prior to using a portion of the Work. 

iv. Any loss covered under the Owner’s property insurance shall be adjusted with 
the School Board and Design-Builder and made payable to both of them as trustees 
for the insureds as their interests may appear, subject to any applicable mortgage 
clause. All insurance proceeds received as a result of any loss will be placed in a 
separate account and distributed in accordance with such agreement as the 
interested parties may reach. Any disagreement concerning the distribution of any 
proceeds will be resolved in accordance with Article 20 hereof. 

g. The School Board and Design-Builder may agree to waive all rights against each 
other for all losses and damages caused by any of the perils covered by the policies of 
insurance provided and also to waive all such rights against the Design-Builder, 
Subcontractors, Sub-Subcontractors, Design Consultants and all other parties named as 
insured in such policies for losses and damages so caused. If the School Board and Design-
Builder agree to waiver of subrogation, then such insurance policies of the School Board and 
Design-Builder shall be endorsed to provide for this waiver of subrogation, pursuant to the 
Design-Build Contract. None of the above waivers shall extend to the rights that any of the 
insured parties may have to the proceeds of insurance held by the School Board or Design-
Builder as trustee or otherwise payable under any policy so issued. 

19. Representations and Warranties  

Design-Builder represents and warrants that it has legal authority to enter into this 
Agreement and perform all of its obligations herein (including necessary state construction and 
design licenses and obligations required by Virginia Code § 56-575.8) and that the execution of 
this Agreement by it has been duly and properly authorized. The School Board represents and 
warrants that it has legal authority to enter into this Agreement and perform all its obligations 
herein and that the execution of this Agreement by it has been duly and properly authorized, 
including approval by the School Board of the School Board’s entry into this Agreement. 
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20. Resolution of Disputes, Claims and Other Matters 

Disputes, claims and other matters in question between the Parties under the Design-
Build Contract shall only be resolved as follows: 

a. If Owner and Design-Builder disagree upon whether Design-Builder is entitled to 
be paid for any services required by Owner, or if there are any other disagreements over the 
scope of Work or proposed changes to the Work, Owner and Design-Builder shall resolve the 
disagreement pursuant to this Article 20.  

b. If either Design-Builder or Owner believes that it is entitled to relief against the 
other for any event arising out of or related to the Work or Project, such party shall provide 
written notice to the other party of the basis for its claim for relief. Such notice shall, if possible, 
be made prior to incurring any cost or expense and in accordance with any specific notice 
requirements contained in this Agreement. In the absence of any specific notice requirement, 
written notice shall be given within a reasonable time, not to exceed twenty-one (21) days, 
after the occurrence giving rise to the claim for relief or after the claiming party reasonably 
should have recognized the event or condition giving rise to the request, whichever is later. 
Such notice shall include sufficient information to advise the other party of the circumstances 
giving rise to the claim for relief, the specific contractual adjustment or relief requested and the 
basis of such request. No claim by Design-Builder will be allowed if first asserted after final 
payment under this Agreement, except as expressly provided herein. 

b. The Parties shall first endeavor to resolve any disputes, claims or other matters 
in question between them through direct negotiations. To the extent that the dispute concerns 
costs of services, Design-Builder shall furnish Owner with a good faith estimate of the costs to 
perform the disputed services in accordance with Owner’s interpretations.2 

c. If such direct negotiations fail, by non-binding mediation, with the site of the 
mediation being the City of Fredericksburg, Virginia, which is agreed to be the sole and 
exclusive venue. Should the dispute, claim, or other matter in question remain unresolved for 
the shorter of (i) following negotiation and mediation, or (ii) more than ninety (90) days after 
mediation is requested by a Party, either Party may proceed in accordance with subparagraph 
20(c) below. 

d. If the procedures of subparagraph 20(b) have been followed, but, more than 
ninety (90) days have passed since a Party has requested mediation, and the dispute, claim or 
matter in question remains unresolved, then either Party may institute a lawsuit, as 
appropriate, in the Circuit Court of the City of Fredericksburg, Virginia, and may pursue all 
available appeals in Virginia state courts, to the extent they have jurisdiction. Design-Builder 
hereby consents to jurisdiction and venue in Circuit Court of the City of Fredericksburg, Virginia. 

 
2 Language for 20.a. adapted from DBIA Document No 535, Article 10. 
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e. Nothing in paragraphs (b) or (c) shall prevent a Party from seeking temporary 
injunctive or other temporary equitable relief in the Circuit Court of the City of Fredericksburg, 
Virginia if circumstances so warrant. 

f. In the event of any dispute, claim, or other matter in question arising, Design-
Builder shall continue its performance diligently during its pendency as if no dispute, claim or 
other matter in question had arisen. Owner shall continue to satisfy its payment obligations to 
Design-Builder. During the pendency of any dispute in connection with the payment of moneys, 
Design-Builder shall be entitled to receive payments for non-disputed items and amounts. 
However, if payment is delayed more than sixty (60) days due to no fault of the Design-Builder, 
then, prior to the Design-Builder stopping work, it shall notify the Owner in writing of its intent 
to stop the Work. Both parties shall make all reasonable efforts to engage in negotiations 
pursuant to 20.b. above. If, however, the parties are unable to resolve the dispute within five 
(5) business days from the date of the Design-Builder’s notification, the Design-Builder may 
stop the Work until the payment issue is resolved. 

g. No claim by Design-Builder will be allowed if first asserted after final payment 
under this Agreement, except as expressly provided herein. 

21. Notices 

All notices and demands by any party to any other shall be given in writing and sent by a 
nationally recognized overnight courier or by United States certified mail, postage prepaid, 
return receipt requested, and addressed as follows: 

To the School Board:  
Dr. Marceline Catlett, Superintendent  
Fredericksburg City Public Schools  
210 Ferdinand Street 
Fredericksburg, VA 22401 

 
With copies to:  

Heather Hays Lockerman, Esq.  
Sands Anderson PC  
1111 E. Main Street, Suite 2400  
Richmond, VA 23219 
 
To Design-Builder: 
W. Alex Amos 
English Construction Company, Inc. 
615 Church Street 
Lynchburg, Virginia 24505 

 
With copies to: 
Stephen Halsey 
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Moseley Architects, P.C. 
3200 Norfolk Street 
Richmond, Virginia 23230 

Any party may, upon prior notice to the others, specify a different address for the giving of 
notice. Notices shall be effective one (1) day after sending if sent by overnight courier or three 
(3) days after sending if sent by certified mail, return receipt requested. 

22. Miscellaneous 

22.1 Authorization to Conduct Business in Virginia. The provisions of Virginia Code § 
2.2-4311.2 are incorporated by reference. If Design-Builder, is a business entity 
described in Virginia Code § 2.2.4311.2.A, Design-Builder, must be authorized to 
transact business in Virginia if required by law to be so authorized and shall not allow its 
existence or certificate authority or registration to transact business to lapse or be 
revoked or cancelled during the term of this Agreement.  

22.2 Conditions Precedent and Subsequent to Agreement’s Effectiveness. It shall be 
a condition precedent to this Agreement’s effectiveness that it first be approved by 
School Board of the City of Fredericksburg as evidenced by the signature of its 
Superintendent on behalf of the School Board on the signature pages hereof. 

22.3 Confidential Information. Confidential Information is defined as information 
which is determined by the transmitting party to be of a confidential or proprietary 
nature and: (i) the transmitting party identifies as either confidential or proprietary; (ii) 
the transmitting party takes steps to maintain the confidential or proprietary nature of 
the information; and (iii) the document is not otherwise available in or considered to be 
in the public domain. The receiving party agrees to maintain the confidentiality of the 
Confidential Information and agrees to use the Confidential Information solely in 
connection with the Project. 

22.4 Cooperation. The Parties agree to cooperate to achieve the objectives of the 
Design-Build Contract and to use reasonable and good faith efforts to resolve all 
disputes and disagreements that may arise hereunder. Each Party agrees to designate 
representatives with the authority to make decisions binding upon such Party (subject in 
the case of the School Board to those matters requiring an appropriate vote by the 
School Board) so as to not unduly delay the Project Schedule. 

22.5 Counterparts. This Agreement may be executed in two or more counterparts, 
each of which shall be deemed an original, but both of such counterparts together shall 
be deemed to be one and the same instrument. It shall not be necessary in making proof 
of this Agreement or any counterpart hereof to produce or account for the other 
counterpart. 

22.6 Drug-Free Workplace 
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a. During the performance of the Design-Build Contract, the Design-Builder agrees 
to (i) provide a drug-free workplace for the Design-Builder’s employees; (ii) post in 
conspicuous places, available to employees and applicants for employment, statement 
notifying employees that the unlawful manufacture, sale, distribution, dispensation, 
possession, or use of a controlled substance or marijuana is prohibited in the Design-
Builder’s workplace and specifying the actions that will be taken against employees for 
violations of such prohibition; (iii) state in all solicitations or advertisements for 
employees placed by or on behalf of the Design-Builder that the Design-Builder 
maintains a drug-free workplace; and (iv) include the provisions of the foregoing clauses 
in every subcontract or purchase order exceeding $10,000 in value, so that the 
provisions will be binding upon each Subcontractor or vendor. 

b. For the purposes of this paragraph, “drug-free workplace” means a site for the 
performance of work done in connection with the Design-Build Contract by Design-
Builder where its employees are prohibited from engaging in the unlawful manufacture, 
sale, distribution, dispensation, possession or use of any controlled substance or 
marijuana during the performance of the Design-Build Contract. 

c. The Design-Builder shall post a copy of the policy in a conspicuous place at the 
jobsite and assure that all Design-Builder, subcontractor, and supplier personnel 
entering the jobsite are informed of the policy. 

22.7 Equal Opportunity Employment. During the performance of the Design-Build 
Contract, the Design-Builder agrees as follows: 

a. The Design-Builder will not discriminate against any subcontractor, employee, or 
applicant for employment because of race, religion, color, sex, national origin, age, 
disability, or any other basis prohibited by State law relating to discrimination in 
employment, except where there is a bona fide occupational qualification reasonably 
necessary to the normal operation of the Design-Builder. The Design-Builder agrees to 
post in conspicuous places, available to employees and applicants for employment, 
notices setting forth the provisions of this nondiscrimination clause. 

b. The Design-Builder, in all solicitations or advertisements for employees placed by 
or on behalf of the Design-Builder, will state that Design-Builder is an Equal Employment 
Opportunity Employer. 

c. Notices, advertisements and solicitations placed in accordance with federal law, 
rule or regulation shall be deemed sufficient for the purpose of meeting the 
requirements of this section. 

d. The Design-Builder will include the provisions of the foregoing Subsections 
a(1),(2), and (3) in every subcontract or purchase order of over $10,000, including but 
not limited to any agreement with the Contractor, so that the provisions will be binding 
upon each subcontractor or vendor. 



Comprehensive Agreement – Fredericksburg Middle School 34 

22.8 Ethics in Public Contracting. Be advised that the provisions, requirements, and 
prohibitions as contained in Virginia Code §§ 2.2-4367 through 2.2-4377, pertaining to 
bidders, offerors, contractors, and subcontractors are applicable to this Agreement. 

22.9 Financial Statements. Design-Builder agrees to provide the School Board with 
copies of complete and current financial statements for the Design-Builder on an annual 
basis upon request. The financial statements provided need not be audited, but if 
Design-Builder does have the financial statements audited, they shall supplement their 
initial submission of unaudited financial statements for the year concerned with copies 
of audited statements within thirty (30) days after they become available. The Design-
Builder hereby designates such financial statements as confidential proprietary 
information exempt from release under the Virginia Freedom of Information Act. 

22.10 Governing Law. This Agreement shall be governed by, and construed in 
accordance with, the laws of the Commonwealth of Virginia without regard for Virginia’s 
conflicts of laws rules. Venue for any litigation arising from this Agreement shall only be 
proper in the Circuit Court of the City of Fredericksburg, Virginia or in the General 
District Court of the City of Fredericksburg, Virginia if the amount in controversy is 
within the jurisdictional limit of each court, regardless of the actual location of such 
parties. The provisions of this Agreement shall not be construed in favor of or against 
either party but shall be construed according to their fair meaning as if both parties 
jointly prepared this Agreement. 

22.11 Headings. The headings used in this Agreement, or any other Contract 
Document, are for ease of reference only and shall not in any way be construed to limit 
or alter the meaning of any provision. 

22.12 Immigration Reform and Control Act of 1986. The Design-Builder does not, and 
shall not during the performance of this Agreement for goods and services in the 
Commonwealth of Virginia, knowingly employ an unauthorized alien as defined in the 
federal Immigration Reform and Control Act of 1986. 

22.13 Independent Contractor. It is expressly understood and agreed by the Parties 
hereto that Design-Builder, in performing its obligations under the Design-Build 
Contract, shall be deemed an independent contractor and not an agent, employee or 
partner of the School Board. 

22.14 Minority and Women-Owned Business Enterprise and Small Business 
Certification. The Design-Builder shall use reasonable efforts to use minority and 
women-owned business enterprises and small businesses for Work on the Project. The 
Design-Builder shall complete and submit the “Minority and Women-Owned Business 
and Small Business Certification” form from time to time as requested by the Owner’s 
Representative. Failure to complete and sign this statement is considered a material 
violation of this Agreement. 
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22.15 Modifications. This Contract shall not be amended, altered, or modified unless 
such amendment, modification or alteration is reduced to writing signed by both parties 
and attached hereto. 

22.16 No Crimes Against Children. Design-Builder acknowledges that any contract 
resulting from this solicitation for services may require Design-Builder, Design-Builder’s 
employees or other persons within Design-Builder’s control to have direct contact with 
City of Fredericksburg Public School students on school property during regular school 
hours or during school-sponsored activities. As evidenced by the authorized signature 
below, Design-Builder hereby certifies to the City of Fredericksburg and to the 
Fredericksburg City School Board that all persons who will provide such services for or 
on behalf of the Design-Builder on public school property have not been convicted of a 
felony or any offense involving the sexual molestation or physical or sexual abuse or 
rape of a child.  

Design-Builder hereby acknowledges that, pursuant to Virginia Code § 22.1-296.1, any 
person making a materially false statement regarding any such offense shall be guilty of 
a class I misdemeanor and, upon conviction, the fact of such conviction shall be grounds 
for the revocation of the contract to provide such services and, when relevant, the 
revocation of any license required to provide such services. Fredericksburg City Public 
Schools shall not be liable for materially false statements regarding the certifications 
required under this Agreement. Design-Builder hereby agrees that this Certification shall 
be binding throughout the contract term, and that it will provide immediate notice to 
the Fredericksburg City School Board of any event that renders this certification untrue.  

The Design-Builder shall execute and deliver to the Owner upon execution of the 
Agreement the CERTIFICATION OF NO CRIMES AGAINST CHILDREN attached hereto as 
Exhibit O. The Design-Builder shall require Contractor and all other subcontractors to 
execute such certification prior to performing any Work. 

22.17 Non-Discrimination pursuant to Virginia Code § 2.2-4343.1. Be advised that the 
Owner does not discriminate against faith-based organizations. The Design-Builder shall 
not discriminate against faith-based organizations during the performance of this 
Agreement. 

22.18 No Waiver. The failure of the School Board or Design-Builder to insist upon the 
strict performance of any provisions of the Design-Build Contract, the failure of the 
School Board or Design-Builder to exercise any right, option or remedy hereby reserved, 
or the existence of any course of performance hereunder shall not be construed as a 
waiver of any provision hereof or of any such right, option or remedy or as a waiver for 
the future of any such provision, right, option or remedy or as a waiver of a subsequent 
breach thereof. The consent or approval by the School Board of any act by Design-
Builder requiring the School Board’s consent or approval shall not be construed to waive 
or render unnecessary the requirement for the School Board’s consent or approval of 
any subsequent similar act by Design-Builder. No provision of the Design-Build Contract 
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shall be deemed to have been waived unless such waiver shall be in writing signed by 
the Party to be charged. 

22.19 Required Payment Provisions Under Virginia Code § 2.2-4354 

a. The Design-Builder shall take one of the two following actions within seven (7) 
days after receipt of amounts paid to the Design-Builder by the Owner for work 
performed by a subcontractor under this Agreement: 

(1) Pay the subcontractor for the proportionate share of the total payment received 
from the Owner attributable to the work performed by the subcontractor under this 
Agreement; or 

(2) Notify the Owner and the subcontractor, in writing, of its intention to withhold 
all or a part of the subcontractor’s payment with the reason for nonpayment. 

b. The Design-Builder shall provide its federal employer identification number to 
the Owner. 

c. The Design-Builder shall pay interest to the subcontractor on all amounts owed 
by the Design-Builder that remain unpaid after seven (7) days following receipt by the 
Design-Builder of payment from the Owner for work performed by the subcontractor 
under this Agreement, except for amounts withheld as allowed in subdivision a(2), 
above. 

d. Unless otherwise provided under the terms of this Agreement, such interest 
shall accrue at the rate of one percent (1%) per month. 

e. The Design-Builder shall include in each of its subcontracts a provision requiring 
each subcontractor to include or otherwise be subject to the same payment and interest 
requirements to each lower-tier subcontractor. 

f. The Design-Builder’s obligation to pay an interest charge to a subcontractor 
pursuant to the payment clause above may not be construed to be an obligation of the 
Owner. 

22.20 Severability. If any provision or any part of a provision of the Contract 
Documents shall be finally determined to be superseded, invalid, illegal, or otherwise 
unenforceable pursuant to any applicable Legal Requirements, such determination shall 
not impair or otherwise affect the validity, legality, or enforceability of the remaining 
provision or parts of the provision of the Contract Documents, which shall remain in full 
force and effect as if the unenforceable provision or part were deleted.  

22.21 Smoke Free Environment. The Design-Builder and its employees are prohibited 
from using tobacco products of any kind while on any School Board property. This policy 
also applies to all subcontracts awarded under the contract or order. The Design-Builder 
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shall ensure that each of its employees, and any subcontractor staff, is made aware of, 
understand, and comply with this policy.  

22.22 Successors and Assigns. Except as expressly otherwise provided, all of the terms, 
covenants and conditions hereof shall be binding upon and inure to the benefit of the 
Parties hereto and their respective successors and assigns. Neither Design-Builder nor 
Owner shall, without the written consent of the other assign, transfer or sublet any 
portion or part of the Work or the obligations required by the Contract Documents. 

22.23 Tax ID Number. The provisions of Virginia Code § 2.2-4308.2 are incorporated by 
reference. In accord with Virginia Code § 2.2-4308.2 registration and participation in the 
E-Verify program (electronic verification of work authorization program of the Illegal 
Immigration Reform and Immigrant Responsibility Act of 1996, Division C, Title IV, § 
403(a), as amended) is required. Design-Builder agrees to provide its federal tax D 
number to the School Board. 

22.24 Time of the Essence. The time to complete construction of the Project is of the 
essence. The Design-Builder shall proceed expeditiously with adequate forces and make 
diligent efforts to keep the Project on schedule, and the Design-Builder shall achieve for 
the Project Substantial Completion of the Work and Final Completion of the Work within 
the completion times specified in this Agreement. The School Board will cooperate 
reasonably with Design-Builder’s efforts to keep the Project on schedule. 

23. Entire Agreement and Order of Precedence 

This Agreement, including any other Contract Documents, and the Exhibits attached 
hereto and forming a part hereof set forth all the covenants, promises, agreements, conditions 
and understandings between Design-Builder and the School Board concerning the Project, and 
there are no covenants, promises, agreements, conditions or understandings, either oral or 
written, between them other than are herein set forth. The applicable portions of the detailed 
phase proposal are incorporated herein as Exhibit 1 for purposes of providing details 
concerning the requirements of this Agreement. In the event of any conflict or inconsistency 
between or among the meaning of any provision of the Contract Documents, such meaning, 
and the Contract Documents, shall be interpreted in the following order of precedence: this 
Comprehensive Agreement, including any exhibits (but specifically excluding Exhibit 2 (the 
General Conditions)) and attachments hereto as well as any modifications and amendments 
thereto; the General Conditions, including any modifications, amendments or change orders 
thereto; and the Construction Documents prepared and approved in accordance with GC 
Section 2.4. Exhibit 1 is not intended to contradict the Design-Build Contract or this Agreement, 
and in the event of any inconsistencies or conflicts, this Agreement shall prevail. 

24. Exhibits 

The following exhibits are hereby deemed to be part of this Agreement: 
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Exhibit 1: Design-Builder’s PPEA proposal 

Exhibit 2: General Conditions of Contract (DBIA Form 535, as revised) 

Exhibit 3: Supplemental Conditions 

Exhibit 4: Parent Guarantees 

Exhibit A Not Used 

Exhibit B Not Used 

Exhibit C Clarifications and Assumptions (5 pages) 

Exhibit D Contract Cost Limit (1 page) 

Exhibit E Draw Schedule (1 page) 

Exhibit F Payment Application (4 page) 

Exhibit G Project Schedule Milestones (1 page) 

Exhibit H Vendor’s Certification (1 page) 

Exhibit I List of A-E Rates (1 page) 

Exhibit J Not Used 

Exhibit K Design Guidelines (22 pages) 

Exhibit L Not Used 

Exhibit M Sample Performance Bond, Payment Bond (6 pages) 

Exhibit N Rental Rate Sheet (3 pages) 

Exhibit O Vendor’s Certification – No Crimes Against Children (1 page) 

Exhibit P Site Plan (1 page) 
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IN WITNESS WHEREOF, the Parties have executed this Comprehensive Agreement as of 
the day and year first above written. 

 
 
 
FREDERICKSBURG CITY SCHOOL BOARD 

 
 
 
By:  __________________________________ 

Dr. Marceline Catlett, Superintendent 
 
 
CITY COUNCIL OF THE CITY OF  
FREDERICKSBURG, VIRGINIA 

 
 
 
By:  __________________________________ 

Timothy J. Baroody, City Manager 
 
Approved as to form: 
 
 
 
By:  __________________________________ 

School Board Attorney 

 
 
 
FIRST CHOICE PUBLIC-PRIVATE PARTNERS: FREDERICKSBURG II, LLC 

 
 
 
By:  __________________________________ 
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ORIGINAL 

Fredericksburg City Public Schools 
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Public-Private Partners 

ENGLISH CONSTRUCTION COMPANY, INC 

MOSELEY ARCHITECTS
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Fredericksburg City Public Schools 
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July 16, 2021 
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ENGLISH CONSTRUCTION COMPANY, INC 

MOSELEY ARCHITECTS

ENGLISH CONSTRUCTION COMPANY, INC

MOSELEY ARCHITECTS

ORIGINAL
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RFQ 202105-001
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July 16, 2021



  
COPY 
Fredericksburg City Public Schools 
RFQ 202105-001 

New Elementary/Middle School 

July 16, 2021 

FIRSTCHOICE 
Public-Private Partners 

ENGLISH CONSTRUCTION COMPANY, INC 

MOSELEY ARCHITECTS

  
COPY 
Fredericksburg City Public Schools 
RFQ 202105-001 

New Elementary/Middle School 

July 16, 2021 

FIRSTCHOICE 
Public-Private Partners 

ENGLISH CONSTRUCTION COMPANY, INC 

MOSELEY ARCHITECTS

ENGLISH CONSTRUCTION COMPANY, INC

MOSELEY ARCHITECTS

COPY
Fredericksburg City Public Schools
RFQ 202105-001
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July 16, 2021



FIRSTCHOICE 
Public-Private Partners 

English Construction Company, Inc. 

615 Church Street 

Lynchburg, VA 24505 

P: (434) 845-0301 

Moseley Architects 

3200 Norfolk Street 

Richmond, VA 23230 

P: (804) 794-7555 

July 16, 2021 

Re: RFQ #202105-001 New Elementary/Middle School 

Fredericksburg City Public Schools 
Dr. Marceline Catlett, Superintendent 
Dr. Matthew Eberhardt, Deputy Superintendent 
210 Ferdinand Street 

Fredericksburg, VA 22401 

Dear Dr. Catlett, Dr. Eberhardt, and Members of the Evaluation Committee: 

English Construction Company Inc. and Moseley Architects appreciates the opportunity to 

submit our qualifications for engineering and architectural services for a new elementary/ 
middle school. Based on our team's combined experience providing similar services under 
the PPEA delivery method for public school systems and local governments, we under- 
stand the requirements and are knowledgeable of the process and expectations that may be 
requested. 

Among other benefits, we offer Fredericksburg City Public Schools (FCPS): 

* a similar team that successfully delivered the Walker-Grant Center renovation project; 

* experience partnering on eight projects with FCPS and the City of Fredericksburg as 
FirstChoice Public-Private Partners; 

* English Constructions experience with 30 PPEA projects; 

* Moseley Architects’ extensive knowledge of FCPS standards and procedures and the City 
of Fredericksburg regulations having collaborated on six projects with the school system 
and eight with the City; 

* Moseley Architects’ expertise gained from 173 new elementary schools, 74 new middle 
schools, and eight new combined schools; 

* a track record of partnering with school boards and staff to address unique needs with 

cost-effective solutions. 

We are acknowledging receipt of addendum one, the updated rep and addendum, and the 

frequently asked questions page. For more information, please contact us at (434) 845-0301 or 

ahamblen@englishconst.com (804) 794-7555 or shalsey@moseleyarchitects.com. We welcome 

an opportunity to meet with you to discuss this contract. 

Sincerely, 

(4 
Allen M. Hamblen, LEED AP Stephen Halsey, A1a, REFP 

Senior Executive Design Managing Principal
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Dr. Matthew Eberhardt, Deputy Superintendent
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Dear Dr. Catlett, Dr. Eberhardt, and Members of the Evaluation Committee:

English Construction Company Inc. and Moseley Architects appreciates the opportunity to 
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an opportunity to meet with you to discuss this contract.

Sincerely, 

Allen M. Hamblen, LEED AP   Stephen Halsey, AIA, REFP
Senior Executive    Design Managing Principal
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Experience of the Lead Contractor



  
EXPERIENCE OF THE LEAD CONTRACTOR 

The PPEA team of English Construction Company 

Inc. (English Construction) and Moseley Architects 
is pleased to offer this proposal for the planning, 
design, and construction of a new elementary/middle 

school. The PPEA team is led by English 
Construction with Moseley Architects as a 
subconsultant. 

The team is established with Fredericksburg City 

Public Schools (FCPS) and the City of Fredericksburg 
commu-nity's best interest in mind. Our PPEA team is 

extreme-ly knowledgeable of FCPS and the City's 
procedures and regulations. We are here to support 
FCPS with a team dedicated to the success, growth, 

and prosperity of the county. 

Quali ications 

English Construction is a fourth-generation fami- 
ly-owned business with a tradition of excellence 

1909. Over the last century, English 

Construction has grown steadily, adding advanced 
skills, resources, and technology to embrace new 
opportunities. Today, 

since 

Experience of the Lead Contractor 
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English Construction is a multi-disciplined construc- 
tion firm licensed in eight states in the Southeast, with 

its primary work being in Virginia, West Virginia, 
North Carolina, and South Carolina. 

English Construction and Moseley Architects have an 
established partnership in the delivery of projects using 
the Public-Private Education and Infrastructure Act of 

2002 (PPEA), a procurement strategy that has proven 

to produce consistent best value for educational and 
local government owners. English Construction and 
Moseley Architects have extensive experience delivering 
successful projects with these collaborative methods 
to clients in the Commonwealth of Virginia. 

No PPEA team in Virginia has more public sector 

design-build and similar delivery method experience 
than English Construction and Moseley Architects, 
which includes the design and construction of more 

ABOVE English Construction and Moseley Architects collaborated on 

Fredericksburg City Public Schools' Walker Grant Center renovation through 

the PPEA process. 

FirstChoice Public-Private Partners
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opportunities. Today, 

English Construction is a multi-disciplined construc-
tion firm licensed in eight states in the Southeast, with 
its primary work being in Virginia, West Virginia, 
North Carolina, and South Carolina.

English Construction and Moseley Architects have an 
established partnership in the delivery of projects using 
the Public-Private Education and Infrastructure Act of 
2002 (PPEA), a procurement strategy that has proven 
to produce consistent best value for educational and 
local government owners. English Construction and 
Moseley Architects have extensive experience delivering 
successful projects with these collaborative methods 
to clients in the Commonwealth of Virginia.
No PPEA team in Virginia has more public sector 
design-build and similar delivery method experience 
than English Construction and Moseley Architects, 
which includes the design and construction of more 

ABOVE English Construction and Moseley Architects collaborated on 
Fredericksburg City Public Schools' Walker Grant Center renovation through 
the PPEA process.
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than 2,300,000 square-feet totaling over $sro million 
in construction value. The team's resume includes the 

design and construction of public schools, public safety 
buildings, court facilities, and jails. 

English Construction and Moseley Architects have suc- 
cessfully completed numerous public sector projects: 

Walker-Grant Center, Fredericksburg City Public 

Schools 

Lafayette Upper Elementary School, Fredericksburg 
City Public Schools 

James Monroe High School, Fredericksburg City 

Public Schools 

City of Fredericksburg General District and Circuit 
Court Building 

City of Fredericksburg Juvenile and Domestic 
Relations Courts Facility Renovation and Addition 

City of Fredericksburg Interim Juvenile and 
Domestic Relations Courts Facility 

City of Fredericksburg Police Headquarters 

City of Fredericksburg Visitor Center Renovation 

Northumberland Middle School/High School, 
Northumberland County Public Schools 

FirstChoice Public-Private Partners 

    

Cosby High School, Chesterfield County Public 
Schools 

Roanoke County Green Ridge Recreation Center 

Rappahannock Regional Jail Roof and Kitchen 

Upgrade 

Deerfield Correctional Center Expansion 

Green Rock Correctional Center 

Pocahontas Correctional Center 

Meherrin River Regional Jail-Brunswick 

Meherrin River Regional Jail-Mecklenburg 

River North Correctional Center 

Additional Experience with PPEA Projects 

English Construction has worked on 33 PPEA project 
in Virginia. The following projects outline additional 
experience the firm has with this delivery method. 

PPEA Building Projects 

* Liberty Medical Science Building, Lynchburg, va 

e FUMA Dorms, Fork Union, VA 

  

ABOVE English and Moseley Architects collaborated on James Monroe 

High School in Fredericksburg City Public Schools (FCPS) through the PPEA 

delivery method. This project was delivered under FCPS' budget.
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than 2,300,000 square-feet totaling over $510 million 
in construction value. The team's resume includes the 
design and construction of public schools, public safety 
buildings, court facilities, and jails.
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Northumberland County Public Schools

• Cosby High School, Chesterfield County Public 
Schools

• Roanoke County Green Ridge Recreation Center

• Rappahannock Regional Jail Roof and Kitchen 
Upgrade

• Deerfield Correctional Center Expansion

• Green Rock Correctional Center

• Pocahontas Correctional Center

• Meherrin River Regional Jail–Brunswick

• Meherrin River Regional Jail–Mecklenburg

• River North Correctional Center

Additional Experience with PPEA Projects
English Construction has worked on 33 PPEA project 
in Virginia. The following projects outline additional 
experience the firm has with this delivery method.

PPEA Building Projects
• Liberty Medical Science Building, Lynchburg, VA
• FUMA Dorms, Fork Union, VA

ABOVE English and Moseley Architects collaborated on James Monroe 
High School in Fredericksburg City Public Schools (FCPS) through the PPEA 
delivery method. This project was delivered under FCPS' budget.
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LEFT English Construction and Moseley 

Architects collaborated on FCPS' Lafayette Upper 

Elementary School. 

  

* New River Valley Regional Jail, Dublin, vA 

* Academy of Fine Arts Flytower, Lynchburg, va 

* Stafford County Public Safety Building, Stafford Co., vA 

* Fredericksburg Regional Transit Station, Fredericksburg, VA 

* Roanoke County Public Safety Building, Roanoke, vA 

+ US Post Office and Courthouse, Lynchburg, vA 

I-64 Rest Area, New Kent County, VA 

* 1-85 Rest Area, Mecklenburg County, VA 

PPEA Utility Projects 

Town of Broadway Water Treatment Plant (WTP), Broadway, VA 

* Catlett Calverton Wastewater Treatment Plant (WWTP), Fauquier, VA 

* Fredericksburg Dewatering Project, Fredericksburg, va 

* Town of Strasburg Wastewater Treatment Plant Strasburg, va 

* Fredericksburg wwTP Upgrades, Fredericksburg, va 

o Lovettsville Wastewater Treatment Plant, Lovettsville, va 

+ Chatham Detention Facility ww TP, Chatham, VA 

* Deerfield Detention Facility WwwTP, Emporia, VA 

* Moneta Wastewater Treatment Plant, Moneta, VA 

PPEA/PPTA Highway Projects 

* Route 288 Goochland County, VA 

+ 1-895 Connector Project, Richmond, va 

* 1-85 Rest Stop, Mecklenburg County, VA 

e APM Terminal Access Road, Portsmouth, va 

3 FirstChoice Public-Private Partners
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• New River Valley Regional Jail, Dublin, VA
• Academy of Fine Arts Flytower, Lynchburg, VA
• Stafford County Public Safety Building, Stafford Co., VA
• Fredericksburg Regional Transit Station, Fredericksburg, VA
• Roanoke County Public Safety Building, Roanoke, VA
• US Post Office and Courthouse, Lynchburg, VA
• I-64 Rest Area, New Kent County, VA
• I-85 Rest Area, Mecklenburg County, VA

PPEA Utility Projects
• Town of Broadway Water Treatment Plant (WTP), Broadway, VA
• Catlett Calverton Wastewater Treatment Plant (WWTP), Fauquier, VA
• Fredericksburg Dewatering Project, Fredericksburg, VA
• Town of Strasburg Wastewater Treatment Plant Strasburg, VA
• Fredericksburg WWTP Upgrades, Fredericksburg, VA
• Lovettsville Wastewater Treatment Plant, Lovettsville, VA
• Chatham Detention Facility WWTP, Chatham, VA
• Deerfield Detention Facility WWTP, Emporia, VA
• Moneta Wastewater Treatment Plant, Moneta, VA

PPEA/PPTA Highway Projects
• Route 288 Goochland County, VA
• I-895 Connector Project, Richmond, VA
• I-85 Rest Stop, Mecklenburg County, VA
• APM Terminal Access Road, Portsmouth, VA

LEFT English Construction and Moseley 
Architects collaborated on FCPS' Lafayette Upper 
Elementary School.
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UNDERSTANDING OF AND EXPERIENCE WITH THE PPEA DELIVERY METHOD 

Since English Construction and Moseley Architects have collaborated on 
18 PPEA or similar delivery method projects, we are providing FCPS with a 
team that has extensive knowledge and understanding of the PPEA delivery 
method. 

English Construction and Moseley Architects offers FCPS more than 152 
years of experience planning, designing, and building public sector facilities. 

Strengths of the PPEA Delivery Method 

* The PPEA delivery method allows the designer to choose their own 

team member. 

* The process frees the owner from the task of mediating the design- 
er/contractor relationship and instead creates a single source of 
responsibility. 

* Subcontractors can perform some of the design work, and early collabo- 
ration can lead to savings in both cost and time. 

* The method is well suited for repetitive and fast-track projects and can 

potentially shorten the overall project time frame. 

* Scope changes are easier to implement. 

* A guaranteed maximum price (GMP) is established very early in the 

process. 

LICENSES 

Please see section five, other relevant information, for a copy of English 

Construction's DPOR contractor license, bonding letter, insurance infor- 
mation, and other relevant documents. 

EXAMPLES OF PPEA PROJECTS WITHIN THE LAST 10 YEARS 

The subsequent pages provide details on English Construction's experience 
with PPEA projects in the last 10 years. 
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Walker-Grant Center 

Fredericksburg, VA 

After a facility assessment study in 2009, the City looked to renovate the 
historic building to accommodate early childhood pre-school programs. 

This project includes the multi-phased conversion of the historic, 80-year 
old Walker-Grant School into spaces for the administrative offices of 
Fredericksburg City Public Schools, head start, and early childhood edu- 

cation programs. Renovations include remodeling classrooms, converting 
the auditorium into a school board meeting room, and converting the stage 
into a closed session room. 

Externally, the school underwent several changes, including improvements 
to the facade, a new roof, new windows, and new doors. New finishes, 

including floors, ceilings, doors, and hardware modernize the facility’s in- 

terior spaces. Furthermore, these updates allow the school to comply with 
applicable ADA and building code standards. The project also includes 
mechanical, electrical, and plumbing renovations throughout the facility. 

Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

Fredericksburg City Public Schools 

Final Contract Amount 

$12,783,235 

Completion Date 

August 2017 

FirstChoice Public-Private Partners
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Walker-Grant Center
Fredericksburg, VA

After a facility assessment study in 2009, the City looked to renovate the 
historic building to accommodate early childhood pre-school programs.

This project includes the multi-phased conversion of the historic, 80-year 
old Walker-Grant School into spaces for the administrative offices of 
Fredericksburg City Public Schools, head start, and early childhood edu-
cation programs. Renovations include remodeling classrooms, converting 
the auditorium into a school board meeting room, and converting the stage 
into a closed session room.

Externally, the school underwent several changes, including improvements 
to the façade, a new roof, new windows, and new doors. New finishes, 
including floors, ceilings, doors, and hardware modernize the facility’s in-
terior spaces. Furthermore, these updates allow the school to comply with 
applicable ADA and building code standards. The project also includes 
mechanical, electrical, and plumbing renovations throughout the facility.

Lead Contractor
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Architect-of-Record
Moseley Architects
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Fredericksburg City Public Schools

Final Contract Amount
$12,783,235

Completion Date
August 2017
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Fredericksburg Courthouse and Court Facilities 

Fredericksburg, VA 

Moseley Architects worked with the City to replace and modernize its 
court facilities, which previously occupied three outdated and inadequate 
buildings in the historic downtown. The project involved the demolition of 
the building occupied by the juvenile and domestic relations court. Phased 
construction allowed for continuous operation of all courts. 

The first phase, a new four-level courthouse, is occupied by the circuit 
and general district courts, is in the Downtown Fredericksburg Historic 
District, and is traditional in its design character. 

The second phase included the renovation of the former general district 
court building for use by the juvenile and domestic relations court. The 
entire existing building was renovated, and a 6oo-square-foot addition 
was provided at the front entry to create space for queuing and security 
screening. 

  

"Let me again tell you how much | appreciate your work, and the work of your teams, on our project. 

The new courthouse has exceeded my expectations for beauty, functionality, security, space, and more!" 

— Beverly R. Cameron, Former City Manager 
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Lead Contractor 

English 

Architect-of-Record 

Moseley Architects 

Client 

City of Fredericksburg 

Owner Contact 

Beverly Cameron, Former City Manager 
Contact Information Available 

Upon Request 

Contract Amount 

$31,865,831 

Completion Date 
August 2014
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Moseley Architects worked with the City to replace and modernize its 
court facilities, which previously occupied three outdated and inadequate 
buildings in the historic downtown. The project involved the demolition of 
the building occupied by the juvenile and domestic relations court. Phased 
construction allowed for continuous operation of all courts. 

The first phase, a new four-level courthouse, is occupied by the circuit 
and general district courts, is in the Downtown Fredericksburg Historic 
District, and is traditional in its design character. 

The second phase included the renovation of the former general district 
court building for use by the juvenile and domestic relations court. The 
entire existing building was renovated, and a 6oo-square-foot addition 
was provided at the front entry to create space for queuing and security 
screening. 

  

"Let me again tell you how much | appreciate your work, and the work of your teams, on our project. 

The new courthouse has exceeded my expectations for beauty, functionality, security, space, and more!" 

— Beverly R. Cameron, Former City Manager 
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buildings in the historic downtown. The project involved the demolition of 
the building occupied by the juvenile and domestic relations court. Phased 
construction allowed for continuous operation of all courts. 

The first phase, a new four-level courthouse, is occupied by the circuit 
and general district courts, is in the Downtown Fredericksburg Historic 
District, and is traditional in its design character.

The second phase included the renovation of the former general district 
court building for use by the juvenile and domestic relations court. The 
entire existing building was renovated, and a 600-square-foot addition 
was provided at the front entry to create space for queuing and security 
screening.

"Let me again tell you how much I appreciate your work, and the work of your teams, on our project. 
The new courthouse has exceeded my expectations for beauty, functionality, security, space, and more!"

 — Beverly R. Cameron, Former City Manager

Lead Contractor
English

Architect-of-Record
Moseley Architects

Client
City of Fredericksburg

Owner Contact
Beverly Cameron, Former City Manager
Contact Information Available 
Upon Request

Contract Amount
$31,865,831

Completion Date
August 2014



Experience of the Lead Contractor 

  
Fredericksburg Juvenile and Domestic Relations Courts Facility 

Fredericksburg, VA 

The 17,250-square-foot building was the previous home of the general 
district court and clerk, which has moved to a new courthouse directly 

across the street. The vacated building was renovated, and a 600-square- 

foot expansion was added at the front entry to create space for queuing and 
security screening. 

The juvenile and domestic relations courts facility houses the juvenile and 
domestic relations court, clerk, and court services unit. 

Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

City of Fredericksburg 

Owner Contact 

Beverly Cameron, Former City Manager 
Contact Information Available 

Upon Request 

Final Contract Amount 

$4,862,366 

Completion Date 
September 2012 

FirstChoice Public-Private Partners
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The 17,250-square-foot building was the previous home of the general 
district court and clerk, which has moved to a new courthouse directly 
across the street. The vacated building was renovated, and a 600-square-
foot expansion was added at the front entry to create space for queuing and 
security screening.

The juvenile and domestic relations courts facility houses the juvenile and 
domestic relations court, clerk, and court services unit.
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$4,862,366

Completion Date
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Experience of the Lead Contractor 

  
Meherrin River Regional Jail - Mecklenburg 

Boydton, VA 

This project for the Meherrin River Regional Jail Authority consists of a 
new 80-bed regional jail facility in Mecklenburg County. The facility serves 
as a satellite jail to the main regional jail located in Brunswick County. 

The jail contains community custody (work-release) and Mecklenburg 
County pre-trial detainees, fully equipped kitchen and laundry, a dedicated 
area for the magistrate, a medical services area containing a three-bed ward 

and an isolation cell, an inmate education area, and an inmate recreation 
gym. Male and female inmates are housed in dormitories for minimum 
security and in cells for maximum and medium security. A fully enclosed 
vehicle sallyport and intake holding/processing with inmate property stor- 
age room is also provided. 

"A seamless project that was on budget and on time!" 

— Sheriff Brian Roberts, Brunswick County 

FirstChoice Public-Private Partners 8 

Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

Meherrin River Regional Jail Authority 

Owner Contact 

Sheriff Brian Roberts 

(434) 848-3133 

Final Contract Amount 

$11,340,376 

Completion Date 

November 2012

Experience of the Lead Contractor 
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Boydton, VA

This project for the Meherrin River Regional Jail Authority consists of a 
new 80-bed regional jail facility in Mecklenburg County. The facility serves 
as a satellite jail to the main regional jail located in Brunswick County. 

The jail contains community custody (work-release) and Mecklenburg 
County pre-trial detainees, fully equipped kitchen and laundry, a dedicated 
area for the magistrate, a medical services area containing a three-bed ward 
and an isolation cell, an inmate education area, and an inmate recreation 
gym. Male and female inmates are housed in dormitories for minimum 
security and in cells for maximum and medium security. A fully enclosed 
vehicle sallyport and intake holding/processing with inmate property stor-
age room is also provided.

"A seamless project that was on budget and on time!"

 — Sheriff Brian Roberts, Brunswick County

Lead Contractor
English

Architect-of-Record
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Client
Meherrin River Regional Jail Authority

Owner Contact
Sheriff Brian Roberts
(434) 848-3133

Final Contract Amount
$11,340,376

Completion Date
November 2012



Experience of the Lead Contractor 

  
Meherrin River Regional Jail - Brunswick 

Alberta, VA 

This project for the Meherrin River Regional Jail Authority serves both 
pretrial detainees and the sentenced population. 

The design features two separate facilities, the jail support building; and 
the housing building. The support building functions as the main public 
entrance and includes spaces dedicated to visiting, administration, and 

employee functions. 

The design also includes a work-release component, which is separated 
from the rest of the jail by secure perimeter construction and sallyports, as 
well as dedicated space for the magistrate. 

The project achieved LEED certification with the US Green Building 

Council. 

Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

Meherrin River Regional Jail Authority 

Owner Contact 

Sheriff Brian Roberts 

(434) 848-3133 

Final Contract Amount 

$44,484,924 

Completion Date 

March 2012 

FirstChoice Public-Private Partners
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Alberta, VA

This project for the Meherrin River Regional Jail Authority serves both 
pretrial detainees and the sentenced population.

The design features two separate facilities, the jail support building; and 
the housing building. The support building functions as the main public 
entrance and includes spaces dedicated to visiting, administration, and 
employee functions. 

The design also includes a work-release component, which is separated 
from the rest of the jail by secure perimeter construction and sallyports, as 
well as dedicated space for the magistrate. 

The project achieved LEED certification with the US Green Building 
Council.
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Owner Contact
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Final Contract Amount
$44,484,924

Completion Date
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Experience of the Lead Contractor 

  
Broadway Water Treatment Plant 

Broadway, VA 

English Construction as the design-builder installed a new river intake 
structure, new raw water feed pumps and discharge piping, new rapid 
mix basin, and two new flocculation basins with mixers. The project also 
provided sedimentation basin upgrades with a sludge removal system, 
installation of a pall membrane system housed in a new 30’x40’ precast 
concrete building, a new MCC in membrane building, installation of a 

new precast concrete clearwell. In addition, finished water pumps were re- 
placed, existing sand filters and fill basins were replaced, the WTP building 
was modified to provide outside access to existing chemical feed room, and 
a 150,000-gallon well storage tank was installed. 

FirstChoice Public-Private Partners 10 

  
Lead Contractor 

English 

Architect-of-Record 

Bowman Consulting Group 

Client 

Town of Broadway 

Owner Contact 
Kyle O'Brien, Town Manager 

(540) 896-5152 

Final Contract Amount 

$5,974,000 

Completion Date 

May 2019
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Broadway, VA
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structure, new raw water feed pumps and discharge piping, new rapid 
mix basin, and two new flocculation basins with mixers. The project also 
provided sedimentation basin upgrades with a sludge removal system, 
installation of a pall membrane system housed in a new 30’x40’ precast 
concrete building, a new MCC in membrane building, installation of a 
new precast concrete clearwell. In addition, finished water pumps were re-
placed, existing sand filters and fill basins were replaced, the WTP building 
was modified to provide outside access to existing chemical feed room, and 
a 150,000-gallon well storage tank was installed.

Lead Contractor
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Architect-of-Record
Bowman Consulting Group

Client
Town of Broadway

Owner Contact
Kyle O’Brien, Town Manager
(540) 896-5152

Final Contract Amount
$5,974,000

Completion Date
May 2019



Experience of the Lead Contractor 

LEAN ALLEY TT TERTRNAN   
Strasburg Upgrade and Expansion of the Wastewater Treatment Plant Lead Contractor 

and Relocation of the Department of Public Works English 

Strasburg, VA 

Architect-of-Record 
English Construction was the design-builder for the upgrade and expan- |, | Engineering 
sion of a WWTP and relocation of the department of public works for the 
Town of Strasburg. Client 

The project was to upgrade the town's wastewater treatment plant to per- Town of Strasburg 
mit the plant operators to meet the Chesapeake Bay area nutrient limits 
per regulation number 9 VAC 25-820-10 et seq. The effluent limits are 7,999 ~ Owner Contact 
ounds/year of total nitrogen (TN) and 689 pounds/year of total phospho- Andrew Casolini p y 8 69 poundsly phosp (703) 229-8718 

rus (TP) on a delivered waste load allocation basis. 

The permitted monthly average concentrations are 3 mg/1 for total nitrogen Final Contract Amount 
and 0.3 ppm for total phosphorus. The design intent was to meet these $26,623,400 
concentration limits at an average daily flow of 2.0 MGD. Upgrades to 
the wastewater treatment plant included influent pump station, blower Completion Date 
building, grit removal facilities, biological reactors including secondary May 2017 

clarifiers, and filters in a cast-in-place concrete structures, chemical feed 

facilities, sludge dewatering facilities, sludge stabilization, residual solids 

storage, control building modifications, various site improvements includ- 
ing; new paving, drainage improvements, site and process piping, electrical 
improvements, process control, and instrumentation improvements and an 
emergency generator. 

11 FirstChoice Public-Private Partners
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Experience of the Lead Contractor

Strasburg Upgrade and Expansion of the Wastewater Treatment Plant 
and Relocation of the Department of Public Works
Strasburg, VA

English Construction was the design-builder for the upgrade and expan-
sion of a WWTP and relocation of the department of public works for the 
Town of Strasburg.

The project was to upgrade the town's wastewater treatment plant to per-
mit the plant operators to meet the Chesapeake Bay area nutrient limits 
per regulation number 9 VAC 25‐820‐10 et seq. The effluent limits are 7,999 
pounds/year of total nitrogen (TN) and 689 pounds/year of total phospho-
rus (TP) on a delivered waste load allocation basis.

The permitted monthly average concentrations are 3 mg/1 for total nitrogen 
and 0.3 ppm for total phosphorus. The design intent was to meet these 
concentration limits at an average daily flow of 2.0 MGD. Upgrades to 
the wastewater treatment plant included influent pump station, blower 
building, grit removal facilities, biological reactors including secondary 
clarifiers, and filters in a cast‐in‐place concrete structures, chemical feed 
facilities, sludge dewatering facilities, sludge stabilization, residual solids 
storage, control building modifications, various site improvements includ-
ing; new paving, drainage improvements, site and process piping, electrical 
improvements, process control, and instrumentation improvements and an 
emergency generator.

Lead Contractor
English

Architect-of-Record
Wendel Engineering

Client
Town of Strasburg

Owner Contact
Andrew Casolini
(703) 229-8718

Final Contract Amount
$26,623,400

Completion Date
May 2017



Experience of the Lead Contractor 

  

  
EXAMPLES OF PPEA PROJECTS GREATER THAN 10 YEARS 

The subsequent pages provide details on English Construction's experience 
with PPEA projects greater than 10 years. 
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Experience of the Lead Contractor 

  
James Monroe High School 

Fredericksburg, VA 

The design of this facility features two-story academic wings that open onto 
exterior courtyards, which provide ample daylight for each classroom, and 
also create a pleasant outdoor campus environment. 

The 1,000-seat auditorium and 1,800-seat gymnasium are accessible to the 

public for after-hours use. The site features ample parking provided for 
staff and student use. The new school was designed to fit on the existing 

high school site allowing the existing high school to operate while the new 
school was under construction. 

With generous public support and input into the school’s design, the new 
school incorporates many features found in the neighboring historic dis- 
trict that makes James Monroe High School a Fredericksburg landmark. 

13 

Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

Fredericksburg City Public Schools 

Final Contract Amount 

$29,914,664 

Completion Date 

August 2006 

FirstChoice Public-Private Partners
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James Monroe High School
Fredericksburg, VA

The design of this facility features two-story academic wings that open onto 
exterior courtyards, which provide ample daylight for each classroom, and 
also create a pleasant outdoor campus environment. 

The 1,000-seat auditorium and 1,800-seat gymnasium are accessible to the 
public for after-hours use. The site features ample parking provided for 
staff and student use. The new school was designed to fit on the existing 
high school site allowing the existing high school to operate while the new 
school was under construction.

With generous public support and input into the school’s design, the new 
school incorporates many features found in the neighboring historic dis-
trict that makes James Monroe High School a Fredericksburg landmark.

Lead Contractor
English

Architect-of-Record
Moseley Architects

Client
Fredericksburg City Public Schools

Final Contract Amount
$29,914,664

Completion Date
August 2006
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Lafayette Upper Elementary School 

Fredericksburg, VA 

The two-story academic wing is connected to the dining room by a two-sto- 
ry lobby space. Adjacent to the lobby are the administration and guidance 
suites, allowing passive supervision of the parking lot and student entranc- 
es. An operable partition between the dining room and the gymnasium 
allows overflow seating for large assemblies. The school houses 810 students 
in grades third through fifth. 

This project was contracted as a PPEA (Public Private Education Act) 
project with First Choice Public-Private Partnership, an LLC with Moseley 
Architects and English Construction. 

FirstChoice Public-Private Partners 14 

  

Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

Fredericksburg City Public Schools 

Final Contract Amount 

$12,498,829 

Completion Date 

July 2006
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Lafayette Upper Elementary School
Fredericksburg, VA

The two-story academic wing is connected to the dining room by a two-sto-
ry lobby space. Adjacent to the lobby are the administration and guidance 
suites, allowing passive supervision of the parking lot and student entranc-
es. An operable partition between the dining room and the gymnasium 
allows overflow seating for large assemblies. The school houses 810 students 
in grades third through fifth. 

This project was contracted as a PPEA (Public Private Education Act) 
project with First Choice Public-Private Partnership, an LLC with Moseley 
Architects and English Construction. 

Lead Contractor
English

Architect-of-Record
Moseley Architects

Client
Fredericksburg City Public Schools

Final Contract Amount
$12,498,829

Completion Date
July 2006
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Fredericksburg Police Headquarters 

Fredericksburg, VA 

The Fredericksburg Police Headquarters houses police administration, pa- 
trol, services, investigations, and forensics operations as well as the City’s 
E-911 communication center. A fitness facility and locker rooms and are 
included. 

The building features a large multipurpose room for use by police depart- 
ment for training programs and for use by community groups. The mul- 
tipurpose room can be accessed by the public without compromising the 
security of the rest of the facility. 

Storage is provided for various equipment and logistical support needs, 
including secure evidence storage. Public and police vehicle parking are 
well separated, with a fenced police vehicle lot to optimize security. 

15 

Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

City of Fredericksburg 

Final Contract Amount 

$9,572,589 

Completion Date 

July 2007 

FirstChoice Public-Private Partners
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Fredericksburg Police Headquarters
Fredericksburg, VA

The Fredericksburg Police Headquarters houses police administration, pa-
trol, services, investigations, and forensics operations as well as the City’s 
E-911 communication center. A fitness facility and locker rooms and are 
included. 

The building features a large multipurpose room for use by police depart-
ment for training programs and for use by community groups. The mul-
tipurpose room can be accessed by the public without compromising the 
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Storage is provided for various equipment and logistical support needs, 
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Lead Contractor
English

Architect-of-Record
Moseley Architects

Client
City of Fredericksburg

Final Contract Amount
$9,572,589

Completion Date
July 2007
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Fredericksburg Regional Transit 

Fredericksburg, VA 

English Construction as the general contractor, completed the new 
Fredericksburg Regional Transit. This project was a 5,000-square-foot, two- 
story steel and masonry building that houses the regional transit offices, 
bus ticketing, and waiting areas. It also includes 6,000 square feet of cov- 

ered canopies for bus parking and roughly 25,000 square feet of decorative 
concrete paving. 

FirstChoice Public-Private Partners 16 

Lead Contractor 

English 

Architect-of-Record 

Wendel Duchschere Architects 

and Engineers 

Client 

City of Fredericksburg 

Final Contract Amount 

$4,659,422 

Completion Date 

July 2007

Experience of the Lead Contractor 

  
Fredericksburg Regional Transit 

Fredericksburg, VA 

English Construction as the general contractor, completed the new 
Fredericksburg Regional Transit. This project was a 5,000-square-foot, two- 
story steel and masonry building that houses the regional transit offices, 
bus ticketing, and waiting areas. It also includes 6,000 square feet of cov- 

ered canopies for bus parking and roughly 25,000 square feet of decorative 
concrete paving. 

FirstChoice Public-Private Partners 16 

Lead Contractor 

English 

Architect-of-Record 

Wendel Duchschere Architects 

and Engineers 

Client 

City of Fredericksburg 

Final Contract Amount 

$4,659,422 

Completion Date 

July 2007

FirstChoice Public-Private Partners 16

Experience of the Lead Contractor

Fredericksburg Regional Transit
Fredericksburg, VA

English Construction as the general contractor, completed the new 
Fredericksburg Regional Transit. This project was a 5,000-square-foot, two‐
story steel and masonry building that houses the regional transit offices, 
bus ticketing, and waiting areas. It also includes 6,000 square feet of cov-
ered canopies for bus parking and roughly 25,000 square feet of decorative 
concrete paving.

Lead Contractor
English

Architect-of-Record
Wendel Duchschere Architects 
and Engineers

Client
City of Fredericksburg

Final Contract Amount
$4,659,422

Completion Date
July 2007
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Fredericksburg Water Treatment Plant Expansion and Upgrade 

Fredericksburg, VA 

The Fredericksburg Wastewater Treatment Plant Expansion and Upgrade 
project was the City of Fredericksburg’s first Utility PPEA (Public-Private 
Education Facilities and Infrastructure Act of 2002) Design/Build project. 

This project included upgrades to the existing plant to meet Consent 
Order parameters, including replacing one existing mechanical bar screen 
with a new mechanical fine screen; replacing alum feed pumps and caustic 
feed pumps and repairing chemical storage tanks; adding an Ultraviolet 
Disinfection system into an existing chlorine contact tank; replacing valves 
on the RAS and WAS piping into the Oxidation Ditch; adding a new 
SCADA system along with field instruments for monitoring the operation 
of the plant; and upgrading the electrical system that included cleaning and 
testing all major electric equipment. 

17 

Lead Contractor 

English 

Architect-of-Record 
Reid Engineering Company 

Client 

City of Fredericksburg 

Final Contract Amount 

$3,782,850 

Completion Date 

November 2009 
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Northumberland Middle/High School 

Heathsville, VA 

The Northumberland Middle/High School design is based on a collabora- 
tive workshop that was conducted with a steering committee comprised of 
community and school board members. Due to project urgency, the design 
team organized a fast-tracked workshop schedule to meet the client’s needs. 

The design team drew inspiration for the exterior and main entrance from 
the local vernacular by combining elements from two major industries, 
agricultural and maritime commercial trade. This resulted in metal wall 
panels resembling the board and batten construction that is prevalent in 
the community. The two main circulation stair wells were designed to re- 
semble lighthouses in the area. Other elements from the community such 
as pitched metal roofs and traditional brick were also included. 

Although the facility shares a common site and infrastructure, the middle 

school and high school operate as independent schools. Both schools retain 
distinct identities through the use of separate entrances, dedicated parking, 

and independent bus drop-offs. 

The kitchen facilities are centrally located to support separate dining 
areas for the middle school and high school. Both schools have separate 
courtyards that are accessible to shared spaces such as the media center 
and auditorium. The proximity of the courtyards to the public spaces also 
provides additional opportunities as a reception space during performances 
or sporting events. 

Additional separate spaces include a gymnasium dedicated to the middle 
school and a larger, competition gymnasium for high school physical edu- 

cation, sporting, and community events. 
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Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

Northumberland County Public Schools 

Owner Contact 

Jeff Brann 

jbrann@nucps.net 

Final Contract Amount 

$40,994,988 

Completion Date 

December 2008
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Northumberland Middle/High School
Heathsville, VA
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tive workshop that was conducted with a steering committee comprised of 
community and school board members. Due to project urgency, the design 
team organized a fast-tracked workshop schedule to meet the client’s needs.

The design team drew inspiration for the exterior and main entrance from 
the local vernacular by combining elements from two major industries, 
agricultural and maritime commercial trade. This resulted in metal wall 
panels resembling the board and batten construction that is prevalent in 
the community. The two main circulation stair wells were designed to re-
semble lighthouses in the area. Other elements from the community such 
as pitched metal roofs and traditional brick were also included.

Although the facility shares a common site and infrastructure, the middle 
school and high school operate as independent schools. Both schools retain 
distinct identities through the use of separate entrances, dedicated parking, 
and independent bus drop-offs.

The kitchen facilities are centrally located to support separate dining 
areas for the middle school and high school. Both schools have separate 
courtyards that are accessible to shared spaces such as the media center 
and auditorium. The proximity of the courtyards to the public spaces also 
provides additional opportunities as a reception space during performances 
or sporting events.

Additional separate spaces include a gymnasium dedicated to the middle 
school and a larger, competition gymnasium for high school physical edu-
cation, sporting, and community events.

Lead Contractor
English

Architect-of-Record
Moseley Architects

Client
Northumberland County Public Schools

Owner Contact
Jeff Brann
jbrann@nucps.net

Final Contract Amount
$40,994,988

Completion Date
December 2008
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Cosby High School 

Chesterfield, VA 

Designed with four academic houses that create interdisciplinary learning 
environments for students’ core subjects, each house has classrooms, sci- 

ence classrooms, student resource areas, and teacher work areas. Specialty 

learning labs located outside the academic houses include music, art, en- 

gineering, computer-assisted design and drafting (CADD) and technology 
labs. A centrally-located forum provides a flexible area for performance, 

testing, lectures, and student activities. 

The two-story media center can be accessed from either floor and is prom- 
inently located in the center of the school. Public areas including the 
auditorium, commons and gymnasium can be accessed after-hours from 
separate entrances. 

19 

Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

Chesterfield County Public Schools 

Owner Contact 

Brian Gabriel 

Brian_Gabriel@ccpsnet.net 

(804) 768-6126 

Final Contract Amount 

$42,619,490 

Completion Date 

January 2007 
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Cosby High School
Chesterfield, VA

Designed with four academic houses that create interdisciplinary learning 
environments for students’ core subjects, each house has classrooms, sci-
ence classrooms, student resource areas, and teacher work areas. Specialty 
learning labs located outside the academic houses include music, art, en-
gineering, computer-assisted design and drafting (CADD) and technology 
labs. A centrally-located forum provides a flexible area for performance, 
testing, lectures, and student activities.

The two-story media center can be accessed from either floor and is prom-
inently located in the center of the school. Public areas including the 
auditorium, commons and gymnasium can be accessed after-hours from 
separate entrances.

Lead Contractor
English

Architect-of-Record
Moseley Architects

Client
Chesterfield County Public Schools

Owner Contact
Brian Gabriel
Brian_Gabriel@ccpsnet.net
(804) 768-6126

Final Contract Amount
$42,619,490

Completion Date
January 2007
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Green Ridge Recreation Center 

Roanoke, VA 

The Green Ridge Recreation Center features an outdoor recreation swim- 
ming pool and terraces with a concessions area; an indoor recreation 

swimming pool with fitness lanes; a two-story entry lobby with lounges; 
a two-court basketball gymnasium; a three-lane running track; adminis- 

trative staff and conference areas; three multipurpose rooms; a fitness area 

with views into adjacent gymnasium and natatorium; aerobics studios; and 
parking for 350 cars. 

Having earned LEED Gold certification, the facility features many sus- 
tainable design elements including site lighting, which was designed to 

reduce light pollution; heat recovery from natatorium dehumidification; 

and exceptional daylighting and views for the facility’s users. 

"Until you see it, you really can't get a feel of how awesome a facility it is. It's a dream come true." 

— Pete Haislip, Former Director, Roanoke County" Parks, Recreation, and Tourism 
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Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

Roanoke County 

Owner Contact 

Dan O’ Donnell 

dodonnell@roanokecountyva.gov 
(540) 772-2004 

Final Contract Amount 

$26,388,926 

Completion Date 

October 2009

Experience of the Lead Contractor 

  
Green Ridge Recreation Center 

Roanoke, VA 

The Green Ridge Recreation Center features an outdoor recreation swim- 
ming pool and terraces with a concessions area; an indoor recreation 

swimming pool with fitness lanes; a two-story entry lobby with lounges; 
a two-court basketball gymnasium; a three-lane running track; adminis- 

trative staff and conference areas; three multipurpose rooms; a fitness area 

with views into adjacent gymnasium and natatorium; aerobics studios; and 
parking for 350 cars. 

Having earned LEED Gold certification, the facility features many sus- 
tainable design elements including site lighting, which was designed to 

reduce light pollution; heat recovery from natatorium dehumidification; 

and exceptional daylighting and views for the facility’s users. 

"Until you see it, you really can't get a feel of how awesome a facility it is. It's a dream come true." 

— Pete Haislip, Former Director, Roanoke County" Parks, Recreation, and Tourism 

FirstChoice Public-Private Partners 20 

Lead Contractor 

English 

Architect-of-Record 
Moseley Architects 

Client 

Roanoke County 

Owner Contact 

Dan O’ Donnell 

dodonnell@roanokecountyva.gov 
(540) 772-2004 

Final Contract Amount 

$26,388,926 

Completion Date 

October 2009

FirstChoice Public-Private Partners 20

Experience of the Lead Contractor

Green Ridge Recreation Center
Roanoke, VA

The Green Ridge Recreation Center features an outdoor recreation swim-
ming pool and terraces with a concessions area; an indoor recreation 
swimming pool with fitness lanes; a two-story entry lobby with lounges; 
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Experience of the Architectural and Engineering Firm



EXPERIENCE OF THE ARCHITECTURAL AND ENGINEERING 

FIRM 

Since 1969, Moseley Architects has been driven by de- 
sign that builds the trust of clients and enriches end 

users’ lives. 

From offices in Virginia, Maryland, North Carolina, 

and South Carolina, Moseley Architects is licensed in 

22 states and provides feasibility assessments, master 

planning, architecture, engineering, interior design, 

security systems design, sustainability planning, and 
construction contract administration phase services. 

The firm is dedicated to a collaborative process focused 
on design excellence, strong communication, and sound 

technical execution. As a result, Moseley Architects 

is frequently ranked among the top design firms in 
the nation by Architectural Record, Building Design ¢& 
Construction, and Engineering News-Record. 

For nearly two decades, Moseley Architects has enjoyed 
collaborating with Fredericksburg City Public Schools 
on six projects. The firm values the relationships that it 
has developed with your school board, administrative 
department, building services, teachers, community, 

and staff over the years. The firm wants to continue 
this successful partnership by continuing to serve as 
an extension of your school system to provide prompt 
service. 

Moseley Architects history with FCPS includes studies, 
security vestibule upgrades, community engagement 
sessions, collaborations with alumni groups, ribbon 

cuttings, additions and renovations, and new construc- 

tions. The firm is available for any type of professional 
design service that FCPS may need. 

Qualifications and Abilities of the Firm 

Our team understands that Fredericksburg City Public 
Schools (FCPS) is seeking professional architecture 

and engineering services for a new elementary/middle 
school. 

Moseley Architects will provide a majority of the ser- 

vices with its in-house design professionals. To provid- 
ed FCPS with a comprehensive team of professionals 
that have worked together on hundreds of projects, the 
firm will draw from the appropriate relationships with 

Experience of the Architectural and Engineering Firm 

  
dozens of consultants in the region that will provide 
services for civil engineering and design; site plan en- 
gineering and surveying; storm water drainage; traffic 
impact analysis; road design; erosion and sediment con- 

trol; storm water management facilities; environmental 

engineering; geotechnical engineering; foodservice 
design; acoustical consulting; cost estimating; and in- 
spection services. 

In-House Services 

Moseley Architects provides the following professional 
services. 

* Project Management 

* Architectural Design 

* Regulatory agencies coordination 

* Interior Design (finishes, furnishings, fixtures, and 

equipment) 

* Mechanical Engineering 

* Plumbing Engineering 

* Electrical Engineering 

  

ABOVE Moseley Architects collaborated with Fredericksburg City Public 

Schools on a dozen projects from studies, small renovations, and new 

construction projects, including renovating Walker-Grant Center. We are 

ready to assist you with any type of project that may develop from this 

contract. 

FirstChoice Public-Private Partners
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Security Specialist 

Planner 

Specifications Writers 

Environmental Planners 

Plumbing Designers 

Electrical Engineers 

Structural Engineers 

Interior Designers 

Mechanical Engineers 

Construction Administrators 

Administrative 

BIM Designers 

Architects 
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* Fire Protection Engineering 

* Structural Engineering 

* Security Design 

* Specifications Writers 

* Quality Control Specialists 

* Technology Design 

+ Construction Contract Administration 

* High Performance Planning and Design 

* Energy Modeling 

The firms professionals provide design solutions to cli- 
ents seeking responsive and reliable planning and design 
services, as well as specialized expertise. It understands 
that great design is only one component of a project’s 
success and strives to deliver high-quality, value-based, 
and timely service for projects both small and large. 

Moseley Architects staff of architects, engineers, in- 
terior designers, and other professionals collaborate 
within a unified, multi-disciplinary studio setting. This 

approach, facilitated by innovative building informa- 
tion modeling (BM) technology, results in integrated 
designs tailored to our clients’ needs and priorities. 

Moseley Architects is proud of its talented team mem- 
bers. Working in an interdisciplinary structure across 
multiple studios, the firm believes the best results come 
from an ensemble cast with an amalgam of skill sets and 
diverse perspectives. 
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Architecture 

Providing a full range of architectural services from 
initial concept development through detailed design 
documentation, Moseley Architects offers expertise in 

a wide variety of building types, as well as extensive 
experience with both new construction and renovation. 

The firm understands that its clients are integral and 
essential members of the project team and welcomes 
and encourages their involvement through a collabora- 
tive process focused on strong communication, design 
excellence, budget and schedule compliance, and sound 

technical execution. 

Engineering 

Recognizing the importance of carefully coordinating 
the design of all building systems, Moseley Architects 
provides complete structural, Hvac, plumbing, electri- 

cal, fire protection, and structural engineering services. 

The firms’ engineering and architectural professionals 
work side by side, encouraging spontaneous commu- 
nication and positioning them to effectively integrate 
all building design disciplines though frequent, face-to- 

face interaction. 

Interior Design 

Moseley Architects’ interior designers advise clients and 

develop creative and technical solutions that satisfy the 
functional requirements of a building’s interior spaces. 
These solutions are aesthetically pleasing and enhance 
  

ABOVE The graph identifies the number of Moseley Architects employees 

dedicated to each discipline. We have a robust team of in-house 

professionals to meet many of your term contract needs.
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• Fire Protection Engineering

• Structural Engineering

• Security Design

• Specifications Writers
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face interaction. 
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the quality of life for a buildings occupants. The firm offers a compre- 
hensive range of services including space planning, selection, detailing and 
specification of interior finish materials, modular and custom casework 

design, and acoustical design. The firm also provides furniture design ser- 
vices and furniture procurement and installation help to facilitate a smooth 
transition from completion of construction to move in and occupancy. 

Sustainability and High Performance Design 

Moseley Architects has embraced its obligation to support a built environ- 
ment that performs at a higher level by reducing environmental impact and 
using less energy. 

Its team of full-time sustainability and energy performance staff supports its 
design professionals in creating high-performance building and site designs. 
The firm provides its clients with meaningful choices and research-based 
data to assist in making decisions that are environmentally responsible, 
budget-conscious, and value-based. 

Security System Design 

Keeping people safe and secure in the buildings they use every day has 
become increasingly important in today’s world. Because modern security 

is needed in so many building types, Moseley Architects offers specialized 
security system design including access monitoring and control, video 
surveillance, intrusion detection, duress messaging, and scanning technol- 

ogies, as well as ballistic and impact-resistant construction. 
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Experience with Fredericksburg City Public Schools 
and the City of Fredericksburg 

For more than 18 years, Moseley Architects has enjoyed 
working with FCPS and the City of Fredericksburg. 
Having successfully completed six projects with FCPS, 
the firm believes this demonstrates our ability to work 
in collaborative and productive partnership with 
Fredericksburg City Public Schools and their agents. 

These projects include: 

* James Monroe High School 

* Lafayette Upper Elementary School 

* Original Walker-Grant Study 

* Walker-Grant Center Renovation 

* Hugh Mercer Elementary School Addition 

* Fredericksburg City Public Schools Facility Study 

and Update 

Moseley Architects has also collaborated with the City 
of Fredericksburg on several projects including the 
following.   

City of Fredericksburg Court Renovations 

City of Fredericksburg Police Headquarters 

City of Fredericksburg Court Facility Feasibility 
Study 

City of Fredericksburg Courthouse Master Plan 

City of Fredericksburg General District and Circuit 
Court Building 

City of Fredericksburg Interim Juvenile and 
Domestic Relations Courts Facility Renovation 

City of Fredericksburg Juvenile and Domestic 
Relations Courts Facility Renovation and Addition 

City of Fredericksburg Visitor Center Renovation 

Through these 14 projects, the firm has developed valu- 
able relationships with city council members, city de- 
partment professionals, school board members, many 
FCPS departments, and most importantly, community 

members. Moseley Architects has a strong understand- 
ing of standards and processes for submitting permits 
with the public works department, navigating historic 
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requirements, and working with the community plan- 
ning and building department. 

Moseley Architects has extensive experience working 

with community and city council members during the 
community engagement process for multiple projects 
to gather their input, ideas, and concerns. Its staff also 

attended numerous joint school board and city council 
meetings to provide project information. 

Through its work assessing and renovating the Original 
Walker-Grant School, the team worked closely with 

community groups like the Walker-Grant Alumni 
Association to incorporate historic features into the 
mutli-purpose building such as refurbishing and re-pur- 
posing original doors, preserving historic floor grates, 
incorporating memorabilia, saving and displaying the 
original sign letters, and establishing an office for the 
Walker-Grant Alumni Association in the renovated 
Walker-Grant Center. 

Moseley Architects is including Stewart Roberson, 
EdD, on the team as a resource for community engage- 
ment. For nine years, he was an educator for FCPS and 

served as the director of instruction and as the assistant 
superintendent for finance. He was the last principal 
at the Original Walker-Grant Intermediate School and 
led the design team for the new Walker-Grant Middle 
School. If community engagement is required, he 
will serve as a collaborator for this process. However, 
our team will want to hear from FCPS, the City of 

Fredericksburg, community members, students, staff, 

and parents about their needs. 
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© 
WALKER. GRANT CENTER 

Walker-Grant Center Renovation 

Fredericksburg, Virginia 

For nearly 70 years, the building has been continuously occupied for edu- 
cational use. The primary goals for the renovation were to create appropri- 
ately designed spaces for early childhood education and to centralize the 
school board offices and school district department that were located in 
five different buildings. The Walker-Grant building was ideal to house the 

school board offices because of its educational history and access for the en- 
tire community. Community meetings and conversations with the school 
board and city council shaped the renovation design to support a wide 
range of educational opportunities for Fredericksburg. A design workshop 
gathered ideas from stakeholders, which revealed a need for an accessible, 

multi-functional, educational facility. 

The early childhood learning center’s cafeteria and dining space is shared 
with the alternative education school, which is located on the same campus. 
This space also hosts small receptions for community events. The schools’ 
gymnasium is also shared by the alternative education school and the local 
Boys and Girls club for after-school activities. A significant part of the ren- 
ovation process was converting the existing auditorium into a large meeting 
room and converting the stage into a conference room. 

FirstChoice Public-Private Partners 26 

  
Client 

Fredericksburg City Public Schools 

Completion Date 

August 2017
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Hugh Mercer Elementary School Addition 

Fredericksburg, Virginia 

The addition to Hugh Mercer Elementary School added seven classrooms, 
two resource rooms, student restrooms, a faculty workroom, and an as- 

sistant principal’s office. The work also included construction of a new 
vestibule at the front entrance to provide additional security. 

The project included the renovation of an existing oversized space with 

built-in concrete risers into two separate classroom spaces. One of these 
classrooms is intended for music and maintained the tiered floor. The sec- 

ond space serves as a computer lab and has access flooring installed over the 
existing tiered risers to establish a level finished floor. 

  

"The work hasn't been a hindrance at all. If anything, it has been a learning experience for the kids. They 

get to see how a building is constructed and the process from start to finish." 

— Marjorie Tankersley, Former Principal, Hugh Mercer Elementary School, Fredericksburg City Public 

Schools 

Facility Study 

Fredericksburg, Virginia 

Moseley Architects conducted a study of Fredericksburg City Public 
Schools’ four existing schools: Hugh Mercer Elementary School, Lafayette 
Upper Elementary School, Walker-Grant Intermediate School, and James 
Monroe High School. Pre-kindergarten and alternative education facili- 

ties at the Walker-Grant School were also included in this scope of work. 
The purpose of the study was to determine existing and future enrollment 
capacity and to identify space needs for CIP planning purposes all while 
examining the condition of the facilities. Consideration was also given to 
the central office departments that are currently housed in existing school 
facilities. 

  

"The work hasn't been a hindrance at all. If anything, it has been a learning experience for the kids. They 

get to see how a building is constructed and the process from start to finish." 

— Marjorie Tankersley, Former Principal, Hugh Mercer Elementary School, Fredericksburg City Public 

Schools 
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Client 

Fredericksburg City Public Schools 

Completion Date 

August 2014 

Client 

Fredericksburg City Public Schools 

Completion Date 

2012 
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Hugh Mercer Elementary School Addition
Fredericksburg, Virginia

The addition to Hugh Mercer Elementary School added seven classrooms, 
two resource rooms, student restrooms, a faculty workroom, and an as-
sistant principal’s office. The work also included construction of a new 
vestibule at the front entrance to provide additional security. 

The project included the renovation of an existing oversized space with 
built-in concrete risers into two separate classroom spaces. One of these 
classrooms is intended for music and maintained the tiered floor. The sec-
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existing tiered risers to establish a level finished floor. 
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Moseley Architects conducted a study of Fredericksburg City Public 
Schools' four existing schools: Hugh Mercer Elementary School, Lafayette 
Upper Elementary School, Walker-Grant Intermediate School, and James 
Monroe High School. Pre-kindergarten and alternative education facili-
ties at the Walker-Grant School were also included in this scope of work. 
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Lafayette Upper Elementary School 

Fredericksburg, Virginia 

Lafayette Upper Elementary School is a 21" century school with classical ar- 
chitectural appeal. The two-story academic wing is connected to the dining 
room by a two-story lobby space. Adjacent to the lobby are the adminis- 
tration and guidance suites, allowing passive supervision of the parking lot 
and student entrances. An operable partition between the dining room and 
the gymnasium allows overflow seating for large assemblies. The school 
houses students in grades third through fifth. 

FirstChoice Public-Private Partners 28 

  
Client 

Fredericksburg City Public Schools 

Completion Date 

July 2006 

Awards 

Distinguished Design Award, Virginia 

School Boards Association, 2006
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James Monroe High School 

Fredericksburg, Virginia 

The design of this facility features two-story academic wings that open onto 
exterior courtyards, which provide ample daylight for each classroom, and 
also create a pleasant outdoor campus environment. 

The 1,000-seat auditorium and 1,800-seat gymnasium are accessible to the 

public for after-hours use. The site features ample parking provided for 
staff and student use. The new school was designed to fit on the existing 
high school site allowing the existing high school to operate while the new 
school was under construction. 

With generous public support and input into the school’s design, the new 
school incorporates many features found in the neighboring historic dis- 
trict that makes James Monroe High School a Fredericksburg landmark. 

29 

Client 
Fredericksburg City Public Schools 

Completion Date 

July 2006 

Awards 

Merit Award for Design Excellence, 

Virginia Association for Learning 

Environments, 2007 

Excellence in Virginia Government 

for Public-Private Partnership, 2006 
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James Monroe High School
Fredericksburg, Virginia

The design of this facility features two-story academic wings that open onto 
exterior courtyards, which provide ample daylight for each classroom, and 
also create a pleasant outdoor campus environment. 

The 1,000-seat auditorium and 1,800-seat gymnasium are accessible to the 
public for after-hours use. The site features ample parking provided for 
staff and student use. The new school was designed to fit on the existing 
high school site allowing the existing high school to operate while the new 
school was under construction.

With generous public support and input into the school’s design, the new 
school incorporates many features found in the neighboring historic dis-
trict that makes James Monroe High School a Fredericksburg landmark.

Client
Fredericksburg City Public Schools

Completion Date
July 2006

Awards
Merit Award for Design Excellence, 
Virginia Association for Learning 
Environments, 2007

Excellence in Virginia Government 
for Public-Private Partnership, 2006
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MOSELEY ARCHITECTS' SCHOOL DESIGN EXPERIENCE 

Focused on K-12 Education 

Moseley Architects expertise in designing projects for K-12 educational 

clients in the region is unparalleled. The firm offers FCPS a collaborative 

partnership informed by extensive experience. 

  

6 
projects with 

Fredericksburg City 

Public Schools 

KERR 
173 

new elementary schools 

74 
new middle schools 

8 
combined elementary/ 

middle school 

—— 

15.2 million 
square feet of new 

elementary school space 

9.5 million 
square feet of new middle 

school space 

  

1,249 
public school projects 

FirstChoice Public-Private Partners 

  
2 

140 
projects LEED certifications 

or higher 

30 

  45 
projects Designed to Earn 

Energy Star® awards
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Focused on K-12 Education

Moseley Architects expertise in designing projects for K-12 educational 
clients in the region is unparalleled. The firm offers FCPS a collaborative 
partnership informed by extensive experience.
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NEW ELEMENTARY AND MIDDLE SCHOOL EXPERIENCE IN 

THE LAST 10 YEARS 

The following list outlines our experience with new 

construction elementary and middle schools designed 
and/or built in the last 10 years. 

Elementary Schools 

Barton Pond Elementary School, Wake County 
Public School System 

Brookland Area Elementary School, Henrico 

County Public Schools 

Buckhorn Creek Elementary School, Wake County 
Public School System 

Camden Elementary School, Kershaw County 
School District 

Chris Yung Elementary School, Prince William 

County Public Schools 

Covington-Harper Elementary School Prince 
William County Public Schools 

Discovery Elementary School, Loudoun County 
Public Schools 

Douglass Elementary School, Rockingham County 
Schools 

Goshen Post Elementary School, Loudoun County 
Public Schools 

Green Elementary School, Wake County Public 
School System 

Harrisburg Elementary School, Lancaster County 
School District 
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» Haymarket Drive Elementary School, Prince 

William County Public Schools 

* John D. Jenkins Elementary School, Prince William 

County Public Schools 

Kilby Elementary School, Prince William County 
Public Schools 

Kyle R. Wilson Elementary School, Prince William 
County Public Schools 

Lugoff Elementary School, Kershaw County School 

District 

Moorefield Station Elementary School, Loudoun 
County Public Schools 

Northside Elementary School, Chapel Hill-Carrboro 
City Schools 

Oakridge Elementary School, Clover School District 

Oakview Elementary School, Wake County Public 
School System 

Odell Elementary School, Cabarrus County Schools 

Piney Branch Elementary School, Prince William 
County Public Schools 

Pleasant Grove Elementary School, Wake County 
Public School System 

Potomac Elementary School, Montgomery County 
Public Schools 

Prince George Elementary School, Prince George 
County Public Schools 

ABOVE Buckhorn Creek Elementary School, Wake County Public Schools 
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NEW ELEMENTARY AND MIDDLE SCHOOL EXPERIENCE IN 
THE LAST 10 YEARS

The following list outlines our experience with new 
construction elementary and middle schools designed 
and/or built in the last 10 years.

Elementary Schools
• Barton Pond Elementary School,Wake County

Public School System

• Brookland Area Elementary School, Henrico
County Public Schools

• Buckhorn Creek Elementary School, Wake County
Public School System

• Camden Elementary School, Kershaw County
School District

• Chris Yung Elementary School, Prince William
County Public Schools

• Covington-Harper Elementary School Prince
William County Public Schools

• Discovery Elementary School, Loudoun County
Public Schools

• Douglass Elementary School, Rockingham County
Schools

• Goshen Post Elementary School, Loudoun County
Public Schools

• Green Elementary School, Wake County Public
School System

• Harrisburg Elementary School, Lancaster County
School District

• Haymarket Drive Elementary School, Prince
William County Public Schools

• John D. Jenkins Elementary School, Prince William
County Public Schools

• Kilby Elementary School, Prince William County
Public Schools

• Kyle R. Wilson Elementary School, Prince William
County Public Schools

• Lugoff Elementary School, Kershaw County School
District

• Moorefield Station Elementary School, Loudoun
County Public Schools

• Northside Elementary School, Chapel Hill-Carrboro
City Schools

• Oakridge Elementary School, Clover School District

• Oakview Elementary School, Wake County Public
School System

• Odell Elementary School, Cabarrus County Schools

• Piney Branch Elementary School, Prince William
County Public Schools

• Pleasant Grove Elementary School, Wake County
Public School System

• Potomac Elementary School, Montgomery County
Public Schools

• Prince George Elementary School, Prince George
County Public Schools
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ABOVE Buckhorn Creek Elementary School, Wake County Public Schools
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T= 
ledefghi 

= 

* Quinton Elementary School, New Kent County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 
Schools 

* Royal Oaks Elementary School Replacement, Cabarrus County Schools 

+ T. Clay Wood Elementary School, Prince William County Public 

  

ABOVE Patrick Henry PK-8 School and Recreation 
Schools Center, Alexandria City Public Schools 

* Van Wyck Elementary School, Lancaster County School District 

* Waxpool Elementary School, Loudoun County Public Schools 

* Wateree Elementary School, Kershaw County School District 

Middle Schools 

* Greene County Intermediate School, Greene County Schools 

* Holman Middle School, Henrico County Public Schools 

* J. Michael Lunsford Middle School, Loudoun County Public Schools 

+ Kannapolis Middle School, Kannapolis City Schools 

* Liberty Middle School, Bedford County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

e Third Creek Middle School, Iredell-Statesville Schools 

¢ Trailside Middle School, Loudoun County Public Schools 

* Woodland Heights Middle School, Iredell-Statesville Schools 

Combined Schools 

+ Baldwin Elementary/Intermediate School, Manassas City Public 
Schools 

e Crossroads PreK-8 School, Norfolk Public Schools 

* Nokesville K-8 School, Prince William County Public Schools 

* Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools 

FirstChoice Public-Private Partners 32
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• Quinton Elementary School, New Kent County Public Schools

• Rosemount Lewis Elementary School, Prince William County Public 
Schools

• Royal Oaks Elementary School Replacement, Cabarrus County Schools

• T. Clay Wood Elementary School, Prince William County Public 
Schools

• Van Wyck Elementary School, Lancaster County School District

• Waxpool Elementary School, Loudoun County Public Schools

• Wateree Elementary School, Kershaw County School District

Middle Schools 
• Greene County Intermediate School, Greene County Schools

• Holman Middle School, Henrico County Public Schools

• J. Michael Lunsford Middle School, Loudoun County Public Schools

• Kannapolis Middle School, Kannapolis City Schools

• Liberty Middle School, Bedford County Public Schools

• Potomac Shores Middle School, Prince William County Public Schools

• Third Creek Middle School, Iredell-Statesville Schools

• Trailside Middle School, Loudoun County Public Schools

• Woodland Heights Middle School, Iredell-Statesville Schools

Combined Schools
• Baldwin Elementary/Intermediate School, Manassas City Public 

Schools

• Crossroads PreK-8 School, Norfolk Public Schools

• Nokesville K-8 School, Prince William County Public Schools

• Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools
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ABOVE Patrick Henry PK-8 School and Recreation 
Center, Alexandria City Public Schools
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Brookland Area Elementary School 

Henrico, VA 

The new elementary school adjoins the existing Holladay Elementary 
School and required phasing for completion while the site was continu- 
ously occupied. 

The design features a library flanked by two academic wings, each with 
extended learning areas to facilitate group interaction with write-able sur- 
faces, soft seating, technology, and display monitors. In addition to the 

traditional use for transportation, this stairway can also serve as a gathering 
area for students and as a platform for presentations. 

The circulation spine connects the academic wings to an oversized gym- 
nasium with a performance platform, the cafeteria, and administrative 

space. The administrative suite houses the main entry for both Holladay 
and Brookland Area Elementary Schools. The administration suite features 
a community room to be used by the public, with controlled access to the 
educational wings. 

"I want to thank you and your entire team for the herculean effort to get the full set of drawings, specs, 

and contract documents together in such a short period of time. | really appreciate your hard work and 

dedication to this project." 

- Adam Beifield, Capital Projects Manager, Henrico County Public Schools 
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Relevance to FCPS’ Needs 
* Elementary school 

* Community engagement and design 
workshop 

* Collaborative learning spaces 

* LEED Registered 

* Programming study 

* Multi-story (2) 

* Redistribution of grades 

Client 

Henrico County Public Schools 

Completed 
2021 

Size 

78,645 SF New 

FirstChoice Public-Private Partners
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Brookland Area Elementary School
Henrico, VA

The new elementary school adjoins the existing Holladay Elementary 
School and required phasing for completion while the site was continu-
ously occupied.

The design features a library flanked by two academic wings, each with 
extended learning areas to facilitate group interaction with write-able sur-
faces, soft seating, technology, and display monitors. In addition to the 
traditional use for transportation, this stairway can also serve as a gathering 
area for students and as a platform for presentations.

The circulation spine connects the academic wings to an oversized gym-
nasium with a performance platform, the cafeteria, and administrative 
space. The administrative suite houses the main entry for both Holladay 
and Brookland Area Elementary Schools. The administration suite features 
a community room to be used by the public, with controlled access to the 
educational wings.

"I want to thank you and your entire team for the herculean effort to get the full set of drawings, specs, 
and contract documents together in such a short period of time. I really appreciate your hard work and 
dedication to this project."

- Adam Beifield, Capital Projects Manager, Henrico County Public Schools

Relevance to FCPS’ Needs
• Elementary school
• Community engagement and design

workshop
• Collaborative learning spaces
• LEED Registered
• Programming study
• Multi-story (2)
• Redistribution of grades

Client
Henrico County Public Schools

Completed
2021

Size
78,645 SF New
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Prince George Elementary School 

Prince George, VA 

The new Prince George Elementary School replaces the outdated, 1960s-era 
campus-style Walton Elementary School on a new site. The unique de- 
sign solution was developed through a core design committee comprising 
school board members, school principal, superintendent, and maintenance 

staff. To accommodate new elementary school programs, the design team 
assisted Prince George County Public Schools in updating the elementary 
school educational program without increasing the square-footage through 
an E-plan prototype. This building layout creates a one-story public area 
with the administration suite, cafeteria, and gymnasium, as well as three 

two-story academic wings that provide each grade level with their own 
learning pod. The new building program re-purposes the square-footage 
from the static computer lab to extended learning areas in the academ- 
ic wings. These extended learning areas widen the hallway between the 
classrooms to provide collaborative space for groups to gather in a secure 
and easily observable common area. Adjacent to the main entrance, open 
shelving allows passersby to glimpse into a new maker-space where students 
engage in hands-on learning activities. 

The large site will accommodate Prince George County Parks and 

Recreation’s play fields and ball fields, so the county expressed a need for 
the building to support community initiatives. To meet these needs, the 
gymnasium is sized for a middle school with a performance stage to host 
sporting events and community meetings. For larger events, the gymna- 
sium can extend into the cafeteria by opening a folding partition. The 
gymnasium and cafeteria have controlled access for after-hours use while 
the academic wings remain secure. 
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Relevance to FCPS’ Needs 
* Elementary school 

* Replacing an existing school 

* Community engagement 

* Collaborative learning spaces 

* Programming study 

* Multi-story (2) 

Client 

Prince George County Public Schools 

Completed 
2022 

Size 

96,000 SF New
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Prince George Elementary School
Prince George, VA

The new Prince George Elementary School replaces the outdated, 1960s-era 
campus-style Walton Elementary School on a new site. The unique de-
sign solution was developed through a core design committee comprising 
school board members, school principal, superintendent, and maintenance 
staff. To accommodate new elementary school programs, the design team 
assisted Prince George County Public Schools in updating the elementary 
school educational program without increasing the square-footage through 
an E-plan prototype. This building layout creates a one-story public area 
with the administration suite, cafeteria, and gymnasium, as well as three 
two-story academic wings that provide each grade level with their own 
learning pod. The new building program re-purposes the square-footage 
from the static computer lab to extended learning areas in the academ-
ic wings. These extended learning areas widen the hallway between the 
classrooms to provide collaborative space for groups to gather in a secure 
and easily observable common area. Adjacent to the main entrance, open 
shelving allows passersby to glimpse into a new maker-space where students 
engage in hands-on learning activities.

The large site will accommodate Prince George County Parks and 
Recreation’s play fields and ball fields, so the county expressed a need for 
the building to support community initiatives. To meet these needs, the 
gymnasium is sized for a middle school with a performance stage to host 
sporting events and community meetings. For larger events, the gymna-
sium can extend into the cafeteria by opening a folding partition. The 
gymnasium and cafeteria have controlled access for after-hours use while 
the academic wings remain secure. 

Relevance to FCPS’ Needs
• Elementary school
• Replacing an existing school
• Community engagement
• Collaborative learning spaces
• Programming study
• Multi-story (2)

Client
Prince George County Public Schools

Completed
2022

Size
96,000 SF New

Experience of the Architectural and Engineering Firm
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Quinton Elementary School 

New Kent, VA 

With anticipated growth in the county and existing schools over capacity, 
New Kent County Public Schools (NKCPS) is in need of a new elementary 
school to accommodate current and future students. The new elementary 
school was developed through a design workshop process with input from 
community members and stakeholders. 

The two-story academic wings have extended learning areas on each floor 
to support the adjacent classrooms. Within the extended learning areas 
are smaller, enclosed rooms with floor-to-ceiling glass walls that provides 
passive supervision of small group discussions or individual learning. 

Located on the second floor, a dedicated STEAM lab is available to all grade 
levels navigating project-based learning and is supported by a large extended 
learning area. Another 21° century learning design element incorporated in 
the new elementary school is a social stair, which connects the open library 
to the second floor extended learning area and STEAM lab. The social stair 
is a gathering area for students, presentation platform, and also serves as a 
transportation hub. The school has a middle school-sized gymnasium and 
an auxiliary gymnasium to support community events and parks and recre- 
ation departments’ summer programs. The main gymnasium is connected 

to the cafeteria through a platform stage that has the ability to open from 
both sides to support various sized groups. 

“This is such an exciting time for New Kent, to be building a new elementary school.... a big step 

forward for our school system and our county.” 
— Andrea Staskiel, School Board Chair, New Kent County Public Schools 
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Relevance to FCPS’ Needs 
* Elementary school 

* Community workshop and design 
workshop 

* Collaborative learning spaces 

* Programming study 

* Multi-story (2) 

Client 

New Kent County Public Schools 

Completed 
2022 

Size 

95,000 SF New 

FirstChoice Public-Private Partners
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Quinton Elementary School
New Kent, VA

With anticipated growth in the county and existing schools over capacity, 
New Kent County Public Schools (NKCPS) is in need of a new elementary 
school to accommodate current and future students. The new elementary 
school was developed through a design workshop process with input from 
community members and stakeholders.

The two-story academic wings have extended learning areas on each floor 
to support the adjacent classrooms. Within the extended learning areas 
are smaller, enclosed rooms with floor-to-ceiling glass walls that provides 
passive supervision of small group discussions or individual learning.

Located on the second floor, a dedicated STEAM lab is available to all grade 
levels navigating project-based learning and is supported by a large extended 
learning area. Another 21st century learning design element incorporated in 
the new elementary school is a social stair, which connects the open library 
to the second floor extended learning area and STEAM lab. The social stair 
is a gathering area for students, presentation platform, and also serves as a 
transportation hub. The school has a middle school-sized gymnasium and 
an auxiliary gymnasium to support community events and parks and recre-
ation departments' summer programs. The main gymnasium is connected 
to the cafeteria through a platform stage that has the ability to open from 
both sides to support various sized groups.

“This is such an exciting time for New Kent, to be building a new elementary school.... a big step 
forward for our school system and our county.” 

— Andrea Staskiel, School Board Chair, New Kent County Public Schools

Relevance to FCPS’ Needs
• Elementary school
• Community workshop and design 

workshop
• Collaborative learning spaces
• Programming study
• Multi-story (2)

Client
New Kent County Public Schools

Completed
2022

Size
95,000 SF New
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Potomac Elementary School 

Potomac, MD 

With portions of the school dating to the 1930s and multiple additions and 
renovations over the years, the original Potomac Elementary School had 

surpassed its useful life. Moseley Architects collaborated with Montgomery 
County Public Schools (MCPS) on a feasibility study to determine whether 
Potomac Elementary School should be renovate or replaced. Additionally, 

the study evaluated alternate sites for a replacement school. The study 
concluded that the school should be replaced with a new facility on the 
same-site. 

Based on the feasibility study, Moseley Architects designed a new Potomac 
Elementary School to meet the needs of a growing community. Numerous 
meetings with staff, teachers, community members, MCPS officials, and the 

design team guided the design process. 

The design features a two-zone concept with public and academic spaces. 
This approach facilitates secure, after-hours use of the cafeteria and gym- 

nasium for the community. The design also features strategies to create a 
secure learning environment including locating administrative offices at 
the corners of intersections for clear, unobstructed supervision. 

The school’s courtyard offers a secure, outdoor learning environment and 
access to natural light for interior classrooms. The school is designed with 
seven shell classroom spaces that will be constructed and outfitted with 
infrastructure to accommodate future, increased enrollment. 
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Relevance to FCPS’ Needs 
* Elementary school 

* Community engagement and design 
workshop 

* Collaborative learning spaces 

e LEED Silver and Designed to Earn 
Energy Star 

* Programming study 

Multi-story (2) 

Client 

Montgomery County Public Schools 

Completed 
2020 

Size 

86,550 SF New

Experience of the Architectural and Engineering Firm 
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Potomac Elementary School 

Potomac, MD 

With portions of the school dating to the 1930s and multiple additions and 
renovations over the years, the original Potomac Elementary School had 

surpassed its useful life. Moseley Architects collaborated with Montgomery 
County Public Schools (MCPS) on a feasibility study to determine whether 
Potomac Elementary School should be renovate or replaced. Additionally, 

the study evaluated alternate sites for a replacement school. The study 
concluded that the school should be replaced with a new facility on the 
same-site. 

Based on the feasibility study, Moseley Architects designed a new Potomac 
Elementary School to meet the needs of a growing community. Numerous 
meetings with staff, teachers, community members, MCPS officials, and the 

design team guided the design process. 

The design features a two-zone concept with public and academic spaces. 
This approach facilitates secure, after-hours use of the cafeteria and gym- 

nasium for the community. The design also features strategies to create a 
secure learning environment including locating administrative offices at 
the corners of intersections for clear, unobstructed supervision. 

The school’s courtyard offers a secure, outdoor learning environment and 
access to natural light for interior classrooms. The school is designed with 
seven shell classroom spaces that will be constructed and outfitted with 
infrastructure to accommodate future, increased enrollment. 
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Potomac Elementary School
Potomac, MD

With portions of the school dating to the 1930s and multiple additions and 
renovations over the years, the original Potomac Elementary School had 
surpassed its useful life. Moseley Architects collaborated with Montgomery 
County Public Schools (MCPS) on a feasibility study to determine whether 
Potomac Elementary School should be renovate or replaced. Additionally, 
the study evaluated alternate sites for a replacement school. The study 
concluded that the school should be replaced with a new facility on the 
same-site. 

Based on the feasibility study, Moseley Architects designed a new Potomac 
Elementary School to meet the needs of a growing community. Numerous 
meetings with staff, teachers, community members, MCPS officials, and the 
design team guided the design process.

The design features a two-zone concept with public and academic spaces. 
This approach facilitates secure, after-hours use of the cafeteria and gym-
nasium for the community. The design also features strategies to create a 
secure learning environment including locating administrative offices at 
the corners of intersections for clear, unobstructed supervision.

The school’s courtyard offers a secure, outdoor learning environment and 
access to natural light for interior classrooms. The school is designed with 
seven shell classroom spaces that will be constructed and outfitted with 
infrastructure to accommodate future, increased enrollment.

Relevance to FCPS’ Needs
• Elementary school
• Community engagement and design 

workshop
• Collaborative learning spaces
• LEED Silver and Designed to Earn 

Energy Star
• Programming study
• Multi-story (2)

Client
Montgomery County Public Schools

Completed
2020

Size
86,550 SF New

Experience of the Architectural and Engineering Firm
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Buckhorn Creek Elementary School 

Holly Springs, NC 

Opened in 2018 to accommodate a rapidly growing student population, 
Buckhorn Creek Elementary School is a 112,607-square-foot facility locat- 
ed in Holly Springs, North Carolina. Wake County Public School System 
(WwCPSS) elected to use Moseley Architects’ E-plan prototype, previous- 
ly utilized at two other WCPSS elementary schools: Pleasant Grove and 

Oakview. 

As the Wake County region continues to boom in population, the school 
district has striven to keep pace with the construction of high-quality 21% 
century learning environments that meet the requirements of modern ed- 
ucation. The use of prototype designs such as the E-plan eases this process, 
allowing WCPSS to move forward with projects knowing they and their 
stakeholders can trust the process and the design. At the request of the 
client, the adaptation of the prototype for Buckhorn Creek prioritized the 
enhancement of collaborative learning spaces, incorporating new learning 
commons spaces into the classroom wings. 

The school was designed with an initial capacity of 800 students and a core 
capacity of 900, and there are already plans for future growth. The E-plan 
has remained a trusted model for the district and was recently employed 
again in the design of the new Barton Pond Elementary School. 
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Relevance to FCPS’ Needs 
* Elementary school 

* Design workshop 

* Collaborative learning spaces 

* Programming study 

* Multi-story (2) 

Client 

Wake County Public School System 

Completed 
2018 

Size 

112,607 SF New 

FirstChoice Public-Private Partners

Experience of the Architectural and Engineering Firm 
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allowing WCPSS to move forward with projects knowing they and their 
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Client 
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Completed 
2018 

Size 

112,607 SF New 
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Buckhorn Creek Elementary School
Holly Springs, NC

Opened in 2018 to accommodate a rapidly growing student population, 
Buckhorn Creek Elementary School is a 112,607-square-foot facility locat-
ed in Holly Springs, North Carolina. Wake County Public School System 
(WCPSS) elected to use Moseley Architects' E-plan prototype, previous-
ly utilized at two other WCPSS elementary schools: Pleasant Grove and 
Oakview. 

As the Wake County region continues to boom in population, the school 
district has striven to keep pace with the construction of high-quality 21st 

century learning environments that meet the requirements of modern ed-
ucation. The use of prototype designs such as the E-plan eases this process, 
allowing WCPSS to move forward with projects knowing they and their 
stakeholders can trust the process and the design. At the request of the 
client, the adaptation of the prototype for Buckhorn Creek prioritized the 
enhancement of collaborative learning spaces, incorporating new learning 
commons spaces into the classroom wings. 

The school was designed with an initial capacity of 800 students and a core 
capacity of 900, and there are already plans for future growth. The E-plan 
has remained a trusted model for the district and was recently employed 
again in the design of the new Barton Pond Elementary School. 

Relevance to FCPS’ Needs
• Elementary school
• Design workshop
• Collaborative learning spaces
• Programming study
• Multi-story (2)

Client
Wake County Public School System

Completed
2018

Size
112,607 SF New

Experience of the Architectural and Engineering Firm
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Cherry Park Elementary School Addition to Sullivan Middle School 

Rock Hill, SC 

The design of the new Cherry Park Elementary School Language Immersion 
Academy at Sullivan Middle School includes renovating and expanding the 
existing middle school. A 73,250-square-foot, two-story addition supports 
kindergarten through third grade and accommodates 625 students. 

The Casa Maison, named by the charrette committee, means "House 

House." 

The kindergarten through first grade, second and third grade, and fourth 
and fifth grade halls all have their own Casa Maison, comprised of expand- 
ed circulation space that occupies multiple teaching stations for break out 
and collaborative learning. 

The language program is a collaboration between two classrooms adjacent 
to each other. Half of the school day is taught in English, while the other 
half is taught in a second language. For example, one class could be learning 

English, while the other class is being taught math in Spanish or French. 

The Casa Maisons are located on each level of the new construction and 
in the existing building in the renovated area adjacent to the media center. 
The interior design concept features wayfinding around the collaborative 
areas reinforcing the space and designating the path of travel. 

"It was one of the biggest surprises of my career that when | saw the first designs from the architect, it 

was exactly what we had dreamed of . . . it was going to have the intended purpose and impact on 

developing kids to deeply acquire a second language . . . who are going to leave us and go and change 

the world." 

— Patrick Maness, Principal 

FirstChoice Public-Private Partners 38 

  
Relevance to FCPS’ Needs 
* Elementary school addition to create a 

combined school 

* Collaborative learning spaces 

e LEED certified 

* Programming study 

* Multi-story (3) 

¢ Redistribution of grades 

Client 

Rock Hill Schools 

Completed 
2018 

Size 

73,258 SF New

Experience of the Architectural and Engineering Firm 
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Cherry Park Elementary School Addition to Sullivan Middle School 

Rock Hill, SC 

The design of the new Cherry Park Elementary School Language Immersion 
Academy at Sullivan Middle School includes renovating and expanding the 
existing middle school. A 73,250-square-foot, two-story addition supports 
kindergarten through third grade and accommodates 625 students. 

The Casa Maison, named by the charrette committee, means "House 

House." 

The kindergarten through first grade, second and third grade, and fourth 
and fifth grade halls all have their own Casa Maison, comprised of expand- 
ed circulation space that occupies multiple teaching stations for break out 
and collaborative learning. 

The language program is a collaboration between two classrooms adjacent 
to each other. Half of the school day is taught in English, while the other 
half is taught in a second language. For example, one class could be learning 

English, while the other class is being taught math in Spanish or French. 

The Casa Maisons are located on each level of the new construction and 
in the existing building in the renovated area adjacent to the media center. 
The interior design concept features wayfinding around the collaborative 
areas reinforcing the space and designating the path of travel. 

"It was one of the biggest surprises of my career that when | saw the first designs from the architect, it 

was exactly what we had dreamed of . . . it was going to have the intended purpose and impact on 

developing kids to deeply acquire a second language . . . who are going to leave us and go and change 

the world." 

— Patrick Maness, Principal 
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Relevance to FCPS’ Needs 
* Elementary school addition to create a 

combined school 

* Collaborative learning spaces 

e LEED certified 

* Programming study 

* Multi-story (3) 

¢ Redistribution of grades 

Client 

Rock Hill Schools 

Completed 
2018 

Size 

73,258 SF New

FirstChoice Public-Private Partners 38

Experience of the Architectural and Engineering Firm

Cherry Park Elementary School Addition to Sullivan Middle School
Rock Hill, SC

The design of the new Cherry Park Elementary School Language Immersion 
Academy at Sullivan Middle School includes renovating and expanding the 
existing middle school. A 73,250-square-foot, two-story addition supports 
kindergarten through third grade and accommodates 625 students. 

The Casa Maison, named by the charrette committee, means "House 
House."

The kindergarten through first grade, second and third grade, and fourth 
and fifth grade halls all have their own Casa Maison, comprised of expand-
ed circulation space that occupies multiple teaching stations for break out 
and collaborative learning. 

The language program is a collaboration between two classrooms adjacent 
to each other. Half of the school day is taught in English, while the other 
half is taught in a second language. For example, one class could be learning 
English, while the other class is being taught math in Spanish or French. 

The Casa Maisons are located on each level of the new construction and 
in the existing building in the renovated area adjacent to the media center. 
The interior design concept features wayfinding around the collaborative 
areas reinforcing the space and designating the path of travel. 

"It was one of the biggest surprises of my career that when I saw the first designs from the architect, it 
was exactly what we had dreamed of . . . it was going to have the intended purpose and impact on 
developing kids to deeply acquire a second language . . . who are going to leave us and go and change 
the world."

— Patrick Maness, Principal

Relevance to FCPS’ Needs
• Elementary school addition to create a 

combined school
• Collaborative learning spaces
• LEED certified
• Programming study
• Multi-story (3)
• Redistribution of grades

Client
Rock Hill Schools

Completed
2018

Size
73,258 SF New



Experience of the Architectural and Engineering Firm 

  

Baldwin Elementary/Intermediate School 

Manassas, VA 

This three-story school features 21% century learning spaces for students in 
kindergarten through sixth grade and utilizes corridors as extended learn- 
ing spaces while still providing space for circulation and egress. Extended 
learning labs include smart boards and computer monitors with operable 
glass partitions for small group, project-based learning opportunities. 

To identify the intermediate students’ extended learning labs, the fifth and 

sixth grade wings are painted with mature colors in order to diversify the 
building and their educational advancement. The school was designed with 
separate front entrances for the elementary and intermediate students and 
feature a security vestibule that directs visitors through the main office in 
order to gain access to the school. 

“Extended learning areas offer opportunities that make a positive impact for learning. Baldwin students 

now have the ability to break out from the traditional classroom into a visible area outfitted with 

technology that a standard hallway does not offer. Baldwin has become the hotspot for staff professional 

development, because of the extended learning areas. The spaces welcome collaboration as seating 

arrangements can be easily modified to suit different learning opportunities.” 

— Russ Helton, Director of Facilities and Maintenance 

39 

  
Relevance to FCPS’ Needs 
* Combined elementary/middle school 

* Community engagement and design 
workshop 

* Collaborative learning spaces 

* Designed to Earn Energy Star 

* Programming study 

* Multi-story (3) 

Client 

Manassas City Public Schools 

Completed 
2016 

Size 

140,000 SF New 

FirstChoice Public-Private Partners

Experience of the Architectural and Engineering Firm 

  

Baldwin Elementary/Intermediate School 

Manassas, VA 

This three-story school features 21% century learning spaces for students in 
kindergarten through sixth grade and utilizes corridors as extended learn- 
ing spaces while still providing space for circulation and egress. Extended 
learning labs include smart boards and computer monitors with operable 
glass partitions for small group, project-based learning opportunities. 

To identify the intermediate students’ extended learning labs, the fifth and 

sixth grade wings are painted with mature colors in order to diversify the 
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Baldwin Elementary/Intermediate School
Manassas, VA

This three-story school features 21st century learning spaces for students in 
kindergarten through sixth grade and utilizes corridors as extended learn-
ing spaces while still providing space for circulation and egress. Extended 
learning labs include smart boards and computer monitors with operable 
glass partitions for small group, project-based learning opportunities.

To identify the intermediate students’ extended learning labs, the fifth and 
sixth grade wings are painted with mature colors in order to diversify the 
building and their educational advancement. The school was designed with 
separate front entrances for the elementary and intermediate students and 
feature a security vestibule that directs visitors through the main office in 
order to gain access to the school.

“Extended learning areas offer opportunities that make a positive impact for learning. Baldwin students 
now have the ability to break out from the traditional classroom into a visible area outfitted with 
technology that a standard hallway does not offer. Baldwin has become the hotspot for staff professional 
development, because of the extended learning areas. The spaces welcome collaboration as seating 
arrangements can be easily modified to suit different learning opportunities.” 

— Russ Helton, Director of Facilities and Maintenance

Relevance to FCPS’ Needs
• Combined elementary/middle school
• Community engagement and design 

workshop
• Collaborative learning spaces
• Designed to Earn Energy Star
• Programming study
• Multi-story (3)

Client
Manassas City Public Schools

Completed
2016

Size
140,000 SF New

Experience of the Architectural and Engineering Firm
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Patrick Henry PK-8 School and Recreation Center 

Alexandria, VA 

When the new Patrick Henry PK-8 School and Recreation Center opened 
its doors to students in January 2019, it marked the culmination of a collab- 

orative effort between Alexandria City and Alexandria City Public Schools 
that began almost five years earlier. 

Patrick Henry's existing 1950s-era elementary school could not accommo- 
date a student population expected to increase 3-5% every year for the next 
10 years, while the adjoining gym and recreation center built by the City in 
1973 could not meet the demands of an increasingly active community. The 
new facility addresses both needs while utilizing the same 13-acre site that 
has served as a neighborhood hub for more than half a century. 

The design team used the topographical slope of the site to establish distinct 
entryways for each of the facility’s duel functions. The buildings single-sto- 
ry recreation center corresponds to the scale of its residential surroundings 
and transitions into a three-story academic wing that complements an 
adjacent multi-story apartment complex. 

The facility’s exterior aesthetic mirrors the traditional red brick and hori- 
zontal, tan cast bands visible throughout Old Town Alexandria. Its interiors 
reveal a vibrant color palette, clerestory windows, and wide corridors that 

welcome students into a 21% century learning environment. 

"Along the way, Moseley Architects was cognizant of the rigorous schedule demands imposed by the 

various milestone events and have kept their design process abreast of an extremely tight schedule. The 

new Patrick Henry PK-8 facility holds great expectations for the stakeholders and it is appropriate that 

Moseley Architects earns our highest recommendation." 

— Paul May, Project Manager, Alexandria City Public Schools 

FirstChoice Public-Private Partners 40 

   
Relevance to FCPS’ Needs 
* Combined elementary/middle school 

* Community engagement and design 
workshop 

* Collaborative learning spaces 

* LEED Silver and Designed to Earn 

Energy Star 

* Programming study 

* Multi-story (3) 

Client 

Alexandria City Public Schools 

Completed 
2018 

Size 

138,600 SF New

Experience of the Architectural and Engineering Firm 
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Patrick Henry PK-8 School and Recreation Center 

Alexandria, VA 

When the new Patrick Henry PK-8 School and Recreation Center opened 
its doors to students in January 2019, it marked the culmination of a collab- 

orative effort between Alexandria City and Alexandria City Public Schools 
that began almost five years earlier. 

Patrick Henry's existing 1950s-era elementary school could not accommo- 
date a student population expected to increase 3-5% every year for the next 
10 years, while the adjoining gym and recreation center built by the City in 
1973 could not meet the demands of an increasingly active community. The 
new facility addresses both needs while utilizing the same 13-acre site that 
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The design team used the topographical slope of the site to establish distinct 
entryways for each of the facility’s duel functions. The buildings single-sto- 
ry recreation center corresponds to the scale of its residential surroundings 
and transitions into a three-story academic wing that complements an 
adjacent multi-story apartment complex. 
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reveal a vibrant color palette, clerestory windows, and wide corridors that 
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Patrick Henry PK-8 School and Recreation Center
Alexandria, VA

When the new Patrick Henry PK-8 School and Recreation Center opened 
its doors to students in January 2019, it marked the culmination of a collab-
orative effort between Alexandria City and Alexandria City Public Schools 
that began almost five years earlier. 

Patrick Henry’s existing 1950s-era elementary school could not accommo-
date a student population expected to increase 3-5% every year for the next 
10 years, while the adjoining gym and recreation center built by the City in 
1973 could not meet the demands of an increasingly active community. The 
new facility addresses both needs while utilizing the same 13-acre site that 
has served as a neighborhood hub for more than half a century.

The design team used the topographical slope of the site to establish distinct 
entryways for each of the facility’s duel functions. The building’s single-sto-
ry recreation center corresponds to the scale of its residential surroundings 
and transitions into a three-story academic wing that complements an 
adjacent multi-story apartment complex.

The facility’s exterior aesthetic mirrors the traditional red brick and hori-
zontal, tan cast bands visible throughout Old Town Alexandria. Its interiors 
reveal a vibrant color palette, clerestory windows, and wide corridors that 
welcome students into a 21st century learning environment. 

"Along the way, Moseley Architects was cognizant of the rigorous schedule demands imposed by the 
various milestone events and have kept their design process abreast of an extremely tight schedule. The 
new Patrick Henry PK-8 facility holds great expectations for the stakeholders and it is appropriate that 
Moseley Architects earns our highest recommendation."

— Paul May, Project Manager, Alexandria City Public Schools 

Relevance to FCPS’ Needs
• Combined elementary/middle school
• Community engagement and design 

workshop
• Collaborative learning spaces
• LEED Silver and Designed to Earn 

Energy Star
• Programming study
• Multi-story (3)

Client
Alexandria City Public Schools

Completed
2018

Size
138,600 SF New

Experience of the Architectural and Engineering Firm
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Northeast Area Middle School 

Rosedale, MD 

Moseley Architects collaborated with Baltimore County Public Schools 

(BCPS) to design a new middle school, the county’s first one in more than 
10 years. With 203,916-square-feet, the school will ease overcrowding, sup- 
port future enrollment projections in the northeast area of the county, and 
provide a 21% century learning environment. The new facility will provide 
spaces for approximately 1,500 students, teachers, and staff and will be 
completed in 2022. 

Baltimore County Public Schools’ has been extensively involved in the 
planning process. Moseley Architects met with the BCPS design committee 
for an initial planning meeting, educational specification discussion and 
confirmation meetings, and multiple design option presentations. During 
the early meetings, five design schemes and site layouts were presented to a 
small group. These options were narrowed to three design schemes shared 
at a larger educational specification committee meeting. 

The design phase of the project has been hailed as a success by BCPS for 
creating a collaborative learning environment based on small learning com- 
munities that are student focused. 

41 

Relevance to FCPS’ Needs 

* Middle school 

* Collaborative learning spaces 

* LEED registered 

* Programming study and middle school 
educational specification development 

* Multi-story (3) 

Client 

Baltimore County Public Schools 

Completed 
2024 

Size 

203,916 SF New 

FirstChoice Public-Private Partners

Experience of the Architectural and Engineering Firm 
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Completed 
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Size 
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Northeast Area Middle School
Rosedale, MD

Moseley Architects collaborated with Baltimore County Public Schools 
(BCPS) to design a new middle school, the county’s first one in more than 
10 years. With 203,916-square-feet, the school will ease overcrowding, sup-
port future enrollment projections in the northeast area of the county, and 
provide a 21st century learning environment. The new facility will provide 
spaces for approximately 1,500 students, teachers, and staff and will be 
completed in 2022.

Baltimore County Public Schools’ has been extensively involved in the 
planning process. Moseley Architects met with the BCPS design committee 
for an initial planning meeting, educational specification discussion and 
confirmation meetings, and multiple design option presentations. During 
the early meetings, five design schemes and site layouts were presented to a 
small group. These options were narrowed to three design schemes shared 
at a larger educational specification committee meeting.

The design phase of the project has been hailed as a success by BCPS for 
creating a collaborative learning environment based on small learning com-
munities that are student focused.

Experience of the Architectural and Engineering Firm

Relevance to FCPS’ Needs
• Middle school
• Collaborative learning spaces
• LEED registered
• Programming study and middle school

educational specification development
• Multi-story (3)

Client
Baltimore County Public Schools

Completed
2024

Size
203,916 SF New



Experience of the Architectural and Engineering Firm 

  
Odessa Shannon Middle School 

Silver Spring, MD 

Montgomery County Public Schools will be replacing the Odessa Shannon 
Middle School, originally constructed in 1966, with a new 165,372 square 

foot facility with a capacity of 1,008 students in sixth through eighth 
grades. The site is master planned to accommodate an addition, which will 
eventually bring the capacity up to 1,200 students. The school will open in 
May 2022. 

The new building will be constructed over two years on a playfield in the 
southwest corner of the site, while the existing school remains operational. 

Once the new building is completed, the school will relocate to the new 

building, and the project will enter its final phase of abating and demolish- 
ing the existing building and developing the remaining portions of the site. 

Many aspects of the building design, site plan, and phasing plan were 
influenced by the sloping terrain and the limited site availability due to 
the existing building remaining in operation during construction. The site 
slopes over 40 feet from the high side along the western property line, to 
the low side along Monticello Avenue on the eastern side of the site. The 
building design utilizes the sloping terrain to provide at-grade access to 
multiple levels of the building. 

FirstChoice Public-Private Partners 42 

  

  

  

  

  

Relevance to FCPS’ Needs 

* Middle school 

* Collaborative learning spaces 

* Programming study 

* Multi-story (3) 

Client 

Montgomery County Public Schools 

Completed 
2022 

Size 

165,372 SF New

Experience of the Architectural and Engineering Firm 

  
Odessa Shannon Middle School 

Silver Spring, MD 

Montgomery County Public Schools will be replacing the Odessa Shannon 
Middle School, originally constructed in 1966, with a new 165,372 square 

foot facility with a capacity of 1,008 students in sixth through eighth 
grades. The site is master planned to accommodate an addition, which will 
eventually bring the capacity up to 1,200 students. The school will open in 
May 2022. 

The new building will be constructed over two years on a playfield in the 
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ing the existing building and developing the remaining portions of the site. 
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the existing building remaining in operation during construction. The site 
slopes over 40 feet from the high side along the western property line, to 
the low side along Monticello Avenue on the eastern side of the site. The 
building design utilizes the sloping terrain to provide at-grade access to 
multiple levels of the building. 
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Relevance to FCPS’ Needs 

* Middle school 

* Collaborative learning spaces 

* Programming study 

* Multi-story (3) 

Client 

Montgomery County Public Schools 

Completed 
2022 

Size 

165,372 SF New
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Odessa Shannon Middle School
Silver Spring, MD

Montgomery County Public Schools will be replacing the Odessa Shannon 
Middle School, originally constructed in 1966, with a new 165,372 square 
foot facility with a capacity of 1,008 students in sixth through eighth 
grades. The site is master planned to accommodate an addition, which will 
eventually bring the capacity up to 1,200 students. The school will open in 
May 2022.

The new building will be constructed over two years on a playfield in the 
southwest corner of the site, while the existing school remains operational. 
Once the new building is completed, the school will relocate to the new 
building, and the project will enter its final phase of abating and demolish-
ing the existing building and developing the remaining portions of the site.

Many aspects of the building design, site plan, and phasing plan were 
influenced by the sloping terrain and the limited site availability due to 
the existing building remaining in operation during construction. The site 
slopes over 40 feet from the high side along the western property line, to 
the low side along Monticello Avenue on the eastern side of the site. The 
building design utilizes the sloping terrain to provide at-grade access to 
multiple levels of the building.

Experience of the Architectural and Engineering Firm

Relevance to FCPS’ Needs
• Middle school
• Collaborative learning spaces
• Programming study
• Multi-story (3)

Client
Montgomery County Public Schools

Completed
2022

Size
165,372 SF New



Experience of the Architectural and Engineering Firm 

we 

Potomac Shores Middle School 

Dumfries, VA 

The school will serve a capacity of 1,450 students in a three-story configu- 
ration with each of the three middle school grade levels having its own ac- 
ademic floor level. The school is 197,000-square-feet and will be completed 
in March 2021. 

The grade level houses will be clustered around an extended 21* century 
learning space, maker spaces, teacher/collaboration spaces, and support 
functions. The extended learning space allows students from different 
classes to collaborate on projects with teacher supervision. 

The flex space allows multiple classes to gather for group instruction, pre- 
sentations, or large breakout groups. The exploratory curriculum spaces are 
also distributed throughout the three building levels as opposed to being 
located in a separate wing for easy access for each of the grade levels. 

The overall educational design concept is a major and intentional departure 
from PWCPS’ previous traditional middle school prototype to focus on 21* 
century learning spaces. 

  

"This whole building is structured around the idea that, in the 21% century, in a working world, we have 

to have these spaces where people are able to work together, communicate, collaborate, and have 

those projects that they need to do together.” 

— Justin Wilk, Potomac Magisterial District School Board Member 
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Potomac Shores Middle School
Dumfries, VA

The school will serve a capacity of 1,450 students in a three-story configu-
ration with each of the three middle school grade levels having its own ac-
ademic floor level. The school is 197,000-square-feet and will be completed 
in March 2021.

The grade level houses will be clustered around an extended 21st century 
learning space, maker spaces, teacher/collaboration spaces, and support 
functions. The extended learning space allows students from different 
classes to collaborate on projects with teacher supervision.

The flex space allows multiple classes to gather for group instruction, pre-
sentations, or large breakout groups. The exploratory curriculum spaces are 
also distributed throughout the three building levels as opposed to being 
located in a separate wing for easy access for each of the grade levels.

The overall educational design concept is a major and intentional departure 
from PWCPS’ previous traditional middle school prototype to focus on 21st 

century learning spaces.

"This whole building is structured around the idea that, in the 21st century, in a working world, we have 
to have these spaces where people are able to work together, communicate, collaborate, and have 
those projects that they need to do together.” 

— Justin Wilk, Potomac Magisterial District School Board Member

Experience of the Architectural and Engineering Firm

Relevance to FCPS’ Needs
• Middle school
• Collaborative learning spaces
• Programming study
• Multi-story (3)

Client
Prince William County Public Schools

Completed
2021

Size
197,000 SF New



Experience of the Architectural and Engineering Firm 

    

Liberty Middle School 

Bedford, VA 

After serving the county for 90 years, Bedford County Schools sought to 
replace their existing middle school with new a facility that featured 21 
century learning spaces. The school is 119,200-square-feet and opened in 
July 2018. A flexible learning lab creates a space for students to conduct 
small group meetings and study sessions. Ample glazing allows passive 
teacher supervision of students occupying the flexible learning lab. 

Adjacent to the flexible learning lab is the multi-media lab where students 
produce televised school news and explore broadcast journalism. A science, 
technology, engineering, and math (STEM) suite was designed for new 

programming opportunities. The suite includes a shop with wood-working 
equipment, a planning classroom, and a maker space with 3D printers. 

"We are looking forward to using the innovative extended learning spaces that give flexibility for 

individual and small group work, targeted instructional groups, and other approaches." 

— Mac Duis, Chief Operations Officer 
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Relevance to FCPS’ Needs 

* Middle school 

* Collaborative learning spaces 

* Programming study 

* Multi-story (2) 

Client 

Bedford County Public Schools 

Completed 
2018 

Size 

119,200 SF New
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Liberty Middle School
Bedford, VA

After serving the county for 90 years, Bedford County Schools sought to 
replace their existing middle school with new a facility that featured 21st 

century learning spaces. The school is 119,200-square-feet and opened in 
July 2018. A flexible learning lab creates a space for students to conduct 
small group meetings and study sessions. Ample glazing allows passive 
teacher supervision of students occupying the flexible learning lab.

Adjacent to the flexible learning lab is the multi-media lab where students 
produce televised school news and explore broadcast journalism. A science, 
technology, engineering, and math (STEM) suite was designed for new 
programming opportunities. The suite includes a shop with wood-working 
equipment, a planning classroom, and a maker space with 3D printers.

"We are looking forward to using the innovative extended learning spaces that give flexibility for 
individual and small group work, targeted instructional groups, and other approaches."

— Mac Duis, Chief Operations Officer

Experience of the Architectural and Engineering Firm

Relevance to FCPS’ Needs
• Middle school
• Collaborative learning spaces
• Programming study
• Multi-story (2)

Client
Bedford County Public Schools

Completed
2018

Size
119,200 SF New
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Background and Experience of the Individuals Assigned 

Fredericksburg City Public Schools el, 

English Construction 

Allen Hamblen 

Robert Lee 

Alex Amos 

Senior Executive 

Pre-Construction Services Manager 

Construction Project Executive 

Moseley Architects 

Stephen Halsey 

Doug Westmoreland 

Stewart Roberson 

Molly Merlo 

Billy Riggs 

Jim Henderson 

Jason Forsyth 

Steve Lyons 

Russell Roundy 

Josh Landis 

Paul Gagnon 

Jackie Hall 

John Nichols 

Sumita Carpenter 

JD Wassum 

45 

Design Managing Principal 

Educational Programmer and Project 
Executive 

Community Engagement 

Collaborator 

Design Project Manager 

Design Collaborator 

CPTED Compliance Reviewer 

Director of MEP Engineering 

Mechanical Engineer 

Electrical Designer 

Plumbing Designer 

Structural Engineer 

Interior Designer 

Energy Efficiency Analyst 

Construction Contract Administrator 

MEP Construction Contract 

Administrator 
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Background and Experience of the Individuals Assigned

Fredericksburg City Public Schools

English Construction

Allen Hamblen Senior Executive

Robert Lee Pre-Construction Services Manager

Alex Amos Construction Project Executive

Moseley Architects

Stephen Halsey Design Managing Principal

Doug Westmoreland Educational Programmer and Project 
Executive

Stewart Roberson Community Engagement 
Collaborator

Molly Merlo Design Project Manager

Billy Riggs Design Collaborator

Jim Henderson CPTED Compliance Reviewer

Jason Forsyth Director of MEP Engineering

Steve Lyons Mechanical Engineer

Russell Roundy Electrical Designer

Josh Landis Plumbing Designer

Paul Gagnon Structural Engineer

Jackie Hall Interior Designer

John Nichols Energy Efficiency Analyst

Sumita Carpenter Construction Contract Administrator

JD Wassum MEP Construction Contract 
Administrator



Background and Experience of the Individuals Assigned 

Allen Hamblen, LEED AP 
Senior Executive 

English Construction Company 

  

  

Education 

University of Richmond 

Hampden-Sydney College 

Registration 

LEED Accredited Professional 

FirstChoice Public-Private Partners 

Allen is the senior executive responsible for management of the building 
division. He has more than 45 years of experience in the construction 
industry in estimating, procurement, and project management. Since 

the incorporation of the public private partnerships, design-build, and 
construction management projects, Allen has also been involved in the 
development, budgeting, and management of projects costing in excess 
of $550 million in construction value. His role will be to see that FCPS’ 

expectations and project goals are being met. Allen will serve as the de- 

sign-construction point of contact and will work directly with the project 
team in planning and executing the project. 

Similar PPEA Projects 

* Walker-Grant School Renovation, Fredericksburg City Public Schools* 

* James Monroe High School, Fredericksburg City Public Schools* 

* Lafayette Upper Elementary School, Fredericksburg City Public 

Schools 

* Fredericksburg Police Headquarters, City of Fredericksburg* 

* Fredericksburg Courthouse, City of Fredericksburg* 

* Juvenile and Domestic Relations Court Renovation, City of 

Fredericksburg* 

* Cosby High School, Chesterfield County Public Schools* 

* Green Ridge Recreation Center, Roanoke County* 

* North Campus Residence Dorms, Longwood University 

* Public Safety Center, Roanoke County 

Other Similar Projects 

* Longwood Foundation Early Childhood Development Center, 

Longwood University 

* James River Day School, City of Lynchburg 

* St. Anne's Belfield School Learning Village, Charlottesville 

* Virginia Episcopal School King Fine Arts, City of Lynchburg 

* Jacobson Hall Barracks, Fork Union Military Academy 

* Brock Student Center, Randolph Macon College 

* School of Nursing, Randolph Macon College 

* School of Business, Liberty University 

* Health Science Building, Liberty University 

*Denotes collaboration with Moseley Architects 
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FirstChoice Public-Private Partners 
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sign-construction point of contact and will work directly with the project 
team in planning and executing the project. 

Similar PPEA Projects 

* Walker-Grant School Renovation, Fredericksburg City Public Schools* 

* James Monroe High School, Fredericksburg City Public Schools* 

* Lafayette Upper Elementary School, Fredericksburg City Public 

Schools 

* Fredericksburg Police Headquarters, City of Fredericksburg* 

* Fredericksburg Courthouse, City of Fredericksburg* 

* Juvenile and Domestic Relations Court Renovation, City of 

Fredericksburg* 

* Cosby High School, Chesterfield County Public Schools* 

* Green Ridge Recreation Center, Roanoke County* 
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Background and Experience of the Individuals Assigned

Allen is the senior executive responsible for management of the building 
division. He has more than 45 years of experience in the construction 
industry in estimating, procurement, and project management. Since 
the incorporation of the public private partnerships, design-build, and 
construction management projects, Allen has also been involved in the 
development, budgeting, and management of projects costing in excess 
of $550 million in construction value. His role will be to see that FCPS' 
expectations and project goals are being met. Allen will serve as the de-
sign-construction point of contact and will work directly with the project 
team in planning and executing the project.

Similar PPEA Projects
• Walker-Grant School Renovation, Fredericksburg City Public Schools*

• James Monroe High School, Fredericksburg City Public Schools*

• Lafayette Upper Elementary School, Fredericksburg City Public
Schools

• Fredericksburg Police Headquarters, City of Fredericksburg*

• Fredericksburg Courthouse, City of Fredericksburg*

• Juvenile and Domestic Relations Court Renovation, City of
Fredericksburg*

• Cosby High School, Chesterfield County Public Schools*

• Green Ridge Recreation Center, Roanoke County*

• North Campus Residence Dorms, Longwood University

• Public Safety Center, Roanoke County

Other Similar Projects
• Longwood Foundation Early Childhood Development Center,

Longwood University

• James River Day School, City of Lynchburg

• St. Anne's Belfield School Learning Village, Charlottesville

• Virginia Episcopal School King Fine Arts, City of Lynchburg

• Jacobson Hall Barracks, Fork Union Military Academy

• Brock Student Center, Randolph Macon College

• School of Nursing, Randolph Macon College

• School of Business, Liberty University

• Health Science Building, Liberty University

*Denotes collaboration with Moseley Architects

Allen Hamblen, LEED AP
Senior Executive
English Construction Company

Education
University of Richmond

Hampden-Sydney College

Registration
LEED Accredited Professional



Robert Lee, LEED AP 
Pre-Construction Services Manager 

English Construction Company 

Background and Experience of the Individuals Assigned 

  

  

Education 

Bachelor of Arts, Government 

and Philosophy, 1982 

Registration 

LEED Accredited Professional 

Affiliation 

Associated General 

Contractors of Virginia 

With nearly 40 years of experience, Robert has covered many aspects of 
construction from planning to completion, from the field to management. 
His responsibilities have encompassed job-site supervision, scheduling, 
and company safety with an extensive background in project estimating. 
Robert will coordinate pre-construction activities, including budget and 
initial guaranteed maximum price (GMP), solicit all major subcontractors, 

coordinate estimating activities, and establish final GMP. 

Similar PPEA Projects 

* Walker-Grant School Renovation, Fredericksburg City Public Schools* 

* James Monroe High School, Fredericksburg City Public Schools* 

* Lafayette Upper Elementary School, Fredericksburg City Public 
Schools* 

* Fredericksburg Police Headquarters, City of Fredericksburg* 

* Fredericksburg Courthouse, City of Fredericksburg* 

* Juvenile and Domestic Relations Court Renovation, City of 
Fredericksburg* 

* Cosby High School, Chesterfield County Public Schools* 

Other Similar Projects 

* Longwood Foundation Early Childhood Development Center, 
Longwood University 

* James River Day School, City of Lynchburg 

* St. Anne's Belfield School Learning Village, Charlottesville 

* Virginia Episcopal School King Fine Arts, City of Lynchburg 

* Jacobson Hall Barracks, Fork Union Military Academy 

* James River Day School, City of Lynchburg 

* Business School, Liberty University 

* Health Science Building, Liberty University 

* Student Commons Residence Halls, Liberty University 

* French Hall Technology, Longwood University 

*Denotes collaboration with Moseley Architects 
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Background and Experience of the Individuals Assigned

With nearly 40 years of experience, Robert has covered many aspects of 
construction from planning to completion, from the field to management. 
His responsibilities have encompassed job-site supervision, scheduling, 
and company safety with an extensive background in project estimating. 
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initial guaranteed maximum price (GMP), solicit all major subcontractors, 
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• Juvenile and Domestic Relations Court Renovation, City of
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*Denotes collaboration with Moseley Architects

Robert Lee, LEED AP
Pre-Construction Services Manager
English Construction Company

Education
Bachelor of Arts, Government 
and Philosophy, 1982

Registration
LEED Accredited Professional

Affiliation
Associated General 
Contractors of Virginia



Background and Experience of the Individuals Assigned 

Alex Amos, LEED AP 

Construction Project Executive 

English Construction Company 

  

  

Education 

Bachelor of Science, Construction 

Management and Building 

Construction, 2008 

Registration 

LEED Accredited Professional 

FirstChoice Public-Private Partners 

Alex has more than 15 years of experience in the construction industry. As 
the construction project manager, he is expertise includes problem-resolu- 

tion, planning, and managing projects. Alex will provide general oversight 
and see that deliverables are compliant with the project documents, speci- 
fications, and drawings. From identification of resources needed, Alex has 

taken on all aspects of the project from project planning, cost management, 
time management, quality management, contract administration, and 

safety management. 

Similar Projects 
* Lankford Hall / Andy Taylor Center Renovation, Longwood University 

* Adult Detention Center, Henry County * 

* Curry/Frazer Student Housing Renovation, Longwood University 

* LUREF Landings/Lancer Park Renovations, Farmville 

* School of Business, Liberty University 

* St. Anne's Belfield Theater, City of Charlottesville 

* Student Commons Residence Halls, Liberty University 

* Venable Lofts-Stabilization, Longwood University 

* Walk 2 Campus Barnes & Noble, Farmville 

* Third Street Brewery, Farmville, vA 

* Virginia Episcopal School (VES), Lynchburg 

* Ruffner Building Reconstruction, Longwood University 

* Grainger Building, Longwood University 

* Steele Creek Pump Station Replacement Project-CMU, Raleigh 

* STEM Renovations, Fork Union Military Academy 

* The Landings, Longwood University 

* Baseball Stadium, Longwood University 

* Virginia Episcopal School Van Entrance, Lynchburg 

*Denotes collaboration with Moseley Architects 
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Background and Experience of the Individuals Assigned

Alex Amos, LEED AP
Construction Project Executive
English Construction Company

Alex has more than 15 years of experience in the construction industry. As 
the construction project manager, he is expertise includes problem-resolu-
tion, planning, and managing projects. Alex will provide general oversight 
and see that deliverables are compliant with the project documents, speci-
fications, and drawings. From identification of resources needed, Alex has 
taken on all aspects of the project from project planning, cost management, 
time management, quality management, contract administration, and 
safety management.

Similar Projects
• Lankford Hall / Andy Taylor Center Renovation, Longwood University

• Adult Detention Center, Henry County *

• Curry/Frazer Student Housing Renovation, Longwood University

• LUREF Landings/Lancer Park Renovations, Farmville

• School of Business, Liberty University

• St. Anne’s Belfield Theater, City of Charlottesville

• Student Commons Residence Halls, Liberty University

• Venable Lofts-Stabilization, Longwood University

• Walk 2 Campus Barnes & Noble, Farmville

• Third Street Brewery, Farmville, VA
• Virginia Episcopal School (VES), Lynchburg

• Ruffner Building Reconstruction, Longwood University

• Grainger Building, Longwood University

• Steele Creek Pump Station Replacement Project-CMU, Raleigh

• STEM Renovations, Fork Union Military Academy
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*Denotes collaboration with Moseley Architects

Education
Bachelor of Science, Construction 
Management and Building 
Construction, 2008

Registration
LEED Accredited Professional



Stephen Halsey, AIA, REFP 
Design Managing Principal 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Bachelor of Architecture, 1991 

Bachelor of Environmental 

Design in Architecture, 1990 

Registrations 

Architect: VA 

Recognized Educational 

Facility Professional, 2013 

LEED Accredited Professional, 2009 

Affiliations 

American Institute of Architects 

Association for Learning Environments 

(A4LE), Virginia Chapter, Past President 

Henrico Education Foundation, 

Board Member 

Stephen is a vice president of Moseley Architects and has 30 years of expe- 
rience designing educational spaces. He will serve as your primary contact 

and will collaborate with FCPS to establish overall project scope, schedule, 
and budget for each project. He reviews all documents prior to submittal, 
monitors production schedules, manages contracts, coordinates invoices, 

and responds to construction contract administration questions, as needed. 

Similar Projects 

* Quinton Elementary School, New Kent County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Prince George Elementary School, Prince George County Public 
Schools 

* Liberty Middle School, Bedford County Public Schools 

e Crossroads PK-8 School, Norfolk Public Schools 

* Locust Grove Middle School, Orange County Public Schools 

* Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Oakridge Elementary School, Clover School District 

* Pleasant Grove Elementary School, Wake County Public School System 

* Glen Allen Elementary School Addition and Renovation, Henrico 

County Public Schools 

* Pemberton Elementary School Renovation, Henrico County Public 

Schools 

* Marshall Elementary School Renovation and Addition, Newport News 
Public Schools 

* Powhatan Middle School Addition and Renovation, Powhatan County 
Public Schools 

e Providence Middle School Addition and Renovation, Chesterfield 

County Public Schools 

e Salem Church Middle School Addition and Renovation, Chesterfield 

County Public Schools 

* Robious Middle School Addition and Renovation, Chesterfield County 

Public Schools 

* Falling Creek Middle School Addition and Renovation, Chesterfield 

County Public Schools 

* Heritage High School Replacement, Lynchburg City Schools 

* J.R. Tucker High School, Henrico County Public Schools 
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Stephen Halsey, AIA, REFP 
Design Managing Principal 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Bachelor of Architecture, 1991 

Bachelor of Environmental 

Design in Architecture, 1990 

Registrations 

Architect: VA 

Recognized Educational 

Facility Professional, 2013 

LEED Accredited Professional, 2009 

Affiliations 

American Institute of Architects 

Association for Learning Environments 

(A4LE), Virginia Chapter, Past President 

Henrico Education Foundation, 

Board Member 

Stephen is a vice president of Moseley Architects and has 30 years of expe- 
rience designing educational spaces. He will serve as your primary contact 

and will collaborate with FCPS to establish overall project scope, schedule, 
and budget for each project. He reviews all documents prior to submittal, 
monitors production schedules, manages contracts, coordinates invoices, 

and responds to construction contract administration questions, as needed. 

Similar Projects 

* Quinton Elementary School, New Kent County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Prince George Elementary School, Prince George County Public 
Schools 

* Liberty Middle School, Bedford County Public Schools 

e Crossroads PK-8 School, Norfolk Public Schools 

* Locust Grove Middle School, Orange County Public Schools 

* Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Oakridge Elementary School, Clover School District 

* Pleasant Grove Elementary School, Wake County Public School System 

* Glen Allen Elementary School Addition and Renovation, Henrico 

County Public Schools 

* Pemberton Elementary School Renovation, Henrico County Public 

Schools 

* Marshall Elementary School Renovation and Addition, Newport News 
Public Schools 

* Powhatan Middle School Addition and Renovation, Powhatan County 
Public Schools 

e Providence Middle School Addition and Renovation, Chesterfield 

County Public Schools 

e Salem Church Middle School Addition and Renovation, Chesterfield 

County Public Schools 

* Robious Middle School Addition and Renovation, Chesterfield County 

Public Schools 

* Falling Creek Middle School Addition and Renovation, Chesterfield 

County Public Schools 

* Heritage High School Replacement, Lynchburg City Schools 

* J.R. Tucker High School, Henrico County Public Schools 
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Stephen Halsey, AIA, REFP
Design Managing Principal
Moseley Architects

Stephen is a vice president of Moseley Architects and has 30 years of expe-
rience designing educational spaces. He will serve as your primary contact 
and will collaborate with FCPS to establish overall project scope, schedule, 
and budget for each project. He reviews all documents prior to submittal, 
monitors production schedules, manages contracts, coordinates invoices, 
and responds to construction contract administration questions, as needed.

Similar Projects
• Quinton Elementary School, New Kent County Public Schools

• Brookland Area Elementary School, Henrico County Public Schools

• Prince George Elementary School, Prince George County Public
Schools

• Liberty Middle School, Bedford County Public Schools

• Crossroads PK-8 School, Norfolk Public Schools

• Locust Grove Middle School, Orange County Public Schools

• Patrick Henry PK-8 and Recreation Center, Alexandria City Public
Schools

• Brookland Area Elementary School, Henrico County Public Schools

• Oakridge Elementary School, Clover School District

• Pleasant Grove Elementary School, Wake County Public School System

• Glen Allen Elementary School Addition and Renovation, Henrico
County Public Schools

• Pemberton Elementary School Renovation, Henrico County Public
Schools

• Marshall Elementary School Renovation and Addition, Newport News
Public Schools

• Powhatan Middle School Addition and Renovation, Powhatan County
Public Schools

• Providence Middle School Addition and Renovation, Chesterfield
County Public Schools

• Salem Church Middle School Addition and Renovation, Chesterfield
County Public Schools

• Robious Middle School Addition and Renovation, Chesterfield County
Public Schools

• Falling Creek Middle School Addition and Renovation, Chesterfield
County Public Schools

• Heritage High School Replacement, Lynchburg City Schools

• J.R. Tucker High School, Henrico County Public Schools

Education
Bachelor of Architecture, 1991

Bachelor of Environmental 
Design in Architecture, 1990

Registrations
Architect: VA

Recognized Educational 
Facility Professional, 2013

LEED Accredited Professional, 2009

Affiliations
American Institute of Architects

Association for Learning Environments 
(A4LE), Virginia Chapter, Past President

Henrico Education Foundation, 
Board Member

Background and Experience of the Individuals Assigned



Background and Experience of the Individuals Assigned 

Doug Westmoreland, AIA 
Educational Programmer and Design Project Executive 

Moseley Architects 

  

  

Education 

Bachelor of Architecture, 1981 

Bachelor of Environmental Design 
and Architecture, 1978 

Registrations 

Architect: VA, NC 

LEED Accredited Professional 

National Council of Architectural 

Registration Board 

Affiliations 

Association for Learning Environments 

American Institute of Architects 

Recognition 

Recognized Educational 
Facility Professional 

Educational Planner of the Year, Virginia 

Educational Facility Planners, 2007 

Educational Planner of the 

Year, Southeast Educational 

Facility Planners, 2007 

FirstChoice Public-Private Partners 

Doug has more than 40 years of educational facility planning experience. A 

career-long K-12 architect, Doug shares his enthusiasm for designing inspir- 

ing learning environments with clients and colleagues alike. A champion for 

consensus building, he strives to deliver designs that respond to curriculum 

and respect budgets. 

Similar Projects 

* Walker-Grant Center Study and Renovation, Fredericksburg City 
Public Schools* 

* Hugh Mercer Elementary School Addition, Fredericksburg City Public 

Schools* 

* James Monroe High School, Fredericksburg City Public Schools* 

* Laffayette Upper Elementary School, Fredericksburg City Public 
Schools* 

* Liberty Middle School, Bedford County Public Schools 

* Cosby Road High School, Chesterfield County Public Schools* 

* Colonial Heights Elementary School Study, Colonial Heights Public 
Schools 

* Sutherland Elementary School, Dinwiddie County Public Schools 

* Kersey Creek Elementary School, Hanover County Public Schools 

* Laurel Meadow Elementary School, Hanover County Public Schools 

* Holman Middle School, Henrico County Public Schools 

¢ Crossroads PreK-8 School, Norfolk Public Schools 

* Northumberland Middle School/High School, Northumberland 

County Public Schools* 

* Comprehensive Facility Study, Prince George County Public Schools 

* North Elementary School, Prince George County Public Schools 

* Prince George Elementary School Site Selection Study, Prince George 

County Public Schools 

* Cedar Forest Elementary School, Spotsylvania County Public Schools 

* Post Oak Middle School, Spotsylvania County Public Schools 

* Matoaka Elementary School, Williamsburg-James City County Public 
Schools 

* Coddle Creek Elementary School, Iredell-Statesville Schools 

* Roanoke County Green Ridge Recreation Center* 

*Denotes collaboration with English Construction Company 
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Background and Experience of the Individuals Assigned 

Doug Westmoreland, AIA 
Educational Programmer and Design Project Executive 

Moseley Architects 

  

  

Education 

Bachelor of Architecture, 1981 

Bachelor of Environmental Design 
and Architecture, 1978 

Registrations 

Architect: VA, NC 

LEED Accredited Professional 

National Council of Architectural 

Registration Board 

Affiliations 

Association for Learning Environments 

American Institute of Architects 

Recognition 

Recognized Educational 
Facility Professional 

Educational Planner of the Year, Virginia 

Educational Facility Planners, 2007 

Educational Planner of the 

Year, Southeast Educational 

Facility Planners, 2007 

FirstChoice Public-Private Partners 

Doug has more than 40 years of educational facility planning experience. A 

career-long K-12 architect, Doug shares his enthusiasm for designing inspir- 

ing learning environments with clients and colleagues alike. A champion for 

consensus building, he strives to deliver designs that respond to curriculum 

and respect budgets. 

Similar Projects 

* Walker-Grant Center Study and Renovation, Fredericksburg City 
Public Schools* 

* Hugh Mercer Elementary School Addition, Fredericksburg City Public 

Schools* 

* James Monroe High School, Fredericksburg City Public Schools* 

* Laffayette Upper Elementary School, Fredericksburg City Public 
Schools* 

* Liberty Middle School, Bedford County Public Schools 

* Cosby Road High School, Chesterfield County Public Schools* 

* Colonial Heights Elementary School Study, Colonial Heights Public 
Schools 

* Sutherland Elementary School, Dinwiddie County Public Schools 

* Kersey Creek Elementary School, Hanover County Public Schools 

* Laurel Meadow Elementary School, Hanover County Public Schools 

* Holman Middle School, Henrico County Public Schools 

¢ Crossroads PreK-8 School, Norfolk Public Schools 

* Northumberland Middle School/High School, Northumberland 

County Public Schools* 

* Comprehensive Facility Study, Prince George County Public Schools 

* North Elementary School, Prince George County Public Schools 

* Prince George Elementary School Site Selection Study, Prince George 

County Public Schools 

* Cedar Forest Elementary School, Spotsylvania County Public Schools 

* Post Oak Middle School, Spotsylvania County Public Schools 

* Matoaka Elementary School, Williamsburg-James City County Public 
Schools 

* Coddle Creek Elementary School, Iredell-Statesville Schools 

* Roanoke County Green Ridge Recreation Center* 

*Denotes collaboration with English Construction Company 
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Background and Experience of the Individuals Assigned

Doug has more than 40 years of educational facility planning experience. A 
career-long K-12 architect, Doug shares his enthusiasm for designing inspir-
ing learning environments with clients and colleagues alike. A champion for 
consensus building, he strives to deliver designs that respond to curriculum 
and respect budgets.

Similar Projects
• Walker-Grant Center Study and Renovation, Fredericksburg City

Public Schools*

• Hugh Mercer Elementary School Addition, Fredericksburg City Public
Schools*

• James Monroe High School, Fredericksburg City Public Schools*

• Laffayette Upper Elementary School, Fredericksburg City Public
Schools*

• Liberty Middle School, Bedford County Public Schools

• Cosby Road High School, Chesterfield County Public Schools*

• Colonial Heights Elementary School Study, Colonial Heights Public
Schools

• Sutherland Elementary School, Dinwiddie County Public Schools

• Kersey Creek Elementary School, Hanover County Public Schools

• Laurel Meadow Elementary School, Hanover County Public Schools

• Holman Middle School, Henrico County Public Schools

• Crossroads PreK-8 School, Norfolk Public Schools

• Northumberland Middle School/High School, Northumberland
County Public Schools*

• Comprehensive Facility Study, Prince George County Public Schools

• North Elementary School, Prince George County Public Schools

• Prince George Elementary School Site Selection Study, Prince George
County Public Schools

• Cedar Forest Elementary School, Spotsylvania County Public Schools

• Post Oak Middle School, Spotsylvania County Public Schools

• Matoaka Elementary School, Williamsburg-James City County Public
Schools

• Coddle Creek Elementary School, Iredell-Statesville Schools

• Roanoke County Green Ridge Recreation Center*

*Denotes collaboration with English Construction Company

Education
Bachelor of Architecture, 1981

Bachelor of Environmental Design 
and Architecture, 1978

Registrations
Architect: VA, NC

LEED Accredited Professional

National Council of Architectural 
Registration Board

Affiliations
Association for Learning Environments

American Institute of Architects

Recognition
Recognized Educational 
Facility Professional

Educational Planner of the Year, Virginia 
Educational Facility Planners, 2007

Educational Planner of the 
Year, Southeast Educational 
Facility Planners, 2007

Background and Experience of the Individuals Assigned

Doug Westmoreland, AIA
Educational Programmer and Design Project Executive
Moseley Architects



Stewart Roberson, EdD 
Community Engagement Collaborator 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Doctorate of Education, Educational 

Leadership and Policy Studies, 1987 

Master of Education, Administration 

and Supervision, 1981 

Bachelor of Science, History, 1977 

Board of Directors 

Board of Governors, 

International Baccalaureate 

Board of Directors, UVA Curry 

School of Education Foundation 

Commissions 

National Commission on 

Public School Standards 

Board of Trustees; AdvancED; 

Southern Association of Colleges and 
Schools/Council on Accreditation and 
School Improvement (SACS/CASI) 

During community engagement meetings, if desired, and our design work- 

shop process, we will draw from Stewart Roberson's extensive experience 
as an educational leader. Stewarts role in this project is to also contribute 
to the discussion about the educational delivery system and future educa- 
tional initiatives. 

A public educator for over 35 years, Stewart served as a school superinten- 
dent for 21 years in Hanover County and Falls Church. At his retirement 
in June 2011, he was one of the longest serving superintendents in Virginia 
and the third longest serving in Hanover since 1870. 

Stewart served Fredericksburg City Public Schools as the principal of 

Walker-Grant Intermediate School from 1984-88. He was the last principal 
in what is was known as the Original Walker-Grant School and led the de- 
sign team for the new Walker-Grant Middle School. Stewart later served as 

Director of Instruction and then as Assistant Superintendent for Finance. 

Stewart received his bachelor’s, master’s, and doctoral degrees from the 
University of Virginia. In addition, he has received professional certifi- 
cations from Harvard and Oxford universities. In May 2011, Randolph- 
Macon College awarded him an Honorary Doctorate of Humane Letters. 
The University of Virginia has presented to Stewart the Raven Award, 
UVA’s highest honor for public service. 

In August 2011, Stewart Roberson was named Chairman/President/Chief 

Executive Officer of Moseley Architects. 

Recently, Stewart was a member of the board of governors of International 

Baccalaureate. In addition, he was a member of the board of trustees of 

AdvancED, the world’s largest accrediting agency and the parent organiza- 
tion of the Southern Association of Colleges and Schools. In 2009, he was 

presented the AdvancED National Excellence in Education Award. He is a 
former president of the Urban Superintendents Association of America and 
the Virginia Association of School Superintendents. Recently, he served as 

the Chairman of the Board of Leadership Metro Richmond. 

Together with former Governor Gerald L. Baliles, Stewart formed the 

Patrick County Education Foundation to support the educational aspira- 
tions of students and adults in their home county. 

He has served as an instructor at the University of Virginia and Virginia 
Commonwealth University, teaching School Facilities Planning, Human 

Resources Management, School Business Management, and School Law. 

Stewart has authored several articles and has delivered presentations in 
most states and several international settings. 
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Stewart Roberson, EdD 
Community Engagement Collaborator 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Doctorate of Education, Educational 

Leadership and Policy Studies, 1987 

Master of Education, Administration 

and Supervision, 1981 

Bachelor of Science, History, 1977 

Board of Directors 

Board of Governors, 

International Baccalaureate 

Board of Directors, UVA Curry 

School of Education Foundation 

Commissions 

National Commission on 

Public School Standards 

Board of Trustees; AdvancED; 

Southern Association of Colleges and 
Schools/Council on Accreditation and 
School Improvement (SACS/CASI) 

During community engagement meetings, if desired, and our design work- 

shop process, we will draw from Stewart Roberson's extensive experience 
as an educational leader. Stewarts role in this project is to also contribute 
to the discussion about the educational delivery system and future educa- 
tional initiatives. 

A public educator for over 35 years, Stewart served as a school superinten- 
dent for 21 years in Hanover County and Falls Church. At his retirement 
in June 2011, he was one of the longest serving superintendents in Virginia 
and the third longest serving in Hanover since 1870. 

Stewart served Fredericksburg City Public Schools as the principal of 

Walker-Grant Intermediate School from 1984-88. He was the last principal 
in what is was known as the Original Walker-Grant School and led the de- 
sign team for the new Walker-Grant Middle School. Stewart later served as 

Director of Instruction and then as Assistant Superintendent for Finance. 

Stewart received his bachelor’s, master’s, and doctoral degrees from the 
University of Virginia. In addition, he has received professional certifi- 
cations from Harvard and Oxford universities. In May 2011, Randolph- 
Macon College awarded him an Honorary Doctorate of Humane Letters. 
The University of Virginia has presented to Stewart the Raven Award, 
UVA’s highest honor for public service. 

In August 2011, Stewart Roberson was named Chairman/President/Chief 

Executive Officer of Moseley Architects. 

Recently, Stewart was a member of the board of governors of International 

Baccalaureate. In addition, he was a member of the board of trustees of 

AdvancED, the world’s largest accrediting agency and the parent organiza- 
tion of the Southern Association of Colleges and Schools. In 2009, he was 

presented the AdvancED National Excellence in Education Award. He is a 
former president of the Urban Superintendents Association of America and 
the Virginia Association of School Superintendents. Recently, he served as 

the Chairman of the Board of Leadership Metro Richmond. 

Together with former Governor Gerald L. Baliles, Stewart formed the 

Patrick County Education Foundation to support the educational aspira- 
tions of students and adults in their home county. 

He has served as an instructor at the University of Virginia and Virginia 
Commonwealth University, teaching School Facilities Planning, Human 

Resources Management, School Business Management, and School Law. 

Stewart has authored several articles and has delivered presentations in 
most states and several international settings. 

51 FirstChoice Public-Private PartnersFirstChoice Public-Private Partners

During community engagement meetings, if desired, and our design work-
shop process, we will draw from Stewart Roberson's extensive experience 
as an educational leader. Stewart’s role in this project is to also contribute 
to the discussion about the educational delivery system and future educa-
tional initiatives.

A public educator for over 35 years, Stewart served as a school superinten-
dent for 21 years in Hanover County and Falls Church. At his retirement 
in June 2011, he was one of the longest serving superintendents in Virginia 
and the third longest serving in Hanover since 1870. 

Stewart served Fredericksburg City Public Schools as the principal of 
Walker-Grant Intermediate School from 1984-88. He was the last principal 
in what is was known as the Original Walker-Grant School and led the de-
sign team for the new Walker-Grant Middle School. Stewart later served as 
Director of Instruction and then as Assistant Superintendent for Finance.

Stewart received his bachelor’s, master’s, and doctoral degrees from the 
University of Virginia. In addition, he has received professional certifi-
cations from Harvard and Oxford universities. In May 2011, Randolph-
Macon College awarded him an Honorary Doctorate of Humane Letters. 
The University of Virginia has presented to Stewart the Raven Award, 
UVA’s highest honor for public service.

In August 2011, Stewart Roberson was named Chairman/President/Chief 
Executive Officer of Moseley Architects.

Recently, Stewart was a member of the board of governors of International 
Baccalaureate. In addition, he was a member of the board of trustees of 
AdvancED, the world’s largest accrediting agency and the parent organiza-
tion of the Southern Association of Colleges and Schools. In 2009, he was 
presented the AdvancED National Excellence in Education Award. He is a 
former president of the Urban Superintendents Association of America and 
the Virginia Association of School Superintendents. Recently, he served as 
the Chairman of the Board of Leadership Metro Richmond.

Together with former Governor Gerald L. Baliles, Stewart formed the 
Patrick County Education Foundation to support the educational aspira-
tions of students and adults in their home county. 

He has served as an instructor at the University of Virginia and Virginia 
Commonwealth University, teaching School Facilities Planning, Human 
Resources Management, School Business Management, and School Law. 
Stewart has authored several articles and has delivered presentations in 
most states and several international settings.

Education
Doctorate of Education, Educational 
Leadership and Policy Studies, 1987

Master of Education, Administration 
and Supervision, 1981

Bachelor of Science, History, 1977

Board of Directors
Board of Governors, 
International Baccalaureate

Board of Directors, UVA Curry 
School of Education Foundation

Commissions
National Commission on 
Public School Standards

Board of Trustees; AdvancED; 
Southern Association of Colleges and 
Schools/Council on Accreditation and 
School Improvement (SACS/CASI)

Stewart Roberson, EdD
Community Engagement Collaborator
Moseley Architects
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Background and Experience of the Individuals Assigned 

Molly Merlo, AIA 
Design Project Manager 

Moseley Architects 

  

Education 

Bachelor of Architecture, 1996 

Registrations 

Architect: VA 

LEED Green Associate 

Affiliations 

American Institute of Architects 

Association for Learning Environments 

United States Green Building 
Council, National Capital Region 

FirstChoice Public-Private Partners   

Bringing expertise from more than 20 years, Molly will assist Jim with 
coordinating project development on a day-to-day basis and facilitate ef- 

fective communication between Moseley Architects, Fredericksburg City 
Public Schools, and all members of the project team. She will lead your 
project through key schedule milestones, monitoring schedule, quality, 
and budget to fulfill your goals. Molly will conduct site visits as required 
and document project meeting minutes. 

Similar Projects 

Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools 

Northeast Area Middle School, Baltimore County Public Schools 

Goshen Post Elementary School, Loudoun County Public Schools 

Waxpool Elementary School, Loudoun County Public Schools 

Odessa Shannon Middle School Replacement, Montgomery County 
Public Schools 

Red Hill Elementary School Renovation and Addition, Albemarle 
County Public Schools 

South Lakes High School Addition, Fairfax County Public Schools 

Annandale High School Renovation and Additions, Fairfax County 

Public Schools 

Mount Vernon High School, Fairfax County Public Schools 

Westfield High School, Fairfax County Public Schools 

Herbert Hoover Middle School Renovation and Addition, 

Montgomery County Public Schools 

Haycock Elementary School Renovation and Addition, Fairfax County 
Public Schools 

Union Mill Elementary School Addition, Fairfax County Public 
Schools 

Hutchison Elementary School Renovation and Addition, Fairfax 

County Public Schools 

Vienna Elementary School Renovation and Addition, Fairfax County 
Public Schools 

Providence Elementary School Renovation and Addition, City of 
Fairfax Public Schools 

Wayside Elementary School Renovation and Addition, Montgomery 

County Public Schools 

Carderock Springs Elementary School, Montgomery County Public 
Schools 
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Background and Experience of the Individuals Assigned 

Molly Merlo, AIA 
Design Project Manager 

Moseley Architects 

  

Education 

Bachelor of Architecture, 1996 

Registrations 

Architect: VA 

LEED Green Associate 

Affiliations 

American Institute of Architects 

Association for Learning Environments 

United States Green Building 
Council, National Capital Region 

FirstChoice Public-Private Partners   

Bringing expertise from more than 20 years, Molly will assist Jim with 
coordinating project development on a day-to-day basis and facilitate ef- 

fective communication between Moseley Architects, Fredericksburg City 
Public Schools, and all members of the project team. She will lead your 
project through key schedule milestones, monitoring schedule, quality, 
and budget to fulfill your goals. Molly will conduct site visits as required 
and document project meeting minutes. 

Similar Projects 

Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools 

Northeast Area Middle School, Baltimore County Public Schools 

Goshen Post Elementary School, Loudoun County Public Schools 

Waxpool Elementary School, Loudoun County Public Schools 

Odessa Shannon Middle School Replacement, Montgomery County 
Public Schools 

Red Hill Elementary School Renovation and Addition, Albemarle 
County Public Schools 

South Lakes High School Addition, Fairfax County Public Schools 

Annandale High School Renovation and Additions, Fairfax County 

Public Schools 

Mount Vernon High School, Fairfax County Public Schools 

Westfield High School, Fairfax County Public Schools 

Herbert Hoover Middle School Renovation and Addition, 

Montgomery County Public Schools 

Haycock Elementary School Renovation and Addition, Fairfax County 
Public Schools 

Union Mill Elementary School Addition, Fairfax County Public 
Schools 

Hutchison Elementary School Renovation and Addition, Fairfax 

County Public Schools 

Vienna Elementary School Renovation and Addition, Fairfax County 
Public Schools 

Providence Elementary School Renovation and Addition, City of 
Fairfax Public Schools 

Wayside Elementary School Renovation and Addition, Montgomery 

County Public Schools 

Carderock Springs Elementary School, Montgomery County Public 
Schools 
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Molly Merlo, AIA
Design Project Manager
Moseley Architects

Bringing expertise from more than 20 years, Molly will assist Jim with 
coordinating project development on a day-to-day basis and facilitate ef-
fective communication between Moseley Architects, Fredericksburg City 
Public Schools, and all members of the project team. She will lead your 
project through key schedule milestones, monitoring schedule, quality, 
and budget to fulfill your goals. Molly will conduct site visits as required 
and document project meeting minutes. 

Similar Projects
• Patrick Henry PK-8 and Recreation Center, Alexandria City Public

Schools

• Northeast Area Middle School, Baltimore County Public Schools

• Goshen Post Elementary School, Loudoun County Public Schools

• Waxpool Elementary School, Loudoun County Public Schools

• Odessa Shannon Middle School Replacement, Montgomery County
Public Schools

• Red Hill Elementary School Renovation and Addition, Albemarle
County Public Schools

• South Lakes High School Addition, Fairfax County Public Schools

• Annandale High School Renovation and Additions, Fairfax County
Public Schools

• Mount Vernon High School, Fairfax County Public Schools

• Westfield High School, Fairfax County Public Schools

• Herbert Hoover Middle School Renovation and Addition,
Montgomery County Public Schools

• Haycock Elementary School Renovation and Addition, Fairfax County
Public Schools

• Union Mill Elementary School Addition, Fairfax County Public
Schools

• Hutchison Elementary School Renovation and Addition, Fairfax
County Public Schools

• Vienna Elementary School Renovation and Addition, Fairfax County
Public Schools

• Providence Elementary School Renovation and Addition, City of
Fairfax Public Schools

• Wayside Elementary School Renovation and Addition, Montgomery
County Public Schools

• Carderock Springs Elementary School, Montgomery County Public
Schools

Education
Bachelor of Architecture, 1996

Registrations
Architect: VA

LEED Green Associate

Affiliations
American Institute of Architects

Association for Learning Environments

United States Green Building 
Council, National Capital Region
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Billy Riggs, AIA 
Design Collaborator 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Bachelor of Architecture, North 

Carolina State University, 1986 

Bachelor of Environmental 

Design in Architecture, North 

Carolina State University 1985 

Registration 

Architect: VA 

Affiliations 

American Institute of Architects 

Supporting Partnerships and 

Resources for Kids (SPARK), Prince 
William County Public Schools 

Henrico County Career and Technical 

Education Foundation, Advisor 

Billy’s practice is exclusively focused on educational facility design and 
collaborating with school districts. He has 34 years of design experience 

including programming, pre-design and planning, facility and feasibility 

studies, and the development of educational facilities through construction. 
He is the Director of Design for Moseley Architects. As design collaborator, 
Billy will collaborate with the team to analyze and evaluate project re- 
quirements, design alternatives, and suggest design ideas that incorporate 

functionality and aesthetics. 

Similar Projects 

* Patrick Henry PK-8 School and Recreation Center, Alexandria City 
Public School 

* Liberty Middle School, Bedford County Public Schools 

* Sutherland Elementary School, Dinwiddie County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Waxpool Elementary School, Loudoun County Public Schools 

* Baldwin Elementary/Intermediate School, Manassas City Public 
Schools 

¢ Crossroads PK-8 School, Norfolk Public Schools 

* Northumberland Middle School/High School, Northumberland 

County Public Schools 

* Locust Grove Middle School, Orange County Public Schools 

* North Elementary School, Prince George County Public Schools 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

* Kilby Elementary School, Prince William County Public Schools 

* Nokesville K-8 School, Prince William County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 
Schools 

* Triangle Elementary School, Prince William County Public Schools 

* Yorkshire Elementary School, Prince William County Public Schools 

* Matoaka Elementary School, Williamsburg-James City County Public 
Schools 

* Roanoke County Green Ridge Recreation Center* 

*Denotes collaboration with English Construction Company 
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Billy Riggs, AIA 
Design Collaborator 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Bachelor of Architecture, North 

Carolina State University, 1986 

Bachelor of Environmental 

Design in Architecture, North 

Carolina State University 1985 

Registration 

Architect: VA 

Affiliations 

American Institute of Architects 

Supporting Partnerships and 

Resources for Kids (SPARK), Prince 
William County Public Schools 

Henrico County Career and Technical 

Education Foundation, Advisor 

Billy’s practice is exclusively focused on educational facility design and 
collaborating with school districts. He has 34 years of design experience 

including programming, pre-design and planning, facility and feasibility 

studies, and the development of educational facilities through construction. 
He is the Director of Design for Moseley Architects. As design collaborator, 
Billy will collaborate with the team to analyze and evaluate project re- 
quirements, design alternatives, and suggest design ideas that incorporate 

functionality and aesthetics. 

Similar Projects 

* Patrick Henry PK-8 School and Recreation Center, Alexandria City 
Public School 

* Liberty Middle School, Bedford County Public Schools 

* Sutherland Elementary School, Dinwiddie County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Waxpool Elementary School, Loudoun County Public Schools 

* Baldwin Elementary/Intermediate School, Manassas City Public 
Schools 

¢ Crossroads PK-8 School, Norfolk Public Schools 

* Northumberland Middle School/High School, Northumberland 

County Public Schools 

* Locust Grove Middle School, Orange County Public Schools 

* North Elementary School, Prince George County Public Schools 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

* Kilby Elementary School, Prince William County Public Schools 

* Nokesville K-8 School, Prince William County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 
Schools 

* Triangle Elementary School, Prince William County Public Schools 

* Yorkshire Elementary School, Prince William County Public Schools 

* Matoaka Elementary School, Williamsburg-James City County Public 
Schools 

* Roanoke County Green Ridge Recreation Center* 

*Denotes collaboration with English Construction Company 

53 FirstChoice Public-Private PartnersFirstChoice Public-Private Partners

Billy Riggs, AIA
Design Collaborator
Moseley Architects

Billy’s practice is exclusively focused on educational facility design and 
collaborating with school districts. He has 34 years of design experience 
including programming, pre-design and planning, facility and feasibility 
studies, and the development of educational facilities through construction. 
He is the Director of Design for Moseley Architects. As design collaborator, 
Billy will collaborate with the team to analyze and evaluate project re-
quirements, design alternatives, and suggest design ideas that incorporate 
functionality and aesthetics.

Similar Projects
• Patrick Henry PK-8 School and Recreation Center, Alexandria City

Public School

• Liberty Middle School, Bedford County Public Schools

• Sutherland Elementary School, Dinwiddie County Public Schools

• Brookland Area Elementary School, Henrico County Public Schools

• Trailside Middle School, Loudoun County Public Schools

• Waxpool Elementary School, Loudoun County Public Schools

• Baldwin Elementary/Intermediate School, Manassas City Public
Schools

• Crossroads PK-8 School, Norfolk Public Schools

• Northumberland Middle School/High School, Northumberland
County Public Schools

• Locust Grove Middle School, Orange County Public Schools

• North Elementary School, Prince George County Public Schools

• John D. Jenkins Elementary School, Prince William County Public
Schools

• Kilby Elementary School, Prince William County Public Schools

• Nokesville K-8 School, Prince William County Public Schools

• Potomac Shores Middle School, Prince William County Public Schools

• Rosemount Lewis Elementary School, Prince William County Public
Schools

• Triangle Elementary School, Prince William County Public Schools

• Yorkshire Elementary School, Prince William County Public Schools

• Matoaka Elementary School, Williamsburg-James City County Public
Schools

• Roanoke County Green Ridge Recreation Center*

*Denotes collaboration with English Construction Company

Education
Bachelor of Architecture, North 
Carolina State University, 1986

Bachelor of Environmental 
Design in Architecture, North 
Carolina State University 1985

Registration
Architect: VA

Affiliations
American Institute of Architects

Supporting Partnerships and 
Resources for Kids (SPARK), Prince 
William County Public Schools

Henrico County Career and Technical 
Education Foundation, Advisor
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Background and Experience of the Individuals Assigned 

Jim Henderson, AIA, CPD, ALEP 
CPTED Compliance Reviewer 

Moseley Architects 

  

  

Education 

Master of Architecture, 1999 

Bachelor of Science, Architecture, 1992 

Registrations 

Architect: VA, MD 

Accredited Learning 

Environment Professional 

Crime Prevention Through 

Environmental Design Professional 

Designation (CPD) 

National Council of Architectural 

Registration Boards 

LEED Accredited Professional 

Affiliations 
Association for Learning Environments 

American Institute of Architects 

FirstChoice Public-Private Partners 

Jim has nearly 30 years of experience planning and designing for public 

school systems. He will perform a safety and security review of your proj- 
ects at several stages of the design phase to verify the project adheres to 
Crime Prevention Through Environmental Design (CPTED) principles. 
Having spent his entire career with Moseley Architects, he understands the 
importance of designing schools that resonate with educators and students. 

Similar Projects 

* Lafayette Upper Elementary School, Fredericksburg City Public 
Schools* 

* Patrick Henry PK-8 and Recreation Center, Alexandria City Public 

Schools 

* Northeast Area Middle School, Baltimore County Public Schools 

* Buckingham County Middle School, Buckingham County Public 

Schools 

* Greenville Elementary School, Fauquier County Public Schools 

* Skyline Middle School and Smithland Elementary School, 
Harrisonburg City Public Schools 

* Discovery Elementary School, Loudoun County Public Schools 

* Goshen Post Elementary School, Loudoun County Public Schools 

* J. Michael Lunsford Middle School, Loudoun County Public Schools 

* Kenneth W. Culbert Elementary School, Loudoun County Public 
Schools 

* Moorefield Station Elementary School, Loudoun County Public 
Schools 

* Smarts Mill Middle School, Loudoun County Public Schools 

* Stone Hill Middle School, Loudoun County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Chatham Middle School, Pittsylvania County Public Schools 

* Cub Run Elementary School, Rockingham County Public Schools 

* Locust Grove Middle School, Orange County Public Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Odessa Shannon Middle School, Montgomery County Public Schools 

* Dixon-Smith Middle School, Stafford County Public Schools 

* Shirley C. Heim Middle School, Stafford County Public Schools 

*Denotes collaboration with English Construction Company 
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Jim Henderson, AIA, CPD, ALEP 
CPTED Compliance Reviewer 

Moseley Architects 

  

  

Education 

Master of Architecture, 1999 

Bachelor of Science, Architecture, 1992 

Registrations 

Architect: VA, MD 

Accredited Learning 

Environment Professional 

Crime Prevention Through 

Environmental Design Professional 

Designation (CPD) 

National Council of Architectural 

Registration Boards 

LEED Accredited Professional 

Affiliations 
Association for Learning Environments 

American Institute of Architects 

FirstChoice Public-Private Partners 

Jim has nearly 30 years of experience planning and designing for public 

school systems. He will perform a safety and security review of your proj- 
ects at several stages of the design phase to verify the project adheres to 
Crime Prevention Through Environmental Design (CPTED) principles. 
Having spent his entire career with Moseley Architects, he understands the 
importance of designing schools that resonate with educators and students. 

Similar Projects 

* Lafayette Upper Elementary School, Fredericksburg City Public 
Schools* 

* Patrick Henry PK-8 and Recreation Center, Alexandria City Public 

Schools 

* Northeast Area Middle School, Baltimore County Public Schools 

* Buckingham County Middle School, Buckingham County Public 

Schools 

* Greenville Elementary School, Fauquier County Public Schools 

* Skyline Middle School and Smithland Elementary School, 
Harrisonburg City Public Schools 

* Discovery Elementary School, Loudoun County Public Schools 

* Goshen Post Elementary School, Loudoun County Public Schools 

* J. Michael Lunsford Middle School, Loudoun County Public Schools 

* Kenneth W. Culbert Elementary School, Loudoun County Public 
Schools 

* Moorefield Station Elementary School, Loudoun County Public 
Schools 

* Smarts Mill Middle School, Loudoun County Public Schools 

* Stone Hill Middle School, Loudoun County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Chatham Middle School, Pittsylvania County Public Schools 

* Cub Run Elementary School, Rockingham County Public Schools 

* Locust Grove Middle School, Orange County Public Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Odessa Shannon Middle School, Montgomery County Public Schools 

* Dixon-Smith Middle School, Stafford County Public Schools 

* Shirley C. Heim Middle School, Stafford County Public Schools 

*Denotes collaboration with English Construction Company 
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Jim has nearly 30 years of experience planning and designing for public 
school systems. He will perform a safety and security review of your proj-
ects at several stages of the design phase to verify the project adheres to 
Crime Prevention Through Environmental Design (CPTED) principles. 
Having spent his entire career with Moseley Architects, he understands the 
importance of designing schools that resonate with educators and students.

Similar Projects
• Lafayette Upper Elementary School, Fredericksburg City Public

Schools*

• Patrick Henry PK-8 and Recreation Center, Alexandria City Public
Schools

• Northeast Area Middle School, Baltimore County Public Schools

• Buckingham County Middle School, Buckingham County Public
Schools

• Greenville Elementary School, Fauquier County Public Schools

• Skyline Middle School and Smithland Elementary School,
Harrisonburg City Public Schools

• Discovery Elementary School, Loudoun County Public Schools

• Goshen Post Elementary School, Loudoun County Public Schools

• J. Michael Lunsford Middle School, Loudoun County Public Schools

• Kenneth W. Culbert Elementary School, Loudoun County Public
Schools

• Moorefield Station Elementary School, Loudoun County Public
Schools

• Smarts Mill Middle School, Loudoun County Public Schools

• Stone Hill Middle School, Loudoun County Public Schools

• Trailside Middle School, Loudoun County Public Schools

• Chatham Middle School, Pittsylvania County Public Schools

• Cub Run Elementary School, Rockingham County Public Schools

• Locust Grove Middle School, Orange County Public Schools

• Potomac Elementary School, Montgomery County Public Schools

• Odessa Shannon Middle School, Montgomery County Public Schools

• Dixon-Smith Middle School, Stafford County Public Schools

• Shirley C. Heim Middle School, Stafford County Public Schools

*Denotes collaboration with English Construction Company

Education
Master of Architecture, 1999

Bachelor of Science, Architecture, 1992

Registrations
Architect: VA, MD

Accredited Learning 
Environment Professional

Crime Prevention Through 
Environmental Design Professional 
Designation (CPD)

National Council of Architectural 
Registration Boards

LEED Accredited Professional

Affiliations
Association for Learning Environments

American Institute of Architects

Jim Henderson, AIA, CPD, ALEP
CPTED Compliance Reviewer
Moseley Architects
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Jason Forsyth, PE 

Background and Experience of the Individuals Assigned 

Director of Mechanical, Electrical, Plumbing Engineering 

Moseley Architects 

  

  

Education 

Bachelor of Science, Mechanical 

Engineering, 1999 

Registrations 

Engineer: VA, AL, CT, FL, GA, IL, 

KY, MA, MD, MO, MS, NJ, NY, 

NC, OH, PA, SC, TN, WV 

LEED Accredited Professional 

National Council of Examiners 

for Engineering and Surveying 

Affiliation 

American Society of Heating, 

Refrigerating, and Air 

Conditioning Engineers 

Jason's expertise stems from 21 years of experience as a mechanical engi- 
neer. He has dedicated his career to providing comprehensive mechanical 
engineering services and understanding the latest techniques and strategies 
that will benefit the firm’s clients. Jason collaborates with our mechanical, 

electrical, and plumbing engineers to see that they fully understand and re- 
main up to date on the project requirements and our client's expectations. 
He also reviews all documents prior to submittal as part of our quality 
control process. 

Similar Projects 

* Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools 

* Liberty Middle School, Bedford County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Goshen Post Elementary School, Loudoun County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Baldwin Elementary and Intermediate School, Manassas City Public 

Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Quinton Elementary School, New Kent County Public Schools 

* Powhatan Middle School Renovation and Addition, Powhatan County 

Public Schools 

* New Prince George Elementary School, Prince George County Public 

Schools 

* Chris Yung Elementary School, Prince William County Public Schools 

* Covington-Harper Elementary School, Prince William County Public 

Schools 

* Haymarket Drive Elementary School, Prince William County Public 
Schools 

* John D. Jenkins Elementary School, Prince William County Public 
Schools 

* Kilby Elementary School, Prince William County Public Schools 

* Kyle R. Wilson Elementary School, Prince William County Public 
Schools 

* Nokesville K-8 School, Prince William County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 
Schools 
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Jason Forsyth, PE 

Background and Experience of the Individuals Assigned 

Director of Mechanical, Electrical, Plumbing Engineering 

Moseley Architects 

  

  

Education 

Bachelor of Science, Mechanical 

Engineering, 1999 

Registrations 

Engineer: VA, AL, CT, FL, GA, IL, 

KY, MA, MD, MO, MS, NJ, NY, 

NC, OH, PA, SC, TN, WV 

LEED Accredited Professional 

National Council of Examiners 

for Engineering and Surveying 

Affiliation 

American Society of Heating, 

Refrigerating, and Air 

Conditioning Engineers 

Jason's expertise stems from 21 years of experience as a mechanical engi- 
neer. He has dedicated his career to providing comprehensive mechanical 
engineering services and understanding the latest techniques and strategies 
that will benefit the firm’s clients. Jason collaborates with our mechanical, 

electrical, and plumbing engineers to see that they fully understand and re- 
main up to date on the project requirements and our client's expectations. 
He also reviews all documents prior to submittal as part of our quality 
control process. 

Similar Projects 

* Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools 

* Liberty Middle School, Bedford County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Goshen Post Elementary School, Loudoun County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Baldwin Elementary and Intermediate School, Manassas City Public 

Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Quinton Elementary School, New Kent County Public Schools 

* Powhatan Middle School Renovation and Addition, Powhatan County 

Public Schools 

* New Prince George Elementary School, Prince George County Public 

Schools 

* Chris Yung Elementary School, Prince William County Public Schools 

* Covington-Harper Elementary School, Prince William County Public 

Schools 

* Haymarket Drive Elementary School, Prince William County Public 
Schools 

* John D. Jenkins Elementary School, Prince William County Public 
Schools 

* Kilby Elementary School, Prince William County Public Schools 

* Kyle R. Wilson Elementary School, Prince William County Public 
Schools 

* Nokesville K-8 School, Prince William County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 
Schools 
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Background and Experience of the Individuals Assigned

Jason Forsyth, PE
Director of Mechanical, Electrical, Plumbing Engineering
Moseley Architects

Jason’s expertise stems from 21 years of experience as a mechanical engi-
neer. He has dedicated his career to providing comprehensive mechanical 
engineering services and understanding the latest techniques and strategies 
that will benefit the firm’s clients. Jason collaborates with our mechanical, 
electrical, and plumbing engineers to see that they fully understand and re-
main up to date on the project requirements and our client's expectations. 
He also reviews all documents prior to submittal as part of our quality 
control process.

Similar Projects
• Patrick Henry PK-8 and Recreation Center, Alexandria City Public

Schools

• Liberty Middle School, Bedford County Public Schools

• Brookland Area Elementary School, Henrico County Public Schools

• Goshen Post Elementary School, Loudoun County Public Schools

• Trailside Middle School, Loudoun County Public Schools

• Baldwin Elementary and Intermediate School, Manassas City Public
Schools

• Potomac Elementary School, Montgomery County Public Schools

• Quinton Elementary School, New Kent County Public Schools

• Powhatan Middle School Renovation and Addition, Powhatan County
Public Schools

• New Prince George Elementary School, Prince George County Public
Schools

• Chris Yung Elementary School, Prince William County Public Schools

• Covington-Harper Elementary School, Prince William County Public
Schools

• Haymarket Drive Elementary School, Prince William County Public
Schools

• John D. Jenkins Elementary School, Prince William County Public
Schools

• Kilby Elementary School, Prince William County Public Schools

• Kyle R. Wilson Elementary School, Prince William County Public
Schools

• Nokesville K-8 School, Prince William County Public Schools

• Potomac Shores Middle School, Prince William County Public Schools

• Rosemount Lewis Elementary School, Prince William County Public
Schools

Education
Bachelor of Science, Mechanical 
Engineering, 1999

Registrations
Engineer: VA, AL, CT, FL, GA, IL, 
KY, MA, MD, MO, MS, NJ, NY, 
NC, OH, PA, SC, TN, WV

LEED Accredited Professional

National Council of Examiners 
for Engineering and Surveying

Affiliation
American Society of Heating, 
Refrigerating, and Air 
Conditioning Engineers



Background and Experience of the Individuals Assigned 

Steve Lyons, PE 
Mechanical Engineer 

Moseley Architects 

  

With 27 years of experience, Steve's experience includes calculating Hvac 
loads, designing mechanical systems, conducting life cycle analyses, and 

producing construction documents and specifications. He also has expe- 
rience surveying and assessing existing mechanical systems. Steve is com- 

mitted to creating facilities that are energy efficient, employing a number 
of strategies to reach this goal, including eliminating unnecessary first cost 

and energy waste. 

  

Similar Projects 

* Liberty Middle School, Bedford County Public Schools 

/ * George P. Phenix PK-8 School, Hampton City Schools 
"a | 

J * Hunter B. Andrews PK-8 School, Hampton City Schools 
- 

* Laurel Meadow Elementary School, Hanover County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Elko Middle School, Henrico County Public Schools 

Education * Holman Middle School, Henrico County Public Schools 
Bachelor of Science, Mechanical 
Engineering, 1993 * Sealston Elementary School, King George County Public Schools 

* Discovery Elementary School, Loudoun County Public Schools Reaisirati 
Ecinor VA * Moorefield Station Elementary School, Loudoun County Public 

Schools 
LEED Accredited Professional, 2004 

* Trailside Middle School, Loudoun County Public Schools 

Affiliations * Lunenburg Middle School, Lunenburg County Public Schools 
American Society of Heating, 

Refrigerating and Air * Baldwin Elementary/Intermediate School, Manassas City Public 
Conditioning Engineers Schools 

American Society for * Quinton Elementary School, New Kent County Public Schools 
Plumbing Engineers 

¢ Crossroads PK-8 school, Norfolk Public Schools 

* Fannie W. Fitzgerald Elementary School, Prince William County Public 
Schools 

* Haymarket Drive Elementary School, Prince William County Public 

Schools 

* Nokesville K-8 School, Prince William County Public Schools 

Samuel L. Gravely Elementary School, Prince William County Public 

Schools 

* Triangle Elementary School, Prince William County Public Schools 

* Shirley C. Heim Middle School, Stafford County Public Schools 

* Matoaka Elementary School, Williamsburg-James City County Public 
Schools 
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Background and Experience of the Individuals Assigned 

Steve Lyons, PE 
Mechanical Engineer 

Moseley Architects 

  

With 27 years of experience, Steve's experience includes calculating Hvac 
loads, designing mechanical systems, conducting life cycle analyses, and 

producing construction documents and specifications. He also has expe- 
rience surveying and assessing existing mechanical systems. Steve is com- 

mitted to creating facilities that are energy efficient, employing a number 
of strategies to reach this goal, including eliminating unnecessary first cost 

and energy waste. 

  

Similar Projects 

* Liberty Middle School, Bedford County Public Schools 

/ * George P. Phenix PK-8 School, Hampton City Schools 
"a | 

J * Hunter B. Andrews PK-8 School, Hampton City Schools 
- 

* Laurel Meadow Elementary School, Hanover County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Elko Middle School, Henrico County Public Schools 

Education * Holman Middle School, Henrico County Public Schools 
Bachelor of Science, Mechanical 
Engineering, 1993 * Sealston Elementary School, King George County Public Schools 

* Discovery Elementary School, Loudoun County Public Schools Reaisirati 
Ecinor VA * Moorefield Station Elementary School, Loudoun County Public 

Schools 
LEED Accredited Professional, 2004 

* Trailside Middle School, Loudoun County Public Schools 

Affiliations * Lunenburg Middle School, Lunenburg County Public Schools 
American Society of Heating, 

Refrigerating and Air * Baldwin Elementary/Intermediate School, Manassas City Public 
Conditioning Engineers Schools 

American Society for * Quinton Elementary School, New Kent County Public Schools 
Plumbing Engineers 

¢ Crossroads PK-8 school, Norfolk Public Schools 

* Fannie W. Fitzgerald Elementary School, Prince William County Public 
Schools 

* Haymarket Drive Elementary School, Prince William County Public 

Schools 

* Nokesville K-8 School, Prince William County Public Schools 

Samuel L. Gravely Elementary School, Prince William County Public 

Schools 

* Triangle Elementary School, Prince William County Public Schools 

* Shirley C. Heim Middle School, Stafford County Public Schools 

* Matoaka Elementary School, Williamsburg-James City County Public 
Schools 
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Steve Lyons, PE
Mechanical Engineer
Moseley Architects

With 27 years of experience, Steve's experience includes calculating HVAC 
loads, designing mechanical systems, conducting life cycle analyses, and 
producing construction documents and specifications. He also has expe-
rience surveying and assessing existing mechanical systems. Steve is com-
mitted to creating facilities that are energy efficient, employing a number 
of strategies to reach this goal, including eliminating unnecessary first cost 
and energy waste.

Similar Projects
• Liberty Middle School, Bedford County Public Schools

• George P. Phenix PK-8 School, Hampton City Schools

• Hunter B. Andrews PK-8 School, Hampton City Schools

• Laurel Meadow Elementary School, Hanover County Public Schools

• Brookland Area Elementary School, Henrico County Public Schools

• Elko Middle School, Henrico County Public Schools

• Holman Middle School, Henrico County Public Schools

• Sealston Elementary School, King George County Public Schools

• Discovery Elementary School, Loudoun County Public Schools

• Moorefield Station Elementary School, Loudoun County Public
Schools

• Trailside Middle School, Loudoun County Public Schools

• Lunenburg Middle School, Lunenburg County Public Schools

• Baldwin Elementary/Intermediate School, Manassas City Public
Schools

• Quinton Elementary School, New Kent County Public Schools

• Crossroads PK-8 school, Norfolk Public Schools

• Fannie W. Fitzgerald Elementary School, Prince William County Public
Schools

• Haymarket Drive Elementary School, Prince William County Public
Schools

• Nokesville K-8 School, Prince William County Public Schools

• Samuel L. Gravely Elementary School, Prince William County Public
Schools

• Triangle Elementary School, Prince William County Public Schools

• Shirley C. Heim Middle School, Stafford County Public Schools

• Matoaka Elementary School, Williamsburg-James City County Public
Schools

Education
Bachelor of Science, Mechanical 
Engineering, 1993

Registrations
Engineer: VA

LEED Accredited Professional, 2004

Affiliations
American Society of Heating, 
Refrigerating and Air 
Conditioning Engineers 

American Society for 
Plumbing Engineers

Background and Experience of the Individuals Assigned



Russell Roundy 
Electrical Designer 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Associate in Applied Science, 

Architecture, 1979 

Russell incorporates design concepts from schematic design into design de- 
velopment. He creates drawings, specifications, and system schematics for 

complicated design tasks, such as layout of electrical rooms and power riser 
diagrams. Russell's qualifications include site investigation, power systems 
design, communication systems design, lighting design, emergency power 

systems, and fire alarm system design. 

Similar Projects 

* Brookland Area Elementary School, Henrico County Public Schools 

* Quinton Elementary School, New Kent County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 
Schools 

* Kyle Wilson Elementary School, Prince William County Public Schools 

* Kilby Elementary School, Prince William County Public Schools 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

* Covington-Harper Elementary School, Prince William County Public 
Schools 

* Haymarket Drive Elementary School, Prince William County Public 

Schools 

* Laurel Meadows Elementary School, Hanover County Public Schools 

* Victory Lakes Elementary School, Prince William County Public 
Schools 

* Discovery Elementary School, Loudoun County Public Schools 

* Sutherland Elementary School, Dinwiddie County Public Schools 

* Sealston Elementary School, King George County Public Schools 

* Baldwin Elementary/Intermediate School, Manassas City Public 
Schools 

¢ Crossroads PK-8 school, Norfolk Public Schools 

* Nokesville K-8 School, Prince William County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Liberty Middle School, Bedford County Public Schools 

* Holman Middle School, Henrico County Public Schools 

* Elko Middle School, Henrico County Public Schools 

* Lunenburg Middle School, Lunenburg County Public Schools 
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Russell Roundy 
Electrical Designer 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Associate in Applied Science, 

Architecture, 1979 

Russell incorporates design concepts from schematic design into design de- 
velopment. He creates drawings, specifications, and system schematics for 

complicated design tasks, such as layout of electrical rooms and power riser 
diagrams. Russell's qualifications include site investigation, power systems 
design, communication systems design, lighting design, emergency power 

systems, and fire alarm system design. 

Similar Projects 

* Brookland Area Elementary School, Henrico County Public Schools 

* Quinton Elementary School, New Kent County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 
Schools 

* Kyle Wilson Elementary School, Prince William County Public Schools 

* Kilby Elementary School, Prince William County Public Schools 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

* Covington-Harper Elementary School, Prince William County Public 
Schools 

* Haymarket Drive Elementary School, Prince William County Public 

Schools 

* Laurel Meadows Elementary School, Hanover County Public Schools 

* Victory Lakes Elementary School, Prince William County Public 
Schools 

* Discovery Elementary School, Loudoun County Public Schools 

* Sutherland Elementary School, Dinwiddie County Public Schools 

* Sealston Elementary School, King George County Public Schools 

* Baldwin Elementary/Intermediate School, Manassas City Public 
Schools 

¢ Crossroads PK-8 school, Norfolk Public Schools 

* Nokesville K-8 School, Prince William County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Liberty Middle School, Bedford County Public Schools 

* Holman Middle School, Henrico County Public Schools 

* Elko Middle School, Henrico County Public Schools 

* Lunenburg Middle School, Lunenburg County Public Schools 
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Background and Experience of the Individuals Assigned

Education
Associate in Applied Science, 
Architecture, 1979

Russell Roundy
Electrical Designer
Moseley Architects

Russell incorporates design concepts from schematic design into design de-
velopment. He creates drawings, specifications, and system schematics for 
complicated design tasks, such as layout of electrical rooms and power riser 
diagrams. Russell’s qualifications include site investigation, power systems 
design, communication systems design, lighting design, emergency power 
systems, and fire alarm system design.

Similar Projects
• Brookland Area Elementary School, Henrico County Public Schools

• Quinton Elementary School, New Kent County Public Schools

• Rosemount Lewis Elementary School, Prince William County Public
Schools

• Kyle Wilson Elementary School, Prince William County Public Schools

• Kilby Elementary School, Prince William County Public Schools

• John D. Jenkins Elementary School, Prince William County Public
Schools

• Covington-Harper Elementary School, Prince William County Public
Schools

• Haymarket Drive Elementary School, Prince William County Public
Schools

• Laurel Meadows Elementary School, Hanover County Public Schools

• Victory Lakes Elementary School, Prince William County Public
Schools

• Discovery Elementary School, Loudoun County Public Schools

• Sutherland Elementary School, Dinwiddie County Public Schools

• Sealston Elementary School, King George County Public Schools

• Baldwin Elementary/Intermediate School, Manassas City Public
Schools

• Crossroads PK-8 school, Norfolk Public Schools

• Nokesville K-8 School, Prince William County Public Schools

• Trailside Middle School, Loudoun County Public Schools

• Potomac Shores Middle School, Prince William County Public Schools

• Liberty Middle School, Bedford County Public Schools

• Holman Middle School, Henrico County Public Schools

• Elko Middle School, Henrico County Public Schools

• Lunenburg Middle School, Lunenburg County Public Schools



Background and Experience of the Individuals Assigned 

Josh Landis, CPD 
Plumbing Designer 

Moseley Architects 

  

Josh has 13 years of experience in the plumbing design field. He coordi- 
nates design with standards and requirements, develops the preliminary 
sizing and layout of plumbing system components, develops conceptual 
plumbing plans, and prepares technical specifications. 

Similar Projects 

* Walker-Grant Center Renovation, Fredericksburg City Public Schools* 

* New Prince George Elementary School, Prince George County Public 

Schools 

* Quinton Elementary School, New Kent County Public Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 

Schools 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

Registration * Camden Elementary School, Kershaw County School District 
Certified in Plumbing Desi 
erie in Plumbing Design * Red Hill Elementary School Renovation and Addition, Albemarle 

County Public Schools 

  

Affiliations 

American Society of Plumbing Engineers * Goochland Elementary School Renovation and Addition, Goochland 

American Society of Heating County Public Schools 

Refrigerating and Air * Baker Elementary School Fire Damage Restoration, Henrico County 
onditioning Engineers } 

Public Schools 

* Leesylvania Elementary School Addition, Prince William County 
Public Schools 

* Patrick Henry PK-8 School and Recreation Center, Alexandria City 
Public Schools 

Odessa Shannon Middle School, Montgomery Count Public Schools 

Powhatan Middle School Renovation and Addition, Powhatan County 

Public Schools 

Potomac Shores Middle School, Prince William County Public Schools 

Language Immersion Academy at Sullivan Middle School, Rock Hill 
School District Three 

J.R. Tucker High School, Henrico County Public Schools 

Gainesville High School, Prince William County Public Schools 

Mooresville High School Renovation and Addition, Mooresville 

Graded School District 

*Denotes collaboration with English Construction Company 

FirstChoice Public-Private Partners 58

Background and Experience of the Individuals Assigned 

Josh Landis, CPD 
Plumbing Designer 

Moseley Architects 

  

Josh has 13 years of experience in the plumbing design field. He coordi- 
nates design with standards and requirements, develops the preliminary 
sizing and layout of plumbing system components, develops conceptual 
plumbing plans, and prepares technical specifications. 

Similar Projects 

* Walker-Grant Center Renovation, Fredericksburg City Public Schools* 

* New Prince George Elementary School, Prince George County Public 

Schools 

* Quinton Elementary School, New Kent County Public Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 

Schools 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

Registration * Camden Elementary School, Kershaw County School District 
Certified in Plumbing Desi 
erie in Plumbing Design * Red Hill Elementary School Renovation and Addition, Albemarle 

County Public Schools 

  

Affiliations 

American Society of Plumbing Engineers * Goochland Elementary School Renovation and Addition, Goochland 

American Society of Heating County Public Schools 

Refrigerating and Air * Baker Elementary School Fire Damage Restoration, Henrico County 
onditioning Engineers } 

Public Schools 

* Leesylvania Elementary School Addition, Prince William County 
Public Schools 

* Patrick Henry PK-8 School and Recreation Center, Alexandria City 
Public Schools 

Odessa Shannon Middle School, Montgomery Count Public Schools 

Powhatan Middle School Renovation and Addition, Powhatan County 

Public Schools 

Potomac Shores Middle School, Prince William County Public Schools 

Language Immersion Academy at Sullivan Middle School, Rock Hill 
School District Three 

J.R. Tucker High School, Henrico County Public Schools 

Gainesville High School, Prince William County Public Schools 

Mooresville High School Renovation and Addition, Mooresville 

Graded School District 

*Denotes collaboration with English Construction Company 
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Background and Experience of the Individuals Assigned

Registration
Certified in Plumbing Design

Affiliations
American Society of Plumbing Engineers

American Society of Heating 
Refrigerating and Air 
Conditioning Engineers

Josh Landis, CPD
Plumbing Designer
Moseley Architects

Josh has 13 years of experience in the plumbing design field. He coordi-
nates design with standards and requirements, develops the preliminary 
sizing and layout of plumbing system components, develops conceptual 
plumbing plans, and prepares technical specifications.

Similar Projects
• Walker-Grant Center Renovation, Fredericksburg City Public Schools*

• New Prince George Elementary School, Prince George County Public
Schools

• Quinton Elementary School, New Kent County Public Schools

• Potomac Elementary School, Montgomery County Public Schools

• Rosemount Lewis Elementary School, Prince William County Public
Schools

• John D. Jenkins Elementary School, Prince William County Public
Schools

• Camden Elementary School, Kershaw County School District

• Red Hill Elementary School Renovation and Addition, Albemarle
County Public Schools

• Goochland Elementary School Renovation and Addition, Goochland
County Public Schools

• Baker Elementary School Fire Damage Restoration, Henrico County
Public Schools

• Leesylvania Elementary School Addition, Prince William County
Public Schools

• Patrick Henry PK-8 School and Recreation Center, Alexandria City
Public Schools

• Odessa Shannon Middle School, Montgomery Count Public Schools

• Powhatan Middle School Renovation and Addition, Powhatan County
Public Schools

• Potomac Shores Middle School, Prince William County Public Schools

• Language Immersion Academy at Sullivan Middle School, Rock Hill
School District Three

• J.R. Tucker High School, Henrico County Public Schools

• Gainesville High School, Prince William County Public Schools

• Mooresville High School Renovation and Addition, Mooresville
Graded School District

*Denotes collaboration with English Construction Company

Background and Experience of the Individuals Assigned



Paul Gagnon, PE 
Structural Engineer 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Bachelor of Science, Structural 

Engineering, 1988 

Registrations 

Engineer: MD, VA, SC, NC 

LEED Accredited Professional 

Affiliation 

Virginia Structural Engineers Council 

Paul has 30 years of experience as a structural engineer, designing a vari- 
ety of structural systems and building types. He investigates properties of 

materials like steel and concrete. Paul also calculates loads and stresses on 
different parts of a structure and advises on the most suitable option. In 
addition, he researches design options and documents findings. 

Similar Projects 

* Walker-Grant Center Renovation, Fredericksburg City Public Schools* 

* Patrick Henry PK-8 School and Recreation Center, Alexandria City 
Public Schools 

* Liberty Middle School, Bedford County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Holman Middle School, Henrico County Public Schools 

* Sealston Elementary School, King George County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Baldwin Elementary/Intermediate School, Manassas City Public 
Schools 

* Triangle Elementary School, Prince William County Public Schools 

* Goshen Post Elementary School, Loudoun County Public Schools 

* J. Michael Lunsford Middle School, Loudoun County Public Schools 

* Odessa Shannon Middle School, Montgomery County Public Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Northumberland Middle School/High School, Northumberland 

County Public Schools 

* Chris Yung Elementary School, Prince William County Public Schools 

* Haymarket Drive Elementary School, Prince William County Public 

Schools 

* Kyle R. Wilson Elementary School, Prince William County Public 
Schools 

* Nokesville K-8 School, Prince William County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* T. Clay Wood Elementary School, Prince William County Public 
Schools 

* Dixon-Smith Middle School, Stafford County Public Schools 

* Roanoke County Green Ridge Recreation Center* 

*Denotes collaboration with English Construction Company 
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Paul Gagnon, PE 
Structural Engineer 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

  

Education 

Bachelor of Science, Structural 

Engineering, 1988 

Registrations 

Engineer: MD, VA, SC, NC 

LEED Accredited Professional 

Affiliation 

Virginia Structural Engineers Council 

Paul has 30 years of experience as a structural engineer, designing a vari- 
ety of structural systems and building types. He investigates properties of 

materials like steel and concrete. Paul also calculates loads and stresses on 
different parts of a structure and advises on the most suitable option. In 
addition, he researches design options and documents findings. 

Similar Projects 

* Walker-Grant Center Renovation, Fredericksburg City Public Schools* 

* Patrick Henry PK-8 School and Recreation Center, Alexandria City 
Public Schools 

* Liberty Middle School, Bedford County Public Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Holman Middle School, Henrico County Public Schools 

* Sealston Elementary School, King George County Public Schools 

* Trailside Middle School, Loudoun County Public Schools 

* Baldwin Elementary/Intermediate School, Manassas City Public 
Schools 

* Triangle Elementary School, Prince William County Public Schools 

* Goshen Post Elementary School, Loudoun County Public Schools 

* J. Michael Lunsford Middle School, Loudoun County Public Schools 

* Odessa Shannon Middle School, Montgomery County Public Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Northumberland Middle School/High School, Northumberland 

County Public Schools 

* Chris Yung Elementary School, Prince William County Public Schools 

* Haymarket Drive Elementary School, Prince William County Public 

Schools 

* Kyle R. Wilson Elementary School, Prince William County Public 
Schools 

* Nokesville K-8 School, Prince William County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* T. Clay Wood Elementary School, Prince William County Public 
Schools 

* Dixon-Smith Middle School, Stafford County Public Schools 

* Roanoke County Green Ridge Recreation Center* 

*Denotes collaboration with English Construction Company 
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Background and Experience of the Individuals Assigned

Paul Gagnon, PE
Structural Engineer
Moseley Architects

Paul has 30 years of experience as a structural engineer, designing a vari-
ety of structural systems and building types. He investigates properties of 
materials like steel and concrete. Paul also calculates loads and stresses on 
different parts of a structure and advises on the most suitable option. In 
addition, he researches design options and documents findings.

Similar Projects
• Walker-Grant Center Renovation, Fredericksburg City Public Schools*

• Patrick Henry PK-8 School and Recreation Center, Alexandria City
Public Schools

• Liberty Middle School, Bedford County Public Schools

• Brookland Area Elementary School, Henrico County Public Schools

• Holman Middle School, Henrico County Public Schools

• Sealston Elementary School, King George County Public Schools

• Trailside Middle School, Loudoun County Public Schools

• Baldwin Elementary/Intermediate School, Manassas City Public
Schools

• Triangle Elementary School, Prince William County Public Schools

• Goshen Post Elementary School, Loudoun County Public Schools

• J. Michael Lunsford Middle School, Loudoun County Public Schools

• Odessa Shannon Middle School, Montgomery County Public Schools

• Potomac Elementary School, Montgomery County Public Schools

• Northumberland Middle School/High School, Northumberland
County Public Schools

• Chris Yung Elementary School, Prince William County Public Schools

• Haymarket Drive Elementary School, Prince William County Public
Schools

• Kyle R. Wilson Elementary School, Prince William County Public
Schools

• Nokesville K-8 School, Prince William County Public Schools

• Potomac Shores Middle School, Prince William County Public Schools

• T. Clay Wood Elementary School, Prince William County Public
Schools

• Dixon-Smith Middle School, Stafford County Public Schools

• Roanoke County Green Ridge Recreation Center*

*Denotes collaboration with English Construction Company

Education
Bachelor of Science, Structural 
Engineering,1988

Registrations
Engineer: MD, VA, SC, NC

LEED Accredited Professional

Affiliation
Virginia Structural Engineers Council



Background and Experience of the Individuals Assigned 

Jackie Hall, CID 
Interior Designer 

Moseley Architects 

  

  

Education 

Bachelor of Fine Arts, 

Interior Design, 2004 

Registration 

Certified Interior Designer: VA 

Affiliations 
International Interior Design Association 

National Council for Interior 

Design Qualifications 

FirstChoice Public-Private Partners 

Jackie has more than 15 years of experience in interior design. She will 
collaborate with FCPS and our design team, assisting in developing the 

design concept. Jackie will provide guidance on interior design and space 
planning, and then specify finishes, materials, and products, as well as 
fixtures and equipment. 

Similar Projects 

* Brookland Area Elementary School, Henrico County Public Schools 

Quinton Elementary School, New Kent County Public Schools 

New Prince George Elementary School, Prince George County Public 
Schools 

John D. Jenkins Elementary School, Prince William County Public 

Schools 

Glen Allen Elementary School Renovation and Addition, Henrico 
County Public Schools 

Leesylvania Elementary School Addition, Prince William County Public 
Schools 

West Millbrook Middle School, Wake County Public School System 

Powhatan Middle School Renovation and Addition, Powhatan County 

Public Schools 

J.R. Tucker High School, Henrico County Public Schools 

Gainesville High School, Prince William County Public Schools 

Western Bus Operations Center and Offices, Prince William County 
Public Schools 

Kornblau Field at Ballard Stadium Renovation and Addition, Old 

Dominion University 

New Chemistry Building (Physical Sciences Phase 1), Old Dominion 
University 

Manchester Family YMCA, YMCA of Greater Richmond 

Tuckahoe Family YMCA Renovation, YMCA of Greater Richmond 
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Background and Experience of the Individuals Assigned 

Jackie Hall, CID 
Interior Designer 

Moseley Architects 

  

  

Education 

Bachelor of Fine Arts, 

Interior Design, 2004 

Registration 

Certified Interior Designer: VA 

Affiliations 
International Interior Design Association 

National Council for Interior 

Design Qualifications 

FirstChoice Public-Private Partners 

Jackie has more than 15 years of experience in interior design. She will 
collaborate with FCPS and our design team, assisting in developing the 

design concept. Jackie will provide guidance on interior design and space 
planning, and then specify finishes, materials, and products, as well as 
fixtures and equipment. 

Similar Projects 

* Brookland Area Elementary School, Henrico County Public Schools 

Quinton Elementary School, New Kent County Public Schools 

New Prince George Elementary School, Prince George County Public 
Schools 

John D. Jenkins Elementary School, Prince William County Public 

Schools 

Glen Allen Elementary School Renovation and Addition, Henrico 
County Public Schools 

Leesylvania Elementary School Addition, Prince William County Public 
Schools 

West Millbrook Middle School, Wake County Public School System 

Powhatan Middle School Renovation and Addition, Powhatan County 

Public Schools 

J.R. Tucker High School, Henrico County Public Schools 

Gainesville High School, Prince William County Public Schools 

Western Bus Operations Center and Offices, Prince William County 
Public Schools 

Kornblau Field at Ballard Stadium Renovation and Addition, Old 

Dominion University 

New Chemistry Building (Physical Sciences Phase 1), Old Dominion 
University 

Manchester Family YMCA, YMCA of Greater Richmond 

Tuckahoe Family YMCA Renovation, YMCA of Greater Richmond 

60FirstChoice Public-Private Partners 60

Jackie has more than 15 years of experience in interior design. She will 
collaborate with FCPS and our design team, assisting in developing the 
design concept. Jackie will provide guidance on interior design and space 
planning, and then specify finishes, materials, and products, as well as 
fixtures and equipment.

Similar Projects
• Brookland Area Elementary School, Henrico County Public Schools

• Quinton Elementary School, New Kent County Public Schools

• New Prince George Elementary School, Prince George County Public
Schools

• John D. Jenkins Elementary School, Prince William County Public
Schools

• Glen Allen Elementary School Renovation and Addition, Henrico
County Public Schools

• Leesylvania Elementary School Addition, Prince William County Public
Schools

• West Millbrook Middle School, Wake County Public School System

• Powhatan Middle School Renovation and Addition, Powhatan County
Public Schools

• J.R. Tucker High School, Henrico County Public Schools

• Gainesville High School, Prince William County Public Schools

• Western Bus Operations Center and Offices, Prince William County
Public Schools

• Kornblau Field at Ballard Stadium Renovation and Addition, Old
Dominion University

• New Chemistry Building (Physical Sciences Phase 1), Old Dominion
University

• Manchester Family YMCA, YMCA of Greater Richmond

• Tuckahoe Family YMCA Renovation, YMCA of Greater Richmond

Education
Bachelor of Fine Arts, 
Interior Design, 2004

Registration
Certified Interior Designer: VA

Affiliations
International Interior Design Association 

National Council for Interior 
Design Qualifications

Jackie Hall, CID
Interior Designer
Moseley Architects

Background and Experience of the Individuals Assigned



John Nichols, PEM 
Energy Efficiency Analyst 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

Education 

Bachelor of Science, Biology, 2003 

Registrations 

Professional Energy Manager 

Green Classroom Professional 

LEED Accredited Professional 

Affiliations 

US Green Building Council, 

Triangle NC Chapter 

NC Sustainable Energy Association 

US Green Building Council, 

Charlotte NC Chapter 

US Green Building Council, 
North Carolina Chapter 

Zero energy Commercial 

Buildings Consortium 

  

With expertise gained from 14 years of experience, John contributes to the 
building design throughout each stage of a project, from energy modeling 

analyses in the earliest phases of design to post-occupancy measurement 
and verification plans. He also assists in the selection of building materials 
and technologies that improve energy and water efficiency, using a life-cy- 
cle framework to minimize both environmental impact and operational 
costs. 

Similar Projects 

* Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools 

* Liberty Middle School, Bedford County Public Schools 

* George P. Phenix PK-8 School, Hampton City Schools 

* Hunter B. Andrews PK-8 School, Hampton City Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Holman Middle School, Henrico County Public Schools 

* Goshen Post Elementary School, Loudoun County Public Schools 

* Waxpool Elementary School, Loudoun County Public Schools 

* Baldwin Elementary and Intermediate School, Manassas City Public 
Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Quinton Elementary School, New Kent County Public Schools 

¢ Crossroads PreK-8 School, Norfolk Public Schools 

* Locust Grove Middle School, Orange County Public Schools 

* New Prince George Elementary School, Prince George County Public 
Schools 

* Covington-Harper Elementary School, Prince William County Public 
Schools 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

* Kilby Elementary School, Prince William County Public Schools 

* Kyle R. Wilson Elementary School, Prince William County Public 

Schools 

* Piney Branch Elementary School, Prince William County Public 
Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 
Schools 

61 FirstChoice Public-Private Partners

John Nichols, PEM 
Energy Efficiency Analyst 

Moseley Architects 

Background and Experience of the Individuals Assigned 

  

Education 

Bachelor of Science, Biology, 2003 

Registrations 

Professional Energy Manager 

Green Classroom Professional 

LEED Accredited Professional 

Affiliations 

US Green Building Council, 

Triangle NC Chapter 

NC Sustainable Energy Association 

US Green Building Council, 

Charlotte NC Chapter 

US Green Building Council, 
North Carolina Chapter 

Zero energy Commercial 

Buildings Consortium 

  

With expertise gained from 14 years of experience, John contributes to the 
building design throughout each stage of a project, from energy modeling 

analyses in the earliest phases of design to post-occupancy measurement 
and verification plans. He also assists in the selection of building materials 
and technologies that improve energy and water efficiency, using a life-cy- 
cle framework to minimize both environmental impact and operational 
costs. 

Similar Projects 

* Patrick Henry PK-8 and Recreation Center, Alexandria City Public 
Schools 

* Liberty Middle School, Bedford County Public Schools 

* George P. Phenix PK-8 School, Hampton City Schools 

* Hunter B. Andrews PK-8 School, Hampton City Schools 

* Brookland Area Elementary School, Henrico County Public Schools 

* Holman Middle School, Henrico County Public Schools 

* Goshen Post Elementary School, Loudoun County Public Schools 

* Waxpool Elementary School, Loudoun County Public Schools 

* Baldwin Elementary and Intermediate School, Manassas City Public 
Schools 

* Potomac Elementary School, Montgomery County Public Schools 

* Quinton Elementary School, New Kent County Public Schools 

¢ Crossroads PreK-8 School, Norfolk Public Schools 

* Locust Grove Middle School, Orange County Public Schools 

* New Prince George Elementary School, Prince George County Public 
Schools 

* Covington-Harper Elementary School, Prince William County Public 
Schools 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

* Kilby Elementary School, Prince William County Public Schools 

* Kyle R. Wilson Elementary School, Prince William County Public 

Schools 

* Piney Branch Elementary School, Prince William County Public 
Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Rosemount Lewis Elementary School, Prince William County Public 
Schools 

61 FirstChoice Public-Private PartnersFirstChoice Public-Private Partners

With expertise gained from 14 years of experience, John contributes to the 
building design throughout each stage of a project, from energy modeling 
analyses in the earliest phases of design to post-occupancy measurement 
and verification plans. He also assists in the selection of building materials 
and technologies that improve energy and water efficiency, using a life-cy-
cle framework to minimize both environmental impact and operational 
costs.

Similar Projects
• Patrick Henry PK-8 and Recreation Center, Alexandria City Public

Schools

• Liberty Middle School, Bedford County Public Schools

• George P. Phenix PK-8 School, Hampton City Schools

• Hunter B. Andrews PK-8 School, Hampton City Schools

• Brookland Area Elementary School, Henrico County Public Schools

• Holman Middle School, Henrico County Public Schools

• Goshen Post Elementary School, Loudoun County Public Schools

• Waxpool Elementary School, Loudoun County Public Schools

• Baldwin Elementary and Intermediate School, Manassas City Public
Schools

• Potomac Elementary School, Montgomery County Public Schools

• Quinton Elementary School, New Kent County Public Schools

• Crossroads PreK-8 School, Norfolk Public Schools

• Locust Grove Middle School, Orange County Public Schools

• New Prince George Elementary School, Prince George County Public
Schools

• Covington-Harper Elementary School, Prince William County Public
Schools

• John D. Jenkins Elementary School, Prince William County Public
Schools

• Kilby Elementary School, Prince William County Public Schools

• Kyle R. Wilson Elementary School, Prince William County Public
Schools

• Piney Branch Elementary School, Prince William County Public
Schools

• Potomac Shores Middle School, Prince William County Public Schools

• Rosemount Lewis Elementary School, Prince William County Public
Schools

Education
Bachelor of Science, Biology, 2003

Registrations
Professional Energy Manager

Green Classroom Professional

LEED Accredited Professional

Affiliations
US Green Building Council, 
Triangle NC Chapter

NC Sustainable Energy Association

US Green Building Council, 
Charlotte NC Chapter

US Green Building Council, 
North Carolina Chapter

Zero energy Commercial 
Buildings Consortium

John Nichols, PEM
Energy Efficiency Analyst
Moseley Architects
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Background and Experience of the Individuals Assigned



Background and Experience of the Individuals Assigned 

Sumita Carpenter, AIA 
Construction Contract Administrator 

Moseley Architects 

  

  

Education 

Bachelor of Architecture, 1986 

Registrations 

Architect, 1991 

LEED Green Associate, 2013 

Affiliation 

American Institute of Architects 

FirstChoice Public-Private Partners 

Sumita has 31 years of experience in design and construction contract ad- 
ministration. She will lead the construction administration efforts for our 

team. Sumita will conduct site visits, perform field observations, and lead 
project meetings. Additional responsibilities include handling requests 
for information, submittals, and potential change orders. She will also 

review applications for payment and receive contractor schedule updates. 
Sumita will coordinate project closeout, including substantial completion 
inspections, maintenance of current contract documents, and resolution of 

claims to minimize risk. 

Similar Projects 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

* Chris Yung Elementary School, Prince William County Public Schools 

* Kyle R. Wilson Elementary School, Prince William County Public 

Schools 

* Covington-Harper Elementary School, Prince William County Public 

Schools 

* Baldwin Elementary/Intermediate School, Manassas City Public 
Schools 

* Byrd Elementary School Renovation and Addition, Goochland County 
Public Schools 

* Tussing Elementary School Renovation and Addition, Colonial Heights 
Public Schools 

* Goochland Elementary School Renovation and Addition, Goochland 
County Public Schools 

* Loch Lomond Elementary School Renovation and Addition, Prince 
William County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Elko Middle School, Henrico County Public Schools 

Parkside Middle School Renovation and Addition, Prince William 

County Public Schools 

* Woodbridge and Gar-Field High Schools Auditorium and Kitchen 

Renovation, Prince William County Public Schools 

* Potomac High School Renovation and Addition, Prince William 

County Public Schools 
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Background and Experience of the Individuals Assigned 

Sumita Carpenter, AIA 
Construction Contract Administrator 

Moseley Architects 

  

  

Education 

Bachelor of Architecture, 1986 

Registrations 

Architect, 1991 

LEED Green Associate, 2013 

Affiliation 

American Institute of Architects 

FirstChoice Public-Private Partners 

Sumita has 31 years of experience in design and construction contract ad- 
ministration. She will lead the construction administration efforts for our 

team. Sumita will conduct site visits, perform field observations, and lead 
project meetings. Additional responsibilities include handling requests 
for information, submittals, and potential change orders. She will also 

review applications for payment and receive contractor schedule updates. 
Sumita will coordinate project closeout, including substantial completion 
inspections, maintenance of current contract documents, and resolution of 

claims to minimize risk. 

Similar Projects 

* John D. Jenkins Elementary School, Prince William County Public 

Schools 

* Chris Yung Elementary School, Prince William County Public Schools 

* Kyle R. Wilson Elementary School, Prince William County Public 

Schools 

* Covington-Harper Elementary School, Prince William County Public 

Schools 

* Baldwin Elementary/Intermediate School, Manassas City Public 
Schools 

* Byrd Elementary School Renovation and Addition, Goochland County 
Public Schools 

* Tussing Elementary School Renovation and Addition, Colonial Heights 
Public Schools 

* Goochland Elementary School Renovation and Addition, Goochland 
County Public Schools 

* Loch Lomond Elementary School Renovation and Addition, Prince 
William County Public Schools 

* Potomac Shores Middle School, Prince William County Public Schools 

* Elko Middle School, Henrico County Public Schools 

Parkside Middle School Renovation and Addition, Prince William 

County Public Schools 

* Woodbridge and Gar-Field High Schools Auditorium and Kitchen 

Renovation, Prince William County Public Schools 

* Potomac High School Renovation and Addition, Prince William 

County Public Schools 
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Sumita Carpenter, AIA
Construction Contract Administrator
Moseley Architects

Sumita has 31 years of experience in design and construction contract ad-
ministration. She will lead the construction administration efforts for our 
team. Sumita will conduct site visits, perform field observations, and lead 
project meetings. Additional responsibilities include handling requests 
for information, submittals, and potential change orders. She will also 
review applications for payment and receive contractor schedule updates. 
Sumita will coordinate project closeout, including substantial completion 
inspections, maintenance of current contract documents, and resolution of 
claims to minimize risk. 

Similar Projects
• John D. Jenkins Elementary School, Prince William County Public

Schools

• Chris Yung Elementary School, Prince William County Public Schools

• Kyle R. Wilson Elementary School, Prince William County Public
Schools

• Covington-Harper Elementary School, Prince William County Public
Schools

• Baldwin Elementary/Intermediate School, Manassas City Public
Schools

• Byrd Elementary School Renovation and Addition, Goochland County
Public Schools

• Tussing Elementary School Renovation and Addition, Colonial Heights
Public Schools

• Goochland Elementary School Renovation and Addition, Goochland
County Public Schools

• Loch Lomond Elementary School Renovation and Addition, Prince
William County Public Schools

• Potomac Shores Middle School, Prince William County Public Schools

• Elko Middle School, Henrico County Public Schools

• Parkside Middle School Renovation and Addition, Prince William
County Public Schools

• Woodbridge and Gar-Field High Schools Auditorium and Kitchen
Renovation, Prince William County Public Schools

• Potomac High School Renovation and Addition, Prince William
County Public Schools

Education
Bachelor of Architecture, 1986

Registrations
Architect, 1991

LEED Green Associate, 2013

Affiliation
American Institute of Architects

Background and Experience of the Individuals Assigned



JD Wassum 

Background and Experience of the Individuals Assigned 

MEP Construction Contract Administrator 

Moseley Architects 

  

  

Education 

Master of Business Administration, 2014 

Bachelor of Arts, History, 2006 

JD has 19 years of experience in design and construction contract ad- 
ministration. He will conduct site visits and perform field observations 
for mechanical, electrical, and plumbing engineering design. Additional 
responsibilities include handling requests for information, submittals, and 
potential change orders. JD will also review applications for payment and 
receive contractor schedule updates. She will coordinate project closeout, 
including substantial completion inspections, maintenance of current con- 
tract documents, and resolution of claims to minimize risk. 

Similar Projects 

* Walker-Grant Center Renovation, Fredericksburg City Public Schools* 

* Brookland Area Elementary School, Henrico County Public Schools 

* Quinton Elementary School, New Kent County Public Schools 

* Pemberton Elementary School Renovation and Addition, Henrico 

County Public Schools 

* Glen Allen Elementary School Renovation and Addition, Henrico 

County Public Schools 

* Ridge Elementary School and Virginia Randolph Elementary School 
MEP Replacements, Henrico County Public Schools 

* Dumbarton Elementary School and Hermitage High School Day Care 
HVAC Replacement, Henrico County Public Schools 

* Crestview Elementary Schools MEP Replacement, Henrico County 
Public Schools 

* Longdale Elementary Schools MEP Replacement, Henrico County 
Public Schools 

* Virginia Randolph Outside Air Unit Replacement, Henrico County 
Public Schools 

* Walton Elementary School HVAC Study, Prince George County Public 
Schools 

* Randolph Elementary School HVAC Renovation, Goochland County 
Public Schools 

* Henrico High School Renovation and Addition, Henrico County 
Public Schools 

* Patrick Henry High School Auditorium Renovation, Hanover County 

Public Schools 

* Mechanicsville High School Auditorium Renovation, Hanover County 

Public Schools 

*Denotes collaboration with English Construction Company 
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JD Wassum 

Background and Experience of the Individuals Assigned 

MEP Construction Contract Administrator 

Moseley Architects 

  

  

Education 

Master of Business Administration, 2014 

Bachelor of Arts, History, 2006 

JD has 19 years of experience in design and construction contract ad- 
ministration. He will conduct site visits and perform field observations 
for mechanical, electrical, and plumbing engineering design. Additional 
responsibilities include handling requests for information, submittals, and 
potential change orders. JD will also review applications for payment and 
receive contractor schedule updates. She will coordinate project closeout, 
including substantial completion inspections, maintenance of current con- 
tract documents, and resolution of claims to minimize risk. 

Similar Projects 

* Walker-Grant Center Renovation, Fredericksburg City Public Schools* 

* Brookland Area Elementary School, Henrico County Public Schools 

* Quinton Elementary School, New Kent County Public Schools 

* Pemberton Elementary School Renovation and Addition, Henrico 

County Public Schools 

* Glen Allen Elementary School Renovation and Addition, Henrico 

County Public Schools 

* Ridge Elementary School and Virginia Randolph Elementary School 
MEP Replacements, Henrico County Public Schools 

* Dumbarton Elementary School and Hermitage High School Day Care 
HVAC Replacement, Henrico County Public Schools 

* Crestview Elementary Schools MEP Replacement, Henrico County 
Public Schools 

* Longdale Elementary Schools MEP Replacement, Henrico County 
Public Schools 

* Virginia Randolph Outside Air Unit Replacement, Henrico County 
Public Schools 

* Walton Elementary School HVAC Study, Prince George County Public 
Schools 

* Randolph Elementary School HVAC Renovation, Goochland County 
Public Schools 

* Henrico High School Renovation and Addition, Henrico County 
Public Schools 

* Patrick Henry High School Auditorium Renovation, Hanover County 

Public Schools 

* Mechanicsville High School Auditorium Renovation, Hanover County 

Public Schools 

*Denotes collaboration with English Construction Company 
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JD Wassum
MEP Construction Contract Administrator
Moseley Architects

JD has 19 years of experience in design and construction contract ad-
ministration. He will conduct site visits and perform field observations 
for mechanical, electrical, and plumbing engineering design. Additional 
responsibilities include handling requests for information, submittals, and 
potential change orders. JD will also review applications for payment and 
receive contractor schedule updates. She will coordinate project closeout, 
including substantial completion inspections, maintenance of current con-
tract documents, and resolution of claims to minimize risk.

Similar Projects
• Walker-Grant Center Renovation, Fredericksburg City Public Schools*

• Brookland Area Elementary School, Henrico County Public Schools

• Quinton Elementary School, New Kent County Public Schools

• Pemberton Elementary School Renovation and Addition, Henrico
County Public Schools

• Glen Allen Elementary School Renovation and Addition, Henrico
County Public Schools

• Ridge Elementary School and Virginia Randolph Elementary School
MEP Replacements, Henrico County Public Schools

• Dumbarton Elementary School and Hermitage High School Day Care
HVAC Replacement, Henrico County Public Schools

• Crestview Elementary Schools MEP Replacement, Henrico County
Public Schools

• Longdale Elementary Schools MEP Replacement, Henrico County
Public Schools

• Virginia Randolph Outside Air Unit Replacement, Henrico County
Public Schools

• Walton Elementary School HVAC Study, Prince George County Public
Schools

• Randolph Elementary School HVAC Renovation, Goochland County
Public Schools

• Henrico High School Renovation and Addition, Henrico County
Public Schools

• Patrick Henry High School Auditorium Renovation, Hanover County
Public Schools

• Mechanicsville High School Auditorium Renovation, Hanover County
Public Schools

*Denotes collaboration with English Construction Company

Education
Master of Business Administration, 2014

Bachelor of Arts, History, 2006

Background and Experience of the Individuals Assigned
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ABOVE Fredericksburg Court Facilities, City of 

Fredericksburg 

References 

REFERENCES 

Our clients consistently report that we deliver services that exceed their 
expectations. We have served the following list of references in the past 

three years on term contracts. We encourage you to inquire how these indi- 
viduals rate our experience, technical capabilities, and qualifications. 

English Construction's References 

City of Fredericksburg 

Beverly Cameron, Former Fredericksburg City Manager 

(540) 621-3951 
beverlycameron78@gmail.com 

Construction Manager for PPEA Projects in Fredericksburg 

William Downey, Managing Principal 

Downey & Scott 

6799 Kennedy Road, Suite F 

Warrenton, VA 20187 

(540) 272-6730 
billd@downeyscott.com 

Meherrin River and Mecklenburg Regional Jail Authority 

Sheriff Brian Roberts 

9000 Boydton Plank Road 
Alberta, VA 23821 

(434) 848-3133 
broberts@brunswickco.org 
Owner's representative for PPEA projects Meherrin River Regional Jail and 
Mecklenburg Regional Jail. 

Hefty Wiley & Gore 

William Hefty, Esquire 
100 West Franklin Street, Suite 300 

Richmond, VA 23220 

(804) 780-3143 
bill@heftywiley.com 
Owner's representative for PPEA projects in the Fredericksburg area. 
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Moseley Architects’ References 

Henrico County Public Schools 

Susan Moore, Director of Construction and Maintenance 

406 Dabbs House Road 

Henrico, VA 23223 

(804) 652-3899 
smoore@henrico.ki2.va.us 

Moseley Architects provided architectural; mechanical, electrical, plumb- 

ing, structural engineering; interior design; energy analysis; and construc- 
tion contract administration for more than a dozen new construction 

elementary, middle, and high school projects and a total of more than 100 
K-12 educational projects. 

Prince George County Public Schools 

Dr. Lisa Pennycuff, Superintendent 
Ronald Rhodes, Director of Operations 

6410 Courts Drive 

Prince George, VA 23875 

(804) 733-2700 
lpennycuff@pgs.kiz.va.us 
rrhodes@pgs.ki2.va.us 

Moseley Architects provided architectural; mechanical, electrical, plumb- 

ing, structural engineering; interior design; energy analysis; and construc- 
tion contract administration for the new elementary school and 18 other 
projects. 

New Kent County Public Schools 

Dr. Brian Nichols, Superintendent 
12003 New Kent Highway 
New Kent, VA 23124 

(757) 591-4545 
bnichols@nkcps.ki2.va.us 

Moseley Architects is contracted to provided architectural; mechanical, 
electrical, plumbing, and structural engineering; interior design; energy 
analysis; and construction contract administration for the new Quinton 
Elementary School. 
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ABOVE Potomac Shores Middle School, Prince 

William County Public Schools 

References 

Prince William County Public Schools 

John Mills, Supervisor of Construction 

14800 Joplin Road 
Manassas, VA 20112 

(703) 791-7311 
millsji@pwcs.edu 

Moseley Architects provided architectural; mechanical, electrical, plumb- 
ing, and structural engineering; interior design; energy analysis; and 
construction contract administration for 15 new elementary schools, one 

combined kindergarten through eighth grade, and one new middle school. 

Our total experience with Prince William County Public Schools includes 
more than 135 projects. 

Manassas City County Public Schools 

Russ Helton, Director Of Facilities and Maintenance 

8700 Centreville Road, Suite 400 

Manassas, VA 20108 

(571) 377-6083 
rhelton@mcpsva.org 

Moseley Architects provided architectural; mechanical, electrical, plumb- 
ing, and structural engineering; interior design; energy analysis; and con- 
struction contract administration for Baldwin Elementary/Intermediate 

School and several other projects. 
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ENGLISH CONSTRUCTION'S RELEVANT DOCUMENTS 

Below is a copy of English's Department of Professional and Occupational 
Regulation (DROP) license. The following page contains their State 

Corporation Commission certification, Surety Letter, and Insurance 
Certificate. 

("EXPIRES ON 
| 04-30-2022 

  

  

COMMONWEALTH of VIRGINIA 
Department of Professional and Occupational Regulation 

9960 Mayland Drive, Suite 400; Richmond, VA 23233 
Telephone: (804) 367-8500. 1 

BOARD FOR CONTRACTORS 
di CLASS A CONTRACTOR 

© *CLASSIFICATIONS* CBC H/H RBC 

ENGLISH CONSTRUCTION COMPANY INC 
PO BOX P-7000 
LYNCHBURG, VA 24505 

Status can be verified at http//www.dpor.virginia.gov 

  

  

(SEE REVERSE SIDE FOR PRIVILEGES AND INSTRUCTIONS) 
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ENGLISH CONSTRUCTION'S RELEVANT DOCUMENTS

Below is a copy of English's Department of Professional and Occupational 
Regulation (DROP) license. The following page contains their State 
Corporation Commission certification, Surety Letter, and Insurance 
Certificate.
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s irginia 

    

State Corporation Commission 

CERTIFICATE OF GOOD STANDING 

1 Certify the Following from the Records of the Commission: 

That ENGLISH CONSTRUCTION COMPANY, INCORPORATED is duly incorporated 

under the law of the Commonwealth of Virginia; 

That the corporation was incorporated on December 16, 1 946; 

That the corporation’s period of duration is perpetual; and 

That the corporation is in existence and in good standing in the Commonwealth of 

Virginia as of the date set forth below. 

Nothing more is hereby certified. 

Signed and Sealed at Richmond on this Date: 

March 1, 2021 

[epoand SY — 
Bernard ). Logan, Clerk of the Commission 

  

CERTIFICATE NUMBER : 2021030115562143 
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CERTIFICATE OF GOOD STANDING 

  
I Certify the Following from the Records of the Commission: 
 

That ENGLISH CONSTRUCTION COMPANY, INCORPORATED is duly incorporated 
under the law of the Commonwealth of Virginia; 
 

That the corporation was incorporated on December 16, 1946; 
 

That the corporation’s period of duration is perpetual; and 
 

That the corporation is in existence and in good standing in the Commonwealth of 
Virginia as of the date set forth below. 
 

Nothing more is hereby certified. 

Signed and Sealed at Richmond on this Date: 

March 1, 2021 

 
Bernard J. Logan, Clerk of the Commission 

CERTIFICATE NUMBER :  2021030115562143 
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Travelers Bond & Specialty Insurance 
A Construction Services 

TRAVELERS i 9954 Mayland Drive, Suite 6100 
Richmond, VA 23233 
804-965-9283 (office) 

July 2, 2021 

Fredericksburg City Public Schools 

210 Ferdinand Street 

Fredericksburg, VA 22401 

Attention: Dr. Marceline R. Catlett, Superintendent 

RE: Request for Qualifications 202105-001 

PPEA New Elementary/Middle School 

To Whom It May Concern: 

English Construction Company, Incorporated (“English”) has been a valued client of Travelers 
Casualty and Surety Company of America for over eighty years. During that time, we have 
maintained a working line of surety credit and have supported single bond requests up to the 
$150,000,000. range and aggregate programs up to the $500,000,000. range. These levels 
reflect our history with this client; however, they are not to be construed as limits. Given 
English’s extensive experience and financial strength, we are certainly prepared to consider 
requests well in excess of these levels. 

At this time, we are prepared to respond favorably should English accept an award and request 
performance and payment bonds. Our willingness to commit to any such request would, of 
course, be contingent upon our being satisfied with all prevailing underwriting conditions 
including but not limited to acceptable contract terms, acceptable bond forms, and confirmation 
of full financing. 

Travelers Casualty and Surety Company of America is licensed to transact surety business in all 
50 states and is listed on the United States Department of Treasury list of acceptable surety 
companies. Travelers Casualty and Surety Company of America carries an A.M. Best rating of 
A++ and has a Financial Size Category of XV. The information contained in this letter is valid for 
a period of three (3) months from date of this letter. 

Please feel free to contact us if you have any questions. 

Sincerely, 

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA 

“hire B . Malte 

Whitney D. Melton 

Attorney-in-Fact 

Power of Attorney Attached 
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Other Relevant Information 

CERTIFICATE OF LIABILITY INSURANCE 
DATE (MM/DDIYYYY) 

10/27/2020 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 

BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 

this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 
CONTACT 
NAME: PRODUCER 

Mid-Atlantic Insurance Services, LLC 

P.O. Box 339 

2903 Jefferson Davis Hwy 

Sanford 

INSURED 

English Construction Company, Inc. 

PO Box P-7000 

Lynchburg 

COVERAGES CERTIFICATE NUMBER: 

NC 27331 

VA 24505 

Sandra Oldham 

PHONE ext), (919) 775-3124 

Eo NEss: Soldham@windstream.net 

INSURER(S) AFFORDING COVERAGE 

INSURER A: Travelers Indemnity Company 

INSURER B : Travelers Indemnity Company of CT 

INSURER Cc: Travelers Property Casualty Company of America 

INSURER D : Travelers Indemnity Co of America I] 

  

English 20-21 REVISION NUMBER: 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

COMMERCIAL GENERAL LIABILITY 

HE CLAIMS-MADE x OCCUR 

Blanket Al per contract 

1X Blanket Waiver per contract 

GEN'L AGGREGATE LIMIT APPLIES PER: 

|| pouer [XI 55S: 
|] OTHER: 

AUTOMOBILE LIABILITY 

OWNED 
AUTOS ONLY 
HIRED 
AUTOS ONLY 

1X Bink Al/contr 1X 

SCHEDULED 
AUTOS 
NON-OWNED 
AUTOS ONLY 

Bink Al/cont 

1X UMBRELLA LIAB 

1X EXCESS LIAB 

WORKERS COMPENSATION 

AND EMPLOYERS’ LIABILITY 

ANY PROPRIETOR/PARTNER/EXECUTIVE 
OFFICER/MEMBER EXCLUDED? 
(Mandatory in NH) 
If yes, describe under 
DESCRIPTION OF OPERATIONS below 

Leased/Rented Equipment 

VTC2K-CO-0F456756-20 

VTE-CAP-5876N399-20 

CUP-4R654551-20 

UB-0L372513-20-25-D 

DAMA O REN D 

PREMISES (Ea occurrence 

MED EXP (Any one person) 

PERSONAL & ADV INJURY 

GENERAL AGGREGATE 

PRODUCTS - COMP/OP AGG 

Employee Benefits 

COMBINED SINGLE LIMIT 
Ea accident 

BODILY INJURY (Per person) 

BODILY INJURY (Per accident) 

PROPERTY DAMAGE 
(Per accident) 

  
E.L. DISEASE - POLICY LIMIT 

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 

FOR BID PURPOSES ONLY: Coverage provides Additional Insured coverage as respects General Liability , Auto Liability for work performed on the 
referenced job or project if required by written contract. Coverage is Primary and Non-Contributory. Waiver of Subrogation is provided in favor of General 
Liability, Auto Liabilty and Workers Compensation if required by written contract. 

CERTIFICATE HOLDER 

English Construction Company, Inc. 

PO Box P-7000 

Lynchburg VA 24505 

  
CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 

ACCORDANCE WITH THE POLICY PROVISIONS. 

AUTHORIZED REPRESENTATIVE 

  

ACORD 25 (2016/03) 
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E.L. DISEASE - POLICY LIMIT 

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 

FOR BID PURPOSES ONLY: Coverage provides Additional Insured coverage as respects General Liability , Auto Liability for work performed on the 
referenced job or project if required by written contract. Coverage is Primary and Non-Contributory. Waiver of Subrogation is provided in favor of General 
Liability, Auto Liabilty and Workers Compensation if required by written contract. 

CERTIFICATE HOLDER 

English Construction Company, Inc. 

PO Box P-7000 

Lynchburg VA 24505 

  
CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 

ACCORDANCE WITH THE POLICY PROVISIONS. 

AUTHORIZED REPRESENTATIVE 

  

ACORD 25 (2016/03) 

FirstChoice Public-Private Partners 72 

© 1988-2015 ACORD CORPORATION. All rights reserved. 

The ACORD name and logo are registered marks of ACORD

FirstChoice Public-Private Partners 72

Other Relevant Information

10/27/2020

Mid-Atlantic Insurance Services, LLC
P.O. Box 339
2903 Jefferson Davis Hwy
Sanford NC 27331

Sandra Oldham
(919) 775-3124

soldham@windstream.net

English Construction Company, Inc.
PO Box P-7000

Lynchburg VA 24505

Travelers Indemnity Company
Travelers Indemnity Company of CT
Travelers Property Casualty Company of America
Travelers Indemnity Co of America

English 20-21

A
Blanket AI per contract
Blanket Waiver per contract Y VTC2K-CO-0F456756-20 11/01/2020 11/01/2021

2,000,000
300,000
10,000
2,000,000
4,000,000
4,000,000

Employee Benefits 1,000,000

B

Blnk AI/contr Blnk AI/cont

Y VTE-CAP-5876N399-20 11/01/2020 11/01/2021

2,000,000

C
0

CUP-4R654551-20 11/01/2020 11/01/2021
25,000,000
25,000,000

D N UB-0L372513-20-25-D 11/01/2020 11/01/2021
1,000,000
1,000,000
1,000,000

C
Leased/Rented Equipment

QT-630-3C60874A-TIL-20 11/01/2020 11/01/2021 Any One Item 500,000

FOR BID PURPOSES ONLY: Coverage provides Additional Insured coverage  as respects General Liability , Auto Liability for work performed on the
referenced job or project if required by written contract.  Coverage is Primary and Non-Contributory.  Waiver of Subrogation is provided in favor of General
Liability, Auto Liabilty and Workers Compensation if required by written contract.

English Construction Company, Inc.
PO Box P-7000

Lynchburg VA 24505

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY



Other Relevant Information 

MOSELEY ARCHITECTS' RELEVANT DOCUMENTS 

Below is a copy of Moseley Architect's Department of Professional and 
Occupational Regulation (DROP) license. The following pages contain our 

Insurance Certificate. 

Department of Professional 1 
9960 Mayland Drive, Suit ich ; NUMBER 

dati 0405000027 

, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS 
E ARCHITECTS   

TION REGISTRATION 

DE JU 'MOSELEY ARCHITECTS PC 
00 NORFOLK ST 

MOND, VA 23230 

Status can be verified at http//www.dpor.virginia.gov J his / Foe on rect 

  

(SEE REVERSE SIDE FOR PRIVILEGES AND INSTRUCTIONS) DPOR-LIC (02/2017) 

      yp—— \     
COMMONWEALTH of VIRGINIA 
Department of Professional and Occupational Regulation: 

EXPIRES ON 9960 Mayland Drive, Suite 400, Richmond, VA 23233 NUMBER 

02-28-2022 Telephone: (804) 367-8500 0410000058 

BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS 

AND LANDSCAPE ARCHITECTS 

PROFESSIONAL CORPORATION BRANCH OFFICE REGISTRATION 

  

  

MOSELEY ARCHITECTS PC | | | I< | 
85 WEST GAY ST 
HARRISONBURG, VA 22802 

      Status can be verified at http://www.dpor.virginia.gov 

  

(SEE REVERSE SIDE FOR PRIVILEGES AND INSTRUCTIONS) DPOR-LIC (02/2017) 

73 FirstChoice Public-Private Partners

Other Relevant Information 

MOSELEY ARCHITECTS' RELEVANT DOCUMENTS 

Below is a copy of Moseley Architect's Department of Professional and 
Occupational Regulation (DROP) license. The following pages contain our 

Insurance Certificate. 

Department of Professional 1 
9960 Mayland Drive, Suit ich ; NUMBER 

dati 0405000027 

, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS 
E ARCHITECTS   

TION REGISTRATION 

DE JU 'MOSELEY ARCHITECTS PC 
00 NORFOLK ST 

MOND, VA 23230 

Status can be verified at http//www.dpor.virginia.gov J his / Foe on rect 

  

(SEE REVERSE SIDE FOR PRIVILEGES AND INSTRUCTIONS) DPOR-LIC (02/2017) 

      yp—— \     
COMMONWEALTH of VIRGINIA 
Department of Professional and Occupational Regulation: 

EXPIRES ON 9960 Mayland Drive, Suite 400, Richmond, VA 23233 NUMBER 

02-28-2022 Telephone: (804) 367-8500 0410000058 

BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS 

AND LANDSCAPE ARCHITECTS 

PROFESSIONAL CORPORATION BRANCH OFFICE REGISTRATION 

  

  

MOSELEY ARCHITECTS PC | | | I< | 
85 WEST GAY ST 
HARRISONBURG, VA 22802 

      Status can be verified at http://www.dpor.virginia.gov 

  

(SEE REVERSE SIDE FOR PRIVILEGES AND INSTRUCTIONS) DPOR-LIC (02/2017) 

73 FirstChoice Public-Private PartnersFirstChoice Public-Private Partners73

Other Relevant Information

MOSELEY ARCHITECTS' RELEVANT DOCUMENTS

Below is a copy of Moseley Architect's Department of Professional and 
Occupational Regulation (DROP) license. The following pages contain our  
Insurance Certificate.



Other Relevant Information 

CERTIFICATE OF LIABILITY INSURANCE 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 

this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 
CONTACT - PRODUCER NAME: Sandy Krevonick 

McGirifff Insurance Services PHONE FAX 
2108 W. Laburnum Ave Suite 300 (A/C, No, Ext. 804-676-5026 (ALC, No): 888-751-3010 
PO Box 17370 ADDRESS: certificatesvawv@macgriffinsurance.com 

Richmond VA 23227 INSURER(S) AFFORDING COVERAGE NAIC # 

INSURER A : Travelers Property Casualty Co of Amer 25674 

INSURER B : Travelers Casualty & Surety Company 19038 

  

  
  

  

  

  

INSURED 35MOSELARC 

Mossley Architects PC INSURER C : XL Specialty Insurance Company 37885 

Richmond, VA 23230 INSURER D : 

INSURER E : 

INSURER F : 

COVERAGES CERTIFICATE NUMBER: 55422035 REVISION NUMBER: 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

SUBR| fia TYPE OF INSURANCE wn POLICY NUMBER MME YY) | (MIBBYYY LmiTs 
COMMERCIAL GENERAL LIABILITY 6800J6764142047 5/6/2020 5/6/2021 EACH OCCURRENCE 1,000,000 

DAMAGE TO RENTED 
cLAIMS-MADE | X | oCCUR PREMISES (Ea occurrence) 1,000,000 

MED EXP (Any one person) 10,000 

PERSONAL & ADV INJURY 1,000,000 

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE 2,000,000 

POLICY FBO: | X | Loc PRODUCTS - COMP/OP AGG | $ 2,000,000 

  

  

  

  

  

  
  

    
  

      
    

  

    

    

    

        
    

OTHER: 

OMOBILE LIABILITY BA1613L67320GRP 5/6/2020 5/6/2021 | GOMBINED SINGLE LIMIT 1,000,000 
ANY AUTO BODILY INJURY (Per person) 

    

    
  

SCHEDULED : 
AUTOS BODILY INJURY (Per accident) OWNED 

AUTOS ONLY 
HIRED NON-OWNED PROPERTY DAMAGE 
AUTOS ONLY AUTOS ONLY (Per accident) 

    
  

  
  

  

    
UMBRELLA LIAB OCCUR CUP6687Y2042047 5/6/2020 5/6/2021 EACH OCCURRENCE 10,000,000 

EXCESS LIAB CLAIMS-MADE AGGREGATE 10,000,000 
    

  

    
      X | RETENTIONS 10 aan 

WORKERS COMPENSATION UB4K824622204E 5/1/2020 5/1/2021 BER UTE 
AND EMPLOYERS’ LIABILITY Y 
ANYPROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT 1,000,000 
OFFICER/MEMBEREXCLUDED? 
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE] $ 1,000,000 
If yes, describe under 
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000,000 
Profossional DPR9969647 12/1/2020 | 12/1/2021 | Per Claim $4,000,000 Liability Aggregate $6,000,000 

Deductible $200,000 

  

  

  

      

                  
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 

Umbrella Liability does not extend over Professional Liability   
Additional Named Insureds: 
Moseley Architects PC 
Moseley Scott's Addition LLC 
Moseley Architects of Maryland Inc. 
Moseley Architects North Carolina PC 
Moseley Architects of Virginia LLC 
See Attached... 

CERTIFICATE HOLDER CANCELLATION 
  

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

Moseley Architects PC 
3200 Norfolk Street 
Richmond VA 23230-0000 

AUTHORIZED REPRESENTATIVE 

© 1988-2015 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD 

  
FirstChoice Public-Private Partners 74

Other Relevant Information 

CERTIFICATE OF LIABILITY INSURANCE 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 

this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 
CONTACT - PRODUCER NAME: Sandy Krevonick 

McGirifff Insurance Services PHONE FAX 
2108 W. Laburnum Ave Suite 300 (A/C, No, Ext. 804-676-5026 (ALC, No): 888-751-3010 
PO Box 17370 ADDRESS: certificatesvawv@macgriffinsurance.com 

Richmond VA 23227 INSURER(S) AFFORDING COVERAGE NAIC # 

INSURER A : Travelers Property Casualty Co of Amer 25674 

INSURER B : Travelers Casualty & Surety Company 19038 

  

  
  

  

  

  

INSURED 35MOSELARC 

Mossley Architects PC INSURER C : XL Specialty Insurance Company 37885 

Richmond, VA 23230 INSURER D : 

INSURER E : 

INSURER F : 

COVERAGES CERTIFICATE NUMBER: 55422035 REVISION NUMBER: 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

SUBR| fia TYPE OF INSURANCE wn POLICY NUMBER MME YY) | (MIBBYYY LmiTs 
COMMERCIAL GENERAL LIABILITY 6800J6764142047 5/6/2020 5/6/2021 EACH OCCURRENCE 1,000,000 

DAMAGE TO RENTED 
cLAIMS-MADE | X | oCCUR PREMISES (Ea occurrence) 1,000,000 

MED EXP (Any one person) 10,000 

PERSONAL & ADV INJURY 1,000,000 

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE 2,000,000 

POLICY FBO: | X | Loc PRODUCTS - COMP/OP AGG | $ 2,000,000 

  

  

  

  

  

  
  

    
  

      
    

  

    

    

    

        
    

OTHER: 

OMOBILE LIABILITY BA1613L67320GRP 5/6/2020 5/6/2021 | GOMBINED SINGLE LIMIT 1,000,000 
ANY AUTO BODILY INJURY (Per person) 

    

    
  

SCHEDULED : 
AUTOS BODILY INJURY (Per accident) OWNED 

AUTOS ONLY 
HIRED NON-OWNED PROPERTY DAMAGE 
AUTOS ONLY AUTOS ONLY (Per accident) 

    
  

  
  

  

    
UMBRELLA LIAB OCCUR CUP6687Y2042047 5/6/2020 5/6/2021 EACH OCCURRENCE 10,000,000 

EXCESS LIAB CLAIMS-MADE AGGREGATE 10,000,000 
    

  

    
      X | RETENTIONS 10 aan 

WORKERS COMPENSATION UB4K824622204E 5/1/2020 5/1/2021 BER UTE 
AND EMPLOYERS’ LIABILITY Y 
ANYPROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT 1,000,000 
OFFICER/MEMBEREXCLUDED? 
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE] $ 1,000,000 
If yes, describe under 
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000,000 
Profossional DPR9969647 12/1/2020 | 12/1/2021 | Per Claim $4,000,000 Liability Aggregate $6,000,000 

Deductible $200,000 

  

  

  

      

                  
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 

Umbrella Liability does not extend over Professional Liability   
Additional Named Insureds: 
Moseley Architects PC 
Moseley Scott's Addition LLC 
Moseley Architects of Maryland Inc. 
Moseley Architects North Carolina PC 
Moseley Architects of Virginia LLC 
See Attached... 

CERTIFICATE HOLDER CANCELLATION 
  

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

Moseley Architects PC 
3200 Norfolk Street 
Richmond VA 23230-0000 

AUTHORIZED REPRESENTATIVE 

© 1988-2015 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD 

  
FirstChoice Public-Private Partners 74FirstChoice Public-Private Partners 74

Other Relevant Information

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

2/17/2021

McGrifff Insurance Services
2108 W. Laburnum Ave Suite 300
PO Box 17370
Richmond VA 23227

Sandy Krevonick
804-678-5026 888-751-3010

certificatesvawv@mcgriffinsurance.com

Travelers Property Casualty Co of Amer 25674
35MOSELARC Travelers Casualty & Surety Company 19038

Moseley Architects PC
3200 Norfolk Street
Richmond, VA 23230

XL Specialty Insurance Company 37885

55422035

A X 1,000,000
X 1,000,000

10,000

1,000,000

2,000,000
X

6800J6764142047 5/6/2020 5/6/2021

2,000,000

A 1,000,000

X

X X

BA1613L67320GRP 5/6/2020 5/6/2021

A X 10,000,000CUP6687Y2042047 5/6/2020 5/6/2021

10,000,000
X 10,000

B X

N

UB4K824622204E 5/1/2020 5/1/2021

1,000,000

1,000,000

1,000,000
C Professional

Liability
DPR9969647 12/1/2020 12/1/2021 Per Claim

Aggregate
Deductible

$4,000,000
$6,000,000
$200,000

Umbrella Liability does not extend over Professional Liability

Additional Named Insureds:
Moseley Architects PC
Moseley Scott's Addition LLC
Moseley Architects of Maryland Inc.
Moseley Architects North Carolina PC
Moseley Architects of Virginia LLC
See Attached...

Moseley Architects PC
3200 Norfolk Street
Richmond VA 23230-0000



Other Relevant Information 

AGENCY CUSTOMER ID: 35MOSELARC 
  

LOC #: 

~~ Vo 

ACORD ADDITIONAL REMARKS SCHEDULE Page 1 of 1 
AGENCY NAMED INSURED 
McGrifff Insurance Services Moseley Architects PC 

3200 Norfolk Street 
Richmond, VA 23230   POLICY NUMBER 

  NAIC CODE 

  

CARRIER   EFFECTIVE DATE: 

  

ADDITIONAL REMARKS 

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM, 

FORM NUMBER: 25 FORM TITLE: CERTIFICATE OF LIABILITY INSURANCE 

Moseley Architects of Americas LLC 
BeeryRio 
Moseley Architects 
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FIRSTCHOICE 
Public-Private Partners 

English Construction Company 

615 Church Street 

Lynchburg, VA 24505 

P: (434) 845-0301 

Moseley Architects 

3200 Norfolk Street 

Richmond, VA 23230 

P: (804) 794-7555 
September 8, 2021 

Re: RFP #202107-001 PPEA New Middle School 

Fredericksburg City Public Schools 

Dr. Matthew Eberhardt, Deputy Superintendent 
210 Ferdinand Street 

Fredericksburg, VA 22401 

Dear Dr. Eberhardt and Members of the Evaluation Committee: 

First Choice Public-Private Partners (English Construction Company and Moseley 
Architects) is pleased to submit our conceptual stage proposal for your review under the 
Public-Private Education Facilities and Infrastructure Guidelines for the design and con- 
struction of a new middle school. 

We are excited about the opportunity to continue a strong relationship with Fredericksburg 
City Public Schools (FCPS) and the City of Fredericksburg. First Choice has enjoyed work- 
ing the FCPS and the City of Fredericskburg on eight projects and we understand your 
PPEA, permitting, and construction process to meet your deadlines. Together, we will draw 
from Moseley Architects’ experience designing 74 new middle schools to finalize a design 
that meets your middle school program needs. We understand the need is great to address 
capacity issues from the elementary school level that is impacting middle school enrollment, 
while keeping the tight-knit community feel that FCPS has established with Walker-Grant 
Middle School. Through our design of 21° century learning spaces that are flexible and acces- 
sible to the community, we will continue to support the middle school mission of equipping 
scholars with knowledge and skills to contribute and succeed in an ever-changing local and 
global community. 

We are acknowledging receipt of addendum one. For more information, please 
contact us at (434) 845-0301 or ahamblen@englishconst.com (804) 794-7555 or 

shalsey@moseleyarchitects.com. We welcome an opportunity to meet with you to discuss 
this new middle school project. 

Sincerely, 

———     Allen M. Hamblen 

Executive-in-Charge Design Managing Principal 

Stephen Halsey, REFP 

Vice President
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shalsey@moseleyarchitects.com. We welcome an opportunity to meet with you to discuss 
this new middle school project.

Sincerely,

Allen M. Hamblen     Stephen Halsey, AIA, REFP
Executive-in-Charge     Design Managing Principal
       Vice President



Contents 

Conceptual Stage — Proprietary and Confidential 

1 Project Characteristics 

2 Project Financing 

3 Project Benefit and Compatibility 

Moseley Architects

Contents 

Conceptual Stage — Proprietary and Confidential 

1 Project Characteristics 

2 Project Financing 

3 Project Benefit and Compatibility 

Moseley ArchitectsMoseley Architects

Contents

Conceptual Stage — Proprietary and Confidential

1 Project Characteristics

2 Project Financing

3 Project Benefit and Compatibility



de Y]-Yoi MO oTe [Te Loi (Ya {TSSde Y]-Yoi MO oTe [Te Loi (Ya {TSS

49 Moseley Architects

1

Project Characteristics



1.A. DESCRIPTION OF THE PROJECT AND CONCEPTUAL 

DESIGN 

Site Narrative 

Access and On-site Circulation 

The school will have 180 parking spaces to accommo- 
date staff and visitors. Crosswalks and sidewalks provide 
connectivity allowing pedestrians to have clear paths to 
building doors. 

For option one, parent drop-off/ pick-up will enter from 
Gateway Boulevard. For option two, parent drop-oft/ 
pick-up will enter from Idlewild Boulevard. In both 
options, the drop-off route goes along the perimeter 
of the parking lot. If additional queuing is needed, the 
drop-off route could meander through the drive aisles 
of the parking lot to get cars off the street. A median 
break and left turn lane are expected to be required for 
either of these proposed entrances. 

The bus loop has been designed to accommodate 20 
buses. Buses will enter the site from Gateway Boulevard 
and unload curbside as they arrive in the morning. In 
the afternoon each bus will park in its designated space 
in the center of the bus loop while waiting for dismissal. 
A median break and left turn lane are expected to be 
required for this proposed entrance. 

Topography, Grading, and Drainage 

The existing site has a high point in the center and is 
generally flat to moderately sloping throughout most 
of the property. From the center of the property it falls 
about 10 feet to the south and about six feet to the east. 
At the far north end of the property, there is a steep 20 
foot slope that continues to drop beyond the property 
boundary. 

Stormwater management will be achieved through tra- 
ditional methods accepted by the City of Fredericksburg 
and the Virginia Department of Environmental Quality. 

Utilities 

Water and sanitary sewer infrastructure will be provided 
on-site connection into existing systems on or adjacent 

to the property. 

Project Characteristics 

  
Athletic Fields 

A football field with a perimeter six-lane track and a 
soccer field are proposed for the school. 

Architectural Narrative 

The new Fredericksburg Middle School is generally de- 
scribed as a two-story building with exterior brick and 
concrete masonry unit cavity walls (some load bearing) 
and interior steel columns supporting light gauge steel 
joists with a combination of low slope TPO roofs, 

sloping metal roofs, and a small area of “garden” roof. 
There is a lower level to account for the existing site 
topography. The lower level will house performance arts 
spaces, the dining room, kitchen and service areas, the 

gymnasium, and locker rooms. A two-story circulation 

space will provide a visual and circulation connection 
from the main level to this lower level and serve as the 
primary entrance from the bus loop. The building will 
be approximately 160,000-square-feet. The building 
will be designed in accordance with the 2015 Edition 

of the International Building Code (IBC) as amended 

by the Virginia Uniform Statewide Building Code 
(VUSBC). The primary use group is Educational (E) 

and Assembly (A2 and A3). The construction type is 

ABOVE Rooftop gardens, like the one at Liberty Middle School, are 

incorporated into the design of your new middle school to support your 

strategic goal of health and wellness. 
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IB, non-combustible construction. The building will be 
sprinklered with an NFPA-13 sprinkler system. 

The capacity of the school is 1,100 middle school stu- 
dents including space for associated administrators and 
staff. The public areas consist of a middle school gym- 
nasium, a dining room with a platform and retractable 
auditorium seating, and a media center serving as the 
hub of the school. The core spaces of the building, such 
as the dining room and media center, are sized to sup- 

port the planned student capacity of 1,100. There will 
also be academic support spaces as well as art rooms, 
music rooms, extended learning areas, and areas for 

collaborative and group work. The career and technical 
education (CTE) spaces are designed to support current 
programs and to provide flexibility for future programs. 
CTE spaces include business and technology labs, a 

STEM lab, technical drawing lab, and a flex lab with 

the ability to be easily configurable and able to support 

a variety of programs. 

The exterior walls will consist of bearing and non-bear- 
ing concrete masonry units, an air space and 2" spray 
applied polyurethane foam insulation that provides 
continuous air barrier assembly (or 2" extruded-poly- 
styrene board cavity insulation and a continuous fluid 
applied air barrier), and 4" utility face brick with a con- 
tinuous two-piece flashing. There will be three colors 

First Choice Public-Private Partners 

of face brick and architectural precast concrete sills and 
trims. The administrative offices and academic rooms 
will have gypsum drywall partitions and other interior 
partitions will be concrete masonry units. 

Smaller exterior windows will consist of a thermally 
broken aluminum storefront framing system with 1" in- 
sulated, low-e, tempered glazing. Exterior windowsills 
will be precast concrete. 

Interior windows will consist of 1/4" tempered glazing 
in aluminum storefront. In non-public areas, 4” tem- 
pered glazing in hollow metal frames will be used. The 
“main street” public corridor, media center, and student 

dining will have clerestory windows to provide natural 
light from above. The clerestory windows are a thermal- 
ly broken aluminum storefront system with 1” glazing. 

The low-slope roof system will consist of a white TPO 
roof membrane over a 5/8" cover board over 4" of poly- 
isocyanurate insulation on 1 1/2" steel roof deck. The 
sloping metal roofs will consist of a metal roof panel 
with seamed joints over a metal deck surface. 

Interior partitions will primarily consist of 6” concrete 
masonry units for public and athletic spaces. In the 

ABOVE Similar to Powhatan Middle School, a two-story circulation space at 

your new middle school will provide a visual and circulation connection from 

the main level and entrance to the second floor and courtyard. This increases 

security site lines and allows more natural light to fill the space. 

Proprietary and Confidential Information. 

Freedom of Information Act Exemption.
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in aluminum storefront. In non-public areas, ¼” tem-
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dining will have clerestory windows to provide natural 
light from above. The clerestory windows are a thermal-
ly broken aluminum storefront system with 1” glazing.
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your new middle school will provide a visual and circulation connection from 
the main level and entrance to the second floor and courtyard. This increases 
security site lines and allows more natural light to fill the space.
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administrative office areas and academic spaces, 5/8" 

gypsum wall board on 3 5/8" galvanized steel studs, 

extending 6" above the highest adjacent ceiling will be 
used. 

Exterior doors to storage spaces, electrical rooms, and 
mechanical spaces will be painted steel doors in steel 
frames. All other exterior access doors will be alumi- 
num doors with 1" insulated glazing, set in a thermally 
broken aluminum storefront frame. Interior doors will 
be solid core wood doors with 1/4" tempered vision 
lites, set in painted steel frames. Most exterior and 
interior doors will be 3'-0" wide by 7'-0" high with 
the exception of some storage room doors and exterior 
access doors, which will be larger 

Interior Design Narrative 

All gypsum board and CMU walls will be finished with 
a durable, low VOC paint formulated for regular clean- 
ing. An entry way walk-off mat system will be incorpo- 
rated into the flooring at each main building entrance. 
The main building vestibules, lobby, and waiting area 

will be finished with polished concrete for low mainte- 
nance. Private office and open office area interior finish- 
es will include carpet with rubber base, painted walls, 
and lay-in acoustical panel ceiling. Main circulation 
corridor finishes will include polished concrete floors 
with rubber base and water based high performance 
paint finish which has a low vOC and high scrub rating 
on the walls. Finishes for general classrooms and other 
instructional areas will include polished concrete floors 
with rubber base, painted walls, and lay-in acoustical 
panel ceiling. Finishes for performing arts rooms in- 

clude rubber flooring with rubber base, painted walls, 

acoustical wall panels, and lay-in acoustical panel ceil- 
ing. The gymnasium finishes will include a wood athlet- 

ic flooring system, painted walls, acoustic wall panels, 
and painted exposed structure for the ceiling. Toilet 
rooms and wet areas will include ceramic tile and base 

Proprietary and Confidential Information. 

Freedom of Information Act Exemption. 
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on the floor with paint on walls. Locker rooms will have 
concrete flooring and metal lockers. General casework 
and cabinetry will be finished with plastic laminate. 
The science labs will have epoxy resin countertops. 
Classroom floor finishes will be polished concrete. 

Strategies for furniture, fixtures and equipment will fo- 
cus on flexibility and durability. A mix of flexible seat- 
ing options is proposed for general classrooms, seating 
which will provide student choice depending on indi- 
vidual preference on any given day as well as instruc- 
tional activities occurring on a daily basis. Furniture in 
elective areas including art rooms and CTE spaces will 
be flexible and mobile and with the ability to provide 

work surfaces at desk height and countertop height. 

ABOVE The First Choice team will assist FCPS with envisioning the career 

and technical education (CTE) program at your new middle school. We 

understand that this is a focus the school system and community. Moseley 

Architects collaborated with Powhatan County Public Schools to reimage the 

CTE program at Powhatan Middle School with construction labs that have 

shared work spaces for collaboration between classes and adjacent clean 

classroom spaces for lectures, connected with ample glazing for observation 

and to allow in natural light. 
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administrative office areas and academic spaces, 5/8" 

gypsum wall board on 3 5/8" galvanized steel studs, 

extending 6" above the highest adjacent ceiling will be 
used. 

Exterior doors to storage spaces, electrical rooms, and 
mechanical spaces will be painted steel doors in steel 
frames. All other exterior access doors will be alumi- 
num doors with 1" insulated glazing, set in a thermally 
broken aluminum storefront frame. Interior doors will 
be solid core wood doors with 1/4" tempered vision 
lites, set in painted steel frames. Most exterior and 
interior doors will be 3'-0" wide by 7'-0" high with 
the exception of some storage room doors and exterior 
access doors, which will be larger 

Interior Design Narrative 

All gypsum board and CMU walls will be finished with 
a durable, low VOC paint formulated for regular clean- 
ing. An entry way walk-off mat system will be incorpo- 
rated into the flooring at each main building entrance. 
The main building vestibules, lobby, and waiting area 

will be finished with polished concrete for low mainte- 
nance. Private office and open office area interior finish- 
es will include carpet with rubber base, painted walls, 
and lay-in acoustical panel ceiling. Main circulation 
corridor finishes will include polished concrete floors 
with rubber base and water based high performance 
paint finish which has a low vOC and high scrub rating 
on the walls. Finishes for general classrooms and other 
instructional areas will include polished concrete floors 
with rubber base, painted walls, and lay-in acoustical 
panel ceiling. Finishes for performing arts rooms in- 

clude rubber flooring with rubber base, painted walls, 

acoustical wall panels, and lay-in acoustical panel ceil- 
ing. The gymnasium finishes will include a wood athlet- 

ic flooring system, painted walls, acoustic wall panels, 
and painted exposed structure for the ceiling. Toilet 
rooms and wet areas will include ceramic tile and base 
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administrative office areas and academic spaces, 5/8" 
gypsum wall board on 3 5/8" galvanized steel studs, 
extending 6" above the highest adjacent ceiling will be 
used.

Exterior doors to storage spaces, electrical rooms, and 
mechanical spaces will be painted steel doors in steel 
frames. All other exterior access doors will be alumi-
num doors with 1" insulated glazing, set in a thermally 
broken aluminum storefront frame. Interior doors will 
be solid core wood doors with 1/4" tempered vision 
lites, set in painted steel frames. Most exterior and 
interior doors will be 3'-0" wide by 7'-0" high with 
the exception of some storage room doors and exterior 
access doors, which will be larger

Interior Design Narrative
All gypsum board and CMU walls will be finished with 
a durable, low VOC paint formulated for regular clean-
ing. An entry way walk-off mat system will be incorpo-
rated into the flooring at each main building entrance. 
The main building vestibules, lobby, and waiting area 
will be finished with polished concrete for low mainte-
nance. Private office and open office area interior finish-
es will include carpet with rubber base, painted walls, 
and lay-in acoustical panel ceiling. Main circulation 
corridor finishes will include polished concrete floors 
with rubber base and water based high performance 
paint finish which has a low VOC and high scrub rating 
on the walls. Finishes for general classrooms and other 
instructional areas will include polished concrete floors 
with rubber base, painted walls, and lay-in acoustical 
panel ceiling. Finishes for performing arts rooms in-
clude rubber flooring with rubber base, painted walls, 
acoustical wall panels, and lay-in acoustical panel ceil-
ing. The gymnasium finishes will include a wood athlet-
ic flooring system, painted walls, acoustic wall panels, 
and painted exposed structure for the ceiling. Toilet 
rooms and wet areas will include ceramic tile and base 

on the floor with paint on walls. Locker rooms will have 
concrete flooring and metal lockers. General casework 
and cabinetry will be finished with plastic laminate. 
The science labs will have epoxy resin countertops. 
Classroom floor finishes will be polished concrete.

Strategies for furniture, fixtures and equipment will fo-
cus on flexibility and durability. A mix of flexible seat-
ing options is proposed for general classrooms, seating 
which will provide student choice depending on indi-
vidual preference on any given day as well as instruc-
tional activities occurring on a daily basis. Furniture in 
elective areas including art rooms and CTE spaces will 
be flexible and mobile and with the ability to provide 
work surfaces at desk height and countertop height.
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ABOVE The First Choice team will assist FCPS with envisioning the career 
and technical education (CTE) program at your new middle school. We 
understand that this is a focus the school system and community. Moseley 
Architects collaborated with Powhatan County Public Schools to reimage the 
CTE program at Powhatan Middle School with construction labs that have 
shared work spaces for collaboration between classes and adjacent clean 
classroom spaces for lectures, connected with ample glazing for observation 
and to allow in natural light.
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Project Characteristics 

Structural Narrative 

It is anticipated that the structure will be supported on 
conventional shallow spread footings. A geotechnical 

investigation has not yet been completed. Foundations 
will be sized for an allowable soil bearing pressure in 
accordance with the final geotechnical report and will 
be placed at or below frost depth. Typical ground floor 
construction will consist of 4 inch concrete slab on 

grade reinforced with welded wire reinforcing (6x6- 

W2.9xW2.9) or fiber reinforcing. The slab will bear 

on compacted structural fill, a 4 inch to 6 inch thick 

compacted granular base course, and a vapor barrier. 
Thicker slabs will be utilized where necessary. 

The structure will be a combination of steel frame con- 
struction and concrete masonry (CMU) bearing wall. 

Steel frame will be utilized at the two-story portions 

of the structure. Second floor construction will be 
concrete slab on 1 ¥2 or 2 inch composite steel floor 
deck supported on composite steel beams. Roof con- 
struction will be 1 2 inch steel roof deck on open web 
steel joist supported on wide flange steel beams. Roof 
and floor construction will be supported on wide flange 
and hollow steel section (HSS) steel columns. High roof 

areas such as gymnasium and dining are anticipated to 
be long span steel joists supported on reinforced CMU 
bearing walls. Roof deck at the high roof areas may be 
1 %5 or 3 inch deep deck depending on the spacing of 
the roof joists. Roof deck at these areas may be acoustic 

deck depending on architectural considerations. 

The lateral force resisting system will generally consist 
of reinforced CMU shear walls. Diagonally braced 
frames and moment frames may be utilized within the 
steel frame portion of the structure. These will be coor- 
dinated with the architectural layout. 

Depending on the configuration of the building, an 
expansion joint may be incorporated into the design. 

First Choice Public-Private Partners 

Structural Design Load Basis 

Load 

Floor Live Load 

Roof loads 

Perimeters 

VUSBC and ASCE 7-10 Chapter 4 

20 psf (min) or snow load, 

whichever is greater 

Building Risk Category Ili 

Snow loads 

Wind loads 

Seismic loads 

Ground Snow Load = 25 PSF 

Importance Factor = 1.1 

Exposure Factor = 1.0 

Ultimate wind speed (3 second 

gust) = 120 MPH 

Exposure = B 

Site class = TBD 
Seismic importance factor = 1.25 

Seismic design category = TBD 

Spectral response coefficients: 

Ss =.178 

S1 =.049 
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Structural Narrative
It is anticipated that the structure will be supported on 
conventional shallow spread footings. A geotechnical 
investigation has not yet been completed. Foundations 
will be sized for an allowable soil bearing pressure in 
accordance with the final geotechnical report and will 
be placed at or below frost depth. Typical ground floor 
construction will consist of 4 inch concrete slab on 
grade reinforced with welded wire reinforcing (6x6-
W2.9xW2.9) or fiber reinforcing. The slab will bear 
on compacted structural fill, a 4 inch to 6 inch thick 
compacted granular base course, and a vapor barrier. 
Thicker slabs will be utilized where necessary. 

The structure will be a combination of steel frame con-
struction and concrete masonry (CMU) bearing wall. 
Steel frame will be utilized at the two-story portions 
of the structure. Second floor construction will be 
concrete slab on 1 ½ or 2 inch composite steel floor 
deck supported on composite steel beams. Roof con-
struction will be 1 ½ inch steel roof deck on open web 
steel joist supported on wide flange steel beams. Roof 
and floor construction will be supported on wide flange 
and hollow steel section (HSS) steel columns. High roof 
areas such as gymnasium and dining are anticipated to 
be long span steel joists supported on reinforced CMU 
bearing walls. Roof deck at the high roof areas may be 
1 ½ or 3 inch deep deck depending on the spacing of 
the roof joists. Roof deck at these areas may be acoustic 
deck depending on architectural considerations.

The lateral force resisting system will generally consist 
of reinforced CMU shear walls. Diagonally braced 
frames and moment frames may be utilized within the 
steel frame portion of the structure. These will be coor-
dinated with the architectural layout.

Depending on the configuration of the building, an 
expansion joint may be incorporated into the design.

Structural Design Load Basis

Load Perimeters

Floor Live Load VUSBC and ASCE 7-10 Chapter 4

Roof loads
20 psf (min) or snow load, 

whichever is greater

Building Risk Category III

Snow loads
Ground Snow Load = 25 PSF

Importance Factor = 1.1
Exposure Factor = 1.0

Wind loads
Ultimate wind speed (3 second 

gust) = 120 MPH
Exposure = B

Seismic loads

Site class = TBD
Seismic importance factor = 1.25
Seismic design category = TBD
Spectral response coefficients:

Ss = .178
S1 = .049
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Mechanical Narrative 

Applicable Codes and Standards 

The mechanical systems will be designed based on the 

requirements of the 2018 Virginia Uniform Statewide 
Building Code (VUSBC). The model codes adopted by 

the 2018 VUSBC applicable to the mechanical systems 

include: 

» 2018 International Mechanical Code (IMC) 

+ 2018 International Energy Conservation Code 
(IECC) 

+ 2018 International Plumbing Code (IPC) 

Indoor temperature and humidity setpoints will be based 
on ASHRAE Standard 55-2010 Thermal Environmental 

Conditions for Human Occupancy. 

Outdoor Design Conditions 

Outdoor design conditions will be based on the 

published climatic design information from the 2017 
ASHRAE Handbook of Fundamentals for Shannon 

Airport, Virginia (WMO #724033). 

The 0.4 percent annual percentile data for cooling will 
be used for designing the central chiller plant and the 
cooling performance of air handling units. The use 
of 0.4 percent data means the HVAC systems will be 
designed to meet the loads for an average weather year 

for all but 0.4 percent of the year — or approximately 
35 hours. During periods of extreme high temperatures 

and peak interior loads, the mechanical system may not 
maintain design indoor temperature setpoints. 

The 99.6 percent annual percentile data for heating 
will be used for designing the central heating plant and 
heating performance of air handling units. As before, 

the heating system will be designed to maintain indoor 
temperature setpoints for all but 0.4 percent of an aver- 
age weather year — or about 35 hours. 

Mechanical System 

The mechanical system will include variable-air volume 

(VAV) systems for the academic wings using fan-pow- 
ered and single-duct terminal units with hot water 
reheat coils. 
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Outdoor Design Conditions 

Heating 15°F Dry Bulb 

Cooling 95°F Dry Bulb / 77°F Wet Bulb 

Indoor Design Conditions 

Winter 72°F Dry Bulb 

Summer 75°F Dry Bulb 

Rooftop air handling units will provide filtered, condi- 
tioned, dehumidified air to multiple zones in the build- 

ing. Typical rooftop units serving VAV terminal units 

will include outdoor airflow station, outdoor damper, 
MERV 13 filter, enthalpy wheel, outdoor air bypass 
damper, hot water preheat coil, chilled water cooling 
coil, variable-speed supply fan, return air MERV 13 fil- 
ter, exhaust air bypass damper, variable-speed exhaust 
fan, exhaust airflow measuring station, and exhaust air 

damper. Most coils will include two-position control 
valves. Select coils may include three-way valves to pro- 
vide minimum system flow. 

Each zone will be served by a VAV box controlled by a 
space temperature sensor. Each classroom will be locat- 
ed in a zone allowing individual temperature control 
for each classroom. In administrative areas with similar 

loads and occupancy schedules, one VAV box may serve 
multiple spaces. Primary zone heating will be provid- 
ed by a hydronic reheat coil in VAV boxes. In zones 
with large exterior heating loads, supplemental heating 
equipment may be necessary. 

Large, single volume spaces like the gym and cafeteria 
will be served by a dedicated rooftop unit. These units 
will provide direct control of space temperature, space 

humidity levels and ventilation requirements. Control 
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Mechanical Narrative

Applicable Codes and Standards
The mechanical systems will be designed based on the 
requirements of the 2018 Virginia Uniform Statewide 
Building Code (VUSBC). The model codes adopted by 
the 2018 VUSBC applicable to the mechanical systems 
include:

• 2018 International Mechanical Code (IMC)

• 2018 International Energy Conservation Code 
(IECC)

• 2018 International Plumbing Code (IPC)

Indoor temperature and humidity setpoints will be based 
on ASHRAE Standard 55-2010 Thermal Environmental 
Conditions for Human Occupancy.

Outdoor Design Conditions
Outdoor design conditions will be based on the 
published climatic design information from the 2017 
ASHRAE Handbook of Fundamentals for Shannon 
Airport, Virginia (WMO #724033). 

The 0.4 percent annual percentile data for cooling will 
be used for designing the central chiller plant and the 
cooling performance of air handling units. The use 
of 0.4 percent data means the HVAC systems will be 
designed to meet the loads for an average weather year 
for all but 0.4 percent of the year – or approximately 
35 hours. During periods of extreme high temperatures 
and peak interior loads, the mechanical system may not 
maintain design indoor temperature setpoints.

The 99.6 percent annual percentile data for heating 
will be used for designing the central heating plant and 
heating performance of air handling units. As before, 
the heating system will be designed to maintain indoor 
temperature setpoints for all but 0.4 percent of an aver-
age weather year – or about 35 hours. 

Mechanical System
The mechanical system will include variable-air volume 
(VAV) systems for the academic wings using fan-pow-
ered and single-duct terminal units with hot water 
reheat coils.

Rooftop air handling units will provide filtered, condi-
tioned, dehumidified air to multiple zones in the build-
ing. Typical rooftop units serving VAV terminal units 
will include outdoor airflow station, outdoor damper, 
MERV 13 filter, enthalpy wheel, outdoor air bypass 
damper, hot water preheat coil, chilled water cooling 
coil, variable-speed supply fan, return air MERV 13 fil-
ter, exhaust air bypass damper, variable-speed exhaust 
fan, exhaust airflow measuring station, and exhaust air 
damper. Most coils will include two-position control 
valves. Select coils may include three-way valves to pro-
vide minimum system flow.

Each zone will be served by a VAV box controlled by a 
space temperature sensor. Each classroom will be locat-
ed in a zone allowing individual temperature control 
for each classroom. In administrative areas with similar 
loads and occupancy schedules, one VAV box may serve 
multiple spaces. Primary zone heating will be provid-
ed by a hydronic reheat coil in VAV boxes. In zones 
with large exterior heating loads, supplemental heating 
equipment may be necessary.

Large, single volume spaces like the gym and cafeteria 
will be served by a dedicated rooftop unit. These units 
will provide direct control of space temperature, space 
humidity levels and ventilation requirements. Control 

Outdoor Design Conditions

Heating 15°F Dry Bulb

Cooling 95°F Dry Bulb / 77°F Wet Bulb

Indoor Design Conditions

Winter 72°F Dry Bulb

Summer 75°F Dry Bulb
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Project Characteristics 

of these units will incorporate space temperature, hu- 
midity, and carbon dioxide sensors. Demand-controlled 

ventilation will be included with the unit controls to 
reduce the energy consumed to condition outdoor air 
during periods of less than peak occupancy. These units 
will include an enthalpy wheel, chilled water-cooling 
coil, hot water coil in the reheat position for dehumidi- 
fication control, and variable-speed supply and exhaust 
fans. 

The kitchen will be provided heating and cooling via 
a dedicated rooftop unit operating at constant vol- 
ume with chilled and hot water coils. If provided by 
Division 23, the kitchen hood makeup air unit will 

include a propane gas-fired furnace only. The kitchen 
hood exhaust fan and makeup air unit supply fan will 
operate at variable speed to conserve energy. Both will 
be controlled by the kitchen hood control system pro- 
vided by Division 11. 

Chilled water will be provided by two, variable-speed, 

air-cooled chillers arranged in a series. Bypass piping 
with manual valves will be provided at each chiller to 
isolate each chiller for maintenance. The chillers will 
be located in an exterior equipment yard near the main 
mechanical room. Exterior supply and return chilled 
water piping will be above grade and include electric 
heat-tracing for freeze protection. The chiller plant 
will be designed with a large temperature difference 
between the supply and return chilled water tempera- 
tures (roughly 16°F). The large temperature difference 
reduces the required flow rate which results in smaller 
pumps and smaller distribution piping. The chillers 
will operate under their manufacturer’s chiller control 
system. 

Hydronic hot water will be generated by a central boiler 
plant consisting of condensing boilers. The boiler plant 
will consist of multiple boilers to provide redundancy. 
Two boilers would be sized at two-thirds of peak load 
each. Three boilers would be sized at one-third of peak 

load each. In either scenario, the boiler plant would 
provide two-thirds of the peak load with the loss of one 
boiler, which would meet the building heating load for 

all but the coldest weather. 

First Choice Public-Private Partners   

Chilled water will be circulated using a variable-prima- 
ry pumping strategy. The pumps will operate at vari- 
able-flow to match the load required by the building. 
As the building load reduces from its peak, the pumps 
reduce their speed. Most chilled water coils will have 
two-position valves. Chilled water pumps will be con- 
trolled based on pressure or valve position. Minimum 
chilled water flow will be provided by an automatic 
bypass valve in the mechanical room. 

Hot water distribution will also use a variable-prima- 
ry arrangement. Most hot water valves will include 
two-position control valves. Hot water pumps will be 
controlled based on pressure or valve position. 

The main server room/MDF will be served by a split-sys- 
tem computer room air conditioner (CRAC). The CRAC 

will be served by emergency power. 

All systems will be tested and balanced for correct 

operation by an independent testing, adjusting, and 
balancing (TAB) contractor. Written verification of the 

testing and balancing will be submitted to the engineer 
for approval. 

All systems will be commissioned by an independent, 
third-party commissioning agent procured directly by 
the owner or general contractor. 

  

ABOVE To meet FCPS' strategic health and wellness goals, First Choice 

will collaborate with stakeholders to design a space that supports healthy 
meals and nutrition through increased visibility of healthy options and a 

comfortable environment for students to enjoy their meals, such as the 

serving areas at Powhatan Middle School. 
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Chilled water will be circulated using a variable-prima- 
ry pumping strategy. The pumps will operate at vari- 
able-flow to match the load required by the building. 
As the building load reduces from its peak, the pumps 
reduce their speed. Most chilled water coils will have 
two-position valves. Chilled water pumps will be con- 
trolled based on pressure or valve position. Minimum 
chilled water flow will be provided by an automatic 
bypass valve in the mechanical room. 

Hot water distribution will also use a variable-prima- 
ry arrangement. Most hot water valves will include 
two-position control valves. Hot water pumps will be 
controlled based on pressure or valve position. 

The main server room/MDF will be served by a split-sys- 
tem computer room air conditioner (CRAC). The CRAC 

will be served by emergency power. 

All systems will be tested and balanced for correct 

operation by an independent testing, adjusting, and 
balancing (TAB) contractor. Written verification of the 

testing and balancing will be submitted to the engineer 
for approval. 

All systems will be commissioned by an independent, 
third-party commissioning agent procured directly by 
the owner or general contractor. 

  

ABOVE To meet FCPS' strategic health and wellness goals, First Choice 

will collaborate with stakeholders to design a space that supports healthy 
meals and nutrition through increased visibility of healthy options and a 

comfortable environment for students to enjoy their meals, such as the 

serving areas at Powhatan Middle School. 
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of these units will incorporate space temperature, hu-
midity, and carbon dioxide sensors. Demand-controlled 
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include a propane gas-fired furnace only. The kitchen 
hood exhaust fan and makeup air unit supply fan will 
operate at variable speed to conserve energy. Both will 
be controlled by the kitchen hood control system pro-
vided by Division 11.

Chilled water will be provided by two, variable-speed, 
air-cooled chillers arranged in a series. Bypass piping 
with manual valves will be provided at each chiller to 
isolate each chiller for maintenance. The chillers will 
be located in an exterior equipment yard near the main 
mechanical room. Exterior supply and return chilled 
water piping will be above grade and include electric 
heat-tracing for freeze protection. The chiller plant 
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load each. In either scenario, the boiler plant would 
provide two-thirds of the peak load with the loss of one 
boiler, which would meet the building heating load for 
all but the coldest weather. 

Chilled water will be circulated using a variable-prima-
ry pumping strategy. The pumps will operate at vari-
able-flow to match the load required by the building. 
As the building load reduces from its peak, the pumps 
reduce their speed. Most chilled water coils will have 
two-position valves. Chilled water pumps will be con-
trolled based on pressure or valve position. Minimum 
chilled water flow will be provided by an automatic 
bypass valve in the mechanical room. 

Hot water distribution will also use a variable-prima-
ry arrangement. Most hot water valves will include 
two-position control valves. Hot water pumps will be 
controlled based on pressure or valve position. 

The main server room/MDF will be served by a split-sys-
tem computer room air conditioner (CRAC). The CRAC 
will be served by emergency power.

All systems will be tested and balanced for correct 
operation by an independent testing, adjusting, and 
balancing (TAB) contractor. Written verification of the 
testing and balancing will be submitted to the engineer 
for approval.

All systems will be commissioned by an independent, 
third-party commissioning agent procured directly by 
the owner or general contractor.

ABOVE To meet FCPS' strategic health and wellness goals, First Choice 
will collaborate with stakeholders to design a space that supports healthy 
meals and nutrition through increased visibility of healthy options and a 
comfortable environment for students to enjoy their meals, such as the 
serving areas at Powhatan Middle School.
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Building Controls 
A central, direct-digital control building automation 
system (BAS) system will coordinate the control of the 
mechanical systems locally and allow remote access to 

the BAS for maintenance/facilities staff. The BAS will 
include full floor plan graphics and password-protected 
access. 

Equipment Manufacturers 

These will be coordinated with FCPS' preferences. 

+ Air Handling Equipment: Trane, Daikin Applied, 
Carrier, Johnson Controls 

* Chillers: Trane, Daikin Applied, Carrier, Johnson 
Controls 

* Pumps: Bell and Gossett, Taco, Peerless, Armstrong 

* Variable Frequency Drives (with manual bypass): 
Honeywell, ABB, Yaskawa, Danfoss-Graham 

Boilers: Lochinvar, Aerco, Fulton, Harsco / 

Patterson-Kelley 

* BAS: Honeywell, Johnson Controls, Trane, 
Automated Logic 

Plumbing Narrative 

Plumbing work will consist of providing new domestic 
cold water, domestic hot water, sanitary sewer and vent, 

and propane gas systems to serve new plumbing fixtures 

and miscellaneous fixtures and equipment. 

All work will be in accordance with all current federal, 

state, town, and local codes, standards, and ordinances 

including, but not limited to the following: 

+ 2018 Virginia Uniform Statewide Building Code 

+ 2018 Virginia Plumbing Code 

+ 2018 Virginia Fuel Gas Code 

Plumbing Fixtures and Equipment 
Plumbing fixtures will be high-efficiency, commercial 

grade units and specified to reduce water consumption. 
Fixtures accessible to the physically handicapped will be 
provided where required by the building code. 
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Water Closets will be floor-mounted, floor-outlet units 

with manually-operated, single-flush (1.28 gpf), flush 
valves. 

Toilet room lavatories will be wall- or counter-mounted 

units with manually-operated, dual-temperature, 0.35 
gpm faucets. 

Urinals will be wall-hung units with manually-operat- 
ed, 0.125 gpf, flush valves. 

Shower valves will be wall-mounted, manually-operat- 

ed, 1.50 gpm, single-lever faucets with integral supply 
check stops and reversible supply inlets. ADA-compliant 
shower units will be provided with adjustable, hand- 
held, shower unit in addition to the standard shower 
valve and head assembly. 

Mop basins will be floor-mounted units with manu- 
ally-operated faucets with integral, vacuum breaker, 

supply check stops, male thread hose end, pail hook, 

and adjustable wall anchor. A secondary faucet or hose 
bibb with backflow device will be provided for chemical 
dispensing stations in janitors closets. 

ABOVE Powhatan Middle Schools" agriculture lab’s casework and plumbing 
systems support hydroponic stations for studies in sustainable growing. We 

will work with FCPS to incorporate appropriate systems to support your CTE 

program. 
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with manually-operated, single-flush (1.28 gpf), flush 
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valve and head assembly. 
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ally-operated faucets with integral, vacuum breaker, 

supply check stops, male thread hose end, pail hook, 
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Building Controls
A central, direct-digital control building automation 
system (BAS) system will coordinate the control of the 
mechanical systems locally and allow remote access to 
the BAS for maintenance/facilities staff. The BAS will 
include full floor plan graphics and password-protected 
access.

Equipment Manufacturers
These will be coordinated with FCPS' preferences.

• Air Handling Equipment: Trane, Daikin Applied, 
Carrier, Johnson Controls

• Chillers: Trane, Daikin Applied, Carrier, Johnson 
Controls

• Pumps: Bell and Gossett, Taco, Peerless, Armstrong

• Variable Frequency Drives (with manual bypass): 
Honeywell, ABB, Yaskawa, Danfoss-Graham

• Boilers: Lochinvar, Aerco, Fulton, Harsco / 
Patterson-Kelley

• BAS: Honeywell, Johnson Controls, Trane, 
Automated Logic

Plumbing Narrative
Plumbing work will consist of providing new domestic 
cold water, domestic hot water, sanitary sewer and vent, 
and propane gas systems to serve new plumbing fixtures 
and miscellaneous fixtures and equipment. 

All work will be in accordance with all current federal, 
state, town, and local codes, standards, and ordinances 
including, but not limited to the following:

• 2018 Virginia Uniform Statewide Building Code

• 2018 Virginia Plumbing Code

• 2018 Virginia Fuel Gas Code

Plumbing Fixtures and Equipment
Plumbing fixtures will be high-efficiency, commercial 
grade units and specified to reduce water consumption. 
Fixtures accessible to the physically handicapped will be 
provided where required by the building code.

Water Closets will be floor-mounted, floor-outlet units 
with manually-operated, single-flush (1.28 gpf ), flush 
valves.

Toilet room lavatories will be wall- or counter-mounted 
units with manually-operated, dual-temperature, 0.35 
gpm faucets.

Urinals will be wall-hung units with manually-operat-
ed, 0.125 gpf, flush valves.

Shower valves will be wall-mounted, manually-operat-
ed, 1.50 gpm, single-lever faucets with integral supply 
check stops and reversible supply inlets. ADA-compliant 
shower units will be provided with adjustable, hand-
held, shower unit in addition to the standard shower 
valve and head assembly.

Mop basins will be floor-mounted units with manu-
ally-operated faucets with integral, vacuum breaker, 
supply check stops, male thread hose end, pail hook, 
and adjustable wall anchor. A secondary faucet or hose 
bibb with backflow device will be provided for chemical 
dispensing stations in janitor’s closets.

ABOVE Powhatan Middle Schools' agriculture lab’s casework and plumbing 
systems support hydroponic stations for studies in sustainable growing. We 
will work with FCPS to incorporate appropriate systems to support your CTE 
program.
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Kitchenette and breakroom sinks will be 18-gauge, 
stainless-steel, counter-mounted, self-rimming units 
with manually-operated, 1.00 gpm, faucets. 

Drinking fountains will be stainless-steel, bi-level, 
electric water coolers with safety bubblers, cane aprons, 

integral water filters, and bottle filling stations. 

Science lab sinks and faucets will be included in the lab 

specifications and not Division 22. Point-of-use, un- 

der-counter, acid-neutralization traps will be provided 
for each science lab sink. 

Art sinks will be 18-gauge, stainless-steel, count- 

er-mounted, self-rimming units with manually-oper- 
ated, rigid-spout, 1.00 gpm faucets and point-of-use, 
under-counter, solid interceptor traps. 

Floor drains will be provided in all public toilet rooms, 
mechanical room, and janitors closets. Floor sinks 

will be provided in all food service areas and will be 
acid-resistant, stainless steel, units with integral strainer 

baskets. Trap primer devices will be provided for all 
floor drain and floor sink locations. 

Sump pumps will be provided at the base of each ele- 
vator shaft in associated sump pit and will be provided 
with an oil-sensing alarm. The sump pump forced main 
discharge will be piped to an exterior wall and termi- 
nate to exterior grade via splashblock. 

Exterior wall hydrants will be non-freeze, self-draining 

units enclosed in lockable recessed wall boxes. Roof hy- 
drants will be non-freeze, self-draining, deck-mounted 

units with drain piped to approved termination point. 
Hose bibbs will be provided with integral vacuum break- 
ers and located in all mechanical rooms and restrooms. 

First Choice Public-Private Partners 

Hose bibbs located in restrooms will be provided with 
loose key operation. 

Emergency fixtures will be provided where required and 
will be provided with emergency thermostatic mixing 
valves set to deliver tepid 85°F water. Emergency ther- 
mostatic mixing valves will comply with ANSI Standard 
Z3518.1 for emergency fixtures. 

A below-grade, centralized, passive, grease interceptor 

will be provided to serve the kitchen and food service 
areas. The unit will be provided with anchoring and 
relieving slab. Traffic-rated installation and accessories 
will be provided where subject to vehicular traffic. 

The domestic water service will extend from the site 
domestic water main to the building domestic water 
service entrance room or mechanical room. A building 
shutoff valve, strainer, pressure reducing valve (required 

where incoming pressures may exceed 80 psi), and re- 
duced pressure zone principal backflow preventer will 
be provided on the domestic water service entry to the 
building. The building pressure reducing valve (when 
required) will be provided with full-sized bypass and 
separate pressure reducing valve. Additional backflow 
protection devices will be provided for mechanical 
make-up and other service water equipment where 
required. 

ABOVE The science classroom at Powhatan Middle School provide casework 

with appropriate plumbing for experiments and movable furniture with 

overhead power cord reals to increase the flexibility of the room. The First 

Choice team will apply similar strategies to your new middle school. 
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will be provided to serve the kitchen and food service 
areas. The unit will be provided with anchoring and 
relieving slab. Traffic-rated installation and accessories 
will be provided where subject to vehicular traffic. 

The domestic water service will extend from the site 
domestic water main to the building domestic water 
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shutoff valve, strainer, pressure reducing valve (required 

where incoming pressures may exceed 80 psi), and re- 
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building. The building pressure reducing valve (when 
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Kitchenette and breakroom sinks will be 18-gauge, 
stainless-steel, counter-mounted, self-rimming units 
with manually-operated, 1.00 gpm, faucets.

Drinking fountains will be stainless-steel, bi-level, 
electric water coolers with safety bubblers, cane aprons, 
integral water filters, and bottle filling stations.

Science lab sinks and faucets will be included in the lab 
specifications and not Division 22. Point-of-use, un-
der-counter, acid-neutralization traps will be provided 
for each science lab sink.

Art sinks will be 18-gauge, stainless-steel, count-
er-mounted, self-rimming units with manually-oper-
ated, rigid-spout, 1.00 gpm faucets and point-of-use, 
under-counter, solid interceptor traps.

Floor drains will be provided in all public toilet rooms, 
mechanical room, and janitors closets. Floor sinks 
will be provided in all food service areas and will be 
acid-resistant, stainless steel, units with integral strainer 
baskets. Trap primer devices will be provided for all 
floor drain and floor sink locations. 

Sump pumps will be provided at the base of each ele-
vator shaft in associated sump pit and will be provided 
with an oil-sensing alarm. The sump pump forced main 
discharge will be piped to an exterior wall and termi-
nate to exterior grade via splashblock.

Exterior wall hydrants will be non-freeze, self-draining 
units enclosed in lockable recessed wall boxes. Roof hy-
drants will be non-freeze, self-draining, deck-mounted 
units with drain piped to approved termination point. 
Hose bibbs will be provided with integral vacuum break-
ers and located in all mechanical rooms and restrooms. 

Hose bibbs located in restrooms will be provided with 
loose key operation. 

Emergency fixtures will be provided where required and 
will be provided with emergency thermostatic mixing 
valves set to deliver tepid 85°F water. Emergency ther-
mostatic mixing valves will comply with ANSI Standard 
Z3518.1 for emergency fixtures.

A below-grade, centralized, passive, grease interceptor 
will be provided to serve the kitchen and food service 
areas. The unit will be provided with anchoring and 
relieving slab. Traffic-rated installation and accessories 
will be provided where subject to vehicular traffic.

The domestic water service will extend from the site 
domestic water main to the building domestic water 
service entrance room or mechanical room. A building 
shutoff valve, strainer, pressure reducing valve (required 
where incoming pressures may exceed 80 psi), and re-
duced pressure zone principal backflow preventer will 
be provided on the domestic water service entry to the 
building. The building pressure reducing valve (when 
required) will be provided with full-sized bypass and 
separate pressure reducing valve. Additional backflow 
protection devices will be provided for mechanical 
make-up and other service water equipment where 
required.

ABOVE The science classroom at Powhatan Middle School provide casework 
with appropriate plumbing for experiments and movable furniture with 
overhead power cord reals to increase the flexibility of the room. The First 
Choice team will apply similar strategies to your new middle school.
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Domestic Water Piping System 

The domestic water systems will extend and connect 
to all plumbing fixtures, miscellaneous fixtures, and 

equipment. All under-ground domestic water piping 
will be Type K soft copper piping with brazed joints 
and wrought copper fittings. All above-ground domes- 
tic water piping will be Type L hard-drawn copper with 
wrought copper and copper alloy solder joint pressure 
fittings in conformance with ANSI B 16.22. Pipe insu- 
lation for the domestic water systems will be fiberglass 
insulation with ASJ. PVC or aluminum jacketing and 
weatherproofing will be provided for insulation where 
applicable. 

The domestic hot water system demand will be provid- 
ed for condensing, domestic, tank-type water heaters. 

Final domestic hot water storage will be set to maintain 
a storage temperature of 140°F minimum. Kitchen do- 
mestic hot water will be provided by a dedicated 140°F 
loop and recirculation pump. Building domestic hot 
water will be provided by an ASSE 1017 thermostatic 
master mixing valve, dedicated 110°F loop, and recir- 

culation pump. Storage and thermal expansion tanks 
associated with the domestic hot water system will be 

ASME rated and water heaters will be UL listed. 

Sanitary Piping System 
The building sanitary system will extend and connect 
to all plumbing fixtures, floor drains, miscellaneous 

fixtures and equipment, and be designed to discharge 
by gravity to the site sanitary sewer system. Below 
floor soil, waste, and vent piping will be service weight 
cast-iron hub and spigot assembled with mechanical 
joints or Schedule 40 DWV PVC where approved by 
owner. Above floor soil, waste, and vent piping will 
be cast-iron no-hub assembled with no-hub couplings 
and fittings. A separate kitchen waste system with ex- 
tra-heavy cast-iron pipe and fittings will be provided 
to serve the kitchen areas and will extend to a central 
below-grade grease interceptor system located adjacent 
to the building. 

Storm Water Piping System 
The building storm water system will be designed to 
discharge by gravity to the site storm water system. 
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Below floor storm water piping will be service weight 
cast-iron hub and spigot assembled with mechanical 
joints or Schedule 40 DWV PVC where approved by 
owner. Above floor storm water piping will be cast-iron 
no-hub assembled with no-hub couplings and fittings. 
Horizontal storm water piping and drain bodies within 
the building will be provided with insulation. Roof 
overflow drainage will be accommodated by means of 
an independent overflow drainage system discharging 
in readily visible location in accordance with building 
code requirements. Building downspouts and internal 
roof drains will connect to an underground storm wa- 
ter drainage system via downspout boots with integral 
cleanout plugs or ports. 

ABOVE Optimal learning environments at the middle school level include 

flexible spaces where students can feel safe and comfortable. The media 

center at Powhatan Middle School shows the transformation of the traditional 

library into a collaborate space with access to the courtyard for project based 

learning and socializing. We will apply this design strategies to your new 

middle school. 
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wrought copper and copper alloy solder joint pressure 
fittings in conformance with ANSI B 16.22. Pipe insu- 
lation for the domestic water systems will be fiberglass 
insulation with ASJ. PVC or aluminum jacketing and 
weatherproofing will be provided for insulation where 
applicable. 
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cast-iron hub and spigot assembled with mechanical 
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Domestic Water Piping System
The domestic water systems will extend and connect 
to all plumbing fixtures, miscellaneous fixtures, and 
equipment. All under-ground domestic water piping 
will be Type K soft copper piping with brazed joints 
and wrought copper fittings. All above-ground domes-
tic water piping will be Type L hard-drawn copper with 
wrought copper and copper alloy solder joint pressure 
fittings in conformance with ANSI B 16.22. Pipe insu-
lation for the domestic water systems will be fiberglass 
insulation with ASJ. PVC or aluminum jacketing and 
weatherproofing will be provided for insulation where 
applicable.

The domestic hot water system demand will be provid-
ed for condensing, domestic, tank-type water heaters. 
Final domestic hot water storage will be set to maintain 
a storage temperature of 140°F minimum. Kitchen do-
mestic hot water will be provided by a dedicated 140°F 
loop and recirculation pump. Building domestic hot 
water will be provided by an ASSE 1017 thermostatic 
master mixing valve, dedicated 110°F loop, and recir-
culation pump. Storage and thermal expansion tanks 
associated with the domestic hot water system will be 
ASME rated and water heaters will be UL listed.

Sanitary Piping System
The building sanitary system will extend and connect 
to all plumbing fixtures, floor drains, miscellaneous 
fixtures and equipment, and be designed to discharge 
by gravity to the site sanitary sewer system. Below 
floor soil, waste, and vent piping will be service weight 
cast-iron hub and spigot assembled with mechanical 
joints or Schedule 40 DWV PVC where approved by 
owner. Above floor soil, waste, and vent piping will 
be cast-iron no-hub assembled with no-hub couplings 
and fittings. A separate kitchen waste system with ex-
tra-heavy cast-iron pipe and fittings will be provided 
to serve the kitchen areas and will extend to a central 
below-grade grease interceptor system located adjacent 
to the building.

Storm Water Piping System
The building storm water system will be designed to 
discharge by gravity to the site storm water system. 

Below floor storm water piping will be service weight 
cast-iron hub and spigot assembled with mechanical 
joints or Schedule 40 DWV PVC where approved by 
owner. Above floor storm water piping will be cast-iron 
no-hub assembled with no-hub couplings and fittings. 
Horizontal storm water piping and drain bodies within 
the building will be provided with insulation. Roof 
overflow drainage will be accommodated by means of 
an independent overflow drainage system discharging 
in readily visible location in accordance with building 
code requirements. Building downspouts and internal 
roof drains will connect to an underground storm wa-
ter drainage system via downspout boots with integral 
cleanout plugs or ports.

ABOVE Optimal learning environments at the middle school level include 
flexible spaces where students can feel safe and comfortable. The media 
center at Powhatan Middle School shows the transformation of the traditional 
library into a collaborate space with access to the courtyard for project based 
learning and socializing. We will apply this design strategies to your new 
middle school.
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Gas Piping System 
The building natural gas piping system will extend 
and connect to all kitchen, mechanical, plumbing, and 

miscellaneous equipment requiring gas service. Below 
grade, exterior, gas piping will be Schedule 40 black 
steel piping and fittings with factory applied protective 
coating and jacketing, or other approved below grade 
gas piping material. Below grade gas piping will also 
be provided with warning/indicator tape. Above grade, 
interior, gas piping will be Schedule 40 black steel 
piping and fittings. The natural gas piping system will 
be provided with a building service regulator, which 

will reduce the pressure to the desired building system 
pressure of 2 psig. Pounds-to-inches equipment line 
regulators will be provided at equipment or equipment 
groups to further reduce the system pressure to the re- 
quired inlet pressure of the equipment being served. The 
portion of gas piping system directly serving kitchen 

equipment will be provided with an emergency shutoff 
valve and shunt switch interlocked with the hood fire 
suppression system, where applicable. 

  

ABOVE We understand that providing robust infrastructure to facilitate 

learning and effective teaching is a priority for your strategic plan. At Liberty 

Middle School, drafting classes taught in classrooms with the appropriate 

ratio of computers, movable furniture, overhead cord reels, and smart 

boards are fundamental to the 21st century learning environment. 
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Fire Protection Narrative 

All work will be in accordance with all current federal, 

state, town, and local codes, standards, and ordinances 

including, but not limited to the following: 

+ 2018 Virginia Uniform Statewide Building Code 

+ 2018 Virginia Plumbing Code 

+ 2018 Virginia Fuel Gas Code 

Building Description 
The building will be fully sprinkled with a wet-pipe sys- 
tem designed and installed in compliance with NFPA 
13-2010. 

Fire Protection Zoning 

The fire protection system will be zoned to match the 
building as defined by the Life Safety drawings. Each 
story of the multistory building will be a separate zone. 

Interior Fire Protection System 

A new fire service will be extended to the mechanical 
room from the water main with a new wet valve tap. 
A double-check valve assembly will be installed prior 
to connection to the automatic sprinkler suppression 
system. A fire pump, if required, will be located near 
the main mechanical room. A water flow test is required 
to determine the need for a fire pump. 

The fire service will be equipped with a riser check valve 
and flow switch on each riser. Each riser check valve 
will be controlled by its own control valve and will be 
connected to the fire department connection. Sprinkler 
floor service will be provided by sprinkler zone control 
assemblies. Sprinkler zone control assembly will be pro- 
vided with each of the following: a water flow alarm, 
isolation valve, a check valve, and an inspector’s test 

fitting. 

Sprinkler mains will be run within the corridor and 
branch piping will extend into the areas of the building. 
Sprinklers in mechanical rooms will have head guards. 
In mechanical areas where ductwork exceeds 4' 0" in 

width, sprinklers will be provided above and below 
ductwork to provide proper coverage. 
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pressure of 2 psig. Pounds-to-inches equipment line 
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groups to further reduce the system pressure to the re- 
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portion of gas piping system directly serving kitchen 
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ratio of computers, movable furniture, overhead cord reels, and smart 

boards are fundamental to the 21st century learning environment. 
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Fire Protection Narrative 

All work will be in accordance with all current federal, 

state, town, and local codes, standards, and ordinances 

including, but not limited to the following: 

+ 2018 Virginia Uniform Statewide Building Code 

+ 2018 Virginia Plumbing Code 

+ 2018 Virginia Fuel Gas Code 

Building Description 
The building will be fully sprinkled with a wet-pipe sys- 
tem designed and installed in compliance with NFPA 
13-2010. 

Fire Protection Zoning 

The fire protection system will be zoned to match the 
building as defined by the Life Safety drawings. Each 
story of the multistory building will be a separate zone. 

Interior Fire Protection System 

A new fire service will be extended to the mechanical 
room from the water main with a new wet valve tap. 
A double-check valve assembly will be installed prior 
to connection to the automatic sprinkler suppression 
system. A fire pump, if required, will be located near 
the main mechanical room. A water flow test is required 
to determine the need for a fire pump. 

The fire service will be equipped with a riser check valve 
and flow switch on each riser. Each riser check valve 
will be controlled by its own control valve and will be 
connected to the fire department connection. Sprinkler 
floor service will be provided by sprinkler zone control 
assemblies. Sprinkler zone control assembly will be pro- 
vided with each of the following: a water flow alarm, 
isolation valve, a check valve, and an inspector’s test 

fitting. 

Sprinkler mains will be run within the corridor and 
branch piping will extend into the areas of the building. 
Sprinklers in mechanical rooms will have head guards. 
In mechanical areas where ductwork exceeds 4' 0" in 

width, sprinklers will be provided above and below 
ductwork to provide proper coverage. 
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Gas Piping System
The building natural gas piping system will extend 
and connect to all kitchen, mechanical, plumbing, and 
miscellaneous equipment requiring gas service. Below 
grade, exterior, gas piping will be Schedule 40 black 
steel piping and fittings with factory applied protective 
coating and jacketing, or other approved below grade 
gas piping material. Below grade gas piping will also 
be provided with warning/indicator tape. Above grade, 
interior, gas piping will be Schedule 40 black steel 
piping and fittings. The natural gas piping system will 
be provided with a building service regulator, which 
will reduce the pressure to the desired building system 
pressure of 2 psig. Pounds-to-inches equipment line 
regulators will be provided at equipment or equipment 
groups to further reduce the system pressure to the re-
quired inlet pressure of the equipment being served. The 
portion of gas piping system directly serving kitchen 
equipment will be provided with an emergency shutoff 
valve and shunt switch interlocked with the hood fire 
suppression system, where applicable.

Fire Protection Narrative
All work will be in accordance with all current federal, 
state, town, and local codes, standards, and ordinances 
including, but not limited to the following:

• 2018 Virginia Uniform Statewide Building Code 

• 2018 Virginia Plumbing Code

• 2018 Virginia Fuel Gas Code

Building Description
The building will be fully sprinkled with a wet-pipe sys-
tem designed and installed in compliance with NFPA 
13-2010.

Fire Protection Zoning
The fire protection system will be zoned to match the 
building as defined by the Life Safety drawings. Each 
story of the multistory building will be a separate zone.

Interior Fire Protection System
A new fire service will be extended to the mechanical 
room from the water main with a new wet valve tap. 
A double-check valve assembly will be installed prior 
to connection to the automatic sprinkler suppression 
system. A fire pump, if required, will be located near 
the main mechanical room. A water flow test is required 
to determine the need for a fire pump. 

The fire service will be equipped with a riser check valve 
and flow switch on each riser. Each riser check valve 
will be controlled by its own control valve and will be 
connected to the fire department connection. Sprinkler 
floor service will be provided by sprinkler zone control 
assemblies. Sprinkler zone control assembly will be pro-
vided with each of the following: a water flow alarm, 
isolation valve, a check valve, and an inspector’s test 
fitting.

Sprinkler mains will be run within the corridor and 
branch piping will extend into the areas of the building. 
Sprinklers in mechanical rooms will have head guards. 
In mechanical areas where ductwork exceeds 4' 0" in 
width, sprinklers will be provided above and below 
ductwork to provide proper coverage.

ABOVE We understand that providing robust infrastructure to facilitate 
learning and effective teaching is a priority for your strategic plan. At Liberty 
Middle School, drafting classes taught in classrooms with the appropriate 
ratio of computers, movable furniture, overhead cord reels, and smart 
boards are fundamental to the 21st century learning environment.
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Electrical Narrative 

The electrical portion of the work will consist of provid- 
ing building power, lighting, communication, security, 

a data network system, a fire alarm system, raceways, 

and boxes for the facility. 

All electrical work will be in compliance with all ap- 
plicable federal, state, and local laws and regulations 
governing standards of design, construction, work- 
manship and material. The building will be designed in 
accordance with the 2018 Virginia Statewide Building 
code (VUSBC). Electrical work will be in compliance 

with the 2017 National Electrical Code. 

Electrical Service 
Power will be provided by the power company from 
a pad-mounted transformer located on the site near 
the electrical room. The main service switchboard is 
estimated to be rated at 4000 amps at 277/480 volts. 

The main switchboard will be located in a dedicated 
electrical room. An integral switchboard meter will be 
provided to monitor building load and energy usage 
and may be interfaced with the Building Automation 
System (BAS). Ground fault protection will be provid- 
ed at the main circuit breaker. Surge protection will be 
provided at the main switchboard. Phase loss protection 
will be provided at the building service. 

Panelboards and transformers will be provided through- 
out the facility to distribute power at 277/480 and 

120/208 volts. Due to the size of the service, the elec- 

trical room will require two exit doors on the opposite 
sides of the room. Panic hardware will also be required 

for the main electrical room and the door must swing 
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out of the space. Surge protection will be provided on 
panels feeding computers and electronics. The basis 
of design will be Square-D with Siemens and General 
Electric as alternates. 

Power Distribution 
Electrical Metallic Tubing (EMT) will be used indoors 

for feeders and branch circuit work run exposed or 
concealed in dry construction. Galvanized Rigid Steel 
Conduit (RSC) will be used outdoors where installed 

in concrete, and exposed indoors where raceway might 
be a subject to physical damage. Flexible metal con- 

duit will be limited in application to the connection 
of interior lighting fixtures, motors, and miscellaneous 
equipment. Lengths for the flexible conduit will not 
to exceed six feet. PVC Schedule 40 conduit will be 

used to house grounding electrode conductors and for 
sleeves. Recessed panelboards will be provided with a 
minimum of three conduits stubbed into the ceiling 
space for future circuits. 

Wiring will be copper. Insulation will be 6oo volt, 
THHN, THWN or XHHW. Conductors will be sized to 

accommodate a maximum system voltage drop of 5%. 

Motors 1/2 hp and lower will be supplied by 120V cir- 
cuits. Motors above 1/2 hp will have individual 277 or 

480V circuits (single or three phase). Motors will be 

ABOVE In Liberty Middle Schools’ CTE classroom, Moseley Architects’ 

electrical engineers designed systems to support various levels of power 

needed for multiple types of projects. The First Choice team has developed 

electrical systems to meet current and future needs of your middle school 
program. 
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Electrical Narrative 

The electrical portion of the work will consist of provid- 
ing building power, lighting, communication, security, 

a data network system, a fire alarm system, raceways, 

and boxes for the facility. 

All electrical work will be in compliance with all ap- 
plicable federal, state, and local laws and regulations 
governing standards of design, construction, work- 
manship and material. The building will be designed in 
accordance with the 2018 Virginia Statewide Building 
code (VUSBC). Electrical work will be in compliance 

with the 2017 National Electrical Code. 

Electrical Service 
Power will be provided by the power company from 
a pad-mounted transformer located on the site near 
the electrical room. The main service switchboard is 
estimated to be rated at 4000 amps at 277/480 volts. 

The main switchboard will be located in a dedicated 
electrical room. An integral switchboard meter will be 
provided to monitor building load and energy usage 
and may be interfaced with the Building Automation 
System (BAS). Ground fault protection will be provid- 
ed at the main circuit breaker. Surge protection will be 
provided at the main switchboard. Phase loss protection 
will be provided at the building service. 

Panelboards and transformers will be provided through- 
out the facility to distribute power at 277/480 and 

120/208 volts. Due to the size of the service, the elec- 

trical room will require two exit doors on the opposite 
sides of the room. Panic hardware will also be required 

for the main electrical room and the door must swing 
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out of the space. Surge protection will be provided on 
panels feeding computers and electronics. The basis 
of design will be Square-D with Siemens and General 
Electric as alternates. 

Power Distribution 
Electrical Metallic Tubing (EMT) will be used indoors 

for feeders and branch circuit work run exposed or 
concealed in dry construction. Galvanized Rigid Steel 
Conduit (RSC) will be used outdoors where installed 

in concrete, and exposed indoors where raceway might 
be a subject to physical damage. Flexible metal con- 

duit will be limited in application to the connection 
of interior lighting fixtures, motors, and miscellaneous 
equipment. Lengths for the flexible conduit will not 
to exceed six feet. PVC Schedule 40 conduit will be 

used to house grounding electrode conductors and for 
sleeves. Recessed panelboards will be provided with a 
minimum of three conduits stubbed into the ceiling 
space for future circuits. 

Wiring will be copper. Insulation will be 6oo volt, 
THHN, THWN or XHHW. Conductors will be sized to 

accommodate a maximum system voltage drop of 5%. 

Motors 1/2 hp and lower will be supplied by 120V cir- 
cuits. Motors above 1/2 hp will have individual 277 or 

480V circuits (single or three phase). Motors will be 

ABOVE In Liberty Middle Schools’ CTE classroom, Moseley Architects’ 

electrical engineers designed systems to support various levels of power 

needed for multiple types of projects. The First Choice team has developed 

electrical systems to meet current and future needs of your middle school 
program. 
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Electrical Narrative
The electrical portion of the work will consist of provid-
ing building power, lighting, communication, security, 
a data network system, a fire alarm system, raceways, 
and boxes for the facility.

All electrical work will be in compliance with all ap-
plicable federal, state, and local laws and regulations 
governing standards of design, construction, work-
manship and material. The building will be designed in 
accordance with the 2018 Virginia Statewide Building 
code (VUSBC). Electrical work will be in compliance 
with the 2017 National Electrical Code.

Electrical Service
Power will be provided by the power company from 
a pad-mounted transformer located on the site near 
the electrical room. The main service switchboard is 
estimated to be rated at 4000 amps at 277/480 volts. 
The main switchboard will be located in a dedicated 
electrical room. An integral switchboard meter will be 
provided to monitor building load and energy usage 
and may be interfaced with the Building Automation 
System (BAS). Ground fault protection will be provid-
ed at the main circuit breaker. Surge protection will be 
provided at the main switchboard. Phase loss protection 
will be provided at the building service.

Panelboards and transformers will be provided through-
out the facility to distribute power at 277/480 and 
120/208 volts. Due to the size of the service, the elec-
trical room will require two exit doors on the opposite 
sides of the room. Panic hardware will also be required 
for the main electrical room and the door must swing 

out of the space. Surge protection will be provided on 
panels feeding computers and electronics. The basis 
of design will be Square-D with Siemens and General 
Electric as alternates.

Power Distribution
Electrical Metallic Tubing (EMT) will be used indoors 
for feeders and branch circuit work run exposed or 
concealed in dry construction. Galvanized Rigid Steel 
Conduit (RSC) will be used outdoors where installed 
in concrete, and exposed indoors where raceway might 
be a subject to physical damage. Flexible metal con-
duit will be limited in application to the connection 
of interior lighting fixtures, motors, and miscellaneous 
equipment. Lengths for the flexible conduit will not 
to exceed six feet. PVC Schedule 40 conduit will be 
used to house grounding electrode conductors and for 
sleeves. Recessed panelboards will be provided with a 
minimum of three conduits stubbed into the ceiling 
space for future circuits.

Wiring will be copper. Insulation will be 600 volt, 
THHN, THWN or XHHW. Conductors will be sized to 
accommodate a maximum system voltage drop of 5%. 

Motors 1/2 hp and lower will be supplied by 120V cir-
cuits. Motors above 1/2 hp will have individual 277 or 
480V circuits (single or three phase). Motors will be 

ABOVE In Liberty Middle Schools' CTE classroom, Moseley Architects' 
electrical engineers designed systems to support various levels of power 
needed for multiple types of projects. The First Choice team has developed 
electrical systems to meet current and future needs of your middle school 
program.
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the high efficiency type. Motors supplied by adjustable 
drives will be fabricated with cast iron frames. Phase 
loss protection will be provided. 

Receptacles will be specification grade. Ground fault 
receptacles will be located in toilet areas and locations 
near sinks and other areas required by the code. Each 

classroom will have 3 circuits dedicated for receptacles. 
A circuit will be provided above the classroom ceilings 
for any future projectors. Charging stations for porta- 
ble devices will be provided in spaces designated by the 
owner. 

Standby Power System 
A diesel generator estimated to be 150 KW will provide 
the required life safety loads (NEC 700) and optional 
standby loads (NEC 702). Each system will have a ded- 
icated automatic transfer switch. The generator will be 
located on the site in a weatherproof/soundproof enclo- 
sure and will have an integral sub-base diesel fuel tank. 
Generator fuel capacity will be sufficient for a 48-hour 
runtime. Life safety loads consist of emergency egress 
lighting, fire alarm notification system, security system 
and other loads deemed life safety by the authority 
having jurisdiction (AHJ). The optional standby system 
will serve kitchen refrigeration equipment, the elevator, 
designated power outlets, dedicated air conditioning 
systems serving network, and security equipment 

First Choice Public-Private Partners 

  
spaces and other loads deemed necessary by the own- 
er and AHJ. The generator will be monitored by the 
building automation system (BAS). The generator basis 
of design will be Kohler with Caterpillar and Generac 
as alternates. 

Lighting 
Lighting will be installed in accordance with the 
recommended Illumination Engineering Society 
(IES) Standards and the Commonwealth of Virginia, 

Department of Education. 

A complete system of artificial interior lighting will be 
provided for all spaces. In general, all interior lighting 
will be LED. Three local dimmable switches for class- 
rooms will be provided to allow for dual level switching 
and A/V mode lighting levels. All spaces will be provid- 
ed with occupancy sensors. 

ABOVE Extended learning areas at Liberty Middle School demonstrate ways 

we can help FPCS envision collaborative learning in underutilized areas 

like the hallway. Here small group discussions, planning, and learning 

occur outside of the traditional classroom, while teachers have direct visual 

connection to their students. Ample natural light and unique overhead 

lighting fill the space. 
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spaces and other loads deemed necessary by the own- 
er and AHJ. The generator will be monitored by the 
building automation system (BAS). The generator basis 
of design will be Kohler with Caterpillar and Generac 
as alternates. 

Lighting 
Lighting will be installed in accordance with the 
recommended Illumination Engineering Society 
(IES) Standards and the Commonwealth of Virginia, 

Department of Education. 

A complete system of artificial interior lighting will be 
provided for all spaces. In general, all interior lighting 
will be LED. Three local dimmable switches for class- 
rooms will be provided to allow for dual level switching 
and A/V mode lighting levels. All spaces will be provid- 
ed with occupancy sensors. 

ABOVE Extended learning areas at Liberty Middle School demonstrate ways 

we can help FPCS envision collaborative learning in underutilized areas 

like the hallway. Here small group discussions, planning, and learning 

occur outside of the traditional classroom, while teachers have direct visual 

connection to their students. Ample natural light and unique overhead 

lighting fill the space. 
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the high efficiency type. Motors supplied by adjustable 
drives will be fabricated with cast iron frames. Phase 
loss protection will be provided. 

Receptacles will be specification grade. Ground fault 
receptacles will be located in toilet areas and locations 
near sinks and other areas required by the code. Each 
classroom will have 3 circuits dedicated for receptacles. 
A circuit will be provided above the classroom ceilings 
for any future projectors. Charging stations for porta-
ble devices will be provided in spaces designated by the 
owner. 

Standby Power System
A diesel generator estimated to be 150 KW will provide 
the required life safety loads (NEC 700) and optional 
standby loads (NEC 702). Each system will have a ded-
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spaces and other loads deemed necessary by the own-
er and AHJ. The generator will be monitored by the 
building automation system (BAS). The generator basis 
of design will be Kohler with Caterpillar and Generac 
as alternates.

Lighting
Lighting will be installed in accordance with the 
recommended Illumination Engineering Society 
(IES) Standards and the Commonwealth of Virginia, 
Department of Education.

A complete system of artificial interior lighting will be 
provided for all spaces. In general, all interior lighting 
will be LED. Three local dimmable switches for class-
rooms will be provided to allow for dual level switching 
and A/V mode lighting levels. All spaces will be provid-
ed with occupancy sensors.

ABOVE Extended learning areas at Liberty Middle School demonstrate ways 
we can help FPCS envision collaborative learning in underutilized areas 
like the hallway. Here small group discussions, planning, and learning 
occur outside of the traditional classroom, while teachers have direct visual 
connection to their students. Ample natural light and unique overhead 
lighting fill the space.
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Types and grades of fixtures intended for the following 
areas: 

+ Offices — recessed LED lensed fixtures. Lighting 

levels will be minimum so footcandles in the offices. 

Corridors — recessed LED lensed fixtures. Lighting 

levels will be approximately 20 footcandles in the 
corridors. 

Mechanical — strip style LED fixtures with acrylic 
lenses, surface or pendant mounted. Lighting level 
will be approximately 40 footcandles. 

Storage Areas — strip style LED fixtures with acrylic 
lenses, surface or pendant mounted. Lighting level 
will be approximately 30 footcandles. 

Exterior and Site lighting — LED wall and 

pole-mounted fixtures rated for wet locations and 
compliant with the BUG (Backlight, Uplight, Glare) 

rating method to improve visibility and minimize 
light pollution. Lights will be scheduled to run by 
the BAS schedule with an override by the photocell. 

Classrooms will be provided with 2x4 LED architec- 
tural fixtures. 50 — footcandles. 

Computer labs will be provided with 2x4 LED 
architectural fixtures. 30 — footcandles. 

Science Classrooms will be provided with 2x4 LED 
architectural fixtures. 70 — footcandles. 

Gymnasium will be provided with LED high-bay 
fixtures. 70 footcandles. 

Auxiliary gymnasium will be provided with LED 
high-bay fixtures. 30 footcandles. 

Cafeteria/commons — 30 footcandles 

No open light fixtures will be used in the building. 
Wire guards or vandal resistant light fixtures will be 

used in areas of high abuse such as gymnasium. 

Emergency Egress Lighting: Egress lighting will 
be designed to provide 1.0 footcandle average, o.1 
footcandle minimum lighting with a max/min 
uniformity ratio no more than 40:1. 
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* All corridors will be locally switched with key-op- 
erated switches. Group toilets will be switched with 
the corridors. 

* All exit signs will be LED. 

e Kitchen, locker rooms and other humid areas will 

be provided with light fixtures with aluminum door 
frames to prevent rust. Kitchen — 50 footcandles. 
Locker Rooms — 20 footcandles 

No light fixtures will be placed directly over stairs. 
All light fixture will be accessible with standard 
equipment. 

Emergency lighting and exit lighting for all paths 
of egress within and outside the building will be 
provided by the generator via an automatic transfer 
switch. 

  

ABOVE Media center at Liberty Middle School 
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Types and grades of fixtures intended for the following 
areas: 

+ Offices — recessed LED lensed fixtures. Lighting 
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corridors. 

Mechanical — strip style LED fixtures with acrylic 
lenses, surface or pendant mounted. Lighting level 
will be approximately 40 footcandles. 

Storage Areas — strip style LED fixtures with acrylic 
lenses, surface or pendant mounted. Lighting level 
will be approximately 30 footcandles. 

Exterior and Site lighting — LED wall and 

pole-mounted fixtures rated for wet locations and 
compliant with the BUG (Backlight, Uplight, Glare) 

rating method to improve visibility and minimize 
light pollution. Lights will be scheduled to run by 
the BAS schedule with an override by the photocell. 

Classrooms will be provided with 2x4 LED architec- 
tural fixtures. 50 — footcandles. 

Computer labs will be provided with 2x4 LED 
architectural fixtures. 30 — footcandles. 

Science Classrooms will be provided with 2x4 LED 
architectural fixtures. 70 — footcandles. 

Gymnasium will be provided with LED high-bay 
fixtures. 70 footcandles. 

Auxiliary gymnasium will be provided with LED 
high-bay fixtures. 30 footcandles. 

Cafeteria/commons — 30 footcandles 

No open light fixtures will be used in the building. 
Wire guards or vandal resistant light fixtures will be 

used in areas of high abuse such as gymnasium. 

Emergency Egress Lighting: Egress lighting will 
be designed to provide 1.0 footcandle average, o.1 
footcandle minimum lighting with a max/min 
uniformity ratio no more than 40:1. 

Proprietary and Confidential Information. 
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* All corridors will be locally switched with key-op- 
erated switches. Group toilets will be switched with 
the corridors. 

* All exit signs will be LED. 

e Kitchen, locker rooms and other humid areas will 

be provided with light fixtures with aluminum door 
frames to prevent rust. Kitchen — 50 footcandles. 
Locker Rooms — 20 footcandles 

No light fixtures will be placed directly over stairs. 
All light fixture will be accessible with standard 
equipment. 

Emergency lighting and exit lighting for all paths 
of egress within and outside the building will be 
provided by the generator via an automatic transfer 
switch. 
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Project Characteristics 

  
Sports fields will have pole mounted LED sports light- 
ing. Depending on the fields that are included in the 
design, the following criteria will be met for sport- 

slighting levels based on the specific type of field. 

Football Field (50FC) and Track (20FC). 

Musco will be the basis of design for the sports lighting. 

Fire Alarm System 
The fire alarm system will be a fully addressable voice 
system complying with the NFPA 72. The main fire 
alarm panel will be located in the main electrical room. 
A remote annunciator will also be provided near the 
main entrance that will be used by the Fire Department. 
Manual pull stations, smoke, heat and duct detectors, 

alarm horns, and visual devices will be located at all re- 
quired locations to provide full coverage of the facility. 
All devices will comply with the ADAAG. The system 
will include mass notification. A supervised two-way 
communication system will be provided for the fire 
department’s use. 

Data Network 

The Main Distribution Frame (MDF)/Entrance Facility 

will be located on the first floor of the building and 

will serve as a demarcation room and main distribution 

room for the building. All rooms and closets will have 

First Choice Public-Private Partners 

adequate space, ventilation, and cooling and active net- 
working equipment in standard 22-inch racks provided 
by the owner. Data drops will be provided in class- 
rooms, offices and other areas as needed. Wireless access 

will be provided in the facility and in the courtyard. 
The computers in the lab will be hard wired to wall 
data outlets. There will be one hard wired port for the 
teacher station. Cat 6 cables and/or fiber optic cables 
will be provided from the data closets to data outlets. 

The owner will provide the equipment and racks. A 
complete raceway system will be provided. Cable trays 
will not be utilized. 

Clock/Intercom System 
A satellite wireless master clock system is proposed for 
the facility. Primex will be utilized as basis of design. 
Rauland and Bogen will also be acceptable. 

The intercom system will provide communication 
between office and staff areas and the classrooms. This 

equipment will be rack mounted. An amber strobe will 

  

ABOVE To maximize the function of the dining area at Powhatan Middle 

School, it also has a stage and soft, retractable seating for performances. 

Because Powhatan Middle School has an active music department, the band, 

ensemble, and choral spaces are centrally located and have direct access to 

the stage. The elevated music suite connects the stage with a ramp that eases 

the transportation of instruments and equipment. 

Proprietary and Confidential Information. 
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be provided in the gym and cafeteria that will illuminate when there is a 
message on the PA system. The front door will have an exterior intercom 
call station for visitors to the building. 

Audio/Video Systems 
A multimedia system will also be provided for distribution of video and 
sound to classroom and other areas. The system will include compact disk 
player(s), amplifiers and mixers in an equipment rack. A sound system 
will be provided for the gym area which will include microphone outlets, 
amplifiers and either a speaker cluster or wall mounted speakers. Media 
sources will include the internet and/or a cable TV source. 

Security and Intrusion Detection Systems 

CCTV cameras will be located in designated areas as required by the owner. 
Cameras will primarily provide coverage at the exterior doors, the site, 
corridors, and common areas. A DVR (30 day recording) and monitor will 
be located in a security office. Motion sensors will be located in corridors 
and near exit doors. Door contacts will also be provided. Lockdown of the 
building will be by zone. Arming of security system will turn off the lights 
via BAS control. The security system may be integrated with other systems. 

Telephone and Television System 
A distribution system of wire, conduits and boxes will be provided for these 

systems. The Television system will utilize cable and/or the internet as the 
source. The telephone system may be a Voice over IP (VOIP) system. 

Lightning Protection System 
Lightning protection may be provided on the roof of the facility based 
upon the calculated risk factor. Down conductors will be provided along 
with new ground rods and ground loop. The entire system will be UL 
Master labeled. Design will be in accordance with NFPA 780. The system is 
not required by code and will be an owner decision. 

RIGHT Powhatan Middle School, Powhatan County Public Schools 
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Project Characteristics 

1.A. INTENT OF THE PROJECT 

Fredericksburg City Public Schools (FCPS) has experienced overcrowding 
at the elementary school level for several years, which ultimately impacts 

capacity at the middle school. The intent of this project is to redistribute 
students to alleviate overcrowding at the elementary schools by converting 
Walker-Grant Middle School into an elementary school and designing a 
larger, 21" century learning environment for middle school students. This 
project will also provide much needed career and technical education 
(CTE) spaces for students at the middle school level to encourage future 

career paths as students attend James Monroe High School. The building 
design is intended to complement the other schools and buildings within 
the historic Fredericksburg community. This project will welcome students 
for the start of the 2024-2025 school year in August. 

1.A. LOCATION 

The new school will be located on a city owned site in the Idlewild area 
between Gateway Boulevard and Idlewild Boulevard. 

1.A. COMMUNITIES THAT MAY BE AFFECTED 

The new site is located in a residential community with new home and 
town home construction. The communities of the Village of Idlewild will 
be directly impacted with a closer school for their children and community 
access to public areas at the new school. Traffic will increase along Gateway 
Boulevard for the Village of Idlewild community. Other communities that 
may be affected include those families with students who attend Walker- 
Grant Middle School due to a slight change in their commute. 

1.A.A. SITE PLAN 

The following pages contain our proposed site plans and aerial plans. 

1.A.B. CONCEPTUAL DESIGN 

The subsequent pages contain our conceptual design concepts. 

  
ABOVE We understand that there is a capacity 

issue at FCPS' elementary schools that will 

challenge enrollment at the middle school level. 

Having smaller elementary schools, like Lafayette 

Upper Elementary School, that feed into a new, 

large middle school was the recommendation 
by the join Task Force to address overcrowding. 

Having designed Lafayette Upper Elementary 

School, Hugh Mercer Elementary School addition, 

James Monroe High School, and conducted 

facility studies, and The First Choice team 

understands FCPS' capacity issues and project 

enrollment. 

Proprietary and Confidential Information. 
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Project Characteristics 

New Middle School 
Fredericksburg City Public Schools 

OPTION 1 SITE PLAN 

1 Visitor/Staff Parking 

2 Bus Parking 

3 Football Field/Track 

4 Soccer Field 

5 Staff Parking 

6 New School 

7 Courtyard and Outdoor Learning 
Labs 

  SR 
faa 
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New Middle School 
Fredericksburg City Public Schools 

ARCHITECTURAL CONTEXT OF THE CITY OF FREDERICKSBURG 

The architectural context of the City of Fredericksburg is rooted in 

traditional Virginia architecture. This architecture places a focus on 
historical Virginia architecture featuring red brick, precast concrete 

or limestone accents, areas of sloped roof forms, proportion, scale, 

and building symmetry. Examples of this architecture can be found 
all throughout Fredericksburg in buildings that First Choice designed 
and built together with the City of Fredericksburg and FCPS. 

  
James Monroe High School 

The First Choice team has collaborated with the City of Fredericksburg and FCPS 
on eight projects including new construction and renovations and additions. We 
understand the importance of the new middle school's exterior complementing the 
other schools within the Fredericksburg community. Having design and built James 
Monroe High School, First Choice understands the traditional Virginia architecture 

of FCPS schools and the historic community of the City of Fredericksburg. Red 
brick and precast concrete/limestone trim and accents are prominently featured on 
the building. 

First Choice Public-Private Partners 24 

Lafeyette Elementary School 

Collaborative planning and design meetings between FCPS, Lafayette Upper 
Elementary School teachers and staff, city council members, community members, 

and the First Choice PPEA team created an exceptional educational facility for 

students and a place for the community. Lafayette Upper Elementary School, James 
Monroe, and Walker-Grant Center all have similar, traditional building materials. 

All three schools stand at two-stories tall, which is a relative scale to the residential 

communities where they reside. 

Walker-Grant Center 

For nearly 70 years, the Walker-Grant building has been continuously occupied for 
educational use. The renovation of the Walker-Grant Center created appropriately 
designed spaces for early childhood education, centralized the school board offices 
and school district department that were located in five different buildings, and 
provided a place for the community. Significant items from the original school were 
salvaged and restored to incorporate into the design of the modern building. These 
include the original cast concrete letters from the school’s main entrance, wood 

door panels from the original auditorium and gymnasium, and metal floor grate 
entry mats that were repurposed to infill wall openings where original mechanical 
equipment was removed. 

Proprietary and Confidential Information. 
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Courthouse 

First Choice worked with the city to replace and modernize its court facilities, 
which previously occupied three outdated and inadequate buildings in the historic 
downtown. The project involved the demolition of the building occupied by the 

juvenile and domestic relations court. Phased construction allowed for continuous 
operation of all courts. 

The first phase, a new four-level courthouse, is occupied by the circuit and general 
district courts, is in the Downtown Fredericksburg Historic District, and is tradi- 

tional in its design character. 
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Juvenile and Domestic Relations Court 

The second phase included the renovation of the former general district court build- 
ing for use by the juvenile and domestic relations court. The entire existing building 
was renovated, and a 6oo-square-foot addition was provided at the front entry to 

create space for queuing and security screening. 

First Choice worked with the city to obtain a special exception for building height; 

approval of the site development plan; and approval of the design by the city’s 
Architectural Review Board. 
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Police Headquarters 

The police headquarters building also incorporates traditional Virginia materials of 
red brick and concrete bands. This facility is not only focused on the safety of the 
community but provides public meeting spaces. It features a large multipurpose 
room for use by the police department for training and also for use by community 
groups. The multipurpose room can be accessed by the public without compromis- 
ing the security of the rest of the facility. 
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downtown. The project involved the demolition of the building occupied by the 
juvenile and domestic relations court. Phased construction allowed for continuous 
operation of all courts. 
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was renovated, and a 600-square-foot addition was provided at the front entry to 
create space for queuing and security screening.
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approval of the site development plan; and approval of the design by the city’s 
Architectural Review Board.

The police headquarters building also incorporates traditional Virginia materials of 
red brick and concrete bands. This facility is not only focused on the safety of the 
community but provides public meeting spaces. It features a large multipurpose 
room for use by the police department for training and also for use by community 
groups. The multipurpose room can be accessed by the public without compromis-
ing the security of the rest of the facility.
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Middle School Experience 

  

EXAMPLES OF 21ST CENTURY LEARNING SPACES 

Through Moseley Architects’ experience planning and 
designing more than 70 new middle school projects, we 
have gained an understanding the unique educational 
and support needs of middle school students, staff, and 
families during this transitional time for the middle 
school student. 

A middle school is neither an elementary school nor a 
high school, but is a blend of the two. Exemplary middle 
schools focus on the intellectual, social, emotional, and 

physical development needs of young adolescents as they 
prepare for a rigorous high school experience. 

Our middle school design philosophy is to focus on the 
needs of a student population that is newly independent, 
impressionable, and transitional. Organizing spaces to 
address social situations will support the FCPS" stra- 
tegic goal of providing optimal and equitable learning 
environments. 

Building design strategies we can incorporate into a new 
middle school project could include adjusting hallway 
design to decrease places for bullying, including gender 
neutral restrooms, and providing outdoor learning spac- 
es for students to collaborate and socialize. These and 
many other strategies can result in a new school where all 
students can feel supported. 

We recognize the importance of asking detailed questions 
about your educational specifications and your middle 

school program, needs at the high school level, and what 
students can expect moving from the elementary schools. 
This means looking at the core of what makes up the 
middle school educational program and team teaching 
strategies, which is used as a building block for creating 

an efficient and functional architectural program. 

  

LEFT These images depict the middle school experience at Powhatan Middle 

School and Liberty Middle School and demonstrate the types of spaces that the 

First Choice team can incorporate into your new middle school. 
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1.B. WORK TO BE PERFORMED BY THE SCHOOL BOARD 

The success of this project lies in the ability of the First 
Choice team to collaborate closely with FCPS, the FCPS 

School Board, and project stakeholders throughout 

the design and construction process. The FCPS School 
Board will have review and approval authority on all 
project components. We envision that FCPS School 
Board members, stakeholders, and building user group 

representatives will actively participate in the following 
tasks: 

* Design Review and Approval — The School Board 
will review the proposed design at key milestones 
and inform the First Choice team of any changes 
it may require. The School Board will facilitate 
communication between the design team and 
stakeholders. 

« Site Plan Review and Permitting — First Choice 
will provide full site infrastructure engineering, 
soil analysis, and permitting assistance. The School 

Board will provide ongoing input throughout the 
design and construction process and will provide 
vital assistance with the FCPS site plan and building 
permitting process, including environmental 

permitting: 

The School Board will also be responsible for the fol- 
lowing and the various optional project components: 

* Moving Arrangements — The School Board will 

arrange and pay for moving the various departments 
and other functions to their final location. 

» Computer, Communications, and Office Equipment 

— The School Board will provide and install all 
desktop computers, servers, communications equip- 
ment, (wireless antenna, telephone, and handsets) 
and office equipment (copiers and shredders). First 
Choice will provide data and communications 
cabling from equipment rooms to wall and floor 
boxes. 

Throughout each phase of the project, First Choice 
anticipates the following input from the FCPS school 
board. 

Initial Project Development 

We suggest establishing a design committee comprised 
of stakeholders, community members, middle school 

teachers, staff, and students. This committee will be in- 
volved throughout the programming, preliminary, and 
schematic design phases. They are a voice for building 
consensus with the greater community and sounding 
board for the needs of FCPS and the new middle school 
students. 

ABOVE Walker-Grant Center, Fredericksburg City Public Schools 
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First Choice also asks that FCPS clearly verbalize and 
transcribe the vision and goals of the project. 

The design team also expects that a strong communica- 
tion protocol be established between the School Board, 

design team, stakeholders, and community. 

Preliminary Design 

First Choice will meet with members of the FCPS 

School board to discuss project goals and to begin 
aligning the project scope with the appropriated fund- 
ing for the project. During these initial meetings, we 

will also discuss the educational program. 

Moseley Architects will also involve FCPS and the com- 
munity in planning sessions to review the goals of the 
new middle school. 

Critical to the Preliminary Design Phase is our rec- 
ommended design workshop, in which FCPS will be 
heavily involved. We will engage the community, FCPS, 
and other interested stakeholders to identify qualitative 
goals; present the building and site diagrams developed 
during the Conceptual Phase, have the design commit- 
tee react to conceptual site and building diagrams de- 
veloped in the Conceptual Phase, work in small groups 
to revise and refine these initial concepts; and build 
consensus for the most appropriate design option. 

First Choice Public-Private Partners 

Moseley Architects can also organize additional com- 
munity engagement based on the level of involvement 
FCPS desires. This decision will require input and in- 
volvement from FCPS. 

First Choice will meet with the School Board as need- 
ed during the Preliminary Design Phase. During this 
phase, we will provide designs, project schedules, and 
cost options for FCPS to review and respond. 

Detailed equipment layouts for each type of classroom 
or specialty space will be developed and reviewed with 
FCPS curriculum leadership and end-users to approve. 

Design Development 

First Choice will meet with the school board as needed 
during design development. During this phase, we will 
provide designs, project schedules, and cost options for 
FCPS to review and respond. 

Detailed equipment layouts for each type of classroom 
or specialty space will be developed and reviewed with 
FCPS curriculum leadership and end-users to approve. 

Final Design/Construction Documents 

During the construction document and Final Design 
Phase, FCPS will be involved in building systems 
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First Choice also asks that FCPS clearly verbalize and 
transcribe the vision and goals of the project.

The design team also expects that a strong communica-
tion protocol be established between the School Board, 
design team, stakeholders, and community.

Preliminary Design
First Choice will meet with members of the FCPS 
School board to discuss project goals and to begin 
aligning the project scope with the appropriated fund-
ing for the project. During these initial meetings, we 
will also discuss the educational program.

Moseley Architects will also involve FCPS and the com-
munity in planning sessions to review the goals of the 
new middle school.

Critical to the Preliminary Design Phase is our rec-
ommended design workshop, in which FCPS will be 
heavily involved. We will engage the community, FCPS, 
and other interested stakeholders to identify qualitative 
goals; present the building and site diagrams developed 
during the Conceptual Phase, have the design commit-
tee react to conceptual site and building diagrams de-
veloped in the Conceptual Phase, work in small groups 
to revise and refine these initial concepts; and build 
consensus for the most appropriate design option.

Moseley Architects can also organize additional com-
munity engagement based on the level of involvement 
FCPS desires. This decision will require input and in-
volvement from FCPS.

First Choice will meet with the School Board as need-
ed during the Preliminary Design Phase. During this 
phase, we will provide designs, project schedules, and 
cost options for FCPS to review and respond.

Detailed equipment layouts for each type of classroom 
or specialty space will be developed and reviewed with 
FCPS curriculum leadership and end-users to approve.

Design Development
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during design development. During this phase, we will 
provide designs, project schedules, and cost options for 
FCPS to review and respond.
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Final Design/Construction Documents
During the construction document and Final Design 
Phase, FCPS will be involved in building systems 
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confirmation, operations and maintenance goals, and reviewing the design 

in the context of education and instructional goals. 

During the document review phase, FCPS will review working drawings, 
construction and phasing plans, and specifications for procurement of ac- 
tivities and scopes of work for the Construction Phase. First Choice will 

review drawings with the FCPS staff project team and the technical review 
committee. 

During the permitting phase, we will assist FCPS in obtaining jurisdic- 
tional approvals. 

The procurement phase will involve constant contact between FCPS and 
First Choice. 

Construction Phase 

The Construction Phase will also involve a close relationship with FCPS 
and First Choice. We will provide construction contract administration 
services. First Choice will lead and facilitate the following activities that 
FCPS will be involved in: 

  

* Pre-construction conferences; 

* Regular project progress meetings and distribute minutes; 

* Regular and special site visits; 

* Safety measures for same site, occupied replacement; 

e RFIs, PCOs, and submittals; 

* Contractor’s requests for payment; 

* Punch lists and verify substantial completion; 

* Substantial completion certification; and 

* Project close out 

1.C. FEDERAL, STATE, AND LOCAL PERMITS AND APPROVALS AND A SCHEDULE 
FOR OBTAINING PERMITS AND APPROVALS 

  

Our regulatory environment is extensive. In its design and construction,  Asove Walker-Grant Center, Fredericksburg City 

the project must comply with the following preliminary list of codes, regu- Public Schools 
lations, standards, agencies, departments, etc. 

+ City of Fredericksburg and staff 

* City of Fredericksburg Planning Commission 

* City of Fredericksburg Fire Marshal and Building Official 

+ City of Fredericksburg Zoning Ordinance 

* Virginia Department of Environmental Quality 
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Public Utility Companies 

+ Virginia Uniform Statewide Building Code (USBC) 

* State Fire Prevention Code 

» National Fire Protection Association (NFPA) 

International Mechanical Code (IMC) 

* International Plumbing Code (IPC) 

» National Electrical Code (NEC) 

* Americans with Disabilities Act (ADA/ADAAG) 

* Uniform Federal Accessibility Standards (UFAS) 

* CABO/ANSI Accessibility Guidelines 

* American Society for Testing and Materials (ASTM) 

* Factory Mutual (FM) 

e Underwriters Laboratories (UL) 

First Choice anticipates that it will obtain normal 
federal, state, and local permits and approvals required 
for site, building design and construction, as well as 

stormwater, erosion and sediment control, environ- 

mental permitting, and utility connection permits. 
The FCPS school board will be the applicant for zon- 
ing-related approvals and First Choice team member 
Moseley Architects will provide technical assistance 
and documentation as well as assistance with necessary 
presentations. 

For more details on a schedule for obtaining permits 
and approvals, please see item 1.E. Proposed Schedule of 
Work on the Project, including the Estimated Time for 
Completion on the following page. 

1. D. ANTICIPATED ADVERSE SOCIAL, ECONOMIC, AND 

ENVIRONMENTAL IMPACTS OF THE PROJECT 

No long-term adverse social, economic, or environmen- 

tal impacts are anticipated as a result of this project. 
Construction noise and periodic, short-term disrup- 
tion of traffic along Gateway Boulevard and Idlewild 
Boulevard should be anticipated in the immediate 
vicinity of the construction site. After construction is 
complete, traffic entering and exiting the site will re- 
quire a connection between north and south Gateway 
Boulevard as well as additional turn lanes. 

First Choice Public-Private Partners   

i; 

To the best of our knowledge, no environmental or 
archaeological assessments have been completed. 

1. E. PROJECTED POSITIVE SOCIAL, ECONOMIC, AND 
ENVIRONMENTAL IMPACTS OF THE PROJECT 

The economic boost from a large construction project 
supports many jobs and generates new tax revenues 
for both state and city governments. Also, the creation 

of employment opportunities is a goal of both city, 
regional, and state economic development agencies. 
The ability to demonstrate to prospective businesses 
that the FCPS is committed to supporting education 
can provide the City with the competitive edge it needs 
to attract the high quality, tax revenue enhancing eco- 
nomic development the City desires, and to support the 
region’s pro-business climate. 

1.F. PROPOSED SCHEDULE FOR THE WORK ON THE 

PROJECT, INCLUDING THE ESTIMATED TIME FOR 
COMPLETION 

Our proposed schedule for the project, including the 

estimated time of completion and a schedule for ob- 
taining permits and approvals, can be found on the 
following page. 
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First Choice anticipates that it will obtain normal 
federal, state, and local permits and approvals required 
for site, building design and construction, as well as 
stormwater, erosion and sediment control, environ-
mental permitting, and utility connection permits. 
The FCPS school board will be the applicant for zon-
ing-related approvals and First Choice team member 
Moseley Architects will provide technical assistance 
and documentation as well as assistance with necessary 
presentations.

For more details on a schedule for obtaining permits 
and approvals, please see item 1.F. Proposed Schedule of 
Work on the Project, including the Estimated Time for 
Completion on the following page.

1. D. ANTICIPATED ADVERSE SOCIAL, ECONOMIC, AND 
ENVIRONMENTAL IMPACTS OF THE PROJECT

No long-term adverse social, economic, or environmen-
tal impacts are anticipated as a result of this project. 
Construction noise and periodic, short-term disrup-
tion of traffic along Gateway Boulevard and Idlewild 
Boulevard should be anticipated in the immediate 
vicinity of the construction site. After construction is 
complete, traffic entering and exiting the site will re-
quire a connection between north and south Gateway 
Boulevard as well as additional turn lanes.

To the best of our knowledge, no environmental or 
archaeological assessments have been completed.

1. E. PROJECTED POSITIVE SOCIAL, ECONOMIC, AND 
ENVIRONMENTAL IMPACTS OF THE PROJECT

The economic boost from a large construction project 
supports many jobs and generates new tax revenues 
for both state and city governments. Also, the creation 
of employment opportunities is a goal of both city, 
regional, and state economic development agencies. 
The ability to demonstrate to prospective businesses 
that the FCPS is committed to supporting education 
can provide the City with the competitive edge it needs 
to attract the high quality, tax revenue enhancing eco-
nomic development the City desires, and to support the 
region’s pro-business climate.

1.F. PROPOSED SCHEDULE FOR THE WORK ON THE 
PROJECT, INCLUDING THE ESTIMATED TIME FOR 
COMPLETION

Our proposed schedule for the project, including the 
estimated time of completion and a schedule for ob-
taining permits and approvals, can be found on the 
following page.
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1.F. Proposed Schedule of Work for FCPS' New Middle School 

Design and Documents 

Award and Programming 

Design Workshop 

Schematic Design 

Design Development 

Construction Documents 

65 percent CD Review Meeting 

99 percent CD Review Meeting 

Permitting/Quality Control Review 

City Review 

1st Review 

Revise Plans/Resubmit 

2nd Review 

Revise Plans/Resubmit 

Final Review/Signatures 

Bidding 

Award Construction Contract 

Construction 

Mobilization 

Construction 

Project Substantial Completion 

Project Close-Out 

Proprietary and Confidential Information. 

Freedom of Information Act Exemption. 

2021 2022 2023 2024 
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1.F. Proposed Schedule of Work for FCPS' New Middle School
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1.G. ALLOCATION OF RISK AND LIABILITY FOR WORK 
COMPLETED BEYOND THE AGREEMENT'S COMPLETION 

DATE, AND ASSURANCES FOR TIMELY COMPLETION OF 

THE PROJECT 

First Choice team member English Construction 
Company assumes standard risk and liability for con- 

tractor delays beyond the completion date, subject to 
mutually agreed time and conditions. 

The contractual completion time for the project will 
be established cooperatively with FCPS as part of the 
comprehensive agreement negotiations. The contractu- 

al completion date will be subject to change for reasons 
such as, but not limited to, a change in the scope of 

work, unforeseeable issues arising from zoning or per- 
mitting, or unforeseeable site conditions. In summary, 
this would include all factors outside of our control and 
is usually established in contract terms. 

For your new middle school project, the First Choice 
team assumes the risk for timely completion of the 
project for all items within our control. FCPS assumes 
and suffers no liability if the completion schedule is 

not within the contractual completion time under the 
contract terms. 

The First Choice team is prepared to assume the cus- 
tomary performance risks for development, design, and 
construction. We are prepared to provide guarantees for 
said risk and look forward to drafting a comprehen- 
sive agreement with you to properly allocate risks and 
define responsibilities for timely completion. English 
Construction Company, Inc. does not anticipate a 

phased or partial opening of the new middle school 
prior to completion of the entire project. 

1.H. ASSUMPTIONS RELATED TO OWNERSHIP, LEGAL 

LIABILITY, LAW ENFORCEMENT, AND OPERATION OF THE 

PROJECT AND THE EXISTENCE OF ANY RESTRICTIONS ON 
THE SCHOOL BOARD'S USE OF THE PROJECT 

It is assumed that the FCPS School Board will own 
and operate the facility pursuant to this proposal. First 
Choice imposes no restrictions on such ownership or 
operation. 

Project Characteristics 

  

1.1. PROVIDE INFORMATION RELATIVE TO PHASED OR 

PARTIAL OPENINGS OF THE PROPOSED PROJECT PRIOR 
TO COMPLETION OF THE ENTIRE WORK 

Because this project is located on City owned land and 
it a new site, there is no plan to include phased or par- 
tial openings for this project. 

1.J. OTHER ASSUMPTIONS RELIED ON FOR THE PROJECT 

TO BE SUCCESSFUL 

Project assumption are the same as the assumptions 

stated in Section 1.H. 

1.K. CONTINGENCIES THAT MUST OCCUR FOR THE 
PROJECT TO BE SUCCESSFUL 

Project contingencies are the same as the assumptions 
stated in Section 1.H. 
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2.A. PRELIMINARY ESTIMATE AND ESTIMATING 
METHODOLOGY OF THE COST OF THE WORK BY PHASE, 

SEGMENT, OR BOTH 

First Choice offers a contract cost limit (CCL) for PPEA/ 

design-build services to deliver a new middle school for 
Fredericksburg City Public Schools. Our preliminary 
CCL is described in the confidential section of this pro- 
posal. The CCL offered with this proposal represents the 
maximum cost to provide PPEA/design-build services. 
The comprehensive agreement establishes the CCL as 
the cost ceiling for the project, even before design has 
commenced. 

The CCL is the sum of reimbursable costs, fixed fees, 

allowances, and contingency. 

Design is a complex and iterative process that involves 
input for all key stakeholders. Typically, design devel- 
opment milestones include plans and specifications de- 
picting 35, 65, 95, and 100 percent levels of completion. 

At 65 percent design development, First Choice pro- 
vides the FCPS a guaranteed maximum price (GMP) 

for reimbursable costs (site development and building 
construction). The GMP must be an amount that, when 

added to other project costs noted above, does not ex- 

ceed the CCL. 

Our preliminary CCL is comparable to the FCPS' CIP 
budget for the capital needs being addressed. 

Please see page 39 and 40 for the preliminary cost esti- 
mate and cost clarification information. 

Project Financing 

LEFT James Monroe High School, Fredericksburg 

City Public Schools 

2.B. PLAN FOR THE DEVELOPMENT, FINANCING, 

AND OPERATION OF THE PROJECT SHOWING THE 

ANTICIPATED SCHEDULE ON WHICH FUNDS WILL BE 

REQUIRED. DESCRIBE THE ANTICIPATED COSTS OF AND 

PROPOSED SOURCES AND USES FOR SUCH FUNDS 

INCLUDING ANY ANTICIPATED DEBT SERVICE COSTS. 

THE OPERATIONAL PLAN SHOULD INCLUDE APPROPRIATE 

STAFFING LEVELS AND ASSOCIATED COSTS. INCLUDE 

SUPPORTING DUE DILIGENCE STUDIES, ANALYSES, OR 

REPORTS. 

Our proposal does not include project financing as we 
assume the City of Fredericksburg will issue general 
obligation bonds for the amount necessary to pay all 
project costs. We would anticipate the City will benefit 
from providing funds as they will receive significantly 
lower interest rates than funding through the private 
sector. The First Choice team will provide any informa- 

tion and documentation necessary to assist the City in 
navigating project financing. 

The information below reflects our preliminary propor- 

tioning of project costs: 

* A/E Fees — Reimbursed 80 percent during design 
phase; 20 percent during construction phase. 

Builders Risk Insurance — Reimbursed 100 percent 
during Mobilization Phase. 

* Performance Bonds — Reimbursed 100 percent 

during Mobilization Phase. 

* Construction Costs — Costs proportioned based 
on completed work on, invoiced monthly for the 
duration of construction. 

+ Contractor Fee — Costs proportioned equally 
during 16 months project duration. 

* Allowances — Proportioned as reimbursable expens- 
es are incurred. 
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2.A. PRELIMINARY ESTIMATE AND ESTIMATING 
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SEGMENT, OR BOTH
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obligation bonds for the amount necessary to pay all 
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from providing funds as they will receive significantly 
lower interest rates than funding through the private 
sector. The First Choice team will provide any informa-
tion and documentation necessary to assist the City in 
navigating project financing.
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tioning of project costs:
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2.C. ASSUMPTIONS UNDERLYING ALL MAJOR ELEMENTS 
OF THE PLAN. ASSUMPTIONS SHOULD INCLUDE ALL 

SIGNIFICANT FEES ASSOCIATED WITH FINANCING 

GIVEN THE RECOMMENDED FINANCING APPROACH. IN 
ADDITION, COMPLETE DISCLOSURE OF INTEREST RATE 

ASSUMPTIONS SHOULD BE INCLUDED. ANY ONGOING 

OPERATIONAL FEES, IF APPLICABLE, SHOULD ALSO 
BE DISCLOSED AS WELL AS ANY ASSUMPTIONS WITH 

REGARD TO INCREASES IN SUCH FEES. 

Please refer to our response in Project Financing 2.B. 

2.D. PROPOSED RISK FACTORS AND METHODS FOR 

DEALING WITH THESE FACTORS 

First Choice envisions starting design on the new mid- 
dle school in fiscal year 2021. Construction is shown 
in fiscal years 2022-2024. Our proposal advances the 
project to save FCPS time and money in delivery of its 
new middle school through an established team that 
has worked with the FCPS, City of Fredericksburg, and 

each on numerous PPEA projects. We believe it is im- 
portant to advance the project for two primary reasons: 

* To mitigate rising costs due to construction inflation 

and rising interest rates, and; 

* To address modern learning environments and 
overcrowding 

Construction cost inflation has been volatile over the 
past 12 months. Supply chain issues and shortages of 
skilled labor has impacted the construction industry. 
The PPEA approach will provide some flexibility in 
scheduling bid and work scope packages during the 
course of construction in order to better align the pro- 
curement of scope items with more favorable market 
conditions should those market conditions emerge. 
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2.E. ANY LOCAL, STATE, OR FEDERAL RESOURCES THAT 

THE PROPOSER CONTEMPLATES REQUESTING FOR THE 
PROJECT. DESCRIBE THE TOTAL COMMITMENT, IF ANY, 

EXPECTED FROM GOVERNMENTAL SOURCES AND THE 

TIMING OF ANY ANTICIPATED COMMITMENT. SUCH 
DISCLOSURE SHOULD INCLUDE ANY DIRECT OR INDIRECT 

GUARANTEES OR PLEDGES OF THE SCHOOL BOARD'S 

CREDIT OR REVENUE. 

Please refer to our response in Project Financing 2.B. 

2.F. THE AMOUNTS AND THE TERMS AND CONDITIONS 

FOR ANY REVENUE SOURCES 

Please refer to our response in Project Financing 2.B. 

2.G. ANY ASPECT OF THE PROJECT THAT COULD 
DISQUALIFY THE PROJECT FROM OBTAINING TAX-EXEMPT 

FINANCING 

Not applicable. 
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Project Financing 

City of Fredericksburg 

New Middle School 

9/8/2021 

CONSTRUCTION COSTS Cost Per 

Middle School Building 160800 SF $ 287.00 46,149,600 

Sitework 1 LS $ 6,803,239.00 6,803,239 

Construction Cost Subtotal 52,952,839 

OTHER COSTS 

Geotechnical study 50,000 

Wetland, stream and nutrient credits Included 

Testing and inspections Allowance (Special Inspections) 250,000 

Arch/Eng/Civil Design Services 3,509,224 

Furniture design services 85,000 

Commissioning services 100,000 

FF&E Allowance (Loose items included in our FF&E List) 1,768,800 

IT/AV Allowance (includes Division 27 & 28 systems other than 1,550,000 

Wiring for systems, Intercom and fire alarm) 

Equipment Allowance (includes equipment for STEM, Science and Ag Labs) $ 75,000 

Legal (allowance) 50,000 

Other Costs Subtotal 7,438,024 
  

OWNER COSTS (NIC) 

Boundary and topographic Survey 

Utility Connection fees 

Permitting fees 

Phone system, computers, copiers, monitors 

Moving expenses 

Land acquisition, replatting, rezoning 

Archaeology 

Financing expenses 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

  

Design Builder's Contingency 1,588,585 

$ 61,979,448 

ADDITIONAL COST OPTIONS 

Site lighting to the Football field/track (30 foot Candle) Allowance 225,000 

Green Roof Area Allowance 150,000 

Roller shades in lieu of 1" Aluminum mini blinds for interior and exterior windows Allowance 60,000 

Add 300 lockers for common use in the school building Allowance 120,000   
Proprietary and Confidential Information. 
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City of Fredericksburg 

New Middle School

9/8/2021

CONSTRUCTION COSTS Cost  Per
Middle School Building  160800 SF 287.00$            46,149,600$         
Sitework 1 LS 6,803,239.00$  6,803,239$           
Construction Cost Subtotal    52,952,839$         

OTHER COSTS
Geotechnical study 50,000$                
Wetland, stream and nutrient credits Included
Testing and inspections Allowance (Special Inspections)  250,000$              
Arch/Eng/Civil Design Services  3,509,224$           
Furniture design services  85,000$                
Commissioning services   100,000$              
FF&E Allowance (Loose items included in our FF&E List)  1,768,800$            
IT/AV Allowance (includes Division 27 & 28 systems other than  1,550,000$            

Wiring for systems, Intercom and fire alarm)
Equipment Allowance (includes equipment for STEM, Science and Ag Labs) 75,000$                
Legal (allowance) 50,000$                
Other Costs Subtotal 7,438,024$           

OWNER COSTS (NIC)
Boundary and topographic Survey -$                          
Utility Connection fees -$                          
Permitting fees -$                          
Phone system, computers, copiers, monitors -$                          
Moving expenses  -$                          
Land acquisition, replatting, rezoning -$                           
Archaeology  -$                          
Financing expenses  -$                          

Design Builder's Contingency 1,588,585$           
 

TOTAL   61,979,448$         

ADDITIONAL COST OPTIONS  
  

Site lighting to the Football field/track (30 foot Candle) Allowance 225,000$                
 

Green Roof Area Allowance 150,000$                
 

Roller shades in lieu of 1" Aluminum mini blinds for interior and exterior windows Allowance 60,000$                  

Add 300 lockers for common use in the school building Allowance 120,000$               
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Project Financing 

COST PROPOSAL CLARIFICATIONS 

Included Base Bid 

The base bid includes the following allowances (fur- 
nished and installed): 

« display cases (four) — $10,500 

* interior signage — $35,000 

* exterior signage — $20,000 

* visual display — $60,000 

* stage curtains — $50,000 

* stage lighting — $60,000 

* light fixture package (material only)(typical lay 
ins, recessed can lighting, pendant fixtures in the 

cafeteria, collaborative areas, library and main street 
areas) — $950,000 

IT/AV Allowance 

The 1T/AV allowance of $1,550,000 includes the follow- 

ing systems: (intercom, fire alarm and cabling in base 
bid). 

* clock system (halls only) 

* wireless system (for all classroom data/IT) 

* gym sound system 

* band and choral sound system 

* cafeteria/stage sound system 

* access control (three locations) 

* electronic surveillance (cameras, six exterior, 24 

interior) 

e data, audio/visual communications (hardwire one 

per room) 

First Choice Public-Private Partners 

Furniture, Fixtures, and Equipment Allowance 

The FF&E allowance of $1,768,800 includes the follow- 

ing items: 

e classroom tables and chairs 

* library tables and chairs 

* library shelving 

« cafeteria tables and chairs 

« collaborative area furniture 

e administration furniture 

e music risers and chairs 

e art tables and chairs 

The equipment allowance of $75,000 is for any equip- 
ment that may be need for the following spaces: 

e STEM labs 

* science labs 

Proprietary and Confidential Information. 
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COST PROPOSAL CLARIFICATIONS

Included Base Bid
The base bid includes the following allowances (fur-
nished and installed):

• display cases (four) — $10,500

• interior signage — $35,000

• exterior signage — $20,000

• visual display — $60,000

• stage curtains — $50,000

• stage lighting — $60,000

• light fixture package (material only)(typical lay 
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IT/AV Allowance
The IT/AV allowance of $1,550,000 includes the follow-
ing systems: (intercom, fire alarm and cabling in base 
bid).

• clock system (halls only)

• wireless system (for all classroom data/IT)

• gym sound system

• band and choral sound system

• cafeteria/stage sound system

• access control (three locations)

• electronic surveillance (cameras, six exterior, 24 
interior)

• data, audio/visual communications (hardwire one 
per room)

Furniture, Fixtures, and Equipment Allowance
The FF&E allowance of $1,768,800 includes the follow-
ing items:

• classroom tables and chairs

• library tables and chairs

• library shelving

• cafeteria tables and chairs

• collaborative area furniture

• administration furniture

• music risers and chairs

• art tables and chairs

The equipment allowance of $75,000 is for any equip-
ment that may be need for the following spaces:

• STEM labs
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Project Benefit and Compatibility 

  
3.A. WHO WILL BENEFIT FROM THE PROJECT, HOW THEY 

WILL BENEFIT, AND HOW THE PROJECT WILL BENEFIT THE 

OVERALL COMMUNITY, REGION, OR STATE 

Please see Section 1.E. on page 32 for a discussion of 

community benefits. 

3.B. ANTICIPATED PUBLIC SUPPORT OR OPPOSITION, AS 

WELL AS ANY ANTICIPATED GOVERNMENT SUPPORT OR 
OPPOSITION, FOR THE PROJECT 

Large, publicly-funded, capital projects almost always 

encounter opposition from some taxpayers who do not 
support the expenditure and who may not fully appre- 
ciate the need for the project. However, a decision by 
FCPS to construct this project would undoubtedly find 
support, as well. 

3.C. STRATEGY AND PLANS TO INVOLVE AND INFORM 
THE GENERAL PUBLIC, BUSINESS COMMUNITY, AND 

GOVERNMENTAL AGENCIES IN AREAS AFFECTED BY THE 
PROJECT 

Keeping the Fredericksburg City citizens, parents, and 
stakeholders informed about capital projects through 
effective communication is essential to the success of 

any public building project. Gaining community con- 
sensus is an integral part of the planning and design 
process. Nonetheless, experience has taught us that it is 

unrealistic to assume that a school project will be 100 
percent accepted by everyone at every step of the way. 

Often the need for a new school, its cost, location, 

impact on neighbors, and other issues can be contro- 

versial and subject to criticism. Such criticism is often 
unjustified or based on inaccurate perceptions. It is wise 
to be prepared to deal with criticism head-on and create 

opportunities for open dialog so opposing views can 
be expressed and accurate information can be shared. 
Information must be documented and presented clear- 
ly, in a straightforward manner, and with sensitivity to a 

multitude of conflicting concerns and agendas. 

Stephen Halsey, who will lead the planning and design 
effort for the project, has 30 years of experience with 
K-12 educational design projects. He understands the 
issues, has extensive experience in communicating with 

school boards, community leaders leaders, citizens, and 

has often participated in public presentations and pub- 
lic input forums about proposed facilities. 

First Choice will work closely with FCPS to provide 
information for and assist in preparation of appropriate 
communication tools to support discussion with local 
officials, citizens, representatives of local businesses, 
civic organizations, and governmental agencies and will 
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3.A. WHO WILL BENEFIT FROM THE PROJECT, HOW THEY 

WILL BENEFIT, AND HOW THE PROJECT WILL BENEFIT THE 

OVERALL COMMUNITY, REGION, OR STATE 

Please see Section 1.E. on page 32 for a discussion of 

community benefits. 

3.B. ANTICIPATED PUBLIC SUPPORT OR OPPOSITION, AS 

WELL AS ANY ANTICIPATED GOVERNMENT SUPPORT OR 
OPPOSITION, FOR THE PROJECT 

Large, publicly-funded, capital projects almost always 

encounter opposition from some taxpayers who do not 
support the expenditure and who may not fully appre- 
ciate the need for the project. However, a decision by 
FCPS to construct this project would undoubtedly find 
support, as well. 

3.C. STRATEGY AND PLANS TO INVOLVE AND INFORM 
THE GENERAL PUBLIC, BUSINESS COMMUNITY, AND 

GOVERNMENTAL AGENCIES IN AREAS AFFECTED BY THE 
PROJECT 

Keeping the Fredericksburg City citizens, parents, and 
stakeholders informed about capital projects through 
effective communication is essential to the success of 

any public building project. Gaining community con- 
sensus is an integral part of the planning and design 
process. Nonetheless, experience has taught us that it is 

unrealistic to assume that a school project will be 100 
percent accepted by everyone at every step of the way. 

Often the need for a new school, its cost, location, 

impact on neighbors, and other issues can be contro- 

versial and subject to criticism. Such criticism is often 
unjustified or based on inaccurate perceptions. It is wise 
to be prepared to deal with criticism head-on and create 

opportunities for open dialog so opposing views can 
be expressed and accurate information can be shared. 
Information must be documented and presented clear- 
ly, in a straightforward manner, and with sensitivity to a 

multitude of conflicting concerns and agendas. 

Stephen Halsey, who will lead the planning and design 
effort for the project, has 30 years of experience with 
K-12 educational design projects. He understands the 
issues, has extensive experience in communicating with 

school boards, community leaders leaders, citizens, and 

has often participated in public presentations and pub- 
lic input forums about proposed facilities. 

First Choice will work closely with FCPS to provide 
information for and assist in preparation of appropriate 
communication tools to support discussion with local 
officials, citizens, representatives of local businesses, 
civic organizations, and governmental agencies and will 
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Keeping the Fredericksburg City citizens, parents, and 
stakeholders informed about capital projects through 
effective communication is essential to the success of 
any public building project. Gaining community con-
sensus is an integral part of the planning and design 
process. Nonetheless, experience has taught us that it is 

unrealistic to assume that a school project will be 100 
percent accepted by everyone at every step of the way.

Often the need for a new school, its cost, location, 
impact on neighbors, and other issues can be contro-
versial and subject to criticism. Such criticism is often 
unjustified or based on inaccurate perceptions. It is wise 
to be prepared to deal with criticism head-on and create 
opportunities for open dialog so opposing views can 
be expressed and accurate information can be shared. 
Information must be documented and presented clear-
ly, in a straightforward manner, and with sensitivity to a 
multitude of conflicting concerns and agendas.

Stephen Halsey, who will lead the planning and design 
effort for the project, has 30 years of experience with 
K-12 educational design projects. He understands the 
issues, has extensive experience in communicating with 
school boards, community leaders leaders, citizens, and 
has often participated in public presentations and pub-
lic input forums about proposed facilities.

First Choice will work closely with FCPS to provide 
information for and assist in preparation of appropriate 
communication tools to support discussion with local 
officials, citizens, representatives of local businesses, 
civic organizations, and governmental agencies and will 
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assist, as needed, with presentations and meetings with 

those groups. 

Additionally, the following procedures and techniques 
will be employed to keep project stakeholders up to 
date on project issues and information. 

» Written Documentation of Discussion and 
Decisions — Project meetings and substantive 
telephone conversations will be summarized in 
writing, with copies distributed to participants. 
Decisions made at such meetings will be document- 
ed to confirm understanding. Parties responsible for 
resolving issues will be identified. 

* File Transfers — Moseley Architects utilizes 

Newforma software, whereby large electronic files 
may be uploaded/downloaded for quick and easy 
exchange between members of First Choice and 
FCPS. The latest version of project documents are 
readily available to facilitate optimum coordination. 
Access is password protected for security. 

* Customized Construction Administration Software 
— We will utilize a customized version of Meridian 
Prolog software to facilitate the construction ad- 
ministration process for the project. The web-based 
application is essentially a construction-oriented 
database, which will allow for password-protected 
access to important information related to the con- 
struction process. The First Choice team and FCPS 
can access this information to maximize effective 
communication. Reports on the status of critical 
aspects of the construction process (e.g., project 
contacts, status of submittals, “hot lists” of urgent 

issues) can be readily created and accessed to provide 
information necessary to deal with issues quickly 

and effectively as they occur, or simply to check on 
the status of a particular issue. 
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3.D. ANTICIPATED SIGNIFICANT BENEFITS TO THE 

COMMUNITY, REGION OR STATE, INCLUDING 
ANTICIPATED BENEFITS TO THE ECONOMIC CONDITION 

OF THE SCHOOL BOARD AND WHETHER THE PROJECT IS 

CRITICAL TO ATTRACTING OR MAINTAINING COMPETITIVE 
INDUSTRIES AND BUSINESSES TO THE SCHOOL BOARD, 

FREDERICKSBURG CITY, OR THE SURROUNDING REGION 

FCPS’ desire for a new, modern middle school, a school 

rich in spaces that support collaboration, student ex- 
ploration, and career and technical curriculum will 

provide tremendous benefits to families, communities, 

and businesses in the Fredericksburg area. The opening 
of a new and modern school facility demonstrates to 
the community a commitment on the part of FCPS 
to provide modern, state-of-the-art instructional envi- 

ronments for its teachers, students, and staff. Modern 

school facilities have been shown through numerous 

studies to improve student performance and teacher 
morale, both of which will result in this school com- 

munity being attractive to families and businesses con- 
sidering locating to Fredericksburg. 
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assist, as needed, with presentations and meetings with 

those groups. 

Additionally, the following procedures and techniques 
will be employed to keep project stakeholders up to 
date on project issues and information. 

» Written Documentation of Discussion and 
Decisions — Project meetings and substantive 
telephone conversations will be summarized in 
writing, with copies distributed to participants. 
Decisions made at such meetings will be document- 
ed to confirm understanding. Parties responsible for 
resolving issues will be identified. 

* File Transfers — Moseley Architects utilizes 

Newforma software, whereby large electronic files 
may be uploaded/downloaded for quick and easy 
exchange between members of First Choice and 
FCPS. The latest version of project documents are 
readily available to facilitate optimum coordination. 
Access is password protected for security. 

* Customized Construction Administration Software 
— We will utilize a customized version of Meridian 
Prolog software to facilitate the construction ad- 
ministration process for the project. The web-based 
application is essentially a construction-oriented 
database, which will allow for password-protected 
access to important information related to the con- 
struction process. The First Choice team and FCPS 
can access this information to maximize effective 
communication. Reports on the status of critical 
aspects of the construction process (e.g., project 
contacts, status of submittals, “hot lists” of urgent 

issues) can be readily created and accessed to provide 
information necessary to deal with issues quickly 

and effectively as they occur, or simply to check on 
the status of a particular issue. 
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3.D. ANTICIPATED SIGNIFICANT BENEFITS TO THE 

COMMUNITY, REGION OR STATE, INCLUDING 
ANTICIPATED BENEFITS TO THE ECONOMIC CONDITION 

OF THE SCHOOL BOARD AND WHETHER THE PROJECT IS 

CRITICAL TO ATTRACTING OR MAINTAINING COMPETITIVE 
INDUSTRIES AND BUSINESSES TO THE SCHOOL BOARD, 

FREDERICKSBURG CITY, OR THE SURROUNDING REGION 

FCPS’ desire for a new, modern middle school, a school 

rich in spaces that support collaboration, student ex- 
ploration, and career and technical curriculum will 

provide tremendous benefits to families, communities, 

and businesses in the Fredericksburg area. The opening 
of a new and modern school facility demonstrates to 
the community a commitment on the part of FCPS 
to provide modern, state-of-the-art instructional envi- 

ronments for its teachers, students, and staff. Modern 

school facilities have been shown through numerous 

studies to improve student performance and teacher 
morale, both of which will result in this school com- 

munity being attractive to families and businesses con- 
sidering locating to Fredericksburg. 
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assist, as needed, with presentations and meetings with 
those groups.

Additionally, the following procedures and techniques 
will be employed to keep project stakeholders up to 
date on project issues and information.

• Written Documentation of Discussion and 
Decisions — Project meetings and substantive 
telephone conversations will be summarized in 
writing, with copies distributed to participants. 
Decisions made at such meetings will be document-
ed to confirm understanding. Parties responsible for 
resolving issues will be identified.

• File Transfers — Moseley Architects utilizes 
Newforma software, whereby large electronic files 
may be uploaded/downloaded for quick and easy 
exchange between members of First Choice and 
FCPS. The latest version of project documents are 
readily available to facilitate optimum coordination. 
Access is password protected for security.

• Customized Construction Administration Software 
— We will utilize a customized version of Meridian 
Prolog software to facilitate the construction ad-
ministration process for the project. The web-based 
application is essentially a construction-oriented 
database, which will allow for password-protected 
access to important information related to the con-
struction process. The First Choice team and FCPS 
can access this information to maximize effective 
communication. Reports on the status of critical 
aspects of the construction process (e.g., project 
contacts, status of submittals, “hot lists” of urgent 
issues) can be readily created and accessed to provide 
information necessary to deal with issues quickly 
and effectively as they occur, or simply to check on 
the status of a particular issue.

3.D. ANTICIPATED SIGNIFICANT BENEFITS TO THE 
COMMUNITY, REGION OR STATE, INCLUDING 
ANTICIPATED BENEFITS TO THE ECONOMIC CONDITION 
OF THE SCHOOL BOARD AND WHETHER THE PROJECT IS 
CRITICAL TO ATTRACTING OR MAINTAINING COMPETITIVE 
INDUSTRIES AND BUSINESSES TO THE SCHOOL BOARD, 
FREDERICKSBURG CITY, OR THE SURROUNDING REGION

FCPS’ desire for a new, modern middle school, a school 
rich in spaces that support collaboration, student ex-
ploration, and career and technical curriculum will 
provide tremendous benefits to families, communities, 
and businesses in the Fredericksburg area. The opening 
of a new and modern school facility demonstrates to 
the community a commitment on the part of FCPS 
to provide modern, state-of-the-art instructional envi-
ronments for its teachers, students, and staff. Modern 
school facilities have been shown through numerous 
studies to improve student performance and teacher 
morale, both of which will result in this school com-
munity being attractive to families and businesses con-
sidering locating to Fredericksburg.
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3.E. COMPATIBILITY WITH THE LOCAL COMPREHENSIVE 

PLAN, LOCAL INFRASTRUCTURE DEVELOPMENT PLANS, 

THE CAPITAL IMPROVEMENTS BUDGET, OR OTHER 

GOVERNMENT SPENDING PLAN 

Our proposal provides for design and construction of a 
new middle school. It is not an “economic development 
project” per se, although it generates a number of jobs 
during construction. The proposed project is neither 
compatible nor incompatible with local, regional and 
state economic development plans. 

3.F. PARTICIPATION EFFORTS THAT ARE INTENDED TO BE 
UNDERTAKEN IN CONNECTION WITH THIS PROJECT WITH 

REGARD TO THE FOLLOWING TYPES OF BUSINESSES: (I) 
MINORITY-OWNED BUSINESSES, (Il) WOMAN-OWNED 
BUSINESSES, AND (lll) SMALL BUSINESSES. 

The First Choice team is strongly committed to an ef- 
fort to include small and minority owned businesses in 
the development and construction of this project. Our 
team has a record of achieving minority participation 
goals on our projects. 

First Choice is committed to aligning its utilization of 
small, women-owned, and minority-owned (SWAM) 

businesses as subcontractors and vendors whenever 

feasible in all of its work for both public and private 
projects. Helping to support SWAM businesses is good 

for the construction industry by increasing the group of 

Project Benefit and Compatibility 

  

talented contractors, in addition to providing essential 

social and economic diversity opportunities. 

English Construction Company will implement a 
SWAM plan to identify and utilize (i) small businesses, 

(ii) women-owned businesses, and (iii) minority-owned 

businesses. This plan is successfully being utilized on 
numerous projects through the company. English 
Construction Company's efforts in implementing 
this plan are to attract prime, first tier, and second tier 

contractors, including minority business participants 
(most of the project team is already familiar with many 
local and SWAM contractors). In addition to the SWAM 

plan, First Choice will also strive to attract local busi- 

nesses and further boost the city's economy. 

The First Choice team will strongly encourage all quali- 
fied minority subcontractors to bid various trades. 

Initiatives to reach SWAM contractors will include: 

* advertising for all trades in the local newspapers in 
the City of Fredericksburg and surrounding areas, 
the Virginia Department of Minority Business 
Enterprise (DMBE) database; 

* notifications through faxes, emails to SWAM firms; 

* notifications in local plan rooms; 

* sponsoring SWAM events, as appropriate. 

These ads will encourage small, women-owned, and 

minority-owned businesses to participate. 

English Construction will also assist interested SWAM 
firms in obtaining appropriate insurance coverage and 
bonding requirements. Should non-minority subcon- 
tractor be utilized, we will request that they assume part 
of the responsibility of meeting or exceeding contractu- 
al SWAM participation goals. 

ABOVE Lafayette Upper Elementary School, Fredericksburg City Public 
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3.E. COMPATIBILITY WITH THE LOCAL COMPREHENSIVE 

PLAN, LOCAL INFRASTRUCTURE DEVELOPMENT PLANS, 

THE CAPITAL IMPROVEMENTS BUDGET, OR OTHER 

GOVERNMENT SPENDING PLAN 

Our proposal provides for design and construction of a 
new middle school. It is not an “economic development 
project” per se, although it generates a number of jobs 
during construction. The proposed project is neither 
compatible nor incompatible with local, regional and 
state economic development plans. 

3.F. PARTICIPATION EFFORTS THAT ARE INTENDED TO BE 
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REGARD TO THE FOLLOWING TYPES OF BUSINESSES: (I) 
MINORITY-OWNED BUSINESSES, (Il) WOMAN-OWNED 
BUSINESSES, AND (lll) SMALL BUSINESSES. 

The First Choice team is strongly committed to an ef- 
fort to include small and minority owned businesses in 
the development and construction of this project. Our 
team has a record of achieving minority participation 
goals on our projects. 

First Choice is committed to aligning its utilization of 
small, women-owned, and minority-owned (SWAM) 

businesses as subcontractors and vendors whenever 

feasible in all of its work for both public and private 
projects. Helping to support SWAM businesses is good 

for the construction industry by increasing the group of 
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talented contractors, in addition to providing essential 

social and economic diversity opportunities. 

English Construction Company will implement a 
SWAM plan to identify and utilize (i) small businesses, 

(ii) women-owned businesses, and (iii) minority-owned 

businesses. This plan is successfully being utilized on 
numerous projects through the company. English 
Construction Company's efforts in implementing 
this plan are to attract prime, first tier, and second tier 

contractors, including minority business participants 
(most of the project team is already familiar with many 
local and SWAM contractors). In addition to the SWAM 

plan, First Choice will also strive to attract local busi- 

nesses and further boost the city's economy. 

The First Choice team will strongly encourage all quali- 
fied minority subcontractors to bid various trades. 

Initiatives to reach SWAM contractors will include: 

* advertising for all trades in the local newspapers in 
the City of Fredericksburg and surrounding areas, 
the Virginia Department of Minority Business 
Enterprise (DMBE) database; 

* notifications through faxes, emails to SWAM firms; 

* notifications in local plan rooms; 

* sponsoring SWAM events, as appropriate. 

These ads will encourage small, women-owned, and 

minority-owned businesses to participate. 

English Construction will also assist interested SWAM 
firms in obtaining appropriate insurance coverage and 
bonding requirements. Should non-minority subcon- 
tractor be utilized, we will request that they assume part 
of the responsibility of meeting or exceeding contractu- 
al SWAM participation goals. 
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3.E. COMPATIBILITY WITH THE LOCAL COMPREHENSIVE 
PLAN, LOCAL INFRASTRUCTURE DEVELOPMENT PLANS, 
THE CAPITAL IMPROVEMENTS BUDGET, OR OTHER 
GOVERNMENT SPENDING PLAN

Our proposal provides for design and construction of a 
new middle school. It is not an “economic development 
project” per se, although it generates a number of jobs 
during construction. The proposed project is neither 
compatible nor incompatible with local, regional and 
state economic development plans.

3.F. PARTICIPATION EFFORTS THAT ARE INTENDED TO BE 
UNDERTAKEN IN CONNECTION WITH THIS PROJECT WITH 
REGARD TO THE FOLLOWING TYPES OF BUSINESSES: (I)
MINORITY-OWNED BUSINESSES, (II) WOMAN-OWNED 
BUSINESSES, AND (III) SMALL BUSINESSES.

The First Choice team is strongly committed to an ef-
fort to include small and minority owned businesses in 
the development and construction of this project. Our 
team has a record of achieving minority participation 
goals on our projects.

First Choice is committed to aligning its utilization of 
small, women-owned, and minority-owned (SWAM) 
businesses as subcontractors and vendors whenever 
feasible in all of its work for both public and private 
projects. Helping to support SWAM businesses is good 
for the construction industry by increasing the group of 

talented contractors, in addition to providing essential 
social and economic diversity opportunities.

English Construction Company will implement a 
SWAM plan to identify and utilize (i) small businesses, 
(ii) women-owned businesses, and (iii) minority-owned 
businesses. This plan is successfully being utilized on 
numerous projects through the company. English 
Construction Company's efforts in implementing 
this plan are to attract prime, first tier, and second tier 
contractors, including minority business participants 
(most of the project team is already familiar with many 
local and SWAM contractors). In addition to the SWAM 
plan, First Choice will also strive to attract local busi-
nesses and further boost the city's economy. 

The First Choice team will strongly encourage all quali-
fied minority subcontractors to bid various trades.

Initiatives to reach SWAM contractors will include:

• advertising for all trades in the local newspapers in 
the City of Fredericksburg and surrounding areas, 
the Virginia Department of Minority Business 
Enterprise (DMBE) database;

• notifications through faxes, emails to SWAM firms;

• notifications in local plan rooms;

• sponsoring SWAM events, as appropriate.

These ads will encourage small, women-owned, and 
minority-owned businesses to participate.

English Construction will also assist interested SWAM 
firms in obtaining appropriate insurance coverage and 
bonding requirements. Should non-minority subcon-
tractor be utilized, we will request that they assume part 
of the responsibility of meeting or exceeding contractu-
al SWAM participation goals.
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Article 1 

General 

1.1 Mutual Obligations 

1.1.1 Owner and Design-Builder commit at all times to cooperate fully with each other, 
and proceed on the basis of trust and good faith, to permit each party to realize the benefits 
afforded under the Contract Documents. 

1.2 Basic Definitions. (Capitalized terms not otherwise defined herein shall have the 
meaning as defined in the Comprehensive Agreement). 

1.2.1 Agreement refers to the executed Comprehensive Agreement between Owner 
and Design-Builder.  

1.2.2 Basis of Design Documents are Design-Builder’s Conceptual Phase Proposal and 
Design-Builders’ Detailed Phase Proposal, the latter taking precedence over the former in the 
event of any conflict between them. 

1.2.3 Construction Documents are the documents, consisting of Drawings and 
Specifications, to be prepared or assembled by the Design-Builder consistent with the Basis of 
Design Documents unless a deviation from the Basis of Design Documents is specifically set 
forth in a Change Order executed by both the Owner and Design-Builder, as part of the design 
review process contemplated by Section 2.4 of these General Conditions of Contract. 

1.2.4 Day or Days shall mean calendar days unless otherwise specifically noted in the 
Contract Documents. 

1.2.5 Omitted. 

1.2.6 Designer is a qualified, licensed design professional who is an employee of 
Design-Builder or is retained by Design-Builder, or employed or retained by anyone under 
contract with Design-Builder, to furnish design services required under the Contract 
Documents. A Design Sub-Consultant is a qualified, licensed design professional who is not an 
employee of the Designer, but is retained by the Designer or employed or retained by anyone 
under contract to Designer, to furnish design services required under the Contract Documents. 

1.2.7 Final Completion means completion of all of the Work in conformance with the 
Contract Documents, as described in Section 2.4.2, and other Contract Documents, including 
without limitation any items identified in the punch list prepared under Section 6.6.1 and the 
submission of all documents set forth in Section 6.7.2 but not including warranty items.  

1.2.8 Force Majeure Events are those events that are beyond the control of both 
Design-Builder and Owner, including the events of war, floods, labor disputes, earthquakes, 
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epidemics, unusually severe weather conditions not reasonably anticipated, and other acts 
of God.  

1.2.9 General Conditions of Contract refer to this DBIA Document No. 535, Standard 
Form of General Conditions of Contract Between Owner and Design-Builder (2010 Edition). 

1.2.10 Omitted. 

1.2.11 Omitted. 

1.2.12 Hazardous Conditions are any materials, wastes, substances and chemicals 
deemed to be hazardous under applicable Legal Requirements, or the handling, storage, 
remediation, or disposal of which are regulated by applicable Legal Requirements. 

1.2.13 Legal Requirements are all applicable federal, state and local laws, codes, 
ordinances, rules, regulations, standards, requirements, orders and decrees of any government 
or quasi-government entity having jurisdiction over the Project or Site, the practices involved in 
the Project or Site, or any Work including, without limitation the most current Virginia Uniform 
Statewide Building Code, Virginia and the federal Americans  with Disabilities Act, and any 
submission required by Virginia law to the Virginia Department of Education.  All publications 
and other documents (such a manuals, handle codes, standards, and specifications) cited to in 
this Agreement for the purpose of establishing requirements applicable to equipment, 
materials, or workmanship are hereby incorporated by reference in this Agreement. 

1.2.14 Owner’s Project Criteria are developed by or for Owner to describe Owner’s 
program requirements and objectives for the Project, including use, space, price, time, site and 
expandability requirements, as well as submittal requirements and other requirements 
governing Design-Builder’s performance of the Work. Owner’s Project Criteria may include 
conceptual documents, design criteria, design performance specifications, design specifications, 

and LEED® or other sustainable design criteria and other Project-specific technical materials and 
requirements. 

1.2.15 Site is the land or premises on which the Project is located. 

1.2.16 Subcontractor is any person or entity retained by Design-Builder as an 
independent contractor to perform a portion of the Work and shall include materialmen and 
suppliers. 

1.2.17 Sub-Subcontractor is any person or entity retained by a Subcontractor as an 
independent contractor to perform any portion of a Subcontractor’s Work and shall include 
materialmen and suppliers. 

1.2.18 Substantial Completion or Substantially Complete means the date on which the 
Work, or an agreed upon portion of the Work, is sufficiently complete in accordance with the 
Contract Documents, including an occupancy permit, and punch list (other than cosmetic 
items), so that it may be utilized and can be used for all of its intended uses, including that the 
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Project is ready to accept move-in by the Owner and all life/safety items are operational, and 
other items that are critical in nature are complete. 

1.2.19 Work is comprised of all Design-Builder’s design, construction and other services 
required by the Contract Documents, including procuring and furnishing all materials, 
equipment, services and labor reasonably inferable from the Contract Documents. 

1.3 Additional Definitions. 

1.3.1 Contract Cost Limit (“CCL”) is the initial limit established as the time of execution 
of this Agreement on total amounts payable to the Design-Builder under this Agreement absent 
a Change pursuant to this Agreement.  CCL is further defined in Article 13 of the Comprehensive 
Agreement. 

1.3.2 Contractor or Prime Constructions Contractor means Design-Builder or, where 
appropriate, the entity to which the Design-Builder subcontracts its responsibility for the 
construction portion of the work under the agreement. If Design-Builder has proposed the 
Construction Contractor for the Project in its proposals to the School Board, Design-Builder 
shall use Construction Contractor for the Project unless the School Board in its sole discretion 
approves otherwise in writing. 

1.3.3 Defect, Defective, or Deficient is an adjective or noun which when modifying or 
referring to the word Work refers to Work or any part thereof that is unsatisfactory, faulty, or 
does not conform to the Contract Documents, or does not meet the requirements of any 
inspections, standards, tests or approvals referred to in the Contract Documents. 

1.3.4 Drawings and Specifications mean the surveys, drawings and specifications that 
Design-Builder causes to be prepared for the Project that are approved by the Owner, Designer 
and Design-Builder. 

1.3.5 Fixed Fees mean the amounts payable to the Design-Builder as specified in 
Comprehensive Agreement Article 13 for the Services in addition to Reimbursable Costs. 

1.3.6 Guaranteed Maximum Price (“GMP”) means the amount established as the 
maximum amount payable to the Design-Builder absent a Change and as further defined in 
Article 13 of the Comprehensive Agreement. 

1.3.7 Land means the real property depicted on the Site Plan attached as Exhibit P to 
the Comprehensive Agreement. 

1.3.8 Person(s) or person(s) means any individual, partnership, joint venture, 
association, joint-stock company, corporation, limited liability company, trust, unincorporated 
organization, government or any agency or political subdivision thereof, or any other legal 
entity. 
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1.3.9 Project Schedule means the schedule for design and construction of the Project, 
which, in its initial version, is set forth in on the Project Schedule Milestones attach as Exhibit G 
to the Comprehensive Agreement. 

1.3.10 Reimbursable Costs mean the amounts payable to the Design-Builder as 
specified in Comprehensive Agreement Article 13 for the Services in addition to the Fixed Fees. 

1.3.11 Requisition means an application for payment in the form attached as Exhibit F 
to the Comprehensive Agreement. 

1.3.12 Scope of Work means all the work and materials for the Project required by this 
Agreement to be provided by Design-Builder, and that may be required to result in a fully 
functional and properly operating Project, and all of which shall be provided by Design-Builder 
within the GMP, which will be set forth in an amendment to the Comprehensive Agreement, 
except as may be modified by any Change. 

1.3.13 Services means all pre-construction and development services and all 
architectural and engineering design, procurement and construction services related to the 
Project furnished by Design-Builder, including, without limitation, all labor, services, materials 
and facilities, and all other things that are required to provide for the development of the Site 
and the design, construction and equipping of the Project so that such Project is properly 
completed. Services are a part of the Work. 

1.3.14 Unusually Severe Weather means weather that impacts major Work activities on 
the critical path of the Project and deviates significantly from that which could be reasonably 
expected due to the time of year or as compared to standard averages for the area as compiled 
through the NOAA or other authorized local sources.   

Article 2 

Design-Builder’s Services and Responsibilities 

2.1 General Services. 

2.1.1 Design-Builder’s Representative shall be reasonably available to Owner and shall 
have the necessary expertise and experience required to supervise the Work. Design-Builder’s 
Representative shall communicate regularly with Owner and shall be vested with the authority 
to act on behalf of Design-Builder. Design-Builder’s Representative may be replaced only with 
the mutual agreement of Owner and Design-Builder.  

2.1.2 Design-Builder shall provide Owner with a monthly status report detailing the 
progress of the Work, including (i) whether the Work is proceeding according to schedule, (ii) 
whether discrepancies, conflicts, or ambiguities exist in the Contract Documents that require 
resolution, (iii) whether health and safety issues exist in connection with the Work; (iv) status of 
the contingency account to the extent provided for in the Comprehensive Agreement; and (v) 
other items that require resolution so as not to jeopardize Design-Builder’s ability to complete 
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the Work for the Contract Price and within the Contract Time(s). 

2.1.3 Design-Builder shall prepare and submit a schedule in accordance with 
Supplemental Condition, Section 8.1, at least three (3) days prior to the meeting contemplated 
by Section 2.1.4 hereof, a schedule for the execution of the Work for Owner’s review and 
response. The schedule shall indicate the dates for the start and completion of the various 
stages of Work, including the dates when Owner information and approvals are required to 
enable Design-Builder to achieve the Contract Time(s). The schedule shall be revised as 
required by conditions and progress of the Work, but such revisions shall not relieve Design-
Builder of its obligations to complete the Work within the Contract Time(s), as such dates may 
be adjusted in accordance with the Contract Documents. Owner’s review of, and response to, 
the schedule shall not be construed as relieving Design-Builder of its complete and exclusive 
control over the means, methods, sequences and techniques for executing the Work.  

2.1.4 The parties will meet within forty-five (45) days after execution of the 
Agreement to discuss issues affecting the administration of the Work and to implement the 
necessary procedures, including those relating to submittals and payment, to facilitate the 
ability of the parties to perform their obligations under the Contract Documents. 

2.1.5 The Design-Builder or its Prime Construction Contractor shall perform on the Site 
with its own organization, work equivalent to at least 10% of the total amount of Work to be 
performed under this Agreement.  The percentage of Work required to be performed by the 
Design-Builder or its Prime Construction Contractor may be reduced with written approval of 
the Owner’s Representative. 

2.2 Design Professional Services. 

2.2.1 It is understood and agreed that this Agreement includes design services.  
Design-Builder shall, consistent with applicable state licensing laws, provide through qualified, 
licensed design professionals employed by Design-Builder, or procured from qualified, 
independent licensed Designer or Design Consultants, the necessary design services, including 
architectural, engineering and other design professional services, for the preparation of the 
required drawings, specifications and other design submittals to permit Design-Builder to 
complete the Work consistent with the Contract Documents. Design-Builder further represents 
that the structural, electrical, mechanical and other engineering disciplines provided for the 
design of the Project will be under the direct supervision of licensed professional engineers who 
are registered in Virginia or who are persons in responsible charge of an engineering firm 
registered in Virginia. Nothing in the Contract Documents is intended or deemed to create any 
legal or contractual relationship between Owner and any Design Consultant. 

2.3 Standard of Care for Design Professional Services. 

2.3.1 The standard of care for all design professional services performed to execute 
the Work shall be the care and skill ordinarily used by members of the design profession 
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practicing under similar conditions on projects of similar complexity at the same time and in the 
Commonwealth of Virginia.  

2.4 Design Development Services. 

2.4.1 Subject to Section 2.3.1, Design-Builder is responsible to Owner for the 
professional quality, technical accuracy, and coordination of all designs, drawings, 
specifications, and other Services furnished by the Design-Builder’s design professionals under 
this Agreement. Design-Builder must, without any changes to the CCL, GMP or schedule, 
correct any errors or deficiencies in any of the designs, drawings, specifications, and other 
Services, all at no costs to the Owner, and, provided that such errors or deficiencies do not arise 
out of, or as a result of, information or directives furnished by Owner or Owner’s 
Representative, and further provided, that because of such errors or deficiencies the Work does 
not conform to the requirements of this Agreement. Design-Builder shall, consistent with 
Article 11 of the Comprehensive Agreement, prepare the interim design submissions described 
therein which interim design submissions may include design criteria, drawings, diagrams and 
specifications setting forth the Project requirements. Interim design submissions shall be 
consistent with the Basis of Design Documents, as the Basis of Design Documents may have 
been changed through the design process set forth in this Section 2.4.1. On or about the time of 
the scheduled submissions, Design-Builder and Owner shall meet and confer about the 
submissions, with Design-Builder identifying during such meetings, among other things, the 
evolution of the design and any changes to the Basis of Design Documents, or, if applicable, 
previously submitted design submissions. Changes to the Basis of Design Documents, including 
those that are deemed minor changes under Section 9.3.1, shall be processed in accordance 
with Article 9. Minutes of the meetings, including a full listing of all changes, will be maintained 
by Design-Builder and provided to all attendees for review. Following the design review 
meeting, Owner shall review and approve the interim design submissions and meeting minutes 
in a time that is consistent with the turnaround times set forth in Design-Builder’s schedule.  

2.4.2 Design-Builder shall submit to Owner Construction Documents setting forth in 
detail drawings and specifications describing the requirements for construction of the Work. 
The Construction Documents shall be consistent with the latest set of interim design 
submissions, as such submissions may have been modified in a design review meeting and 
recorded in the meetings minutes. The parties shall have a design review meeting to discuss, 
and Owner shall review and approve, the Construction Documents in accordance with the 
procedures set forth in Section 2.4.1 above. Design-Builder shall proceed with construction in 
accordance with the approved Construction Documents and shall submit one set of approved 
Construction Documents to Owner prior to commencement of construction.  

2.4.3 Owner’s review and approval of interim design submissions, meeting minutes, 
and the Construction Documents is for the purpose of mutually establishing a conformed set of 
Contract Documents compatible with the requirements of the Work. Neither Owner’s review 
nor approval of any interim design submissions, meeting minutes, and Construction Documents 
shall be deemed to transfer any design liability from Design-Builder to Owner. 
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2.4.4 To the extent not prohibited by the Contract Documents or Legal Requirements, 
Design-Builder may prepare interim design submissions and Construction Documents for a 
portion of the Work to permit construction to proceed on that portion of the Work prior to 
completion of the Construction Documents for the entire Work.  

2.5 Legal Requirements. 

2.5.1 Design-Builder shall perform the Work in accordance with all Legal Requirements 
and shall provide all notices applicable to the Work as required by the Legal Requirements. 

2.5.2 The Contract Price and/or Contract Time(s) shall be adjusted to compensate 
Design-Builder for the effects of any changes in the Legal Requirements enacted after the date 
of the Agreement affecting the performance of the Work, or if a Guaranteed Maximum Price is 
established after the date of the Agreement, the date the parties agree upon the Guaranteed 
Maximum Price. Such effects may include, without limitation, revisions Design-Builder is 
required to make to the Construction Documents because of changes in Legal Requirements. 

2.6 Licenses, Government Approvals, Permits and Responsibilities. 

2.6.1 Except as may be otherwise provided for in the Agreement, Design-Builder shall 
identify and obtain and pay for all necessary permits, approvals, licenses, government charges 
and inspection fees required for the prosecution of the Work by any government or quasi-
government entity having jurisdiction over the Project.  

2.6.2 Design-Builder shall provide reasonable assistance to Owner in obtaining those 
permits, approvals and licenses that are Owner’s responsibility. 

2.6.3  Design-Builder is responsible for all injury to persons or damage to property that 
occurs as a result of its actions. Design-Builder must take proper safety and health precautions 
to protect the Work, the workers, the public, and the property of others. Design-Builder is 
responsible also for all materials delivered and Work performed until completion and 
acceptance by Owner of the entire construction Work. There shall be no mark-up on any permit 
or other costs paid for by the Owner for the items covered by the allowances. 

2.6.4  Design-Builder shall demonstrate compliance with all environmental permits and 
regulations identified in the Contract Documents and/or as may be required by law prior to, 
and during construction. 

2.6.5  Design-Builder shall comply with all state and local building code requirements. 

2.6.6  Design-Builder shall pay all fees and charges for temporary connections to 
outside services and for use of property outside the Site, subject to reimbursement as provided 
by Article 13.b of the Comprehensive Agreement. The Owner will directly pay for permanent 
utility connection fees for the facility. 
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2.7 Design-Builder’s Construction Phase Services. 

2.7.1 Unless otherwise provided in the Contract Documents to be the responsibility of 
Owner or a separate contractor, Design-Builder shall provide through itself or Subcontractors 
the necessary supervision, labor, inspection, testing, start-up, material, equipment, machinery, 
temporary utilities and other temporary facilities to permit Design-Builder to complete 
construction of the Project consistent with the Contract Documents. 

2.7.2 Design-Builder shall perform all construction activities efficiently and in a good 
and workmanlike manner and with the requisite expertise, skill and competence to satisfy the 
requirements of the Contract Documents. Design-Builder shall at all times exercise complete 
and exclusive control over the means, methods, sequences and techniques of construction. 

2.7.3 Design-Builder shall employ only Subcontractors who are duly licensed and 
qualified to perform the Work consistent with the Contract Documents. Owner may reasonably 
object to Design-Builder’s selection of any Subcontractor, provided that the Contract Price 
and/or Contract Time(s) shall be adjusted to the extent that Owner’s decision impacts Design-
Builder’s cost and/or time of performance. 

2.7.4 Design-Builder assumes responsibility to Owner for the proper performance of 
the Work of Subcontractors and any acts and omissions in connection with such performance. 
Nothing in the Contract Documents is intended or deemed to create any legal or contractual 
relationship between Owner and any Subcontractor or Sub-Subcontractor, including but not 
limited to any third-party beneficiary rights. 

2.7.5 Design-Builder shall coordinate the activities of all Subcontractors. If Owner 
performs other work on the Project or at the Site with separate contractors under Owner’s 
control, Design-Builder agrees to reasonably cooperate and coordinate its activities with those 
of such separate contractors so that the Project can be completed in an orderly and 
coordinated manner without unreasonable disruption. 

2.7.6 On a daily basis during the progress of the work, Design-Builder shall keep the 
Site reasonably free from debris, trash and construction wastes to permit Design-Builder to 
perform its construction services efficiently, safely and without interfering with the use of 
adjacent land areas. Upon Substantial Completion of the Work, or a portion of the Work, 
Design-Builder shall remove all debris, trash, construction wastes, materials, equipment, 
machinery and tools arising from the Work or applicable portions thereof to permit Owner to 
occupy the Project or a portion of the Project for its intended use. 

2.7.7 The Design-Builder must give personal superintendence to the Work either in 
person or by having a foreman or superintendent on the Prime Construction Contractor’s or 
Design-Builder’s payroll, approved by the Owner’s Representative, with authority to act on 
behalf of the Design-Builder, on the Site at all times Work is in progress. 
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2.7.7.1 A minimum of one such superintendent must be provided on Site to be 
responsible for coordinating, directing, inspecting, and expediting the Work of the Prime 
Construction Contractor and its subcontractors. 

2.7.7.2 It is contemplated that all construction Work at the Site will be performed during 
normal working hours, between the hours of 7:00 a.m. until 5:00 p.m., Monday through Friday, 
local time, unless otherwise specified in this Agreement. Work performed by the Design-Builder 
at its own volition outside such normal working hours shall be at no additional expense to the 
Owner. The Design-Builder’s material and equipment deliveries must not interfere with the 
arrival or departure of Owner employees, staff and visitors to existing facilities. The School 
Board may upon written request from Design-Builder waive or modify this requirement in its 
sole and exclusive discretion. 

2.7.8 The Design-Builder must refer requests received from occupants of buildings 
included in the immediate Work area to change the hours of Work, including anticipated cost 
and schedule impact, to the Owner’s Representative for consideration of a possible Change 
Order. 

2.7.9 The Design-Builder shall submit a daily construction report by close of business 
of the following working day on a form provided by or approved by the Owner’s Representative 
or other form customarily used in the industry. The report shall indicate the number of people 
by trade or craft, and the type and location of Work. The report shall include subcontractors, 
safety and quality violations observed, corrective measures taken to correct the violations, and 
other information requested by the Owner’s Representative. The Owner’s Representative may 
modify the requirements of this report as the Project progresses. 

2.7.10 The Owner’s Representative may, in writing, require the Design-Builder to 
remove from the Work any employee of the Design-Builder, or any subcontractor or its 
employee, the Owner’s Representative reasonably deems incompetent, careless, or otherwise 
objectionable. The Design-Builder shall immediately remove from the Work any employee or 
any subcontractor or its employee so designated. However, if Design-Builder does not agree 
with such action, the Design-Builder may within 3 days request the Owner to review and make 
a decision on the matter, which decision shall be final. 

2.8 Design-Builder’s Responsibility for Project Safety. 

2.8.1 Design-Builder recognizes the importance of performing the Work in a safe 
manner so as to prevent damage, injury or loss to (i) all individuals at the Site, whether working 
or visiting, (ii) the Work, including materials and equipment incorporated into the Work or 
stored on-Site or off-Site, and (iii) all other property at the Site or adjacent thereto. Design-
Builder assumes responsibility for implementing and monitoring all safety precautions and 
programs related to the performance of the Work. Design-Builder shall, prior to commencing 
construction, designate a Safety Representative with the necessary qualifications and 
experience to supervise the implementation and monitoring of all safety precautions and 
programs related to the Work. Unless otherwise required by the Contract Documents, Design-
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Builder’s Safety Representative shall be an individual stationed at the Site who may have 
responsibilities on the Project in addition to safety. The Safety Representative shall make 
routine daily inspections of the Site and shall hold weekly safety meetings with Design-Builder’s 
personnel, Subcontractors and others as applicable. 

2.8.2 Design-Builder and Subcontractors shall comply with all Legal Requirements 
relating to safety, as well as any Owner-specific safety requirements set forth in the Contract 
Documents, provided that such Owner-specific requirements do not violate any applicable 
Legal Requirement. Design-Builder will immediately report in writing any safety-related injury, 
loss, damage or accident arising from the Work to Owner’s Representative and, to the extent 
mandated by Legal Requirements, to all government or quasi-government authorities having 
jurisdiction over safety-related matters involving the Project or the Work. 

2.8.3 Design-Builder’s responsibility for safety under this Section 2.8 is not intended in 
any way to relieve Subcontractors and Sub-Subcontractors of their own contractual and legal 
obligations and responsibility for (i) complying with all Legal Requirements, including those 
related to health and safety matters, and (ii) taking all necessary measures to implement and 
monitor all safety precautions and programs to guard against injuries, losses, damages or 
accidents resulting from their performance of the Work. 

2.9 Design-Builder’s Warranty. 

2.9.1 Design-Builder warrants to Owner that the construction, including all materials 
and equipment furnished as part of the construction, shall be new unless otherwise specified in 
the Contract Documents, of suitable grade for the purpose intended, of good quality, in 
conformance with the Contract Documents and free of defects in materials and workmanship. 
Design-Builder’s warranty obligation excludes defects caused by abuse, alterations, or failure to 
maintain the Work in a commercially reasonable manner. Nothing in this warranty is intended 
to limit any manufacturer’s warranty which provides Owner with greater warranty rights than 
set forth in this Section 2.9 or the Contract Documents. Design-Builder shall provide a list of 
extended warranties at 100% design that Design-Builder is providing, or will be providing, or is 
or will be assigning from manufacturers and which shall be in addition to the warranty 
mentioned above. Design-Builder will provide Owner with all manufacturers’ warranties upon 
Substantial Completion. Design-Builder will also use commercially reasonable efforts to include 
provisions in the Specifications, that such warranties do not contain any limitation on liability, 
any reduction of the applicable statute of limitations, any indemnity requirements from the 
Owner, any venue or forum selection clause other than the City of Fredericksburg, Virginia, or 
any requirement for mediation or arbitration. 

2.10 Correction of Defective Work. 

2.10.1 Design-Builder agrees to correct any Work that is found to not be in 
conformance with the Contract Documents, including that part of the Work subject to Section 
2.9 hereof, within a period of one year from the date of Substantial Completion of the Work or 
any portion of the Work, or within such longer period to the extent required by any specific 
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warranty included in the Contract Documents. ALL IMPLIED WARRANTIES, INCLUDING THE 
WARRANTY OF MERCHANTABILITY AND THE WARRANTY OF FITNESS FOR A PARTICULAR 
PURPOSE, ARE EXPRESSLY DISCLAIMED. 

2.10.2 Design-Builder shall, within seven (7) days of receipt of written notice from 
Owner that the Work is not in conformance with the Contract Documents, take meaningful 
steps to commence correction of such nonconforming Work, including the correction, removal 
or replacement of the nonconforming Work and any damage caused to other parts of the Work 
affected by the nonconforming Work. If Design-Builder fails to commence the necessary steps 
within such seven (7) day period, Owner, in addition to any other remedies provided under the 
Contract Documents, may provide Design-Builder with written notice that Owner will 
commence correction of such nonconforming Work with its own forces. If Owner does perform 
such corrective Work, Design-Builder shall be responsible for all reasonable costs incurred by 
Owner in performing such correction, including reasonable attorney’s fees. If the 
nonconforming Work creates an emergency requiring an immediate response, the seven (7) 
day period identified herein shall be deemed inapplicable. 

2.10.3 The one-year period referenced in Section 2.10.1 above applies only to Design-
Builder’s obligation to correct nonconforming Work and is not intended to constitute a period 
of limitations for any other rights or remedies Owner may have regarding Design-Builder’s 
other obligations under the Contract Documents. 

2.10.4 Design-Builder shall obtain each transferable guarantee or warranty of 
equipment, materials, or installation that is furnished by any manufacturer or installer in the 
ordinary course of the business or trade. Design-Builder shall obtain and furnish to the Owner 
all information required to make any such guarantee or warranty legally binding and effective, 
and shall submit both the information and the guarantee or warranty to the Owner in sufficient 
time to permit the Owner to meet any time limit requirements specified in the guarantee or 
warranty or, if no time limit is specified, before completion and acceptance of all Work under 
this Agreement. 

2.10.5 Owner, by accepting any warranties or guarantees under this Agreement, does 
not waive any legal right or remedy that Owner otherwise may have for breach of this 
Agreement and/or for breach of any such warranties or guarantees. 

2.11 Use of Premises 

2.11.1 The Design-Builder, the Prime Construction Contractor, and any subcontractors 
and their employees shall comply with the regulations governing access to, operation of, and 
conduct while on the Site as shown in Exhibit P to the Comprehensive Agreement and shall 
perform the Work required under this Agreement so as not to unreasonably interfere with the 
conduct of Owner’s business or use and occupancy by Owner. 

2.11.2 As permitted by the site conditions, the Design-Builder shall separate its 
personnel, the Prime Construction Contractor’s personnel, and subcontractors’ personnel from 
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Owner visitors, employees, and Owner property not involved in the Project. The Design-Builder 
shall cordon off the construction area using barricades or other means to achieve this 
separation. 

2.11.3 Any requests received by the Design-Builder from occupants, or occupants in the 
area, to change the sequence of Work shall be referred to the Owner’s Representative. 

2.11.4 The Design-Builder, any subcontractors, and their employees will not have access 
to any Owner facility outside the scope of this Agreement without permission of the Owner’s 
Representative. 

2.11.5 Where available, Design-Builder may use utility services of the building only if 
the Owner’s Representative determines sufficient capacity is available to support the Work and 
confirms such determination in writing. Design-Builder, Prime Construction Contractor, or 
subcontractor employees may not use the toilet facilities. No cleaning of tools, including 
painting equipment/brushes, is permitted in the toilet or janitorial facilities. 

2.11.6. Design-Builder shall provide a Site Utilization Plan for Owner review at the time 
of the 65% development submission. Such plan should show access points, traffic control, 
storage of materials, phasing, lay down areas, fenced and protected areas, and mobile office 
locations at a minimum. 

2.12 Design-Builder’s Additional Obligations 

2.12.1 Unless otherwise specified, or unless directed otherwise by the Owner’s 
representative in writing, the Design-Builder shall provide heat as necessary to protect all Work, 
materials, and equipment against injury from dampness and cold, and in the case of 
information technology equipment requiring the same, air conditioning, to protect it from heat 
and humidity. 

2.12.2 Design-Builder’s on-site superintendent must be able to speak, read, and write 
English to the extent necessary to permit reasonable communication with Owner personnel. 

2.12.3 Where the Construction Documents permit Design-Builder to propose substitute 
materials, items, systems, or equipment, the selection of such options is subject to the 
following conditions: 

.1 Once a substitute has been selected and approved by the Owner’s 
Representative, it must be used for the entire Project unless the Design-Builder has proposed, 
and Owner’s Representative has approved, the substitute for a limited application. 

.2 Design-Builder must coordinate its selection with the Plans and Specifications 
and the Designer. 

.3 Substitutions proposed by Design-Builder shall be at no increase to the GMP. 
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2.12.4 Except with the Owner’s Representative’s prior written approval, Design-Builder 
agrees not to refer in its commercial advertising to imply in any manner that the Owner 
endorses its products. 

2.12.5 Survey Monuments and Benchmarks. 

.1 Except as otherwise provided in Section 3.2, the Design-Builder will establish 
such general reference points, for written approval by the Owner’s Representative, as will 
enable the Design-Builder to proceed with the Work. The Design-Builder shall provide new 
monuments where shown or specified. If the Design-Builder finds that any previously 
established reference points have been destroyed or displaced, or that none have been 
established, the Design-Builder shall promptly notify the Owner’s Representative. 

.2 The Design-Builder must protect and preserve established benchmarks and 
monuments and make no changes in locations without the written approval of the Owner’s 
Representative. Established reference points that may be lost, covered, destroyed, or disturbed 
in the course of performance of the Work under this Agreement, or that require shifting 
because of necessary changes in grades or locations, must (subject to prior approval of the 
Owner’s Representative) be replaced and accurately located or relocated (as appropriate) by a 
licensed engineer or licensed land surveyor. 

.3 New monuments will be six (6) inches square by three (3) feet deep (unless 
otherwise specified), of concrete or stone, with a 3—inch copper or brass pin, 3/8—inch in 
diameter, in the center, and must be set flush with the ground or pavement in locations 
indicated on the Site Plan. 

.4 Monuments will not be required where lines of buildings are coincident with 
property lines. 

.5 The Design-Builder shall verify the figures shown on the survey and Site Plan 
before undertaking any construction Work and will be responsible for the accuracy of the 
finished Work. 

.6 After completion of construction and before final payment, the Design-Builder 
must furnish the Owner blueprints (in triplicate) of plans showing the exact location of 
construction survey monuments with reference to true property lines. 

2.12.6 Design-Builder agrees to participate in groundbreaking ceremonies at a time 
specified by the Owner. 
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Article 3 

Owner’s Services and Responsibilities 

3.1 Duty to Cooperate. 

3.1.1 Owner shall, throughout the performance of the Work, cooperate with Design-
Builder and perform its responsibilities, obligations and services in a timely manner to facilitate 
Design-Builder’s timely and efficient performance of the Work and so as not to delay or 
interfere with Design-Builder’s performance of its obligations under the Contract Documents. 

3.1.2 Owner shall provide timely reviews and approvals of interim design submissions 
and Construction Documents consistent with the turnaround times set forth in Design-Builder’s 
schedule.   

3.1.3 Owner shall give Design-Builder timely notice of any Work that Owner notices to 
be defective or not in compliance with the Contract Documents. 

3.2 Furnishing of Services and Information. 

3.2.1 Unless expressly stated to the contrary in the Contract Documents, Owner shall 
provide, at its own cost and expense, for Design-Builder’s information and use the following, all 
of which Design-Builder is entitled to rely upon in performing the Work: 

3.2.1.1 Surveys describing the property, boundaries, topography and reference points 
for use during construction, including existing service and utility lines; 

3.2.1.2 Geotechnical studies describing subsurface conditions, and other surveys 
describing other latent or concealed physical conditions at the Site; 

3.2.1.3 Temporary and permanent easements, zoning and other requirements and 
encumbrances affecting land use, or necessary to permit the proper design and construction of 
the Project and enable Design-Builder to perform the Work;  

3.2.1.4 A legal description of the Site; 

3.2.1.5 To the extent available, record drawings of any existing structures at the Site; 
and 

3.2.1.6 To the extent available, environmental studies, reports and impact statements 
describing the environmental conditions, including Hazardous Conditions, in existence at the 
Site.  

3.2.2 Owner is responsible for securing and executing all necessary agreements with 
adjacent land or property owners that are necessary to enable Design-Builder to perform the 
Work. Owner is further responsible for all costs, including attorneys’ fees, incurred in securing 
these necessary agreements. 
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3.3 Financial Information. 

3.3.1 At Design-Builder’s request, Owner shall promptly furnish reasonable evidence 
satisfactory to Design-Builder that Owner has adequate funds available and committed to fulfill 
all of Owner’s contractual obligations under the Contract Documents. If Owner fails to furnish 
such financial information in a timely manner, Design-Builder may stop Work under Section 
11.3 hereof or exercise any other right permitted under the Contract Documents.  

3.3.2 Design-Builder shall cooperate with the reasonable requirements of Owner’s 
lenders or other financial sources. Notwithstanding the preceding sentence, after execution of 
the Agreement Design-Builder shall have no obligation to execute for Owner or Owner’s 
lenders or other financial sources any documents or agreements that require Design-Builder to 
assume obligations or responsibilities greater than those existing obligations Design-Builder has 
under the Contract Documents. 

3.4 Owner’s Representative.  

3.4.1 Owner’s Representative shall be responsible for providing Owner-supplied 
information and approvals in a timely manner to permit Design-Builder to fulfill its obligations 
under the Contract Documents. Owner’s Representative shall also provide Design-Builder with 
prompt notice if it observes any failure on the part of Design-Builder to fulfill its contractual 
obligations, including any errors, omissions or defects in the performance of the Work. Owner’s 
Representative shall communicate regularly with Design-Builder and shall be vested with the 
authority to act on behalf of Owner.  

3.5 Government Approvals and Permits. 

3.5.1 Owner shall obtain and pay for permits, approvals, licenses, government charges 
and inspection fees as required for utility fees and general site and building permit fees.  

3.5.2 Owner shall provide reasonable assistance to Design-Builder in obtaining those 
permits, approvals and licenses that are Design-Builder’s responsibility. 

3.6 Owner’s Separate Contractors. 

3.6.1 Owner is responsible for all work performed on the Project or at the Site by 
separate contractors under Owner’s control. Owner shall contractually require its separate 
contractors to cooperate with, and coordinate their activities so as not to interfere with, 
Design-Builder in order to enable Design-Builder to timely complete the Work consistent with 
the Contract Documents. 

3.7 Site Visits. 

3.7.1 The Owner from time to time during construction may desire to conduct groups 
of guests on visits to the Site of the Work. These tours will be authorized by the Owner’s 
Representative or his/her appointed representative. In such event the Design-Builder shall 
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cooperate by providing reasonable access to and posting signs to give notice of dangerous 
areas, providing hard hats, and making such other arrangements for the safety and 
convenience of the guests as may be required. The Owner’s Representative shall give the 
Design-Builder as much advance notice of any such visits as is practical and to the maximum 
practicable extent shall schedule any such visits so as not to interfere with the progress of the 
Work. 

3.8 Examination of Records 

3.8.1 The Owner and its authorized representatives shall, during the Project and until 
three (3) years after final payment under this Agreement, have access to and the right to audit, 
copy and/or examine any pertinent books, documents, papers, or other records of the Design-
Builder involving any transactions or items related to Reimbursable Costs under of this 
Agreement. 

3.8.2 The Design-Builder agrees to include in all subcontracts under this Agreement, to 
the extent commercially reasonable, and to have its Prime Construction Contractor include in 
all its subcontracts a provision to the effect that the Owner and its authorized representatives 
will, until three (3) years after final payment under this Agreement, have access to and the right 
to audit, copy, and/or examine any pertinent books, documents, papers, or other records of the 
Prime Construction Contractor and subcontractors involving any transactions or items related 
to the Work performed for which payment is made to Design-Builder and further providing that 
such individuals shall otherwise comply with the provisions contemplated by this Section 3.8. 
The term subcontract as used in this clause excludes Subcontracts for public utility services at 
rates established for uniform applicability to the general public. 

3.8.3 For the purposes of this Section 3.8, the Design-Builder agrees to provide Owner, 
at no cost to the Owner, adequate and appropriate work space at the offices of the Prime 
Construction Contractor in order to conduct such examinations. 

3.9 Ownership of Work Product. Ownership of work product shall be determined as 
provided in Article 5 of the Comprehensive Agreement: 

3.9.1 Owner may use the Work Product in connection with Owner’s occupancy and 
use of the Project, including for maintenance and repairs, future renovations, and expansions, 
and for any other purpose Owner deems appropriate. Such Work Product is not intended or 
expected to be suitable for use on other projects. Owner shall not provide Work product to any 
other entity for use on other projects, subject to State law, except for renovations or 
expansions to this project. Such use of Work Product by Owner or any other person to whom 
the Owner has furnished such Work Product shall be at the user’s sole risk of liability and 
without liability or legal exposure to Design-Builder, Designer, Prime Construction Contractor, 
or any of their subcontractors and consultants, or any of their officers or employees. 

3.9.2 Design-Builder shall include in its contract with its Designer and have included in 
contracts with any design professionals providing any services for this Project provisions that 
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require all design professionals providing any services for the Project to agree to this Section 
3.9, and Design-Builder shall indemnify, defend and hold harmless Owner and its agents, 
employees, architects, engineers, consultants and contractors from any claim of copyright 
infringement by any Person based upon Owner’s use of the Work Product pursuant to this 
Section 3.9 for this Project. 

3.9.3 Nothing in this Section 3.9 shall be deemed to relieve Design-Builder or any 
Designers providing services through Design-Builder of their obligation under this Agreement 
that all design and design services provided for this Project shall conform to the applicable 
standard of care defined herein for the Designer providing such design or services. 

3.10 Partial Occupancy Does Not Constitute Acceptance 

3.10.1 The Owner’s Representative reserves the right of partial occupancy or use of 
facilities, services, and utilities, before final acceptance, without implying completion or 
acceptance of any part of the Project by the Owner. Before such occupancy or use, the Owner’s 
Representative must furnish the Design-Builder an itemized list of Work remaining to be 
performed or corrected. Failure to list an item will not relieve the Design-Builder of the 
responsibility for complying with the terms of the Contract Documents. Responsibility for 
damage to the Work within the partially occupied area shall be transferred to the Owner for 
any such partial occupancy or use. 

3.10.2 Costs incurred and delays to the completion of the Project as a direct result of 
such partial occupancy or use of facilities, services, and utilities are subject to equitable 
adjustment under Section 9 hereof. 

3.11 Owner Property. 

3.11.1 The Owner will provide access to Design-Builder and all rights needed for the 
Work to the Land. 

3.11.2  Title to the Land and tangible Owner Property will remain with the Owner 
even if incorporated in or affixed to property not owned by the Owner. The Design-Builder may 
use the Land and tangible Owner Property only in connection with this Agreement. The Design-
Builder must maintain adequate property control records in a form acceptable to the Owner’s 
Representative and must make them available for Owner inspection upon request. Owner 
represents that it will obtain good title to the Land (the real property described in Exhibit P) 
subject to easements and other items of record and the authority to authorize Design-Builder 
contractors to perform work on such Land provided the Design-Builder complies with all 
applicable laws, ordinances, and regulations regarding work on such Land and obtains all 
required permits and licenses for such Work. The Land shall be made available to Design-
Builder with the notice to proceed with the construction Work. 
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3.11.3 Upon delivery of the tangible Owner Property (other than the Land) to the 
Design-Builder, the Design-Builder assumes the risk and responsibility for its loss or damage, 
except: 

1. For reasonable wear and tear; 

2. To the extent property is consumed in performing the Agreement; or 

3. As otherwise provided in the Contract Documents.  

3.11.4 Changes in Owner-Furnished Tangible Property 

1. By written notice, the Owner’s Representative may; (a) decrease the Property 
provided or to be provided by the Owner under this Agreement; or (b) substitute other Owner 
owned Property for the Property to be provided by the Owner, or to be acquired by the Design-
Builder for the Owner under this Agreement. The Design-Builder must promptly take any action 
the Owner’s Representative may direct regarding the removal and shipping of the Property 
covered by this notice. 

2. In the event of any decrease in or substitution of Property pursuant to 
Subparagraph d.1 above, or any withdrawal of authority to use Property provided under any 
other contract or lease, or failure of Owner to make Land or tangible property available in a 
timely manner which Property the Owner had agreed in this Agreement to make available, the 
Owner’s Representative, upon the Design-Builder’s written request, or if substitution causes a 
decrease in the cost of performance, on the Owner’s Representative’s own initiative, may 
equitably adjust any contractual provisions affected by the decrease, substitution, late delivery 
or withdrawal, in accordance with the “Changes” clause. 

3.11.5 The Design-Builder must maintain and administer a program or system 
acceptable to the Owner’s Representative for the utilization, maintenance, repair, protection, 
and preservation of Owner Property until it is disposed of in accordance with this Section 3.11. 

3.11.6 The Owner, and any persons designated by it, shall at reasonable times have 
access to premises where any Owner Property is located for the purpose of inspecting it. 

3.11.7 Within forty-five (45) calendar days after Notice to Proceed with construction, 
the Design-Builder must submit a schedule to the Owner’s Representative, in an acceptable 
format and giving desired dates for delivery of items and Property furnished by the Owner. 
Approved dates of delivery must be confirmed by the Owner’s Representative in writing. 
Approved dates of delivery must be confirmed by the Design-Builder thirty (30) calendar days 
prior to scheduled delivery. The Design-Builder must submit a written report to the Owner’s 
Representative within forty-eight (48) hours after receipt, noting any shortages or damage to 
the Owner-furnished Property, other than for the Land. 

3.11.8 If Owner-furnished equipment is to be installed and is not on the construction 
site, the Owner will make separate arrangements to provide delivery to the site. Any costs to 
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Design-Builder for labor associated with loading or unloading this Owner-furnished equipment 
will be negotiated. 

3.11.9 Upon Substantial Completion, the Design-Builder shall follow the Owner’s 
Representative’s instructions regarding the disposition of all Owner Property not consumed in 
performing this Agreement or previously returned to the Owner. The Design-Builder shall 
prepare for shipment, deliver f.o.b. origin, or dispose of the Owner Property, as directed or 
authorized by the Owner’s Representative. The net proceeds of any such disposal will be 
credited to award amounts due Design-Builder or will be paid to the Owner as directed by the 
Owner’s Representative. 

3.12 Owner Property Furnished “As Is”. 

3.12.1 The Owner makes no warranty whatsoever with respect to the Land and tangible 
Owner Property furnished “as is” except that such Property is in the same condition specified in 
the solicitation as when inspected by the Design-Builder pursuant to the solicitation or (if not 
inspected by the Design-Builder) as when last available for inspection under the solicitation. 

3.12.2 The Design-Builder may repair any Property made available to the Design-Builder 
“as is.” Repair will be at the Design-Builder’s expense except as otherwise provided in this 
clause. Such Property may be modified at the Design-Builder’s expense, but only with the 
written permission of the Owner’s Representative. Any repair or modification of Property 
furnished “as is” does not affect the title of the Owner. 

3.12.3 If there is any change (between the time inspected or last available for 
inspection under the solicitation to the time placed on board at the location specified in the 
solicitation) in the condition of tangible Owner Property furnished “as is” that will adversely 
affect the Design-Builder, the Design-Builder must, upon receipt of the Property, notify the 
Owner’s Representative of that fact, and (as directed by the Owner’s Representative) either (1) 
return the Property at the expense of the Owner or otherwise dispose of it, or (2) effect repairs 
to return it to the condition it was in when inspected under the solicitation, or (if not inspected) 
as it was when last available for inspection under the solicitation. Upon completion of (1) and 
(2) above, the Owner’s Representative, upon written request from the Design-Builder, may 
equitably adjust any contractual provisions affected by the return, disposition, or repair, in 
accordance with the “Changes” clause. The foregoing provisions for adjustment are exclusive, 
and the Owner is not liable for any delivery of Owner Property furnished “as is” in a condition 
other than that in which it was originally offered. 

3.12.4 Except as otherwise provided in this section, tangible Owner Property furnished 
“as is” is governed by this Section 3.12 of this Agreement. 
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Article 4 

Hazardous Conditions and Differing Site Conditions 

4.1 Hazardous Conditions. 

4.1.1 Unless otherwise expressly provided in the Contract Documents to be part of the 
Work, Design-Builder is not responsible for any Hazardous Conditions encountered at the Site. 
Upon encountering any Hazardous Conditions, Design-Builder will stop Work immediately in 
the affected area and duly notify Owner and, if required by Legal Requirements, all government 
or quasi-government entities with jurisdiction over the Project or Site.  

4.1.2 Upon receiving notice of the presence of suspected Hazardous Conditions, 
Owner shall take the necessary measures required to ensure that the Hazardous Conditions are 
remediated or rendered harmless. Such necessary measures shall include Owner retaining 
qualified independent experts to (i) ascertain whether Hazardous Conditions have actually been 
encountered, and, if they have been encountered, (ii) prescribe the remedial measures that 
Owner must take either to remove the Hazardous Conditions or render the Hazardous 
Conditions harmless. 

4.1.3 Design-Builder shall be obligated to resume Work at the affected area of the 
Project only after Owner’s expert provides it with written certification that (i) the Hazardous 
Conditions have been removed or rendered harmless and (ii) all necessary approvals have been 
obtained from all government and quasi-government entities having jurisdiction over the 
Project or Site. 

4.1.4 Design-Builder will be entitled, in accordance with these General Conditions of 
Contract, to an adjustment in its Contract Price and/or Contract Time(s) to the extent Design-
Builder’s cost and/or time of performance have been adversely impacted by the presence of 
Hazardous Conditions. 

4.1.5 To the fullest extent permitted by law, Owner shall indemnify, defend and hold 
harmless Design-Builder, Designer, Subcontractors, anyone employed directly or indirectly by 
any of them, and their officers, directors, employees and agents, from and against any and all 
claims, losses, damages, liabilities and expenses, including attorneys’ fees and expenses, arising 
out of or resulting from the presence, removal or remediation of Hazardous Conditions at the 
Site.  

4.1.6 Notwithstanding the preceding provisions of this Section 4.1, Owner is not 
responsible for Hazardous Conditions introduced to the Site by Design-Builder, Subcontractors 
or anyone for whose acts they may be liable. To the fullest extent permitted by law, Design-
Builder shall indemnify, defend and hold harmless Owner and Owner’s officers, directors, 
employees and agents from and against all claims, losses, damages, liabilities and expenses, 
including attorneys’ fees and expenses, arising out of or resulting from those Hazardous 
Conditions introduced to the Site by Design-Builder, Subcontractors or anyone for whose acts 
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they may be liable. 

4.2 Differing Site Conditions.  

4.2.1 Design-Builder has been provided access to the Site and has caused a 
geotechnical engineer selected by it to conduct a geotechnical investigation to its own 
satisfaction of physical and subsurface conditions at the site.  

4.2.2 Concealed or latent physical conditions or subsurface conditions at the site that 
(i) materially differ from conditions that would reasonably be anticipated by the Design-Builder, 
in the exercise of ordinary care and skill in interpreting such geotechnical engineer’s report, on 
the basis of a geotechnical investigation conducted with the care and skill ordinarily used by 
members of the geotechnical engineering profession practicing in the Commonwealth of 
Virginia under similar conditions at the same time, or (ii) are of an unusual nature, differing 
materially from the conditions ordinarily encountered and generally recognized as inherent in 
the Work are collectively referred to herein as “Differing Site Conditions.”   

4.2.3 If Design-Builder encounters a Differing Site Condition, Design-Builder will be 
entitled to: (i) an adjustment in the Contract Price in the amount of 50% of the actual, 
reasonable costs incurred; and (ii) an adjustment to the Contract Time(s) to the extent Design-
Builder’s time of performance is adversely impacted by the Differing Site Condition.   

4.2.4 Upon encountering a Differing Site Condition, Design-Builder shall provide 
prompt written notice to Owner of such condition, which notice shall not be later than fourteen 
(14) days after such condition has been encountered. Design-Builder shall, to the extent 
reasonably possible, provide such notice before the differing Site Condition has been 
substantially disturbed or altered. 

4.2.5 No claim of the Design-Builder for any subsurface or latent conditions or any 
other differing site conditions will be allowed unless the Design-Builder has given the written 
notice and otherwise compiled with the requirements of this Section 4.2. 

Article 5 

Omitted. 

Article 6 

Payment 

6.1 Schedule of Values.  

6.1.1 Unless required by the Owner upon execution of this Agreement, within ten (10) 
days of execution of the Agreement, Design-Builder shall submit for Owner’s review and 
approval a schedule of values for all of the Work. The Schedule of Values will (i) subdivide the 
Work into its respective parts, (ii) include values for all items comprising the Work and (iii) serve 
as the basis for monthly progress payments made to Design-Builder throughout the Work. 
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6.1.2 The Owner will timely review and approve the schedule of values so as not to 
delay the submission of the Design-Builder’s first application for payment. The Owner and 
Design-Builder shall timely resolve any differences so as not to delay the Design-Builder’s 
submission of its first application for payment. 

6.2 Monthly Progress Payments. 

6.2.1 On or before the date established in the Comprehensive Agreement, Design-
Builder shall submit for Owner’s review and approval its Application for Payment requesting 
payment for all Work performed as of the date of the Application for Payment. The Application 
for Payment shall be consistent with Project Schedule, and be accompanied by all supporting 
documentation required by the Contract Documents and/or established at the meeting 
required by Section 2.1.4 hereof. 

6.2.2 The Application for Payment may request payment for equipment and materials 
not yet incorporated into the Project, provided that (i) Owner is satisfied as to the quantity, 
value and delivery of such equipment and materials and that the equipment and materials are 
suitably stored at either the Site or another acceptable location, (ii) the equipment and 
materials are protected by suitable insurance and (iii) upon payment, Owner will receive the 
equipment and materials free and clear of all liens and encumbrances. 

6.2.3 All discounts offered by Subcontractor, Sub-Subcontractors and suppliers to 
Design-Builder for early payment shall accrue one hundred percent to Design-Builder to the 
extent Design-Builder advances payment. Unless Owner advances payment to Design-Builder 
specifically to receive the discount, Design-Builder may include in its Application for Payment 
the full undiscounted cost of the item for which payment is sought. 

6.2.4 The Application for Payment shall constitute Design-Builder’s certification that 
the Work described herein has been performed consistent with the Contract Documents, has 
progressed to the point indicated in the Application for Payment, and that title to all Work will 
pass to Owner free and clear of all claims, liens, encumbrances, and security interests upon the 
incorporation of the Work into the Project, or upon Design-Builder’s receipt of payment, 
whichever occurs earlier.  This paragraph does not: (i) relieve Design-Builder of responsibility to 
protect and safeguard materials and Work for which payment has been made or for restoration 
of any damaged Work; or (ii) waive the right of the Owner to require fulfillment of all terms of 
the contract Documents. 

6.3 Withholding of Payments. 

6.3.1 On or before the date established in the Agreement, Owner shall pay Design-
Builder all amounts properly due. If Owner determines that Design-Builder is not entitled to all 
or part of an Application for Payment as a result of Design-Builder’s failure to meet its 
obligations hereunder, it will notify Design-Builder in writing at least five (5) days prior to the 
date payment is due. The notice shall indicate the specific amounts Owner intends to withhold, 
the reasons and contractual basis for the withholding, and the specific measures Design-Builder 
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must take to rectify Owner’s concerns. Design-Builder and Owner will attempt to resolve 
Owner’s concerns prior to the date payment is due.  If the parties cannot resolve such concerns, 
Design-Builder may pursue its rights under the Contract Documents, including those under 
Article 10 hereof. 

6.3.2 Notwithstanding anything to the contrary in the Contract Documents, Owner 
shall pay Design-Builder all undisputed amounts in an Application for Payment within the times 
required by the Agreement. 

6.4 Omitted 

6.5 Design-Builder’s Payment Obligations. 

6.5.1 Design-Builder will pay Designer and Subcontractors, in accordance with its 
contractual obligations to such parties, all the amounts Design-Builder has received from 
Owner on account of their work. Design-Builder will impose similar requirements on Designers 
and Subcontractors to pay those parties with whom they have contracted. Design-Builder will 
indemnify and defend Owner against any claims for payment and mechanic’s liens as set forth 
in Section 7.3 hereof.  Design-Builder agrees to comply with the provisions of Virginia Code 
Section 2.2-4354 regarding payments to others. 

6.6 Substantial Completion.  

6.6.1 Design-Builder shall notify Owner when it believes the Work, or to the extent 
permitted in the Contract Documents, a portion of the Work, is Substantially Complete. Within 
five (5) days of Owner’s receipt of Design-Builder’s notice, Owner and Design-Builder will jointly 
inspect such Work to verify that it is Substantially Complete in accordance with the 
requirements of the Contract Documents. If such Work is Substantially Complete, Owner shall 
prepare and issue a Certificate of Substantial Completion that will set forth (i) the date of 
Substantial Completion of the Work or portion thereof, (ii) the remaining items of Work that 
have to be completed before final payment, (iii) provisions (to the extent not already provided 
in the Contract Documents) establishing Owner’s and Design-Builder’s responsibility for the 
Project’s security, maintenance, utilities and insurance pending final payment, and (iv) an 
acknowledgment that warranties commence to run on the date of Substantial Completion, 
except as may otherwise be noted in the Certificate of Substantial Completion.  

6.6.2 Upon Substantial Completion of the entire Work or, if applicable, any portion of 
the Work, Owner shall release to Design-Builder all retained amounts relating, as applicable, to 
the entire Work or completed portion of the Work, less an amount equal to 200% of the 
reasonable value of all remaining or incomplete items of Work as noted in the Certificate of 
Substantial Completion.  

6.6.3 Owner, at its option, may use a portion of the Work which has been determined 
to be Substantially Complete, provided, however, that (i) a Certificate of Substantial Completion 
has been issued for the portion of Work addressing the items set forth in Section 6.6.1 above, 
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(ii) Design-Builder and Owner have obtained the consent of their sureties and insurers, and to 
the extent applicable, the appropriate government authorities having jurisdiction over the 
Project, and (iii) Owner and Design-Builder agree that Owner’s use or occupancy will not 
interfere with Design-Builder’s completion of the remaining Work. 

6.7 Final Payment. 

6.7.1 After receipt of a Final Application for Payment from Design-Builder, Owner shall 
make final payment by the time required in the Comprehensive Agreement, provided that 
Design-Builder has achieved Final Completion.  

6.7.2 At the time of submission of its Final Application for Payment, Design-Builder 
shall provide the following information:  

6.7.2.1 An affidavit that there are no claims, obligations or liens outstanding or 
unsatisfied for labor, services, material, equipment, taxes or other items performed, furnished 
or incurred for or in connection with the Work which will in any way affect Owner’s interests;  

6.7.2.2 A general release executed by Design-Builder waiving, upon receipt of final 
payment by Design-Builder, all claims, except those claims previously made in writing to Owner 
and remaining unsettled at the time of final payment;  

6.7.2.3 Consent of Design-Builder’s surety, if any, to final payment; 

6.7.2.4 All operating manuals, warranties and other deliverables required by the 
Contract Documents; and  

6.7.2.5 Certificates of insurance confirming that required coverages will remain in effect 
consistent with the requirements of the Contract Documents. 

6.7.3 Upon making final payment, Owner waives all claims against Design-Builder 
except claims relating to (i) Design-Builder’s failure to satisfy its payment obligations, if such 
failure affects Owner’s interests, (ii) Design-Builder’s failure to complete the Work consistent 
with the Contract Documents, including defects appearing after Substantial Completion and (iii) 
the terms of any special warranties required by the Contract Documents. 

6.7.4 Deficiencies in the Work discovered after Substantial Completion, whether or 
not such deficiencies would have been included on the Punch List if discovered earlier, shall be 
deemed warranty Work.  Such deficiencies shall be corrected by Design-Builder under Sections 
2.9 and 2.10 herein, and shall not be a reason to withhold final payment from Design-Builder, 
provided, however, that Owner shall be entitled to withhold from the Final Payment the 
reasonable value of completion of such deficient work until such work is completed. 
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Article 7 

Indemnification 

7.1 Patent and Copyright Infringement. 

7.1.1 Design-Builder shall defend any action or proceeding brought against Owner 
based on any claim that the Work, or any part thereof, or the operation or use of the Work or 
any part thereof, constitutes infringement of any United States patent or copyright, now or 
hereafter issued. Owner shall give prompt written notice to Design-Builder of any such action or 
proceeding and will reasonably provide authority, information and assistance in the defense of 
same. Design-Builder shall indemnify and hold harmless Owner from and against all damages 
and costs, including but not limited to attorneys’ fees and expenses awarded against Owner or 
Design-Builder in any such action or proceeding. Design-Builder agrees to keep Owner informed 
of all developments in the defense of such actions.  

7.1.2 If Owner is enjoined from the operation or use of the Work, or any part thereof, 
as the result of any patent or copyright suit, claim, or proceeding, Design-Builder shall at its sole 
expense take reasonable steps to procure the right to operate or use the Work. If Design-
Builder cannot so procure such right within a reasonable time, Design-Builder shall promptly, at 
Design-Builder’s option and at Design-Builder’s expense, (i) modify the Work so as to avoid 
infringement of any such patent or copyright or (ii) replace said Work with Work that does not 
infringe or violate any such patent or copyright. 

7.1.3 Sections 7.1.1 and 7.1.2 above shall not be applicable to any suit, claim or 
proceeding based on infringement or violation of a patent or copyright (i) relating solely to a 
particular process or product of a particular manufacturer specified by Owner and not offered 
or recommended by Design-Builder to Owner or (ii) arising from modifications to the Work by 
Owner or its agents after acceptance of the Work.  

7.1.4 The obligations set forth in this Section 7.1 shall constitute the sole agreement 
between the parties relating to liability for infringement of violation of any patent or copyright.  

7.1.5 This clause must be included in all subcontracts that include design services of 
any type under this Agreement. 

7.3 Payment Claim Indemnification. 

7.3.1 Provided that Owner is not in breach of its contractual obligation to make 
payments to Design-Builder for the Work, Design-Builder shall indemnify, defend and hold 
harmless Owner from any claims or mechanic’s liens brought against Owner or against the 
Project as a result of the failure of Design-Builder, or those for whose acts it is responsible, to 
pay for any services, materials, labor, equipment, taxes or other items or obligations furnished 
or incurred for or in connection with the Work. Within three (3) days of receiving written notice 
from Owner that such a claim or mechanic’s lien has been filed, Design-Builder shall commence 
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to take the steps necessary to discharge said claim or lien, including, if necessary, the furnishing 
of a mechanic’s lien bond. If Design-Builder fails to do so, Owner will have the right to discharge 
the claim or lien and hold Design-Builder liable for costs and expenses incurred, including 
attorneys’ fees. 

7.4 Design-Builder’s General Indemnification. 

7.4.1 Design-Builder, to the fullest extent permitted by law, shall indemnify, and hold 
harmless Owner, its Board, Board Members, officers, directors, and employees from and 
against claims, losses, damages, liabilities, including attorneys’ fees and expenses, for bodily 
injury, sickness or death, and property damage or destruction (other than to the Work itself) to 
the extent resulting from the negligent acts negligent acts, errors or omissions, recklessness or 
intentionally wrongful conduct of Design-Builder, Designer, Subcontractors, anyone employed 
directly or indirectly by any of them or anyone for whose acts any of them may be liable. 

7.4.2 If an employee of Design-Builder, Designer, Subcontractors, anyone employed 
directly or indirectly by any of them or anyone for whose acts any of them may be liable has a 
claim against Owner, its Board, Board Members, officers, directors, employees, or agents, 
Design-Builder’s indemnity obligation set forth in Section 7.4.1 above shall not be limited by 
any limitation on the amount of damages, compensation or benefits payable by or for Design-
Builder, Design Consultants, Subcontractors, or other entity under any employee benefit acts, 
including workers’ compensation or disability acts. 

7.5 Omitted. 

Article 8 

Time 

8.1 Obligation to Achieve the Contract Times. 

8.1.1 Design-Builder agrees that it will commence, and diligently pursue, the 
performance of the Work and achieve the Contract Time(s) in accordance with Article 8 of the 
Comprehensive Agreement and the Project Schedule. 

8.2 Delays to the Work. 

8.2.1 If Design-Builder is delayed in the performance of the Work on the Project 
Critical Path due to acts, omissions, conditions, events, or circumstances beyond its control and 
due to no fault of its own or those for whom Design-Builder is responsible, the Contract Time(s) 
for performance shall be reasonably extended by Change Order. By way of example, events that 
will entitle Design-Builder to an extension of the Contract Time(s) include acts or omissions of 
Owner or anyone under Owner’s control (including separate contractors), changes in the Work, 
Differing Site Conditions, Hazardous Conditions, and Force Majeure Events.  

8.2.2 In addition to Design-Builder’s right to a time extension for those events set 
forth in Section 8.2.1 above, Design-Builder shall also be entitled to an appropriate adjustment 
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of the Contract Price provided, however, that the Contract Price shall not be adjusted for Force 
Majeure Events.  

8.3 Design-Builder’s Notice of Delay. 

8.3.1 Immediately, and in no event later than fifteen (15) days after it first believes an 
event may give rise to or result in a Change due to any delay under this Comprehensive 
Agreement, Design-Builder shall so notify the Owner’s Representative in writing. The 
notification must identify the difficulties, the reasons for them and the estimated period of 
delay anticipated.  Failure to give such notice in substantial compliance with this Article 8.3 will 
waive any right by Design-Builder to make a claim based upon such delay  Such notice shall be a 
condition precedent to Design-Builder’s right to pursue any claim for an adjustment to payment 
or schedule based upon such delay. 

Article 9 

Changes to the Contract Price and Time 

9.1 Change Orders. 

9.1.1 The Owner may at any time, without notice to any sureties, make a Change, 
including, without limitation, one that: (i) changes the Drawings and Specifications (including 
drawings and designs); (ii) changes the method or manner of performance of the Work; (iii) 
changes the Owner-furnished facilities, equipment, materials, services, or site; (iv) directs 
acceleration in the performance of the Work; or (v) implements other changes referred to in 
this Agreement. A Change Order is a written instrument issued after execution of the 
Agreement signed by Owner and Design-Builder, stating their agreement upon all of the 
following: 

9.1.1.1 The scope of the change in the Work; 

9.1.1.2 The amount of the adjustment to the Contract Price; and 

9.1.1.3 The extent of the adjustment to the Contract Time(s). 

9.1.2 All changes in the Work authorized by applicable Change Order shall be 
performed under the applicable conditions of the Contract Documents. Owner and Design-
Builder shall negotiate in good faith and as expeditiously as possible the appropriate 
adjustments for such changes. Design-Builder shall not proceed with any Change until the 
Owner has executed and delivered a Change Order. 

9.1.3 If Owner requests a proposal for a change in the Work from Design-Builder and 
subsequently elects not to proceed with the change, a Change Order shall be issued to 
reimburse Design-Builder for any material reasonable costs incurred for estimating services, 
design services and services involved in the preparation of proposed revisions to the Contract 
Documents. 
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9.1.4 Any other written or oral order, direction, instruction, interpretation, or 
determination from the Owner or the Owner’s Representative that causes a change to the 
Scope of Work or its time of performance will be treated as a Work Change Directive, allowing a 
change in compensation or schedule only if (1) the Design-Builder gives the Owner’s 
Representative written notice promptly, but not later than within twenty one (21) calendar 
days, of the receipt by Design-Builder or the Prime Construction Contractor whichever has first 
receipt of such order, direction, instruction, or determination, stating (i) the date, 
circumstances, and source of the order, direction, instruction or determination, and (ii) that 
Design-Builder regards the order, direction, instruction or determination as a Change, and (2) 
Design-Builder does not incur additional costs attributable to such order, direction, instruction 
or determination without first receiving a Change Directive from Owner, unless waiting for a 
Change Directive is unreasonable under the circumstances. Such notice is a condition precedent 
to any such claim. Except as provided in this Article 9, no order, direction, instruction, 
interpretation, determination, statement, or conduct of the Owner’s Representative may be 
treated as a Change or entitle the Design-Builder to any adjustment in compensation or 
schedule. 

9.1.5 If any Change under this Article adds to or increases the Scope of Work, other 
than minor changes, and causes an increase or decrease in Design-Builder’s cost of, or the time 
required for, the performance of any part of the Work under this Agreement, the Owner shall 
issue a Change Order or Change Directive for such Change. However, no claim for any Change 
shall be allowed for which Design-Builder’ has not complied in all material respects with the 
requirements of Article 9 as well as all other requirements of this Agreement. No claims will be 
allowed for Drawings or Specifications prepared by or for Design-Builder and not in 
conformance with this Agreement. The GMP shall be decreased for any Owner requested 
reduction to the Scope of Work. After approval of final Drawings and Specifications, except for 
the correction of errors and omissions, Design-Builder shall not make or allow any changes in 
the Drawings or Specifications, including drawings and designs, without approval of the 
Owner’s Representative. 

9.1.6 The GMP shall be adjusted for overruns and underruns in any allowances as 
agreed to by the parties in writing in accordance with this Article 9 of the General Conditions 
and with Article 13 of the Comprehensive Agreement. Items covered by allowances shall be 
supplied for such amounts (without markup except as otherwise noted) and by such persons or 
entities as required to perform the Work, but Design-Builder shall not be required to employ 
persons or entities to whom Design-Builder has reasonable objection. Unless otherwise 
provided in this Agreement, (1) allowances shall cover the cost to Design-Builder of materials 
and equipment delivered at the Site and all required taxes, less applicable trade discounts but 
no other costs; (2) Design-Builder’s cost for unloading and handling at the Site, labor, 
installation costs, overhead, profit and other expenses contemplated for stated allowance 
amounts shall be included in the GMP but not in the allowances; and (3) whenever costs 
covered by (1) are more or less than allowances, the GMP shall be adjusted accordingly by 
Change Order. The amount of the Change Order shall reflect the difference between actual 
costs covered by (1) and the allowances. Materials and equipment under an allowance shall be 
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selected by the Owner’s Representative in sufficient time to avoid delay in the Work. 

9.2 Work Change Directives. 

9.2.1  A Work Change Directive is a written order prepared and signed by Owner 
directing a change in the Work prior to agreement on an adjustment in the Contract Price 
and/or the Contract Time(s). 

9.2.2 Owner and Design-Builder shall negotiate in good faith and as expeditiously as 
possible the appropriate adjustments for the Work Change Directive. Upon reaching an 
agreement, the parties shall prepare and execute an appropriate Change Order reflecting the 
terms of the agreement. 

9.3 Minor Changes in the Work. 

9.3.1 Minor changes in the Work do not involve an adjustment in the Contract Price 
and/or Contract Time(s) and do not materially and adversely affect the Work, including the 
design, quality, performance and workmanship required by the Contract Documents. Design-
Builder may make minor changes in the Work consistent with the intent of the Contract 
Documents, provided, however, that Design-Builder shall promptly inform Owner, in writing, of 
any such changes and record such changes on the documents maintained by Design-Builder. 

9.4 Contract Price Adjustments. 

9.4.1 The increase or decrease in Contract Price resulting from a change in the Work 
shall be determined by one or more of the following methods: 

9.4.1.1 Unit prices set forth in the Agreement or as subsequently agreed to between the 
parties; 

9.4.1.2 A mutually accepted lump sum, properly itemized and supported by sufficient 
substantiating data to permit evaluation by Owner; 

9.4.1.3 Costs, fees and any other markups set forth in the Agreement; or 

9.4.1.4 If an increase or decrease cannot be agreed to as set forth in items 9.4.1.1 
through 9.4.1.3 above and Owner issues a Work Change Directive, the cost of the change of the 
Work shall be determined by the reasonable expense and savings in the performance of the 
Work resulting from the change, including a reasonable overhead and profit, as may be set 
forth in the Agreement.  

9.4.2 If unit prices are set forth in the Contract Documents or are subsequently agreed 
to by the parties, but application of such unit prices will cause substantial inequity to Owner or 
Design-Builder because of differences in the character or quantity of such unit items as 
originally contemplated, such unit prices shall be equitably adjusted. 
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9.5 Emergencies. 

9.5.1 In any emergency affecting the safety of persons and/or property, Design-Builder 
shall act, at its discretion, to prevent threatened damage, injury or loss. Any change in the 
Contract Price and/or Contract Time(s) on account of emergency work shall be determined as 
provided in this Article 9. 

Article 10 

Omitted 

 

Article 11 

Omitted 

 

Article 12 

Electronic Data 

12.1 Electronic Data.  

12.1.1 The parties recognize that Contract Documents, including drawings, 
specifications and three-dimensional modeling (such as Building Information Models) and other 
Work Product may be transmitted among Owner, Design-Builder and others in electronic media 
as an alternative to paper hard copies (collectively “Electronic Data”).  

12.2 Transmission of Electronic Data. 

12.2.1 Owner and Design-Builder shall agree upon the software and the format for the 
transmission of Electronic Data. Each party shall be responsible for securing the legal rights to 
access the agreed-upon format, including, if necessary, obtaining appropriately licensed copies 
of the applicable software or electronic program to display, interpret and/or generate the 
Electronic Data. 

12.2.2 Neither party makes any representations or warranties to the other with respect 
to the functionality of the software or computer program associated with the electronic 
transmission of Work Product. Unless specifically set forth in the Agreement, ownership of the 
Electronic Data does not include ownership of the software or computer program with which it 
is associated, transmitted, generated or interpreted. 

12.2.3 By transmitting Work Product in electronic form, the transmitting party does not 
transfer or assign its rights in the Work Product. The rights in the Electronic Data shall be as set 
forth in Article 5 of the Agreement. Under no circumstances shall the transfer of ownership of 
Electronic Data be deemed to be a sale by the transmitting party of tangible goods. 
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12.3 Electronic Data Protocol. 

12.3.1 The parties acknowledge that Electronic Data may be altered or corrupted, 
intentionally or otherwise, due to occurrences beyond their reasonable control or knowledge, 
including but not limited to compatibility issues with user software, manipulation by the 
recipient, errors in transcription or transmission, machine error, environmental factors, and 
operator error. Consequently, the parties understand that there is some level of increased risk 
in the use of Electronic Data for the communication of design and construction information 
and, in consideration of this, agree, and shall require their independent contractors, 
Subcontractors and Design Consultants to agree, to the following protocols, terms and 
conditions set forth in this Section 12.3. 

12.3.2 Electronic Data will be transmitted in the format agreed upon in Section 12.2.1 
above, including file conventions and document properties, unless prior arrangements are 
made in advance in writing. 

12.3.3 The Electronic Data represents the information at a particular point in time and 
is subject to change. Therefore, the parties shall agree upon protocols for notification by the 
author to the recipient of any changes which may thereafter be made to the Electronic Data, 
which protocol shall also address the duty, if any, to update such information, data or other 
information contained in the electronic media if such information changes prior to Final 
Completion of the Project. 

12.3.4 The transmitting party specifically disclaims all warranties, expressed or implied, 
including, but not limited to, implied warranties of merchantability and fitness for a particular 
purpose, with respect to the media transmitting the Electronic Data. However, transmission of 
the Electronic Data via electronic means shall not invalidate or negate any duties pursuant to 
the applicable standard of care with respect to the creation of the Electronic Data, unless such 
data is materially changed or altered after it is transmitted to the receiving party, and the 
transmitting party did not participate in such change or alteration.  

Article 13 

Omitted. 
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SC Article 1 
General 

SC 1.1 The Work 

1.1.1. Work/Specifications. 

a. Design-Builder shall furnish all necessary personnel, material, equipment, services, and 
facilities (except as otherwise specified) to fully and properly perform the Project in a good 
and workmanlike manner in accordance with the Contract Documents and within the 
Project Schedule, time being of the essence for this Project. 

b. The Owner requires that Design-Builder perform a complete and satisfactory job in 
accordance with the Contract Documents. 

c. All Work not specifically described in the Contract Documents, yet required to produce a 
fully functional and properly operating project shall be provided even though every item or 
minor detail for the proper installation or successful operation of the entire Work is not 
mentioned in the Contract Documents. 

d. The Design-Builder acknowledges and agrees that it has taken into account in its proposal 
the requirements of the Contract Documents, local conditions, availability of material, 
equipment, labor, and any other factors which may affect the performance of the Work. 
The Design-Builder agrees and warrants that it will properly and fully complete the Work 
not later than the time period or date indicated for completion. 

1.1.2. Conditions Affecting The Work. The Design-Builder is responsible for having taken steps 
reasonably necessary to ascertain the nature and location of the Work, and the general and 
local conditions that can affect the Work or its costs, including, but not limited to available 
parking and staging areas and existing building materials and components. Any failure by the 
Design-Builder to reasonably ascertain the conditions affecting the Work does not relieve the 
Design-Builder from responsibility for successfully performing the Work without additional 
expense to the Owner. Each party assumes no responsibility for any representations concerning 
conditions made by any of its officers, employees or agents before execution of this Agreement 
unless such representations are expressly stated in the Agreement. 

1.1.3. Interpretation and Precedence of Construction Documents. 

a. The Contract Documents are intended to be complementary and to be interpreted in 
harmony to avoid conflict if this can reasonably be accomplished. 

b. The following rules regarding correlation and intent of the Contract Documents are first to 
be employed in the event of any inconsistency, conflict, or ambiguity: (1) Anything 
mentioned in the Specifications and not shown on the Plans, or shown on the Plans and not 
mentioned in the Specifications, is of like effect as if shown or mentioned in both; (2) In 
case of conflicts between Plans and Specifications, the Specifications will govern; (3) In case 
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of a difference between small and large-scale drawings, the large-scale drawings will 
govern; (4) Schedules on any contract drawing take precedence over conflicting information 
on that or any other contract drawing; (5) On any of the drawings in which a portion of the 
Work is detailed or drawn out and the remainder is shown in outline, the parts detailed or 
drawn out will apply also to all other like portions of the Work. 

 

SC Article 2 
Design-Builder’s Services and Responsibilities 

SC 2.1. Subcontractors. 

a. Design-Builder may subcontract any portion of the Services to be performed hereunder, but 
Design-Builder shall not thereby be relieved of any of its obligations set forth herein. 
Design-Builder may subcontract the construction Work to a contractor (“Contractor” or 
“Prime Construction Contractor”). Design-Builder shall use the Prime Construction 
Contractor proposed in its proposals unless the Owner, in its sole discretion, approves 
otherwise in writing. Design-Builder shall furnish to the Owner’s Representative, for its 
information, not later than ten (10) days before the date scheduled for issuance of the 
notice to proceed with construction, a list of all Persons being considered to be 
subcontractors to the Prime Construction Contractor. The Owner’s Representative shall, 
within five (5) days of receipt of this list, notify Design-Builder in writing if it has any 
objection to any such subcontractor. A failure to notify Design-Builder within this five-day 
period shall not waive the right of the Owner’s Representative to later object to any 
proposed subcontractor for cause. The receipt of such list shall not require the Owner’s 
Representative to investigate the qualifications of any listed subcontractor. 

b. If so requested, prior to performing any Work on the Project, the Contractor and 
subcontractors shall provide copies of their current licenses to the Owner’s Representative. 
Design-Builder shall ensure that all such subcontractors shall be properly licensed and 
authorized to do business in Virginia and the City of Fredericksburg, shall have the proper 
insurance coverage, and shall comply with all state, federal, and local laws, including 
obtaining any necessary business licenses. The Design-Builder shall comply with Title 54.1, 
Chapter 11, of the Code of Virginia, with respect to licensure of itself and all subcontractors 
employed to work on the Project. The Design-Builder represents that it has verified that all 
subcontractors hold all required state and local licenses. The Design-Builder will verify that 
any additional subcontractors employed to work on the Project, subject to initial 
verification, hold all required state and local licenses. Design-Builder is required to submit 
the Contractor’s Certification as to Licensure of Subcontractors Form to the Owner. This 
constitutes a material part of the Design-Builder’s Agreement with the City. 

c. Subcontractors shall not be changed without the written approval of the Owner’s 
Representative. 
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d. Design-Builder further agrees that it is as fully responsible to the Owner for the acts and 
omissions of its subcontractors, suppliers, and invitees on the jobsite and of persons either 
directly or indirectly employed by them, as the Design-Builder is for the acts and omissions 
of Persons directly employed by it. 

e. Nothing in this Agreement may be construed to create any contractual relationship 
between any subcontractors and the Owner. The divisions or sections of the Specifications 
are not intended to control Design-Builder in dividing the Work among subcontractors or to 
limit the Work performed by any trade. 

f. Design-Builder is responsible to the Owner for acts and omissions of its own employees, of 
subcontractors and their employees, and any other person providing Work on the Project 
through Design-Builder. Design-Builder is also responsible for the coordination of the Work 
of the trades of subcontractors. 

g. The Owner will not undertake to settle any differences among Design-Builder, the Prime 
Construction Contractor, the Designer, and any subcontractors of any of them. 

 

SC 2.2 Preparation of Plans and Specifications 

Based upon the Scope of Work and/or requirements furnished by the Owner in writing and 
included herein, Design-Builder shall prepare the complete contract working Plans and 
Specifications. All design submissions for this Project shall be made in both paper 
drawing/document form and AutoCAD electronic file form compatible with Owner’s CAD 
system. The minimum scale for building drawings shall be 1/8 inch = l foot except for small 
scale drawings of the floor plan of the entire building with space tabulation. Design 
submissions shall be made as outlined in the Comprehensive Agreement, Article 11. The 
Owner review and/or approval period shall be in accordance with the Project Schedule 
Milestones. 

 

SC 2.3 Scheduled Submittals 

a. Upon receipt of a scheduled submittal by Design-Builder for the Owner’s review and 
approval, the Owner shall provide its approval, conditional approval or a single consolidated 
list of exceptions within the period of time specified in the Project Schedule.. If a submittal 
is not specified, in this Agreement, the period for review shall not exceed ten (10) work 
days. Acceptance of a particular scheduled submittal(s) shall be deemed made by the 
Owner if the Owner’s Representative has not delivered a consolidated list of exceptions 
prior to the expiration of the applicable period for review. Upon receipt of any “conditional” 
approval, work shall proceed on the approved portions of the Work and a re-submittal of 
the conditional Work will be submitted, or not submitted, as directed. 
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b. Upon receipt of a consolidated list of exceptions from the Owner’s Representative regarding 
any submittal, Design-Builder shall change or correct, and redeliver the submittal to the 
Owner’s Representative within the period of time specified in the Schedule Milestones, or 
within ten work (10) days if not specified. The Owner’s Representative shall then provide 
Design-Builder its approval or single consolidated list of exceptions within five work (5) 
days. Any re-review after 35% Design Development approval shall strictly confine itself to 
the corrections or changes relative to the original consolidated list of exceptions. All 
exceptions taken at any time must be relative only to the requirements set forth in this 
Agreement and identify the area of non-compliance. 

 

SC 2.4 Samples 

a. Sample Approval. After issuance of the notice to proceed with construction, the Design-
Builder shall furnish to the Owner’s Representative samples required by the Specifications 
or by the Owner’s Representative, for the Owner Representative’s approval. The Owner’s 
review and approval shall not be unreasonably withheld, conditioned, or delayed and shall 
be made in a time frame so as not to delay the Design-Builder or Contractor. Samples shall 
be delivered to the Owner’s Representative as specified or as directed. The Design-Builder 
shall prepay all shipping charges on samples. Materials or equipment for which samples are 
required may not be used in the Work until the Owner’s Representative approves them in 
writing. Approval of a sample is only for the characteristics or use named in the approval 
and may not be construed to change or modify any requirement of the Contract 
Documents. Substitutions are not permitted unless approved in writing by the Owner’s 
Representative. 

b. Labels. Each sample must be labeled to show: 

i. Name of Project building or facility, Project title, and contract number; 

ii. Name of Design-Builder and (if appropriate) Prime Construction Contractor and 
subcontractor; 

iii. Identification of material or equipment, with specification requirement; 

iv. Place of origin; and 

v. Name of producer and brand (if any). 

c. Markings. Samples of finish materials must have additional markings that will identify them 
under the finish schedules. 

d. Cover Letter. The Design-Builder shall mail, under separate cover, a letter, in triplicate, 
submitting each shipment of samples and containing the information required in this SC 2.4. 
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The Design-Builder shall also enclose a copy of that letter with the shipment and fax or send 
a copy to the Owner’s Representative on the Project. 

e. Use of Samples. Approved samples not destroyed in testing will be sent to the Owner’s 
Representative at the Project. Approved samples of hardware in good condition will be 
marked for identification and may be used in the Work. Materials and equipment 
incorporated in the Work must match the approved samples. Samples not destroyed in 
testing and not approved will be returned at the Design-Builder’s expense if the Design-
Builder so requests in writing at the time of submission. 

f. Failure. Failure of any material to pass the specified tests will be sufficient cause for refusal 
to consider, under this Agreement, any further samples of the same brand or make of that 
material. The Owner reserves the right to disapprove any material or equipment that has 
previously proved unsatisfactory in service as determined in Owner’s sole discretion. 

g. Testing. Samples of materials or equipment delivered on the site or in place may be taken 
by the Owner’s Representative for testing. Failure of a sample to meet the requirements of 
the Contract Documents may void previous approvals of the item tested. The Design-Builder 
shall replace materials or equipment found not to have met requirements of the Contract 
Documents, unless Owner, in its sole discretion, elects to accept an equitable downward 
adjustment to the GMP in lieu of such replacement. 

h. Cost of Testing.  

i. The Design-Builder shall pay for all costs of construction testing, including sampling, 
field tests, laboratory tests, and inspection services as required by the specifications. 
The Design-Builder shall provide written reports of observations, recommendations, 
and testing activities as the Project progresses. Design-Builder shall make a written 
report on a biweekly basis to the Owner. All tests pertaining to physical or chemical 
properties of materials must be made in a laboratory approved by the Owner’s 
Representative. The Design-Builder shall include all applicable tests required by 
ASTM in the specifications. The specifications will also include all tests and 
inspections required by Codes and Standards. 

ii. The Owner will pay for the costs of special inspections and any additional tests the 
Owner deems necessary. However, if such tests indicate that the workmanship or 
materials used by the Design-Builder are not in conformance with the Construction 
Documents, approved shop drawings, or the approved materials, the Design-Builder 
shall pay for the tests and/or re-tests and remove all Work and material failing to 
conform, and replace with Work and materials in full conformity, without additional 
cost to the Owner, and to the Owner’s satisfaction. 

iii. The Design-Builder shall provide a listing in the specifications of all testing, 
inspections, and special inspections required by the building commissioner. 
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iv. The special inspections scope of work may include, but is not limited to sampling, 
field tests, laboratory tests, inspection services to verify soil classifications, moisture 
density of soils, observation of subgrades to receive compacted structural fill for 
building and pavement support, observation of pavement subgrades to receive 
compacted base course material, observation of fill placement and field density 
testing, observation of footing subgrades to evaluate suitable bearing, observation 
of concrete pours, field concrete slump testing, air content testing, molding of 
concrete cylinders, laboratory curing and compression testing of concrete, 
observation of steel installation, ultra-sonic testing of steel moment connections, 
steel weld testing and any other tests required by standards or codes referenced in 
the specifications to include, but not limited to IBC, IEC, IPC ASTM, ACI, PCI, AISC, 
NFPA, of NEC, etc. It shall also include reporting to the Owner and Design-Builder the 
status of the testing bi-weekly or at a schedule established by the Owner’s 
Representative. 

v. If such tests indicate that the workmanship or materials used by the Design-Builder 
are not in conformance with the Construction Documents, approved shop drawings, 
or the approved materials, the Design-Builder shall pay for the re-tests. The Design-
Builder shall remove all Work and material failing to conform, and replace with Work 
and materials in full conformity, without additional cost to the Owner, and to the 
Owner’s satisfaction. 

i. Inventory of Samples. The Design-Builder shall maintain an inventory of all approved 
samples until final Inspection of the Project. Such samples shall be available to Owner for 
additional viewing, inspection and testing, as deemed necessary by the Owner, at 
reasonable times. 

 

SC 2.5 Measurements, Drawings, Specifications 

2.5.1. Requirement for Verification of Measurements/On Site Documents. 

a. The Design-Builder shall keep at the site copies of the Contract Documents and shall at all 
times give the Owner’s Representative and any designated representative access to them. 

b. When the word “similar” appears on the Plans, it has a general meaning and must not be 
interpreted as meaning identical, and all details must be worked out in relation to their 
location and connection with other parts of the Work. 

c. In case of discrepancy either in figures, Plans, or Specifications, the matter must be 
promptly submitted to Designer, who shall provide a determination in writing, for approval 
by the Owner’s Representative in writing. Any adjustment by the Design-Builder without 
such approval will be at the Design-Builder’s own risk and expense. The Design-Builder shall 
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furnish from time to time such detailed Plans and other information as may be deemed 
reasonably necessary by Owner’s Representative. 

2.5.2. Plans and Specifications requirements. The following requirements apply to Design-
Builder’s responsibility to cause the Plans and Specifications to be properly prepared: 

a. Required technical Specifications shall be prepared in accordance with the applicable 
standards. Specifications must be complete, concise, and reasonably free of repetition and 
ambiguity. Care must be exercised to avoid specifying the same Work in more than one 
section and to avoid duplication or conflict with the general provisions, special provisions, 
and the Plans. 

b. The Specifications shall be submitted on 8-1/2”x11” sheets in 3-ring binders for ease in 
adding addendum. 

c. If guide specifications are not furnished, typical specifications developed and used by the 
Designer in general practice shall be used in preparing contract Specifications. The CSI 
Format for Construction Specifications, CSI Document MP-2A, shall be used in the 
arrangement of Project Specifications. 

d. Testing to establish compliance with the Contract Documents for critical items or critical 
portions of the Work shall be specified as the Design-Builder’s responsibility, subject to 
Supplemental Condition Section 2.4.g. Testing shall be consistent with that required under 
standard commercial practices as approved by Owner’s Representative and/or the local 
building officials. Any testing requirements specified do not limit the Owner from having 
additional testing and inspection performed in Owner’s discretion. 

e. Submittals such as shop drawings, samples, and certificates shall be specified as necessary 
to establish compliance with the Contract Documents for critical portions of the Work. The 
Design-Builder should not require submittals for minor commercial items or for items of 
marginal value. The Design-Builder shall include in the mechanical and electrical sections 
the extent of a manufacturer’s literature, rating data, performance curves, spare part lists, 
and shop drawings that must be furnished for review and approval before procurement. 

f. The Specifications shall require the Design-Builder to make tests of heating and air 
conditioning systems, as installed, to demonstrate that the equipment will perform as 
required. The results of the tests are to be submitted before the final inspection. 
Manufacturer’s representatives may be required for inspection, start-up, and instructions in 
the operation and maintenance of equipment and the Design-Builder shall ensure their 
presence for such purposes if requested by the Owner. Commissioning may be provided by 
the Owner and the Design-Builder shall cooperate with the commissioning agent providing 
all documentation and demonstrations required. 
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g. The Specifications shall require that the Design-Builder furnish manufacturer’s manuals, 
spare parts lists, diagrams, instructions, performance data, curves, and shop drawings as 
approved for major items of equipment to be installed in the Work. 

h. All required Plans shall be prepared and furnished as reproducible tracings. All final Plans 
must be 8-1/2”x11”, 11”x17”, 18”x24”, 24”x36”, or 30”x42”, trim-to-trim, with Owner title 
block, graphic scale, and metric conversion table. Drawing methods and quality must permit 
satisfactory, clear, and legible one-half (1/2) size reproduction. Lettering on the Plans will 
not be smaller in height than .12 (1/8) inch freehand or .10 inch mechanical. 

i. All final Plans shall be detailed as necessary for efficient execution of the construction Work. 
They must conform to the above general requirements and the requirements previously 
stated. All original Plans must be prepared at an adequate scale to properly present the 
design data development including detailed features. Drawing scales for buildings or 
structures smaller than 118-inch = 1’-0” are not permitted without prior written approval of 
the Owner’s Representative. 

j. The electrical design must be separated into two Plans, when necessary to avoid 
congestion: one devoted to the power, receptacle, telephone, fire alarm and 
intercommunication systems, and the other to lighting. Similarly, the plumbing and 
heating/air conditioning must be separated, when necessary to avoid congestion. A 
minimum scale of 1/4-inch = 1’-0” must be used for all details of areas of congestion such as 
mechanical rooms, toilet rooms, and the like, and as may otherwise be reasonably 
designated by the Owner’s Representative. Drawing scale for site, utility, or other related 
Work outside five foot building line), including details (engineer’s) must clearly and 
adequately reflect the design data developed. Plans must be organized and provide 
appropriate details of the site Work (layout, grading, paving, and drainage) and the utilities 
(water, sewer, gas, power, and communications) separate from the building and/or 
structure Plans. 

k. All design submissions prepared using CADD support shall be accompanied by electronic 
files of the submission in AutoCAD, in a version compatible with the Owner’s computer 
system which uses Autodesk® Architectural Desktop. 

l. Any discrepancies in figures, Plans, Specifications, or submittals shall be promptly resolved 
by the Design-Builder. Design-Builder shall immediately notify the Owner’s Representative 
of any discrepancies in such Plans and/or Specifications and confirm such notice in writing 
within five (5) calendar days. 

m. The Specifications shall include, to the satisfaction of the Owner, training of Owner’s 
personnel on the operation and maintenance of systems and equipment. In addition, the 
Specifications shall include, to the satisfaction of the Owner, the development and 
submittal of operations and maintenance manuals, to include three (3) copies of each such 
document. 
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n. Design-Builder shall be responsible for making all changes in the Work necessary to adapt 
and accommodate any equivalent product or item that it uses. The necessary changes shall 
be made at the Design-Builder’s sole expense. 

o. The Design-Builder shall, as requested by the Owner’s Representative, provide all design 
calculations, which may include, but are not limited to, structural steel, mechanical, 
electrical, plumbing and civil calculations. 

2.5.3 Shop Drawings, Submittals, Coordination Drawings, and Schedules. 

a. The Design-Builder shall submit to the Owner’s Representative, in triplicate, a schedule 
listing all items that will be furnished for review and approval no later than thirty (30) days 
after Owner’s final approval of Plans and Specifications. For example, the schedule must 
include shop drawings and manufacturer’s literature, test procedures, test results, 
certificates of compliance, material samples, and special guarantees, etc. The schedule must 
indicate the type of item, contract requirement reference, the Design-Builder’s scheduled 
date for submitting the above items, identification of the first scheduled activity and 
projected needs for approval answers to support procurement or installation. In preparing 
the schedule, reasonable time will be allowed for review, approval, and possible re-
submittal. Also, the scheduling shall be coordinated with the approved construction 
progress chart. The Design-Builder must revise and/or update the schedule as the Owner’s 
Representative reasonably directs. Such revised schedule must be made available to the 
Owner’s Representative for monitoring. 

b. The Design-Builder shall submit to the Owner’s Representative shop drawings, coordination 
drawings, and schedules for approval as required by the Specifications or requested by the 
Owner’s Representative, as follows: 

i. Shop drawings shall include fabrication, erection, and setting drawings, schedule 
drawings, manufacturer’s scale drawings, wiring and control diagrams, cuts or entire 
catalogs, pamphlets, descriptive literature, and performance and test data. 

ii. Drawings and schedules, other than catalogs, pamphlets and similar printed 
material, shall be reviewed, signed and submitted in reproducible form with three 
prints made by a process approved by the Owner’s Representative. Upon approval, 
the reproducible form will be returned to the Design-Builder who shall furnish the 
number of additional prints, not to exceed ten. The Design-Builder shall submit shop 
drawings in catalog, pamphlet, and similar printed form in a minimum of four copies 
plus as many additional copies as the Design-Builder may desire or need for the use 
of subcontractors. 

iii. Approval by the Owner’s Representative is to validate conformance with the 
owner’s intent, and does not relieve the Design-Builder from any design liability for 
the approved submittals. 
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c. Before submitting shop drawings on the mechanical and electrical Work, the Design-Builder 
shall obtain the Owner’s Representative’s written approval of lists of mechanical and 
electrical equipment and materials as required by the Specifications. 

d. The Design-Builder must check the drawings and schedules and coordinate them (by means 
of coordination drawings whenever required) with the Work of all trades involved before 
submission, indicating approval on them. Drawings and schedules submitted without 
evidence of subcontractors/trades’ approval may be returned for resubmission. 

e. Each shop drawing or coordination drawing must have a blank area 5 x 5 inches, located 
adjacent to the title block. The title block must display: 

i. Number and title of drawing; 

ii. Date of drawing or revision; 

iii. Name of Project building or facility; 

iv. Name of Design-Builder and, if appropriate, of Subcontractor submitting drawing; 

v. Clear identity of contents and location on the Work;  

vi. Project title and contract number; and 

vii. A unique 9 digit alphanumeric transmittal number containing the Specification number 
(5 digits), sequence number (3 digits), and iteration letter (1 digit) clearly identifying the 
stage of the submittal process. 

f. Unless otherwise provided in this Agreement, or otherwise directed by the Owner’s 
Representative, shop drawings, coordination drawings, and schedules must be submitted by 
Design-Builder sufficiently in advance of construction requirements to permit fourteen (14) 
calendar days, excluding delivery time to and from the contractor, for checking and 
appropriate action by the Designer. Such items shall be submitted to the Owner’s 
Representative (2 copies) for review concurrently with the Designer’s review. 

g. Except as otherwise provided in Subparagraph h. below, approval of drawings and 
schedules will be general and may not be construed as: 

i. Permitting any departure from the requirements of the Contract Documents; or 

ii. Relieving the Design-Builder of responsibility for any errors, including details, 
dimensions, and materials. 

h. If drawings or schedules show variations from the requirements of the Contract Documents 
because of standard shop practice or for other reasons, the Design-Builder must clearly 
describe the variation in the letter of transmittal. If acceptable, the Owner’s Representative 
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may approve any or all variations and issue an appropriate Change Order. If the Design-
Builder fails to describe these variations, it is not relieved of the responsibility for executing 
the Work in accordance with the Contract Documents, even though the drawings or 
schedules have been previously approved. 

i. Shop drawings, samples, color schedules, catalog cuts, construction schedule, etc. 
submitted to Owner’s Representative must first be reviewed by the Designer to verify 
compliance with the Construction Documents. The Owner’s Representative reserves the 
right to review building shop drawings, and formwork and falsework drawings. Such 
submittals shall be only in response to a specific request by the Owner’s Representative. 

j. The Design-Builder shall prepare and submit equipment room layout drawings and drawings 
of areas where the equipment proposed for use could present interface or space difficulties. 
Room layout drawings must conform to the requirements established for drawings. Layouts 
must be submitted within forty (40) calendar days after completion of final construction 
drawings. Submittals describing the various mechanical and electrical equipment items 
which are to be installed in the areas represented by the layout drawings must be 
assembled and submitted concurrently and accompanied by the room layout drawings. 
Room layout drawings must show all pertinent structural and fenestration features and 
other items such as cabinets required for installation and which will affect the available 
space. All mechanical and electrical equipment and accessories must be shown in scale in 
plan and also in elevation and/or section in their installed locations. Duct work and piping 
also must be shown. Equipment room layout designs must ensure all equipment is 
accessible for maintenance, repair and replacement. 

k. All shop drawings, ductwork drawings, and sprinkler drawings must be on 30” by 42” sheets 
to fit the size of the Project Plans. 

l. At the completion of the Project, updated ductwork drawings and sprinkler drawings must 
be submitted as part of the “As-Built” drawings submission. 

m. All certificates required for demonstrating proof of compliance of materials with 
Specification requirements, including mill certificates, statements of application, and 
extended warranties, must be executed in quadruplicate and furnished to the Owner’s 
Representative. It is the Design-Builder’s responsibility to review all certificates to ensure 
compliance with the requirements of the Contract Documents and that all affidavits are 
properly executed prior to submission to the Owner’s Representative. Each certificate must 
be signed by an official authorized to certify on behalf of the manufacturing company. Each 
certificate must contain the name and address of the manufacturer, the Project name and 
location, and the quantity and date(s) of shipment or delivery to which the certificate(s) 
apply. Copies of laboratory test reports submitted with certificates must contain the name 
and address of the testing laboratory and the date(s) of the tests to which the report 
applies. Certification shall not be construed as relieving the Design-Builder from furnishing 
satisfactory material, if, after test(s) are performed on selected sample(s), the material is 
found not to meet the specified requirements. 



 

Comprehensive Agreement – Fredericksburg Middle School   Page 14  
Exhibit 3 – Supplemental Conditions 

n. Designer shall review and take action on all shop drawings and samples. All approvals must 
be in accordance with the terms of the Contact Documents. Processing will be accomplished 
in accordance with the following procedure: 

i. Prime Construction Contractor shall transmit reproducible copies of shop drawings 
etc. to the Designer for review. Information copies of the letter of transmittal, 
clearly identifying shop drawings, etc., shall at the same time be furnished to the 
Owner’s Representative. 

ii. As a result of Designer’s review, each submittal will be marked by Designer as 
follows: 

“Approved”: The fabrication, manufacture and/or construction may proceed 
providing the Work is in compliance with the Contract Documents. 

“Approved as Noted”: The fabrication, manufacture and/or construction may 
proceed providing the Work is in compliance with Designer’s notations and the 
Contract Documents. 

“Rejected”: No Work shall be fabricated, manufactured or constructed and a new 
submittal is required. No Work for a submittal marked “C-Action” shall be permitted 
on site. 

iii. The Design-Builder is responsible for obtaining prints of all “Approved” and 
“Approved as Noted” reproducible shop drawings and distributing them to the field 
and to the subcontractors. Concurrently, two (2) copies of each print shall be 
provided to the Owner’s Representative. 

iv. The Design-Builder is responsible for obtaining copies of all “Approved” and 
“Approved as Noted” manufacturer’s descriptive literature, literature, catalog cuts 
and brochures and distributing them to the Contractor. Concurrently, two (2) copies 
of each shall be provided to the Owner’s Representative. 

v. The Design-Builder is responsible for submitting new shop drawings, brochures 
and/or samples to replace all “Rejected” items and furnishing two (2) copies to the 
Owner’s Representative. 

vi. The Design-Builder is responsible for maintaining the Shop Drawing Log. An updated 
copy of the Log shall be furnished to the Owner’s Representative no less than 
monthly. 

2.5.4. Record “As Built” Drawings. 

a. The Design-Builder shall, during the progress of the Work, keep a master set of prints on the 
job site (Record or also referred to as “As-Built” drawings) on which is kept a complete, 
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careful and neat record of all deviations from the Construction Documents made during the 
course of the Work. 

b. The Design-Builder shall provide the Owner with one, complete, reproducible set of the 
Construction Documents incorporating the revisions and changes made during construction 
up to acceptance of the Project. These updated Plans and Specifications shall reflect all 
changes to the Construction Documents to indicate the “As-Built” conditions, including 
revisions in site and building area tabulations. These Plans and specifications must be 
certified as to their correctness by the signature of the Design-Builder and Designer and 
used in preparing a permanent set of “As-Built” drawings. 

c. In addition to reproducible submissions, the Design-Builder must submit a CADD system 
electronic file for these “As Built” documents prepared with a CADD system compatible with 
the Owner’s AutoCAD system. 

d. The Owner reserves the right to review “As-Built” documents at any time during the Project. 

e. The Design-Builder shall forward all “As-Built” drawings, specifications and photographs to 
the Owner’s Representative not later than thirty (30) calendar days after Project 
completion. 

f. Any part of the costs associated with the preparation and completion of the “As-Built” 
drawings will not be paid to Design-Builder by Owner until the As-Built drawings are 
provided to and approved by the Owner’s Representative. 

2.5.5 Spare Parts Data. 

a. The Design-Builder shall furnish spare-parts data for each different item of equipment 
furnished. The data must include a complete list of parts and supplies, with current unit 
prices and sources of supply; a list of parts and supplies that are either normally furnished 
at no extra cost with the purchase of the equipment, or specified to be furnished as part of 
the Contract Documents, and a list of additional items recommended by the manufacturer 
to ensure efficient operation for a period of 360 days at the particular installation. 

b. The foregoing does not relieve the Design-Builder of any responsibilities under any of the 
guarantees specified and/or provided. 

 

SC 2.6 Owner’s Representative Field Office. 

a. The Field Office for the Owner’s Representative shall be ready for use and occupancy within 
fourteen (14) days from the construction Notice to Proceed through Final Completion. 

b. The Field Office for the Owner’s Representative shall be located within the construction 
contractor’s trailer. The Field Office for the Owners Representative shall be 10’ x 8’. The 
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furniture shall include a plan rack to hold working drawings, padded swivel armchair for 1 
representative, two (2) four (4) drawer legal size metal filing cabinets, and one (1) 36” x 30” 
tack board. Provide temporary utility service, including, but not limited to, water, sewage, 
trash, electric (generator if needed) and high speed internet service. Provide a high speed 
internet service, modem and router. Provide restroom and weekly janitorial cleaning and 
maintenance service, and trash removal and disposal. At the completion of work, or as 
directed by the Owner’s Representative, remove offsite the Field Office and related 
structures and restore area to the original site condition or as indicated in the Construction 
Documents. 

 

SC Article 3 
Owner’s Services, Rights and Responsibilities 

[Omitted] 

 

SC Article 4 
Hazardous Conditions and Differing Site Conditions 

[Omitted] 

 

SC Article 5  
Insurance and Bonds 

[Omitted] 

 

SC Article 6  
Payment 
[Omitted] 

 

SC Article 7  
Indemnification 

[Omitted] 
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SC Article 8  
Time 

SC 8.1 Construction Schedule/ Progress Chart. 

a. Within ten (10) working days after receiving Notice to Proceed for each phase, the Design-
Builder shall prepare and submit to the Owner’s Representative a complete detailed design 
and construction schedule in the form of a electronic file and six (6) copies of a practical 
progress chart. The schedule shall show the principal categories of work, corresponding 
with those used in the breakdown on which progress payments are based, the order in 
which the Design-Builder proposes to carry on the Work, the date on which it will start each 
category of Work, and the contemplated dates for completion. The design and construction 
schedule must be in suitable scale to indicate graphically the total percentage of Work 
scheduled to be in place at any time. The Design-Builder shall use a Critical Path Method 
(CPM) format. This schedule shall use Primavera Scheduling software (Primavera Contractor 
P6), with at least 100 activities including sitework, procurement, delivery, commissioning, 
significant owner activities, and installation of construction materials and equipment. 
Activities shall be organized by work areas, and work breakdown structure, and shall be 
fully cost loaded such that the sum of all activities equals the total GMP. An “earned value 
report” shall be used as the feeder report for the Schedule of Values for the purpose of 
determining progress payment. No activity shall have a value exceeding $40,000 dollars, or 
a duration longer than 10 working days, without prior approval of the Owner’s 
Representative. A critical path shall be developed based on scheduling logic that identifies 
all successor and predecessor activities and float. Activities of like duration, programmed 
for different times of the year shall be modified to account for weather that can reasonably 
be expected by the Design-Builder as indicated in Exhibit L. Activity constraints shall be 
avoided. Such software and schedule shall be compatible with the Owner’s computer 
system and scheduling software. This will allow the Owner’s Representative to efficiently 
process each pay application in Expedition, using the AIA G702/G703 format where the 
G703 back up listing will be the Schedule of Values in CSI division format so that the Owner 
will only be paying for work actually completed by the Design-Builder. 

At the end of each progress payment period, or at such reasonable intervals as directed by 
the Owner’s Representative, the Design-Builder shall: 

1. Revise the design and construction schedule to reflect any changes in the Work, 
completion time, or both, as approved by the Owner’s Representative; 

2. Enter on the design and construction schedule the total percentage of Work actually in 
place; and 

3. Submit three (3) copies of the adjusted design and construction schedule, and a 
complete electronic update, to the Owner’s Representative. 
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b. If at any time the Work falls behind the design and construction schedule after taking into 
consideration any excusable delays as defined General Condition Article 8, Design-Builder 
shall take such action as necessary to improve progress. The Owner’s Representative may 
require the Design-Builder to submit a revised design and construction schedule 
demonstrating its proposed recovery plan to make up the lag in scheduled progress. The 
plan shall show how the Design-Builder shall achieve recovery by increasing resources 
and/or work times, (if approved by Owner). If the Owner’s Representative finds the 
proposed plan unacceptable, the Design-Builder may be required to submit a new plan. If 
the new plan submitted is not reasonable, after consultation with the Design-Builder, the 
Owner’s Representative may require the Design-Builder to increase the work force, 
accelerate the planned construction volume, increase assigned construction equipment, or 
the number of work shifts, or take other appropriate action, all without increase to the 
GMP. 

c. Design-Builder shall update the schedule and issue a progress report each month. If after 
either update has been performed the actual durations of recurring activities are longer 
than the original durations, the Design-Builder shall issue a written plan that indicates the 
additional resources to be allocated to those activities showing how they will achieve the 
planned duration. Alternatively, the durations of all subsequent occurrences of that type of 
activity shall be increased to reflect actual production, and the Design-Builder shall issue a 
recovery plan to the Owner’s Representative within 10 days showing how the project will 
get back on schedule. 

d. Failure of the Design-Builder to comply with any of these requirements will be considered 
grounds for a determination by the Owner’s Representative that the Design-Builder is failing 
to prosecute the Work with such diligence as will ensure its completion within the time 
specified. 

 

SC 8.2 Exception to Completion Schedule and Liquidated Damages. 

In cases where the parties agree in writing that sodding and/or planting and/or specified 
maintenance thereof is not feasible during the construction period, such Work will be 
excepted from the completion schedule and the liquidated damages provision of 
Comprehensive Agreement Article 8. However, such Work must be accomplished or 
completed during the first sodding and/or planting period or the specified maintenance 
period following the original completion date within the same number of days originally 
scheduled for such activity. This shall also include items not contracted to the Design-
Builder, but directly contracted by the Owner with other vendors and which is required to 
complete and provide a fully functional facility; the failure of Owner’s other vendors to 
provide or complete their work shall not affect either Substantial Completion or Final 
Completion of the Work by Design-Builder. 
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SC Article 9 
Changes to the Contract Price and Time 

SC 9.1 Change Order Accounting.  

The Owner’s Representative may require Change and Change-order accounting whenever 
the estimated cost of a Change or series of related Changes exceeds $50,000. The Design-
Builder, for each such Change or series of related Changes, must maintain separate 
accounts, by job order or other suitable accounting procedure, of all incurred segregable, 
direct costs (less allocable credits) of Work, both changed and not changed, allocable to the 
Change. The Design-Builder shall maintain such accounts until the parties agree to an 
equitable adjustment for the Changes ordered by the Owner’s Representative or the matter 
is finally disposed of in accordance with the Dispute Resolution provisions in the 
Comprehensive Agreement. However, Design-Builder shall continue to work on the Project 
without any interruption and/or delay. 

 

SC Article 10  
Contract Adjustments and Disputes 

[Omitted] 

 

SC Article 11  
Stop Work and Termination for Cause  

[Omitted] 

 

SC Article 12  
Electronic Data 

[Omitted] 

 

SC Article 13  
Miscellaneous 

SC 13.1 Inspections and Acceptance 

13.1.1 Inspection of Professional Services. 

The Owner’s Representative may, at any time or place, inspect the services performed and 
the work products, including documents and reports. No matter what type of contract is 
employed, and in addition to any specific standards of quality set out in this agreement, the 
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Owner’s Representative may reject any services or products that do not meet the 
requirements of this Comprehensive Agreement. No payment will be due for any services or 
products rejected under this clause. 

13.1.2 Inspection and Acceptance. 

a. Owner inspection and testing of materials and workmanship will be made at reasonable 
times at the site of the Work or off the site as the Owner’s Representative may direct. Off-
site inspection or testing does not relieve the Design-Builder of responsibility for damage to 
or loss of the material prior to acceptance, nor in any way affect the continuing rights of the 
Owner after acceptance of the completed Work under the terms of Paragraph f of this 
section. 

b. The Design-Builder must, without charge, replace any material or correct any workmanship 
found by the Owner not to conform to the Agreement requirements, unless the Owner 
consents to accept such material or workmanship with an appropriate adjustment in 
Agreement price. The Design-Builder must promptly segregate and remove rejected 
material from the premises. 

c. If the Design-Builder does not promptly replace rejected material or correct rejected 
workmanship, the Owner may, by contract or otherwise, replace or correct it and charge 
the cost to the Design-Builder. 

d. The Owner may examine completed Work by removing or tearing it out. The Design-Builder 
must replace or correct any Work found not to conform to Agreement requirements. If 
Work is torn out and found to comply with Agreement requirements, the Owner’s 
Representative must make an equitable adjustment for the Services provided for the 
inspection and replacement of the Work. 

e. The Owner will inspect the Work as soon as practicable after completion. 

f. The Owner may terminate this Agreement for default and seek any remedy allowed by law 
and/or this Agreement if the Design-Builder does not maintain an acceptable inspection 
system or follow Owner directions to replace or correct incorrect or defective items, which 
is material to completion of the Work as required by this Agreement. 

13.1.3 Technical Supervision. 

a. Performance of the Work is subject to technical input by representatives of the Owner. 
Technical input includes suggestions to the Design-Builder which fill in technical details, 
suggest possible lines of inquiry, or otherwise clarifies the Scope of Work, but do not 
constitute new scopes of Work. 

b. The Owner reserves the right to use Project Management Support Services (PMSSC) 
personnel, or other qualified personnel under contract to the Owner, to provide such 
technical superv1s10n. 
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13.1.4 Approval of Design. 

a. The Owner’s Representative must approve all final Plans and Specifications. However, phased 
or fast track construction may commence prior to approval of final Plans and Specifications, 
provided the Owner’s Representative has approved Plans and Specifications covering only 
that phase of the Work. The Owner’s Representative’s review will be primarily for general 
arrangement and compliance with Owner requirements included as part of the Agreement. 

Owner’s Representative’s approval shall not be construed as: 

1. Permitting any departure from the Agreement requirements, without specific prior 
written approval. 

2. Relieving the Design-Builder of responsibility for any errors including, but not limited to, 
details, dimensions and materials; 

3. Relieving the Design-Builder of responsibility for compliance with all applicable codes of 
local, state, or federal codes, regulations and laws. 

b. After approval of Plans and Specifications, the Design-Builder shall be responsible for revising 
Plans and Specifications to correct all deficiencies from requirements of this Agreement. 
Copies of revised Plans and Specifications will be furnished to the Owner’s Representative. 
There will be no modification to any fee or to the GMP to the Agreement, as a result of 
corrections of such deficiencies. 

13.1.5 Project Closeout. 

Unless specified for an earlier date elsewhere in this Agreement, the Design-Builder must 
process all documents, changes, claim submissions, complete all Project closeout items, 
provide warranties, as-built drawings, and submit a final report certifying that this action 
has been taken not later than seventy-five (75) days after the date of Substantial 
Completion. 

13.1.6 Asbestos Free and Lead-Based Paint Free Certification. 

The Design-Builder must certify that no asbestos-containing building materials or lead-
based paints (interior or exterior) were used in this Project. The Design-Builder must include 
completed and unaltered asbestos free and lead-based paint certifications as a closeout 
submittal document. The only acceptable alternative for asbestos and lead based paint 
certification is to conduct a post-construction asbestos and lead paint survey in accordance 
with AHERA requirements. 

 

SC 13.2 Protection of Persons And Property 
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13.2.1 Accident Prevention. 

a. All construction and other Work on this Project must be performed in compliance with the 
Occupational Safety and Health Act of 1970 and with local, state and federal occupational 
safety and health regulations enforced by an agency of the locality or state under a plan 
approved by the U.S. Department of Labor, Occupational Safety and Health Administration 
(OSHA). Where requirements are different or in conflict, the more stringent requirement 
will apply. 

b. The Design-Builder shall maintain or require maintenance by the Prime Construction 
Contractor of an accurate record of exposure data and all accidents incidental to Work 
performed under this Agreement resulting in death, traumatic injury, occupational disease, 
or damage to property, material, supplies, or equipment. The Design-Builder must submit 
regular Project safety reports, exposure data, and accident reports, as prescribed by the 
Owner’s Representative. 

c. Health and Safety Plans are required as follows: 

1. Prior to commencing on-site Work, the Design-Builder must submit to the Owner’s 
Representative, in triplicate, a Health and Safety Plan designed to provide a system by 
which hazards on the Project site will be controlled to minimize or eliminate 
occupational injuries or illnesses during performance of the contract. 

2. The Health and Safety Plan must state that the Prime Construction Contractor, Designer, 
and all subcontractors are required to comply with the Design-Builder’s Project safety 
rules and requirements issued under the authority of that program. 

3. The Health and Safety Plan must identify, by name, the Design-Builder’s representative 
responsible for the execution of the Project safety program. The Design-Builder’s Project 
safety representative must have the express written authority from the Design-Builder 
to stop work, to abate hazardous conditions or unsafe practices, and to eject any 
Design-Builder, Subcontractor, or vendor employees from the Project site for failure to 
comply with safety requirements. 

4. The Health and Safety Plan must include the precautionary measures to be taken to 
protect Owner staff, employees and the public. 

d. The authority, responsibilities, and duties of the Design-Builder’s Project safety 
representative must be incorporated as part of the written Health & Safety Plan. The safety 
responsibilities include, but are not limited to, conducting subcontractor construction safety 
program reviews, conducting employee safety orientation training, conducting weekly 
safety meetings, conducting daily site safety inspections, auditing Subcontractor safety 
compliance, and preparing required periodic and special safety reports. 
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e. In addition to the general requirements of Health and Safety Standards, the Design-Builder, 
Designer and Prime Construction Contractor, specifically must comply with applicable OSHA 
requirements concerning Hazard Communications Standards. Details of the Design-Builder’ 
s hazard communications program shall be included in the Health & Safety Plan. 

13.2.2 Health and Safety Standards. 

a. In performing this contract, the Design-Builder must: 

1. Comply with applicable Occupational Safety and Health Standards promulgated 
pursuant to the authority of the Occupational Safety and Health Act of 1970 (OSHA). 

2. Comply with any other applicable federal, state, or local regulations governing 
workplace safety to the extent they do not conflict with a. I above; however, the more 
stringent shall apply. 

3. Comply with any Owner standard unless the OSHA standard contains more rigorous or 
stringent safety requirements, in which case the OSHA standard governs and takes 
precedence. 

4. Take all reasonable precautions to protect the safety and health of the Design-Builder’s 
employees, Owner staff, employees, and the public. 

b. The Design-Builder must coordinate its use of existing Owner premises with the Owner’s 
Representative. Subjects of this coordination include the designation of work and storage 
areas; the extent, if any, of use by the Design-Builder of Owner tools and equipment; the 
furnishing by the Design-Builder of appropriate signs and barricades to exclude 
unauthorized personnel from the work areas and to call attention to hazards and dangers; 
and other matters relating to the protection of Owner staff, employees, property and the 
public. 

c. Materials, supplies, articles, or equipment manufactured or furnished under this Agreement 
or order must conform to the Occupational Safety and Health Standards pursuant to the 
authority of OSHA, and to other safety and health requirements specified in this Agreement 
or order. When conducting work on existing facilities, the Design-Builder must provide the 
Owner’s Representative copies of Material Safety Data Sheets (MSDS) for any hazardous 
material, as defined by OSHA’s Hazard Communications Standards, to be used on the job. 

d. If no OSHA standard exists, federal or other nationally recognized standards apply. Copies of 
current Occupational Safety and Health Standards are available from regional and/or area 
offices of the U.S. Department of Labor, Occupational Safety and Health Administration. 

13.2.3 Protection of the Environment, Existing Vegetation, Structures, Utilities, and 
Improvements 
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a. The Design-Builder shall perform all Work necessary to implement and accomplish a 
program to prevent environmental pollution during or as a result of construction performed 
under this Agreement. As a minimum, the Design-Builder’s Work must conform to all 
requirements of applicable federal, state and local law. 

b. The Design-Builder must preserve, protect and maintain all existing vegetation (such as 
trees, shrubs, and grass), landscape features, athletic fields, and structures on or adjacent 
to the site of Work that are not to be removed. Care must be taken in removing trees 
authorized by the Owner’s Representative for removal, to avoid damage to vegetation that 
will remain in place. Any trees or other landscape features scarred or damaged by the 
Design-Builder’s equipment or operations must be restored by the Design-Builder. The 
Owner’s Representative decides what method of restoration must be used and whether 
damaged trees and/or shrubs will be treated or replaced. The Design-Builder shall use guard 
posts or barriers as necessary to control vehicular traffic passing close to trees and/or 
shrubs to remain. Areas disturbed, such as temporary roadways or embankments, must be 
restored to near natural conditions that will permit the growth of vegetation. Disturbed 
areas must be graded and filled as required, covered with six inches of topsoil and 
landscaped as per the Contract Documents. 

c. The Design-Builder shall protect from damage all existing buildings, improvements or 
utilities at or contiguous to the site of the Work, the location of which is known. and must 
repair or restore any damage to these facilities resulting from failure to comply with the 
requirements of this Agreement or to exercise reasonable care in performing the Work. If 
the Design-Builder fails or refuses to repair such damage promptly, the Owner’s 
Representative may have the necessary Work performed and charge the cost to the Design-
Builder, who shall pay such costs to the Owner in a prompt manner. 

d. The Design-Builder shall obtain approval from the Owner’s Representative for any 
temporary roads, embankments and disposal areas not included in Project Specifications or 
Plans and restore such areas to original conditions, including appropriate landscaping, upon 
the completion of Work. 

e. Monuments, markers and works of art must be protected. Items discovered that have 
potential historical or archeological interest must be preserved. The Design-Builder must 
leave the archeological find undisturbed and must immediately report the find to the 
Owner’s Representative so that the proper authority may be notified. The GMP and time 
shall be equitably adjusted in accordance with the provisions of this Agreement if the 
Design-Builder incurs additional cost or time to perform as a result of any such discovery. 

f. Design-Builder shall follow all Environmental Protection Agency, Virginia Department of 
Environmental Quality and other applicable governmental regulations and guidelines, as to 
the labeling, use, storage and disposal of “hazardous waste”, which shall for the purposes of 
this agreement be defined as (a) any chemical, substance, material, mixture, contaminant 
or pollutant now or hereafter defined as a “hazardous substance” under the comprehensive 
Environmental Response, Compensation and Liability Act, as amended from time to time; 
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(b) petroleum, crude oil, or any fraction thereof; (c) any pollutant, contaminant, special 
waste or toxic substance now or hereinafter listed, defined by or subject to regulation 
under any federal, state or local statute, ordinance, rule, regulation, standard, policy, 
guidance, permit, order, administrative or judicial decision or pronouncement, previously, 
currently or hereafter in effect, as amended from time to time, pertaining to health, safety, 
or the environment, including without limitation, natural resources, environmental 
regulation, contamination, pollution, cleanup, or disclosure. Design-Builder agrees to 
indemnify, hold harmless and defend Owner and all Owner’s successors, employees, 
officers, City Council, representatives, and agents from any liability, claim, demand, action, 
cause of action, suit, loss, damage, injury, expense, cost, settlement, or judgment of any 
kind or nature including but not limited to demands, fines, remediations, or penalties 
asserted by any governmental entity, as a result of the treatment, storage, disposal, 
handling, spillage, leakage, or presence in any form in soils, surface waters, ground-waters, 
air, or property, of any wastes or “hazardous waste” as defined in this paragraph, at the 
subject property, caused or to the extent contributed to by Design-Builder or Design-
Builder’s subcontractors. 

13.2.4 Access to Site. 

a. The Design-Builder’s access to the site and use of existing roads will be as agreed to by the 
Design-Builder and the Owner’s Representative including issuing vehicle passes for 
construction and private vehicles. 

b. Design-Builder shall not permit workers to carry firearms or other deadly weapons onto any 
Owner construction site or into any facility, including in their personal or construction 
vehicles. This supersedes any state or local law permitting the carrying of firearms or 
weapons. Violation of this clause shall be grounds for removal of individuals or contractors 
from the site or termination for default. 

13.2.5 Elevator Work-Qualifications. 

a. The Design-Builder, Prime Construction Contractor, or the subcontractor whom the Design-
Builder uses for performance of the elevator work, must have had at least three (3) years of 
successful experience in installing and servicing elevators. 

b. In addition, the Design-Builder, the Prime Construction Contractor, or its subcontractor 
must have installed, on at least two prior projects, elevators comparable to those required 
for this Project that have performed satisfactorily under conditions of normal use for a 
period of not less than one (1) year. To be considered comparable, prior installations must 
have not less than the same number of elevators operating together in one group as the 
largest number in any group specified for this Project, except that a group of four may be 
considered comparable to a large group specified for this Project. 

c. A list of the prior comparable installations by the Design-Builder, the Prime Construction 
Contractor, or its subcontractor, together with the names and addresses of the buildings, 
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the names of the owners or managers, and any other pertinent information required must 
be submitted promptly upon request of the Owner. 

d. The names, addresses, experience, and statement of work to be performed by each 
subcontractor or second-tier subcontractor whom the Design-Builder, Prime Construction 
Contractor, or the principal subcontractor, as the case may be, will use for performance of 
minor portions of the installation of elevators must also be submitted promptly upon 
request of the Owner. 

e. The Owner’s Representative may reject the proposed elevator subcontractor if it is 
determined that it has failed to meet the experience requirements, or if it has been found 
to have an unsatisfactory record of prior elevator installations. In the case of rejection, the 
Design-Builder must resubmit another name within ten (10) days for renewed 
consideration. 
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P R I MAR Y CONTR ACTOR'S GU A R A N TY OF P ER FOR M ANCE 

( English ) 

 

THIS  GUARANTY OF PERFORM ANCE (the "Guara nty") IS MA DE AS OF 

 Octobe r 20, 2022,  by ENG LISH CONSTR UCTI ON COM PAN Y, INCORPOR ATED, a 

Virginia corporation ("English") for the benefit of The Fredericksburg City School Board,  Virginia  (the "School Board") 

with respect to certain obligations (as more particularly described  herein ) of First  Choice Public-Private Partners a 

Virginia limited liability company ("First Choice") under the Comprehensive Agreement of even date herewith between 

the School Board and  First Choice  ( the  "Comprehensive Agreement") as a material inducement to the School Board to 

enter into the Comprehensive Agreement with First Choice and to consummate  the transactions contemplated thereby.   

English acknowledges that material financial and other benefits may accrue to English in connection with the 

Comprehensive Agreement and that such benefits constitute full and adequate consideration for this Guaranty. 

Section 1. Definitions.   Unless otherwise defined he rei n. capitalized terms used herein 

 
shall have the meanings given to them in the Comprehensive Agreement or in the applicable Design-Build Contracts. 

 

Section 2. Performance Guaranty Relating to Bonds. etc.   If First Choice fails to perform any covenant 

or satisfy any condition set forth in Sections 17 or 18 of the Comprehensive Agreement, the Guarantor shall, upon 

demand in writing by the School Board, promptly furnish or replace any bonds, insurance and/or other security required 

thereby as necessary to cause First Choice to be infull compliance with the requirements of Sections 17 and 18 of the 

Comprehensive Agreement, in each case solely to the extent that the failure of First Choice to perform such covenant or 

satisfy such condition results from a failure by the Guarantor to perform Construction Work (as hereinafter defined) 

under any construction contract between First Choice and the Guarantor in relation to the Project (each a “Construction 

Contract”). 

 

Section 3.    School Board’s Recourse to Guarantor as Third-Party Beneficiary of  

Construction Contracts. 
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(a) The Guarantor shall be liable to the School Board as an intended third party beneficiary of 

each Construction Contract. The Guarantor shall include in each such Construction Contract provisions (x) stating that the 

School Board is an intended third-party beneficiary of such Construction Contract, (y) allowing assignment of such 

Construction Contract by First Choice to the School Board for no additional consideration upon any default thereunder, 

and (z) providing that if First Choice has defaulted under such Construction Contract prior to its assignment the School 

Board shall not be liable for any such default and, after assignment, the Guarantor shall remain liable to perform for the 

benefit of the School Board notwithstanding any such default.  As to each such Construction Contract, the provisions 

referred to in clauses (x), (y) and (z) of this Section 3 (a) shall be deemed to be automatically incorporated therein, 

notwithstanding any failure to include them expressly.      

( b) If First Choice defaults under the Comprehensive Agreement or any 

Design-Build Contract with the School Board relating to the Project, or if First Choice defaults on any Construction 

Contract with the Guarantor with respect to the Project (which default in each case is continuing after the expiration of any 

applicable grace period) and if the School Board elects to exercise its assignment rights under Section 3(a) above, then the 

Guarantor agrees to continue to perform under its Construction Contract for the benefit of the School Board, provided that 

the School Board continues to pay all amounts when due under the terms of such Construction Contract. The School Board 

shall pay for any Work (as defined in each Construction Contract and referred to herein as the “Construction Work”) 

performed by the Guarantor prior to this assignment except for amounts, if any, previously received by First Choice from 

the School Board but not aid infull to the Guarantor. 

 

 Section 4. Guaranty of   Certain Warrant y and Indemn i fication Obl igations.   The Guarantor hereby 

unconditionally guarantees each of the warranty and indemnification obligations of First Choice under Section 12 of the 

Comprehensive Agreement under Sections 2.9 and 2.10 and Article 7 of the General Conditions, and under the 

corresponding provisions of the Design-Build Contracts, in each case solely to the extent that the failure of First Choice to 

perform such obligations results from a failure by the Guarantor to perform Construction Work under the Construction 

Contracts. 

 
Section 5. Cross Defa ul t. The Guarantor agrees that any material breach by the Guarantor of its 

obligations to the School Board under this Guaranty shall be deemed to be a material breach by First Choice under the 
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Comprehensive Agreement and the Design-Build Contracts relating to the Project. Any such breach, if it remains uncured 

for 45 days (or such longer period as may be permitted by Section 15( b)  of  the Comprehensive Agreement) after the School 

Board has sent written notice of such breach to First Choice, with a copy to the Guarantor, shall entitle the School Board in 

its discretion, to terminate the Comprehensive Agreement and  any  Design-Build Contract wi th First Choice as the City may elect 

upon written notice. 

 

 

Section 6. Notices. All notices and demands by any party under this Guaranty shall be given in 

writing and sent by a nationally recognized overnight courier or by United States certified mail, postage paid, return 

receipt requested and addressed as follows:  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 

Any part y may, upon prior notice to the other party, specify a different address for the giving of notice. Not ices shall 

be effective one day after sending if  sent by overnight courier or t hree days after send in g i f sent by certified mail, return 

 

To Guarantor: 
English Construction Company, Inc. 

P.O. Box P-7000 

615 Church  Street 

Lynchburg,   Virginia    24505  

Facsimile No. : (434) 845-0306 

Telephone No. : (434) 845-030 1 

Attention:  Alex Amos 

 

With copies to: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

- 

A. Douglas Dalton 

President and CEO 

English Construction Company, Incorporated 

P.O. Box P-7000 

615 Church Street 

Lynchburg, Virginia 24505 

Facsimile No.: (434) 845-0306 

Telephone  No.: (434) 845-0301 

 

 

 

 

 

 

 First Choice Public-Private Partners: 

Stephen Halsey 

3200 Norfolk Street 

Richmond, VA 23230 

Fascimile No.: (804) 355-5690 

Telephone No.: (804) 794-7555 

 

       School Board 

Dr. Marceline Catlett, Superintendent 
Fredericksburg School Board, Virginia 
Fredericksburg, Virginia 
Fascimile No.:  
Telephone No.:  
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receipt requested. 

 

 Section  7.  Severability. If any provisions of this Guaranty shall for any reason be held invalid or 

unenforceable, to the full extent permitted by law, such invalidity or unenforceability shall not affect any other provisions 

hereof, but this Guaranty shall be construed as if such invalid or unenforceable provision had never been contained herein. 

 

 Section 8.   Assignment. Neither this Guaranty nor any of the rights, interest or 

obligations hereunder shall be assigned or delegated by the Guarantor without the prior written consent 

of the Fredericksburg School Board, Virginia, which may be withheld in its sole and absolute 

discretion. This Guaranty shall be finding upon the Guarantor and its successors and any permitted 

assigns and shall insure to the benefit of the Fredericksburg School Board, Virginia and its successors 

and assigns. 

 
 Section 9. Guarantor’s Obligation Separate from Moseley Guaranty. This Guaranty and the Guaranty being 

prepared by Moseley Architects P.C. (“Moseley Guaranty”) are intended to be complementary, together providing performance 

assurances for certain obligations of First Choice to the Fredericksburg School Board, Virginia under the Comprehensive 

Agreement and the Design-Build Contracts. However, the School Board acknowledges and agrees that the obligations of the 

Guarantor hereunder are separate and distinct from the obligations of Moseley Architects, P.C. under the Moseley Guaranty and 

the Guarantor expressly disclaims any responsibility for matters covered by the Moseley Guaranty. 

 

 Section 10. Entire Agreement.  This Guaranty constitutes the entire agreement of the parties hereto with 

respect to the subject matter hereof. 

 

 Section 11. Governing Law.  This Guaranty shall be governed by the laws of the Commonwealth of 

Virginia. 
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IN WITNESS WHEREOF, the Guarantor has executed this Guaranty as of the day and year first above written. 

 

 

ENGLISH CONSTRUCTION COMPANY, INCORPORATED 
 

 
By: ___________________________________ 

William A. Amos, Project Executive 

 

 

 

 

 
Accepted and Agreed: 

 

FREDERICKSBURG CITY SCHOOL BOARD 
 

 
 

By: ______________________________________ 
 

Its: __________________________________ 
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DESIGNER'S  GUARANTY  OF PERFORMANCE 

(Moseley) 

 
THIS GUARANTY  OF PERFORMANCE  (The Guaranty) IS MADE AS OF   October 20, 2022, 

By MOSELEY ARCHITECTS P.C., a Virginia  Professional  Corporation  ("Moseley') for the 

benefit of the  School Board of Fredericksburg, Virginia (The "City") with respect  to certain 

obligations (as more  particularly  described  herein) of First  Choice Public-Private Partners: 

Walker Grant School , LLC, a Virginia limited liability company ("First Choice") under  the 

Comprehensive  Agreement  of given date herewith  between the School Board and  First  Choice 

(the "Comprehensive Agreement") as a material inducement to the School Board to enter  into the 

Comprehensive Agreement with First Choice and to consummate the transactions contemplated  

thereby.   Moseley Architects acknowledges that material financial and other benefits may accrue 

to Moseley in connection with the Comprehensive Agreement and that such benefits constitute  

full and adequate consideration for this Guaranty. 
 

Section 1.  Definitions. Unless otherwise defined herein, capitalized 

terms used herein shall have the meanings given to them in the Comprehensive 

Agreement or in the applicable Design-Build Contracts. 

 

Section 2.  Performance  of Guaranty Relating to Bonds, etc.  If First Choice fails to perform 

any covenant or satisfy any condition set forth in Section 18 of the Comprehensive Agreement, the 

Guarantor shall, upon demand in writing by the City, promptly furnish or place any bonds, 

insurance, and/or other security required thereby as necessary to cause  First  Choice to  be in full 

compliance with the requirements of Section  18 of the Comprehensive Agreement,  solely to the 

extent that the failure of First Choice to perform such covenant or satisfy such  condition results 

from a failure by the Guarantor to perform Designer Services (as hereinafter defined) under any 

designer contract between First Choice and the Guarantor in relation to the Project  (each a Designer 

Contract). 

 

Section  3.  City's  Recourse  to Guarantor  as Third-Party  Beneficiary  of 

Designer Contracts. 
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(a) The Guarantor shall be liable to the School Board as an intended third-party 

beneficiary of each Designer Contract. The Guarantor shall include in each such 

Designer Contract provisions (x) stating that the School Board is an intended third 

party beneficiary of such Designer Contract, (y) allowing assignment of such 

Designer Contract by Fi rst Choice to the School Board for no additional consideration 

u pon any default thereunder, and (z) providing that if First Choice has defaulted 

under such Designer Contract prior to its assignment, the School Board shall not be 

liable for any such default and, after assignment, the Guarantor shall remain liable to 

perform for the benefit of the School Board notwithstanding any such default. As to 

each such Designer Contract, the provisions referred to in clauses (x), (y), and (z) of  

this Section 3(a) shall be deemed to be automatically incorporated therein, 

notwithstanding  any failure to include them  expressly. 

(b) If First Choice defaults under the Comprehensive Agreement or any Design-Build 

Contract with the School Board relating to the Project, or if First Choice defaults on    

any Designer  Contract with the Guarantor  with respect to the Project  (which default   

in each case is continuing after the expiration of any applicable  grace period)  and if   

the  School Board elects to exercise its assignment  rights under  Section 3(a) above,  

then the Guarantor agrees to continue to perform under its Designer Contract for the 

benefit of the City, provided that the School Board continues to pay all amounts when 

due under the terms of such Designer  Contract. The School Board shall pay for any 

Services (as defined in each Designer Contract and referred to herein as the "Designer 

Services") performed by the Guarantor prior to the assignment except for amounts, if 

any, previously received by First Choice from the School Board but not paid in full to 

the Guarantor.  After the assignment, the Guarantor shall continue to perform under  

such Designer  Contract  for the City's benefit  so long as the  School  Board continues 

to pay all other amounts when  due under the terms of such Designer Contract. 
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Section 4.  Guaranty of Certain Warranty and Indemnification Obligations .  

The Guarantor hereby unconditionally guarantees each of the warranty and 

indemnification obligations of First Choice under Section 1 1 of the 

Comprehensive Agreement, under Sections 2.9.1 and Article 7 of the General  

Conditions, and under the corresponding provisions  of the  Design-Build 

Contracts, in each case solely to the extent that the failure of First Choice to 

perform such obligations results from a failure by the Guarantor to perform 

Designer Services under the Designer Contract. 

 

Section 5.   Cross Default.   The Guarantor agrees that any material  breach by the   

Guarantor of its obligations to the School Board under this Guaranty shall be deemed to be a  

material breach by First Choice under the Comprehensive Agreement and the Design-Build 

Contracts relating to the Project. Any such breach, if it remains uncured for 45 days (or such  

longer period as may be permitted by Section 15(b) of the Comprehensive Agreement) after the 

School Board has sent a written  notice of such breach to First Choice, with a copy to the    

Guarantor, shall entitle the City, in its discretion, to terminate the Comprehensive Agreement and  

any Design-Build  Contract with  First Choice as the School Board may elect upon written    

notice. 

 

Section 6.   Notices.  All notices and demands by any party under this Guaranty shall be 

given in writing and sent by a nationally recognized overnight courier or by United States certified 

mail, postage prepaid, return receipt requested and addressed as follows: 
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To Guarantor 

Moseley Architects P.C. 

3200 Norfolk Street 

Richmond,  Virginia 23230 

Facsimile No.  (804) 355-5690 

Telephone No. (804) 794-7555  

Attention:   Stephen Halsey 

 With  Copies to: First Choice Public-Private Partners: Fredericksburg Middle 

School  

c/o W. Alex Amos 

English Construction Company, Incorporated  

P.O. Box  P-7000 

615 Church Street 

Lynchburg, Virginia 24505 

Facsimile No. (434)845-0306 

Telephone  No. (434)845-0301 

To School Board: Dr. Marceline Catlett, Superintendent 
Fredericksburg City Public Schools  

817 Princess Anne Street 

Fredericksburg,  Virginia   22401 -7447 

 

 

 
Any party may, upon prior notice to the other party, specify a different address for the giving of 

notice. Notices shall be effective one day after sending if sent by overnight courier or three days 

after sending if sent by certified mail, return receipt requested. 
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Section 7.   Severability. If any provisions of this Guaranty shall for any reason be held 

invalid or unenforceable, to the full extent permitted by lay, such invalidity, or unenforceability 

shall not affect any other provisions  hereof, but this  Guaranty shall be construed as if such 

invalid or unenforceable  provision had never been contained herein. 
 

 
Section 8.   Assignment. Neither this Guaranty nor any rights, interest or obligations 

hereunder shall be assigned or delegated by the Guarantor without the prior written consent of the 

City, which may be withheld in its sole and absolute discretion. This Guaranty shall be binding 

upon the Guarantor and its successors and any permitted assigns and shall insure to the benefit of 

the School Board and its successors and assigns. 

 

Section 9.   Guarantor's Obligations  Separate  from  English  Guaranty.  This Guaranty and 

the Guaranty being provided by English Construction Company, Incorporated ("English Guaranty") 

are intended to be complementary, together providing performance assurances for certain 

obligations of First Choice to the School Board under the Comprehensive Agreement and the 

Design-Build Contracts.   However, the School Board acknowledges and agrees that the obligations 

of the Guarantor hereunder are separate and distinct from the obligations of English Construction 

Company, Incorporated under the English Guaranty and the Guarantor expressly disclaims any 

responsibility for matters covers by the English Guaranty. 

 

Section 10.   Entire Agreement. This Guaranty constitutes the entire agreement of the parties 

hereto with respect to the subject matter hereof. 

 

Section 11.   Governi ng Law. This Guaranty shall be governed by the laws of the 

Commonwealth of Virginia. 
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IN WITNESS WHEREOF, the Guarantor has executed this Guaranty as of the day and 

year first above written. 

 
 

MOSELEY ARCHITECTS P.C. 
 

 
By: _______________________  

                                                                                                Stephen Halsey, Vice President 
 

 

 

 

Accepted and Agreed: 

 

 

THE CITY OF FREDERICKSBURG, VIRGINIA 

 

By: ______________________________ 

 

Its: _______________________________ 
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Fredericksburg City Public Schools

New Middle School

First Choice 

Contract Cost Limit Clarifications

6/30/2022

These Clarifications interpret Plans and Specifications provided by Moseley Architects Dated June 20, 2022

Item Section Clarification

1 General
All testing and special inspections is covered by the testing allowance.  Only exception is 
testing by the manufacturer/supplier required for submittals.

2 General 
No site testing or inspections included by contractor with the exception of the roofing 
manufacturer.

3 General Mock ups are not required.
4 General No rock or unsuitable soil removal included in the estimate
5 General No hazardous material removal included in the estimate
6 General All products and equipment are as stated or equal.
7 033000 Slabs on grade and deck to utilize 4# of synthetic macro fiber per CY, not wire.
8 033000 No lightweight concrete is included in this estimate.

9 033511 Polished concrete will be Salt and Pepper 800 Grit with joints filled with Polyurea sealant
10 033511 Densifier is CPS Armor DSQ and Sealer is CPS Armor Surface Shield

11 042000
Masonry estimate includes modular brick at $600 per thousand and $20 per bag of colored 
mortar

12 042000 No Ceramic Glazed Brick are included in this estimate.
13 055000 There are no down spout boots included in this estimate

14 071300
Waterproofing is only included at the elevator pit.  Crystiline waterproofing is included in 
lieu of sheet waterproofing.  No foundation drain is included at the elevator pit.

15 There are no foundation drains included in the estimate.
16 072736 If ABAA inspections are requested there will be an added cost of $25,000.
17 074113 Metal Roof Panel is 22g, standard color with double folded joint.

18 074213.23
There are no Metal Composite Material Wall Panels on the project or included in the 
estimate.

19 078100 Only beams, bar joist and deck under 20' AFF to receive spray fireproofing

20 079200 An allowance for M-Seal and architectural expansion joints of $80,000 is included.
21 092900 There is no Bullet Resistant Sheathing or wallboard included in this estimate.

22 096813
Basis of design for tile carpeting is Exchange 2 Collection from Mannington Commercial or 
equal

23 101100 The moveable marker wall board is an allowance of $10,000

24 102600 There is no Wall and Door protection included in this estimate.  None was shown.
25 107500 There are 2 flag poles included in the estimate.

26 110000 All CTE, science, STEM, Ag Lab equipment including dust collector is in the allowance.



27 115213
There is 1 projection screen included and it is an allowance of $5,000 Furnished and 
Installed

28 116623
The divider curtain priced is by Draper w/ 3/4 HP 115 single phase motor and includes up 
to 10' of vinyl

29 116623
There is 1 interior scoreboard include by Daktronics.  It can serve basketball, volleyball and 
wrestling, Model BB-2103-RA-PV

30 116623 If a Indoor LED team name message center (4'x8') is requested add $4,000

31 116623
Four set of volleyball sleeves are included, 1 set of volley ball equipment and nets are 
included, if additional sets are requested add $2,000 per set.

32 116623 No wrestling mats are included.
33 211000 No special Hazard Extinguishing Systems are included.

34 310000
Fields to be adjusted in elevation to allow for a balanced site or stock piles so there is no 
requirement for export of site material.  No export of material is included.

35 320000
An allowance of $20,000 has been included for the Mulched adaptive play area and 
relocation of the equipment.

36 320000

Exterior athletic equipment included in this proposal include the following: 2 Football goal 
post, 2 soccer goals, shot put and discuss ring and stops, long jump pit, pole vault pit.  All 
pads, and other accessories to be by others or the FF&E allowance.

37 330000 All connection fees and availability fees are to be per the allowances.

38 330000 There has been no cost included to upgrade any of the existing utilities we are tying into.  
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City of Fredericksburg 

New Middle School

First Choice

CCL Summary

CONSTRUCTION COSTS Cost  Per
Middle School Building  163000 SF $349.79 $57,015,207
Sitework 1 LS $8,814,793 $8,814,793
Construction Cost Subtotal   $65,830,000

SOFT COSTS $4,203,073
Geotechnical study Interim
Wetland, stream and nutrient credits Included
Testing and inspections Allowance (Special Inspections) $328,253
Arch/Eng/Civil Design Services $3,663,870
Printing Allowance $10,000
Furniture design services  $90,950
Commissioning services   $110,000
SOFT COST TOTAL $4,203,073

ALLOWANCES $4,296,927
FF&E Allowance  $1,931,527
IT/AV Allowance  $2,090,400
Equipment Allowance (includes equipment for STEM, CTE, Science and Ag Labs) $75,000
Phone system, computers, copiers, monitors $100,000
Moving expenses  $50,000
Legal (Allowance) $50,000
ALLOWANCE Subtotal $4,296,927

OWNER COSTS $700,000
Utility Connection fees $600,000
Permitting fees $100,000
OWNER COST TOTAL $700,000

Design Builder's Contingency $3,300,000

Interim Agreement -$1,300,000
 

TOTAL * $77,030,000
* Escalation  costs are being carried in the above estimate through 3rd quarter 2022, with a 4th quarter construction start.

Value Engineering Accepted -$3,546,533
ADD Alternate #1 Accepted $796,533
Interim Agreement Amendment #1 - 65% -$1,205,000

Total CCL $73,075,000

ADDITIONAL COST OPTIONS
Alternate 1 Add 6 Classrooms Add $796,533
Alternate 2 Add Solar Add $1,129,044
Alternate Add Green Roof Allowance $221,000
Alternate Add Commercial Washer/Dryer Allowance $50,000
Alternate Add Football Scoreboard Allowance $20,000
Alternate Add Lighting to football/Track (30 foot candle) Allowance $300,000

Unit Prices
Unsuitable Soils CY $60
Mass Rock CY $125
Trench Rock CY $225
Smoke Dectors Each $650
Moisture Vapor SF $2
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Fredericksburg City Public Schools

New Middle School

Exhibit E

Preliminary Draw Schedule

Preliminary Monthly Billings 

2023

January $1,500,000
February $1,000,000
March $1,000,000
April $1,000,000
May $1,000,000
June $1,750,000
July $2,250,000
August $2,500,000
September $2,500,000
October $2,500,000
November $2,500,000
December $2,500,000

2024

January $2,500,000
February $2,500,000
March $3,000,000
April $3,000,000
May $3,000,000
June $3,000,000
July $2,500,000
August $2,500,000
September $2,500,000
October $2,500,000
November $2,500,000
December $2,500,000

2025

January $2,500,000

February $2,500,000

March $2,500,000

April $2,500,000

May $2,250,000
June $2,250,000
July $2,000,000
August $1,750,000

September $825,000

Total $73,075,000

Notes * 

FF&E and AV/IT Allowance of $4,000,000 depending on when ordered and invoiced 

D/B Contingency has been allocated equally thru preliminary draw schedule
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EXHIBIT F 

  

    
      

    

APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE 1 OF 4 PAGES 

TO OWNER: Fredericksburg City Public Schools PROJECT: New Middle School APPLICATION NO: 3 Distribution to: 
817 Princess Anne Street Fredericksburg, VA 22401 

Fredericksburg, VA 22401 

PERIOD TO: 30-Sep-22 CONTRACTOR 
FIRST CHOICE PUBLIC-PRIVATE PARTNERS: 

FROM CONTRACTOR: FREDERICKSBURG II, LLC VIA ARCHITECT: First Choice/Moseley 

PO Box P-7000 3200 Norfolk Street 

Lynchburg, VA 24505 Richmond, VA 23230 CONTRACTOR PROJECT NOS: 122165 

CONTRACT FOR: CONTRACT DATE: 3/28/2022 

CONTRACTOR'S APPLICATION FOR PAYME NT The undersigned Contractor certifies that to the best of the Contractor's knowledge, 

Application is made for payment, as shown below, in connection with the Contract, information and belief the Work covered by this Application for Payment has been 

Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by 

the Contractor for Work for which previous Certificates for Payment were issued and 

payments received from the Owner, and that current payment shown herein is now due. 

1. ORIGINAL CONTRACT SUM $ 2,503,452.00 

2. Net change by Change Orders $ 0.00 CONTRACTOR: First Choice Public Private Partners 

3. CONTRACT SUM TO DATE (Line 1 + 2) $ 2,503,452.00 

4, TOTAL COMPLETED & STORED TO $ 1,415,751.00 

DATE (Column G on G703) By: Ltn Vi Lr Date: Jor JAS) 
5. RETAINAGE: Alex Amos, Project Executive 

a. % of Completed Work 0.00 State of: Virginia City of: Lyn hy 

(Column D + E on G703) Subscribed and sworn to § day of he) ATA 

b. _% of Stored Material 0.00 Notary Public \ Nati ”%, 

(Column F on G703) My Commission expires: 8 Use. NZ 

Total Retainage (Lines 5a + 5b or = 

Total in Column I of G703) $ 0.00 CONTRACTOR'S CERTMFICATE FORFPAYM E 
6. TOTAL EARNED LESS RETAINAGE $ 1,415,751.00 In accordance with the Contract Documents, based on on-site obserations AE, Exes; E 

(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that fahe Bestgf the WG ~ $ 

7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and belief the Work has popes adi F R Sa OS 

PAYMENT (Line 6 from prior Certificate) $ 1,300,000.00 the quality of the Work is in accordance with the Contract Documents, and tg ARB 

8. CURRENT PAYMENT DUE $ 115,751.00 is entitled to payment of the AMOUNT CERTIFIED, Erte 

9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 1,087,701.00 

(Line 3 less Line 6) 

Total changes approved 

in previous months by Owner 

Total approved this Month 

NET CHANGES by Change Order 

  

AMOUNT CERTIFIED. .......... $ 

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this 

Application and onthe Continuation Sheet that are changed to conform with the amount certified.) 

ARCHITECT: First Choice / Moseley 

By: Date: 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 

Contractor named herein. Issuance, payment and acceptance of payment are without 

prejudice to any rights of the Owner or Contractor under this Contract 

  

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA® - © 1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE,, N.W., WASHINGTON, DC 20006-5292 

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document’s Authenticity from the Licensee.

EXHIBIT F
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APPLICATION NO: 3 

APPLICATION DATE: 3-0ct-22 

PERIOD TO: 30-Sep-22 
New Middle Schoool - FCPS 

ARCHITECT'S PROJECT NO: 

       NTLY COMPLETED aE 
APPLICATION STORED AND STORED 

(D+E) (NOT IN TO DATE 
D ORE) (D+E+F) 5 [10 % Schematic Design 495,209.00 495,209.00 495,209.00 | 100.0% 0.00 0.00 

15 |35 % Design Development 691,945.00 691,945.00 691,945.00 | 100.0% 0.00 0.00 
25 [Site Survey 55,000.00 55,000.00 55,000.00 | 100.0% 0.00 0.00 
35 |ESA, Wetland, Traffic, Water Studies 30,446.00 30,446.00 30,446.00 | 100.0% 0.00 0.00 
45 | Geotechnical 27,400.00 27,400.00 27,400.00 | 100.0% 0.00 0.00 
55 |65% Construction Documents (Amend #1) 1,140,402.00 0.00 115,751.00 115,751.00 | 10.2%|  1,024,651.00 0.00 
65 |Survey / Wetlands Delinetaion (Amend #1) 63,050.00 0.00 - 0.0% 63,050.00 0.00 
75 

85 

95 

105 

115 

125 

135 

145 

155 

165 

175 

185 

195 

205 

215 

225
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APPLICATION NO: 3 

APPLICATION DATE: 3-0Oct-22 

PERIOD TO: 30-Sep-22 
New Middle Schoool - FCPS ARCHITECT'S PROJECT NO: 

    
       

    
     

  

   
      

    

PRESENTLY 

     
    

    

COMPED 
APPLICATION STORED AND STORED 

(D+E) (NOT IN TO DATE     

  

D ORE) (D+E+F) 

245 

255 

265 

275 

285 

295 

305 

315 

325 

335 

345 

346 

347 

348 

355 

365 

375 

385 

395 

405 

415
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APPLICATION NO: 3 

APPLICATION DATE: 3-0ct-22 

PERIOD TO: 30-Sep-22 
New Middle Schoool - FCPS ARCHITECT'S PROJECT NO: 

      PRESENTLY > We. 
APPLICATION STORED AND STORED 

(D+E) (NOT IN TO DATE 
D ORE) (D+E+F)
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Fredericksburg Middle School Proposed Schedule
Fredericksburg City Public School System
FIRST CHOICE

EXHIBIT G
 

Task Start Date Duration  Completion Date Responsibility
65% Construction Documents ‐ Interim Agreement Amend. #1 September 23, 2022 55 November 17, 2022 First Choice
100% Civil Design for Permit September 23, 2022 84 December 16, 2022 First Choice

Develop & Execute Comprehensive Agreement September 23, 2022 55 November 17, 2022 ALL

65% Construction Document Pricing for Initial GMP November 18, 2022 28 December 16, 2022 First Choice
Owner Review and comment on 65% Construction Documents December 16, 2022 7 December 23, 2022 FCPS
Early Structural Document Package (Concrete, Steel, Masonry) December 16, 2022 50 February 4, 2023 First Choice
Early Structural Document Package Pricing & Contracts  February 4, 2023 35 March 11, 2023 First Choice
Early Structural Document Package Submittals March 11, 2023 35 April 15, 2023 First Choice
Obtain DEQ / Site Permits  December 16, 2022 45 January 30, 2023 First Choice
Award site / Civil contractor December 12, 2022 45 January 26, 2023 First Choice
Begin Phase 1 E&S, Clearing site, Building Pad January 26, 2023 90 April 26, 2023 First Choice
100% Construction Documents  December 12, 2022 102 March 24, 2023 First Choice
Owner Review and comment on 100% Construction documents March 24, 2023 7 March 31, 2023 FCPS

Provide Final Guaranteed Maximum Price  March 24, 2023 30 April 23, 2023 First Choice

Submittals & Procurement  April 16, 2023 90 July 15, 2023 First Choice
Obtain Building Permits March 24, 2023 30 April 23, 2023 First Choice / City

Start Building Construction (foundations) May 1, 2023 830 August 8, 2025 First Choice
Owner Move in  August 8, 2025 15 August 23, 2025 FCPS
Completion of New Middle School August 8, 2025 60 October 7, 2025 First Choice



Exhibit # H 

VENDOR'S CERTIFICATION (1 PAGE) 

 

Comprehensive Agreement 

for the Design and Construction of a  

New Middle School Building  

Fredericksburg City School Board  

and  

First Choice Public-Private Partners: Fredericksburg II, LLC 
  



 

EXHIBIT "H" 

Private Entity Certification 

 
for the 

Comprehensive Agreement 

between 

 
THE CITY OF FREDERICKSBURG CITY SCHOOL BOARD, VIRGINIA and 

FIRST CHOICE PUBLIC-PRIVATE PARTNERS: FREDERICKSBURG 

MIDDLE SCHOOL - PPEA 
 

 
 

On behalf of Private FIRST CHOICE PUBLIC-PRIVATE PARTNERS, the undersigned 
hereby certifies that no officer or employee of the The Fredericksburg City School 
Board, or members of his or her immediate family, including spouse, parents, or children, or 
any person representing or purporting to represent the Fredericksburg City School 
Board, has been promised or has received, directly or indirectly, any financial benefit by 
way of fee, commission, finder's fee, political contribution, payment, loan, subscription , 
advance, deposit of money, services or anything of more than nominal value, or any similar 
form of remuneration on account of the acts of negotiating, awarding and/or executing 
this Agreement, or for any purpose following the submission of the proposal under the 
PPEA until the execution of this Comprehensive Agreement, from FIRST CHOICE PUBLIC-
PRIVATE PARTNERS, or any officer or director of such private entity . FIRST CHOICE 
PUBLIC-PR IVATE PARTNERS further agrees to comply with the provisions of Sections 2.2- 
4367 through 2.2-4377 of the Virginia Code, Ethics in Public Contracting. 

 
Signatures of Authorized Principals: 

 

 
 

Name: William A. Amos,  
 
Title: Manager & Executive in Charge  

 

FIRST CHOICE PUBLIC-PRIVATE PARTNERS  
 
Date: October 20, 2022 

 
 
 

Signature 
 

Name:  William A. Amos   
 
 

Title:
  

 Project Executive       

 
 

FIRST CHOICE PUBLIC-PRIVATE PARTNERS 
 
Date: October 20, 2022____ 

 

Comprehensive Agreement Page 1of 1 
Fredericksburg Middle School  

10-20-2022 
Exhibit H - Private Entity Certification 
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MOSELEYARCHITECTS 
ARCHITECTURE + ENGINEERING + PLANNING « INTERIOR DESIGN « CONSTRUCTION SERVICES 

SCHEDULE OF HOURLY BILLING RATES 
CALENDAR YEAR 2022 

Principals $242 

Architects 
Senior Project Manager $219 
Project Manager $172 
Architect $164 
Project Designer $109 

Security and Detention Design 
Security Design Specialist $207 

Moseley Engineering Director $242 

Moseley Mechanical/Electrical/Plumbing/Engineering 
Senior Engineer $192 
Engineer/Designer $157 
Intern Technician $109 

Moseley Structural Engineering 
Senior Engineer $172 
Engineer/Designer $143 
Intern Technician $109 

Moseley Interior Design 
Interior Design Director $191 

Senior Interior Designer $129 
Project Interior Designer $109 

Corrections Planner $242 

Criminal Justice Consultant $187 

Construction Administration 

Construction Administrator $164 

Specification Writer $164 

Sustainability Planning 

Sustainability Planning Director $192 
Energy Analyst $161 
Sustainability Coordinator $143 

Administrative $76 

Rates are subject to change on January 1 of each year.

 
ARCHITECTURE • ENGINEERING • PLANNING • INTERIOR DESIGN • CONSTRUCTION SERVICES 

 

SCHEDULE OF HOURLY BILLING RATES 
CALENDAR YEAR 2022 

 
Principals $242 
 
Architects 

Senior Project Manager $219 
Project Manager $172 
Architect $164 
Project Designer $109 
 

Security and Detention Design 
Security Design Specialist $207 
  

Moseley Engineering Director $242 
  

Moseley Mechanical/Electrical/Plumbing/Engineering 
Senior Engineer $192 
Engineer/Designer $157 
Intern Technician $109 

 
Moseley Structural Engineering 

Senior Engineer $172 
Engineer/Designer $143 
Intern Technician $109 
 

Moseley Interior Design 
Interior Design Director $191 
Senior Interior Designer $129 
Project Interior Designer $109 
 

Corrections Planner $242  

Criminal Justice Consultant $187 

Construction Administration 
Construction Administrator $164 

 
Specification Writer $164 
 
Sustainability Planning 

Sustainability Planning Director $192 
Energy Analyst $161 
Sustainability Coordinator $143 

 
Administrative $76 

 

 

 
Rates are subject to change on January 1 of each year. 



FoodGErvice 
Con\ultants 

Solutions for the Culinary Arts 

HOURLY RATES 

includes reimbursables for projects local to Central/Northern/Eastern Virginia 

  

Principal in Charge $185 

Project Manager $135 

CAD/Revit/BIM Technician $100 

Administrative $70 

Page 1 of | 

3420 Pump Road, #158, Henrico, VA 23233 Phone/FAX (804) 550-2090 www.FoodserviceStudio.com
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2022 BILLING RATES* 

Rates in effect 1/1/2022 - 12/31/2022 

Civil Engineering & Surveying 

    

TEAM MEMBER Hourly Rate TEAM MEMBER Hourly Rate 

Engineering Environmental 

Engineer Technician $85.00 Environmental Technician $75.00 

Project Engineer | $95.00 Environmental Scientist $95.00 

Project Engineer Il / Designer $105.00 Environmental Scientist II $105.00 

Project Engineer Ill / Sr. Designer $115.00 Sr. Environmental Scientist $115.00 

Project Manager / Sr. Project Engineer $150.00 Environmental Project Manager $150.00 

Sr. Project Manager $185.00 

Principal $230.00 

Senior Principal $280.00 

Construction Services 

Laboratory Manager $85.00 Right of Way 

Materials Technician $60.00 Right of Way Manager $125.00 

Sr. Field Technician $70.00 Right of Way Specialist $110.00 

Construction Inspector $80.00 Document Specialist $75.00 

Sr. Construction Inspector $90.00 

Const. Material Testing Manager $115.00 

Landscape Architecture 

Landscape Technician $85.00 

Landscape Architect/Land Planner $105.00 Support Staff 

Visualization Manager $115.00 Field Intern $45.00 

Sr. Landscape Architect $125.00 Engineering Intern $60.00 

LA/LP Project Manager $150.00 Clerical $80.00 

LA/LP Sr. Manager $165.00 

Surve 

Survey Technician $90.00 

Sr. Survey Technician $115.00 

SUE Project Manager $130.00 

Licensed Land Surveyor $150.00 

1 Person Crew w/ Robot $130.00 

2 Person Crew $150.00 

3 Person Crew $210.00 

Rates shown are for the Central Virginia, Hampton Roads, Western Virginia and North Carolina. 

*Rates are subject to change annually. 

Updated: 10/26/2021

TEAM MEMBER Hourly Rate TEAM MEMBER Hourly Rate

Engineering Environmental
Engineer Technician $85.00 Environmental Technician $75.00
Project Engineer I $95.00 Environmental Scientist $95.00
Project Engineer II / Designer $105.00 Environmental Scientist II $105.00
Project Engineer III / Sr. Designer $115.00 Sr. Environmental Scientist $115.00
Project Manager / Sr. Project Engineer $150.00 Environmental Project Manager $150.00
Sr. Project Manager $185.00
Principal $230.00
Senior Principal $280.00

Construction Services
Laboratory Manager $85.00 Right of Way
Materials Technician $60.00 Right of Way Manager $125.00
Sr. Field Technician $70.00 Right of Way Specialist $110.00
Construction Inspector $80.00 Document Specialist $75.00
Sr. Construction Inspector $90.00
Const. Material Testing Manager $115.00

Landscape Architecture
Landscape Technician $85.00
Landscape Architect/Land Planner $105.00 Support Staff
Visualization Manager $115.00 Field Intern $45.00
Sr. Landscape Architect $125.00 Engineering Intern $60.00
LA/LP Project Manager $150.00 Clerical $80.00
LA/LP Sr. Manager $165.00

Survey 
Survey Technician $90.00
Sr. Survey Technician $115.00
SUE Project Manager $130.00
Licensed Land Surveyor $150.00
1 Person Crew w/ Robot $130.00
2 Person Crew $150.00
3 Person Crew $210.00

*Rates are subject to change annually.
Updated: 10/26/2021

Rates shown are for the Central Virginia, Hampton Roads, Western Virginia and North Carolina.

Civil Engineering  & Surveying

Rates in effect 1/1/2022 - 12/31/2022
2022 BILLING RATES*
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EXHIBIT "K" 

DESIGN GUIDELINES 

Comprehensive Agreement 

Between 

THE FREDERICKSBURG CITY SCHOOL BOARD, VIRGINIA 

and 

FIRST CHOICE PUBLIC-PRIVATE PARTNERS: FREDERICKSBURG II, LLC 

 
CREATED OCTOBER ______, 2022 
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1.0 INTRODUCTION 

1.1 GENERAL 

This EXHIBIT K - "Design Guidelines" provides guidance and standards for Design/Build 
Architecture and Engineering (A-E) services that are being provided by the Private Entity 
for the design and construction of the Fredericksburg City School Board’s new middle 
school ("Project"). The Private Entity shall be responsible for ensuring that the A-E 
follows the guidance and standards. The Private Entity shall be liable to the 
Fredericksburg City School Board ("Owner") if the A-E or those providing design services 
through the A-E fails to follow the guidance and standards, except as otherwise approved 
by the Owner. Wherever in this Exhibit K there is any requirement imposed on the A-E 
or any design professional, this shall be interpreted to mean that the Private Entity shall 
cause the A-E or those providing design services to meet such requirement. Nothing in 
this Exhibit K shall be interpreted to create any privity of contract between Owner and A-
E, to create any warranty by Owner to Private Entity, express or implied, regarding any 
of the design services, or to create any responsibility by the Owner for any acts or 
omissions by the A-E or those providing services through the A-E. 

This EXHIBIT K is intended to assist the Private Entity's A-E and Owner and its Owner's 
Representative by setting forth some of the general procedures to be followed for the 
Services to be provided by or through the A-E. This exhibit is not designed to be an 
exhaustive description of the work on the Project, but rather to assist design 
professionals in understanding some of the details of the general requirements for A-E 
services for the Project and describe the major deliverable submissions for interaction 
and approval by the Owner. This exhibit is intended to complement and supplement the 
Contract Documents, not to replace any of the terms of such documents. 

The Owner will identify an Owner's Representative and an Owner's Review Committee 
who would be the key individuals to meet with Private Entity and A-E to develop, review 
and approve the design submissions. The Private Entity shall coordinate through the 
Owner's Representative as described in the Comprehensive Agreement. 

1.2 PLANNING AND DESIGN SERVICES 

Document for the design of the facility include applicable Fredericksburg City School 
Board documents including, but not limited to, the following: 

• Owner’s space program and descriptions and other requirements as described 
in the 35% Design Development plans submitted by the Private Entity and as 
defined in the Comprehensive Agreement 

• Design Guidelines (this document) 

Design services include all services by design professionals provided by Private Entity 
pursuant to the Comprehensive Agreement and this Exhibit K hereto required to provide 
the final Construction Plans and Specifications for the Project and for any Changes 
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thereto and any construction administration services by design professionals. Design 
Services may include assisting Owner's Review Committee in the preparation of the 
Design Development and Construction Documents for the Project based on Owner 
Requirements. All design services shall meet applicable national, state and local building 
codes and regulations and shall meet the professional standard of care ("Standard of 
Care"), which shall be defined as the standard of performance for all design and 
construction administration services ("Design Services") under the Comprehensive 
Agreement and shall be the same professional standard of care and of quality as is 
ordinarily exercised under similar circumstances by design professional providing similar 
services in similar projects in Virginia. 

The design work shall include all necessary subcontractor and consultant design 
professionals, including but not limited to, civil engineer (including all utility analysis and 
design for systems for storm water, sanitary, water service, gas service, electrical power, 
telephone/data/communications, and plot and location survey), site lighting, 
architectural, landscaping, mechanical, plumbing, electrical and structural services 
necessary for a complete set of final Construction Drawings and Specifications. 

During the design phase reviews, Private Entity will provide for all printing and electronic 
copies of drawings and specifications necessary for review of the work product by the 
Owner's Representative and Review Committee. Electronic copies shall be made 
available to the Owner and the Owner’s Representative through an accessible electronic 
platform. The electronic platform shall store and document all relevant document review, 
including owner comment logs, owner direction and issue resolutions. Costs for printing 
shall be paid through the Printing Allowance (see 2.1.6 Reproduction). Private Entity's 
A-E will meet with the Owner and/or the Owner’s Representative as necessary for design 
review and coordination as necessary to review project design documents. Meetings will 
be scheduled with the Owner's Representative to approve design work product for 
compliance with this Design Guideline. 

1.3 CONSTRUCTION ADMINISTRATION 

Construction administration services shall be provided by Private Entity through its A-E 
during construction phases. These services shall include modifications to the 
Construction Drawings and Specifications required to correct errors or clarify the intent 
of the Construction Documents. Basic services during construction shall also include 
shop drawing review and approvals, answering requests for information, and routine job 
site visits at least every two weeks by the A-E in order to review the Work and reject non-
conforming Work. 

2.0 PROJECT PROCEDURES FOR A-E 

2.1 GENERAL PROJECT PROCEDURES 

Upon execution of the Agreement, Private Entity and Private Entity's A-E will attend a 
"kick-off' meeting with the Owner's Representative and Review Committee to discuss 
procedures to be followed for the Project and to review the Scope of Work and the A-E's 
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services to be provided. 

The A-E, with consultants, will then begin the design development process. The following 
general procedures are required, along with the specifics outlined elsewhere in this and 
other Contract Documents. This introductory list is intended to assist the A-E in knowing 
what is required by highlighting a few of the Owner's requirements, but is not intended 
to be an exhaustive or exclusive list of Project procedures. Other requirements and 
procedures will be provided by Owner or Owner's Representative for the design process 
and review. 

• All Project documentation involving the A-E, including but not limited to, 
meeting minutes, design review comments, correspondence, invoices, code 
enforcement comments, RFl's, and RFP's must be documented by the A-E, 
with copies provided promptly to the Owner and Owner's Representative. 

• At each phase of the design process, the A-E shall respond in writing to any 
Owner comments as soon as possible and address Owner comments in the 
subsequent design phase documents. The A-E shall provide blank review 
forms to the Owner to be used for entering comments. 

• Private Entity shall update the Project progress schedule at each phase of the 
design process. 

• The A-E shall record and submit to the Owner for comment and revision 
(before distribution), all meeting minutes, including but not limited to, Owner's 
Review Committee meetings, City of Fredericksburg Planning & Zoning and 
Code Review meetings, and submittal review meetings. A-E shall address all 
Owner comments before distributing such documents. 

• Design reviews will take place after submission of each design phase (Design 
Development and Construction Documents) with the Owner's Review 
Committee. 

• Any material deviations from the Technical Scope must be provided to the 
Owner in writing under separate cover. 

• A post-evaluation survey (site visit and visual observation of the new facility) 
must be completed and submitted to the Owner by the A-E eleven (11) months 
after occupancy of the facility so that any one-year warranty issues can be 
identified. 

2.1.1 Value Engineering 

The Owner has the option of performing a Value Engineering study prior to the Owner's 
acceptance of the 35% Design Development drawings (DD's). The design team shall 
submit a complete set of design documents at this time to be used for Value Engineering 
Study including drawings and specifications, owner's project requirements ("OPR"), 
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basis of design ("BOD") and a cost estimate. The A-E shall participate by presenting the 
design to the value engineering team on the morning of the first day. 

The A-E, structural, mechanical, electrical, and civil engineers shall attend this briefing, 
as required. On the last day of the study, the A-E shall attend the debriefing by the Value 
Engineering team. The A-E shall provide a written response to each Value Engineering 
Alternative recommending acceptance or rejection of each alternative. The Owner shall 
make the final determination whether to accept or reject each Value Engineering 
Alternative. All Value Engineering cost saving alternatives accepted by the Owner prior 
to preparation of the 65% Design Development drawings shall be incorporated by Private 
Entity into the design at no additional cost to the Owner. 

Design Freeze 

Once the Owner has accepted in writing the Design Development (35%) Plans and 
Specifications, subject to resolution of all design review comments and value 
engineering changes, the design shall be considered "frozen", and any substantial 
changes requested thereafter by the Owner shall be at a charge, unless required 
changes are due to unplanned A-E modifications subsequent to the 35% Design 
Development Documents. The A-E shall obtain, from the Owner, a Design Development 
approval letter, indicating that the Owner has approved the Design Development 
submission and other work on previous phases including a list of all Value Engineering 
Alternatives accepted by the Owner. The revised fee for any subsequent changes shall 
be determined pursuant to the Comprehensive Agreement. 

2.1.2 Guaranteed Maximum Price 

The Private Entity shall provide a Guaranteed Maximum Price (GMP) at the 90% 
Construction Documents submission to replace the Contract Cost Limit (CCL). 

2.1.3 Constructability Review 

The Owner will conduct an independent "Constructability Review" of the 90% 
Construction Documents. The purpose is to discover any discrepancies, coordination or 
clarification issues that might impact the cost or timely execution of the Work. The A-E 
shall review and respond in writing to the Constructability Review findings and 
incorporate all appropriate revisions and/or clarifications at no additional cost to the 
Owner. The A-E shall provide the review comment forms to be used by the Owner. The 
A-E shall coordinate and support the Owner conducting a check of the 100% 
Construction Documents to confirm all of the 90% (and earlier) Construction Document 
Constructability Review comments have been addressed satisfactory. 

2.1.4 Reproduction 

Provide the Owner with at least five (5) sets of all Plans, Specifications at each stage of 
the design. Determine the number of full size and/or half size drawings required with the 
Owner's Representative. Deliver or ship these documents overnight as directed by the 
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Owner's Representative. The cost of printing shall be paid out of the Printing Allowance. 
(Materials shall also be available electronically.) The reimbursable costs shall be for 
reproduction cost only including file management, paper, bindings, and other material 
supplies, direct labor involved in printing and delivery charges. 

Design reviews will take place at the submission of each design phase to include Design 
Development (35%) and Construction Documents (65% & 90%) with Owner. A brief 
review will also be completed by the Owner's Representative at 100% to ensure that all 
previous comments have been incorporated prior to bid. 

2.1.5 Post-Occupancy 

A debriefing will be held with the Owner within 90 days after the occupancy of the facility. 
The A-E shall attend, conduct the debriefing, and prepare minutes of this debriefing, 
which shall be furnished to the Owner. 

A post-evaluation survey (site visit and visual observation of the new facility) shall be 
completed and submitted to the Owner by the A-E 11 months after the occupancy of the 
facility so that any one-year warranty issues can be identified. 

2.2 PROCEDURES FOR INDIVIDUAL PHASES OF THE WORK 

2.2.1 Summary Outline of Submissions (percents refer to % of total design effort) 

• Schematic Design (SD's) 

➢ Schematic Design (10%) Submission 

➢ Owner's Project Requirements 

➢ Design Narrative 

• Design Development (DD's) 

➢ Design Development (35%) Submission 

▪ Value Engineering Study 

▪ HVAC System Selection 

▪ Basis of Design 

• Construction Documents (CD's) 

➢ Construction Documents (65%) 

➢ Construction Documents (90%) 

• Bid Documents (BD's) 
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➢ Bid Documents (100%) 

2.2.2 Schematic Design (10%) Submission (Revalidation) 

The first phase of the Work is the Schematic Design (SD) 10% Submission. 

2.2.2.1 General Requirements - Schematic Design (10%) Submission 

1. The A-E will study the programmatic square footage and relationships, and reflect 
them in plan form as appropriate. The initial design shall be based upon the 
following: 

• A-E completed site survey based on A-E's inspection of the site. 

• Fredericksburg City Schools RFP including Design Guidelines (this 
document) and Comprehensive Agreement. 

• Construction Cost Limit (CCL) 

2. The initial program shall be subject to modification based upon input from the 
following, and approval by Owner: 

• Preliminary site plan meetings with City of Fredericksburg Fire Marshall 

• Input and comments from the Owner's affected offices and departments 

• Meetings with Owner's Review Committee 

3. The Private Entity will have prepared a Geotechnical Engineer report and site 
survey. 

4. The A-E will submit to Owner Schematic Drawings and narrative in order to: 

• Define a schematic plan which incorporates space and area 
requirements derived from the program. 

• Provide, as a minimum, Site Plan, Building Plans, Perspective, HVAC 
System options and descriptions. 

• Provide area tabulations of all programmed spaces listing 
"programmed" and "provided" square footages. 

• Provide a Design Narrative describing the concepts and features the A-
E intends to incorporate in the design to meet the Owner's Project 
Requirements and associated performance criteria. 

• Provide an outline Specification listing all major materials, equipment, 
and systems. 
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• ldentify areas of demolition or disturbance to site that will be necessary 
for construction of the Project. 

• Incorporate input described in item (2). 

5. Private Entity shall meet with Owner's Review Committee and any other 
designated by it to review the Schematic Drawings. If Private Entity determines 
that the cost estimate exceeds its Contract Cost Limit (CCL), changes to the 
design may be required to bring the Project in line with the CCL. Such changes 
will be made by A-E at no additional cost to the Owner during the Design 
Development Phase. 

6. Private Entity shall meet with the appropriate local authorities to determine the 
"Special Inspections" required for this Project, and provide a listing all Special 
Inspections required by local authorities and a cost estimate to the Owner for any 
Special Inspections the Owner is required to do through a third party inspection 
firm. 

2.2.2.2 Mechanical, Electrical, Plumbing (MEP) & Sprinkler - Schematic Design 
(10%) Submission 

The following section lists items and standards for mechanical, electrical, and plumbing 
that will be required as part of the A-E's services. This list is neither exhaustive nor 
exclusive, but is intended and provided to assist the A-E in providing satisfactory 
Services: 

1. Mechanical System 

• Provide written description of the proposed HVAC system including 
locations and types of mechanical systems and equipment, ductwork, 
and piping mains. 

• Provide a key plan showing proposed zoning for temperature controls; 
include overview of proposed BAS/EMS systems. 

• Provide early planning for submission to Enhanced Commissioning. 

• Provide early planning for submission of the Energy Modeling. 

2. Electrical System 

• Conduct and complete a thorough site survey. Provide a detailed 
written description of each electrical system including the electrical 
distribution system (including emergency) and exterior lighting. 

• Site - Describe the site conditions as they pertain to the existing 
underground and or overhead electrical utilities, utility company 
transformer location. 
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• Provide a written description of the proposed new lighting system for 
each type of space, parking, and drive areas, and any new building 
mounted security lighting. Provide manufacturer's cut sheets for each 
type of lighting fixture considered. 

• Provide a written description of the proposed new power distribution 
system identifying major items of new equipment and their proposed 
locations. Include the electrical service characteristics and generally 
identify what items are to be fed at what voltage. This description should 
include the new emergency power system. 

• Provide a brief written description of each new proposed special system 
(fire alarm, lightning protection etc.), identifying major items of new 
equipment and their sound and intercommunications; master clock, 
auxiliary sound system; telecommunication; proposed locations. 

• Provide a copy of the Engineer's letter to the electrical utility company 
requesting the maximum electrical demand for the existing electrical 
service. 

3. Plumbing System 

• Coordinate natural gas service with the gas company. 

• Provide a separate meter service for all exterior water service. 

4. Sprinkler System 

• Obtain hydrant information from water authority. 

• Provide overall plan showing proposed zoning of sprinkler system. 
Each floor shall be zoned separately. Coordinate zones with fire alarm 
zones (each sprinkler zone shall be subdivided into multiple fire alarm 
zones). 

2.2.2.3 Presentation Requirements - Schematic Design (10%) Submission 

Private Entity's A-E will develop, and Private Entity and A-E will present, the Schematic 
Design to Owner's Representative and Review Committee. The Owner's Representative 
and Review Committee will review, and the Owner's Representative will approve, the 
design for general conformance with the program requirements. 

Presentations by the Private Entity to the Review Committee will include full-size 
diagrams for illustration and electronic projection. Upon approval by Owner's 
Representative of the Schematic Design, then the A-E shall meet with the following 
persons or entities, if necessary to coordinate its work for the next design phase. 

• City of Fredericksburg Fire Marshall 
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• City of Fredericksburg Building Plan Review Division 

• City of Fredericksburg Planning and Zoning Department 

• Any other City of Fredericksburg entities required 

When all work has been completed for the Schematic Design Phase, the A-E shall 
obtain, from the Owner's Representative, a Schematic Design Approval Letter, indicating 
that Owner's Representative has approved the Schematic Design. 

2.2.3 Design Development (DD) (35%) Submission 

The second phase of the work will be the Design Development (DD). During this phase 
the A-E shall, further refine the design, and produce construction documents and 
specifications that are at the 35% complete level. 

2.2.3.1 General Requirements - Design Development (35%) Submission 

During the DD Phase, the A-E shall do the following: 

1. Design Basis: The A-E shall describe the basis, rationale, and assumptions for 
calculations, decisions, schemes, systems, and assemblies selected to meet the 
Owner's Project Requirements, performance criteria and applicable regulatory 
requirements, standards, and guidelines. The Owner will review and confirm the 
Design Basis. In general, the Design Narrative will be a qualitative description of 
the design, and the Design Basis will be a qualitative, to include specific numbers 
for loads, energy modeling, etc. These documents, together with the Owner's 
Project Requirements, will be the Design Record for the Project. The Design 
Record will change over the course of the Project and will be updated into a final 
document that reflects the as-built condition of the Project. 

2. Perspectives: The A-E shall prepare rendered, color perspective drawings to 
illustrate the exterior design. Provide (X) sets of approximately 24"x36" 
renderings, mounted on foam board, suitable for framing. Provide a high-quality 
electronic file that the Owner may use for additional copies or other purposes. 
(The rendering provided with the detailed stage proposal or 10% Schematic 
Design should be updated, if necessary). 

3. Preliminary Construction Phasing Plan: Develop a construction sequencing plan 
in conjunction with all consultants (including site), which shall allow all Work to be 
completed in the time frame indicated in the Agreement. 

4. Design Documents: The A-E will provide civil, architectural, structural, 
mechanical, electrical, and plumbing drawings to approximately 35% level of 
design completion. At the 35% submission, all or a part of this package may be in 
"sketch form" or "hard lined", but shall not be considered as preliminary 
construction documents for future construction document phases. At the 65% 
submission, all of the package will be "hard lined." 
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5. Outline Specifications: At 35% submission, the A-E will provide an outline for the 
specifications that it will need for the construction documents phase. 

6. Preliminary Code Review: The A-E will proceed to do preliminary code review with 
governmental agencies as may be required by relevant statutes, regulations, 
ordinances, or other laws. The results of these reviews shall be incorporated into 
the plans produced in this phase. 

7. Preliminary Codes and Standards Compliance Report: Show documentation of 
analysis and compliance to Codes and Standards. Throughout the design and 
construction process the A-E or Private Entity will provide follow-up letters to code 
officials, with a copy to the Owner's Representative that document agreements 
reached with code officials on the resolution of design and construction issues 
related to the Project. The Private Entity shall forward to the Owner's 
Representative letters documenting agreements that occurred subsequent to 
submission of the Code and Standards Report. 

8. Written Response to Owner Comments: The A-E shall fully respond to all previous 
design review comments from Owner or Owner's Representative on the design in 
writing. 

9. Cost Estimate: The Private Entity will provide Owner with a Cost Estimate 
consistent with the Association for the Advancement of Cost Engineering (AACE) 
practices (detailed labor and material estimate by Construction Specification 
Institute (CSI) division.) This estimate will be required by the Owner to be used 
during the Value Engineering Study. 

2.2.3.2 Outline Specification Requirements - Design Development (35%) 
Submission 

During the 35% Design Development DD stage, the A-E shall develop an outline of 
specifications for the Project as follows: 

• Develop Table of Contents listing Master Format sections applicable to the 
Project. 

• Provide completed specification sections, or an outline for each section that 
specifically lists the materials and manufacturers intended for use. 

• Note any Guide Specification sections to be deleted, modified, and or 
supplemented with new specification sections. 

• Describe any deviations from the Agreement that are necessary to 
accommodate Project Scope. 

2.2.3.2 Architectural Requirements -Design Development (35%) Submission 

The following elements, by way of illustration and not limitation, shall be included in the 
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drawings prepared during the Design Development phase: 

• Perspectives (2 views minimum) to be completed at the 35% submission and 
updated, if required, at the 65% submission: 

➢ Color perspective drawings to illustrate the exterior design 

➢ Electronic file of the renderings 

• Life Safety Plan (LSP): to be completed at the 35% submission and updated if 
required at the 65% submission, the finalized overall plan showing, at a minimum: 

➢ Travel distances 

➢ Occupancy loads showing loads allowable and loads required by program 
requirement 

➢ Fire area tabulations 

➢ Area limitations 

➢ Fire wall and fire separation locations 

➢ Egress capacities of stairs and doorways 

➢ Rated assemblies, including wall, floor, and ceiling assemblies  

➢ Coordinate Structural Plans with Architectural Floor Plans to confirm that 
structural does not reduce required Square footages and room use 
requirements since plans will be frozen after 35% approval 

• Architectural Standards: The drawings and supporting materials produced in this 
phase of the work shall be consistent with a 35% level of design completion and 
include the elements listed below at the minimum scales shown: 

➢ 1/8" = 1'0" - (minimum) Floor plans and notes 

➢ 1/8" = 1'0" - (minimum) Elevations from all directions  

➢ 1/8" = 1'0" - (minimum) Cross sections/details 

➢ 1/8" = 1'0" - (minimum) Wall sections/details  

➢ 1/8" = 1'0" - (minimum) Roof Plan 

➢ 1/8" = 1'0" - (minimum) Structural Framing and Foundation Plans 

➢ 1/8" = 1'0" - (minimum) Structural Details 
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2.2.3.4 Civil, Structural, Security, Mechanical, Electrical, & Plumbing - Design 
Development (35%) Submission 

• Civil Drawings: At the 35% submission, the A-E, by and through its civil engineer, 
shall continue design of the site plan during this phase. The A-E shall identify 
issues requiring compliance with City of Fredericksburg, State, or other 
regulations such as storm water management, water flow, and water quality. Note 
that the civil drawings shall be substantially complete, ready for submission to City 
of Fredericksburg for site plan review, at the completion of this phase and shall 
clearly show the scope of site work, including new features such as utilities, paved 
areas, landscaping, temporary trailer location if required, and contractor staging 
area, etc. Site plan drawings shall be filed for City reviews as soon as possible so 
as to obtain the site-building permit in a timely manner. 

• Structural Drawings: At the 35% submission, the A-E will prepare structural 
drawings at a scale of 1/8" = 1'0" or larger. The structural drawings will include, at 
a minimum: 

➢ Outline plans for foundations, floor, and roof framing. 

➢ Show configuration of structural bays for floor and roof framing, indicate 
Span direction 

➢ Indicate structural steel framing member sizes and connection types. 

➢ Coordinate Structural Plans with Architectural Floor Plans to confirm that 
structure does not reduce required square footages and room use 
requirements since plans will be frozen after 35% approval. Failure to 
properly coordinate structure with space plan requirements at this phase 
will be rectified by the Architect and allow the Owner to continue to make 
changes to the building footprint until all square footage requirements have 
been met. 

• Security Drawings: At the 35% submission, Security drawings will be prepared at 
a scale of 1/8" = 1'0" or larger. The security drawings will include, at a minimum: 

➢ Provide a written description of each new proposed security system 
identifying how security system features enhance functions such as 
administrative security and public access. Describe major items of new 
equipment and their proposed locations. 

➢ Proposed locations of CCTE cameras and recording devices; card access 
door locations, duress alarms, and other security related systems. 

➢ Tie all security systems to emergency power. 

• HVAC, Plumbing, and Electrical Drawings: At the 35% submission, the A-E will 
provide HVAC, plumbing and electrical plans and diagrams to illustrate all heating, 
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cooling, plumbing, and electrical system design features and equipment. Provide 
system calculations to support design. 

2.2.4 Construction Documents (CD) (65%) Submission 

During this phase of the work, the A-E shall produce 65% complete construction 
documents that enable accurate and efficient construction of the Project. 

The Private Entity will provide the Owner will a Guaranteed Maximum Price at 90% with 
detailed backup information as required in the Comprehensive Agreement and shall 
provide an updated LEED score sheet. 

2.2.4.1 Architectural - Construction Documents (65%) 

Initial Bidding Set: At the 65% submission, prepare an initial set of documents for Private 
Entity's Contractor to bid the Project to the construction trades in order to establish the 
GMP. 

The following elements, by way of illustration and not limitation, shall be included in the 
drawings prepared during the Construction Document phase: 

• Perspectives (2 views minimum) to update 35% submission to include: 

➢ Color perspective drawings to illustrate the exterior design 

➢ Electronic file of the renderings and graphics 

• Life Safety Plan (LSP): update 35% submission so that the finalized overall plan 
shows, at a minimum: 

➢ Travel distances 

➢ Occupancy loads showing loads allowable and loads required by program 
Requirement 

➢ Fire area tabulations 

➢ Area limitations 

➢ Fire wall and fire separation locations 

➢ Egress capacities of stairs and doorways 

➢ Rated assemblies, including wall, floor, and ceiling assemblies 

• Architectural Standards: The drawings and supporting materials produced in this 
phase of the work shall be consistent with a 65% level of design completion and 
include the elements listed below at the minimum scales shown: 
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➢ 1/8" = 1'0" - (minimum) Floor plans and notes 

➢ 1/8" = 1'0" - (minimum) Elevations from all directions 

➢ 1/8" = 1'0" - (minimum) Cross sections/details 

➢ 1/8" = 1'0" - (minimum) Wall sections/details 

➢ 1/8" = 1'0" - (minimum) Roof Plan 

➢ 1/8" = 1'0" - (minimum) Structural Framing and Foundation Plans 

➢ 1/8" = 1'0" - (minimum) Structural Details 

➢ 1/8" = 1'0" - (minimum) Architectural Details 

• Architectural Drawings (65% CD's Submission): The A-E shall develop CADD 
Plans that are fully scaled. The Drawings shall include: 

➢ Cover sheet: Including drawing index and area tabulations of all 
programmed spaces listing "original - required" and "provided" square 
footages. 

➢ Door, window, and hardware schedules: The A-E will prepare the 
preliminary door and window schedule information that will, at a minimum, 
indicate new doors, windows, and frames and labeled door assemblies. 
Also provide a preliminary hardware schedule. 

➢ Finish Schedule: The A-E will prepare preliminary finish schedule that 
includes, at a minimum, the following information: finish types for walls, 
floors and ceiling, special finishes required for specialized areas. All 
finishes included shall be "basis of design" for Construction. Final Owner 
approval of finishes will be required once actual suppliers have been 
identified. 

➢ Reference/overall plan(s) at 1/8" minimum scale outlining scope and 
Including room names, occupancy loads, and building and site handicap 
accessibility features, such as elevators, lifts, ramps, and toilet facilities. 

➢ Show proposed locations for coordination of MEP items including roof drain 
piping and lower ceilings due to HVAC, structural or plumbing coordination 
issues. 

➢ Equipment and Furnishing Floor Plans: Include programmed room names, 
preliminary equipment layouts for specialized spaces. Owner approval of 
these specialized spaces will be required before commencement of the 
subsequent design phase. 
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➢ Elevations clearly demonstrating the scope of work. At a minimum the 
elevations will indicate major design features and the general types of 
material to be used in order to demonstrate design integrity, and will show 
overall vertical dimensions. 

➢ Sections: The A-E will provide typical Building Sections and Wall Sections 
to illustrate proposed building materials, methods, dimensions, and 
insulation values. 

➢ Details: The A-E will prepare architectural details which show at a 
minimum, preliminary cross sections (1/4"=1'0") and wall sections (3/4"=1 
'0") showing major construction features and material. 

➢ Roof Plan showing major rooftop equipment, roof membrane system, and 
drainage. Show location of roof drains and vertical piping on all plans 
(below roof plan) so that they may be properly enclosed by architectural 
detailing. 

• Architectural Specifications: At the 65% submission, the A-E will provide a Draft 
copy of the fully developed Specifications. 

2.2.4.2 Mechanical Systems - Construction Documents (65%) Submission 

1. General Requirements 

• Commissioning process to be integrated with plan review and 
specifications 

• Provide index for Specifications indicating all sections that will be a part of 
the final Mechanical system Contract Documents. Provide edited mark 
ups of all mechanical sections of the specification for the Project. 

• Provide heating and cooling block and room loads for the entire building. 

• Provide control sequences and strategies for the operation of building 
HVAC unit. 

• Provide a copy of preliminary natural gas load letter as submitted to the 
natural gas utility. 

• Return the responses to the comments made on the previous submission. 

2. Drawing Requirements 

• Provide cover sheet with symbols list, notes, and air handling zone 
designations. 

• Provide separate drawings showing all floor plans with temperature control 
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zones and panel locations. 

• Provide room names on all floor plans. 

• Provide floor plans showing equipment locations, piping, and ductwork. 
ldentify all pieces of equipment, size of piping and ductwork. 

• Provide mechanical room layouts. Show sections of all mechanical rooms 
and provide finalized sections through any bulkheads. Show approximate 
locations/tonnage/capacities of mechanical equipment. 

• Provide finalized boiler room plan showing equipment layout. 

• Provide air handling zone air balance diagrams. 

• Provide coordination of phasing requirements. 

• Begin equipment schedules and detail sheets. 

2.2.4.3 Electrical Systems - Construction Documents (65%) Submission  

The design of the electrical system, unless the A-E is otherwise directed, 
shall include the following elements: 

1. General Requirements 

• Provide index for Specifications indicating all sections that will be a part of 
the final electrical system Contract Documents. Provide edited mark-ups 
of all electrical sections of the Specification for the Project. 

• Provide a written description of the proposed new electrical power 
distribution system identifying major items of equipment and their proposed 
locations. Include the electrical service characteristics and generally 
identify what items are to be fed at what voltage. This description should 
include the new emergency power system (if required). 

• Provide a brief written description of each new proposed special system 
(fire alarm, sound and intercommunications; master clock; auxiliary sound 
system; telecommunications; lightning protection; etc.). Identifying items of 
new equipment and their proposed locations. 

• Provide a copy of the foot-candle level calculation for each room. One 
calculation may be used for any room of the same use group that is the 
same size. 

• Provide cut-sheets of proposed lighting fixtures. 

• Provide the names and addresses of the Power Company, cable television, 
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and telephone company contacts for this Project. 

• Provide a copy of the preliminary electrical load letter as submitted to the 
electrical utility company. 

• Return the response to the comments made on the previous submission. 

2. Drawing Requirements 

• Provide a cover sheet to include at least the symbols list, abbreviations list, 
and a list of the drawings. 

• Provide an updated computer-generated photometric site lighting plan 
indicating the point-by-point maintained foot-candle levels. This plan must 
correspond with and accompany the lighting layout shown on the electrical 
site plan. 

• Provide an electrical site plan indicating the following: 

➢ Proposed site lighting 

➢ Proposed plan for site temporary electrical power during Construction 

➢ Location of the main electrical equipment room 

➢ Proposed power company transformer location 

➢ Generator and fuel tank 

➢ Property lines 

➢ All existing utility and lighting poles 

➢ All existing overhead and/or underground electrical utilities 
(power/telephone) 

➢ North arrow 

• Provide an overall floor plan for each level, showing a proposed power 
layout with locations of power receptacles. This plan shall also include: 

➢ Proposed location and layouts of all electrical equipment rooms, 
communications rooms, kitchen and boiler rooms if applicable 
indicating the location and identification of each piece of equipment 
including major normal and emergency electrical service and 
distribution equipment. 

➢ Indicate major normal and emergency electrical service and distribution 
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equipment. 

➢ Include proposed electrical (primary and secondary), telephone, and 
cable television service entrance. 

➢ Indicate all new and or existing underground and overhead utility lines 
(gas, water, etc.) that may affect the electrical work. 

➢ Include any site lighting and electrical utilities, and any applicable 
electrical site plan details, such as pole base secondary electrical 
service entrance duct bank, main grounding etc. 

➢ Provide room names and numbers on all plans. 

➢ Show the required power connections to architectural, mechanical, 
plumbing, and kitchen equipment including disconnects and control 
devices. 

• Provide floor plans for each level indicating the new lighting layout in each 
space. Where no lighting can be shown at this time, due to ongoing design 
coordination with other disciplines, provide a detailed written description of 
the final layout and type of lighting fixtures to be used. These plans shall 
also show: 

➢ Branch circuit connections to branch panel circuit boards. 

➢ All illuminated exit signs. 

➢ Emergency lighting fixtures and circuits. 

➢ The method of lighting control for each space. 

➢ Lighting fixture type designations. 

➢ Room names and numbers. 

➢ Foot-candle level designations. 

• Provide electrical panel schedules including load summary and spare 
capacity. 

• Provide floor plans for each level indicating the locations of all applicable 
systems that may include fire alarm, master program clock, PA system, 
telecommunications system, and CATV system equipment and devices, 
including their interconnections. Indicate the location and identification of 
each item of control and enunciator panels and equipment. The plan shall 
also include the location of the separate enunciator panel for the 
emergency generator (if required), which should be shown next to the fire 



Comprehensive Agreement Page 21 11-01-22 
Fredericksburg Middle School Exhibit K - Design Guidelines for A-E Services 

alarm enunciator. The plan shall also include the proposed fire alarm 
zones. 

• Provide a detail of the fire alarm graphic enunciator panel faceplate. 

• Provide drawings for the main distribution switchboard, panel board, 
transformer, and lighting fixture schedules and a power system load 
tabulation schedule. 

• Provide a power riser diagram showing electrical service entrance and 
distribution equipment, emergency service equipment, grounding system, 
and their associated interconnections. Label each item of equipment. Also 
provide an isometric elevation and a one-line diagram of the main 
distribution switchboard. 

2.2.4.4 Plumbing Systems - Construction Documents (65%) Submission 

1. General Requirements 

• Provide index for plumbing specifications indicating all sections that will be 
a part of the final Contract Documents. 

• Provide edited sections of the plumbing specifications for the Project. 

• Provide the completed City of Fredericksburg Department of Public Works 
form requirements (if applicable). 

• Provide a copy of the letter as submitted to the utility company. 

• Verify whether adequate street pressure exists for building water 
requirements. 

• Return the responses to the comments made on the previous submission. 

2. Drawing Requirements 

• Provide cover sheet with symbols list, sprinkler service detail, fixture 
connection schedule with mounting heights. Provide schedule showing 
overall drainage fixture units. Allow additional space for notes and other 
details. 

• Provide separate drawings for all floor plans showing the following: 

Show approximate locations for new water, sanitary room, storm 
and gas piping mains on overall new work plan. Show locations of 
all rain leaders on all floor plans and roof level. 

Identify all handicapped fixtures (water closets, lavatories, and 
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water coolers). 

Coordinate gas meter location. 

Show utility entrances, water heaters, and phasing requirements. 
Provide notes and details. 

Provide room names on all floor plans. 

2.2.4.5 Sprinkler Systems - Construction Documents (65%) Submission 

1. General Requirements 

• Obtain hydrant information from water authority. Indicate on drawings and 
specifications that the sprinkler system is shown for guidance or intent only, 
and the Contractor is required to design the system, obtain the permits, 
obtain Fire Marshall approval, provide, and install the system. 

• Verify where adequate street pressure exists for sprinkler system. Provide 
index for specifications indicating all sections that will be a part of the final 
sprinkler system Contract Documents. Provide edited mark-ups of all 
sprinkler sections of the specification for the Project. 

• The Private Entity is solely responsible for all costs to design and provide 
any fire pump or water pressure booster pumps required for the Project. 

2. Drawing Requirements 

• Provide overall plan showing proposed zoning of sprinkler system and 
NFPA hazard classification. Each floor shall be zoned separately. 
Coordinate zones with fire alarm zones (each sprinkler zone shall be 
subdivided into multiple fire alarm zones). 

• Coordinate and finalize sprinkler zones for fire protection system. Provide 
overall plan scaled at 1/8" (min), showing approximate locations of 
sprinkler mains in building, Siamese connection, and the sprinkler service 
entrance and building exterior hydrant coverage. 

• Show all main piping routing, service entrance, manifold system, zone 
valves, inspector test value locations, phasing requirements, and details 
such as service manifold system, hangers, and branch over details. 

2.2.4.6 Security Drawings (65%) Submission 

The design of security system, unless the A-E is otherwise directed, shall 
include the following elements. 

1. General Requirements 
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• Security systems include but are not limited to, CCTC cameras and 
recording devices; card access door locations; controlled access doors; 
security consoles; weapon detectors; intrusion detection; duress alarms; 
and other security related systems. 

• Provide an index for Specifications indicating all sections that will be a part 
of the final security system Contract Documents. Provide edited mark-ups 
of all security sections of the specification for the Project. 

• Provide cut sheets of proposed equipment. 

• Coordinate fully with architectural, structural, mechanical, and electrical 
disciplines for interfaces. 

• Return responses to the 35% comments. 

2. Drawing Requirements 

• Final locations of CCTV cameras and recording devices; card access door 
locations; controlled access doors; security consoles; weapon detectors; 
intrusion alarms; and other security related systems. 

• Final locations of architectural security elements, to include security doors, 
ceilings, windows and hardware. 

• Tie all security systems to emergency power. 

2.2.4.7 Cost Estimate - Construction Documents (90%) Guaranteed Maximum Price 

Provide Guaranteed Maximum Price (GMP) proposal based upon competitive proposals 
from subcontractors for work not self-performed by the Prime Construction Contractor. 

Provide multiple subcontractor quotations (per the Agreement) for each subcontracted 
work element in tabulation showing the range of cost, from least to the most costly, for 
total Project. 

For cost estimate of work self-performed by the Prime Construction Contractor, or 
performed by the designated design build subcontractor (if applicable), provide a 
detailed, labor and material type cost estimate, consistent with the Association for the 
Advancement of Cost Engineering (AACE) practices (detailed labor and material 
estimate by CSI division) with the Design Development submission and Construction 
Documents. Organize by CSI division listing all materials, equipment, and systems 
necessary to construct the facility. The estimate will be used as the basis for GMP 
analysis and negotiations. 

Once the 90% drawings and other work performed in the design development phase are 
accepted by Owner, the Private Entity shall obtain an approval letter for this phase of 
work, and this letter will incorporate permission to proceed to the Construction Document 
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phase of the work. 
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SAMPLE BONDS 

Comprehensive Agreement 

between 

The Fredericksburg City School Board, VA 

and First Choice 

Sample Payment and Performance Bonds are attached (8 pages). 



PERFORMANCE TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA 

BOND Hartford, Connecticut 06183 

Bond No.: 106410971 

CONTRACTOR: SURETY: 

(Name, legal status and address) (Name, legal status and principal place of business) 
First Choice Public-Private Partners: Travelers Casualty and Surety Company of America 

Fredericksburg OWG School, LLC One Tower Square 
c/o English Construction Company, Inc. Hartford, Connecticut 06183 
615 Church Street 

Lynchburg, Virginia 24504 

OWNER: 
(Name, legal status and address) 

The School Board of the City of Fredericksburg 
Fredericksburg City Public Schools 
817 Princess Anne Street 

Fredericksburg, Virginia 22401-7447 

CONSTRUCTION CONTRACT 
Date: October 1, 2015 

Amount: $ 12,500,000.00 
Description: 
(Name and location) 

Design and Construction of Old Walker-Grant School Building Project, Fredericksburg, Virginia 

BOND 
Date: January 4, 2016 

(Not earlier than Construction Contract Date) 

Amount: $12,500,000.00 

Modifications to this Bond: [x] None C1] See Section 16 

CONTRACTOR AS PRINCIPAL SURETY 

Company: First Choice Public-Private Partners: Company: Travelers Casualty and Surety Company of 

Fredericksburg OWG School, LLC America (Corporate Seal) 

(Corporate Seal) 

Signature: Signature: . 

Name and Allen M. Hamblen, Project Executive Name and ~~ Whitney D. Mglton,Attorney-In-Fact 

Title: c/o English Construction Company, Inc. Title: 202 River Oaks Drive,Altavista,VA 24517 

615 Church Street,Lynchburg, VA 24504 

(Any additional signatures appear on the last page of this Performance Bond.) 

(FOR INFORMATION ONLY — Name, address and telephone) 

AGENT or BROKER: OWNER’S REPRESENTATIVE: 
(Architect, Engineer or other party:) 

§1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and 

assigns to the Owner for the performance of the Construction Contract, which is incorporated herein by reference. 

The Company executing this bond vouches that this document conforms to American Institute of Architects Document 
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§2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation under this 
Bond, except when applicable to participate in a conference as provided in Section 3. 

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation under this Bond shall arise after 
1 the Owner first provides notice to the Contractor and the Surety that the Owner is considering declaring a 

Contractor Default. Such notice shall indicate whether the Owner is requesting a conference among the Owner, 
Contractor and Surety to discuss the Contractor’s performance. If the Owner does not request a conference, the 
Surety may, within five (5) business days after receipt of the Owner’s notice, request such a conference. If the 
Surety timely requests a conference, the Owner shall attend. Unless the Owner agrees otherwise, any conference 
requested under this Section 3.1 shall be held within ten (10) business days of the Surety’s receipt of the Owner’s 
notice. If the Owner, the Contractor and the Surety agree, the Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an agreement shall not waive the Owner’s right, if any, subsequently 
to declare a Contractor Default; 

.2 the Owner declares a Contractor Default, terminates the Construction Contract and notifies the Surety; and 
3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the Construction 

Contract to the Surety or to a contractor selected to perform the Construction Contract. 

§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constitute a failure to comply 
with a condition precedent to the Surety’s obligations, or release the Surety from its obligations, except to the extent the Surety 
demonstrates actual prejudice. 

§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety’s expense take one of 
the following actions: 

§ 5.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction Contract; 

§ 5.2 Undertake to perform and complete the Construction Contract itself, through its agents or independent contractors; 

§ 5.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for performance and 
completion of the Construction Contract, arrange for a contract to be prepared for execution by the Owner and a contractor 
selected with the Owner’s concurrence, to be secured with performance and payment bonds executed by a qualified surety 
equivalent to the bonds issued on the Construction Contract, and pay to the Owner the amount of damages as described in 
Section 7 in excess of the Balance of the Contract Price incurred by the Owner as a result of the Contractor Default; or 

§5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable 
promptness under the circumstances: 

A After investigation, determine the amount for which it may be liable to the Owner and, as soon as practicable 
after the amount is determined, make payment to the Owner; or 

2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial. 

§ 6 If the Surety does not proceed as provided in Section 5 with reasonable promptness, the Surety shall be deemed to be in 
default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety demanding that the 
Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any remedy available to the Owner. If 
the Surety proceeds as provided in Section 5.4, and the Owner refuses the payment or the Surety has denied liability, in whole 
or in part, without further notice the Owner shall be entitled to enforce any remedy available to the Owner. 

§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall not be 
greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the Surety shall 
not be greater than those of the Owner under the Construction Contract. Subject to the commitment by the Owner to pay the 
Balance of the Contract Price, the Surety is obligated, without duplication, for 

A the responsibilities of the Contractor for correction of defective work and completion of the Construction 
Contract; 

2 additional legal, design professional and delay costs resulting from the Contractor’s Default, and resulting from 
the actions or failure to act of the Surety under Section 5; and 

3 liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual damages 
caused by delayed performance or non-performance of the Contractor. 

§ 8 If the Surety elects to act under Section 5.1, 5.3 or 5.4, the Surety’s liability is limited to the amount of this Bond. 

rere ———— ee ee ————————————————————————————— 
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'§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the Construction 

Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such unrelated obligations. No 

right of action shall accrue on this Bond to any person or entity other than the Owner or its heirs, executors, administrators, 

successors and assigns. 

§10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to related 
subcontracts, purchase orders and other obligations. 

§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in the location 
in which the work or part of the work is located and shall be instituted within two years after a declaration of Contractor Default 
or within two years after the Contractor ceased working or within two years after the Surety refuses or fails to perform its 

obligations under this Bond, whichever occurs first. If the provisions of this Paragraph are void or prohibited by law, the 
minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be applicable. 

§ 12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page on which 
their signature appears. 

§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the 

construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall be 
deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be deemed incorporated 
herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond. 

§ 14 Definitions 
§ 14.1 Balance of the Contract Price. The total amount payable by the Owner to the Contractor under the Construction Contract 
after all proper adjustments have been made, including allowance to the Contractor of any amounts received or to be received 
by the Owner in settlement of insurance or other claims for damages to which the Contractor is entitled, reduced by all valid 

and proper payments made to or on behalf of the Contractor under the Construction Contract. 

§ 14.2 Construction Confract. The agreement between the Owner and Contractor identified on the cover page, including all 
Contract Documents and changes made to the agreement and the Contract Documents. 

§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise to comply 
with a material term of the Construction Contract. 

§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required under the 
Construction Contract or to perform and complete or comply with the other material terms of the Construction Contract. 

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor. 

§ 15 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond shall be 
deemed to be Subcontractor and the term Owner shall be deemed to be Contractor. 

§ 16 Modifications to this bond are as follows: 

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 
CONTRACTOR AS PRINCIPAL SURETY 
Company: (Corporate Seal) Company: (Corporate Seal) 

Signature: Signature: 

Name and Title: Name and Title: 

Address: Address: 

The Company executing this bond vouches that this document conforms to American Institute of Architects Document 
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PAYMENT TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA 
Hartford, Connecticut 06183 

  

BOND 

Bond No.: 106410971 

CONTRACTOR: SURETY: 
(Name, legal status and address) (Name, legal status and principal place of business) 

First Choice Public-Private Partners: Travelers Casualty and Surety Company of America 
Fredericksburg OWG School, LLC One Tower Square 
c/o English Construction Company, Inc. Hartford, Connecticut 06183 
615 Church Street 
Lynchburg, Virginia 24504 

OWNER: 
(Name, legal status and address) 
The School Board of the City of Fredericksburg 
Fredericksburg City Public Schools 
817 Princess Anne Street 
Fredericksburg, Virginia 22401-7447 

CONSTRUCTION CONTRACT 
Date: October 1, 2015 

Amount: $12,500,000.00 
Description: 
(Name and location) 
Design and Construction of Old Walker-Grant School Building Project, Fredericksburg, Virginia 

BOND 
Date: January 4, 2016 
(Not earlier than Construction Contract Date) 

Amount: $12,500,000.00 

Modifications to this Bond: [x] None C1] See Section 18 

    

  

   

CONTRACTOR AS PRINCIPAL SURETY 
Company: First Choice Public-Private Partners: Company: Travelers Casualty and Surety Company of 

Fredericksburg OWG School, LLC America (Corporate Seal) 
(Corporate Seal) 

Signature: ; 7 mm Signature: s 
Name and len M. Hamblen, Project Executive Name and elton, Attoimey-In-Fact 
Title: ¢/o English Construction Company, Inc. Title: Drive, Altavista,VA 24517 

615 Church Street,Lynchburg, VA 24504 

(Any additional signatures appear on the last page of this Payment Bond.) 

(FOR INFORMATION ONLY — Name, address and telephone) 
AGENT or BROKER: OWNER’S REPRESENTATIVE: 

(Architect, Engineer or other party:) 

The Company executing this bond vouches that this document conforms to American Institute of Architects Document A312, 2010 
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and 
assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance of the Construction 
Contract, which is incorporated herein by reference, subject to the following terms. 

§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds harmless the 
Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, materials or equipment furnished 
for use in the performance of the Construction Contract, then the Surety and the Contractor shall have no obligation under this 
Bond. 

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner under this Bond shall 
arise after the Owner has promptly notified the Contractor and the Surety (at the address described in Section 13) of claims, 
demands, liens or suits against the Owner or the Owner’s property by any person or entity seeking payment for labor, materials 
or equipment furnished for use in the performance of the Construction Contract and tendered defense of such claims, demands, 
liens or suits to the Contractor and the Surety. 

§ 4 When the Owner has satisfied the conditions in Section 3, the Surety shall promptly and at the Surety’s expense defend, 
indemnify and hold harmless the Owner against a duly tendered claim, demand, lien or suit. 

§ 5 The Surety’s obligations to a Claimant under this Bond shall arise after the following: 

§ 5.1 Claimants, who do not have a direct contract with the Contractor, 
1 have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy the amount claimed 
and the name of the party to whom the materials were, or equipment was, furnished or supplied or for whom the labor was done 
or performed, within ninety (90) days after having last performed labor or last furnished materials or equipment included in the 
Claim; and 
2 have sent a Claim to the Surety (at the address described in Section 13). 

§ 5.2 Claimants, who are employed by or have a direct contract with the Contractor, have sent a Claim to the Surety (at the 
address described in Section 13). 

§ 6 If a notice of non-payment required by Section 5.1.1 is given by the Owner to the Contractor, that is sufficient to satisfy a 
Claimant’s obligation to furnish a written notice of non-payment under Section 5.1.1. 

§ 7 When a Claimant has satisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surety shall promptly and 
at the Surety’s expense take the following actions: 

§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim, stating the 
amounts that are undisputed and the basis for challenging any amounts that are disputed; and 

§ 7.2 Pay or arrange for payment of any undisputed amounts. 

§ 7.3 The Surety’s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed to constitute a 
waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed amounts for which the 
Surety and Claimant have reached agreement. If, however, the Surety fails to discharge its obligations under Section 7.1 or 
Section 7.2, the Surety shall indemnify the Claimant for the reasonable attorney’s fees the Claimant incurs thereafter to recover 
any sums found to be due and owing to the Claimant. 

§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s fees 
provided under Section 7.3, and the amount of this Bond shall be credited for any payments made in good faith by the Surety. 

§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the performance of the 
Construction Contract and to satisfy claims, if any, under any construction performance bond. By the Contractor furnishing and 
the Owner accepting this Bond, they agree that all funds earned by the Contractor in the performance of the Construction 

The Company executing this bond vouches that this document conforms to American Institute of Architects Document A31 2, 2010 
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Contract are dedicated to satisfy obligations of the Contractor and Surety under this Bond, subject to the Owner’s priority to use 
the funds for the completion of the work. 

§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are unrelated to the 
Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of any Claimant under this Bond, 
and shall have under this Bond no obligation to make payments to, or give notice on behalf of, Claimants or otherwise have any 
obligations to Claimants under this Bond. 

§ 11 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to related 
subcontracts, purchase orders and other obligations. 

§ 12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent jurisdiction in the 
state in which the project that is the subject of the Construction Contract is located or after the expiration of one year from the 
date (1) on which the Claimant sent a Claim to the Surety pursuant to Section 5.1.2 or 5.2, or (2) on which the last labor or 
service was performed by anyone or the last materials or equipment were furnished by anyone under the Construction Contract, 
whichever of (1) or (2) first occurs. If the provisions of this Paragraph are void or prohibited by law, the minimum period of 
limitation available to sureties as a defense in the jurisdiction of the suit shall be applicable. 

§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the 
page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be sufficient compliance 
as of the date received. 

§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the 
construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall be 
deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be deemed incorporated 
herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond. 

§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and Owner shall 
promptly furnish a copy of this Bond or shall permit a copy to be made. 

§ 16 Definitions 
§ 16.1 Claim. A written statement by the Claimant including at a minimum: 
1 the name of the Claimant; 
2 the name of the person for whom the labor was done, or materials or equipment furnished; 
3 a copy of the agreement or purchase order pursuant to which labor, materials or equipment was furnished for use in the 
performance of the Construction Contract; 
4 a brief description of the labor, materials or equipment furnished; 
5 the date on which the Claimant last performed labor or last furnished materials or equipment for use in the 
performance of the Construction Contract; 
.6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of the Claim; 
7 the total amount of previous payments received by the Claimant; and 
8 the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the date of the 
Claim. 

§ 16.2 Claimant, An individual or entity having a direct contract with the Contractor or with a subcontractor of the Contractor 
to furnish labor, materials or equipment for use in the performance of the Construction Contract. The term Claimant also 
includes any individual or entity that has rightfully asserted a claim under an applicable mechanic’s lien or similar statute 
against the real property upon which the Project is located. The intent of this Bond shall be to include without limitation in the 
terms “labor, materials or equipment” that part of water, gas, power, light, heat, oil, gasoline, telephone service or rental 
equipment used in the Construction Contract, architectural and engineering services required for performance of the work of the 
Contractor and the Contractor’s subcontractors, and all other items for which a mechanic's lien may be asserted in the 
Jurisdiction where the labor, materials or equipment were furnished. 

§ 16.3 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, including all 
Contract Documents and all changes made to the agreement and the Contract Documents. 

The Company executing this bond vouches that this document conforms to American Institute of Architects Document A312, 2010 
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§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required under 
the Construction Contract or to perform and complete or comply with the other material terms of the Construction Contract, 

§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor. 

§ 17 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond shall be 
deemed to be Subcontractor and the term Owner shall be deemed to be Contractor. 

§ 18 Modifications to this bond are as follows: 

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 

    

CONTRACTOR AS PRINCIPAL SURETY 
Company: (Corporate Seal) Company: (Corporate Seal) 

Signature: Signature: 
Name and Title: Name and Title: 
Address: Address: 

The Company executing this bond vouches that this document conforms to American Institute of Architects Document A312, 2010 
edition 4
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ENGLISH GROUP 2022 BLUE BOOK RENTAL RATES 
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| Caterpillar | TH460 | | TeleMat. Handler | $110.90 | 

Vib. Sheeting Hammer 

Hydraulic Breaker 

(*)To Be Added to Cat 336 ELH Excva. Rate   
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wn | 644ed2 | 000 | TeleMatHandler | $149.87 | 
| wn | sacar | 000 | TeleMatHandler | $139.92 
| Caterpillar | TH460 | | TeleMat. Handler | $110.90 | 

Vib. Sheeting Hammer 

Hydraulic Breaker 

(*)To Be Added to Cat 336 ELH Excva. Rate   
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Exhibit O 

CERTIFICATION OF NO CRIMES AGAINST CHILDREN 

Design-Builder acknowledges that the implementation of this Contract requires Design-Builder, 
Design-Builder’s employees or other persons that will provide services under this Contract to have direct 
contact with students who attend Fredericksburg City Public Schools. Therefore, Design-Builder hereby 
certifies that neither Design-Builder, Design-Builder’s employees nor any person that will provide services 
under this Contract who will have direct contact with students on school property during regular school 
hours or during school-sponsored activities have been convicted of a violent felony set forth in the definition 
of barrier crime in subsection A of § 19.2-392.02; any offense involving the sexual molestation, physical or 
sexual abuse, or rape of a child; or any crime of moral turpitude. 

Design-Builder understands that pursuant to Code of Virginia § 22.1-296.1. making a materially false 
statement regarding offenses which are required to be included in the certification referenced above is a 
Class I misdemeanor and, upon conviction, the fact of such conviction shall be grounds for the revocation 
of the contract to provide such services and, when relevant, the revocation of any license required to provide 
such services.  The Fredericksburg City School Board shall not be liable for materially false statements 
regarding the certifications required under this Contract. 

*********************************************************************** 

Have you, your employees, or any person who will have direct contact with students under this contract 
been convicted of a felony or any offense involving the sexual molestation or physical or sexual abuse or 
rape of a child? 

[     ] NO 

[     ] YES (please explain) __________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

_____________________________  _____________________________ 
Design-Builder  Date 

By: _______________________ 

Print: _______________________ 

Title: _______________________ 
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