

Date of Issuance: March 31, 2021

Effective Date:

March 31, 2021

Owner: New River Resource Authority

Design/Builder: Thompson & Litton, Inc.

Design/Builder's Project No.: 15621-00

Project: Phase II Area D Expansion and Partial Closure  
No. 3

Contract: Modified Agreement Between  
Design/Builder & Owner

The Contract is modified as follows upon execution of this Change Order:

Description: Contract Price is increased by \$65,000 to account for changes to the Contract Price associated with the increase in GCL material due to the claim of Force Majeure by the GCL supplier.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ 3,963,993.00	Original Contract Times: Substantial Completion: 240 days Ready for Final Payment: 330 days
Increase from previously approved Change Order: N/A  \$ N/A	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: N/A Ready for Final Payment: N/A days
Contract Price prior to this Change Order:  \$ 3,963,993.00	Contract Times prior to this Change Order: Substantial Completion: 240 days Ready for Final Payment: 330 days
Increase of this Change Order:  \$ 65,000.00	Increase of this Change Order: Substantial Completion: N/A Ready for Final Payment: N/A
Contract Price incorporating this Change Order:  \$ 4,028,993.00	Contract Times with all approved Change Orders: Substantial Completion: 240 days Ready for Final Payment: 330 days

ACCEPTED:  
By: Gregory H. Hurst  
\_\_\_\_\_  
Gregory H. Hurst, P.E.  
Title: President  
Date: 03-31-21

ACCEPTED:

By: Joseph R. Levine  
Joseph R. Levine, P.E.

Title: Executive Director

Date: 3/31/21