

Date of Issuance: July 13, 2021 Effective Date: July 15, 2021
Owner: New River Resource Authority
Design/Builder: Thompson & Litton, Inc. Design/Builder's Project No.: 15621-00
Project: Phase II Area D Expansion and Partial Closure No. 3 Contract: Modified Agreement Between Design/Builder & Owner

The Contract is modified as follows upon execution of this Change Order:

Description: Includes the addition of work that Owner requested to be removed from the Area D Expansion Phase I project and completed during the Phase II Area D Expansion and Partial Closure No 3 project: Area E Preloading, Perimeter Access Road Stone and Pavement Repairs, and TV Inspection of Gravity Leachate.

The total cost for this work: \$58,474.00.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ 3,963,993.00	Original Contract Times: Substantial Completion: <u>240</u> days Ready for Final Payment: <u>330</u> days
Increase from previously approved Change Order: N/A \$ 65,000.00	[Increase] [Decrease] from previously approved Change Orders No. <u>00</u> to No. <u>01</u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ 4,028,993.00	Contract Times prior to this Change Order: Substantial Completion: <u>240</u> days Ready for Final Payment: <u>330</u> days
Increase of this Change Order: \$ 58,474.00	Increase of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u>
Contract Price incorporating this Change Order: \$ 4,087,467.00	Contract Times with all approved Change Orders: Substantial Completion: <u>240</u> days Ready for Final Payment: <u>330</u> days

ACCEPTED:
By: Gregory H. Hurst
Title: President
Date: 07-13-21

ACCEPTED:
By: Joseph R. Levine, P.E.
Title: Executive Director
Date: 7/15/21