
INTERIM AGREEMENT 

THIS INTERIM AGREEMENT (Agreement) is entered into as of January __, 2023, between 
THE CITY OF FREDERICKSBURG, VIRGINIA (the Owner or the City), a political subdivision of the 
Commonwealth of Virginia, and ULLIMAN SCHUTTE CONSTRUCTION, LLC (the Design-Builder). 
Owner and Design-Builder are referred to individually as a “Party” and collectively as “the 
Parties”. 

Recitals 

A. On May 25, 2021, the City adopted ''Public-Private Education Facilities and Infrastructure 
Act of 2002 Guidelines," establishing procedures for the development of public facilities 
through public-private partnerships (Guidelines), which procedures satisfy the 
requirements of the PPEA (as defined below).  

B. In April 2022, the City Manager determined that proceeding with a Request for Proposals 
for the design and construction of improvements to the City’s wastewater treatment 
plant (the Project) would be advantageous to the City and the public, based on the 
probable scope, complexity, and priority of the Project. 

C. On April 11, 2022, the City issued Request for Qualifications #22-0220 for the Design and 
Construction of Improvements to Upgrade and Expand the City’s Wastewater Treatment 
Plan (the RFQ). 

D. The City received, reviewed and evaluated two statements of qualifications in response 
to the RFQ.  

E. The City determined that both Offerors were qualified to successfully execute the design 
and construction of the Project; and that both Offerors would be invited to submit 
detailed proposals. 

F. The City issued RFP #22-0220 on June 30, 2022 (the RFP) to the two qualified Offerors, 
and both Offerors submitted responsive proposals. 

G. City Council held its public hearing on the proposals on October 25, 2022. 

H. The City evaluated the proposals on the basis of the criteria stated in the RFP and entered 
into negotiations with each of the Offerors.  

I. After conducting these negotiations, the City selected the Design-Builder as the offeror 
which, in its opinion, made the best proposal and provided the best value. 

J. The Parties have negotiated this Agreement consistent with the PPEA, other applicable 
law, the Guidelines, the Design-Builder’s Proposal, and discussions between 
representatives of the City and Design-Builder. 
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K. The Parties acknowledge and agree that this Agreement will function as the Interim 
Agreement for purposes of this Project. 

L. Having considered this Agreement and other information, the City has determined that 
the Project to be designed and constructed pursuant to this Agreement serves the public 
purpose of the PPEA under the criteria of Virginia Code § 56-575.4(C). 

NOW, THEREFORE, in consideration of the Recitals set forth above, and good and valuable 
consideration as set forth below, the receipt and sufficiency of which is hereby acknowledged, 
the Parties agree as follows: 

1. SCOPE OF WORK. 

The Scope of Work is attached to this Agreement as Exhibit A. 

2. COST. 

In consideration of the provision of Services by Design-Builder, Owner shall pay to the Design-
Builder the total amount of $19,115,00.00 (Nineteen Million One Hundred Fifteen Thousand 
Dollars) (the Contract Amount). See Exhibit B. 

Invoicing shall occur monthly and shall be accompanied by a schedule of values for the work that 
is the subject of the invoice. Invoices shall be submitted to the City of Fredericksburg Assistant 
City Manager David T. Brown, P.E., P.O. Box 7447, Fredericksburg, Virginia 22404, 
dtbrown@fredericksburgva.gov. Owner will remit payment within 30 days of receipt of a correct 
invoice. Incorrect invoices shall be subject to correction and/or rejection by Owner. 

Design-Builder agrees that Owner has the unilateral right to offset any bill submitted to Owner 
by Design-Builder, or any payment owed to Design-Builder by Owner, by any amount due to 
Owner from Design-Builder pursuant to the Contract Documents, or any other agreement, 
contract or transaction between Owner and Design-Builder. Owner will give Design-Builder ten 
days advance written notice of its intent to exercise this offset right, which notice will set forth 
the amount of the offset and the contractual and factual basis for the offset.  

3. TERM AND TERMINATION. 

This Agreement shall commence on the Effective Date first written above and shall continue until 
superseded by the parties’ agreement as to the Contract Cost Limit as stated in an executed 
Comprehensive Agreement or otherwise terminated pursuant to the terms of this Agreement. 
See Exhibit C. THE TIME TO COMPLETE DESIGN OF THE PROJECT IS OF THE ESSENCE. 

This Agreement may be terminated in the event of substantial failure or default of Design-Builder 
or Owner to perform in accordance with the terms hereof through no fault of its own if the 
defaulting party fails to commence and thereafter continuously take action to cure such default 
within five days of receiving written notice setting forth the nature of the default. 
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Upon fourteen days’ written notice to the Design-Builder, Owner has the unilateral right to cancel 
and terminate any contract with Design-Builder, in whole or in part, without penalty, merely out 
of convenience, and shall require no breach of contract by Design-Builder as a condition of 
termination. This right of termination for convenience may be exercised at the sole unconditional 
discretion of Owner. In such event, Owner shall pay Design-Builder for all work properly 
performed by Design-Builder in accordance with the Agreement within thirty (30) days following 
the date of the notice. 

Any contract cancellation notice shall not relieve Design-Builder of the obligation to perform on 
all outstanding orders issued prior to the effective date of cancellation. 

4. COMPREHENSIVE AGREEMENT. 

Should the Parties both conclude that the Project is feasible, the Parties may proceed to 
negotiate a Comprehensive Agreement under the PPEA to address the completion of design, 
construction and commissioning of the Project without further procurement. Owner’s 
participation in negotiation of a Comprehensive Agreement, however, shall not constitute an 
obligation of or commitment by Owner to execute such Comprehensive Agreement and may be 
granted, denied or conditioned in Owner’s sole discretion. It is the intent of the parties that the 
Comprehensive Agreement will supersede this Agreement and govern all Services performed 
under this Agreement. 

5. CONTRACTUAL CLAIMS. 

The Parties shall first endeavor to resolve any disputes, claims and other matters in question 
between the Parties. Contractual claims or disputes by Design-Builder against Owner shall be 
submitted in writing no later than sixty (60) days after final payment; provided, however, that 
Design-Builder shall give Owner written notice of its intention to file a claim or dispute within 
fifteen (15) days after the occurrence upon which the claim or dispute shall be based. Any written 
notice of Design-Builder’s intention to file such a claim or dispute shall state the facts and/or 
issues relating to the claim in sufficient detail to identify the claim, together with its character 
and scope. Whether or not Design-Builder files such written notice, Design-Builder shall proceed 
with the work as directed. If Design-Builder fails to make its claim or dispute or fails to give notice 
of its intention to do so as provided herein, then such claim or dispute shall be deemed forfeited. 

Owner, upon receipt of a detailed claim, may at any time render its decision and shall render such 
decision within sixty (60) days of its receipt of such notice. Each such decision rendered shall be 
forwarded to Design-Builder by written notice. 

If Design-Builder disagrees with the decision of Owner concerning any pending claim, Design-
Builder shall promptly notify Owner by written notice that Design-Builder is proceeding with the 
work under protest. Any claim not resolved, whether by failure of Design-Builder to accept the 
decision of Owner or under a written notice of Design-Builder's intention to file a claim or a 
detailed claim not acted upon by Owner, shall be specifically exempt by Design-Builder from 
payment request, whether progress or final. Pendency of claims shall not delay payment of 
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amounts agreed due in the final payment. 

Owner’s decision on contractual claims shall be final and conclusive unless Design-Builder 
appeals within six months of the date of the final decision on the claim by instituting legal action 
in the Circuit Court of the City of Fredericksburg, Virginia. 

6. COUNTERPARTS. 

This Agreement may be executed in two or more counterparts, each of which shall be deemed 
an original, but all of such counterparts together shall be deemed to be one and the same 
instrument. It shall not be necessary in making proof of this Interim Agreement or any 
counterpart hereof to produce or account for the other counterparts. The parties acknowledge 
and agree that this Agreement may be executed by electronic signature, which shall be 
considered as an original signature for all purposes and shall have the same force and effect as 
an original signature. Without limitation, “electronic signature” shall include faxed versions of an 
original signature or electronically scanned and transmitted versions (e.g., via pdf) of an original 
signature. 

7. NOTICES. 

All requests, notices and other communications required or permitted to be given under the 
Contract Documents shall be in writing. Delivery of a notice shall be deemed to have been made 
when such notice is either: duly mailed by first-class mail, postage prepaid, return receipt 
requested, or any comparable or superior postal or air courier service then in effect; or 
transmitted by hand delivery, telegram, telex, telecopy or facsimile transmission, to the party 
entitled to receive the same at the address indicated below or at such other address as such party 
shall have specified by written notice to the other party.  

Notices to the Owner shall be sent to: 
David T. Brown, P.E. 
Assistant City Manager 
City of Fredericksburg 
P.O. Box 7447 
Fredericksburg, Virginia 22404 
 
and  
 
Kathleen Dooley 
Fredericksburg City Attorney 
P.O. Box 7447 
Fredericksburg, Virginia  22404 
 
With a copy to: 
Heather Hays Lockerman 
Sands Anderson, P.C. 
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P.O. Box 1998 
Richmond, VA 23218-1998 

Notices to Design-Builder shall be sent to: 
Matthew T. Schutte 
President 
Ulliman Schutte Construction, LLC 
9111 Springboro Pike 
Miamisburg, Ohio 45342 

Any party may, upon prior notice to the others, specify a different address for the giving of notice. 
Notices shall be effective one (1) day after sending if sent by overnight courier or three (3) days 
after sending if sent by certified mail, return receipt requested. 

8. ENTIRE AGREEMENT. 

This Agreement contains the entire agreement of the Parties, and all prior communications, oral 
or written, are without any force and effect as it is the specific intent of the Parties that this 
Agreement alone sets forth the terms on which the Parties have mutually agreed. 

9. CONDITIONS PRECEDENT. 

It shall be a condition precedent to this Agreement’s effectiveness that it first be approved by 
the City Council of the City of Fredericksburg, Virginia, as evidenced by the signature of the City 
Manager on behalf of the City Council on the signature page hereof. 

10. CONTRACT DOCUMENTS. 

The term “Contract Documents” as referenced in this Agreement includes all of the following 
documents: the Interim Agreement, the Scope of Work attached as Exhibit A (2 pages), the 
Schedule of Pricing attached as Exhibit B (1 page), the Sequence and Schedule attached as Exhibit 
C (2 pages), the General Conditions of Contract attached as Exhibit D (41 total pages, 39 numbered 
pages), and the Supplemental Conditions of Contract attached as Exhibit E (24 pages). 
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IN WITNESS WHEREOF the undersigned have executed this Interim Agreement on the dates set 
forth beside their respective signatures. 

 
THE CITY OF FREDERICKSBURG, VIRGINIA 

 

 
              

Date 
By: Timothy J. Baroody 
 
Title: City Manager  
 
 
 

Approved as to form: 
 
 
 

By:          
Kathleen Dooley, City Attorney 

 

ULLIMAN SCHUTTE CONSTRUCTION, LLC 
 
 
              

Date 
By: Matthew T. Schutte  
 
 
Title: President  
 



Ulliman Schutte – Black & Veatch DB Team 

City of Fredericksburg WWTP Upgrade & Expansion 

Interim Agreement - Scope of Work      January 16, 2023 

Design-Build Activities and Services: Task 1 

• Design to 15% 

 Technology Selections 

 Process Sampling              

 Hydraulic Design 

 Preliminary Process Design - Interim & Final Phase            

 Initial Site Layout           

 Surveying    

 Geotechnical Studies    

 Categorical Exclusion/ Environmental Assessment              

 Wetlands Delineation      

• Baseline Construction Scheduling  

• Parameter Estimates to Support Technology Selections 

• Identification of early work to be completed within Task 6 

Design-Build Activities and Services: Task 2 

• Design to 30% 

 P&IDs  

 Site layout of all major process elements and buildings 

 Preliminary grading and yard piping design 

 Power distribution functional diagram 

 Building mechanical system design concepts 

 Building structural design concepts 

 Equipment/process control strategies 

 Preliminary code review 

 Hydraulics finalization 

 Conceptual architectural design development 

 Major floor plans and wall sections development  

• 30% Estimate 

• Construction Schedule development 

• Risk Register development 

• CCL Development  

• External Communications Plan 

• Identification of early procurements to be completed within Task 5 

KAP
Exhibits



Design-Build Activities and Services: Task 3 

• Design to 60% 

 Site design and mechanical process designs completed 

 Sizing and layout of all subsystems completed 

 Primary structural elements are designed 

 Primary electrical one-lines completed 

 Specifications drafted 

• Ongoing Construction Schedule development 

• Ongoing Risk Register development 

• Project Management Plan finalization 

• Health and Safety Plan finalization 

• Quality Management Plan finalization 

• 60% Estimate 

Design-Build Activities and Services: Task 4 

• Design to 85% 

 Permit submittals 

• Subcontractor outreach 

• Local Business Outreach Meeting 

• GMP Development 

Design-Build Activities and Services: Task 5 (Allowance) 

• Early procurement of equipment and material as mutually agreed 

Examples: 

 Select process equipment 

 Select yard pipe 

 Select electrical gear 

Design-Build Activities and Services: Task 6 (Allowance) 

• Early work to benefit project as mutually agreed 

Examples: 

 Site set-up, temporary facilities, and site preparation 

 Preparatory utility relocations 

 High-priority plant repairs 



Ulliman Schutte – Black & Veatch DB Team

City of Fredericksburg WWTP Upgrade & Expansion

Interim Agreement - Schedule of Pricing January 16, 2023

Task 1 - Design and Pre-Construction Services (0-15%) $2,289,000

Task 2 - Design and Pre-Construction Services (15-30%) $2,109,000

Task 3 - Design and Pre-Construction Services (30-60%), CCL Finalization $2,652,000

Task 4 - Design and Pre-Construction Services (60-85%), GMP Development $2,065,000

Task 5 - Allowance for the Early Purchase of Materials and Equipment $5,000,000

Examples:

WAS Tank(s) Piping & Valves

Alum / Caustic Feed Systems

Temp Carbon System

Rapid Mix

Tertiary Filters

Belt Filter Press #2

Misc. Yard Pipe

Misc. Electrical Gear

Procurement / Management

Task 6 - Allowance for Necessary and Prudent On-site Construction and 

               Maintenance Work $5,000,000

Examples:

Early-start project work

Valve replacements

Relocation of distribution lines

Tank modifications

Erosion control installation

Driveway access improvements

High-priority interim-period plant repair

Total: $19,115,000

Total AmountDescription

KAP
Exhibits



Ulliman Schutte – Black & Veatch DB Team 

City of Fredericksburg WWTP Upgrade & Expansion 

      January 16, 2023 

 

 

Interim Agreement Notes Time 

Task #1 To 15% Design April 14, 2023 

Task #2 15-30% Design June 30, 2023 

Task #3 Develop & Approve CCL 

 

30-60% Design 

August 25, 2023 

 

September 29, 2023 

Task #4 60% - 85% Design (if needed 

to continue progress pending 

approval of Comprehensive 

Agreement) 

 

Develop & Submit GMP 

January 22, 2024 

 

 

 

 

March 22, 2024 

Task #5 Equipment as needed Anticipated April – 

September 2023 

Task #6 Construction as needed Anticipated March 2023 – 

March 2024 

   

 

KAP
Stamp

KAP
Exhibits
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Task 6 (Allowance)

High Priority Plant Repairs, Early Start Project Work
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Approve CCL

Task 1

Technology 

Selection

Design to 15%

Survey & Geotech

Task 3

Design to 60%

85-100% Design
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Early Procurement of 

Equipment & Materials
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Comprehensive Agreement will 

supersede Interim Agreement with 
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Fredericksburg WWTP

Interim Agreement Sequence & Schedule January 16, 2023



 

 

EXHIBIT D 

 

General Conditions of Contract  

Between  

The City of Fredericksburg, Virginia 

And 

Ulliman Schutte Construction, LLC 

Document No. 535 
Second Edition, 2010 
 

© Design-Build Institute of America 
Washington, D.C. 

DBIA Contract Document #535 

KAP
Exhibits
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General Conditions of Contract 
EXHIBIT D to INTERIM AGREEMENT 

DBIA Document No. 535 -FCPS - 2022 Page 1  
Standard Form of General Conditions of Contract Between Owner and Design-Builder 
© 2010 Design-Build Institute of America 

Article 1 

General 

1.1 Mutual Obligations. 

1.1.1 Owner and Design-Builder commit at all times to cooperate fully with each other, 
and proceed on the basis of trust and good faith, to permit each party to realize the benefits 
afforded under the Contract Documents. 

1.2 Basic Definitions. (Capitalized terms not otherwise defined herein shall have the 
meaning as defined in the Interim Agreement). 

1.2.1 Agreement refers to the executed Interim Agreement between Owner and 
Design-Builder.  

1.2.2 Basis of Design Documents are Design-Builder’s Conceptual Phase Proposal and 
Design-Builders’ Detailed Phase Proposal, the latter taking precedence over the former in the 
event of any conflict between them. 

1.2.3 Construction Documents are the documents, consisting of Drawings and 
Specifications, to be prepared or assembled by Design-Builder consistent with the Basis of 
Design Documents unless a deviation from the Basis of Design Documents is specifically set 
forth in a Change Order executed by both Owner and Design-Builder, as part of the design 
review process contemplated by Section 2.4 of these General Conditions of Contract. 

1.2.4 Day or Days shall mean calendar days unless otherwise specifically noted in the 
Contract Documents. 

1.2.5 Design-Build Team is comprised of Design-Builder, the Design Consultant, and 
key Subcontractors identified by Design-Builder. 

1.2.6 Designer is a qualified, licensed design professional who is an employee of 
Design-Builder or is retained by Design-Builder, or employed or retained by anyone under 
contract with Design-Builder, to furnish design services required under the Contract 
Documents. A Design Sub-Consultant is a qualified, licensed design professional who is not an 
employee of the Designer, but is retained by the Designer or employed or retained by anyone 
under contract to Designer, to furnish design services required under the Contract Documents. 

1.2.7 Final Completion is the date on which all Work is complete in accordance with 
the Contract Documents, including but not limited to, any items identified in the punch list 
prepared under Section 6.6.1 and the submission of all documents set forth in Section 6.7.2.  

1.2.8 Force Majeure Events are those events that are beyond the control of both 
Design-Builder and Owner, including the events of war, floods, labor disputes, earthquakes, 



General Conditions of Contract 
EXHIBIT D to INTERIM AGREEMENT 

DBIA Document No. 535 -FCPS - 2022 Page 2  
Standard Form of General Conditions of Contract Between Owner and Design-Builder 
© 2010 Design-Build Institute of America 

epidemics, unusually severe weather conditions not reasonably anticipated, and other acts of 
God.  

1.2.9 General Conditions of Contract refer to this DBIA Document No. 535, Standard 
Form of General Conditions of Contract Between Owner and Design-Builder (2010 Edition). 

1.2.10 Omitted. 

1.2.11 Omitted. 

1.2.12 Hazardous Conditions are any materials, wastes, substances and chemicals 
deemed to be hazardous under applicable Legal Requirements, or the handling, storage, 
remediation, or disposal of which are regulated by applicable Legal Requirements. 

1.2.13 Legal Requirements are all applicable federal, state and local laws, codes, 
ordinances, rules, regulations, standards, requirements, orders and decrees of any government 
or quasi-government entity having jurisdiction over the Project or Site, the practices involved in 
the Project or Site, or any Work including, without limitation the most current Virginia Uniform 
Statewide Building Code  the Americans with Disabilities Act. All publications and other 
documents (such a manuals, handle codes, standards, and specifications) cited to in this 
Agreement for the purpose of establishing requirements applicable to equipment, materials, or 
workmanship are hereby incorporated by reference in this Agreement. 

1.2.14 Omitted. 

1.2.15 Site is the land or premises on which the Project is located. 

1.2.16 Subcontractor is any person or entity retained by Design-Builder as an 
independent contractor to perform a portion of the Work and shall include materialmen and 
suppliers. 

1.2.17 Sub-Subcontractor is any person or entity retained by a Subcontractor as an 
independent contractor to perform any portion of a Subcontractor’s Work and shall include 
materialmen and suppliers. 

1.2.18 Substantial Completion or Substantially Complete means the date on which the 
Work, or an agreed upon portion of the Work, is sufficiently complete in accordance with the 
Contract Documents, including an occupancy permit, commissioning and punch list (other than 
cosmetic items), so that it may be utilized and can be used for all of its intended uses, including 
that the Project is ready to accept move-in by Owner and all life/safety items are operational, 
and other items that are critical in nature are complete. 

1.2.19 Work is comprised of all Design-Builder’s design, construction and other services 
required by the Contract Documents, including procuring and furnishing all materials, 
equipment, services and labor reasonably inferable from the Contract Documents. 
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1.3 Additional Definitions 

1.3.1 Contract Cost Limit (“CCL”) is the initial limit established as the time of execution 
of this Agreement on total amounts payable to Design-Builder under this Agreement absent a 
Change pursuant to this Agreement and as further defined pursuant to the Scope of Work 
attached to the Agreement.  

1.3.2  Contractor or Prime Construction Contractor means Design-Builder or, where 
appropriate, the entity to which Design-Builder subcontracts its responsibility for the 
construction portion of the work under the agreement. If Design-Builder has proposed the 
Construction Contractor for the Project in its proposals to the City Council, Design-Builder shall 
use Construction Contractor for the Project unless the City Council in its sole discretion 
approves otherwise in writing. 

1.3.3 Defect, Defective, or Deficient is an adjective or noun which when modifying or 
referring to the word Work refers to Work or any part thereof that is does not conform to the 
Contract Documents, or does not meet the requirements of any inspections, standards, tests or 
approvals referred to in the Contract Documents. 

1.3.4 Drawings and Specifications mean the surveys, drawings and specifications that 
Design-Builder causes to be prepared for the Project that are approved by Owner, Designer and 
Design-Builder. 

1.3.5 Fixed Fees mean the amounts payable to Design-Builder as specified in any later 
negotiated Comprehensive Agreement for the Services in addition to Reimbursable Costs. 

1.3.6 Guaranteed Maximum Price (“GMP”) means the amount established as the 
maximum amount payable to Design-Builder absent a Change and as further defined pursuant 
to the Scope of Work attached to the Agreement. 

1.3.7 Person(s) or person(s) means any individual, partnership, joint venture, 
association, joint-stock company, corporation, limited liability company, trust, unincorporated 
organization, government or any agency or political subdivision thereof, or any other legal 
entity. 

1.3.8 Project Schedule means the schedule for design and construction of the Project, 
which, in its initial version, is set forth in Exhibit C attached to the Interim Agreement. 

1.3.9 Reimbursable Costs mean the amounts payable to Design-Builder as specified in 
any later negotiated Comprehensive Agreement for the Services in addition to the Fixed Fees. 

1.3.10 Requisition means an application for payment. 

1.3.11 Scope of Work means all the work and materials for the Project required by this 
Agreement to be provided by Design-Builder, and that may be required to result in a fully 
functional and properly operating Project, and all of which shall be provided by Design-Builder 
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within the GMP, which is set forth in Exhibit A attached to the Interim Agreement, except as 
may be modified by any Change. 

1.3.12 Services means all pre-construction and development services and all 
architectural and engineering design, procurement and construction services related to the 
Project furnished by Design-Builder, including, without limitation, all labor, services, materials 
and facilities, and all other things that are required to provide for the development of the site 
and the design, construction and equipping of the Project so that such Project is properly 
completed. Services are a part of the Work. 

1.3.13 Unusually Severe Weather means weather that impacts major Work activities on 
the critical path of the Project and deviates from that which could be reasonably expected due 
to the time of year or as compared to standard averages for the area as compiled through the 
NOAA or other authorized local sources.  

Article 2 

Design-Builder’s Services and Responsibilities 

2.1 General Services. 

2.1.1 Design-Builder’s Representative shall be reasonably available to Owner and shall 
have the necessary expertise and experience required to supervise the Work. Design-Builder’s 
Representative shall communicate regularly with Owner and shall be vested with the authority 
to act on behalf of Design-Builder. Design-Builder’s Representative may be replaced only with 
the mutual agreement of Owner and Design-Builder.  

2.1.2 Design-Builder shall provide Owner with a monthly status report detailing the 
progress of the Work, including (i) whether the Work is proceeding according to schedule, (ii) 
whether discrepancies, conflicts, or ambiguities exist in the Contract Documents that require 
resolution, (iii) whether health and safety issues exist in connection with the Work, (iv) 
[reserved], and (v) other items that require resolution so as not to jeopardize Design-Builder’s 
ability to complete the Work for the Contract Price and within the Contract Time(s). 

2.1.3 Design-Builder shall prepare and submit a schedule in accordance with 
Supplemental Condition, Section 8.1, at least three (3) days prior to the meeting contemplated 
by Section 2.1.4 hereof, a schedule for the execution of the Work for Owner’s review and 
response. The schedule shall indicate the dates for the start and completion of the various 
stages of Work, including the dates when Owner information and approvals are required to 
enable Design-Builder to achieve the Contract Time(s). The schedule shall be revised as 
required by conditions and progress of the Work, but such revisions shall not relieve Design-
Builder of its obligations to complete the Work within the Contract Time(s), as such dates may 
be adjusted in accordance with the Contract Documents. Owner’s review of, and response to, 
the schedule shall not be construed as relieving Design-Builder of its complete and exclusive 
control over the means, methods, sequences and techniques for executing the Work.  
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2.1.4 The parties will meet within seven (7) days after execution of the Agreement to 
discuss issues affecting the administration of the Work and to implement the necessary 
procedures, including those relating to submittals and payment, to facilitate the ability of the 
parties to perform their obligations under the Contract Documents. 

2.1.5 Design-Builder or its Prime Construction Contractor shall perform on the site 
with its own organization, work equivalent to at least 10% of the total amount of Work to be 
performed under this Agreement. The percentage of Work required to be performed by Design-
Builder or its Prime Construction Contractor may be reduced with written approval of Owner’s 
Representative. 

2.2 Design Professional Services. 

2.2.1 It is understood and agreed that this Agreement includes design services. Design-
Builder shall, consistent with applicable state licensing laws, provide through qualified, licensed 
design professionals employed by Design-Builder, or procured from qualified, independent 
licensed Designer or Design Consultants, the necessary design services, including architectural, 
engineering and other design professional services, for the preparation of the required 
drawings, specifications and other design submittals to permit Design-Builder to complete the 
Work consistent with the Contract Documents. Design-Builder further represents that the 
structural, electrical, mechanical and other engineering disciplines provided for the design of 
the Project will be under the direct supervision of licensed professional engineers who are 
registered in Virginia or who are persons in responsible charge of an engineering firm registered 
in Virginia. Nothing in the Contract Documents is intended or deemed to create any legal or 
contractual relationship between Owner and any Design Consultant. 

2.3 Standard of Care for Design Professional Services. 

2.3.1 The standard of care for all design professional services performed to execute 
the Work shall be the care and skill ordinarily used by members of the design profession 
practicing under similar conditions on projects of similar complexity at the same time and in the 
Commonwealth of Virginia.  

2.4 Design Development Services. 

2.4.1 Subject to Section 2.3.1, Design-Builder is responsible to Owner for the 
professional quality, technical accuracy, and coordination of all designs, drawings, 
specifications, and other Services furnished by Design-Builder’s design professionals under this 
Agreement. Design-Builder must, without any changes to the CCL, GMP or schedule, correct any 
errors or deficiencies in any of the designs, drawings, specifications, and other Services, all at no 
costs to Owner, and, provided that such errors or deficiencies do not arise out of, or as a result 
of, information or directives furnished by Owner or Owner’s Representative, and further 
provided, that because of such errors or deficiencies the Work does not conform to the 
requirements of this Agreement. Design-Builder shall, consistent with the Interim Agreement 
and any later negotiated Comprehensive Agreement, prepare the interim design submissions 
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described therein which interim design submissions may include design criteria, drawings, 
diagrams and specifications setting forth the Project requirements. Interim design submissions 
shall be consistent with the Basis of Design Documents, as the Basis of Design Documents may 
have been changed through the design process set forth in this Section 2.4.1. On or about the 
time of the scheduled submissions, Design-Builder and Owner shall meet and confer about the 
submissions, with Design-Builder identifying during such meetings, among other things, the 
evolution of the design and any changes to the Basis of Design Documents, or, if applicable, 
previously submitted design submissions. Changes to the Basis of Design Documents, including 
those that are deemed minor changes under Section 9.3.1, shall be processed in accordance 
with Article 9. Minutes of the meetings, including a full listing of all changes, will be maintained 
by Design-Builder and provided to all attendees for review. Following the design review 
meeting, Owner shall review and approve the interim design submissions and meeting minutes 
in a time that is consistent with the turnaround times set forth in Design-Builder’s schedule.  

2.4.2 Design-Builder shall submit to Owner Construction Documents setting forth in 
detail drawings and specifications describing the requirements for construction of the Work. 
The Construction Documents shall be consistent with the latest set of interim design 
submissions, as such submissions may have been modified in a design review meeting and 
recorded in the meetings minutes. The parties shall have a design review meeting to discuss, 
and Owner shall review and approve, the Construction Documents in accordance with the 
procedures set forth in Section 2.4.1 above. Design-Builder shall proceed with construction in 
accordance with the approved Construction Documents and shall submit one set of approved 
Construction Documents to Owner prior to commencement of construction.  

2.4.3 Owner’s review and approval of interim design submissions, meeting minutes, 
and the Construction Documents is for the purpose of mutually establishing a conformed set of 
Contract Documents compatible with the requirements of the Work. Neither Owner’s review 
nor approval of any interim design submissions, meeting minutes, and Construction Documents 
shall be deemed to transfer any design liability from Design-Builder to Owner. 

2.4.4 To the extent not prohibited by the Contract Documents or Legal Requirements, 
Design-Builder may prepare interim design submissions and Construction Documents for a 
portion of the Work to permit construction to proceed on that portion of the Work prior to 
completion of the Construction Documents for the entire Work.  

2.5 Legal Requirements. 

2.5.1 Design-Builder shall perform the Work in accordance with all Legal Requirements 
and shall provide all notices applicable to the Work as required by the Legal Requirements. 

2.5.2 The Contract Price and/or Contract Time(s) shall be adjusted to compensate 
Design-Builder for the effects of any changes in the Legal Requirements enacted after the date 
of the Agreement affecting the performance of the Work, or if a Guaranteed Maximum Price is 
established after the date of the Agreement, the date the parties agree upon the Guaranteed 
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Maximum Price. Such effects may include, without limitation, revisions Design-Builder is 
required to make to the Construction Documents because of changes in Legal Requirements. 

2.6 Licenses, Government Approvals, Permits and Responsibilities. 

2.6.1 Except as may be otherwise provided for in the Agreement, Design-Builder shall 
identify and obtain and pay for all necessary permits, approvals, licenses, government charges 
and inspection fees required for the prosecution of the Work by any government or quasi-
government entity having jurisdiction over the Project.  

2.6.2 Design-Builder shall provide reasonable assistance to Owner in obtaining those 
permits, approvals and licenses that are Owner’s responsibility. 

2.6.3 Design-Builder is responsible also for all materials delivered and Work performed 
until completion and acceptance by Owner of the entire construction Work. There shall be no 
mark-up on any permit or other costs paid for by the Owner for the items covered by the 
allowances. 

2.6.4 Design-Builder shall demonstrate compliance with all environmental permits and 
regulations identified in the Contract Documents and/or as may be required by law prior to, 
and during construction. 

2.6.4  Design-Builder shall pay all fees and charges for temporary connections to 
outside services and for use of property outside the site, subject to reimbursement as provided 
by the Contract Documents. Owner will directly pay for permanent utility connection fees for 
the facility. 

2.7 Design-Builder’s Construction Phase Services. 

2.7.1 Unless otherwise provided in the Contract Documents to be the responsibility of 
Owner or a separate contractor, Design-Builder shall provide through itself or Subcontractors 
the necessary supervision, labor, inspection, testing, start-up, material, equipment, machinery, 
temporary utilities and other temporary facilities to permit Design-Builder to complete 
construction of the Project consistent with the Contract Documents. 

2.7.2 Design-Builder shall perform all construction activities efficiently and in a good 
and workmanlike manner and with the requisite expertise, skill and competence to satisfy the 
requirements of the Contract Documents. Design-Builder shall at all times exercise complete 
and exclusive control over the means, methods, sequences and techniques of construction. 

2.7.3 Design-Builder shall employ only Subcontractors who are duly licensed and 
qualified to perform the Work consistent with the Contract Documents. Owner may reasonably 
object to Design-Builder’s selection of any Subcontractor, provided that the Contract Price 
and/or Contract Time(s) shall be adjusted to the extent that Owner’s decision impacts Design-
Builder’s cost and/or time of performance. 
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2.7.4 Design-Builder assumes responsibility to Owner for the proper performance of 
the Work of Subcontractors and any acts and omissions in connection with such performance. 
Nothing in the Contract Documents is intended or deemed to create any legal or contractual 
relationship between Owner and any Subcontractor or Sub-Subcontractor, including but not 
limited to any third-party beneficiary rights. 

2.7.5 Design-Builder shall coordinate the activities of all Subcontractors. If Owner 
performs other work on the Project or at the Site with separate contractors under Owner’s 
control, Design-Builder agrees to reasonably cooperate and coordinate its activities with those 
of such separate contractors so that the Project can be completed in an orderly and 
coordinated manner without unreasonable disruption. 

2.7.6 On a daily basis during the progress of the work, Design-Builder shall keep the 
Site reasonably free from debris, trash and construction wastes to permit Design-Builder to 
perform its construction services efficiently, safely and without interfering with the use of 
adjacent land areas. Upon Substantial Completion of the Work, or a portion of the Work, 
Design-Builder shall remove all debris, trash, construction wastes, materials, equipment, 
machinery and tools arising from the Work or applicable portions thereof to permit Owner to 
occupy the Project or a portion of the Project for its intended use. 

2.7.7 Design-Builder must give personal superintendence to the Work either in person 
or by having a foreman or superintendent on the Prime Construction Contractor’s or Design-
Builder’s payroll, approved by Owner’s Representative, with authority to act on behalf of 
Design-Builder, on the site at all times Work is in progress. 

2.7.7.1 A minimum of one such superintendent must be provided on site to be 
responsible for coordinating, directing, inspecting, and expediting the Work of the Prime 
Construction Contractor and its subcontractors. 

2.7.7.2 It is contemplated that all construction Work at the Site will be 
performed during normal working hours, between the hours of 7:00 a.m. until 5:00 p.m., 
Monday through Friday, local time, unless otherwise specified in this Agreement. Design-
Builder’s material and equipment deliveries must not interfere with the arrival or departure 
of Owner employees, staff and visitors to existing facilities. The City Council may upon 
written request from Design-Builder waive or modify this requirement in its sole and 
exclusive discretion. 

2.7.8 Design-Builder must refer requests received from occupants of buildings 
included in the immediate Work area to change the hours of Work, including anticipated cost 
and schedule impact, to Owner’s Representative for consideration of a possible Change Order. 

2.7.9 Design-Builder shall submit a daily construction report by close of business of the 
following working day on a form provided by or approved by Owner’s Representative or other 
form customarily used in the industry. The report shall indicate the number of people by trade 
or craft, and the type and location of Work. The report shall include subcontractors, safety and 
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quality violations observed, corrective measures taken to correct the violations, and other 
information requested by Owner’s Representative. Owner’s Representative may modify the 
requirements of this report as the Project progresses. 

2.7.10 Owner’s Representative may, in writing, require Design-Builder to remove from 
the Work any employee of Design-Builder, or any subcontractor or its employee, Owner’s 
Representative reasonably deems incompetent, careless, or otherwise objectionable. Design-
Builder shall immediately remove from the Work any employee or any subcontractor or its 
employee so designated. However, if Design-Builder does not agree with such action, Design-
Builder may within 3 days request Owner to review and make a decision on the matter, which 
decision shall be final. 

2.8 Design-Builder’s Responsibility for Project Safety. 

2.8.1 Design-Builder is responsible for all injury to persons or damage to property that 
occurs as a result of its actions. Design-Builder must take proper safety and health precautions 
to protect the Work, the workers, the public, and the property of others.  

2.8.2 Design-Builder recognizes the importance of performing the Work in a safe 
manner so as to prevent damage, injury or loss to (i) all individuals at the Site, whether working 
or visiting, (ii) the Work, including materials and equipment incorporated into the Work or 
stored on-Site or off-Site, and (iii) all other property at the Site or adjacent thereto. Design-
Builder assumes responsibility for implementing and monitoring all safety precautions and 
programs related to the performance of the Work. Design-Builder shall, prior to commencing 
construction, designate a Safety Representative with the necessary qualifications and 
experience to supervise the implementation and monitoring of all safety precautions and 
programs related to the Work. Unless otherwise required by the Contract Documents, Design-
Builder’s Safety Representative shall be an individual stationed at the Site who may have 
responsibilities on the Project in addition to safety. The Safety Representative shall make 
routine daily inspections of the Site and shall hold weekly safety meetings with Design-Builder’s 
personnel, Subcontractors and others as applicable. 

2.8.3 Design-Builder and Subcontractors shall comply with all Legal Requirements 
relating to safety, as well as any Owner-specific safety requirements set forth in the Contract 
Documents, provided that such Owner-specific requirements do not violate any applicable 
Legal Requirement. Design-Builder will immediately report in writing any safety-related injury, 
loss, damage or accident arising from the Work to Owner’s Representative and, to the extent 
mandated by Legal Requirements, to all government or quasi-government authorities having 
jurisdiction over safety-related matters involving the Project or the Work. 

2.8.4 Design-Builder’s responsibility for safety under this Section 2.8 is not intended in 
any way to relieve Subcontractors and Sub-Subcontractors of their own contractual and legal 
obligations and responsibility for (i) complying with all Legal Requirements, including those 
related to health and safety matters, and (ii) taking all necessary measures to implement and 
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monitor all safety precautions and programs to guard against injuries, losses, damages or 
accidents resulting from their performance of the Work. 

2.9 Design-Builder’s Warranty. 

2.9.1 Design-Builder represents and warrants that it has the requisite experience, 
skills, capabilities, and manpower to perform the Obligations in a good and workmanlike 
fashion. Design-Builder warrants to Owner that the construction, including all materials and 
equipment furnished as part of the construction, shall be new unless otherwise specified in the 
Contract Documents, of suitable grade for the purpose intended, of good quality, in 
conformance with the Contract Documents and free of defects in materials and workmanship. 
Design-Builder’s warranty obligation excludes defects caused by abuse, alterations, or failure to 
maintain the Work in a commercially reasonable manner. Nothing in this warranty is intended 
to limit any manufacturer’s warranty which provides Owner with greater warranty rights than 
set forth in this Section 2.9 or the Contract Documents. Design-Builder shall provide a list of 
extended warranties at 30% design that Design-Builder is providing, or will be providing, or is or 
will be assigning from manufacturers and which shall be in addition to the warranty mentioned 
above. Design-Builder will provide Owner with all manufacturers’ warranties upon Substantial 
Completion. Design-Builder will also use commercially reasonable efforts to include provisions 
in the Specifications, that such warranties do not contain any limitation on liability, any 
reduction of the applicable statute of limitations, any indemnity requirements from Owner, any 
venue or forum selection clause other than the City of Fredericksburg, Virginia, or any 
requirement for mediation. 

2.9.2 Design-Builder warrants Design-Builder’s Work for a period of one (1) year from 
the date of Substantial Completion of the entire Project. In no event shall Design-Builder’s 
warranty period be less than or terminate earlier than any warranty provision specified in the 
Contract. Design-Builder’s Warranty shall be in addition to, and not in limitation of, any other 
warranty or remedy required by law or by the Contract Documents.  

2.9.3 Design-Builder agrees that if warranties set forth in the Contract Documents are 
in any respect breached, Design-Builder will pay to Owner any direct damages sustained by 
Owner as a result of such breach up to the full contract price agreed to by Owner to be paid for 
the supplies, materials, equipment or services furnished under the bid or proposal. These rights 
and remedies are in addition to and do not limit those rights and remedies otherwise available 
to Owner. 

2.10 Correction of Defective Work. 

2.10.1 All materials and work not conforming to Design-Builder’s Warranty, including 
substitutions not properly approved and authorized, may be considered defective. Design-
Builder agrees to correct any Work that is found to not be in conformance with the Contract 
Documents, including that part of the Work subject to Section 2.9 hereof, within a period of 
one year from the date of Substantial Completion of the Work or any portion of the Work, or 
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within such longer period to the extent required by any specific warranty included in the 
Contract Documents.  

2.10.2 Design-Builder shall, within seven (7) days of receipt of written notice from 
Owner that the Work is not in conformance with the Contract Documents, take meaningful 
steps to commence correction of such nonconforming Work, including the correction, removal 
or replacement of the nonconforming Work and any damage caused to other parts of the Work 
affected by the nonconforming Work. If Design-Builder fails to commence the necessary steps 
within such seven (7) day period, Owner, in addition to any other remedies provided under the 
Contract Documents, may provide Design-Builder with written notice that Owner will 
commence correction of such nonconforming Work with its own forces. If Owner does perform 
such corrective Work, Design-Builder shall be responsible for all reasonable costs incurred by 
Owner in performing such correction, including reasonable attorney’s fees. If, in the opinion of 
Owner, it is not expedient to correct or replace all or any part of rejected work or materials, 
then Owner, at its option, may deduct from the payment due, or to become due, to Design-
Builder such amounts as, in Owner’s judgment, will represent the higher of: (i) the difference 
between the fair value of the rejected work and materials and the value thereof, if the work 
had complied with the Contract Documents; or (ii) the cost of correction. If the nonconforming 
Work creates an emergency requiring an immediate response, the seven (7) day period 
identified herein shall be deemed inapplicable. 

2.10.3 The one-year period referenced in Section 2.10.1 above applies only to Design-
Builder’s obligation to correct nonconforming Work and is not intended to constitute a period 
of limitations for any other rights or remedies Owner may have regarding Design-Builder’s 
other obligations under the Contract Documents.  

2.10.4 Design-Builder shall obtain each transferable guarantee or warranty of 
equipment, materials, or installation that is furnished by any manufacturer or installer in the 
ordinary course of the business or trade. Design-Builder shall obtain and furnish to Owner all 
information required to make any such guarantee or warranty legally binding and effective, and 
shall submit both the information and the guarantee or warranty to Owner in sufficient time to 
permit Owner to meet any time limit requirements specified in the guarantee or warranty or, if 
no time limit is specified, before completion and acceptance of all Work under this Agreement. 

2.10.5 Owner, by accepting any warranties or guarantees under this Agreement, does 
not waive any legal right or remedy that Owner otherwise may have for breach of this 
Agreement and/or for breach of any such warranties or guarantees. 

2.11 Use of Premises 

2.11.1 Design-Builder, the Prime Construction Contractor, and any subcontractors and 
their employees shall comply with the regulations governing access to, operation of, and 
conduct while on the Site and shall perform the Work required under this Agreement so as not 
to unreasonably interfere with the conduct of Owner’s business or use and occupancy by 
Owner. 
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2.11.2 As permitted by the site conditions, Design-Builder shall separate its personnel, 
the Prime Construction Contractor’s personnel, and subcontractors’ personnel from Owner 
visitors, employees, and Owner property not involved in the Project. Design-Builder shall 
cordon off the construction area using barricades or other means to achieve this separation. 

2.11.3 Any requests received by Design-Builder from occupants, or occupants in the 
area, to change the sequence of Work shall be referred to Owner’s Representative. 

2.11.4 Design-Builder, any subcontractors, and their employees will not have access to 
any Owner facility outside the scope of this Agreement without permission of Owner’s 
Representative. 

2.11.5 Where available, Design-Builder may use utility services of the building only if 
Owner’s Representative determines sufficient capacity is available to support the Work and 
confirms such determination in writing. Design-Builder, Prime Construction Contractor, or 
subcontractor employees may not use the toilet facilities. No cleaning of tools, including 
painting equipment/brushes, is permitted in the toilet or janitorial facilities. 

2.11.6. Design-Builder shall provide a Site Utilization Plan for Owner review and approval at 
the time of the 15% and 30% design development submission. Such plan should show access 
points, traffic control, storage of materials, phasing, lay down areas, fenced and protected 
areas, and mobile office locations at a minimum. 

2.12 Design-Builder’s Additional Obligations 

2.12.1 Unless otherwise specified, or unless directed otherwise by Owner’s 
representative in writing, Design-Builder shall provide heat as necessary to protect all Work, 
materials, and equipment against injury from dampness and cold, and in the case of 
information technology equipment requiring the same, air conditioning, to protect it from heat 
and humidity. 

2.12.2 Design-Builder’s on-site superintendent must be able to speak, read, and write 
English to the extent necessary to permit reasonable communication with Owner personnel. 

2.12.3 Where the Construction Documents permit Design-Builder to propose substitute 
materials, items, systems, or equipment, the selection of such options is subject to the 
following conditions: 

2.12.3.1 Once a substitute has been selected and approved by Owner’s 
Representative, it must be used for the entire Project unless Design-Builder has proposed, 
and Owner’s Representative has approved, the substitute for a limited application. 

2.12.3.2 Design-Builder must coordinate its selection with the Plans and 
Specifications and the Designer. 
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2.12.3.3 Substitutions proposed by Design-Builder shall be at no increase to the 
GMP. 

2.12.4 Except with Owner’s Representative’s prior written approval, Design-Builder 
agrees not to refer in its commercial advertising to imply in any manner that Owner endorses 
its products. 

2.12.5 Survey Monuments and Benchmarks. 

2.12.5.1 Except as otherwise provided in Section 3.2, Design-Builder will establish 
such general reference points, for written approval by Owner’s Representative, as will 
enable Design-Builder to proceed with the Work. Design-Builder shall provide new 
monuments where shown or specified. If Design-Builder finds that any previously 
established reference points have been destroyed or displaced, or that none have been 
established, Design-Builder shall promptly notify Owner’s Representative. Vertical datum 
shall be based on NAVD 88. 

2.12.5.2 Design-Builder must protect and preserve established benchmarks and 
monuments and make no changes in locations without the written approval of Owner’s 
Representative. Established reference points that may be lost, covered, destroyed, or 
disturbed in the course of performance of the Work under this Agreement, or that require 
shifting because of necessary changes in grades or locations, must (subject to prior approval 
of Owner’s Representative) be replaced and accurately located or relocated (as appropriate) 
by a licensed engineer or licensed land surveyor. 

2.12.5.3 New monuments will be six (6) inches square by three (3) feet deep 
(unless otherwise specified), of concrete or stone, with a 3—inch copper or brass pin, 3/8—
inch in diameter, in the center, and must be set flush with the ground or pavement in 
locations indicated on the site plan. 

2.12.5.4 Monuments will not be required where lines of buildings are coincident 
with property lines. 

2.12.5.5 Design-Builder shall verify the figures shown on the survey and site plan 
before undertaking any construction Work and will be responsible for the accuracy of the 
finished Work. 

2.12.5.6 After completion of construction and before final payment, Design-
Builder must furnish Owner blueprints (in triplicate) of plans showing the exact location of 
construction survey monuments with reference to true property lines. 

2.12.6 Design-Builder agrees to participate in groundbreaking ceremonies at a time 
specified by Owner. 
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Article 3 

Owner’s Services and Responsibilities 

3.1 Duty to Cooperate. 

3.1.1 Owner shall, throughout the performance of the Work, cooperate with Design-
Builder and perform its responsibilities, obligations and services in a timely manner to facilitate 
Design-Builder’s timely and efficient performance of the Work and so as not to delay or 
interfere with Design-Builder’s performance of its obligations under the Contract Documents. 

3.1.2 Owner shall provide timely reviews and approvals of interim design submissions 
and Construction Documents consistent with the turnaround times set forth in Design-Builder’s 
schedule.  

3.1.3 Owner shall give Design-Builder timely notice of any Work that Owner notices to 
be defective or not in compliance with the Contract Documents. 

3.2 Furnishing of Services and Information. 

3.2.1 Unless expressly stated to the contrary in the Contract Documents, Owner shall 
provide, at its own cost and expense, for Design-Builder’s information and use the following, all 
of which Design-Builder is entitled to rely upon in performing the Work: 

3.2.1.1 Surveys describing the property, boundaries, topography and reference points 
for use during construction, including existing service and utility lines; 

3.2.1.2 Geotechnical studies describing subsurface conditions, and other surveys 
describing other latent or concealed physical conditions at the Site; 

3.2.1.3 Temporary and permanent easements, zoning and other requirements and 
encumbrances affecting land use, or necessary to permit the proper design and 
construction of the Project and enable Design-Builder to perform the Work;  

3.2.1.4 A legal description of the Site; 

3.2.1.5 To the extent available, record drawings of any existing structures at the Site; 
and 

3.2.1.6 To the extent available, environmental studies, reports and impact statements 
describing the environmental conditions, including Hazardous Conditions, in existence at 
the Site.  

3.2.2 Owner is responsible for securing and executing all necessary agreements with 
adjacent land or property owners that are necessary to enable Design-Builder to perform the 
Work. Owner is further responsible for all costs, including attorneys’ fees, incurred in securing 
these necessary agreements. 
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3.3 Financial Information. 

3.3.1 It is understood and agreed between the parties herein that Owner shall be 
bound hereunder only to the extent of the funds available and duly appropriated or which may 
hereafter become available and duly appropriated for the purpose of fulfilling Owner’s 
Obligations with respect to the Contract Documents. Design-Builder shall not be obligated to 
commence performance under the Agreement until Owner has demonstrated that funds in the 
amount of the Agreement have been appropriated. If, upon request of Design-Builder, Owner 
fails to furnish such financial information in a timely manner, Design-Builder may exercise its 
rights as permitted under the Contract Documents.  

3.3.2 Design-Builder shall cooperate with the reasonable requirements of Owner’s 
lenders or other financial sources. Notwithstanding the preceding sentence, after execution of 
the Agreement Design-Builder shall have no obligation to execute for Owner or Owner’s 
lenders or other financial sources any documents or agreements that require Design-Builder to 
assume obligations or responsibilities greater than those existing obligations Design-Builder has 
under the Contract Documents. 

3.4 Owner’s Representative.  

3.4.1 Owner’s Representative shall be responsible for providing Owner-supplied 
information and approvals in a timely manner to permit Design-Builder to fulfill its obligations 
under the Contract Documents. Owner’s Representative shall also provide Design-Builder with 
prompt notice if it observes any failure on the part of Design-Builder to fulfill its contractual 
obligations, including any errors, omissions or defects in the performance of the Work. Owner’s 
Representative shall communicate regularly with Design-Builder and shall be vested with the 
authority to act on behalf of Owner.  

3.5 Government Approvals and Permits. 

3.5.1 Design-Builder shall obtain and pay for all necessary permits, approvals, licenses, 
government charges and inspection fees.  

3.5.2 Owner shall provide reasonable assistance to Design-Builder in obtaining those 
permits, approvals and licenses that are Design-Builder’s responsibility. 

3.6 Owner’s Separate Contractors. 

3.6.1 Owner is responsible for all work performed on the Project or at the Site by 
separate contractors under Owner’s control. Owner shall contractually require its separate 
contractors to cooperate with, and coordinate their activities so as not to interfere with, 
Design-Builder in order to enable Design-Builder to timely complete the Work consistent with 
the Contract Documents. 
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3.7 Site Visits. 

3.7.1 Owner from time to time during construction may desire to conduct groups of 
guests on visits to the Site. These tours will be authorized by Owner’s Representative or his/her 
appointed representative. In such event Design-Builder shall cooperate by providing reasonable 
access to and posting signs to give notice of dangerous areas, providing hard hats, and making 
such other arrangements for the safety and convenience of the guests as may be required. 
Owner’s Representative shall give Design-Builder as much advance notice of any such visits as is 
practical and to the maximum practicable extent shall schedule any such visits so as not to 
interfere with the progress of the Work. 

3.8 Examination of Records 

3.8.1 Design-Builder hereby agrees to retain all books, records, and other documents 
relative to Design-Builder’s Obligations and the Contract Documents for three (3) years after 
final payment or after all other pending matters are closed, whichever is longer. Owner and its 
authorized representatives shall, during the Project and during the above referenced record 
retention period, have access to and the right to audit, copy and/or examine any pertinent 
books, documents, papers, or other records of Design-Builder involving any transactions or 
items related to Reimbursable Costs under of this Agreement. 

3.8.2 Design-Builder agrees to include in all subcontracts under this Agreement, to the 
extent commercially reasonable, and to have its Prime Construction Contractor include in all its 
subcontracts a provision to the effect that Owner and its authorized representatives will, until 
three (3) years after final payment under this Agreement, have access to and the right to audit, 
copy, and/or examine any pertinent books, documents, papers, or other records of the Prime 
Construction Contractor and subcontractors involving any transactions or items related to the 
Work performed for which payment is made to Design-Builder and further providing that such 
individuals shall otherwise comply with the provisions contemplated by this Section 3.8. The 
term subcontract as used in this clause excludes Subcontracts for public utility services at rates 
established for uniform applicability to the general public. 

3.8.3 For the purposes of this Section 3.8, Design-Builder agrees to provide Owner, at 
no cost to Owner, adequate and appropriate workspace at the offices of the Prime Construction 
Contractor in order to conduct such examinations. 

3.9 Ownership of Work Product.  

Except as otherwise provided in the Agreement: 

3.9.1 Work Product: Unique elements of designs contained in the Drawings and 
Specifications, including electronic copy of them, furnished by Design-Builder to Owner under 
this Agreement and the copyrights thereto (“Work Product”) shall become the property of 
Owner upon payment for such item(s) for them and all amounts due hereunder for the Work. 
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Design-Builder, Designer, and Prime Construction Contractor shall have the right to use Work 
Product except as a reuse of the same design on another Owner’s project.  

3.9.2 Owner may use the Work Product in connection with Owner’s occupancy and 
use of the Project, including for maintenance and repairs, future renovations, and expansions, 
and for any other purpose Owner deems appropriate. Such Work Product is not intended or 
expected to be suitable for use on other projects. Owner shall not provide Work product to any 
other entity for use on other projects, subject to State law, except for renovations or 
expansions to this project. Such use of Work Product by Owner or any other person to whom 
Owner has furnished such Work Product shall be at the user’s sole risk of liability and without 
liability or legal exposure to Design-Builder, Designer, Prime Construction Contractor, or any of 
their subcontractors and consultants, or any of their officers or employees. 

3.9.3 Design-Builder shall include in its contract with its Designer and have included in 
contracts with any design professionals providing any services for this Project provisions that 
require all design professionals providing any services for the Project to agree to this Section 
3.9, and Design-Builder shall indemnify, defend and hold harmless Owner and its agents, 
employees, architects, engineers, consultants and contractors from any claim of copyright 
infringement by any Person based upon Owner’s use of the Work Product pursuant to this 
Section 3.9 for this Project. 

3.9.4 Nothing in this Section 3.9 shall be deemed to relieve Design-Builder or any 
Designers providing services through Design-Builder of their obligation under this Agreement 
that all design and design services provided for this Project shall conform to the applicable 
standard of care defined herein for the Designer providing such design or services. 

3.10 Partial Occupancy Does Not Constitute Acceptance 

3.10.1 Owner’s Representative reserves the right of partial occupancy or use of 
facilities, services, and utilities, before final acceptance, without implying completion or 
acceptance of any part of the Project by Owner. Before such occupancy or use, Owner’s 
Representative must furnish Design-Builder an itemized list of Work remaining to be performed 
or corrected. Failure to list an item will not relieve Design-Builder of the responsibility for 
complying with the terms of the Contract Documents. Responsibility for damage to the Work 
within the partially occupied area shall be transferred to Owner for any such partial occupancy 
or use. 

3.10.2 Costs incurred and delays to the completion of the Project as a direct result of 
such partial occupancy or use of facilities, services, and utilities are subject to equitable 
adjustment under Section 9 hereof. 

3.11 Owner Property. 

3.11.1 Owner will provide access to Design-Builder and all rights needed for the Work 
to the Land. 
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3.11.2 Title to the Land and tangible Owner Property will remain with Owner even if 
incorporated in or affixed to property not owned by Owner. Design-Builder may use the Land 
and tangible Owner Property only in connection with this Agreement. Design-Builder must 
maintain adequate property control records in a form acceptable to Owner’s Representative 
and must make them available for Owner inspection upon request. Owner represents that it 
has good title to the Land subject to easements and other items of record and the authority to 
authorize Design-Builder contractors to perform work on such Land provided Design-Builder 
complies with all applicable laws, ordinances, and regulations regarding work on such Land and 
obtains all required permits and licenses for such Work. The Land shall be made available to 
Design-Builder with the notice to proceed with the construction Work. 

3.11.3 Upon delivery of the tangible Owner Property (other than the Land) to Design-
Builder, Design-Builder assumes the risk and responsibility for its loss or damage, except: 

3.11.3.1 For reasonable wear and tear; 

3.11.3.2 To the extent property is consumed in performing the Agreement; or 

3.11.3.3 As otherwise provided in the Contract Documents.  

3.11.4 Changes in Owner-Furnished Tangible Property 

3.11.4.1 By written notice, Owner’s Representative may (a) decrease the Property 
provided or to be provided by Owner under this Agreement; or (b) substitute other Owner 
owned Property for the Property to be provided by Owner, or to be acquired by Design-
Builder for Owner under this Agreement. Design-Builder must promptly take any action 
Owner’s Representative may direct regarding the removal and shipping of the Property 
covered by this notice. 

3.11.4.2 In the event of any decrease in or substitution of Property pursuant to 
the above, or any withdrawal of authority to use Property provided under any other 
contract or lease, or failure of Owner to make Land or tangible property available in a timely 
manner which Property Owner had agreed in this Agreement to make available, Owner’s 
Representative, upon Design-Builder’s written request, or if substitution causes a decrease 
in the cost of performance, on Owner’s Representative’s own initiative, may equitably 
adjust any contractual provisions affected by the decrease, substitution, late delivery or 
withdrawal, in accordance with the “Changes” clause. 

3.11.5 Design-Builder must maintain and administer a program or system acceptable to 
Owner’s Representative for the utilization, maintenance, repair, protection, and preservation of 
Owner Property until it is disposed of in accordance with this Section 3.11. 

3.11.6 Owner, and any persons designated by it, shall at reasonable times have access 
to premises where any Owner Property is located for the purpose of inspecting it. 
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3.11.7 Within forty-five (45) calendar days after Notice to Proceed with construction, 
Design-Builder must submit a schedule to Owner’s Representative, in an acceptable format and 
giving desired dates for delivery of items and Property furnished by Owner. Approved dates of 
delivery must be confirmed by Owner’s Representative in writing. Approved dates of delivery 
must be confirmed by Design-Builder thirty (30) calendar days prior to scheduled delivery. 
Design-Builder must submit a written report to Owner’s Representative within forty-eight (48) 
hours after receipt, noting any shortages or damage to Owner-furnished Property, other than 
for the Land. 

3.11.8 If Owner-furnished equipment is to be installed and is not on the construction 
site, Owner will make separate arrangements to provide delivery to the Site. Any costs to 
Design-Builder for labor associated with loading or unloading this Owner-furnished equipment 
will be negotiated. 

3.11.9 Upon Substantial Completion, Design-Builder shall follow Owner’s 
Representative’s instructions regarding the disposition of all Owner Property not consumed in 
performing this Agreement or previously returned to Owner. Design-Builder shall prepare for 
shipment, deliver f.o.b. origin, or dispose of Owner Property, as directed or authorized by 
Owner’s Representative. The net proceeds of any such disposal will be credited to award 
amounts due Design-Builder or will be paid to Owner as directed by Owner’s Representative. 

3.12 Owner Property Furnished “As Is”. 

3.12.1 Owner makes no warranty whatsoever with respect to the Land and tangible 
Owner Property furnished “as is” except that such Property is in the same condition specified in 
the solicitation as when inspected by Design-Builder pursuant to the solicitation or (if not 
inspected by Design-Builder) as when last available for inspection under the solicitation. 

3.12.2 Design-Builder may repair any Property made available to Design-Builder “as is.” 
Repair will be at Design-Builder’s expense except as otherwise provided in this clause. Such 
Property may be modified at Design-Builder’s expense, but only with the written permission of 
Owner’s Representative. Any repair or modification of Property furnished “as is” does not affect 
the title of Owner. 

3.12.3 If there is any change (between the time inspected or last available for 
inspection under the solicitation to the time placed on board at the location specified in the 
solicitation) in the condition of tangible Owner Property furnished “as is” that will adversely 
affect Design-Builder, Design-Builder must, upon receipt of the Property, notify Owner’s 
Representative of that fact, and (as directed by Owner’s Representative) either (1) return the 
Property at the expense of Owner or otherwise dispose of it, or (2) effect repairs to return it to 
the condition it was in when inspected under the solicitation, or (if not inspected) as it was 
when last available for inspection under the solicitation. Upon completion of (1) and (2) above, 
Owner’s Representative, upon written request from Design-Builder, may equitably adjust any 
contractual provisions affected by the return, disposition, or repair, in accordance with the 
“Changes” clause. The foregoing provisions for adjustment are exclusive, and Owner is not 
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liable for any delivery of Owner Property furnished “as is” in a condition other than that in 
which it was originally offered. 

3.12.4 Except as otherwise provided in this section, tangible Owner Property furnished 
“as is” is governed by this Section 3.12 of this Agreement. 

Article 4 

Hazardous Conditions and Differing Site Conditions 

4.1 Hazardous Conditions. 

4.1.1 Unless otherwise expressly provided in the Contract Documents to be part of the 
Work, Design-Builder is not responsible for any Hazardous Conditions encountered at the Site. 
Upon encountering any Hazardous Conditions, Design-Builder will stop Work immediately in 
the affected area and duly notify Owner and, if required by Legal Requirements, all government 
or quasi-government entities with jurisdiction over the Project or Site.  

4.1.2 Upon receiving notice of the presence of suspected Hazardous Conditions, 
Owner shall take the necessary measures required to ensure that the Hazardous Conditions are 
remediated or rendered harmless. Such necessary measures shall include Owner retaining 
qualified independent experts to (i) ascertain whether Hazardous Conditions have actually been 
encountered, and, if they have been encountered, (ii) prescribe the remedial measures that 
Owner must take either to remove the Hazardous Conditions or render the Hazardous 
Conditions harmless. 

4.1.3 Design-Builder shall be obligated to resume Work at the affected area of the 
Project only after Owner’s expert provides it with written certification that (i) the Hazardous 
Conditions have been removed or rendered harmless and (ii) all necessary approvals have been 
obtained from all government and quasi-government entities having jurisdiction over the 
Project or Site. 

4.1.4 Design-Builder will be entitled, in accordance with these General Conditions of 
Contract, to an adjustment in its Contract Price and/or Contract Time(s) to the extent Design-
Builder’s cost and/or time of performance have been adversely impacted by the presence of 
Hazardous Conditions. 

4.1.5 To the fullest extent permitted by law, Owner shall indemnify, defend and hold 
harmless Design-Builder, Designer, Subcontractors, anyone employed directly or indirectly by 
any of them, and their officers, directors, employees and agents, from and against any and all 
claims, losses, damages, liabilities and expenses, including attorneys’ fees and expenses, arising 
out of or resulting from the presence, removal or remediation of Hazardous Conditions at the 
Site.  

4.1.6 Notwithstanding the preceding provisions of this Section 4.1, Owner is not 
responsible for bodily injury, sickness or death, and property damage or destruction to the 
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extent resulting from the negligent acts, errors or omissions, recklessness or intentionally 
wrongful conduct of Design-Builder, Designer, Subcontractors, anyone employed directly or 
indirectly by any of them or anyone for whose acts any of them may be liable as the result of (a) 
Hazardous Conditions introduced to the Site by anyone employed directly or indirectly by any 
of them or anyone for whose acts any of them may be liable or (b) Hazardous Conditions on the 
Site about whose existence the Design-Builder, Subcontractors or anyone for whose acts they 
may be liable reasonably knows or should have known. To the fullest extent permitted by law, 
Design-Builder shall indemnify, defend and hold harmless Owner and Owner’s officers, 
directors, employees and agents from any liability, claim, demand, action, cause of action, suit, 
loss, damage, injury, expense, cost, settlement, or judgment of any kind or nature including but 
not limited to demands, fines, remediations, or penalties asserted by any governmental entity, 
as a result of the treatment, storage, disposal, handling, spillage, leakage, or presence in any 
form in soils, surface waters, ground-waters, air, or property, of any Hazardous Conditions, 
wastes or “hazardous waste” as defined the Supplemental Conditions of Contract, section 
13.2.3(c), caused or to the extent contributed to by Design-Builder, Subcontractors or anyone 
for whose acts they may be liable.. 

4.2 Differing Site Conditions.  

4.2.1 Concealed or latent physical conditions or subsurface conditions at the Site that 
(i) materially differ from the conditions indicated in the Contract Documents or (ii) are of an 
unusual nature, differing materially from the conditions ordinarily encountered and generally 
recognized as inherent in the Work are collectively referred to herein as “Differing Site 
Conditions.”  

4.2.2 During the initial stages of project, prior to the time that the Design-Builder has 
had sufficient access to the Site to cause a geotechnical engineer selected by it to conduct a 
geotechnical investigation to its own satisfaction of physical and subsurface conditions at the 
Site, Design Builder must, upon encountering a Differing Site Condition, provide prompt written 
notice to Owner of such condition, which notice shall not be later than fourteen (14) days after 
such condition has been encountered. Design-Builder shall, to the extent reasonably possible, 
provide such notice before the Differing Site Condition has been substantially disturbed or 
altered.  

4.2.3 The Parties agree that as the Scope of Work progresses under this Agreement, 
however, Design-Builder will have access to and the ability to investigate the Site conditions.   

4.2.4.a At the establishment of the GMP, if Design-Builder encounters a Differing Site 
Condition the cost of which is greater than $100,000, Design-Builder will be entitled to: (i) an 
adjustment in the Contract Price in the amount of 50% of the actual, reasonable costs incurred 
in excess of $100,000 (which first $100,000 cost shall be paid by Design-Builder); and, (ii) an 
adjustment to the Contract Time(s) to the extent Design-Builder’s time of performance is 
adversely impacted by the Differing Site Condition.  

4.2.4.b Upon encountering a Differing Site Condition, Design-Builder shall provide 
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prompt written notice to Owner of such condition, which notice shall not be later than fourteen 
(14) days after such condition has been encountered. Design-Builder shall, to the extent 
reasonably possible, provide such notice before the Differing Site Condition has been 
substantially disturbed or altered. 

4.2.5 No claim of the Design-Builder for any subsurface or latent conditions or any 
other Differing Site Conditions will be allowed unless the Design-Builder has given the written 
notice and otherwise compiled with the requirements of this Section 4.2. 

Article 5 

Insurance and Bonds 

5.1 Design-Builder’s Insurance Requirements. 

5.1.1 Design-Builder shall obtain and maintain during the Contract Period such bodily 
injury, liability and property damage liability insurance as shall protect it and Owner from claims 
for damages under the Virginia Workers’ Compensation Act, for personal injury including death, 
as well as from claims for property damage, which could arise from Design-Builder’s 
performance of its Obligations. All such insurance shall name the “City of Fredericksburg, 
Virginia” as an additional insured. Coverage shall be secured from insurance companies 
authorized to do business in Virginia and with at least an AM Best rating of A-. 

5.1.1.1 General Liability: Design-Builder shall maintain a general liability policy with 
$5,000,000 combined single limits. Coverage is to be on an occurrence basis. The 
endorsement must be issued by the insurance company. This coverage shall include 
contractual liability, underground hazard, explosion and collapse, hazard, property damage, 
independent contractor, and personal injury insurance in support of section 7 of these 
General Conditions of Contract entitled “Indemnification”. This policy shall be endorsed to 
include Owner as an additional insured during the Contract Period and shall state that this 
insurance is primary insurance as regards any other insurance carried by Owner.  

5.1.1.2 Workers’ Compensation: Design-Builder shall maintain workers’ 
compensation coverage in compliance with the Virginia Workers’ Compensation Act (Act). 
The insurance shall not have a limit of liability less than the limits imposed by the Act. As an 
alternative, it is acceptable for Design-Builder to be insured by a group self-insurance 
association that is licensed by the Virginia Bureau of Insurance.  

5.1.1.3 Employer’s Liability: Design-Builder will also carry employers’ liability 
insurance with a limit of at least $2,000,000 bodily injury by accident/$2,000,000 bodily 
injury by disease policy limit/$2,000,000 bodily injury by disease each employee. 

5.1.1.3 Comprehensive Automobile Liability: Design-Builder shall procure and 
maintain Comprehensive Automobile Liability Insurance covering all automobiles, trucks, 
tractors, trailers, or other automobile equipment, whether owned, not owned, or hired by 
Design-Builder, with a limit of at least $1,000,000 for each occurrence involving personal 
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injury; $1,000,000 for each occurrence involving property damage; and $2,000,000 
aggregate limits. The coverage is to be written with a symbol “1”. 

5.1.1.4 Professional Liability: Design-Builder will maintain professional liability 
insurance with a limit of at least $5,000,000.00 each occurrence, and $5,000,000.00 in the 
aggregate. It is preferred that the coverage be on an occurrence basis. If the policy is on a 
claims made basis, this should be noted. If Design-Builder has professional liability 
insurance on a claims made basis, agreement must be made that coverage will be 
maintained for at least three years beyond the expiration date of the policy in force at the 
time of this contract.  

5.1.1.5 Design-Builder shall purchase and maintain insurance coverage in a sufficient 
amount to cover all potential claims on its tools, equipment and machinery. 

5.1.2 With all policies listed above, the insurer or agent of the insurer must issue a 
certificate of insurance to show evidence of coverage and provide copies of applicable policies 
along with applicable endorsements, including but not limited to an endorsement listing Owner 
as additional insured.  

5.1.3 All wording limiting the insurer responsibility to notify Owner of any cancellation 
or non-renewal of the coverage must be removed. Insurance policies shall provide for 
notification to Owner of non-payment of any premium and shall give Owner the right to make 
the premium payment thereunder within a reasonable time, if the insurance policy is in danger 
of lapsing during the Contract Period. Any premium payments made by Owner shall be 
deducted from amounts due Design-Builder under the Agreement. 

5.1.4 All insurance policies required under this paragraph, or otherwise required by the 
Contract Documents, shall include a clause waiving any and all subrogation rights against 
Owner. 

5.1.5 Design-Builder’s insurance shall specifically delete any design-build or similar 
exclusions that could compromise coverages because of the design-build delivery of the 
Project. 

5.1.6 Prior to commencing any construction services hereunder, Design-Builder shall 
provide Owner with certificates evidencing that (i) all insurance obligations required by the 
Contract Documents are in full force and in effect and will remain in effect for the duration 
required by the Contract Documents and (ii) no insurance coverage will be canceled, renewal 
refused, or materially changed unless at least thirty (30) days prior written notice is given to 
Owner. If any of the foregoing insurance coverages are required to remain in force after final 
payment are reasonably available, an additional certificate evidencing continuation of such 
coverage shall be submitted with the Final Application for Payment. If any information 
concerning reduction of coverage is not furnished by the insurer, it shall be furnished by 
Design-Builder with reasonable promptness according to Design-Builder’s information and 
belief. 
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5.2 Owner’s Liability Insurance. 

5.2.1 Owner shall procure and maintain from insurance companies authorized to do 
business in Virginia such liability insurance to protect Owner from claims which may arise from 
the performance of Owner’s obligations under the Contract Documents or Owner’s conduct 
during the course of the Project. Owner does participate in and will continue to participate in 
the Virginia Risk Sharing Association (VRSA) group self-insurance pool. 

5.3 Omitted. 

5.4 Bonds and Other Performance Security. 

5.4.1 Design-Builder shall furnish at commencement of construction, whether pursuant 
to this Agreement in which the terms of this General Conditions of Contract are incorporated, 
separate performance and payment bonds in the amount of one hundred percent (100%) of the 
costs of construction. All bonds shall be executed by a corporate surety or corporate sureties 
that are reasonably acceptable to Owner, and duly authorized to do business in the 
Commonwealth of Virginia, that meet the requirements of Virginia Code § 2.2-4337 and are 
executed in a form acceptable to Owner. Design-Builder shall cooperate with Owner to fulfill any 
reasonable requirements in connection with the financing for the Project with respect to the 
form of performance and payment bonds provided hereunder. 

5.4.2 Design-Builder shall also furnish any cash escrow, funds, cashier’s checks, 
certified checks, or letters of credit required for the issuance of any earth-disturbing or other 
permit and any bonds or security required by VDOT or any other governmental authority. 

Article 6 

Payment 

6.1 Schedule of Values.  

6.1.1 Unless required by Owner upon execution of this Agreement, within ten (10) 
days of execution of the Agreement, Design-Builder shall submit for Owner’s review and 
approval a schedule of values for all of the Work. The Schedule of Values will (i) subdivide the 
Work into its respective parts, (ii) include values for all items comprising the Work and (iii) serve 
as the basis for monthly progress payments made to Design-Builder throughout the Work. 

6.1.2 Owner will timely review and approve the schedule of values so as not to delay 
the submission of Design-Builder’s first application for payment. Owner and Design-Builder 
shall timely resolve any differences so as not to delay Design-Builder’s submission of its first 
application for payment. 
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6.2 Monthly Progress Payments. 

6.2.1 On a monthly basis, Design-Builder shall submit for Owner’s review and approval 
its Application for Payment requesting payment for all Work performed as of the date of the 
Application for Payment. The Application for Payment shall be consistent with Project Schedule, 
and be accompanied by all supporting documentation required by the Contract Documents 
and/or established at the meeting required by Section 2.1.4 hereof. 

6.2.2 The Application for Payment may request payment for equipment and materials 
not yet incorporated into the Project, provided that (i) Owner is satisfied as to the quantity, 
value and delivery of such equipment and materials and that the equipment and materials are 
suitably stored at either the Site or another acceptable location, (ii) the equipment and 
materials are protected by suitable insurance and (iii) upon payment, Owner will receive the 
equipment and materials free and clear of all liens and encumbrances. 

6.2.3 All discounts offered by Subcontractor, Sub-Subcontractors and suppliers to 
Design-Builder for early payment shall accrue one hundred percent to Design-Builder to the 
extent Design-Builder advances payment. Unless Owner advances payment to Design-Builder 
specifically to receive the discount, Design-Builder may include in its Application for Payment 
the full undiscounted cost of the item for which payment is sought. 

6.2.4 The Application for Payment shall constitute Design-Builder’s certification that 
the Work described herein has been performed consistent with the Contract Documents, has 
progressed to the point indicated in the Application for Payment, and that title to all Work will 
pass to Owner free and clear of all claims, liens, encumbrances, and security interests upon the 
incorporation of the Work into the Project, or upon Design-Builder’s receipt of payment, 
whichever occurs earlier. This paragraph does not: (i) relieve Design-Builder of responsibility to 
protect and safeguard materials and Work for which payment has been made or for restoration 
of any damaged Work; or (ii) waive the right of Owner to require fulfillment of all terms of the 
contract Documents. 

6.3 Withholding of Payments. 

6.3.1 Within thirty (30) days of receipt of a correct invoice, Owner shall pay Design-
Builder all amounts properly due. If Owner determines that Design-Builder is not entitled to all 
or part of an Application for Payment as a result of Design-Builder’s failure to meet its 
obligations hereunder, it will notify Design-Builder in writing at least five (5) days prior to the 
date payment is due. The notice shall indicate the specific amounts Owner intends to withhold, 
the reasons and contractual basis for the withholding, and the specific measures Design-Builder 
must take to rectify Owner’s concerns. Design-Builder and Owner will attempt to resolve 
Owner’s concerns prior to the date payment is due. If the parties cannot resolve such concerns, 
Design-Builder may pursue its rights under the Contract Documents, including those under 
Article 10 hereof. 
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6.3.2 Notwithstanding anything to the contrary in the Contract Documents, Owner 
shall pay Design-Builder all undisputed amounts in an Application for Payment within the times 
required by the Agreement. 

6.4 Omitted. 

6.5 Design-Builder’s Payment Obligations. 

6.5.1 Design-Builder shall take one of the two following actions within seven (7) days 
after receipt of amounts paid to Design-Builder by Owner for work performed by a 
subcontractor under this Agreement: 

(a) Pay the subcontractor for the proportionate share of the total payment received 
from Owner attributable to the work performed by the subcontractor under this 
Agreement; or 

(b) Notify Owner and the subcontractor, in writing, of its intention to withhold all or a 
part of the subcontractor’s payment with the reason for nonpayment. 

6.5.2 The Company shall pay interest to the subcontractor on all amounts owed by 
Design-Builder that remain unpaid after seven (7) days following receipt by Design-Builder of 
payment from Owner for work performed by the subcontractor under this Agreement, except 
for amounts withheld as allowed in subdivision a(2), above. 

6.5.3 Unless otherwise provided under the terms of this Contract, such interest shall 
accrue at the rate of one percent (1%) per month. 

6.5.4 The Company shall include in each of its subcontracts a provision requiring each 
subcontractor to include or otherwise be subject to the same payment and interest 
requirements to each lower-tier subcontractor. 

6.5.5 The Company’s obligation to pay an interest charge to a subcontractor pursuant 
to the payment clause above may not be construed to be an obligation of Owner. 

6.5.6 Design-Builder will indemnify and defend Owner against any claims for payment 
and mechanic’s liens as set forth in Section 7.3 hereof. 

6.6 [Reserved] 

6.7 [Reserved] 
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Article 7 

Indemnification 

7.1 Patent and Copyright Infringement. 

7.1.1 Design-Builder shall defend any action or proceeding brought against Owner 
based on any claim that the Work, or any part thereof, or the operation or use of the Work or 
any part thereof, constitutes infringement of any United States patent or copyright, now or 
hereafter issued. Owner shall give prompt written notice to Design-Builder of any such action or 
proceeding and will reasonably provide authority, information and assistance in the defense of 
same. Design-Builder shall indemnify and hold harmless Owner from and against all damages 
and costs, including but not limited to attorneys’ fees and expenses awarded against Owner or 
Design-Builder in any such action or proceeding. Design-Builder agrees to keep Owner informed 
of all developments in the defense of such actions.  

7.1.2 If Owner is enjoined from the operation or use of the Work, or any part thereof, 
as the result of any patent or copyright suit, claim, or proceeding, Design-Builder shall at its sole 
expense take reasonable steps to procure the right to operate or use the Work. If Design-
Builder cannot so procure such right within a reasonable time, Design-Builder shall promptly, at 
Design-Builder’s option and at Design-Builder’s expense, (i) modify the Work so as to avoid 
infringement of any such patent or copyright or (ii) replace said Work with Work that does not 
infringe or violate any such patent or copyright. 

7.1.3 Sections 7.1.1 and 7.1.2 above shall not be applicable to any suit, claim or 
proceeding based on infringement or violation of a patent or copyright (i) relating solely to a 
particular process or product of a particular manufacturer specified by Owner and not offered 
or recommended by Design-Builder to Owner or (ii) arising from modifications to the Work by 
Owner or its agents after acceptance of the Work.  

7.1.4 The obligations set forth in this Section 7.1 shall constitute the sole agreement 
between the parties relating to liability for infringement of violation of any patent or copyright.  

7.1.5 This clause must be included in all subcontracts that include design services of 
any type under this Agreement. 

7.2 Omitted. 

7.3 Payment Claim Indemnification. 

7.3.1 Provided that Owner is not in breach of its contractual obligation to make 
payments to Design-Builder for the Work, Design-Builder shall indemnify, defend and hold 
harmless Owner from any claims or mechanic’s liens brought against Owner or against the 
Project as a result of the failure of Design-Builder, or those for whose acts it is responsible, to 
pay for any services, materials, labor, equipment, taxes or other items or obligations furnished 
or incurred for or in connection with the Work. Within three (3) days of receiving written notice 
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from Owner that such a claim or mechanic’s lien has been filed, Design-Builder shall commence 
to take the steps necessary to discharge said claim or lien, including, if necessary, the furnishing 
of a mechanic’s lien bond. If Design-Builder fails to do so, Owner will have the right to discharge 
the claim or lien and hold Design-Builder liable for costs and expenses incurred, including 
attorneys’ fees. 

7.4 Design-Builder’s General Indemnification. 

7.4.1 Design-Builder, to the fullest extent permitted by law, shall indemnify, hold 
harmless and defend Owner, its Council Members, officers, directors, and employees from and 
against claims, losses, damages, liabilities, including attorneys’ fees and expenses, for bodily 
injury, sickness or death, and property damage or destruction (other than to the Work itself) to 
the extent resulting from the negligent acts, errors or omissions, recklessness or intentionally 
wrongful conduct of Design-Builder, Designer, Subcontractors, anyone employed directly or 
indirectly by any of them or anyone for whose acts any of them may be liable. 

7.4.2 If an employee of Design-Builder, Designer, Subcontractors, anyone 
employed directly or indirectly by any of them or anyone for whose acts any of them may 
be liable has a claim against Owner, its Council, Council Members, officers, directors, 
employees, or agents, Design-Builder’s indemnity obligation set forth in Section 7.4.1 
above shall not be limited by any limitation on the amount of damages, compensation or 
benefits payable by or for Design-Builder, Design Consultants, Subcontractors, or other 
entity under any employee benefit acts, including workers’ compensation or disability 
acts.  

7.5 Omitted. 

Article 8 

Time 

8.1 Obligation to Achieve the Contract Times. 

8.1.1 Design-Builder agrees that it will commence, and diligently pursue, the 
performance of the Work and achieve the Contract Time(s) in accordance with the Agreement 
and the Project Schedule. 

8.2 Delays to the Work. 

8.2.1 If Design-Builder is delayed in the performance of the Work on the Project 
Critical Path due to acts, omissions, conditions, events, or circumstances beyond its control and 
due to no fault of its own or those for whom Design-Builder is responsible, the Contract Time(s) 
for performance shall be reasonably extended by Change Order. By way of example, events that 
will entitle Design-Builder to an extension of the Contract Time(s) include acts or omissions of 
Owner or anyone under Owner’s control (including separate contractors), changes in the Work, 
Differing Site Conditions, Hazardous Conditions, and Force Majeure Events.  
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8.2.2 In addition to Design-Builder’s right to a time extension for those events set 
forth in Section 8.2.1 above, Design-Builder shall also be entitled to an appropriate adjustment 
of the Contract Price provided, however, that the Contract Price shall not be adjusted for Force 
Majeure Events.  

8.3 Design-Builder’s Notice of Delay. 

8.3.1 Immediately, and in no event later than ten (10) days after it first believes an 
event may give rise to or result in a Change due to any delay under this Agreement, Design-
Builder shall so notify Owner’s Representative in writing. The notification must identify the 
difficulties, the reasons for them and the estimated period of delay anticipated. Failure to give 
such notice in substantial compliance with this Article 8.3 will waive any right by Design-Builder 
to make a claim based upon such delay. Such notice shall be a condition precedent to Design-
Builder’s right to pursue any claim for an adjustment to payment or schedule based upon such 
delay. 

Article 9 

Changes to the Contract Price and Time 

9.1 Change Orders. 

9.1.1 Owner may at any time, without notice to any sureties, make a Change, 
including, without limitation, one that: (i) changes the Drawings and Specifications (including 
drawings and designs); (ii) changes the method or manner of performance of the Work; (iii) 
changes Owner-furnished facilities, equipment, materials, services, or site; (iv) directs 
acceleration in the performance of the Work; or (v) implements other changes referred to in 
this Agreement. A Change Order is a written instrument issued after execution of the 
Agreement signed by Owner and Design-Builder, stating their agreement upon all of the 
following: 

9.1.1.1 The scope of the change in the Work; 

9.1.1.2 The amount of the adjustment to the Contract Price; and 

9.1.1.3 The extent of the adjustment to the Contract Time(s). 

9.1.2 All changes in the Work authorized by applicable Change Order shall be 
performed under the applicable conditions of the Contract Documents. Owner and Design-
Builder shall negotiate in good faith and as expeditiously as possible the appropriate 
adjustments for such changes. Design-Builder shall not proceed with any Change until Owner 
has executed and delivered a Change Order. 

9.1.3 If Owner requests a proposal for a change in the Work from Design-Builder and 
subsequently elects not to proceed with the change, a Change Order shall be issued to 
reimburse Design-Builder for any material reasonable costs incurred for estimating services, 
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design services and services involved in the preparation of proposed revisions to the Contract 
Documents. 

9.1.4 Any other written or oral order, direction, instruction, interpretation, or 
determination from Owner or Owner’s Representative that causes a change to the Scope of 
Work or its time of performance will be treated as a Work Change Directive, allowing a change 
in compensation or schedule only if (1) Design-Builder gives Owner’s Representative written 
notice promptly, but not later than within twenty one (21) calendar days, of the receipt by 
Design-Builder or the Prime Construction Contractor whichever has first receipt of such order, 
direction, instruction, or determination, stating (i) the date, circumstances, and source of the 
order, direction, instruction or determination, and (ii) that Design-Builder regards the order, 
direction, instruction or determination as a Change, and (2) Design-Builder does not incur 
additional costs attributable to such order, direction, instruction or determination without first 
receiving a Change Directive from Owner, unless waiting for a Change Directive is unreasonable 
under the circumstances. Such notice is a condition precedent to any such claim. Except as 
provided in this Article 9, no order, direction, instruction, interpretation, determination, 
statement, or conduct of Owner’s Representative may be treated as a Change or entitle Design-
Builder to any adjustment in compensation or schedule. 

9.1.5 If any Change under this Article adds to or increases the Scope of Work, other 
than minor changes, and causes an increase or decrease in Design-Builder’s cost of, or the time 
required for, the performance of any part of the Work under this Agreement, Owner shall issue 
a Change Order or Change Directive for such Change. However, no claim for any Change shall 
be allowed for which Design-Builder’ has not complied in all material respects with the 
requirements of Article 9 as well as all other requirements of this Agreement. No claims will be 
allowed for Drawings or Specifications prepared by or for Design-Builder and not in 
conformance with this Agreement. The GMP shall be decreased for any Owner requested 
reduction to the Scope of Work. After approval of final Drawings and Specifications, except for 
the correction of errors and omissions, Design-Builder shall not make or allow any changes in 
the Drawings or Specifications, including drawings and designs, without approval of Owner’s 
Representative. 

9.1.6 The GMP shall be adjusted for overruns and underruns in any allowances as 
agreed to by the parties in writing in accordance with this Article 9 of the General Conditions. 
Items covered by allowances shall be supplied for such amounts (without markup except as 
otherwise noted) and by such persons or entities as required to perform the Work, but Design-
Builder shall not be required to employ persons or entities to whom Design-Builder has 
reasonable objection. Unless otherwise provided in this Agreement, (1) allowances shall cover 
the cost to Design-Builder of materials and equipment delivered at the Site and all required 
taxes, less applicable trade discounts but no other costs; (2) Design-Builder’s cost for unloading 
and handling at the Site, labor, installation costs, overhead, profit and other expenses 
contemplated for stated allowance amounts shall be included in the GMP but not in the 
allowances; and (3) whenever costs covered by (1) are more or less than allowances, the GMP 
shall be adjusted accordingly by Change Order. The amount of the Change Order shall reflect 
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the difference between actual costs covered by (1) and the allowances. Materials and 
equipment under an allowance shall be selected by Owner’s Representative in sufficient time to 
avoid delay in the Work. 

9.2 Work Change Directives. 

9.2.1  A Work Change Directive is a written order prepared and signed by Owner 
directing a change in the Work prior to agreement on an adjustment in the Contract Price 
and/or the Contract Time(s). 

9.2.2 Owner and Design-Builder shall negotiate in good faith and as expeditiously as 
possible the appropriate adjustments for the Work Change Directive. Upon reaching an 
agreement, the parties shall prepare and execute an appropriate Change Order reflecting the 
terms of the agreement. 

9.3 Minor Changes in the Work. 

9.3.1 Minor changes in the Work do not involve an adjustment in the Contract Price 
and/or Contract Time(s) and do not materially and adversely affect the Work, including the 
design, quality, performance and workmanship required by the Contract Documents. Design-
Builder may make minor changes in the Work consistent with the intent of the Contract 
Documents, provided, however, that Design-Builder shall promptly inform Owner, in writing, of 
any such changes and record such changes on the documents maintained by Design-Builder. 

9.4 Contract Price Adjustments. 

9.4.1 The increase or decrease in Contract Price resulting from a change in the Work 
shall be determined by one or more of the following methods: 

9.4.1.1 Unit prices set forth in the Agreement or as subsequently agreed to 
between the parties; 

9.4.1.2 A mutually accepted lump sum, properly itemized and supported by 
sufficient substantiating data to permit evaluation by Owner; 

9.4.1.3 Costs, fees and any other markups set forth in the Agreement; or 

9.4.1.4 If an increase or decrease cannot be agreed to as set forth in items 
9.4.1.1 through 9.4.1.3 above and Owner issues a Work Change Directive, the cost of the 
change of the Work shall be determined by the reasonable expense and savings in the 
performance of the Work resulting from the change, including a reasonable overhead and 
profit, as may be set forth in the Agreement.  

9.4.2 If unit prices are set forth in the Contract Documents or are subsequently agreed 
to by the parties, but application of such unit prices will cause substantial inequity to Owner or 
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Design-Builder because of differences in the character or quantity of such unit items as 
originally contemplated, such unit prices shall be equitably adjusted. 

9.4.3 If Owner and Design-Builder disagree upon whether Design-Builder is entitled to 
be paid for any services required by Owner, or if there are any other disagreements over the 
scope of Work or proposed changes to the Work, Owner and Design-Builder shall resolve the 
disagreement pursuant to Article 10 hereof. As part of the negotiation process, Design-Builder 
shall furnish Owner with a good faith estimate of the costs to perform the disputed services in 
accordance with Owner’s interpretations. If the parties are unable to agree and Owner expects 
Design-Builder to perform the services in accordance with Owner’s interpretations, Design-
Builder shall proceed to perform the disputed services, conditioned upon Owner issuing a 
written order to Design-Builder (i) directing Design-Builder to proceed and (ii) specifying 
Owner’s interpretation of the services that are to be performed. If this occurs, Design-Builder 
shall be entitled to submit in its Applications for Payment an amount equal to fifty percent 
(50%) of its reasonable estimated direct cost to perform the services, and Owner agrees to pay 
such amounts, with the express understanding that (i) such payment by Owner does not 
prejudice Owner’s right to argue that it has no responsibility to pay for such services and (ii) 
receipt of such payment by Design-Builder does not prejudice Design-Builder’s right to seek full 
payment of the disputed services if Owner’s order is deemed to be a change to the Work. 

9.5 Emergencies. 

9.5.1 In any emergency affecting the safety of persons and/or property, Design-Builder 
shall act, at its discretion, to prevent threatened damage, injury or loss. Any change in the 
Contract Price and/or Contract Time(s) on account of emergency work shall be determined as 
provided in this Article 9. 

Article 10 

Contract Adjustments and Disputes 

10.1 Requests for Contract Adjustments and Relief. 

10.1.1 If either Design-Builder or Owner believes that it is entitled to relief against the 
other for any event arising out of or related to the Work or Project, such party shall provide 
written notice to the other party of the basis for its claim for relief. Such notice shall, if possible, 
be made prior to incurring any cost or expense and in accordance with any specific notice 
requirements contained in applicable sections of these General Conditions of Contract. In the 
absence of any specific notice requirement, written notice shall be given within a reasonable 
time, not to exceed twenty-one (21) days, after the occurrence giving rise to the claim for relief 
or after the claiming party reasonably should have recognized the event or condition giving rise 
to the request, whichever is later. Such notice shall include sufficient information to advise the 
other party of the circumstances giving rise to the claim for relief, the specific contractual 
adjustment or relief requested and the basis of such request. No claim by Design-Builder will be 
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allowed if first asserted after final payment under this Agreement, except as expressly provided 
herein. 

10.2 Omitted. 

10.3 Omitted. 

10.4 Duty to Continue Performance. 

10.4.1 Unless provided to the contrary in the Contract Documents, Design-Builder shall 
continue to perform the Work and Owner shall continue to satisfy its payment obligations to 
Design-Builder, pending the final resolution of any dispute or disagreement between Design-
Builder and Owner.  

10.5 CONSEQUENTIAL DAMAGES. 

10.5.1 NOTWITHSTANDING ANYTHING HEREIN TO THE CONTRARY (EXCEPT AS SET 
FORTH IN SECTION 10.5.2 BELOW), NEITHER DESIGN-BUILDER, DESIGNER, CONTRACTOR OR 
PRIME CONSTRUCTION CONTRACTOR, NOR OWNER SHALL BE LIABLE TO THE OTHER FOR ANY 
CONSEQUENTIAL LOSSES OR DAMAGES, WHETHER ARISING IN CONTRACT, WARRANTY, TORT 
(INCLUDING, BUT NOT LIMITED TO FRAUD, WILLFUL MISCONDUCT OR NEGLIGENCE), STRICT 
LIABILITY OR OTHERWISE, INCLUDING BUT NOT LIMITED TO LOSSES OF USE, PROFITS, 
BUSINESS, REPUTATION OR FINANCING. 

10.5.2 [Reserved] 

Article 11 

Omitted. 

 

Article 12 

Electronic Data 

12.1 Electronic Data.  

12.1.1 The parties recognize that Contract Documents, including drawings, 
specifications and three-dimensional modeling (such as Building Information Models) and other 
Work Product may be transmitted among Owner, Design-Builder and others in electronic media 
as an alternative to paper hard copies (collectively “Electronic Data”).  

12.2 Transmission of Electronic Data. 

12.2.1 Owner and Design-Builder shall agree upon the software and the format for the 
transmission of Electronic Data. Each party shall be responsible for securing the legal rights to 
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access the agreed-upon format, including, if necessary, obtaining appropriately licensed copies 
of the applicable software or electronic program to display, interpret and/or generate the 
Electronic Data. 

12.2.2 Neither party makes any representations or warranties to the other with respect 
to the functionality of the software or computer program associated with the electronic 
transmission of Work Product. Unless specifically set forth in the Agreement, ownership of the 
Electronic Data does not include ownership of the software or computer program with which it 
is associated, transmitted, generated or interpreted. 

12.2.3 By transmitting Work Product in electronic form, the transmitting party does not 
transfer or assign its rights in the Work Product. The rights in the Electronic Data shall be as set 
forth in Article 4 of the Agreement. Under no circumstances shall the transfer of ownership of 
Electronic Data be deemed to be a sale by the transmitting party of tangible goods. 

12.3 Electronic Data Protocol. 

12.3.1 The parties acknowledge that Electronic Data may be altered or corrupted, 
intentionally or otherwise, due to occurrences beyond their reasonable control or knowledge, 
including but not limited to compatibility issues with user software, manipulation by the 
recipient, errors in transcription or transmission, machine error, environmental factors, and 
operator error. Consequently, the parties understand that there is some level of increased risk 
in the use of Electronic Data for the communication of design and construction information 
and, in consideration of this, agree, and shall require their independent contractors, 
Subcontractors and Design Consultants to agree, to the following protocols, terms and 
conditions set forth in this Section 12.3. 

12.3.2 Electronic Data will be transmitted in the format agreed upon in Section 12.2.1 
above, including file conventions and document properties, unless prior arrangements are 
made in advance in writing. 

12.3.3 The Electronic Data represents the information at a particular point in time and 
is subject to change. Therefore, the parties shall agree upon protocols for notification by the 
author to the recipient of any changes which may thereafter be made to the Electronic Data, 
which protocol shall also address the duty, if any, to update such information, data or other 
information contained in the electronic media if such information changes prior to Final 
Completion of the Project. 

12.3.4 The transmitting party specifically disclaims all warranties, expressed or implied, 
including, but not limited to, implied warranties of merchantability and fitness for a particular 
purpose, with respect to the media transmitting the Electronic Data. However, transmission of 
the Electronic Data via electronic means shall not invalidate or negate any duties pursuant to 
the applicable standard of care with respect to the creation of the Electronic Data, unless such 
data is materially changed or altered after it is transmitted to the receiving party, and the 
transmitting party did not participate in such change or alteration.  
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Article 13 

Miscellaneous 

13.1 Confidential Information.  

13.1.1 Confidential Information is defined as information which is determined by the 
transmitting party to be of a confidential or proprietary nature and: (i) the transmitting party 
identifies as either confidential or proprietary; (ii) the transmitting party takes steps to maintain 
the confidential or proprietary nature of the information; and (iii) the document is not 
otherwise available in or considered to be in the public domain. The receiving party agrees to 
maintain the confidentiality of the Confidential Information and agrees to use the Confidential 
Information solely in connection with the Project. 

13.2 Assignment. 

13.2.1 Neither Design-Builder nor Owner shall, without the written consent of the other 
assign, transfer or sublet any portion or part of the Work or the obligations required by the 
Contract Documents. 

13.3 Successorship. 

13.3.1 Design-Builder and Owner intend that the provisions of the Contract Documents 
are binding upon the parties, their employees, agents, heirs, successors and assigns. Owner and 
Design-Builder each binds itself, its partners, successors, and assigns to the other party to this 
Agreement and to the partners, successors, and assigns of such other party, in respect to all 
covenants contained in this Agreement. 

13.4 Governing Law and Forum Selection. 

13.4.1 To ensure uniformity of the enforcement of the Contract Documents, and 
irrespective of the fact that either of the parties now is, or may become, a resident of a 
different state, this Agreement shall be governed by and construed in accordance with the laws 
of the Commonwealth of Virginia without regard to its principles of conflicts of law. 

13.4.2 The parties hereby submit to the personal jurisdiction of, and venue in, the 
General District or Circuit Court of Fredericksburg, Virginia for resolution of any and all claims, 
causes of action or disputes between Design-Builder and Owner. 

13.5 Severability. 

13.5.1 If any provision or any part of a provision of the Contract Documents shall be 
finally determined to be superseded, invalid, illegal, or otherwise unenforceable pursuant to 
any applicable Legal Requirements, such determination shall not impair or otherwise affect the 
validity, legality, or enforceability of the remaining provision or parts of the provision of the 



General Conditions of Contract 
EXHIBIT D to INTERIM AGREEMENT 

DBIA Document No. 535 -FCPS - 2022 Page 36  
Standard Form of General Conditions of Contract Between Owner and Design-Builder 
© 2010 Design-Build Institute of America 

Contract Documents, which shall remain in full force and effect as if the unenforceable 
provision or part were deleted.  

13.6 No Waiver. 

13.6.1 Any failure of either party to demand rigid adherence to one or more of the 
terms of this Agreement, on one or more occasions, shall not be construed as a waiver of any 
provision hereof or of any such right, option or remedy or as a waiver for the future of any such 
provision, right, option or remedy or as a waiver of a subsequent breach thereof. of the right to 
insist upon strict compliance with the terms of this Agreement. The consent or approval by 
either party of any act by other party requiring the party’s consent or approval shall not be 
construed to waive or render unnecessary the requirement for the party’s consent or approval 
of any subsequent similar act by the other party. Moreover, it is the parties agree that the legal 
theories of Implied Waiver, Statute of Limitation, Estoppel, and Laches do not apply as defenses 
that either party may assert in any action between the parties. Any waiver of a term of this 
Agreement, in whole or in part, must be in writing and signed by the party granting the waiver 
to be effective. 

13.7 Headings. 

13.7.1 The headings used in these General Conditions of Contract, or any other 
Contract Document, are for ease of reference only and shall not in any way be construed to 
limit or alter the meaning of any provision. 

13.8 Amendments. 

13.8.1 The Contract Documents may not be changed, altered, or amended in any way 
except in writing signed by a duly authorized representative of each party. 

13.9 Equal Opportunity Employment 

13.9.1 During the performance of the Agreement, Design-Builder agrees as follows: 

13.9.1.1 Design-Builder will not discriminate against any employee or applicant for 
employment because of race, religion, color, sex, national origin, age, disability, or other 
basis prohibited by federal or state law relating to discrimination in employment, except 
where there is a bona-fide occupational qualification reasonably necessary to the normal 
operation of Design-Builder. Design-Builder agrees to post in conspicuous places, available 
to employees and applicants for employment, notices setting forth the provisions of this 
nondiscrimination clause. 

13.9.1.2 Design-Builder, in all solicitations or advertisements for employees placed 
by or on behalf of Design-Builder, will state that Design-Builder is an equal opportunity 
employer. 
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13.9.1.3 Notices, advertisements and solicitations placed in accordance with 
federal law, rule or regulation shall be deemed sufficient for the purpose of meeting the 
requirements of this paragraph. 

13.9.2 Design-Builder will include the provisions of the foregoing subparagraph 
13.9.1.1, .2, and .3 in every subcontract or purchase order exceeding $10,000 in value, so that 
the provisions will be binding upon each Subcontractor or vendor. 

13.10 Non-Discrimination pursuant to Virginia Code § 2.2-4343.1.  

13.10.1 Be advised that Owner does not discriminate against faith-based organizations. 
The Company shall not discriminate against faith-based organizations during the performance 
of this Agreement. 

13.11 Drug-Free Workplace 

13.11.1 During the performance of the Agreement, Design-Builder agrees to (i) provide a 
drug-free workplace for Design-Builder’s employees; (ii) post in conspicuous places, available to 
employees and applicants for employment, statement notifying employees that the unlawful 
manufacture, sale, distribution, dispensation, possession, or use of a controlled substance or 
marijuana is prohibited in Design-Builder’s workplace and specifying the actions that will be 
taken against employees for violations of such prohibition; (iii) state in all solicitations or 
advertisements for employees placed by or on behalf of Design-Builder that Design-Builder 
maintains a drug-free workplace; and (iv) include the provisions of the foregoing clauses in 
every subcontract or purchase order exceeding $10,000 in value, so that the provisions will be 
binding upon each Subcontractor or vendor. 

13.11.2 For the purposes of this paragraph, “drug-free workplace” means a site for the 
performance of work done in connection with the Agreement by Design-Builder where its 
employees are prohibited from engaging in the unlawful manufacture, sale, distribution, 
dispensation, possession or use of any controlled substance or marijuana during the 
performance of the Agreement. 

13.12 Authorization to Conduct Business in Virginia. 

13.12.1 The provisions of Virginia Code § 2.2-4311.2 are incorporated by reference. If 
Design-Builder, is a business entity described in Virginia Code § 2.2.4311.2.A, Design-Builder, 
must be authorized to transact business in Virginia if required by law to be so authorized and 
shall not allow its existence or certificate authority or registration to transact business to lapse 
or be revoked or cancelled during the term of this Agreement.  

13.13 Tax ID Number 

13.13.1 The provisions of Virginia Code § 2.2-4308.2 are incorporated by reference. In 
accord with Virginia Code § 2.2-4308.2 registration and participation in the E-Verify program 
(electronic verification of work authorization program of the Illegal Immigration Reform and 



General Conditions of Contract 
EXHIBIT D to INTERIM AGREEMENT 

DBIA Document No. 535 -FCPS - 2022 Page 38  
Standard Form of General Conditions of Contract Between Owner and Design-Builder 
© 2010 Design-Build Institute of America 

Immigrant Responsibility Act of 1996, Division C, Title IV, § 403(a), as amended) is required. 
Design-Builder agrees to provide its federal tax D number to the City Council. 

13.14 Ethics in Public Contracting.  

13.14.1 Design-Builder certifies that: 

13.14.1.1 It has not offered or received any kickback from any other bidder or 
contractor, supplier, manufacturer, or subcontractor in connection with this Agreement. A 
kickback is defined as an inducement for the award of a contract, subcontract, or order, in 
the form of any payment, loan, subscription, advance, deposit of money, services or 
anything, present or promised, unless consideration of substantially equal or greater value 
is exchanged. Further, no person shall demand or receive any payment, loan, subscription, 
advance, and deposit of money, services or anything of value in return for an agreement not 
to compete on a public contract. 

13.14.1.2 It is not a party to nor has he participated in nor is obligated or otherwise 
bound by agreement, arrangement or other understanding with any person, firm or 
corporation relating to the exchange of information concerning bids, prices, terms or 
conditions upon which this Agreement is to be performed. 

13.14.1.3 Design-Builder understands that collusive bidding is a violation of the 
Virginia Governmental Frauds Act and federal law, and can result in fines, prison sentences, 
and civil damage awards. 

13.14.1.4 Neither Design-Builder, Design-Builder’s subcontractors, nor any person 
acting on Design-Builder’s behalf, have conferred, or will confer, on any public employee 
having official responsibility for a procurement transaction any payment, loan, subscription, 
advance, deposit of money, services or anything of more than nominal value, present or 
promised, unless consideration of substantially equal or greater value is exchanged. 

13.15 Immigration Reform and Control Act of 1986.  

13.15 Design-Builder does not, and shall not during the performance of this Agreement 
for goods and services in the Commonwealth of Virginia, knowingly employ an unauthorized 
alien as defined in the federal Immigration Reform and Control Act of 1986. 

13.16 Independent Contractor. 

13.16 The Parties understand and agree that Design-Builder, in performing its 
obligations under this Contract, shall be deemed an independent contractor and not an agent, 
employee or partner of Owner. 
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13.17 Minority and Women-Owned Business Enterprise and Small Business Certification. 

13.17 Design-Builder shall use reasonable efforts to use minority and women-owned 
business enterprises and small businesses for Work on the Project. Design-Builder shall 
complete and submit the “Minority and Women-Owned Business and Small Business 
Certification” form from time to time as requested by Owner. Failure to complete and sign this 
statement is considered a material violation of this Agreement. 

13.18 Modifications. 

13.18 This Agreement shall not be amended, altered, or modified unless such 
amendment, modification or alteration is reduced to writing signed by both parties and 
attached hereto.  

13.19 Attorneys’ Fees 

13.19 Should  either Party  employ an attorney to either (i) institute and maintain a suit 
against the other Party arising out of the Contract Documents or the other Party’s Obligations 
(ii) assist in enforcing or defending any of that Party’s rights under the Contract Documents; (iii) 
protect a Party’s interest in any matter arising under the Agreement; (iv) collect damages for 
the breach of a contract or any other amounts owed to a Party; or (v) maintain an action to 
recover on a surety bond given by Design-Builder, then the prevailing Party shall be entitled to 
recover its attorneys’ fees, costs, charges, and expenses expended or incurred therein from the 
other Party. 

13.20 Tax Exemption. 

13.20 Owner, as a political subdivision of the Commonwealth of Virginia, is exempt 
from any federal excise tax and Virginia sales and use tax. 

13.21 Loss or Damage in Transit 

13.21 Delivery by a Design-Builder to a common carrier does not constitute delivery to 
Owner. Any claim for loss or damage incurred during delivery shall be between Design-Builder 
and the carrier. Owner accepts title only when goods are received regardless of the F.O.B. point 
noted in the Solicitation or the Contract Documents. FCPS will note all apparent damages in 
transit on the freight bill and notify Design-Builder. Discovery of concealed damages or loss will 
be reported by FCPS to the carrier and Design-Builder within 15 days of receipt and prior to 
removal from the point of delivery if possible. Design-Builder shall make immediate 
replacement of the damaged or lost merchandise or be in default of the Contract Documents. It 
shall be Design-Builder’s responsibility to file a claim against the carrier. If damage is to a small 
quantity, with the approval of FCPS, Design-Builder may deduct the amount of damage or loss 
from his or her invoice to FCPS in lieu of replacement. 
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SC Article 1 
General 

1.1 The Work 

1.1.1. Work/Specifications. 

1.1.2. Conditions Affecting The Work. 

The Design-Builder is responsible for having taken steps reasonably necessary to 
ascertain the nature and location of the Work, and the general and local conditions 
that can affect the Work or its costs, including, but not limited to available parking 
and staging areas and existing building materials and components. Any failure by the 
Design-Builder to reasonably ascertain the conditions affecting the Work does not 
relieve the Design-Builder from responsibility for successfully performing the Work 
without additional expense to the Owner. Each party assumes no responsibility for 
any representations concerning conditions made by any of its officers, employees or 
agents before execution of this Agreement unless such representations are expressly 
stated in the Agreement. 

1.1.3. Interpretation of Contract Documents. 

a. The Contract Documents are intended to be complementary and to be interpreted 
in harmony to avoid conflict if this can reasonably be accomplished. 

b. The following rules regarding correlation and intent of the Contract Documents 
are first to be employed in the event of any inconsistency, conflict, or ambiguity: 
(1) Anything mentioned in the Specifications and not shown on the Plans, or 
shown on the Plans and not mentioned in the Specifications, is of like effect as if 
shown or mentioned in both; (2) In case of conflicts between Plans and 
Specifications, the Specifications will govern; (3) In case of a difference between 
small and large-scale drawings, the large-scale drawings will govern; (4) Schedules 
on any contract drawing take precedence over conflicting information on that or 
any other contract drawing; and (5) On any of the drawings in which a portion of 
the Work is detailed or drawn out and the remainder is shown in outline, the parts 
detailed or drawn out will apply also to all other like portions of the Work. 
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SC Article 2 

Design-Builder’s Services and Responsibilities 

2.1. Subcontractors. 

a. Design-Builder shall furnish to the Owner’s Representative, for its information, not later 
than ten (10) days before the date scheduled for issuance of the notice to proceed with 
construction, a list of all Persons being considered to be subcontractors to the Prime 
Construction Contractor. The Owner’s Representative shall, within five (5) days of receipt 
of this list, notify Design-Builder in writing if it has any objection to any such 
subcontractor. A failure to notify Design-Builder within this five-day period shall not waive 
the right of the Owner’s Representative to later object to any proposed subcontractor for 
cause. The receipt of such list shall not require the Owner’s Representative to investigate 
the qualifications of any listed subcontractor. 

b. Prior to performing any Work on the Project, the Contractor and subcontractors shall 
provide copies of their current licenses to the Owner’s Representative.   

c. Subcontractors shall not be changed without the written approval of the Owner’s 
Representative, whose approval shall not be unreasonably withheld. 

e. Nothing in this Agreement may be construed to create any contractual relationship 
between any subcontractors and the Owner. The divisions or sections of the 
Specifications are not intended to control Design-Builder in dividing the Work among 
subcontractors or to limit the Work performed by any trade. 

f. The Owner will not undertake to settle any differences among Design-Builder, the Prime 
Construction Contractor, the Designer, and any subcontractors of any of them. 

2.2 Preparation of Plans and Specifications 

Based upon the Scope of Work and/or requirements furnished by the Owner in writing and 
included herein, Design-Builder shall prepare the complete contract working Plans and 
Specifications. All design submissions for this Project shall be made in both paper 
drawing/document form and AutoCAD electronic file form compatible with Owner’s CAD 
system. The minimum scale for building drawings shall be 1/8 inch = 1 foot except for small 
scale drawings of the floor plan of the entire building with space tabulation. Design 
submissions shall be made as outlined in the Exhibit A and Exhibit C to the Interim Agreement. 
The Owner review and/or approval period shall be in accordance with the Project Schedule 
Milestones, but not less than ten (10) working days for each of the specified submissions. 

2.3 Scheduled Submittals 

a. Upon receipt of a scheduled submittal by Design-Builder for the Owner’s review and 
approval, the Owner shall provide its approval, conditional approval or a single 
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consolidated list of exceptions within the period of time specified, provided, however that 
the Owner shall have not less than ten work (10) days to review and act upon any initial 
submission. If a submittal is not specified in this Agreement, the period for review shall 
not exceed ten (10) workdays. Acceptance of a particular scheduled submittal(s) shall be 
deemed made by the Owner if the Owner’s Representative has not delivered a 
consolidated list of exceptions prior to the expiration of the applicable period for review. 
Upon receipt of any “conditional” approval, work shall proceed on the approved portions 
of the Work and a re-submittal of the conditional Work will be submitted, or not 
submitted, as directed. 

b. Upon receipt of a consolidated list of exceptions from the Owner’s Representative 
regarding any submittal, Design-Builder shall change or correct, and redeliver the 
submittal to the Owner’s Representative within the period of time specified in the 
Schedule Milestones, or within ten work (10) days if not specified. The Owner’s 
Representative shall then provide Design-Builder its approval or single consolidated list 
of exceptions within five work (5) days. Any re-review after the establishment of the GMP 
shall strictly confine itself to the corrections or changes relative to the original 
consolidated list of exceptions. All exceptions taken at any time must be relative only to 
the requirements set forth in this Agreement and identify the area of non-compliance. 

2.4 Samples 

a. Sample Approval. After issuance of the notice to proceed with construction, the Design-
Builder shall furnish to the Owner’s Representative samples required by the Specifications 
or by the Owner’s Representative, for the Owner Representative’s approval. The Owner’s 
review and approval shall not be unreasonably withheld, conditioned, or delayed and 
shall be made in a time frame so as not to delay the Design-Builder or Contractor. Samples 
shall be delivered to the Owner’s Representative as specified or as directed. The Design-
Builder shall prepay all shipping charges on samples. Materials or equipment for which 
samples are required may not be used in the Work until the Owner’s Representative 
approves them in writing. Approval of a sample is only for the characteristics or use 
named in the approval and may not be construed to change or modify any requirement 
of the Contract Documents. Substitutions are not permitted unless approved in writing 
by the Owner’s Representative. 

b. Labels. Each sample must be labeled to show: 

i. Name of Project building or facility, Project title, and contract number; 

ii. Name of Design-Builder and (if appropriate) Prime Construction Contractor and 
subcontractor; 

iii. Identification of material or equipment, with specification requirement; 

iv. Place of origin; and 
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v. Name of producer and brand (if any). 

c. Markings. Samples of finish materials must have additional markings that will identify 
them under the finish schedules. 

d. Cover Letter. The Design-Builder shall mail, under separate cover, a letter, in triplicate, 
submitting each shipment of samples and containing the information required in this 
section 2.4. The Design-Builder shall also enclose a copy of that letter with the shipment 
and fax or send a copy to the Owner’s Representative on the Project. 

e. Use of Samples. Approved samples not destroyed in testing will be sent to  
the Owner’s Representative at the Project. Approved samples of hardware in good 
condition will be marked for identification and may be used in the Work. Materials and 
equipment incorporated in the Work must match the approved samples. Samples not 
destroyed in testing and not approved will be returned at the Design-Builder’s expense if 
the Design-Builder so requests in writing at the time of submission. 

f. Failure. Failure of any material to pass the specified tests will be sufficient cause for 
refusal to consider, under this Agreement, any further samples of the same brand or make 
of that material. The Owner reserves the right to disapprove any material or equipment 
that has previously proved unsatisfactory in service as determined in Owner’s sole 
discretion. 

g. Testing. Samples of materials or equipment delivered on the site or in place may be taken 
by the Owner’s Representative for testing. Failure of a sample to meet the requirements 
of the Contract Documents may void previous approvals of the item tested. The Design-
Builder shall replace materials or equipment found not to have met requirements of the 
Contract Documents, unless Owner, in its sole discretion, elects to accept an equitable 
downward adjustment to the GMP in lieu of such replacement. 

h. Cost of Testing.  

i. The Design-Builder shall pay for all costs of construction testing, including sampling, 
field tests, laboratory tests, and inspection services as required by the specifications. 
The Design-Builder shall provide written reports of observations, recommendations, 
and testing activities as the Project progresses. Design-Builder shall make a written 
report on a biweekly basis to the Owner. All tests pertaining to physical or chemical 
properties of materials must be made in a laboratory approved by the Owner’s 
Representative. The Design-Builder shall include all applicable tests required by ASTM 
in the specifications. The specifications will also include all tests and inspections 
required by Codes and Standards. 

ii. The Owner will pay for the costs of special inspections and any additional tests the 
Owner deems necessary. However, if such tests indicate that the workmanship or 
materials used by the Design-Builder are not in conformance with the Construction 
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Documents, approved shop drawings, or the approved materials, the Design-Builder 
shall pay for the tests and/or re-tests and remove all Work and material failing to 
conform, and replace with Work and materials in full conformity, without additional 
cost to the Owner, and to the Owner’s satisfaction. 

iii. The Design-Builder shall provide a listing in the specifications of all testing, 
inspections, and special inspections required by the building commissioner. 

iv. The special inspections scope of work may include, but is not limited to sampling, field 
tests, laboratory tests, inspection services to verify soil classifications, moisture 
density of soils, observation of subgrades to receive compacted structural fill for 
building and pavement support, observation of pavement subgrades to receive 
compacted base course material, observation of fill placement and field density 
testing, observation of footing subgrades to evaluate suitable bearing, observation of 
concrete pours, field concrete slump testing, air content testing, molding of concrete 
cylinders, laboratory curing and compression testing of concrete, observation of steel 
installation, ultra-sonic testing of steel moment connections, steel weld testing and 
any other tests required by standards or codes referenced in the specifications to 
include, but not limited to IBC, IEC, IPC ASTM, ACI, PCI, AISC, NFPA, of NEC, etc. It shall 
also include reporting to the Owner and Design-Builder the status of the testing bi-
weekly or at a schedule established by the Owner’s Representative. 

v. If such tests indicate that the workmanship or materials used by the Design-Builder 
are not in conformance with the Construction Documents, approved shop drawings, 
or the approved materials, the Design-Builder shall pay for the re-tests. The Design-
Builder shall remove all Work and material failing to conform, and replace with Work 
and materials in full conformity, without additional cost to the Owner, and to the 
Owner’s satisfaction. 

i. Inventory of Samples. The Design-Builder shall maintain an inventory of all approved 
samples until final Inspection of the Project. Such samples shall be available to Owner for 
additional viewing, inspection and testing, as deemed necessary by the Owner, at 
reasonable times. 

2.5 Measurements, Drawings, Specifications 

2.5.1. Requirement for Verification of Measurements/On Site Documents. 

a. The Design-Builder shall keep at the site copies of the Contract Documents and shall 
at all times give the Owner’s Representative and any designated representative access 
to them. 

b. When the word “similar” appears on the Plans, it has a general meaning and must not 
be interpreted as meaning identical, and all details must be worked out in relation to 
their location and connection with other parts of the Work. 
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c. In case of discrepancy either in figures, Plans, or Specifications, the matter must be 
promptly submitted to Designer, who shall provide a determination in writing, for 
approval by the Owner’s Representative in writing. Any adjustment by the Design-
Builder without such approval will be at the Design-Builder’s own risk and expense. 
The Design-Builder shall furnish from time to time such detailed Plans and other 
information as may be deemed reasonably necessary by Owner’s Representative. 

2.5.2. Plans and Specifications requirements. 

The following requirements apply to Design-Builder’s responsibility to cause the Plans and 
Specifications to be properly prepared: 

a. Required technical Specifications shall be prepared in accordance with the applicable 
standards. Specifications must be complete, concise, and reasonably free of repetition 
and ambiguity. Care must be exercised to avoid specifying the same Work in more 
than one section and to avoid duplication or conflict with the general provisions, 
special provisions, and the Plans. 

b. The Specifications shall be submitted on 8-1/2”x11” sheets in 3-ring binders for ease 
in adding addendum. 

c. If guide specifications are not furnished, typical specifications developed and used by 
the Designer in general practice shall be used in preparing contract Specifications. The 
CSI Format for Construction Specifications, CSI Document MP-2A, shall be used in the 
arrangement of Project Specifications. 

d. Testing to establish compliance with the Contract Documents for critical items or 
critical portions of the Work shall be specified as the Design-Builder’s responsibility, 
subject to Supplemental Condition Section 2.4.g. Testing shall be consistent with that 
required under standard commercial practices as approved by Owner’s 
Representative and/or the local building officials. Any testing requirements specified 
do not limit the Owner from having additional testing and inspection performed in 
Owner’s discretion. 

e. Submittals such as shop drawings, samples, and certificates shall be specified as 
necessary to establish compliance with the Contract Documents for critical portions 
of the Work. The Design-Builder should not require submittals for minor commercial 
items or for items of marginal value. The Design-Builder shall include in the 
mechanical and electrical sections the extent of a manufacturer’s literature, rating 
data, performance curves, spare part lists, and shop drawings that must be furnished 
for review and approval before procurement. 

f. The Specifications shall require the Design-Builder to make tests of heating and air 
conditioning systems, as installed, to demonstrate that the equipment will perform as 
required. The results of the tests are to be submitted before the final inspection. 
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Manufacturer’s representatives may be required for inspection, start-up, and 
instructions in the operation and maintenance of equipment and the Design-Builder 
shall ensure their presence for such purposes if requested by the Owner. 
Commissioning may be provided by the Owner and the Design-Builder shall cooperate 
with the commissioning agent providing all documentation and demonstrations 
required. 

g. The Specifications shall require that the Design-Builder furnish manufacturer’s 
manuals, spare parts lists, diagrams, instructions, performance data, curves, and shop 
drawings as approved for major items of equipment to be installed in the Work. 

h. All required Plans shall be prepared and furnished as reproducible tracings. All final 
Plans must be 8-1/2” x 11”, 11" x 17”, 18” x 24”, 24” x 36”, or 30” x 42”, trim-to-trim, 
with Owner title block, graphic scale, and metric conversion table. Drawing methods 
and quality must permit satisfactory, clear, and legible one-half (1/2) size 
reproduction. Lettering on the Plans will not be smaller in height than .12 (1/8) inch 
freehand or .10 inch mechanical. 

i. All final Plans shall be detailed as necessary for efficient execution of the construction 
Work. They must conform to the above general requirements and the requirements 
previously stated. All original Plans must be prepared at an adequate scale to properly 
present the design data development including detailed features. Drawing scales for 
buildings or structures smaller than 118-inch = 1’-0” are not permitted without prior 
written approval of the Owner’s Representative. 

j. The electrical design must be separated into two Plans, when necessary to avoid 
congestion: one devoted to the power, receptacle, telephone, fire alarm and 
intercommunication systems, and the other to lighting. Similarly, the plumbing and 
heating/air conditioning must be separated, when necessary to avoid congestion. A 
minimum scale of 1/4-inch = 1’-0” must be used for all details of areas of congestion 
such as mechanical rooms, toilet rooms, and the like, and as may otherwise be 
reasonably designated by the Owner’s Representative. Drawing scale for site, utility, 
or other related Work outside five foot building line), including details (engineer’s) 
must clearly and adequately reflect the design data developed. Plans must be 
organized and provide appropriate details of the site Work (layout, grading, paving, 
and drainage) and the utilities (water, sewer, gas, power, and communications) 
separate from the building and/or structure Plans. 

k. All design submissions prepared using CADD support shall be accompanied by 
electronic files of the submission in AutoCAD, in a version compatible with the 
Owner’s computer system which uses Autodesk® Architectural Desktop. 

l. Any discrepancies in figures, Plans, Specifications, or submittals shall be promptly 
resolved by the Design-Builder. Design-Builder shall immediately notify the Owner’s 
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Representative of any discrepancies in such Plans and/or Specifications and confirm 
such notice in writing within five (5) calendar days. 

m. The Specifications shall include, to the satisfaction of the Owner, training of Owner’s 
personnel on the operation and maintenance of systems and equipment. In addition, 
the Specifications shall include, to the satisfaction of the Owner, the development and 
submittal of operations and maintenance manuals, to include three (3) copies of each 
such document. 

n. Design-Builder shall be responsible for making all changes in the Work necessary to 
adapt and accommodate any equivalent product or item that it uses. The necessary 
changes shall be made at the Design-Builder’s sole expense. 

o. The Design-Builder shall, as requested by the Owner’s Representative, provide all 
design calculations, which may include, but are not limited to, structural steel, 
mechanical, electrical, plumbing and civil calculations. 

2.5.3 Shop Drawings, Submittals, Coordination Drawings, and Schedules. 

a. The Design-Builder shall submit to the Owner’s Representative, in triplicate, a 
schedule listing all items that will be furnished for review and approval no later than 
thirty (30) days after Owner’s final approval of Plans and Specifications. For example, 
the schedule must include shop drawings and manufacturer’s literature, test 
procedures, test results, certificates of compliance, material samples, and special 
guarantees, etc. The schedule must indicate the type of item, contract requirement 
reference, the Design-Builder’s scheduled date for submitting the above items, 
identification of the first scheduled activity and projected needs for approval answers 
to support procurement or installation. In preparing the schedule, reasonable time 
will be allowed for review, approval, and possible re-submittal. Also, the scheduling 
shall be coordinated with the approved construction progress chart. The Design-
Builder must revise and/or update the schedule as the Owner’s Representative 
reasonably directs. Such revised schedule must be made available to the Owner’s 
Representative for monitoring. 

b. The Design-Builder shall submit to the Owner’s Representative shop drawings, 
coordination drawings, and schedules for approval as required by the Specifications 
or requested by the Owner’s Representative, as follows: 

i. Shop drawings shall include fabrication, erection, and setting drawings, schedule 
drawings, manufacturer’s scale drawings, wiring and control diagrams, cuts or 
entire catalogs, pamphlets, descriptive literature, and performance and test data. 

ii. Drawings and schedules, other than catalogs, pamphlets and similar printed 
material, shall be reviewed, signed and submitted in reproducible form with three 
prints made by a process approved by the Owner’s Representative. Upon 
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approval, the reproducible form will be returned to the Design-Builder who shall 
furnish the number of additional prints, not to exceed ten. The Design-Builder 
shall submit shop drawings in catalog, pamphlet, and similar printed form in a 
minimum of four copies plus as many additional copies as the Design-Builder may 
desire or need for the use of subcontractors. 

iii. Approval by the Owner’s Representative is to validate conformance with the 
owner’s intent, and does not relieve the Design-Builder from any design liability 
for the approved submittals. 

c. Before submitting shop drawings on the mechanical and electrical Work, the Design-
Builder shall obtain the Owner’s Representative’s written approval of lists of 
mechanical and electrical equipment and materials as required by the Specifications. 

d. The Design-Builder must check the drawings and schedules and coordinate them (by 
means of coordination drawings whenever required) with the Work of all trades 
involved before submission, indicating approval on them. Drawings and schedules 
submitted without evidence of subcontractors/trades’ approval may be returned for 
resubmission. 

e. Each shop drawing or coordination drawing must have a blank area 5 x 5 inches, 
located adjacent to the title block. The title block must display: 

i. Number and title of drawing; 

ii. Date of drawing or revision; 

iii. Name of Project building or facility; 

iv. Name of Design-Builder and, if appropriate, of Subcontractor submitting 
drawing; 

v. Clear identity of contents and location on the Work;  

vi. Project title and contract number; and 

vii. A unique 9 digit alphanumeric transmittal number containing the Specification 
number (5 digits), sequence number (3 digits), and iteration letter (1 digit) 
clearly identifying the stage of the submittal process. 

f. Unless otherwise provided in this Agreement, or otherwise directed by the Owner’s 
Representative, shop drawings, coordination drawings, and schedules must be 
submitted by Design-Builder sufficiently in advance of construction requirements to 
permit fourteen (14) calendar days, excluding delivery time to and from the 
contractor, for checking and appropriate action by the Designer. Such items shall be 
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submitted to the Owner’s Representative (2 copies) for review concurrently with the 
Designer’s review. 

g. Except as otherwise provided in Subparagraph h. below, approval of drawings and 
schedules will be general and may not be construed as: 

i. Permitting any departure from the requirements of the Contract Documents; or 

ii. Relieving the Design-Builder of responsibility for any errors, including details, 
dimensions, and materials. 

h. If drawings or schedules show variations from the requirements of the Contract 
Documents because of standard shop practice or for other reasons, the Design-
Builder must clearly describe the variation in the letter of transmittal. If acceptable, 
the Owner’s Representative may approve any or all variations and issue an 
appropriate Change Order. If the Design-Builder fails to describe these variations, it is 
not relieved of the responsibility for executing the Work in accordance with the 
Contract Documents, even though the drawings or schedules have been previously 
approved. 

i. Shop drawings, samples, color schedules, catalog cuts, construction schedule, etc. 
submitted to Owner’s Representative must first be reviewed by the Designer to verify 
compliance with the Construction Documents. The Owner’s Representative reserves 
the right to review building shop drawings, and formwork and falsework drawings. 
Such submittals shall be only in response to a specific request by the Owner’s 
Representative. 

j. The Design-Builder shall prepare and submit equipment room layout drawings and 
drawings of areas where the equipment proposed for use could present interface or 
space difficulties. Room layout drawings must conform to the requirements 
established for drawings. Layouts must be submitted within forty (40) calendar days 
after completion of final construction drawings. Submittals describing the various 
mechanical and electrical equipment items which are to be installed in the areas 
represented by the layout drawings must be assembled and submitted concurrently 
and accompanied by the room layout drawings. Room layout drawings must show all 
pertinent structural and fenestration features and other items such as cabinets 
required for installation and which will affect the available space. All mechanical and 
electrical equipment and accessories must be shown in scale in plan and also in 
elevation and/or section in their installed locations. Duct work and piping also must 
be shown. Equipment room layout designs must ensure all equipment is accessible 
for maintenance, repair and replacement. 

k. All shop drawings, ductwork drawings, and sprinkler drawings must be on 30” x 42” 
sheets to fit the size of the Project Plans. 
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l. At the completion of the Project, updated ductwork drawings and sprinkler drawings 
must be submitted as part of the “As-Built” drawings submission. 

m. All certificates required for demonstrating proof of compliance of materials with 
Specification requirements, including mill certificates, statements of application, and 
extended warranties, must be executed in quadruplicate and furnished to the 
Owner’s Representative. It is the Design-Builder’s responsibility to review all 
certificates to ensure compliance with the requirements of the Contract Documents 
and that all affidavits are properly executed prior to submission to the Owner’s 
Representative. Each certificate must be signed by an official authorized to certify on 
behalf of the manufacturing company. Each certificate must contain the name and 
address of the manufacturer, the Project name and location, and the quantity and 
date(s) of shipment or delivery to which the certificate(s) apply. Copies of laboratory 
test reports submitted with certificates must contain the name and address of the 
testing laboratory and the date(s) of the tests to which the report applies. Certification 
shall not be construed as relieving the Design-Builder from furnishing satisfactory 
material, if, after test(s) are performed on selected sample(s), the material is found 
not to meet the specified requirements. 

n. Designer shall review and take action on all shop drawings and samples. All approvals 
must be in accordance with the terms of the Contact Documents. Processing will be 
accomplished in accordance with the following procedure: 

i. Prime Construction Contractor shall transmit reproducible copies of shop 
drawings etc. to the Designer for review. Information copies of the letter of 
transmittal, clearly identifying shop drawings, etc., shall at the same time be 
furnished to the Owner’s Representative. 

ii. As a result of Designer’s review, each submittal will be marked by Designer as 
follows: 

“Approved”: The fabrication, manufacture and/or construction may proceed 
providing the Work is in compliance with the Contract Documents. 

“Approved as Noted”: The fabrication, manufacture and/or construction may proceed 
providing the Work is in compliance with Designer’s notations and the Contract 
Documents. 

“Rejected”: No Work shall be fabricated, manufactured or constructed and a new 
submittal is required. No Work for a submittal marked “C-Action” shall be 
permitted on site. 

iii. The Design-Builder is responsible for obtaining prints of all “Approved” and 
“Approved as Noted” reproducible shop drawings and distributing them to the 
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field and to the subcontractors. Concurrently, two (2) copies of each print shall be 
provided to the Owner’s Representative. 

iv. The Design-Builder is responsible for obtaining copies of all “Approved” and 
“Approved as Noted” manufacturer’s descriptive literature, literature, catalog 
cuts and brochures and distributing them to the Contractor. Concurrently, two (2) 
copies of each shall be provided to the Owner’s Representative. 

v. The Design-Builder is responsible for submitting new shop drawings, brochures 
and/or samples to replace all “Rejected” items and furnishing two (2) copies to 
the Owner’s Representative. 

vi. The Design-Builder is responsible for maintaining the Shop Drawing Log. An 
updated copy of the Log shall be furnished to the Owner’s Representative no less 
than monthly. 

2.5.4. Record “As Built” Drawings. 

a. The Design-Builder shall, during the progress of the Work, keep a master set of prints 
on the job site (Record or also referred to as “As-Built” drawings) on which is kept a 
complete, careful and neat record of all deviations from the Construction Documents 
made during the course of the Work. 

b. The Design-Builder shall provide the Owner with one, complete, reproducible set of 
the Construction Documents incorporating the revisions and changes made during 
construction up to acceptance of the Project. These updated Plans and Specifications 
shall reflect all changes to the Construction Documents to indicate the “As-Built” 
conditions, including revisions in site and building area tabulations. These Plans and 
specifications must be certified as to their correctness by the signature of the Design-
Builder and Designer and used in preparing a permanent set of “As-Built” drawings. 

c. In addition to reproducible submissions, the Design-Builder must submit a CADD 
system electronic file for these “As Built” documents prepared with a CADD system 
compatible with the Owner’s AutoCAD system. 

d. The Owner reserves the right to review “As-Built” documents at any time during the 
Project. 

e. The Design-Builder shall forward all “As-Built” drawings, specifications and 
photographs to the Owner’s Representative not later than thirty (30) calendar days 
after Project completion. 

f. Any part of the costs associated with the preparation and completion of the “As-Built” 
drawings will not be paid to Design-Builder by Owner until the As-Built drawings are 
provided to and approved by the Owner’s Representative. 
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2.5.5 Spare Parts Data. 

a. The Design-Builder shall furnish spare-parts data for each different item of equipment 
furnished. The data must include a complete list of parts and supplies, with current 
unit prices and sources of supply; a list of parts and supplies that are either normally 
furnished at no extra cost with the purchase of the equipment, or specified to be 
furnished as part of the Contract Documents, and a list of additional items 
recommended by the manufacturer to ensure efficient operation for a period of 360 
days at the particular installation. 

b. The foregoing does not relieve the Design-Builder of any responsibilities under any of 
the guarantees specified and/or provided. 

2.6 Owner’s Representative Field Office. 

a. The Field Office for the Owner’s Representative shall be adjacent to the construction 
contractor’s trailer ready for use and occupancy within fourteen (14) days from the 
construction Notice to Proceed through Final Completion. 

b. The Field office shall be an approved prefabricated office trailer equal to Williams 
Scotsman model MO 5010, 1O’ x 46’, with restroom, vinyl or wood paneled walls, vinyl 
tile floors, gypsum ceiling, private office furnished with built-in desks, file cabinets, plan 
table, overhead shelves, overhead fluorescent lights, breaker panel, central HVAC, 
windows with insect screens, security window screens, entry door security bars and locks, 
skirting, anchors, entry steps and/or ramp. Furniture shall include a plan rack to hold 
working drawings, padded swivel armchair for each representative, drafting stools, two 
(2) four drawer legal size metal filing cabinets, and one (1) 36” x 30” inch tack board. 
Temporary utility service shall be provided, including, but not limited to, water, sewage, 
trash, electric (generator if needed), telephone and high speed internet service. Design-
Builder shall provide a minimum of two (2) telephone lines and a high speed internet 
service, modem and router. The restroom shall be connected to sanitary sewer and water 
lines, or approved equal. Drinking water shall be provided by bottled water from an 
outside vendor. Weekly janitorial cleaning and maintenance service, and daily trash 
removal and disposal shall be provided. At the completion of work, or as directed by the 
Owner’s Representative, remove off-site the field office and related structures and 
restore area to the original site condition or as indicated in the Construction Documents. 

SC Article 3 
Owner’s Services, Rights and Responsibilities 

[See General Conditions of Contract] 
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SC Article 4 
Hazardous Conditions and Differing Site Conditions 

[See General Conditions of Contract] 

 

SC Article 5 
Insurance and Bonds 

[See General Conditions of Contract] 

 

SC Article 6  
Payment 

6.1 Payment for Equipment Purchase 

Notwithstanding anything in this Agreement to the contrary, Design-Builder is not entitled to 
payment for any equipment purchases until Design-Builder submits to Owner a request to 
purchase such equipment and Owner approves the request in writing. Design-Builder shall supply 
additional information as requested by Owner to enable Owner to make a decision on the 
submittal. Upon approval of such submittal(s), Design-Builder may invoice Owner for not more 
than ten (10%) percent of the Contact Price attributable to that item as demonstrated by a 
supporting invoice from the equipment supplier.  

For all other payment provisions, see the General Conditions of Contract. 

 

SC Article 7  
Indemnification 

[See General Conditions of Contract] 

 

SC Article 8  
Time 

8.1 Construction Schedule / Progress Chart. 

a. Within ten (10) working days after receiving Notice to Proceed for each phase, the Design-
Builder shall prepare and submit to the Owner’s Representative a complete detailed 
design and construction schedule in the form of a electronic file and six (6) copies of a 
practical progress chart. The schedule shall show the principal categories of work, 
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corresponding with those used in the breakdown on which progress payments are based, 
the order in which the Design-Builder proposes to carry on the Work, the date on which 
it will start each category of Work, and the contemplated dates for completion. The 
design and construction schedule must be in suitable scale to indicate graphically the total 
percentage of Work scheduled to be in place at any time. The Design-Builder shall use a 
Critical Path Method (CPM) format. This schedule shall use Primavera Scheduling 
software (Primavera Contractor P6), with at least 100 activities including sitework, 
procurement, delivery, commissioning, significant owner activities, and installation of 
construction materials and equipment. Activities shall be organized by work areas, and 
work breakdown structure, and shall be fully cost loaded such that the sum of all activities 
equals the total GMP. An “earned value report” shall be used as the feeder report for the 
Schedule of Values for the purpose of determining progress payment. No activity shall 
have a value exceeding $40,000 dollars, or a duration longer than 10 working days, 
without prior approval of the Owner’s Representative. A critical path shall be developed 
based on scheduling logic that identifies all successor and predecessor activities and float. 
Activities of like duration, programmed for different times of the year shall be modified 
to account for weather that can reasonably be expected by the Design-Builder. Activity 
constraints shall be avoided. Such software and schedule shall be compatible with the 
Owner’s computer system and scheduling software. This will allow the Owner’s 
Representative to efficiently process each pay application in Expedition, using the AIA 
G702/G703 format where the G703 back up listing will be the Schedule of Values in CSI 
division format so that the Owner will only be paying for work actually completed by the 
Design-Builder. 

At the end of each progress payment period, or at such reasonable intervals as directed by the 
Owner’s Representative, the Design-Builder shall: 

1. Revise the design and construction schedule to reflect any changes in the Work, 
completion time, or both, as approved by the Owner’s Representative; 

2. Enter on the design and construction schedule the total percentage of Work actually 
in place; and 

3. Submit three (3) copies of the adjusted design and construction schedule, and a 
complete electronic update, to the Owner’s Representative. 

b. If at any time the Work falls behind the design and construction schedule after taking into 
consideration any excusable delays as defined in General Condition Article 8, Design-
Builder shall take such action as necessary to improve progress. The Owner’s 
Representative may require the Design-Builder to submit a revised design and 
construction schedule demonstrating its proposed recovery plan to make up the lag in 
scheduled progress. The plan shall show how the Design-Builder shall achieve recovery 
by increasing resources and/or work times (if approved by Owner). If the Owner’s 
Representative finds the proposed plan unacceptable, the Design-Builder may be 
required to submit a new plan. If the new plan submitted is not reasonable, after 
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consultation with the Design-Builder, the Owner’s Representative may require the 
Design-Builder to increase the work force, accelerate the planned construction volume, 
increase assigned construction equipment, or the number of work shifts, or take other 
appropriate action, all without increase to the GMP. 

c. Design-Builder shall update the schedule and issue a progress report each month. If after 
the update has been performed the actual durations of recurring activities are longer than 
the original durations, the Design-Builder shall issue a written plan that indicates the 
additional resources to be allocated to those activities showing how they will achieve the 
planned duration. Alternatively, the durations of all subsequent occurrences of that type 
of activity shall be increased to reflect actual production, and the Design-Builder shall 
issue a recovery plan to the Owner’s Representative within ten (10) days showing how 
the project will get back on schedule. 

d. Failure of the Design-Builder to comply with any of these requirements will be considered 
grounds for a determination by the Owner’s Representative that the Design-Builder is 
failing to prosecute the Work with such diligence as will ensure its completion within the 
time specified. 

8.2 Exception to Completion Schedule and Liquidated Damages. 

In cases where the parties agree in writing that sodding and/or planting and/or specified 
maintenance thereof is not feasible during the construction period, such Work will be excepted 
from the completion schedule and the liquidated damages provision of Comprehensive 
Agreement Article 8. However, such Work must be accomplished or completed during the first 
sodding and/or planting period or the specified maintenance period following the original 
completion date within the same number of days originally scheduled for such activity. This shall 
also include items not contracted to the Design-Builder, but directly contracted by the Owner 
with other vendors and which is required to complete and provide a fully functional facility; the 
failure of Owner’s other vendors to provide or complete their work shall not affect either 
Substantial Completion or Final Completion of the Work by Design-Builder. 

SC Article 9 
Changes to the Contract Price and Time 

[See General Conditions of Contract] 

 

SC Article 10 
Contract Adjustments and Disputes 

[See General Conditions of Contract] 
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SC Article 11 
Stop Work and Termination for Cause 

 
[See General Conditions of Contract] 

 

SC Article 12 
Electronic Data 

[See General Conditions of Contract] 

  

SC Article 13 
Miscellaneous 

13.1 Inspections and Acceptance 

13.1.1 Omitted. 

13.1.2 Omitted. 

13.1.3 Technical Supervision. 

a. Performance of the Work is subject to technical input by representatives of the 
Owner. Technical input includes suggestions to the Design-Builder which fill in 
technical details, suggest possible lines of inquiry, or otherwise clarifies the Scope of 
Work, but do not constitute new scopes of Work. 

b. The Owner reserves the right to use Project Management Support Services (PMSSC) 
personnel, or other qualified personnel under contract to the Owner, to provide such 
technical supervision. 

13.1.4 Approval of Design. 

a. The Owner’s Representative must approve all final Plans and Specifications. However, 
phased or fast track construction may commence prior to approval of final Plans and 
Specifications, provided the Owner’s Representative has approved Plans and 
Specifications covering only that phase of the Work. The Owner’s Representative’s review 
will be primarily for general arrangement and compliance with Owner requirements 
included as part of the Agreement. 

Owner’s Representative’s approval shall not be construed as: 
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1. Permitting any departure from the Agreement requirements, without specific prior 
written approval. 

2. Relieving the Design-Builder of responsibility for any errors including, but not limited 
to, details, dimensions and materials. 

3. Relieving the Design-Builder of responsibility for compliance with all applicable codes 
of local, state, or federal codes, regulations and laws. 

b. After approval of Plans and Specifications, the Design-Builder shall be responsible for 
revising Plans and Specifications to correct all deficiencies from requirements of this 
Agreement. Copies of revised Plans and Specifications will be furnished to the Owner’s 
Representative. There will be no modification to any fee or to the GMP to the Agreement, 
as a result of corrections of such deficiencies. 

13.1.5 Project Closeout. 

Unless specified for an earlier date elsewhere in this Agreement, the Design-Builder must 
process all documents, changes, claim submissions, complete all Project closeout items, 
provide warranties, as-built drawings, and submit a final report certifying that this action has 
been taken not later than sixty (60) days after the date of Substantial Completion. 

13.1.6 Asbestos Free and Lead-Based Paint Free Certification. 

The Design-Builder must certify that no asbestos-containing building materials or lead-based 
paints (interior or exterior) were used in this Project. The Design-Builder must include 
completed and unaltered asbestos free and lead-based paint certifications as a closeout 
submittal document. The only acceptable alternative for asbestos and lead based paint 
certification is to conduct a post-construction asbestos and lead paint survey in accordance 
with AHERA requirements. 

13.2 Protection of Persons And Property 

13.2.1 Accident Prevention. 

a. All construction and other Work on this Project must be performed in compliance with 
the Occupational Safety and Health Act of 1970 and with local, state and federal 
occupational safety and health regulations enforced by an agency of the locality or 
state under a plan approved by the U.S. Department of Labor, Occupational Safety 
and Health Administration (OSHA). Where requirements are different or in conflict, 
the more stringent requirement will apply. 

b. The Design-Builder shall maintain or require maintenance by the Prime Construction 
Contractor of an accurate record of exposure data and all accidents incidental to Work 
performed under this Agreement resulting in death, traumatic injury, occupational 
disease, or damage to property, material, supplies, or equipment. The Design-Builder 
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must submit regular Project safety reports, exposure data, and accident reports, as 
prescribed by the Owner’s Representative. 

c. Health and Safety Plans are required as follows: 

1. Prior to commencing on-site Work, the Design-Builder must submit to the Owner’s 
Representative, in triplicate, a Health and Safety Plan designed to provide a 
system by which hazards on the Project site will be controlled to minimize or 
eliminate occupational injuries or illnesses during performance of the contract. 

2. The Health and Safety Plan must state that the Prime Construction Contractor, 
Designer, and all subcontractors are required to comply with the Design-Builder’s 
Project safety rules and requirements issued under the authority of that program. 

3. The Health and Safety Plan must identify, by name, the Design-Builder’s 
representative responsible for the execution of the Project safety program. The 
Design-Builder’s Project safety representative must have the express written 
authority from the Design-Builder to stop work, to abate hazardous conditions or 
unsafe practices, and to eject any Design-Builder, Subcontractor, or vendor 
employees from the Project site for failure to comply with safety requirements. 

4. The Health and Safety Plan must include the precautionary measures to be taken 
to protect Owner staff, employees and the public. 

d. The authority, responsibilities, and duties of the Design-Builder’s Project safety 
representative must be incorporated as part of the written Health and Safety Plan. 
The safety responsibilities include, but are not limited to, conducting subcontractor 
construction safety program reviews, conducting employee safety orientation 
training, conducting weekly safety meetings, conducting daily site safety inspections, 
auditing Subcontractor safety compliance, and preparing required periodic and 
special safety reports. 

e. In addition to the general requirements of Health and Safety Standards, the Design-
Builder, Designer and Prime Construction Contractor, specifically must comply with 
applicable OSHA requirements concerning Hazard Communications Standards. Details 
of the Design-Builder’s hazard communications program shall be included in the 
Health and Safety Plan. 

13.2.2 Health and Safety Standards. 

a. In performing this contract, the Design-Builder must: 

1. Comply with applicable Occupational Safety and Health Standards promulgated 
pursuant to the authority of the Occupational Safety and Health Act of 1970 
(OSHA). 
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2. Comply with any other applicable federal, state, or local regulations governing 
workplace safety to the extent they do not conflict with a.1. above; however, the 
more stringent shall apply. 

3. Comply with any Owner standard unless the OSHA standard contains more 
rigorous or stringent safety requirements, in which case the OSHA standard 
governs and takes precedence. 

4. Take all reasonable precautions to protect the safety and health of the Design-
Builder’s employees, Owner staff, employees, and the public. 

b. The Design-Builder must coordinate its use of existing Owner premises with the 
Owner’s Representative. Subjects of this coordination include the designation of work 
and storage areas; the extent, if any, of use by the Design-Builder of Owner tools and 
equipment; the furnishing by the Design-Builder of appropriate signs and barricades 
to exclude unauthorized personnel from the work areas and to call attention to 
hazards and dangers; and other matters relating to the protection of Owner staff, 
employees, property and the public. 

c. Materials, supplies, articles, or equipment manufactured or furnished under this 
Agreement or order must conform to the Occupational Safety and Health Standards 
pursuant to the authority of OSHA, and to other safety and health requirements 
specified in this Agreement or order. When conducting work on existing facilities, the 
Design-Builder must provide the Owner’s Representative copies of Material Safety 
Data Sheets (MSDS) for any hazardous material, as defined by OSHA’s Hazard 
Communications Standards, to be used on the job. 

d. If no OSHA standard exists, federal or other nationally recognized standards apply. 
Copies of current Occupational Safety and Health Standards are available from 
regional and/or area offices of the U.S. Department of Labor, Occupational Safety and 
Health Administration. 

13.2.3 Protection of the Environment, Existing Vegetation, Structures, Utilities, and 
Improvements 

a. The Design-Builder shall perform all Work necessary to implement and accomplish a 
program to prevent environmental pollution during or as a result of construction 
performed under this Agreement. As a minimum, the Design-Builder’s Work must 
conform to all requirements of applicable federal, state and local law. 

b. The Design-Builder must preserve, protect and maintain all existing vegetation (such 
as trees, shrubs, and grass), landscape features, athletic fields, and structures on or 
adjacent to the site of Work that are not to be removed. Care must be taken in 
removing trees authorized by the Owner’s Representative for removal, to avoid 
damage to vegetation that will remain in place. Any trees or other landscape features 
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scarred or damaged by the Design-Builder’s equipment or operations must be 
restored by the Design-Builder. The Owner’s Representative decides what method of 
restoration must be used and whether damaged trees and/or shrubs will be treated 
or replaced. The Design-Builder shall use guard posts or barriers as necessary to 
control vehicular traffic passing close to trees and/or shrubs to remain. Areas 
disturbed, such as temporary roadways or embankments, must be restored to near 
natural conditions that will permit the growth of vegetation. Disturbed areas must be 
graded and filled as required, covered with six inches of topsoil and landscaped as per 
the Contract Documents. 

c. The Design-Builder shall protect from damage all existing buildings, improvements or 
utilities at or contiguous to the site of the Work, the location of which is known. and 
must repair or restore any damage to these facilities resulting from failure to comply 
with the requirements of this Agreement or to exercise reasonable care in performing 
the Work. If the Design-Builder fails or refuses to repair such damage promptly, the 
Owner’s Representative may have the necessary Work performed and charge the cost 
to the Design-Builder, who shall pay such costs to the Owner in a prompt manner. 

d. The Design-Builder shall obtain approval from the Owner’s Representative for any 
temporary roads, embankments and disposal areas not included in Project 
Specifications or Plans and restore such areas to original conditions, including 
appropriate landscaping, upon the completion of Work. 

e. Monuments, markers and works of art must be protected. Items discovered that have 
potential historical or archeological interest must be preserved. The Design-Builder 
must leave the archeological find undisturbed and must immediately report the find 
to the Owner’s Representative so that the proper authority may be notified. The GMP 
and time shall be equitably adjusted in accordance with the provisions of this 
Agreement if the Design-Builder incurs additional cost or time to perform as a result 
of any such discovery. 

f. Design-Builder shall follow all Environmental Protection Agency, Virginia Department 
of Environmental Quality and other applicable governmental regulations and 
guidelines, as to the labeling, use, storage and disposal of “hazardous waste”, which 
shall for the purposes of this agreement be defined as (a) any chemical, substance, 
material, mixture, contaminant or pollutant now or hereafter defined as a “hazardous 
substance” under the comprehensive Environmental Response, Compensation and 
Liability Act, as amended from time to time; (b) petroleum, crude oil, or any fraction 
thereof; (c) any pollutant, contaminant, special waste or toxic substance now or 
hereinafter listed, defined by or subject to regulation under any federal, state or local 
statute, ordinance, rule, regulation, standard, policy, guidance, permit, order, 
administrative or judicial decision or pronouncement, previously, currently or 
hereafter in effect, as amended from time to time, pertaining to health, safety, or the 
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environment, including without limitation, natural resources, environmental 
regulation, contamination, pollution, cleanup, or disclosure.  

13.2.4 Access to Site. 

a. The Design-Builder’s access to the site and use of existing roads will be as agreed to 
by the Design-Builder and the Owner’s Representative including issuing vehicle passes 
for construction and private vehicles. 

b. Design-Builder shall not permit workers to carry firearms or other deadly weapons 
onto any Owner construction site or into any facility, including in their personal or 
construction vehicles. This supersedes any state or local law permitting the carrying 
of firearms or weapons. Violation of this clause shall be grounds for removal of 
individuals or contractors from the site or termination for default. 

13.2.5 Elevator Work-Qualifications. 

a. The Design-Builder, Prime Construction Contractor, or the subcontractor whom the 
Design-Builder uses for performance of the elevator work, must have had at least 
three (3) years of successful experience in installing and servicing elevators. 

b. In addition, the Design-Builder, the Prime Construction Contractor, or its 
subcontractor must have installed, on at least two prior projects, elevators 
comparable to those required for this Project that have performed satisfactorily under 
conditions of normal use for a period of not less than one (1) year. To be considered 
comparable, prior installations must have not less than the same number of elevators 
operating together in one group as the largest number in any group specified for this 
Project, except that a group of four may be considered comparable to a large group 
specified for this Project. 

c. A list of the prior comparable installations by the Design-Builder, the Prime 
Construction Contractor, or its subcontractor, together with the names and addresses 
of the buildings, the names of the owners or managers, and any other pertinent 
information required must be submitted promptly upon request of the Owner. 

d. The names, addresses, experience, and statement of work to be performed by each 
subcontractor or second-tier subcontractor whom the Design-Builder, Prime 
Construction Contractor, or the principal subcontractor, as the case may be, will use 
for performance of minor portions of the installation of elevators must also be 
submitted promptly upon request of the Owner. 

e. The Owner’s Representative may reject the proposed elevator subcontractor if it is 
determined that it has failed to meet the experience requirements, or if it has been 
found to have an unsatisfactory record of prior elevator installations. In the case of 
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rejection, the Design-Builder must resubmit another name within ten (10) days for 
renewed consideration. 
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