Counties of Amelia and Dinwiddie

PROPOSED COMPREHENSIVE AGREEMENT FOR BROADBAND GRANT
PROJECT IMPLEMENTATION and BROADBAND NETWORK OPERATION

Recitals.

This Agreement is made the Effective Date, by and among Wilkes Telephone Membership
Corporation, a North Carolina cooperative organization (“WTMC”), RiverStreet Communications
of Virginia, Inc., a Virginia corporation (“RSCVA”), RiverStreet Management Services, LLC, a
North Carolina limited liability company (“RiverStreet”), North Carolina Wireless, LLC, a North
Carolina limited liability company (“NCW?”), Gamewood Technology Group, Inc., a Virginia
corporation (“GTG”), Gamewood Telecom, Inc., a Virginia corporation (“GT”, which together
with WTMC, RSCVA, RiverStreet, NCW, and GTG shall be referred to as the “Company”), the
County of Dinwiddie, Virginia, a political subdivision of the Commonwealth of Virginia
(“Dinwiddie”), and the County of Amelia, Virginia a political subdivision of the Commonwealth
of Virginia (“Amelia”, and together with Dinwiddie, each may be referred to as a “County” and
together may be referred to as the “Counties”).

WHEREAS, on March 8, 2018, the Tobacco Commission awarded Counties a Last Mile
Broadband Grant (the “Tobacco Commission Grant”) in the amount of $1,708,090 (such money
being the “Tobacco Commission Grant Funds”);

WHEREAS, the Counties issued PPEA Joint RFP-19-051719 (the “RFP”), which is
attached hereto as Exhibit A pursuant to the Public-Private Education Facilities and Infrastructure
Act of 2002, as revised, and the Virginia Public Procurement Act on October 23, 2017, and the
Company responded with a proposal dated June 10, 2019 (the “Proposal”), which is attached
hereto as Exhibit B;

WHEREAS, the Company was selected by the Counties as the best proposal in response
to the RFP;

WHEREAS, the Tobacco Commission, Dinwiddie, and the Company have entered into or
will enter into an agreement with the Tobacco Commission (the “Tobacco Commission Grant
Agreement”), a copy of which is attached hereto as Exhibit C and incorporated by reference
herein; and

NOW THEREFORE, in consideration of the mutual benefits, promises, and
undertakings, the sufficiency and receipt of which are acknowledged, the following terms and

conditions are agreed to by the Parties to this Agreement:

1. Order of Precedence and Incorporation by Reference.
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The following are made a part hereof as if the same were fully set forth herein, and if any
discrepancies arise between the documents, they shall prevail in the following order: (1) this
Agreement including the Recitals at the beginning of this Agreement, and any exhibits attached
hereto (excluding Exhibits A, B, and C, each of which are hereby incorporated by reference herein,
but given a lower order of precedence than this Agreement, except as set forth below), (2) the
Tobacco Commission Grant Agreement (Exhibit C), except for where the Tobacco Commission
Grant Agreement sets forth a more stringent requirement for the Company, in which case the
provisions of the Tobacco Commission Grant Agreement shall govern as also set forth herein in
Sections 6(c) and 17(b), (3) the RFP (Exhibit A), and (4) the Proposal (Exhibit B). This Agreement
and Project are governed by the Virginia Public Procurement Act (the “Act”), the Public-Private
Education Facilities and Infrastructure Act of 2002, as revised (“PPEA”), Dinwiddie’s Combined
Guidelines for the PPEA and Public Private Transportation Act of 1995, as revised, Amelia’s
Combined Guidelines for the Public-Private Education Facilities and Infrastructure Act of 2002,
as revised, and the Purchasing Policies and Procedures of the Counties, as applicable. All terms
and conditions of the Act and the aforementioned policies, procedures, and guidelines are hereby
adopted and incorporated by reference herein.

2. Representations, Covenants, and Warranties of the Company

(a) Achieving the Project Requirement: Grant Project Budget. The Company
represents, warrants, and covenants that the Company has the capability to, expects to, and will
achieve the Project Requirement within the Company Grant Project Budget and its own funds,
except to the extent that (1) one or more new Broadcast Sites are not built pursuant to the provisions
of Section 8(b)(4) of this Agreement or (ii) the Counties discontinue the build-out of the Project
pursuant to Section 10(b) and such action by the Counties is not based on any Default by the
Company. The Company understands and agrees that although each County may, in its sole
discretion, choose to appropriate funds to increase the Company Grant Project Budget, neither
County shall have any obligation to do so.

(b) Tobacco Commission Exhibits B and E. The Company represents, warrants, and
covenants that Exhibits B and E to the Tobacco Commission Grant Agreement truly and accurately
represent the Company’s expectations about the Project in every respect.

(©) State licenses and Registration. The Company represents, covenants, and warrants
that it is registered with the Virginia State Corporation Commission (with the understanding that
(1) pursuant to Section 38, not all entities comprising the Company intend to be registered with the
Virginia State Corporation Commission and (i1) only those entities comprising the Company that
are registered with the Virginia State Corporation Commission will take action requiring such
registration) and will keep such registration current. Furthermore, the Company represents,
covenants, and warrants that any work performed in furtherance of the Project by the Company or
any of its employees, agents, or subcontractors will be conducted in accordance with all applicable
state standards, including all required contractor, occupational, or other licenses.
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(d)  Financial Statements. The Company represents and warrants that the financial
statements provided to the Counties are true and accurate in every material respect.

(e) Compliance with Applicable Law. The Company represents, warrants, and
covenants that it has and will conduct its business and work on the Project in accordance with all
applicable federal, state, and local ordinances, laws and regulations, including, but not limited to,
all rules and regulations of the FCC, all statutes, rules, regulations, and ordinances involving
human health and safety, and all traffic laws and regulations.

() Licenses. The Company represents that as of the Effective Date it has all licenses
for broadband spectrum from the FCC that are (i) necessary to operate all equipment that it will
purchase with any County Grant Funds received by the Company pursuant to this Agreement and
(i1) necessary to install and operate the Broadband Network and achieve the Project Requirement
within the Company Grant Project Budget. The Company warrants and covenants that it will make
best efforts to obtain and maintain any licenses reasonably necessary to operate the Broadband
Network in each of the Counties for future time periods and obtain any other licenses required to
(i) effectively operate the Broadband Network and (ii) maintain the service levels of already
existing customers. Notwithstanding the foregoing language in this Section 2(f), expenses for
licensed microwave links between Towers may be paid from the Company Grant Project Budget,
with the understanding that, unless the Counties expressly agree otherwise in writing, no more
than $200,000 of the Company Grant Project Budget shall be spent on licensing of spectrum from
the FCC, including, but not limited to, the Citizens Broadband Radio Service (CBRS), educational
spectrum, and television white space (but not including licensed microwave backhaul links). The
Company further understands and agrees that (i) the Counties and the Company may jointly elect
for the Counties to own any spectrum purchased with the Company Grant Project Budget and (ii)
upon a Company default and failure to cure under this Agreement all such licenses shall be
transferred to the Counties, or to a third party designated by the Counties, unless otherwise
expressly agreed to in writing by the Counties.

(g)  No Reliance on Statements of Counties. The Company has obtained its own legal
counsel and conducted its own research as to the business, potential Customers, marketing, and
technical aspects of its own business, the Broadband Network, and the Project, and it has not relied
on any statement made by the Counties or their employees, agents, officials, or Project managers
in entering into this Agreement.

(hy  Dinwiddie County Public Safety Radio Project. The Company understands that
Dinwiddie plans on completing a public safety radio project and that Dinwiddie expects to build
as few as zero (0) new Towers as part of that project, although Dinwiddie may, in its sole
discretion, (1) build more than zero (0) new Towers as part of the public safety radio project or (ii)
exercise its rights under Section 8(d) as set forth in further detail under Section 8(d) to collocate
public safety equipment with Public Broadband Towers. The Company represents that it can
achieve the Project Requirement as set forth within the Company Grant Project Budget and the
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Company’s own funds even if Dinwiddie does not build any new Towers for its public safety radio
project.

(i) If any representation of the Company is not true, or any warranty or covenant not
fulfilled, such misrepresentation or unfilled warranty or covenant shall constitute a material and

substantial breach of this Agreement.

3. Term of Asreement

The term of this Agreement shall be for five (5) years beginning on the Effective Date (the
“Initial Term”) and each County may, in its sole discretion, extend this Agreement for up to two
(2) additional terms of five (5) years (each, a “Renewal Term”). Regardless of whether it is an
Initial Term or a Renewal Term, each five-year term may be referred to in this Agreement as a
“Term.” The Agreement shall be extended to each Renewal Term automatically, unless a County
provides written notice to the other Parties that it does not intend to renew this Agreement at least
180 days prior to the expiration of Initial Term. Notwithstanding any provision of this Section 3
to the contrary, none of the Company’s obligations pursuant to this Agreement shall expire until
the Tobacco Commission Period (as defined below) has expired. Further, either County may elect
to terminate or not renew the Agreement as provided herein, which shall not prevent the other
County from continuing its relationship with the Company pursuant to this Agreement. In such
event this Agreement shall otherwise remain in full force and effect with regard to the other County
and the Company unless or until this Agreement is later terminated or not renewed.

4, Effective Date

This Agreement shall become effective upon the date of the signature of the last Party
confirming this Agreement (the “Effective Date”).

5. Definitions

For the purposes of this Agreement, the following capitalized terms shall have the meanings set
forth below. Unless otherwise stated in this Agreement, words not set forth below shall have the
meaning apparent from their American English-language definition and the context within which
they appear in this Agreement.

“Acceptable Use Policy” shall mean the policy attached as Exhibit F to this Agreement as the
same may be revised from time to time.

“Act” shall mean the Virginia Public Procurement Act, which is codified at Section 2.2-4300 et
seq. of the Code of Virginia, 1950, as amended.

“Amelia” shall have the meaning given to it in the Recitals to this Agreement.
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“Applicable Law” shall mean all federal, state, and local laws, statutes, regulations, rules, and
ordinances.

“Broadband Network” shall include all network related assets, equipment and infrastructure,
whether owned by the Company, the Counties or other entity, which together comprise the system
to be designed, maintained, and operated by the Company for the provision of Service to
Customers in the Counties.

“Broadcast Point” shall mean any point from which an electromagnetic signal is broadcast through
the air to provide Service, including points where Network Equipment is placed on Public
Broadband Towers, Third-Party Vertical Assets, and any Vertical Assets owned by the Company.
For the purposes of clarification, Customer Premise Equipment shall not be considered a Broadcast
Point.

“Broadcast Site” shall mean any site containing a Broadcast Point.

“Broadcast Site Workflow” shall mean all work and expenditures of the Grant Project Budget
related to a new Broadcast Point.

A “Change of Control Event” shall be deemed to have occurred upon (i) WMTC at any time
owning less than a 100% direct or indirect interest in each of RSCVA, RiverStreet, NCW, GTG,
and GT, (i1) WMTC owning less than a 100% direct or indirect interest in NCW at any time after
February 14, 2020, (iii) the sale of substantially all the assets of any of RSCV A, RiverStreet, NCW,
GTG, and GT, (iv) a merger event of WMTC, or (v) loss of status by WMTC as either (x) a non-
profit under the Federal Tax Code (26 U.S.C.) or (y) loss of status as a cooperative corporation
under North Carolina law.

The “Company” shall have the meaning given to it in the recitals. Each reference to Company
herein shall refer to each of WTMC, RSCVA, RiverStreet, NCW, GTG, and GT separately and
together.

“Company Grant Project Budget” shall mean the Grant Project Budget (which is $3,416,180)
minus the sum of (1) any costs incurred by the Counties related real estate and easement acquisition
in connection with new Public Broadband Tower sites and (2) legal fees now owed or incurred in
the future related to the Project. Outside legal fees for services provided to the Counties for the
project and to be drawn from the Company Grant Project Budget shall not exceed $50,000.00.

“Company’s Facilities” shall mean (i) equipment and personal property owned by the Company
and located in either County, plus (ii) any assets owned by the Company paid for from the
Company Grant Project Budget provided for in this Agreement or other public funds no matter
where located.

“Comparable Services” shall mean wireless broadband internet access service packages offered
by providers substantially similar to the Company to customers in similarly situated,
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predominantly rural markets. Comparable services shall not include special, promotional, or non-
internet access services, or services that are not wireless broadband, such as dial-up or DSL, for
example.

The “Coverage, Phasing, and Implementation Plan” shall be as described in Section 10 of this
Agreement and shall include any amendments as set forth in Section 10. The first Coverage,
Phasing, and Implementation Plan is attached to this Agreement and incorporated herein in
Exhibit 1.

“County” and “Counties” shall have the meaning given to them in the Recitals to this Agreement.
“County Grant Funds” shall have the meaning given to it in Section 7(a)(2) of this Agreement.

“Customer Premise Equipment” shall mean equipment installed on property owned or leased by a
Customer (not including Micro-Pops) that allows a single building or single Customer (either
business or household) and only that Customer to receive internet Service.

“Customers” shall mean citizens paying for the Services of the Company within the geographic
boundaries of the Counties.

“Dark” and “Dark Day” shall have the meanings given to them by Section 23(b)(2) of this
Agreement.

“Detfault” shall mean that the Company is in default of this Agreement, either under Section 23 of
this Agreement or otherwise.

“Default Option” shall mean the option of each County set forth in Section 21(h) of this
Agreement.

“Digital Inclusion Customers” shall mean households with a student eligible for free or reduced
lunch. Digital Inclusion Customers shall include students who attend private or homeschools and
whose household income levels would qualify them for free or reduced lunch. The Company may
require the Counties to provide a mechanism for certifying that a Customer is a Digital Inclusion
Customer, prior to providing a Digital Inclusion Customer with a reduced rate.

“Dinwiddie” shall have the meaning given to it in the Recitals to this Agreement.

“Disaster Contingency Plan” shall mean the plat attached to this Agreement as Exhibit K, which
shall be amended from time to time.

“Effective Date” shall have the meaning given to it by Section 4 of this Agreement.

“FCC” shall mean the Federal Communications Commission.
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“Force Majeure” shall include acts of God, floods, fires, hurricanes, lightning strikes, tornadoes,
earthquakes or other severe weather conditions including but not limited to the inability or
impracticability to work due to rain or snow which while not amounting to a flood nonetheless
limits the ability of a party to accomplish a goal or meet a deadline, acts of public enemy
insurrection, war, riot, sabotage, act of terrorism, epidemic, strike, freight embargoes, trade wars
including but not limited to the inability to trade with all vendors of a sovereign nation where the
ability to trade with such vendors existed thirty (30) days before the Effective Date, supply
shortages, preferred vendors ceasing business operations or running out of supply, concealed and
unknown conditions below the surface of the ground differing materially from those ordinarily
encountered and generally recognized as inherent in construction or broadband network
construction work or which are not reflected on current maps or drawings of underground
conditions, wrongful physical obstruction by any person at any installation site, national
emergencies or failure of any common carrier or third party facility not affiliated with the
Company.

The “Fund” shall have the meaning given to it in Section 17(e) of this Agreement.
“Funded Phase” shall have the meaning given to it in Section 10(a)(1).
“Grant Funds” shall include both Tobacco Commission Grant Funds and County Grant Funds.

“Grant Project Budget” shall have the meaning given to it in Section 17(a) herein and shall be set
out in more detail in Exhibit M to this Agreement.

“Indebtedness” means any amount owed by the Company to the Counties resulting from this
Agreement, including, but not limited to the amount of any funds sought from the Tobacco
Commission. “Indebtedness” shall also include the right of the Counties to exercise the Default
Option set forth in Section 21(h).

“Initial Term” shall have the meaning given to it in Section 3 of this Agreement.

The “List of Public Facilities” shall be as set forth in Exhibit G to this Agreement as the same
may be amended from time to time.

“Micro-pop” shall mean any Vertical Asset, the highest available attachment point of which is less
than 120 feet above ground level. Notwithstanding the foregoing, any Vertical Asset for which (i)
there is no intent to move its location or (ii) there is a plan to use a “white space” or similar
propagation technology may be designated a Tower to be owned by a County instead of a Micro-
pop in the Coverage, Phasing, and Implementation Plan by mutual agreement of the relevant
County and the Company.

“Network Acceptance, Testing, and Compliance Plan” shall mean the plan set forth in Exhibit J
to this Agreement as such is amended from time to time pursuant to this Agreement.
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“Non-Standard Installation” shall mean any installation of Customer Premise Equipment other
than a Standard Installation.

“Normal Business Hours” shall mean 8 a.m. to 5 p.m. on Mondays through Fridays, except
holidays recognized by the Commonwealth of Virginia.

“Normal Operating Conditions” shall mean periods of time in which there neither extreme weather
nor a Force Majeure.

“Network Equipment” shall mean the equipment that comprises the Broadband Network. Network
Equipment shall include any Micro-pops designated in the Coverage, Phasing, and Implementation
Plan as Company-owned Micro-pops.

“Parties” shall mean the Company and each of the Counties. Each of the Parties may be referred
to individually as a “Party.”

“Penetration Rate” shall have the meaning given to it in Section 14(a) of this Agreement.
“Project” shall mean the work undertaken to accomplish the Project Requirement.

“Project Requirement” shall mean the establishment and ongoing provision by the Company by
three (3) years from the Effective Date of the Tobacco Commission Grant Agreement (or in the
case that an extension is granted by the Tobacco Commission by four (4) years from the Effective
Date of the Tobacco Commission Grant Agreement) of high speed, reliable, affordable Internet
service to 95% of the Target Census Blocks of each of the Counties which are Unserved or
Underserved as of December 2017. For the purposes of this definition, high speed shall mean
download speeds capable of at least 25 Mbps and upload speeds capable of at least 3 Mbps; reliable
shall mean complying with the coverage and service levels set forth in Section 11; and affordable
shall mean complying with the provisions of Section 16 relating to cost of services. In order for
the Company to accomplish the Project Requirement, the Company must report its success in
providing the aforesaid service to census blocks to the FCC. No change in FCC rules shall exempt
the Company from providing download speeds of at least 25 Mbps and upload speeds of at least 3
Mbps to 95% of the Target Census Blocks of each of the Counties which are Unserved or
Underserved as of December 2017.

“Project Manager” or “PM” shall mean any employee, official, agent, or consultant of either
County appointed by such County to manage the Company’s work on the Project.

“Proposal” shall have the meaning given to it in the Recitals to this Agreement.

“Public Broadband Tower” shall mean any Tower owned or leased by a County, or broadband
authority established by Dinwiddie or Amelia, including new Public Broadband Towers that will
be owned by a County as well as any other publicly owned Vertical Asset upon which the
Company has been authorized to place any component of the Network Equipment by a valid action
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of a Board of Supervisors, after a public hearing or public hearings held pursuant to Va. Code
Section 15.2-1800 et seq.

“Public Facilities” includes Vertical Assets as well as any other property owned or leased by any
governmental entity, including, but not limited to, publicly-owned Vertical Assets.

“Renewal Term” shall have the meaning given to them in Section 3 of this Agreement.

“Requisition Form” shall mean a form in the form of Exhibit H with such modifications as may
be requested by the Party to which the Requisition Form is submitted.

“RF Interference” shall be deemed to occur when radio waves emanating from a device or piece
of equipment cause interference with other devices or equipment that use radio frequency waves,
and such interference is not permitted by FCC Rules.

“RFP” shall have the meaning given to it in the Recitals to this Agreement.

“Quarter” shall mean January 1 to March 31, April 1 to June 30, July 1 to September 30, and
October 1 to December 31.

“Section 17(d) Indemnitees” shall have the meaning given to it in Section 17(d) of this Agreement.

“Secured Company’s Facilities” shall have the meaning given to it in Section 21(a) of this
Agreement.

“Security Interest” shall mean any interest of the Counties or a broadband authority in any personal
property or fixtures (including Micro-pops) of the Company which secures payment or
performance of any obligation of the Company under this Agreement.

“Service Interruption” shall be deemed to occur if (i) there is complete loss of internet service to a
Customer or (i1) a Customer’s speed of internet service is materially and demonstrably slower than
that of the package purchased by the Customer. A Service Interruption shall not be deemed to
have occurred if it is caused by one or more factors outside of the reasonable economic control of
the Company.

“Services” shall include any internet services provided by the Company, including, but not limited
to, all services required to be provided to the Counties by the Company in the deployment and
operation for the benefit of Customers and potential Customers of (i) the Broadband Network, (ii)
internet, (iii) customer support, and (iv) any other service required under this Agreement.

“Standard Installation” shall have the meaning given to it in Section 16(c) of this Agreement.
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“Target Census Blocks” shall mean the populated census blocks of the Counties that are Unserved
or Underserved as of December 2017 according to FCC Form 477 data. High level maps of the
Target Census Blocks for each County are attached hereto as Exhibit N.

“Term” shall have the meaning given to it in Section 3 of this Agreement.

“Third-Party Tower” shall mean any Tower not owned by either (i) any of the Parties to this
Agreement or (ii) any broadband authority created by Dinwiddie and/or Amelia.

“Third-Party Vertical Assets” shall mean any Vertical Assets not owned by either (i) any of the
Parties to this Agreement or (ii) any broadband authority created by Dinwiddie and/or Amelia.

“Tobacco Bonds” shall have the meaning given to it in Section 17(d) of this Agreement.

“Tobacco Commission” shall mean the Virginia Tobacco Region Revitalization Commission, a
body corporate and political subdivision of the Commonwealth of Virginia.

“Tobacco Commission Grant” shall have the meaning given to it in the Recitals to this Agreement.

“Tobacco Commission Grant Funds” shall have the meaning given to it in the Recitals to this
Agreement.

“Tobacco Commission Grant Agreement” shall have the meaning given to it in the Recitals to this
Agreement, and a copy of the Tobacco Commission Grant Agreement is attached hereto as Exhibit
C.

“Tobacco Commission Period” shall mean the period of time from the Effective Date, until the
Tobacco Commission has provided Dinwiddie with an unambiguous, express, irrevocable, written
notice satisfactory to the County Administrators of Dinwiddie and Amelia in each of their sole
discretions that (i) the Tobacco Commission Grant is being closed out and (ii) the Tobacco
Commission will not take any action to recover funds from the Company or the Counties. The
Parties understand that pursuant to the Grant Agreement, the Tobacco Commission will release its
security interest upon the full compliance with and performance under the Grant Agreement,
including without limitation all reporting requirements thereunder, once the Tobacco Commission
has determined that the public purposes of the Grant have been satisfied.

“Tower” shall mean any Vertical Asset, the highest point of which is equal to or greater than 120
feet above ground level, or any other Vertical Asset expressly designated as a Tower in the
Coverage, Phasing, and Implementation Plan.

“Underserved” shall describe residents in census blocks where internet download speeds of 25
Mbps and upload speeds of 3 Mbps are not available according to FCC Form 477 data as of
December 2017. High level maps of the Underserved census blocks for each County are attached
hereto as Exhibit N.
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“Unserved” shall describe residents in census blocks where internet download speeds of 10 Mbps
and upload speeds of 1 Mbps are not available according to FCC Form 477 data as of December
2017. High level maps of the Unserved census blocks for each County are attached hereto as
Exhibit N.

“Vertical Asset” shall mean utility poles; water tanks; cell phone, radio, water, and other towers;
and tall buildings (including steeples). Customer Premise Equipment shall not be considered a

Vertical Asset for the purposes of this Agreement.

6. Obligations of the Company

(a) Scope of Work: Project Implementation and Broadband Network Operation. Except for
the requirements expressly placed upon the Counties in Section 7 herein, the Company shall be
solely responsible for furnishing all labor, equipment, and materials, and be solely responsible for
performing all of its obligations pursuant to this Agreement, including, but not limited to:

(1) The timely accomplishment of the Project Requirement within the Company Grant
Project Budget in accordance with all the terms and conditions of this Agreement and
the Tobacco Commission Grant Agreement;

(2) The timely completion of each Funded Phase in the Coverage, Phasing, and
Implementation Plan within the budget for such Funded Phase;

(3) Turn-key provision of any new Public Broadband Towers and Micro-pops required for
the Project, including, but not limited to, completing any and all necessary clearing,
site-preparation, access road construction, fiber connections, electrical connections,
shelters, and fence and security work; and

(4) The constructing, equipping, and operating of the Broadband Network and providing
high-speed Internet services to Customers in strict accordance with the Company’s
obligations under this Agreement (including obligations of the Company that are
incorporated in this Agreement by reference).

The Company’s expenses for (i) Broadband Network equipment, (ii) licensed microwave backhaul
links, and (ii1) materials, site preparation, and installation of new Public Broadband Towers and
Micro-pops (including initial capital costs for clearing, site-preparation, access road construction,
fiber connections, electrical connections, shelters, and fence and security work) may be paid from
the Company Grant Project Budget. Notwithstanding anything in this Agreement to the contrary,
the Company’s expenses for rent paid to co-locate on Third-Party Towers, recurring fiber
connection bills associated with operating the Broadband Network, recurring electric bills
associated with operating the Broadband Network, all costs of fiber installation (including, but not
limited to materials, labor, and easements), and any ongoing operational costs of running the
Broadband Network shall not be paid from the Company Grant Project Budget, but shall be paid
by the Company with the Company’s own funds. Notwithstanding the above, the Counties, in their
sole discretion, may choose to fund Third-Party Tower rent as a capital expense under the
Company Grant Project Budget in cases where there are significant identifiable savings compared
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to new Vertical Asset installation and no significant benefit or advantage to Customers in
constructing a new Vertical Asset to serve the same general area. Furthermore, unless the Counties
expressly agree otherwise in writing, in no event shall the Company spend more than a total of
$200,000 of the Company Grant Project Budget on licensing spectrum from the FCC, including,
but not limited to, the Citizens Broadband Radio Service (CBRS), educational spectrum, and
television white space (but not including licensed microwave backhaul links). The Company
further understands and agrees that the Counties and the Company may jointly elect for the
Counties to own any spectrum purchased with the Company Grant Project Budget

Notwithstanding any provision of this Agreement to the contrary, if the Company Grant
Project Budget is exhausted for either County prior to the completion of the Project Requirement
in such County, the Company shall timely complete the Project Requirement with its own funds
in such County.

(b)  Project Implementation.

(1) The Company shall be responsible for commencing and completing the
build-out of the Project according to the schedule set forth in the Coverage, Phasing, and
Implementation Plan. For the Term of this Agreement, Company is authorized to and
solely responsible for mounting, installing, operating, repairing, upgrading, replacing,
maintaining, and removing Company’s Facilities, which shall include all Network
Equipment funded under this Agreement except as set out herein. A list of Company’s
Facilities that are (i) Secured Company’s Facilities or (ii) to be placed on a publicly owned
Vertical Asset, both in general and per each Public Facility shall be attached hereto as
Exhibit G to the extent such facilities are known at the time of Agreement execution and
shall thereafter be updated by the Company with each Requisition Form submitted and
with each amendment to the Coverage, Phasing, and Implementation Plan. The Company
shall not own: (i) any existing or future Towers and any associated equipment shelters
installed with County or Grant Funds, (i1) any real property acquired by the Counties for
the Project, or (iii) any utilities connections that could be reasonably necessary to connect
other potential users to a Public Broadband Tower, except that the Company shall own any
fiber, land, materials, or facilities paid for with the Company’s own funds and not with the
Company Grant Project Budget or other public funds.

(i)  Except as provided under the Default and termination provisions (Section
23) and Security Interest provisions (Section 21) herein, the Company shall hold and retain
title to the Company’s Facilities and each device and component thereof, and no portion of
the Company’s Facilities shall become a fixture unless the Company expressly agrees
otherwise in writing. The Company shall have exclusive access to and use of all of
Company’s Facilities. However, the Company shall provide Counties with access required
to perform any tests or studies permitted under the Agreement.

(iii)  The Company shall participate in regular Project status meetings as set forth
in Section 10(e). In addition, the Company shall provide weekly or monthly status updates
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to any Project Managers chosen by one or both Counties or according to any other reporting
schedule established by the Project Managers or Counties not more frequently than weekly.
Without limiting the Company’s obligations under Section 12 relating to books and
records, the Company shall coordinate with the PM and Counties to ensure compliance
with the Tobacco Commission Grant Agreement and shall provide all necessary
information, records, and reports required by the Counties related to the Company’s
compliance with this Agreement and the Tobacco Commission Grant Agreement. Unless
required otherwise by the Tobacco Commission, the Company shall be provided with
advance notice of at least thirty (30) days before being required to provide any report or
series of reports or amend any report or series of reports. Unless it is notified otherwise by
the Counties, the Company agrees to coordinate its work directly and predominantly with
the PM, which shall serve as the Counties’ primary point of contact for the Project. Nothing
herein shall prevent the Company from working more directly with County staff if deemed
appropriate by the Counties. Nothing herein shall require the Counties to provide a third
party Project Manager, however the Counties will each designate a “point person” to help
coordinate the Project with the Company

(c) Tobacco Commission Grant Agreement Obligations. The Company shall fulfill its
obligations to the Tobacco Commission and Dinwiddie pursuant to the Tobacco Commission
Grant Agreement, including, but not limited to those set forth in Section 17 of this Agreement.
The Parties hereto agree that the Company has the responsibility for ensuring that the Broadband
Project complies with the Tobacco Commission Grant Agreement and the requirements of this
Agreement, and, except to the extent such non-compliance is the fault of the Counties’ failure to
fulfill their obligations herein or under the Tobacco Commission Grant Agreement, the Company
agrees to indemnify the Counties in the event that the Tobacco Commission invokes a “clawback”
or other penalty for violation of the Tobacco Commission Grant Agreement if such violation is
caused by the Company’s actions or inactions. In the event that there is a difference in the
Company’s obligations under the Tobacco Commission Grant Agreement and the Company’s
obligations under this Agreement, the requirement that is the more stringent on the Company shall
control.

(d)  Network Coverage and Timing. The Company shall deploy the Broadband
Network in accordance with the Coverage, Phasing, and Implementation Plan and shall ensure
compliance with the minimum coverage and timing requirements of the Tobacco Commission
Grant Agreement and this Agreement.

Prior to the deadline for acceptance for a Broadcast Site set forth in the Coverage, Phasing,
and Implementation Plan, the portion of the Broadband Network associated with such Broadcast
Site shall be tested by the Company, and the Company shall provide written evidence reasonably
satisfactory to the Counties that such Broadcast Site and the associated portion of the Broadband
Network is in compliance with the Network Acceptance, Testing, and Compliance Plan.

(e) Security Interest and Default Option. As a condition precedent to any obligations
of the Counties pursuant to this Agreement, the Company shall grant Amelia and Dinwiddie the
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security interest(s) described in Section 21 and otherwise comply with the requirements of Section
21. The Company furthermore grants the Counties the Default Option described in Section 21(h)
of this Agreement.

(H) Repayment of Tobacco Commission Grant Funds. 1f (1) the Tobacco Commission
requires repayment by the Company or either or both of the Counties of all or any portion of the
Tobacco Commission Grant Funds to the Tobacco Commission pursuant to the Tobacco
Commission Grant Agreement, (ii) such requirement for repayment was caused by the Company’s
failure to fulfill its representations, covenants, warranties, or obligations herein or under the
Tobacco Commission Grant Agreement, and (iii) the Company fails to repay the Tobacco
Commission within ten (10) business days after written demand, each of Dinwiddie and Amelia
shall solely at their option, (i) draw upon the Security pursuant to Section 21 or (ii) exercise the
Default Option described in Section 21(h) of this Agreement.

(g)  Plans and Specifications. The Company shall provide the Counties with the plans
and specifications for the Broadband Network prior to any installation under this Agreement,
including any upgrades or enhancements; provided that the provision of such plans and
specifications shall not be required for routine operations, maintenance and repairs, such as
replacement of antennas to increase performance or mitigate RF Interference. Any review or
comment by Counties shall in no way relieve the Company of any duties or obligations set forth
in this Agreement or limit Company’s ability to provide the Services in accordance with applicable
law. The Company shall make reasonable efforts to address and accommodate any concerns
expressed by either of the Counties; provided that such concern must be expressed by a County in
writing to the Company within thirty (30) calendar days of the Company’s submission of such
plans or specifications to the Counties. Should the Company reasonably object in writing to any
change requested by the Counties, and the Counties insist on the change being made, then the
Company shall not be liable to the Counties in any way for damages incurred as a result of such
change.

(h)y  Intellectual Property. The Company shall comply with the provisions of Section
9(g) of this Agreement.

(1) Fiber Construction and Revenue Sharing. The Company shall comply with the
provisions of Section 14.

() Pricing. The Company shall comply with the requirements of Section 16.

(k) Company Leases with Third Parties. Notwithstanding any provision in this
Agreement to the contrary, Company is solely responsible for securing all access and co-location
rights, as necessary, to all required Third Party Towers and other assets identified in the Project
Coverage, Phasing, and Implementation Plan that are not owned by the Counties. Further, the
Company is responsible for all costs associated with the access to and use of such third party assets,
unless otherwise agreed to by the Counties in writing. Except as allowed for by a County in its
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sole discretion pursuant to Section 6(a), in no event shall leases for Third-Party Towers be paid
for with funds from the Company Grant Project Budget.

)] Company’s Facilities; Non-Interference. ~ Company shall comply with the
requirements for Section 13 related to the Company’s Facilities and non-interference.

(m)  Work Standards. The Company agrees to conduct its business in full conformity
with Applicable Law and the highest standards of human safety. Company shall use commercially
reasonable efforts to notify affected residents, property owners, and businesses prior to
commencement of work that can be reasonably anticipated to adversely affect the quiet enjoyment
of their property. Company acknowledges that the Counties have not made warranties or
representations regarding the fitness, safety, or suitability of any Public Broadband Towers for the
installation of Company’s Facilities, and that any performance of work or costs incurred by
Company or provision of Services contemplated under this Agreement by Company is at
Company’s sole risk.

(n)  Payment of Taxes. Subject to all provisions of this Agreement, Company shall pay
all taxes, assessments, and fees applicable to Company for the installation and operation of the
Broadband Network. Company shall pay any and all taxes, assessments, and fees, which may be
levied against Company by either of the Counties or other governmental entity.

(0) Compliance with Law and Inspection of the Company’s Facilities. Company shall
comply with all applicable federal, state and local construction and engineering codes and
regulations, currently in force or hereafter applicable, to the construction, operation or maintenance
of the Broadband Network within the Counties. The Counties shall have the right, but not the
responsibility, to inspect all construction or installation work performed pursuant to this
Agreement and to conduct any tests it deems necessary to ensure compliance with the terms of this
Agreement, including all applicable federal, state and local building and engineering codes. The
Company shall be solely responsible for taking all steps necessary to assure compliance with
applicable standards and to ensure that the Broadband Network is installed in a safe manner and
pursuant to the terms of this Agreement and Applicable Law.

(p)  Independent Contractor. Company shall act as and be an independent contractor
and not an agent or employee of the Counties. Company shall operate the Broadband Network as
the Company determines in its sole discretion provided that such operation shall at all times be in
accordance with the requirements of this Agreement. The Company shall pay all monthly (or other
periodical) electric and fiber bills related to the Company’s use of the Public Facilities.

(@ Customer Service Requirements and Change in Service Levels Requirements.
Company shall comply with the customer service requirements and other standards and
requirements set forth in Sections 11 and 12.
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(1) Assignment and Transfer. The Company may not make any assignment or transfer
(including by a Change of Control Event) of this Agreement in whole or in part, except for in
conformance with the provisions of Section 20.

(s) Insurance, Bonding, and Indemnification.

(i) The Company shall maintain the insurance and bonding required of it by
Section 22 of this Agreement and agrees to each of the various
indemnification provisions set forth in this Agreement.

(ii)  Company agrees to indemnify, defend, and hold harmless each of
Dinwiddie and Amelia and each of their respective officers, agents, and
employees from any claims, damages and actions of any kind or nature,
whether at law or in equity, arising from or caused by the use of any
materials, goods, or equipment of any kind or nature furnished by the
Company or any services of any kind or nature furnished by the Company,
provided that such liability is not attributable to the sole negligence of the
Counties.

(t) The Company shall notify Counties of active and intended frequencies to be used
so that proper notification may be provided to future and prospective tenants and users of Public
Facilities and other facilities that are or may fall under Counties’ control. Such frequencies shall
be set out in Exhibit E, which exhibit is hereby incorporated herein. The Company shall be
responsible for keeping Exhibit E updated at all times and providing copies of such updates to the
Counties in writing.

(u) Company Agreement on Limits of Lease of Public Broadband Towers. Company
agrees that: (i) Company’s rights to use Public Broadband Towers pursuant to this Agreement do
not constitute a direct or indirect ownership interest in said Public Broadband Towers; (ii) none of
the Public Broadband Towers that the Company may be given the right to use pursuant to this
Agreement are within the exclusive use or control of the Company; and (iii) the Counties may
impose reasonable restrictions on the installation, maintenance, or use of any of Company’s
Facilities wherever situated consistent with this Agreement, such as restrictions necessary to
accomplish public safety objectives or to preserve a historic district, site, building, or other
structure. Notwithstanding any provision of this Agreement to the contrary, for the avoidance of
doubt, in the event of a conflict between any public safety facility or device and the Broadband
Network, the Company’s lease shall be limited so as not to conflict with public safety uses.

(v)  Marketing and Administration. The Company will be responsible for all aspects of
marketing and administering the operations of the Broadband Network, including but not limited
to, soliciting Broadband Network subscribers, administering subscriber accounts, and handling all
delinquent payment and collections matters.
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(w)  The Company will promote the open and interconnected nature of the public
Internet allowing Customers to access the lawful Internet content of their choice while subject to
reasonable restrictions. Such policies shall be established in Company’s Acceptable Use Policy,
which will be revised from time to time by Company and attached as Exhibit F and is incorporated
herein by reference.

(x)  Permits. The Company is responsible for obtaining all applicable permits, licenses,
and authorizations as are required for the Company to comply with all applicable local, state and
federal laws, regulations and ordinances relating to Company's responsibilities under this
Agreement. Provided that the Company has complied with all filing procedures, deadlines and
other applicable permitting or licensing requirements, the Company shall not be responsible for
any delays arising from the permitting, approval, inspection, or zoning process; and during any
such delay, the Counties shall extend all milestones, standards, and deadlines (with respect to the
area impacted by the delay) established in the Coverage, Phasing, and Implementation Plan.

(y) Vertical Asset Maintenance. The Company shall be responsible for maintaining the
Vertical Assets owned by it. The Company and the Counties may choose to negotiate and enter
into a future agreement for Vertical Asset maintenance of publicly owned Vertical Assets,
although nothing herein shall obligate them to do so.

() Zoning. The Company shall comply with Section 18 of this Agreement.

(aa) The Company shall comply by all provisions of this Agreement, regardless of
whether or not such provision is mentioned in this Section 6.

7. Obligations of Dinwiddie and Amelia

(a) Obligations of Dinwiddie and Amelia to the Company.

(1) Acquisition of Land for and Construction of Public Broadband Towers in
Dinwiddie and Amelia. The Counties shall acquire land for the Public
Broadband Towers subject to (x) the conditions precedent in and (y) further
detail set forth in Section 8(c). Subject to (A) future appropriations (as set
forth in Section 34 herein), (B) approval by the relevant County of the
Funded Phase of the Coverage, Phasing, and Implementation Plan covering
such expenditure (as set forth in Section 10(c) and 10(d) herein), (C) the
execution by the Company of all documents necessary to satisfy Section 21,
and (D) the Company’s compliance with this Agreement in all material
respects, each of which shall be a condition precedent to funding pursuant
to this Section 7(a), on a reimbursement basis, the Counties shall provide
the Company with funding from the Company Grant Project Budget for the
construction of Public Broadband Towers and Micro-pops on a
reimbursement basis within forty five (45) days from the receipt of

Amelia and Dinwiddie Counties - RiverStreet Management Services, LLC

PROPOSED COMPREHENSIVE AGREEMENT FOR BROADBAND GRANT PROJECT IMPLEMENTATION
and BROADBAND NETWORK OPERATION

Page 17 of 5§



(i)

(ii1)

Requisition Forms (which shall include receipts or other documents
definitively showing that such funds have been spent by the Company) by
the relevant County in a form acceptable to such County.

Funding of County Grant Funds. Subject to (A) future appropriations (as
set forth in Section 34 herein), (B) approval by the relevant County of the
Funded Phase of the Coverage, Phasing, and Implementation Plan covering
such expenditure (as set forth in Section 10(c) and 10(d) herein), (C) the
execution by the Company of all documents necessary to satisfy Section 21,
and (D) the Company’s compliance with this Agreement in all material
respects, each of which shall be a condition precedent to funding pursuant
to this Section 7(a), on a reimbursement basis, the Counties shall provide
the Company with the amount of the Company Grant Project Budget (x) to
complete construction and installation of any and all new Public Broadband
Towers and new Micro-pops in a Funded Phase of the Coverage, Phasing,
and Implementation Plan, including, but not limited to, completing any and
all necessary clearing, site-preparation, access road construction, fiber
connections, electrical connections, shelters, and fence and security work,
and (y) to purchase and install the Network Equipment as listed in the
Coverage, Phasing, and Implementation Plan, and within forty five (45)
days from the receipt of Requisition Forms (which shall include receipts or
other documents definitively showing that such funds have been spent by
the Company) by the relevant County in a form acceptable to such County,
such County shall provide those funds to the Company as a grant (the
“County Grant Funds”).

At no time shall the County Grant Funds for either County exceed the least
of the following three amounts: (i) the funds appropriated by the Board of
Supervisors of such County for the Dinwiddie-Amelia Broadband Project,
(i1) the amount specifically set forth as County Grant Funds for Network
Equipment in a Funded Phase of the Coverage, Phasing, and
Implementation Plan, and (iii) the amount remaining in the Company Grant
Project Budget.

Leases to Use the Public Facilities for Broadband Network. The Parties
have identified certain existing Public Facilities to be utilized in the Project.
The List of Public Facilities is set out in Exhibit G, which is attached hereto
and incorporated herein, and may be amended throughout the term of this
Agreement as agreed to by the Parties, and may be expanded to identify any
additional Public Facilities designated as such by the Counties. Any
facilities not listed in Exhibit G shall be deemed to be neither Public
Facilities nor Public Broadband Towers for the purposes of this Agreement.
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(iv)

)

Subject to the prior approval of the Board of Supervisors of each of
Dinwiddie and Amelia (individually for each Public Broadband Tower) and
all Applicable Law, including, but not limited to, § 15.2-1800 et seq. of the
Code of Virginia, as applicable, regulations, and ordinances, Dinwiddie and
Amelia agree to hold a public hearing (or public hearings) to consider
granting to the Company a non-exclusive lease to use the Public Facilities
(together with any appropriate amount of associated shelter space) located
in Dinwiddie or Amelia subject to any current agreements that such County
has extended to other parties and that have been provided to Company on
or prior to the Effective Date. In the event that the requisite approvals are
not obtained through no fault of the Company, the Company shall not be
deemed to be in Default of this Agreement to the extent that the denial of
such approval directly causes the Company to fail to meet its obligations
pursuant to this Agreement.

Dinwiddie and Amelia each agree to provide the Company copies of all
such agreements currently existing with other parties, and any entered into
during the Term (and any Renewal Terms if applicable) of this Agreement.
Dinwiddie and Amelia also agree to provide the Company with information
regarding operating frequencies, antennae configuration and any
information necessary (except for any proprietary information) for the
Company to ensure its compliance with the non-interference provisions of
this Agreement.

This Agreement does not confer any rights other than those expressly
provided herein and does not authorize the Company to occupy and use the
public rights-of-way or other Public Facilities for any purposes other than
as provided herein. Furthermore, the Company understands that its lease is
limited by Section 6(u) and all other applicable terms and conditions in this
Agreement.

Non-interference. Dinwiddie shall abide by the provisions of Section 13(c)
and 13(e).

Marketing Cooperation. Pursuant to Section 6(v), the Company will be
responsible for all aspects of marketing and administering the operations of
the Broadband Network, including but not limited to, soliciting Broadband
Network subscribers, administering subscriber accounts, and handling all
delinquent payment and collections matters. The Counties may choose to
cooperate, as determined by the Counties, each in their sole discretion, in
marketing, advertising, and promotional plans, schedules, and materials
regarding the Broadband Network.
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(b)

(vi)

(vit)

(viii)

(ix)

County Assistance to Company. Subject to applicable law, including, but
not limited to conformity with zoning rules and regulations, each County
agrees to use reasonable efforts to assist Company in obtaining all necessary
permissions or permits required to facilitate (i) the installation and
maintenance of Company’s Facilities, and (i1) Company’s provisioning of
Services requiring the use of rights-of-way that may be controlled by a
County or the Commonwealth. The Company is solely responsible for
obtaining all required third party agreements as set out herein. For the
avoidance of doubt, nothing in this Agreement shall require or prohibit the
use of eminent domain powers in any way by either of the Counties.

Consideration of Amendments. The Counties shall consider any
amendments to this Agreement proposed by the Company, especially if the
provisions of this Agreement threaten the economic viability of the
Company. Notwithstanding the foregoing, the Counties may, in each in
their sole discretion, reject any such amendment and hold the Company
responsible for performing its obligations under this Agreement.

Creation of Broadband Advisory Committee. Upon the request of the
Company each County’s Board of Supervisors may create a broadband
advisory committee. Any meetings of such an advisory committee shall be
open to the public and in conformance with the requirements of the Virginia
Freedom of Information Act (Sections 2.2-4300, et seq. of the Code of
Virginia).

Subject to applicable law, Dinwiddie shall make available for the project
three (3) unconstructed towers as described in the RFP, which towers shall
be available for installation in Dinwiddie.

Obligations of Amelia to Dinwiddie

(1)

Amelia shall retain all books, records, and other documents relative to this
Agreement and the construction, equipping and operation of the Broadband
Network for the Term of this Agreement (including any Renewal Terms, if
any), and for five (5) years after expiration of this Agreement. Such records
shall include but not be limited to all paid vouchers including those for out-
of-pocket expenses; other reimbursement supported by invoices, including
copies of periodic estimates for partial payment; ledgers, cancelled checks;
deposit slips; bank statements; journals; contract amendments and change
orders; insurance documents; payroll documents; timesheets; memoranda;
correspondence; documents relating to the design, equipping, and operation
of the Broadband Network. Such records shall be made available to
Dinwiddie upon five (5) working days’ notice.
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(©)

(d)

(i)  Amelia agrees to reimburse Dinwiddie for the portion of any “clawback”
initiated by the Tobacco Commission expended for the primary purpose of
the Project in Amelia with the understanding that Dinwiddie shall be
responsible for the portion of any “clawback™ initiated by the Tobacco
Commission expended for the primary purpose of the Project in Dinwiddie;
provided, however that this Section 7(b)(ii) shall not prevent either County
from exercising any of its rights to recover any such “clawback" from the
Company.

(iii) ~ Without limiting the foregoing, should the Tobacco Commission for any
reason require the return of any of its grant funding that was paid by
Dinwiddie to Amelia, Amelia shall repay such sum to Dinwiddie within
fifteen (15) business days, together with any interest and penalties owed
thereon.

(iv)  Provide any Requisition Forms required by Dinwiddie, along with any other
supporting documentation required by Dinwiddie.

Obligations of Dinwiddie to Amelia

(1) Upon receiving a completed Requisition Form from Amelia, such form
being attached hereto as Exhibit H and incorporated herein by reference,
along with any other supporting documentation required by Dinwiddie,
Dinwiddie shall apply to the Tobacco Commission for reimbursement. In
no event shall Dinwiddie be required to reimburse Amelia more than the
actual amount of money received from the Tobacco Commission for the
purpose of reimbursing Amelia’s expenses.

(i)  Dinwiddie shall retain all books, records, and other documents relative to
this Agreement and the construction, equipping and operation of the
Broadband Network for the Term of this Agreement (including any
Renewal Terms, if applicable), and for five (5) years after expiration of this
Agreement. Such records shall include but not be limited to all paid
vouchers including those for out-of-pocket expenses; other reimbursement
supported by invoices, including copies of periodic estimates for partial
payment; ledgers, cancelled checks; deposit slips; bank statements;
journals; contract amendments and change orders; insurance documents;
payroll documents; timesheets; memoranda; correspondence; documents
relating to the design, equipping, and operation of the Broadband Network.
Such records shall be made available to Amelia upon five (5) working days’
notice.

No Other Obligations of Dinwiddie or Amelia.
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Except for those obligations expressly listed in this Section 7, neither Dinwiddie nor
Amelia shall have any other obligations to any Party arising from the transactions contemplated
by this Agreement. Furthermore, notwithstanding any provision of this Agreement including, but
not limited to this Section 7, neither Dinwiddie nor Amelia shall be liable to perform any action
that is not directly related to an item set forth in the funding section of the Coverage, Phasing, and
Implementation Plan or owe any monetary damages to any other party for any dispute arising from
the relationship between the Parties to this Agreement. For the purposes of clarity, and not in
limitation of the foregoing, neither Dinwiddie nor Amelia shall in any way be liable to the
Company for failure to meet deadlines in the Coverage, Phasing, and Implementation Plan, and
the Company’s sole recourse in the event that Dinwiddie or Amelia is late on a deadline in the
Coverage, Phasing, and Implementation Plan shall be that to the extent that any deadline of the
Company is dependent on either County timely meeting its obligation under the Coverage,
Phasing, and Implementation Plan, that deadline of the Company shall be extended by the same
number of days as such County is late on meeting its goal pursuant to the Coverage, Phasing, and
Implementation Plan.

8. Vertical Assets

(a) Lease of Space on Public Broadband Towers.

(1)  When possible, the Company will locate the Network Equipment on Third-Party
Vertical Assets or already-existing Public Facilities based on availability and technological
feasibility. The Counties may refuse to fund building new Public Facilities in areas that can be
served with existing Vertical Assets.

(2) Subject to the requirements of the Tobacco Commission Grant Agreement and
Applicable Law, including, but not limited to, approval by the Board of Supervisors for the
Counties after public hearings held pursuant to Virginia Code Section 15.2-1800 et seq., the
Counties will grant a non-exclusive lease on each of the Public Broadband Towers listed in the
funding section of the Coverage, Phasing, and Implementation Plan to be used for the Broadband
Network to the Company at significantly subsidized rates as long as the Company is in compliance
with this Agreement. Micro-pops furnished and installed by the Company pursuant to this
Agreement shall be owned by the Company, subject to a security interest to be held by the Counties
consistent with Section 23 herein and such Micro-pops shall be designated as Company-owned
Micro-pops in the Coverage, Phasing, and Implementation Plan.

(A)  The monthly cost to the Company to locate on the Public Broadband Towers
within a County shall be the greater of:

(1) the lesser of (x) five percent (5%) of the Company’s monthly revenue in
such County and (y) $200 per month for each Public Broadband Tower in
such County used by the Company; and

(i1) the sum of money that a County is owed pursuant to the revenue sharing
provisions of Section 14(a).
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(B)

©

(D)

(E)

The co-location cost on any other Public Facilities shall be determined on a
case-by-case basis.

In no event shall the Company owe any amount to a County pursuant to
Section 8(a)(2)(A)(i) for any month in which the Company has revenue
from Customers of less than $4,000 per month within such County.

The Company in each case shall pay any amounts owed to the Counties
pursuant to this Section 8 and based on each six-month period from the
anniversary of the Effective Date, such payment to be made within thirty
(30) days of the end of each such period. The amount owed pursuant to
Section 8(a)(2)(A)(i) shall be pro-rated based on the number of days that
the Company used each leased Public Facility. No pro-ration shall be made
for the amount owed pursuant to Section 8(a)(2)(A)(ii). Failure by the
Company to timely pay such amount shall result in a ten percent (10%) late
penalty and one percent (1%) interest per month that the payment is late.

Notwithstanding any provision of this Section 8(a) to the contrary, if there
is (1) a transfer, assignment, or Change of Control Event for which consent
is not granted pursuant to Section 20 of this Agreement or (ii) a material
breach of this Agreement by the Company that goes uncured for thirty (30)
days after written notice is provided to the Company by either County of
the breach, either County (or both Counties) may immediately set new rates
for leasing or licensing space on the Public Facilities in their sole discretion.

Neither County shall have any obligation to lease the Public Broadband
Towers to the Company after the date of the termination of this Agreement,
although the Company and either or both Counties may agree to continue a
leasing or licensing arrangement.

If a lease is granted to the Company after the public hearing(s) to be held in
accordance with Virginia Code Section 15.2-1800 et seq., the Company
shall have access to such Public Facility at all times, except when
impracticable for the maintenance of sites, Towers, or Micro-pops;
provided, however, that the Company shall not have access to other radio
frequency systems, including, but not limited to third party wireless
equipment and public safety equipment.

(b) Siting of New Broadcast Sites.

(1)  In the preparation of each version of the Coverage, Phasing, and Implementation
Plan, the Company shall choose the locations where the Company wants new Broadcast Sites to
be located and provide the Counties written notice of the GPS location of the proposed new
Broadcast Sites and which new Broadcast Sites need fiber connection or electrical connection.
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(2) The Counties may either approve or deny the location for any given new Broadcast
Site; provided that such an approval shall not be unreasonably denied. Examples of reasonable
basis for denial include, but are not limited to, (i) if there is one or more alternative, more cost
effective site (including Third-Party Vertical Assets or a then-existing or planned public safety
tower), (i1) if Network Equipment is incompatible with or causes interference for a pre-existing
tenant, (iil) if the Network Equipment may interfere with public safety equipment, (iv) the area to
be served is already substantially served by incumbent broadband internet providers, (v) citizen
opposition to the siting of the new Vertical Asset, (vi) if the proposed location is deemed too
expensive by the County, (vii) Board of Supervisors approval to acquire the property is not
obtained pursuant to Virginia Code Section 15.2-1800 et seq., (viii) acquisition by the County of
land rights for the Tower is too expensive or otherwise not possible, or (ix) County zoning approval
is denied. Nothing in this Section 8(b) shall prevent a County from denying funding for a new
Broadcast Site in its sole discretion pursuant to Section 10.

3) In the event of denial by a County of the siting of a new Broadcast Site, the
applicable County shall propose a new site for each new Broadcast Site in question. The new site
shall be subject to the approval of the Company, which approval shall not be unreasonably denied.
Examples of reasonable basis for denial include, but are not limited to, material elevation or
topography changes that materially affect coverage area.

(4)  If the Company and applicable County fail to reach an agreement for the site of a
new Broadcast Site, then the Company shall be released from its obligation to provide Service to
the area that would be exclusively served by such tower, and the County may remove any funds
reasonably related to such new Broadcast Site from the Company Grant Project Budget.

(c)  Acquisition of Land Rights. The applicable County will acquire ownership of or
access rights to the land for the new Public Broadband Tower sites for such new Broadcast Site
listed in the funding section of the Coverage, Phasing, and Implementation Plan, subject to the
following conditions precedent: (i) the availability of funds appropriated for the Dinwiddie-Amelia
Broadband Project pursuant to Section 34 of this Agreement, (ii) the ability of such County to
acquire a fee simple ownership or leasehold interest of at least twenty five (25) years in the land
for the price listed in the funding phase of the Coverage, Phasing, and Implementation Plan, and
(ii1) each of the reasonable basis for denial listed in Section 8(b)(2) of this Agreement. The funds
for any cost related to such land acquisitions shall come out of the Company Grant Project Budget.
The Company shall be responsible for acquiring land rights for Company-owned Micro-pops.

(d) Technical Specifications for and Structural Design of New Public Broadband
Towers. The Company shall provide the relevant County with technical specifications and
structural design of the towers as needed for the Broadband Network upon each submission of the
proposed Coverage, Phasing, and Implementation Plan. The Counties may upgrade specifications
for the new Public Broadband Towers, subject to the approval of the Company, which approval
shall not be unreasonably denied or delayed. If the Counties upgrade the specifications solely for
the purpose of adding additional users to the Tower, such as public safety or additional wireless
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service providers, then the costs of any upgrade shall be borne by the relevant County and shall
not come out of the Company Grant Project Budget. An example of an upgrade to be provided for
from the Company Grant Project Budget would include, but not be limited to, upgrading to a free-
standing tower to better fit on a site with limited space in order to avoid land acquisition or site
work.

(e) Furnishing and Installation of (i) New Public Broadband Towers and (ii) Micro-
pops.

The Counties shall fulfill their obligations pursuant to Section 7(a)(i) regarding the funding
of Public Broadband Tower construction. The Counties shall at all times own the new Public
Broadband Towers and, unless otherwise agreed upon in writing, the Company shall own the new
Micro-pops. The Counties shall be responsible for any necessary land acquisition for new Public
Broadband Towers as set further forth in and subject to the conditions precedent in Section 8(c),
The Company shall be solely responsible for all other aspects of building new Public Broadband
Towers and Micro-pops, including, but not limited to, completing any and all necessary clearing,
site-preparation, access road construction, fiber connections, electrical connections, shelters, and
fence and security work, and Tower and Micro-pop installation and construction for any and all
new (i) Public Broadband Towers and (ii) Micro-pops. All such work shall be performed by the
Company in accordance with the prices, schedule, and other details set forth in the Coverage,
Phasing, and Implementation Plan.

(H) Provisions for Moving Micro-pops.

The Company shall provide the Counties with prior written notice of at least thirty (30)
days prior to changing the location of a Company-owned Micro-pop. No Company-owned Micro-
pop that is purchased in part or whole with funds from either County shall be removed from its
home County without express written permission of the County Administrator for such County.

(g)  Funding for New Public Broadband Towers and Micro-pops

Funding for new Network Equipment will be provided pursuant to Section 7(a)(ii) of this

Agreement. Any funding beyond what is available in the Company Grant Project Budget must be
provided by the Company at its own expense.

9. Network Equipment

(a) Acquisition of and Payment for Customer Premise Equipment. Customer Premise
Equipment shall be purchased by the Company with its own funds or by the Customer, but not
with (i) any funds from the Company Grant Project Budget or (ii) other public funds. Customer
Premise Equipment shall be owned by the Company, which shall in turn lease or sell such
Customer Premise Equipment to the Customers.
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(b) Plans and Specifications. The Company shall provide detailed plans and
specifications for the Broadband Network and Network Equipment as part of the funding section
of the Coverage, Phasing, and Implementation Plan, prior to any installation, including any
upgrades or enhancements.

(c) Funding for Network Equipment. Funding for new Network Equipment will be
provided pursuant to Section 7(a)(ii) of this Agreement. Any funding beyond what is available in
the Company Grant Project Budget must be provided by the Company at its own expense.

(d) Ownership of Network Equipment and Security Interest. The Company shall own
the Network Equipment subject to the Security Interest set forth in Section 21 of this Agreement;
provided, however, that a County may, in its sole discretion, designate itself or another public
entity (such as a broadband authority), as the owner of any microwave backhaul equipment (and
associated licensed links) to be paid for with the Company Grant Project Budget or other public
funds if a County plans to use such microwave backhaul equipment as part of a public safety radio
project.

(e) Installation, Testing, Configuration, and Maintenance. The Company shall be
solely responsible for the installation, testing, and configuration of the Network Equipment. The
Company shall install, configure, test, and maintain the Network Equipment in a good and
workmanlike manner and in accordance with all applicable federal, state, and local laws,
ordinances, and regulations. The Company shall install Network Equipment that has the capacity
to operate for approximately six (6) hours without electricity. Recharging of these units shall be
addressed in the Disaster Contingency Plan.

(f)  Upgrades and Replacements. The Company shall, at its own expense, keep the
Broadband Network updated in order to take advantage of technology improvements and in order
to ensure that its service offerings are competitive in the rural wireless broadband consumer
marketplace. When reasonable, the Company shall upgrade its system speeds as necessary to
compete with similarly situated wireless broadband service providers in the portions of the wireless
broadband market served by Company in the Counties, and to ensure that its end users have
competitive product offerings. Furthermore, the Company shall make upgrades to the Broadband
Network so that the Broadband Network will be at parity with other Comparable Services and with
the upgrades performed in other comparable localities in which Company operates wireless
broadband internet access networks.

(g)  Intellectual Property. The Company shall obtain for its own behalf, and, to the
extent reasonably possible, that of the Counties (including for the operation of the Broadband
Network by the Counties and their licensees or assignees, in the event that this Agreement is
terminated or not continued), all licenses necessary to use any invention, article, appliance,
process, or technique of whatever kind used in order to provide the Services to be provided by the
Broadband Network during the Term and any Renewal Terms and the Company shall pay all
royalties and license fees. For any liability incurred during the Term and any Renewal Terms, the
Company shall hold and save the Counties, and each of their officers, agents, and employees,
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harmless from any loss or liability for or on account of the infringement of any patent or intellectual
property rights in connection with any invention, process, technique, article or appliance
manufactured or used in the performance of this Agreement or the provision of Services by the
Broadband Network. If, before using any invention, process, technique, article, or appliance
specifically named in the specifications or drawings as acceptable for use in carrying out the work,
the Company has or acquires information that the same is covered by letters of patent making it
necessary to secure the permission of the patentee, or other, for the use of the same, the Company
shall promptly advise the Counties, in which case the Counties may direct that some other
invention, process, technique, article, or appliance be used. Should the Company have reason to
believe that the invention, process, technique, article, or appliance so specified is an infringement
of a patent, and fail to inform the Counties, the Counties may immediately terminate the
Company’s rights under this Agreement and the Counties may exercise the Default Option.

10. Coverage, Phasing, and Implementation Plan

(a) Required Contents of Coverage, Phasing, and Implementation Plan. The Company
shall provide a detailed Coverage, Phasing, and Implementation Plan that includes phasing of the
Project. The Coverage, Phasing, and Implementation Plan shall include two different sections, the
funding section and the planning section each of which shall be clearly labeled, and which are
outlined as follows:

(1) The funding section shall include each phase of the project within a County for
which funding is being sought from or has been approved by such County (each, a “Funded
Phase”) and shall address all (i) Broadcast Site Workflows included within a Funded Phase and
(i1) any expenditures from the Company Grant Project Budget that are contemplated as part of a
Funded Phase. Any item of cost for a Funded Phase to be paid for from the Company Grant Project
Budget as part of a Funded Phase covered by the Coverage, Phasing, and Implementation Plan
shall be listed in the funding section, together with a detailed timeline showing binding deadlines
and pricing for the completion of all key milestones for which the Company is responsible in the
completion of the Funded Phase. For example, if money is to be expended related to a new
Broadcast Site for a Funded Phase of the Coverage, Phasing, and Implementation Plan, then for
this Broadcast Site Workflow, the Coverage, Phasing, and Implementation Plan needs to show the
dates by which (and costs for which) (i) land rights are to be acquired (if applicable) or a lease is
to be signed with a third party Vertical Asset owner, (ii) site preparation for the Tower is to be
completed, (ii1) Tower installation is completed, (iv) all Network Equipment is to be fully installed
on the Tower, (v) the date by which the Tower will provide all Customers Service from the Tower,
(vi) an estimated coverage map of the coverage to be provided by a new Broadcast Site, and (vii)
a date for final network acceptance pursuant to the Network Acceptance, Testing, and Compliance
Plan. The Company’s failure to meet any deadlines set forth in the funding section of the
Coverage, Phasing, and Implementation Plan shall, except to the extent caused by a Force Majeure,
be deemed a material breach of this Agreement. Unless expressly agreed upon by the Parties,
caused by a Force Majeure (but only to the extent caused by a Force Majeure), or otherwise
expressly noted in the Coverage, Phasing, and Implementation Plan, all prices given in the funding
section of the Coverage, Phasing, and Implementation Plan for a Funded Phase for obligations of
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the Company are binding upon the Company, and the Company shall have a legal obligation to
complete the tasks set forth in the Coverage, Phasing, and Implementation Plan for the prices
quoted therein. Prices quoted in the Coverage, Phasing, and Implementation Plan may include
contingency, but if contingency amounts are not spent, such amounts would remain in the
Company Grant Project Budget. Notwithstanding any provision of this Agreement to the contrary,
no item of cost that is (1) not related to a Funded Phase or (ii) not expressly listed in the Coverage,
Phasing, and Implementation Plan shall be paid for from (x) the Company Grant Project Budget
or (y) other public funds. To the extent that either County is primarily and directly responsible for
a delay in the Coverage, Phasing, and Implementation Plan, the Company shall not be liable to
either County for such delay, and such obligation of the Company shall be delayed by the same
number of days as the delay primarily and directly caused by a County.

2) The planning section of the Coverage, Phasing, and Implementation Plan shall
include such information as is reasonably required by the Counties, but shall at a minimum include:
(i) a plan for timely achieving the Project Requirement within the Company Grant Project Budget
and any additional funds to be provided by the Company, including future proposed phases of the
Project and the time at which a proposal to update the Coverage, Phasing, and Implementation
Plan to fund such each phase shall be presented to the relevant County, (ii) a list of projected new
Broadcast Sites and a statement of whether the Network Equipment for each of the projected new
Broadcast Sites are Towers or Micro-pops, and to be leased from a third party, leased from the
Counties, or furnished and installed by the Company as part of the Project, (ii1) a map showing the
estimated coverage to be provided by the Broadband Network once complete, (iv) a detailed
expenditure-by-expenditure estimate of all costs necessary to complete the Project, including a
contingency for possible cost overruns (provided, that, although the Counties may consider
funding part of such contingency at their sole discretion, funding such contingency shall be the
responsibility of the Company), and (v) a phasing plan showing projected dates for preparing each
Broadcast Site to provide Service to potential Customers, including (A) acquiring land rights, (B)
site preparation, (C) furnishing and installing the Tower or Micro-pop or placing Third-Party
Vertical Assets under lease as applicable, (D) installing Network Equipment, and (E) providing
Service to Customers.

(b) Notwithstanding any provision of this Agreement to the contrary, if at any time,
either County becomes dissatisfied or wishes to discontinue further expenses for the build out of
the Broadband Network, such County may do so; provided, however, the Company’s expenses
would be reimbursable, but only to the extent allowed for pursuant to Section 35. Notwithstanding
any provision of this Agreement to the contrary, in no event shall either County owe any money
or otherwise be liable to the Company (or any other party) for items of cost not expressly listed in
a Funded Phase of the Coverage, Phasing, and Implementation Plan.

(©) First Coverage, Phasing, and Implementation Plan. The Company shall conduct
at least four (4) town hall meetings in Dinwiddie (two at night and two at day) and two (2) town
hall meetings in Amelia (one at day and one at night), open a website to allow all potential
Customers in the Counties to express their interest in receiving Service, and conduct a demand
study by November 15, 2019. A preliminary proposal for the first Coverage, Phasing, and
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Implementation Plan shall be due to each of the Counties by December 13, 2019. The Company
shall submit the final proposal for the first Coverage, Phasing, and Implementation Plan to each
County by February 14, 2020.

(d)  Amendments to Coverage, Phasing, and Implementation Plan. By the dates set
forth in the planning section of the Coverage, Implementation, and Phasing Plan, the Company
shall provide to each County an updated Coverage, Phasing, and Implementation Plan to include
the proposed new Funded Phase. Each update of the Coverage, Phasing, and Implementation Plan
shall contain the same level of detail as required or provided for the first Coverage, Phasing, and
Implementation Plan. Each proposed Funded Phase and its updated Coverage, Phasing, and
Implementation Plan must be approved by each County for any related expenditures in such
County to be made, which approval may be denied by either County in its sole discretion. In the
event of final denial by either or both of the Counties of a proposed Funded Phase, the obligations
of the Company with respect to such denied Funded Phase under this Agreement shall end;
provided that such proposed Funded Phase (1) is within the Company Grant Project Budget, (ii) is
designed so as to meet the objective of accomplishing the Project Requirement within the
Company Grant Project Budget, and (ii1) is otherwise in compliance with and in furtherance of the
Company’s responsibilities under this Agreement. Nothing in this Section 10(d) shall prevent a
County from (i) offering a preliminary denial of a proposed Funded Phase or suggesting
modifications to such proposed Funded Phase or (ii) designating the County or other public entity
as the owner of any microwave backhaul equipment if the County plans to have multiple users on
a Tower.

(e) Status Meetings and Project Manager. The Company and the Counties shall
participate in regular Project status meetings as requested by the Counties (including the Project
Manager for either or both Counties) or the Company (including its officer in charge of the
project), but in no event shall such meetings be required more often than on a weekly basis.
Although the provision of the Coverage, Phasing, and Implementation Plan is the sole
responsibility of the Company, the Company shall cooperate with any Project Manager chosen by
either County to assist the Company in the preparation of the Coverage, Phasing, and
Implementation Plan.

11. Service Levels, Network Acceptance, and Compliance

(a) Minimum Speed and Coverage Requirements. Minimum internet download speeds
of 25 Mbps and minimum upload speeds of 3 Mbps shall be available and, upon request,
consistently and adequately delivered to all of applicant Customers in at least 95% of the Target
Census Blocks Dinwiddie and Amelia. . Notwithstanding any provision to the contrary in this
Section 11(a), the minimum speed and coverage requirements of this section shall not apply to
circumstances where a Non-Standard Installation is required to overcome physical limitations of
a customer location, although the Company shall still make its best efforts to provide the fastest
possible speeds up to at least 25/3 to such Customers. When a Non-Standard Installation would
be required (whether the Customer elects to proceed or not), the Company must note the location
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and approximate cost of the required Customer Premise Equipment and report that information to
the County upon request.

In cases requiring a Non-Standard Installation where Customer Premise Equipment to
connect a customer would cost less than $3,000 more than the cost of a Standard Installation, the
Company shall make such Customer Premise Equipment available, subject to Company’s right to
review and approve Customer’s credit worthiness, to the Customer by offering (i) to undertake the
installation of the Customer Premise Equipment for the Customer and (ii) requiring the Customer
to enter into a contract not to exceed two years (unless the Customer agrees to a longer time period)
under which the Customer repays the Company for the sum by which the cost of the Customer
Premise Equipment exceeds the cost of Standard Installation together with interest, not to exceed
five percent (5%) on an annualized basis.

(b)  Network Acceptance, Testing, and Compliance Plan. A detailed Network
Acceptance, Testing, and Compliance Plan is attached as Exhibit J to this Agreement. The
Company shall comply with the Network Acceptance, Testing, and Compliance Plan.

() No Decrease in Service Level and Reliability. Once the Company establishes
service levels for any Customer, group of Customers, residence, business, address, or geographic
area within the Counties, (1) the Company shall not materially decrease service levels, except with
the express written consent of the County Administrator for the affected County, and (2) the
Company shall provide reliable service, meaning that for any given Quarter, at least ninety-five
percent (95%) of Customers shall receive the minimum speed of their selected package or better
at least ninety-five percent (95%) of the time.

12. Customer Service Standards, Customer Bills, Privacy Protection, and Customer-
Related Records

(a) Office and Telephone Standards. Beginning no later than one (1) year after the
Effective Date, the Company shall maintain local offices in each of Dinwiddie and Amelia
Counties, which will be open to Customers from 9 a.m. until 5 p.m. Monday through Friday. The
Company is permitted to co-locate with an existing business to allow for a more efficient and cost-
effective entry into developing a local presence. Beginning on the date when the first Customer is
provided with Service in either County, the Company shall also maintain a local or toll-free
telephone access line, which will be available to Customers between the hours of 8 a.m. and 5 p.m.
Under Normal Operating Conditions, telephone answer time by a customer representative or
automated answering device, including wait time, shall not exceed thirty (30) seconds from when
the connection is made. Under normal operating conditions, the customer will receive a busy signal
less than three percent (3%) of the time.

(b)  Installations, Outages, and Service Calls. Under normal operating conditions, each
of the following standards shall be met by the Company no less than ninety five percent (95%) of
the time as measured on a quarterly basis.
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(1)  In the absence of a Force Majeure or circumstances beyond the control of the
Company, Standard Installations shall be performed within seven (7) business days after an order
has been placed, unless the Customer requests a longer period or fails to cooperate with the
Company. Non-Standard Installations shall be performed within fifteen (15) business days after
an order has been placed, unless the Customer requests a longer period or fails to cooperate with
the Company.

(2)  Under Normal Operating Conditions, the Company will begin repairs on service
outages and service interruptions promptly and in no event later than twenty-four (24) hours after
the outage becomes known.

(c) Reduction in Charges for Service Interruption.
(i) Residential Accounts.

If Company has not restored service within 48 hours of being notified of Service
Interruption by Customer, Company shall refund the Customer a daily pro-rated cost of the account
for each day the Customer was offline.

(i1) Small Business Accounts.

If Company has not restored service within 24 hours of being notified of Service Interruption by
Customer, Company shall refund the Customer a daily pro-rated cost of the account for each day
the Customer was oftline.

No credits will be given if the Service Interruption is caused by any action taken with respect to
the Company’s equipment by someone other than Company’s employees, servants, agents,
contractors, and representatives. If Customer availability is required for repair, a credit will not be
provided for such time, if any, that the Subscriber is not reasonably available. For the purposes of
clarity, unless otherwise agreed with the Customer, the Company shall not be responsible for
servicing equipment owned by Customers other than Customer Premise Equipment and the power
sources for Customer Premise Equipment.

(d) Customer Appointment Windows. The "appointment window" alternatives for
installations, service calls, and other installation activities will either be at a specific time or, at
maximum, a four-hour time block during Normal Business Hours. The Company may schedule
service calls and other installation activities outside of Normal Business Hours for the express
convenience of the Customer. The Company may not cancel an appointment with a Customer after
the close of business on the business day prior to the scheduled appointment absent wet weather
or other weather issues which would degrade the integrity of the installation. If the Company’s
representative is running late for an appointment with a Customer and will not be able to keep the
appointment as scheduled, the Customer will be contacted. The appointment will be rescheduled
as necessary, at a time which is convenient for the Customer.

(e) Provision of Annual Information to Customers. The Company shall provide written
information on each of the following areas at the time of installation of service, at least annually
to all Customers, and at any time upon request:
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(1)  Products and services offered;

(2)  Prices and options for services and conditions of subscription to internet and other
services;

(3)  Installation and service maintenance policies;
(4)  Instructions on how to connect to the internet; and

(5)  Billing and complaint procedures, including the Company’s office hours, telephone
number, and address of the Company’s office.

() Company Olffice. The Company shall maintain an office conveniently located to
Customers for, at minimum, the payment of bills, delivery and return of Customer Premise
Equipment, requests for installation, disconnection, and reinstatement of Service, addressing of
Customer and potential Customer inquiries, and receipt of Customer complaints.

(g)  Privacy Protection. The Company shall comply with all applicable federal and
state privacy laws.

(h) Operational Records. Upon written request by a County based on credible
complaints that this Section 12 has been violated, the Company shall maintain the records required
to compute all operational and Customer service compliance measures outlined in this Section 12
to demonstrate that the measures are being met. Upon reasonable written notice to the Company
of no less than five (5) business days, the County shall have the right to inspect the Company’s
books and records pertaining to Company’s provision of Services in the Counties during normal
business hours and on a nondisruptive basis, as are reasonably necessary to ensure compliance
with the terms of this Agreement. Such notice shall specifically reference the section and
subsection (if applicable) of this Agreement that is under review, so that the Company may
organize the necessary books and records for appropriate access by the County(ies). The Company
shall not be required to maintain any books and records for the purposes of complying with this
Section 12 longer than the current year plus three (3) years. Nothing in this Section 12 shall be
construed to limit the Company’s duties with respect to records set forth in Section 17 of this
Agreement.

Books and records required to be maintained by the Company upon written request by a
County based on credible complaints that this Section 12 has been violated shall include without
limitation:

(1) Records of all written complaints for a period of one (1) year after receipt by the
Company. The term "complaint" as used herein refers to written complaints about any aspect of
the Company’s Broadband Network or related operations. Complaints recorded shall be limited
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to items within Company’s control and that require a corrective measure on the part of the
Company;

(2) Records of known (i) outages and (i1) Service Interruptions for a period of one (1)
year after occurrence, or upon written request of the County, indicating date, duration, and the
number of Customers affected, and cause (if known);

3) Records of service calls for repair and maintenance for a period of one (1) year after
resolution by the Company, indicating the date and time service was required, and date and time
service was scheduled (if it was scheduled), and the date and time service was provided, and (if
different) the date and time the problem was resolved,;

(4) Records of installations/reconnections for a period of one (1) year after the request
was fulfilled by the Company, indicating the date of request, and the date and time service was
provided;

5) Records of requests for Service from potential new Customers for a period of five
(5) years after the request is made.

13. Interference, Frequencies, and FCC Licensing

(a) Company’s Physical Interference. Company shall inspect, construct, and maintain
the Broadband Network in a manner that will not cause unreasonable physical interference to the
Counties or any tenants or licensees of any Public Facilities or facilities owned by third-parties,
including without limitation the operation or use of any portion of the sanitary sewers, storm
sewers and drains, water mains, gas mains, poles, water towers, or other Public Facilities, except
to the extent contemplated by a permit or other applicable license.

(b) Company’s Duties. The Company shall operate the Broadband Network in a
manner that will not cause RF Interference to the Counties, public safety agencies or any tenants
or licensees of Public Facilities or facilities owned by third-parties. The Company shall provide
documentation showing that the Network Acceptance, Testing, and Compliance Plan has been
satisfied for each new Broadcast Site as set forth in the Coverage, Phasing, and Implementation
Plan. As a part of the Network Acceptance, Testing, and Compliance Plan, the Company shall
conduct any tests or studies necessary to identify and avoid RF Interference. Such tests shall be
conducted by the Company on an ongoing basis as needed. Each County reserves the right to
conduct similar tests or studies at its own expense at any time, but subject to the Company’s
reasonable requirements, such as time of day, or similar considerations, so as to avoid or minimize
any disruption with the operation of the Broadband Network. All operations by Company shall be
in compliance with all FCC requirements and Applicable Law. As provided herein, each County
is required to disclose to the Company all County operations collocated with Broadcast Sites and
the existence of any leasing or licensing agreements with third parties for the use of Public
Broadband Towers.

(©) Counties’ Duties. Subsequent to the installation of Company’s Network
Equipment, each County shall, to the extent practicable without limiting such County’s ability to
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conduct its activities in accordance with its normal practices, attempt to avoid causing RF
Interference to or physically blocking the signals of Company’s Broadcast Sites. The Counties
shall also inform any new tenants of Public Broadband Towers on which Company’s Network
Equipment has been installed of the existence and location of such facilities, and shall obligate
each new tenant to operate and install  the Network Equipment in compliance with all applicable
FCC regulations, and to not cause RF Interference or physical interference with Company’s
Broadcast Sites.

(d) Third Party Radio Frequency Interference. Neither the Counties nor the Company
shall be liable to each other for RF Interference caused by any third party, provided that the
foregoing provisions shall not affect the Company’s rights regarding the procedure for resolving
RF Interference in this Agreement. Each County shall exercise commercially reasonable efforts
to assist in the resolution of any dispute regarding RF Interference caused by the activities of any
occupant of Public Broadband Towers.

(e) FCC Licensing. The Company shall (i) obtain for its own behalf or (ii) assist the
Counties (including the public schools for each respective County) in acquiring for the benefit of
the respective public entity all FCC licenses reasonably necessary to operate the Broadband
Network. Furthermore, the Company shall make best efforts to acquire from the FCC a license to
operate a broadband network in each of the Counties. If the Company fails to acquire such license
or a renewal of the same from the FCC, then Company shall immediately notify the Counties. The
Company shall hold and save the Counties, and each of their officers, agents, and employees,
harmless from any loss or liability for or on account of the infringement of any FCC license or
regulation in connection with the installation and operation of the Broadband Network. If the
Company has or acquires information that the operation of the Broadband Network will be in any
way impacted by FCC licensing rules, the Company shall immediately advise the Counties of the
same, in which case the Counties may direct that some other wavelength be used, or elect not to
proceed further with the build out of the Project. Should the Company have or acquire information
that the operation of the Broadband Network will be in any way impacted by FCC licensing rules
and fails to inform the Counties, the Company shall be in Default of this Agreement.

Upon request by the Company, the Counties shall cooperate with the Company and
encourage their respective public school boards to cooperate with the Company in its efforts to
obtain a license for Educational Broadband Services, 2.5 GHz spectrum on behalf of the school
boards and/or Counties.

14. Revenue Sharing and Fiber Investment by the Company

(a) Revenue Sharing. In consideration of the significant investment of public funds
in the Project, the Company agrees to share a percentage of the Company’s gross revenue from
operating in each of the Counties as follows:

(1) If the Penetration Rate is 0-29.9%, then 0% of the Company’s gross revenues
in the County shall be due to such County;
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(2) If the Penetration Rate is 30-44.9%, then 10% of the Company’s gross revenues
in the County shall be due to such County;

(3) If the Penetration Rate is 45-64.9%, then 13% of the Company’s gross revenues
in the County shall be due to such County; and

(4) If the Penetration Rate is 65% or higher, then 16.5% of the Company’s gross
revenues in the County shall be due to such County.

Penetration Rate for any given six month period, in accordance with Section 8, for which payment
is made pursuant to Section 8(a)(2)(B)] shall mean the percentage of residential households taking
service as compared to those who can actually receive service (serviceable households). For the
purposes of this definition only, a Customer taking a service at a level of speeds in the “Up to
25/3” tier will be counted as a Customer regardless of actual speeds provisioned. All serviceable
households shall be counted as a location for purposes of the penetration rate calculation. The
Company will provide mapping of such serviceable households in the applicable blocks as defined
in the “Project Requirement”.

The Penetration Rate shall be calculated for each County individually, and the rate at which
each County shares revenue pursuant to this Section 14(a) shall be solely determined by the
Penetration Rate in that County without regard to what the Penetration may be in the other County.

(b)  Fiber Investment. The Company shall invest at least $1,000,000 in fiber in the
Counties. The Company shall make best efforts to allocate fiber investments as equitably as
possible among the Counties on a 60% allocation to Dinwiddie and 40% allocation to Amelia
basis. The Counties recognize and agree that construction, proximity, and location of assets will
be significant factors in determining exactly where the Company’s capital contribution is placed.
Some fiber runs may be built as an “express route” versus others that may be a “distribution route”
and [the manner in which] each would be constructed at the sole discretion of the Company. At
least one third of such investment in each County shall be made by the first annual anniversary of
the Effective Date, two thirds of such investment by the second annual anniversary of the Effective
Date, and all of such investment shall be made in each County by the third annual anniversary of
the Effective Date. The Company reserves the right to allocate the fiber investment contribution
set forth in this Section 14(b) to best serve the needed areas in the Counties, including, but not
limited to, Citizens Broadband Radio Service (CBRS) or other FCC frequency licensing, fiber-
optic construction, fixed wireless Infrastructure, and Tower construction.

15. Disaster Contingency Plan

(a) Creation of Disaster Contingency Plan. The Disaster Contingency Plan, a copy of
which is attached hereto as Exhibit K, shall provide plans by which the Company plans on dealing
with different natural or man-made disasters, including, but not necessarily limited to, wind,
derechos, floods, fires, hurricanes, tornadoes, and winter storms, including ice storms. Any
amendments to the Disaster Contingency Plan must be approved by the Counties, which approval
shall not be unreasonably withheld or denied. Among other things, the Disaster Contingency Plan
must require the Company to install and maintain Network Equipment that has the capacity to
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operate for six (6) hours without electricity. For the purposes of clarification, and without limiting
or expanding the definition of Network Equipment, the Company need not include Customer
Premise Equipment in the Disaster Contingency Plan.

(b)  Disaster Contingency Plan Binding Upon the Company. The Company shall be
required to abide in all respects with the Disaster Contingency Plan.

() Updates and Amendments to Disaster Contingency Plan. Upon each update of the
Coverage, Phasing, and Implementation Plan, the Disaster Contingency Plan shall be reviewed by
the Company, revised as necessary, and resubmitted for approval to the Counties, which approval
shall not be unreasonably denied or delayed.

(d) Counties’ Optional Participation in Disaster Contingency Plan. The Company
may form a working group with either or both Counties to determine ways in which the Broadband
Network can be used to support the Counties’ public health, welfare, safety, and law enforcement
efforts during natural or man-made disasters or emergencies. At the discretion of the respective
Counties, the Counties may provide alternative energy sources to the Company to ensure that the
Broadband Network stays operational during an emergency.

16. Cost of Services

(a) Required Packages and Pricing. The Company shall offer its standard package
with 25 Mbps download speeds and 3 Mbps upload speeds at no more than $45.00 per month for
residences and no more than $45.00 per month for small offices (which shall be defined as offices
with usage rates that are comparable to residential usage rates). Packages for enterprises (that are
not small offices) shall be quoted on an individual basis by the Company. The Company shall
provide that each of these plans shall allow for unlimited data up to 20,000 gigabytes per month at
these speeds without “throttling” or slowing speeds. The Company shall offer its standard package
at a rate of no more than $35.75 per month to Digital Inclusion Customers in the Counties.

If an account is listed as a business (other than a small office, as defined above),
applicable business rates will apply.

(b)  No Minimum Contract Period. Customers with Standard Installations shall not be
required to be obligated by any minimum contract period. The Company may require Customers
with Non-Standard Installations to agree to different arrangements.

(c) Installation Costs. Each Standard Installation package shall be installed by the
Company at no cost to the Customer. A “Standard Installation” is defined as an installation
that is mounted on the Customer’s house or structure receiving service using a “j-pole” attached
to the demarcation unit, involves one entry point into the house from the wall, and uses up to 100
feet of cable. The Company shall make available to potential Customers all costs associated with
installations other than Standard Installations, which shall be referred to herein as “Non-Standard
Installations” for Customer approval prior to installation.
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(d) Customer Premise Equipment Rental. Customer Premise Equipment shall be
provided at no cost to Customers with Standard Installations. The Company may work out
alternate arrangements with Customers who have Non-Standard Installations.

17. Tobacco Commission Compliance

(a) The Grant Project Budget. The Grant Project Budget, which may only be
amended with the written approval of the Parties and the Tobacco Commission (if required) is set
forth in Exhibit M which is attached hereto and incorporated herein (the “Grant Project Budget”).
The total Grant Project Budget is up to $3,416,180.00 if the Counties continue to provide funding
to build out the Broadband Network towards achieving the Project Requirement, or as otherwise
determined by the Counties. $1,708,090.00 of the Grant Project Budget is expected to be
reimbursed by the Tobacco Commission if the full Grant Project Budget is spent. Subject to
Section 7 of this Agreement, Dinwiddie may provide matching funds of up to $1,024,854.00.
Subject to Section 7 herein, Amelia may provide matching funds in the amount of $683,236.00.
Only eligible costs, as defined by the Tobacco Commission Grant Agreement and Tobacco
Commission policies shall be reimbursable to the Party incurring such costs. It is understood by
all parties that the Grant Project Budget envisions (i) up to $2,049,708 from the Tobacco
Commission and Dinwiddie being spent on the Project in Dinwiddie and (ii) up to $1,366,472 from
the Tobacco Commission and Amelia being spent on the Project in Amelia.

(b) Compliance with Tobacco Commission Grant Agreement and Indemnification.
Each of the Counties and the Company shall in all respects comply with the Tobacco Commission
Grant Agreement; provided, however, that there shall be no recourse against a County for non-
compliance with the Tobacco Commission Grant Agreement, except as allowed for pursuant to
Section 7(d) above. Notwithstanding any provision of this Agreement to the contrary, in the event
that there is a difference in the Company’s obligations under the Tobacco Commission Grant
Agreement and the Company’s obligations under this Agreement, the requirement that is the more
stringent on the Company shall control. As set forth in further detail in Section 6(f) of this
Agreement, the Company shall indemnify the Counties for any “clawback” or penalty of any type
imposed by the Tobacco Commission, unless the Counties are responsible for such non-
compliance with the Tobacco Commission Grant Agreement.

(©) Thirty Day Notice. The Company recognizes that the Tobacco Commission is
requiring a thirty (30) day public notice and comment period, and that the Tobacco Commission
may impose additional conditions on the Project depending on comments received. The Company
agrees to abide by any such conditions.

(d)  Parties’ Relationship. The Company shall provide written notice to all vendors,
contractors, and any other party retained to work on the Project that neither the Tobacco
Commission, Dinwiddie, Amelia, any broadband authority, nor the Commonwealth (the “Public
Parties”) shall be liable for the Project or any payment failure or other obligation related thereto.
Such written notice shall provide that by accepting work on the Project, all such vendors,
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contractors and other parties release and relinquish the Public Parties from any claim which might
otherwise be asserted, and that each party accepting such work thereby indemnifies and holds the
Public Parties, and their members, employees and agents, harmless against any and all such
obligations; and further that if any action is brought against the Public Parties, or their members,
employees or agents, the party accepting such work shall be liable for all legal expenses and other
costs related to such action. The Company is and will be acting as an independent contractor in
the performance of this Project, and agrees to be responsible, where found liable and to the extent
not covered by insurance or specified by statute, for the payment of any claim for loss, personal
injury, death, property damage, or otherwise arising out of any act or omission of its members,
employees, or agents in connection with the performance of the Project.

The Company shall at all times protect, indemnify and hold the Public Parties, the Issuer
(as defined in the Tobacco Commission Grant Agreement), and the owners of the Tobacco Bonds
(as defined in the Tobacco Commission Grant Agreement), and each of their respective members,
directors, officers, employees, attorneys and agents (the “Section 17(d) Indemnitees”), harmless
against any and all liability, losses, damages, costs, expenses, penalties, taxes, causes of action,
suits, claims, demands, and judgements of any nature arising from or in connection with any
misrepresentation, breach of warranty, noncompliance, or Default by or on behalf of the Company
under this Agreement, including, without limitation, all claims or liability (including all claims of
and liability to the Internal Revenue Service) resulting from, arising out of, or in connection with
the loss of the excludability from gross income of the interest on all or any portion of the Tobacco
Bonds that may be occasioned by any cause whatsoever pertaining to such misrepresentation,
breach, noncompliance, or Default, such indemnification to include the reasonable costs and
expenses of defending any Section 17(d) Indemnitee or investigating any claim of liability and
other reasonable expenses and attorneys’ fees incurred by any Section 17(d) Indemnitee in
connection therewith.

(e) Tobacco Commission Recordkeeping. The Company shall maintain proper books
of record and account with respect to the Tobacco Commission Grant and the Project in which
accurate and timely entries shall be made in accordance with generally accepted accounting
principles, consistently applied, during the Tobacco Commission Period. Any funds received from
the Counties or any broadband authority (including funds passed through from the Tobacco
Commission) shall be held by the Company in a separate and segregated account (the “Fund”) and
the Fund shall reflect all activity of the Grant Funds received for the Project, itemized by category
of expenses in the same manner as in the Grant Project Budget. The Company shall retain all
invoices from goods purchased and services performed, receipts, vouchers, reporting forms, or
other evidence of the actual payment of costs related to the Project. All books of record and
account and all records of receipts and expenditures with respect to (i) the Project, (ii) any item of
cost with respect to the Coverage, Phasing, and Implementation Plan, (iii) all requests for payment
or reimbursement from the Counties, and (iv) all supporting information for (A) annual reports
described in Section 17(e)(1) below and (B) final reports described in Section 17(e)}(1) below
submitted to or by Dinwiddie to the Tobacco Commission shall be retained for at least three (3)
years after the later of the completion of the Project or the expiration of the Tobacco Commission
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Period. The Counties shall have the right at reasonable times from time to time to inspect and
make copies of the books and records of the Company and the Fund.

(1)  Reports. Upon request by either County, the Company shall submit to each County
financial and narrative reports reflecting activity in the Fund and progress made toward the
completion of the Project in both Counties on a quarterly and annual basis in such form as may be
reasonably requested by the Counties. Quarterly and annual narrative reports shall, among other
things, indicate the progress made toward achieving the goals of the Grant. The Company shall
cooperate with the Counties in Dinwiddie’s annual submission of the annual report required
pursuant to Section 9 of the Tobacco Commission Grant Agreement, the final report required
pursuant to Section 10 of the Tobacco Commission Grant Agreement, and any interim reports
required pursuant to Section 11 of the Tobacco Commission Grant Agreement. Annual reports
shall be due from the Company as requested by Dinwiddie and the Tobacco Commission until the
Project is complete. The Commission reserves the right to request additional information to
supplement the information provided in the Grant Reporting Form or the annual narrative reports,
including but not limited to, the Company’s audited financial statements.

(2) Security Interest of Tobacco Commission; No Sale or Encumbrance of Broadband
Network. Until the Tobacco Commission has determined that the public purposes of the Tobacco
Commission Grant have been satisfied, none of the assets or property acquired, constructed,
improved, equipped, and/or furnished as part of the Project shall be leased, sold, exchanged,
disposed of, hypothecated, mortgaged, or encumbered without the prior written approval of the
Executive Director of the Tobacco Commission. In the event such assets or property is leased,
sold, exchange, disposed of, hypothecated, mortgaged, or encumbered without the prior written
approval of the Executive Director of the Tobacco Commission, the Company shall be in Default,
and the Commission may assert its interest in the assets or property to recover the Commission’s
share of the value of such assets or property and/or recover from the Company, unless otherwise
prohibited by law.

() Additional Grant Sources. Notwithstanding any provision of this Agreement to the
contrary, the Counties shall have the right, but not the obligation, to apply to the Tobacco
Commission or other sources of grant funding to obtain additional grant funding to cover any and
all eligible expenses as a result of (i) the Project or (i) related work, and the Company recognizes
that it shall have no right to any such increased grant funds, unless approved by the Counties in
accordance with the Grant Agreement.

18. Zoning

The Company shall be responsible for ensuring that all of Company’s Facilities and all
Broadcast Sites are in compliance with all zoning rules and regulations of the County in which
they are to be constructed. Questions about zoning should be directed to the zoning administrators
for the respective Counties.

19. Annual Financial Statements.
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Each year while this Agreement is in effect, within 150 days of the end of the Company’s
fiscal year, the Company shall present to the Counties a copy of the Company’s audited financial
statements.

20. Change of Control and Transfers.

(a)  Assignments and Transfers by the Company. Notwithstanding any provision of this
Agreement to the contrary, neither (1) an assignment or a transfer of this Agreement in whole or in
part nor (ii) a Change of Control Event shall occur without the prior express written consent of the
County Administrator of each of the Counties. It is agreed that because of the unique nature,
character, and corporate structure of, the rights of the Counties pursuant to this Section are unique.
Therefore, the Parties agree that no adequate remedy exists at law if this Section is breached by
any of WMTC, RSCVA, NCW, GTG, and GT, and it would be difficult to determine the amount
of damages resulting therefrom, and that such breach would cause irreparable injury to each of the
Counties. Therefore, each County shall be entitled to injunctive relief to prevent or restrain any
breach of this Section, regardless of whether or not any consent is granted by the other County.

(b)  Assignment or Transfer by the Counties to Broadband Authority. To the extent
permitted by applicable law, notwithstanding any provision of this Agreement to the contrary, each
of the Counties may assign any or all of their benefits, rights, or obligations pursuant to this
Agreement to a regional or local broadband authority; provided however, that neither County shall
assign or transfer the obligations that it owes to the other County pursuant to this Agreement unless
both Counties agree in writing.

21. Security Interest.

(a) Grant of Security Interest. The Company hereby grants to the Counties a security
interest in all of the Company’s Facilities that are purchased with any funds provided by the
Tobacco Commission or Counties (the “Secured Company’s Facilities”). Such security interest
shall include the proceeds of the Secured Company’s Facilities to include any proceeds of
insurance against fire or physical damage, whether or not such policy shall contain an endorsement
in favor of the Counties. The Company shall at all times maintain a current list of all of the
Company’s Facilities subject to such security interest, and provide an updated list to each of the
Counties annually or upon a reasonable request.

(b)  Secured Indebtedness. The security interests in the Secured Company’s Facilities
granted in this Agreement are granted to the Counties in recognition that but for the Counties’
funding, the Company would not be able to develop the Project and therefore accelerate its
business growth on such a scale, to secure to the performance of the Company’s obligations being
funded with public funds, including the Company’s obligations to the Tobacco Commission under
the Tobacco Commission Grant Agreement as well as (a) the payment and performance of all
indebtedness, obligations, and liabilities now or hereafter owing by the Company under the
Agreement, including any applicable interest, fees, and penalties; (b) all reasonable expenditures
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by the Counties for taxes, insurance, maintenance, and preservation of the Company’s Facilities,
and all reasonable costs and expenses incurred by the Counties in the collection and enforcement
of any provision of this Agreement, including, without limitation, reasonable attorneys’ fees; and
(c) all reasonable expenses of the Counties, including, without limitation, reasonable attorneys’
fees, incident to the enforcement of all obligations of the Company by any action or participation
in, or in connection with a case or proceeding under, the Federal Bankruptcy Code, or any
successor statute thereto.

(©) Location of the Secured Company’s Facilities. With each Requisition Form, the
Company will indicate to the Counties the intended location of each item of the Secured
Company’s Facilities. Unless otherwise agreed to by the relevant County Administrator, all of the
Secured Company’s Facilities shall be located in one of the Counties. The Company may change
the location of or move the Secured Company’s Facilities freely within each County; provided,
however, that no change in the location of the Secured Company’s Facilities shall be made unless
the Company has given the Counties thirty (30) days’ prior written notice of such change. Written
approval of the County Administrator for the County in which an asset within the Secured
Company’s Facilities would have otherwise been located is required before the Company may
locate any of the Secured Company’s Facilities outside of the geographic boundaries of the
Counties.

(d)  No Prior Encumbrances or Prior Financing Statements. The Company has not
previously assigned, encumbered or mortgaged any of the Secured Company’s Facilities (other
than encumbrances and liens which have been terminated), and the Secured Company’s Facilities
are not, and shall not be upon future acquisition, subject to a prior security interest or lien in favor
of any person. The Company shall defend the Secured Company’s Facilities against all claims
and demands of all persons at any time claiming any interest therein.

No financing statement describing the Secured Company’s Facilities or any part thereof,
or covering any proceeds of the Secured Company’s Facilities, is on file in any public office except
those in favor of the Counties created in accordance with this Agreement.

(e) Financing Statements. The Company will take any and all action necessary from
time to time, without notice from the Counties, to perfect and keep perfected the Counties’ security
interests in the Secured Company’s Facilities. Should the Company fail to do so, upon request by
the Counties, the Company shall execute financing statements and continuation statements in form
reasonably satisfactory to the Counties, and the Company will reimburse the Counties for all
reasonable expenses incurred from time to time in the filing of financing statements, continuation
statements and termination statements and in verifying the status of filing records in appropriate
public filing offices (with such verification to be limited to once a year unless a Default has
occurred). In such event, the Company agrees that the Counties may file a carbon, photographic
copy or other reproduction of any financing statement or continuation statement.

) Disposition of Facilities. 1f no Default shall have occurred and be continuing
beyond any applicable cure period, the Company may sell or otherwise dispose of the Secured
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Company’s Facilities in the ordinary course of business, but only with the prior written consent of
the Counties, which consent may be denied in the sole discretion of each County. Upon such sale
or other disposition, the Counties shall execute and deliver to the Company, or to such other person
or persons as the Company shall reasonably designate, all termination statements and similar
documents prepared by the Company which the Company shall reasonably request to evidence the
release of the lien and security interest created hereunder with respect to any such of the Secured
Company’s Facilities.

(g)  Remedies Upon Default; Attorney-in-Fact. Upon any Default and at any time
thereafter, the Counties, at their option, may proceed to enforce payment of the Indebtedness and
exercise any and all of the rights and remedies provided by the Uniform Commercial Code, as well
as all other rights and remedies possessed by the Counties. The Counties will give the Company
reasonable notice of the time and place of any public sale of the Secured Company’s Facilities or
any part thereof or of the time after which any private sale or any other intended disposition thereof
is to be made. The requirements of reasonable notice shall be met if such notice is mailed, postage
prepaid, to the address of the Company at least five (5) days before the time of the sale or
disposition, but nothing contained herein shall be construed to mean that any other notice of a
shorter period of time does not constitute reasonable notice for the sale of the Secured Company’s
Facilities, or any part thereof. Expenses of retaking, holding, preparing for sale, selling or the like
shall include, without limitation, the Counties’ reasonable attorneys’ fees. Upon a Default, the
Company shall upon request by the Counties assemble the Secured Company’s Facilities or any
designated part thereof and make it available to the Counties at such place as is designated by the
Counties.

The Company hereby irrevocably constitutes and appoints the Counties as its true and
lawful attorney-in-fact (with full power of substitution), and without the necessity of any further
act or action on the part of the Company, upon the occurrence of a Default (i) to take any and all
action with respect to the Secured Company’s Facilities in the name and on behalf of the Company,
and (ii) to execute and deliver in the name and on behalf of the Company any and all financing
statements, assignments of vehicle titles and liens and other documents, which either County
determines are necessary or desirable to perfect or otherwise protect and preserve the security
interests granted hereunder and/or to convert the Secured Company’s Facilities into cash, all at the
sole cost and expense of the Company. The rights and powers granted the Counties by this
appointment include, without limitation, the right and power to execute loss claims and other
applications for payment of benefits under any insurance policy in the name of the Company, to
receive all moneys and endorse drafts, checks, and other instruments for the payment of any
proceeds of any insurance or in order to collect any return of unearned premiums, and to change
any and all insurance coverages, terms, amounts, or insurers. The Counties shall not be obligated
to do any of the acts or exercise any of the powers hereinabove authorized, but, if the Counties
elect to do any such act or exercise any such power, it shall not be accountable for more than it
actually receives as a result of such exercise of power and in any event the Counties shall not be
responsible to the Company except for loss or damage resulting from its willful misconduct or
gross negligence. The Company hereby ratifies and approves all acts of its attorney-in-fact hereby
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appointed. This power of attorney is coupled with an interest and shall be irrevocable so long as
this Agreement remains in effect or any of the Indebtedness secured hereby shall remain unpaid.

(h)  Remedies; Default Option; Attorney-in-Fact. Notwithstanding any provision of
this Agreement to the contrary, the Company furthermore hereby grants each County jointly and
severally an option (the “Default Option”) to purchase some or all of the Secured Company’s
Facilities for one dollar ($1.00); provided that the Default Option may only be exercised if the
Company is in Default and reasonable notice has been provided to the Company of such Default.
The requirements of reasonable notice shall be met if such notice is mailed, postage prepaid, to the
address of the Company at least five (5) days before the time of the exercise of the Default Option,
but nothing contained herein shall be construed to mean that any other notice of a shorter period
of time does not constitute reasonable notice for the exercise of the Default Option of all of the
Secured Company’s Facilities, or any part thereof. The Company hereby irrevocably constitutes
and appoints each of the Counties as its true and lawful attorney-in-fact (with full power of
substitution), and without the necessity of any further act or action on the part of the Company,
upon the occurrence of a Default with respect to the Secured Company’s Facilities to draft,
approve, and execute any and all documents necessary to effectuate a County’s exercise of the
Default Option. For the purposes of clarification and without limiting the Counties’ rights under
this Agreement, any facilities or infrastructure provided solely from the Company’s own capital
are exempt from the security interest provisions because such facilities or infrastructure would fall
outside the definition of Company’s Secured Facilities because they were not funded with funds
provided by the Tobacco Commission or Counties.

(1) Sunset of Security Interest Provision. The respective rights and obligations of the
Parties pursuant to this Section 21 shall expire at the end of the Tobacco Commission Period.

22. Insurance and Bonding.

(a) Insurance. The Company and any subcontractors shall maintain their
insurance coverage during the entire term of the contract and that all insurance coverage will be
provided by insurance companies authorized to sell insurance in Virginia by the Virginia State
Corporation Commission. If any subcontractors are involved, the subcontractor will have workers’
compensation insurance in accordance with §§ 2.2-4332 and 65.2-800 et seq. of the Code of
Virginia.

MINIMUM INSURANCE COVERAGES AND LIMITS REQUIRED:

1. Workers” Compensation - Statutory requirements and benefits. Coverage
is compulsory for employers of three (3) or more employees, to include the
employer. If the Company fails to notify the Counties of increases in the
number of employees that change their workers’ compensation
requirements under the Code of Virginia during the course of the contract,
then the Company shall be in noncompliance with the contract.
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2. Employer’s Liability - $100,000.

3. Commercial General Liability - $1,000,000 per occurrence, $2,000,000
aggregate. Commercial General Liability is to include bodily injury and
property damage, personal injury and advertising injury, products, and
completed operations coverage. The “County of Dinwiddie, VA, its
officers, agents, and employees”, the “County of Amelia, VA, its officers,
agents, and employees”, the “Industrial Development Authority of
Dinwiddie County, Virginia, its officers, agents, and employees”, and the
“Industrial Development Authority of Amelia County, Virginia, its officers,
agents, and employees” shall be named as additional insured on a primary
basis and so endorsed on the policy. Such additional insured status shall be
primary without participation by Counties’ respective insurers.

4. Automobile Liability - $1,000,000 per occurrence.
5. Umbrella Liability - $1,000,000 per occurrence.

6. Fire/Casualty Insurance - The Company’s Facilities shall be insured from
fire or other casualty at their replacement cost.

The insurance policies provided for herein shall name the Counties and each of their
officers, agents, attorneys, employees, officers, boards, commissions, and councils as additional
insureds, and shall be primary to any insurance or self-insurance carried by the County.

FAILURE TO COMPLY WITH THE ABOVE INSURANCE REQUIREMENTS
WILL BE CONSIDERED GROUNDS FOR CANCELLATION OF CONTRACT.

(b) Bonding.

(1) Prior to beginning the construction of any Public Broadband Tower and as a
condition precedent to submitting any Requisition Form for a Public Broadband Tower, the
Company shall deliver to the Administration Office of each County properly executed Standard
Performance and Labor and Material Payment Bonds, each in the sum of the amount of the tower
construction, with the County of Dinwiddie, Virginia or the County of Amelia, Virginia, as
relevant, as obligee. The bond premium shall be paid by the Company. The surety shall be a
surety company or companies approved by the State Corporation Commission to transact business
in the Commonwealth of Virginia and should be written on a form suitable to County. The
Company shall require the attorney-in-fact, who executed the required bonds on behalf of the
surety company, to affix thereto a certified and current copy of the power of attorney.
Notwithstanding any provision of this Agreement to the contrary, no payment shall be due and
payable to the Company, even if the Company’s obligations have been performed in whole or in
part, until the bonds have been delivered to and approved by the County. Any such bonds shall be
released by the relevant County upon final completion and acceptance of the work done by
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Company on such Public Broadband Tower (including all related clearing, site-preparation, access
road construction, fiber connections, electrical connections, shelters, and fence and security work)
by the County.

(i)  Unless otherwise agreed to by the Counties, the Company shall provide the
Counties with bonds, bank letters of credit or other form of surety acceptable to the Counties in an
amount sufficient to remove (i) the Company’s Facilities from the Public Broadband Towers and
(i1) Company-owned Micro-pops in the event that either became abandoned by the Company.

23. Default, Termination, and Remedies

(a) General. This Agreement shall not be terminated by the Counties unless a Default
(as set out below) has occurred and the applicable, if any, notice provisions and cure period are
followed. Nothing in this Section 23 shall prevent the Counties from withholding any or all future
funding pursuant to Sections 10 and 34 or otherwise. Furthermore, nothing in this Section 26 shall
prevent the Counties from exercising (i) the Default Option under Section 21(h) or (ii) their right
to discontinue further expenses for the build out of the Broadband Network pursuant to Sections
10(b) and 35.

(b) The occurrence of any one or more of the following events constitutes a Default
and breach of this Agreement by Company:

(1)  Failure to Complete Network or Abide by Coverage, Phasing, and
Implementation Plan Milestones. The failure by the Company to achieve the (i) Network
Acceptance, Testing, and Compliance Plan, (i1) fully comply with all deadlines in accordance with
the funding section of the Coverage, Phasing, and Implementation Plan (and Network Acceptance,
Testing, and Compliance Plan), and (ii1) submit proposals for future phases in accordance with the
deadlines set forth the planning section of the Coverage, Phasing, and Implementation Plan shall
constitute a Default of this Agreement. The time for completion will be extended (i) to the extent
that a delay is caused by a Force Majeure and (i1) if each point of failure by the Company to achieve
the Network Acceptance, Testing, and Compliance Plan and each deadline in accordance with the
Coverage, Phasing, and Implementation Plan (and Network Test Plan) is directly and primarily
caused by fault of a local government entity. In the event that the Company commits a Default,
as described in this paragraph, and does not cure such Default within thirty (30) days after a Default
notice is delivered to Company, after taking into account any applicable extensions, then each
County shall be entitled to exercise its rights to terminate this Agreement due to the Default and/or
exercise all other remedies available to the it under this Agreement, at law or in equity, including
but not limited to the Default Option set forth in Section 21(h).

(2)  Network Qutage. Network outages shall constitute a Default of the
Agreement as set out in this paragraph. In the event that, after network acceptance of some or all
of the Broadband Network pursuant to the Network Acceptance, Testing, and Compliance Plan,
more than twenty percent (20%) of the receiving/transmitting nodes in the then-existing
Broadband Network fail to connect willing Customers to the internet for an entire calendar day,
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the Broadband Network will be considered “Dark” and that day will be considered a “Dark Day”,
provided that such day will not be considered a Dark Day if the failure to satisfy the above test
was caused by the Counties, providers of telecommunications, electricity, or third parties (other
than subcontractors of Company) not under the control of the Company or by a Force Majeure. If
the Broadband Network is continuously Dark for a period of three (3) or more days, then this shall
constitute a Default, and each County may send a notice of termination, which shall be effective
upon thirty (30) days from receipt by the Company if such Default has not been cured by the
Broadband Network operating without any Dark Days for ten (10) days continuously. If the
Company does cure the Default by the Broadband Network operating without any Dark Days for
ten (10) days continuously prior to the end of such thirty (30) day period then the termination shall
not be effective and the Default shall be cured. If Company is unable to cure the Default within
said thirty (30) days by the Broadband Network operating without any Dark Days for ten (10) days
continuously, then each County shall be entitled to exercise its rights to terminate this Agreement
due to the Default and/or exercise all other remedies available to the it under this Agreement, at
law or in equity, including but not limited to the Default Option set forth in Section 21(h).

(3)  Failure to Maintain Service Levels and Pricing. Company’s repeated and
substantial failures to maintain performance standards and service levels as set out in the Network
Acceptance, Testing, and Compliance Plan and Section 11 of this Agreement shall constitute a
Default of the Agreement. In the event Company commits such a Default, and does not cure such
Default within thirty (30) days after a Default notice is delivered to the Company, then each County
shall be entitled to exercise its rights to terminate this Agreement due to the Default and/or exercise
all other remedies available to it under this Agreement, at law or in equity, including but not limited
to the Default Option set forth in Section 21(h).

(c)  Assignment Defaults; Remedies. The following shall constitute a Default of the
Agreement for which each of Counties, upon written notice to Company, may terminate the
Agreement: (i) the making by the Company of any general assignment or general arrangement for
the benefit of creditors; (i1) the filing by or against the Company of a petition to have the Company
adjudged a bankrupt or a petition or reorganization or arrangement under any law relating to
bankruptcy unless the same is dismissed within sixty (60) days; (iii) the appointment of a trustee
or a receiver to take possession of substantially all Secured Company’s Facilities or of Company’s
interest in this Agreement, where possession is not restored to Company within thirty (30) days;
(iv) the attachment, execution or other judicial seizure of substantially all Secured Company’s
Facilities or of Company’s interest in this Agreement, where that seizure is not discharged within
thirty (30) days; or (v) a transfer or assignment by the Company in violation of Section 20 herein.

(d) Other Defaults; Remedies. The Company’s material failure to observe or perform
any of the substantial covenants, conditions or provisions of this Agreement, or of any exhibits
hereto, required herein to be observed or performed by Company shall constitute a Default of this
Agreement. In the event the Company commits such a Default (for which there is no other specific
remedy provision herein), and does not cure such Default within thirty (30) days after a Default
notice is delivered to the Company, then each County shall be entitled to exercise its rights to
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terminate this Agreement due to the Default and/or exercise all other remedies available to it under
this Agreement, at law or in equity, including the Default Option set forth in Section 21(h).

(e) Default or Termination in One County Applicable to Both Counties. A Default in
one County shall constitute a Default in both Counties. If the Agreement is terminated by either
County, within ninety (90) days of receiving actual notice of the termination by any other County,
any other County may, in its sole discretion also terminate this Agreement due to the Default and/or
exercise all other remedies available to it under this Agreement, at law or in equity, including but
not limited to the Default Option set forth in Section 21(h).

) Default by Counties; Remedies. The Company has no right, except as provided in
this paragraph, to terminate this Agreement or take action against the Counties as a result of
Default by the Counties. Notwithstanding anything in this Agreement to the contrary, in the event
that one or more of the Counties’ material failure to observe or perform any of the substantial
covenants, conditions or provisions of this Agreement, or of any attachments hereto, required
herein to be observed or performed by Counties and Counties’ failure to cure such Default within
thirty (30) days after a Default notice is delivered to the Counties, then Company’s sole recourse
against the Counties shall be as set forth in Section 7(d).

(g)  Dispute Resolution. In the event of a dispute between the Parties, the Parties are
encouraged, but not required to attempt to achieve amicable resolution through informal
discussions or mediation.

(h)  Effect of Termination. In the event of termination of this Agreement, the
Company’s right to use and occupy Public Broadband Towers shall be revoked, and the Company
may not claim any further rights or privileges pursuant to this Agreement.

(1) Unless the Counties exercise their rights to assume ownership of the Secured
Company’s Facilities pursuant to the Default Option set forth herein at Section 21(h), the Company
shall, within a reasonable time but not to exceed sixty (60) days, remove all of the Secured
Company’s Facilities located on Public Facilities.

(2) Unless provided otherwise under the terms set out in this Agreement, including,
but not limited to Section 21(h), any facilities the Company fails to remove within sixty (60) days
of termination shall be considered abandoned and, at the option of the Counties, the Company’s
interest shall pass to the Counties and the Counties shall be entitled to any bonds described in
Section 22(b)(ii).

(3) At the discretion of each County and to the extent contractually possible, the
Company shall assign to the Counties all leasehold interests held in accordance with Section 6(k)
of this Agreement.

(4) The Counties may freely assume and assign the title to any abandoned facilities
and any leasehold interests of the Company assigned hereunder.
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(5) To the extent that title has passed to the Counties or rights have been assigned
to the Counties hereunder, the Counties may assign and assume such facilities to (i) a new provider
selected through a competitive process, (ii) to one or more broadband authorities, or (iii) as may
otherwise be allowed by law.

(1) Default Public Broadband Tower Pricing. 1f a Default by the Company has
occurred and the applicable, if any, notice provisions and cure period are followed by a County,
notwithstanding any provision of this Agreement to the contrary, either County may, in lieu of
terminating this Agreement, disregard the limits on the rent of Public Broadband Towers set forth
in Section 8 and set the rent for the Public Broadband Towers at its sole discretion.

24. Notices. Any notices required shall be in writing, unless otherwise permitted
hereunder, and shall be deemed received five (5) days after mailing of same in the U.S.
Mail, first class, with postage prepaid at the addresses set forth below or upon actual
receipt:

Notice to Company shall

be made to:

Jody R. Call

Chief Technology Officer

Wilkes Communications | RiverStreet Networks
1400 River St.

Wilkesboro, NC 28697

(336) 973-6186

jodycall@myriverstreet.net

Notice to Dinwiddie County shall  with a copy to:

be made to:

W. Kevin Massengill Tyler C. Southall, Esq.
County Administrator County Attorney

P. O. Drawer 70 P.O. Drawer 70
Dinwiddie, Virginia 23841 Dinwiddie, Virginia 23841
(804) 469-4500 (804) 469-4500
accounting@dinwiddieva.us tsouthall@dinwiddieva.us
Notice to Amelia County shall with a copy to:

be made to:

A. Taylor Harvie, 111 Jeft Gore, Esq.

County Administrator Hefty Wiley & Gore, P.C.
P.O.Box A 100 West Franklin Street, Suite 300
Amelia, Virginia 23002 Richmond, Virginia 23220
(804) 561-3039 (804) 780-3143
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Taylor.harvie@ameliacova.com jeft@heftywiley.com

Although email may be used for informal communications regarding this Agreement, any notice
required to be sent pursuant to this Agreement shall be sent by first class U.S. Mail.

25. Public Documents.

Unless specifically exempted pursuant to the Virginia Freedom of Information Act
(Virginia Code Section 2.2-3700 ef eq., as amended), all reports, documents, financial data and
other information provided to the Counties shall be public records. Subject to the Virginia
Freedom of Information Act, the Counties shall protect the confidentiality of information if (i) the
Company invokes the protections of Virginia Code Section 2.2-4343(F) prior to or upon
submission of the data or other materials, (ii) the data or other materials to be protected is clearly
marked “CONFIDENTIAL” on each page, and (iii) the reasons why the protection from public
disclosure are provided in writing to the relevant government entity.

26. Survival.
The rights and remedies available to the Company and the Counties for any breach that
takes place during the Initial Term or any Renewal Term (if the Agreement is renewed into any

Renewal Term) shall survive any expiration or termination of this Agreement.

27. No Waiver of Sovereign Immunity.

Notwithstanding any provision of this Agreement to the contrary, no provision of this
Agreement shall be construed to be a waiver of the sovereign immunity (or any other immunity,
governmental or otherwise) of the Tobacco Commission or the Counties.

28. Entire Agreement.

Together with the exhibits referenced in this Agreement and any exhibits to those exhibits,
this Agreement expresses the entire understanding between the parties with respect to this matter,
and no amendment, waiver, or modification of this Agreement shall be made unless (i) expressly
set forth in writing and signed by the same officers as have signed this Agreement or (ii) a
mechanism in this Agreement allows for an exhibit to this Agreement, such as the Coverage,
Phasing, and Implementation Plan to be amended.

29, Litigation Expenses and Attornev’s Fees.

In the event of any enforcement action or litigation arising out of any Default or dispute
related to this Agreement, the Company shall pay each Parties’ respective attorney’s fees, expert
witness costs and cost of suit, unless the Company substantially prevails on the merits of the case,
in which case each Party shall bear its own respective attorney’s fees, expert witness costs, and
cost of suit.
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30. Consultation with Attorneys.

Each Party recognizes that (i) it has consulted with its own attorney and (ii) taken part in
the negotiation and drafting of this Agreement. Hefty, Wiley & Gore, PC in addition to serving
as the Amelia County Attorney has provided legal representation to both Counties in a dual
representation.

31. No Third Party Beneficiaries.

The provisions of this Agreement are for the sole benefit of the Parties and their permitted
assigns and transferees, and they shall not be construed as conferring any rights to any third party
(including any third party beneficiary rights).

32. Counterparts.

This Agreement may be executed in one or more counterparts each of which shall be
deemed an original but all of which together shall constitute one and the same instrument. Signed
signature pages may be transmitted by facsimile or as an attachment to an email, and any such
signature shall have the same legal effect as an original.

33. Severability.

If any provision of this Agreement is determined to be unenforceable, invalid or illegal,
then the enforceability, validity and legality of the remaining provisions will not in any way be
affected or impaired, and such provision will be deemed to be restated to reflect the original
intentions of the parties as nearly as possible in accordance with applicable law.

34. Future Appropriations.

Notwithstanding any provision of this Agreement to the contrary, the respective obligations
of the Counties are subject to future appropriations for such purposes by the Boards of Supervisors
of the respective Counties.

35. Termination of Build-Out for Convenience of Counties

Notwithstanding any provision in this agreement to the contrary, pursuant to Section 10(b),
each of the Counties may in their sole discretion terminate further build-out of the Project as set
forth below:

(a) Either County may terminate the build-out of the Project under this
Agreement at any time without cause, in whole or in part, upon giving the Company notice of such
termination. Upon such termination, the Company shall immediately cease work on the build-out
of the Broadband Network and Vertical Assets and remove from the project site all of its labor
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forces, subcontractors, and such of its materials as the Counties elect not to purchase or to assume
in the manner hereinafter provided. Upon such termination, the Company shall take such steps as
any of the Counties may require to assign to a County the Company’s interest in all subcontracts
and purchase orders designated by County. After all such steps have been taken to the County’s
satisfaction, the Company shall receive as full compensation for termination and assignment the
following from any County that terminates the build out with respect to such County:

(1) All amounts then otherwise due under the terms of this Agreement as of the
latest request for payment,

(2) Amounts due for work performed subsequent to the latest request for payment
through the date of termination, and

(3) Reasonable compensation for the actual cost of demobilization incurred by the
Company as a direct result of such termination. The Company shall not be
entitled to any compensation for lost profits or for any other type of contractual
compensation or damage other than those provided by the preceding sentence.
Upon payment of the forgoing, neither County shall have any further
obligations to the Company of any nature.

(b)  Notwithstanding any provision of this Agreement to the contrary, in no event shall
any County owe any money or otherwise be liable to the Company (or any other party) for items
of cost not expressly listed in a Funded Phase of the Coverage, Phasing, and Implementation Plan.

(©) For the purpose of clarification, this Section 35 only applies to further build out of
the Project and does not affect or in any way alter the parties’ obligations for portions of the Project

that have already been completed.

36. Force Majeure.

No party shall be obligated to perform its obligations under this Agreement to the extent
that the non-performance of such obligations is directly caused by a Force Majeure. As soon as
practicable after the party whose performance will be effected realizes the existence of the Force
Majeure, the such party shall provide written notice to each other party of (i) the existence of the
Force Majeure, (ii) how such Force Majeure prevents the performance of the notifying party’s
obligations under this Agreement, and (iii) a proposed remedy to the Force Majeure situation. The
notifying party shall undertake all reasonable efforts to perform its obligations under the Force
Majeure circumstances.

37. Other Broadband Projects Not Precluded

(a) For the purpose of clarification and without in any way limiting the rights of the
Counties, or any broadband authorities, nothing in this Agreement shall be interpreted to prevent
any County or local or regional broadband authority from undertaking or providing funding for

Amelia and Dinwiddie Counties - RiverStreet Management Services, LLC

PROPOSED COMPREHENSIVE AGREEMENT FOR BROADBAND GRANT PROJECT IMPLEMENTATION
and BROADBAND NETWORK OPERATION

Page 51 of 55



the establishment, enhancement, or expansion of broadband internet or similar services in or
around the Counties, including with partners other than the Company.

(b) Furthermore, the Company may provide broadband internet or similar services
outside of the Counties; provided, however, that (i) the Company shall only remove assets paid for
by the Grant Project Budget or other public funds with the express written consent of the relevant
County Administrator and (ii) virtually all work done with the Grant Project Budget or other public
funds, including but not limited to work done by employees and vehicles funded with Grant Project
Funds or other public funds shall be in the Counties, unless express written consent of the relevant
County Administrator(s) is/are obtained.

38. References to Company

Notwithstanding any provision of this Agreement to the contrary, each reference to the Company
shall apply to each of WTMC, RSCVA, RiverStreet, NCW, GTG, and GT. The obligations and
liabilities agreed to by the Company pursuant to this Agreement shall be joint and several
obligations and liabilities of each of WTMC, RSCVA, RiverStreet, NCW, GTG, and GT. For the
purposes of clarification, and without in any way limiting the obligations of any of WTMC,
RSCVA, RiverStreet, NCW, GTG, and GT to guarantee and be liable for the obligations of the
Company pursuant to this Agreement, only those entities which are licensed with the Virginia
State Corporation Commission shall engage in activity which would require licensure with the
Virginia State Corporation Commission pursuant to this Agreement.

39. Miscellaneous.

This Agreement shall be governed by the laws of the Commonwealth of Virginia.
Jurisdiction and venue for any litigation arising out of or involving this Agreement shall lie in the
Circuit Court of the County of Dinwiddie, Virginia, or the Circuit Court of the County of Amelia,
Virginia (depending on where the dispute arises) or the Circuit Court for the City of Richmond,
Virginia (if the dispute is deemed by a County need to be adjudicated in Richmond because of the
Tobacco Commission Grant Agreement), and such litigation shall be brought only in such courts.
All pronouns used herein shall refer to every gender. Headings or titles in this Agreement are only
for convenience and shall have no meaning or effect upon the interpretation of the provisions of
this Agreement. This Agreement is the entire agreement between the parties and may not be
amended or modified, except by writing, signed by each party. If any provision of this Agreement
is determined to be unenforceable, then the remaining provisions of this Agreement shall be
interpreted as in effect as if such unenforceable provision were not included therein.

[Remainder of Page Intentionally Left Blank]
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IN WITNESS WHEREOF, the partics hereto have executed this Agrecement as of the date of the

last Party to sign below:

County of Dinwiddic, Virgini

Approved as to form:

%6

County of Amelia, Virginia

Apprg QW ! :]

Legal Counsel for Coun-'l;“of Dinwiddie

Wilkes Telephone Membership

Corporatio

Person:__ \eny R.CALL
Title: . &o-Tv

Date: 10 i ¢ ! K3

RiverStreet Management Scrvices, LLC

By: .
Person: ooy R.CALL
Title: O™

Datc: { o! @/I ]

Gamewood Telecom, Tne.

By:
Person: JdedY & CaLC
Title: CTO

Date:_ {0!6!(9

LW& Ay Coutity of Amelia

RiverStreet Communications of Virginia,
Inc,

By: K .

Person: o0y RCALL

“Title: o
Date: ] 04‘[34! 19

Gamewood Techpology Group, Inc,
By: A/Z"

Person: ey RCALL .
Title: (P )
Date: lo [ [is

North Carolina Wireless, LLC

By:

Person: Q90 R CAal
Title: CTo

Date: l°[8 !(9
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EXHIBITS

PPEA Joint RFP-19-051719
Proposal of the Company dated June 9, 2019
Tobacco Region Revitalization Commission Grant Agreement
List of Company’s Facilities
List of Frequencies to Be Used by Company
Acceptable Use Policy
List of Public Facilities
Requisition Form
Coverage, Phasing, and Implementation Plan
Network Acceptance, Testing, and Compliance Plan
Disaster Contingency Plan
Reserved

. Grant Project Budget
Census Block Maps
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