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December 20, 2018 

Lin Whitley 
Deputy Director of Finance for Procurement 
City of Hampton 
1 Franklin Street, 3rd Floor 
Hampton, Virginia 23669 

Ms Whitley: 
In June, our Design-Build team—composed of the most reputable and experienced local, national, and international 
talent—submitted an unsolicited PPEA proposal for the Hampton Aquatics Center. Our proposal presented a 
facility that would help fill the voids in both the recreational opportunities and competitive swimming and diving 
facilities in our community.

We understand the City Council wishes to consider two options for the aquatics center and are delighted to 
submit our updated proposal based on the Council’s request. 

The following items in this volume have been updated from our original submission:
	 • Executive Summary (Pages 1-3)
	 • Section 1: Question B - Removal of Lee Maizel’s Resume
		  • Clancy & Theys’ Virginia Division has recently hired a new EH&S Manager, who will be taking 	
		  Lee’s place in the New Year. We have included the resume of our EH&S Director, Steve Fuller, who  
		  oversees and facilities our company’s safety program. (Page 26)
	 • Section 1: Question B - Addition of Claude Rogers’ Resume (Page 73)
	 • Section 2: Question A (Pages 111-124)
	 • Section 2: Question E (Pages 126-127)
	 • Section 4: Question A (Pages 135-136)
	 • Section 4: Question B (Pages 136-137)
	 • Section 4: Question C (Pages 137-138)
	 • Section 4: Question D (Pages 138-139)

We truly believe the Hampton Aquatics Center can benefit our entire community for decades to come and would 
be honored to be chosen as the team to bring this long awaited project to fruition. 

Enclosed are one original and 10 copies of our updated Conceptual Design PPEA Proposal Volumes 1 and 2, as 
well as a PDF copy of each. Please do not hesitate to contact me if you have any questions or require additional 
information. I can be reached at 757.873.6869 or billgoggins@ clancytheys.com. 

Sincerely, 

William J. Goggins
Vice President & CEO, Virginia Division
Clancy & Theys Construction Company
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EXECUTIVE SUMMARY

Rendering: Hampton Aquatics Center 

Clancy & Theys Construction Company, in association with our Design Team led by 
GuernseyTingle, is pleased to submit our updated PPEA proposal for the Hampton Aquatics 
Center. Within our proposal, we have provided the required information as outlined in the 
City’s PPEA Guidelines, which were approved on May 9, 2018. 

Our proposal is comprised of two volumes: one public and one private version. Information 
that is considered confidential or proprietary has been removed from Volume 1, the public 
version, and inserted into Volume 2, the private version. We request that the information in 
Volume 2 be kept private, as it is protected from disclosure under the Freedom of Information 
Act (FOIA). 

We have included ample information about our team’s qualifications and experience, a 
thorough overview of the project, an explanation of the project’s financing, and an overview 
of the many benefits of the Hampton Aquatics Center. These will not only reaffirm the need 
for this project, but also show that our team IS the team that can successfully bring this 
project to fruition.
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LONG-STANDING 
RELATIONSHIPS and 
experience working 

together 

HUNDREDS of aquatic 
centers completed 

HUNDREDS of 
projects completed in 

Hampton Roads

Our Aquatics Experts 
Water Technology, Inc. & b2E

8 years | 5 projects

Clancy & Theys & 
GuernseyTingle

7 years | 3 projects

Clancy & Theys & Speight, 
Marshall & Francis

15 years | 20+ projects

Clancy & Theys & Kimley-Horn
10 years | 8 projects

GuernseyTingle & Water 
Technology, Inc.

11 years | 2 projects

GuernseyTingle & Speight, 
Marshall & Francis

8 years | 29 projects

GuernseyTingle & TAM
17 years | 500+ projects

GuernseyTingle & The Miles 
Agency

 Several projects in Hampton Roads

	 OUR TEAM
	 • Composed of the most reputable local, national, and international talent
	 • Team members are based locally in Hampton Roads and/or have experience 
	 in the region
	 • Five design team members are SWaM-certified businesses, including four based 	
	 locally in Hampton Roads
	 • Each team member has aquatics center and recreational facility experience
	 • Team includes internationally-recognized aquatics experts, Water Technology, Inc. 
	 • Water Technology, Inc. has completed more than 3,000 projects 
	 • Heading the Water Technology, Inc. team is Steve Crocker who has experience as an 
	 elite swimmer, a coach, and as the subject matter expert for competitive aquatic 	
	 facilities at Counsilman Hunsaker, prior to joining Water Technology, Inc.
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	 THE PROJECT
	 • Combines the functions of a 50 meter competitive pool with a 25 yard program pool 
	 • A flexible facility that can be used for multiple aquatic events and activities 
	 • Can be used by multiple groups, from local residents to college swim teams 
	 • Meets local and regional competitive swimming and diving needs 
	 • Repurposes an existing, blighted site 
	 • Designed with the City’s needs in mind
	 • Two options provided to allow the City to choose what is best to meet their needs

WHO WILL BENEFIT FROM THE HAMPTON AQUATICS CENTER?
	 The entire community, from youth to families to seniors
	 Local business 
	 Local/regional aquatic programs, including high school, club and college teams
	 The Coliseum Central District
	 The City of Hampton

	 THE BENEFITS
	 • Enriches the community aquatics programs 
	 • Provides learn to swim and water safety opportunities, which can decrease 		
	 drownings
	 • Offers ample recreational activities
	 • Creates new experiences for children and adults alike 
	 • Replaces outdated/closing pools in the community, including the pool at the beloved
	 Hampton Center for Health and Fitness
	 • Provides a variety of job opportunities for multiple age groups  
	 • Incentivizes private investment in the Coliseum Central District 
	 • Increases revenue to hotels, restaurants, retail, and other businesses in the Coliseum 
	 Central district and throughout the City
	 • Increases sports tourism opportunities for the City
	 • Aligns with the City’s vision and goals 

“This facility could have all kinds of programs -- lessons, club swimming, high 
swimming, senior citizens groups, water aerobics, lifeguarding classes, lap swimming, 

walking for the injured/disabled, training for rescue groups and more. 
The whole community would benefit!”

HAROLD BAKER | HEAD COACH & FOUNDER OF WILLIAMSBURG AQUATICS CLUB
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Identify the legal structure of the firm or consortium of firms making the proposal. 
Identify the organizational structure for the project, the management approach and 
how each partner and major subcontractor in the structure fits into the overall team.

A
To successfully complete the Hampton Aquatics Center project, we have organized a team of 
qualified professionals who have a reputation within our community as being some of the best 
within the industry. This team was specifically chosen for this project based not only on our 
expansive portfolios, but also on our extensive experience working together as well. 

Our team has chosen to utilize a design-build approach for this project. We find the spirit of 
collaboration that is intrinsic to a team build approach results in the most successful projects 
and most satisfied clients. Legally, our team will be guided by AIA Contract A141-2014. A copy of 
this contract can be found in Tab 1 of Volume 2 of our proposal, as this document is considered 
confidential or proprietary information and is therefore protected from disclosure under FOIA.

Clancy & Theys Construction Company will serve as the Design-Builder for this project. We have 
already engaged our most critical subcontractors, which include Gracia & Vigil (for the pool) and 
Warwick Mechanical Group. GuernseyTingle will take the lead on design as the project’s architect 
and will lead a team of design professionals including: Water Technology, Inc., Kimley-Horn, b2E 
Consulting Engineers, P.C., Speight, Marshall & Francis, P.C., TAM Consultants, Inc. and The Miles 
Agency. 

Overall, the team build approach will be led by Bill Goggins of Clancy & Theys Construction Company 
and Tom Tingle of GuernseyTingle. They will serve as the initial points of contact in the early stages 
of the design phases and provide overall leadership for the duration of the project. During the 

SECTION 1: QUALIFICATION AND EXPERIENCE

Photo: Triangle Aquatic Center 
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design phases, GuernseyTingle will lead the charge, while collaborating closely with all of the A/E 
consultants and Clancy & Theys. During the pre-construction and construction phases, Clancy & 
Theys will assume leadership and be responsible for administering and managing the entire job.

For the duration of the project, our team will function as one, collaborative unit. From the early 
design phases to project closeout, we will remain in constant communication with each other, as 
well as with the City of Hampton, regarding all aspects of this project.

The structure of our team is represented in the organizational chart below. The qualifications of 
each of our team members can be found in our response to question B on pages 5-103.

Owner/Operator

Build

Gracia & Vigil
Warwick Mechanical Group

Subcontractors
Trades

Suppliers

Design

Water Technology, Inc. 
Kimley-Horn 

b2E Consulting Engineers, P.C. 
Speight, Marshall & Francis, P.C.

TAM Consultants, Inc.
The Miles Agency 
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Describe the experience of the firm or consortium of firms making the proposal and 
the key principals involved in the proposed project including experience with projects 
of comparable size and complexity, and prior experience bringing similar projects 
to completion on budget and in compliance with design, land use, service and other 
standards. Describe the length of time in business, business experience, public sector 
experience and other engagements of the firm or consortium of firms. Include the 
identity of any firms that will provide design, construction and completion guarantees 
and warranties and a description of such guarantees and warranties. Provide resumes 
of the key individuals who will be involved in the project.

B

DESIGN-BUILD TEAM
Clancy & Theys Construction Company was founded in Raleigh in 1949. The firm builds 
high-quality buildings for their clients, with promise to do it with fairness and integrity.

The company is listed among the top U.S. builders and top Green builders of office buildings, 
warehouse and distribution centers, multi-family, hotels, cultural buildings, and reconstruction 
and renovation projects. Other specialties include sport and recreation facilities, research and 
development facilities, education buildings, and museums. The company’s work in the past decade 
has primarily focused on projects involving team approaches to design and construction, including 
Design-Build and Construction Management at-Risk.

Clancy & Theys is a nationwide company with five offices located on the East Coast. The Virginia 
Division, which has been located in Newport News for 29 years, will serve as the principal office for 
this project. While the firm has followed key clients to build in California, Connecticut, South Carolina, 
Washington, Missouri, Georgia, Oklahoma, Texas, Mississippi, Illinois, West Virginia, Maryland, and 
Pennsylvania, they have become a leading builder in Hampton Roads. Over the years they have 
built long-standing relationships with owners and design teams, including GuernseyTingle and 
with many other members of this project team. Having completed hundreds of projects within the 
region, Clancy & Theys has had the privilege of working with repeat clients including Dollar Tree, 
Canon, Coastal Hospitality Associates, Greystar, Collins Enterprises, and a variety of local colleges 
and universities.

Construction is not like manufacturing. Every building is unique, not an exhaustively-tested 
product assembled over and over. Similarly, every site is unique. Delays, changes, and unforeseen 
conditions add risk. Clancy & Theys reduces inherent risks through their due diligence process and 
using lessons learned from previous projects. Their vast expertise and use of advanced technology 
allows them to successfully turn potential problems into innovative solutions; to maintain schedules 
and budgets; and to deliver high-quality projects, that exceed expectations.

Gracia & Vigil is a class A contractor that constructs commercial concrete 
swimming pools, whirlpools, splash pads, fountains, rockwork and water features 

for Recreational Facilities, Hospital/ Therapeutic Facilities, Water Parks, Hotels, Apartments, and 
custom residential projects. Over the last 33 years, Gracia & Vigil has established itself as the 
most relied upon swimming pool contractor in Southeastern Virginia. As a regional contractor, they  
can provide the best experienced team for Project Blue, as well as unsurpassed support during the 
life of the facility.
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Gracia & Vigil performs 100% of their work with in-house personnel and all key employees have 
been with the firm since its inception. They have completed over 685 projects and are fully seasoned 
from AutoCAD drawings to Owner Training and Operations. Their staff also includes a registered 
professional engineer.

Warwick Mechanical Group is one of the largest mechanical contractors in Virginia 
with over 65 years of experience in heating, ventilation, air-conditioning, process piping, 
and plumbing. Extensive experience and expertise, along with a sincere dedication to 
excellence and service, contributes to their reputation as one of the region’s most 

respected full service mechanical contracting firms.

Their team of more than 350 employees includes engineers, designers, supervisors, estimators, 
purchasers and talented craftsmen who are equipped with the latest tools; whether state-of-the-
art computers and software, or the newest welding, cutting and material handling equipment. This 
strong team of associates and equipment, combined with the company’s ability to coordinate large 
crews of skilled technicians, assures the prompt on-schedule delivery of quality projects

Warwick Mechanical Group is uniquely qualified as the mechanical contractor on this project. They 
bring with them to the design-build team licensed engineers, seasoned project managers, three 
full-time safety professionals, a team of experienced mechanical craftsmen that can accommodate 
any schedule without compromising quality, and significant natatorium experience. 

Warwick Mechanical Group also has established long-term relationships with many members of 
the design-build team, including Clancy & Theys. Over the last 25 years they have completed more 
than 50 projects with the Clancy & Theys team, totaling more than $170,000,000. 

DESIGN TEAM
Based on the Virginia Peninsula with an architectural, planning and interior design staff 
of 23, GuernseyTingle is small enough to provide personal attention, yet large enough to 
respond quickly and thoroughly. The firm works in a studio atmosphere to design unique 
facilities with architectural character that responds to the context of the particular project. 

Professional staff includes 12 licensed architects, 2 interior designers and 4 LEED accredited 
professionals. 

GuernseyTingle works with a variety of building types, focusing on aquatics facilities, parks and 
recreation projects, residential development, planning, fitness and wellness centers, dining, 
and municipal facilities. The firm’s numerous awards and publications in regional and national 
periodicals reflect positively on its design abilities. However, the focus of the practice is problem 
solving, providing creative solutions for our client’s needs.

Joining the design team is Water Technology, Inc., a firm GuernseyTingle has 
teamed with for 11 years. The firm has completed hundreds of successful projects 

for competitive venues, swim clubs and school districts. The WTI team brings a highly qualified 
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team of creative architects, engineers, designers and business developers/administrators, all with 
a passion for aquatics. Heading the WTI team is Steve Crocker, Director of Sports Swimming. His 
career started over 30 years ago as an elite swimmer, representing the USA National Team, giving 
the unique perspective of the athlete when with working with the City of Hampton for this project. 
Steve has been with Water Technology for 4 years and previously was the subject matter expert for 
competitive aquatic facilities at Counsilman Hunsaker for 11 years. His experience as an athlete 
and coach gives our team the experience Hampton needs to make this project successful.

Kimley-Horn is one of the nation’s premier planning and site design consulting firms. 
Founded in 1967 in Raleigh, NC, Kimley-Horn has evolved into a multidisciplinary 

consulting firm offering services to federal, state, and local governmental agencies; developers; 
and commercial, industrial, and agricultural interests.

Kimley-Horn has provided a broad scope of services for athletic facilities nationwide, including 
municipal and community recreational facilities, park and aquatic facility master planning and 
design, university athletic facilities, and National Football League (NFL) and Major League Baseball 
(MLB) stadiums and arenas.

Kimley-Horn’s nationwide aquatics planning and design team has developed five to 10 aquatic 
planning and design projects per year for the past 15 years. Our aquatic planning and design team 
excels at the public planning process for aquatic projects and has received dozens of awards for 
aquatic designs nationwide.

b2E Consulting Engineers, P.C. is a service oriented engineering consulting firm based in 
Leesburg, Virginia. B2E has been inbusiness for over 20 years. b2E specializes in sustainable 
energy efficient design for mechanical, plumbing, electrical and technology building systems.

The b2E design team has been working on recreation center projects over 20 years since 1991. 
We have designed many recreation centers with aquatic components. Mr. Beddow has worked 
in Europe and the USA designing indoor swimming pools for 25 years. The b2E design team 
has successfully handled over 600 projects (more than 15 million square feet) with estimated 
construction costs as low as $100,000 to ones with construction costs over ninety million dollars.

Speight, Marshall & Francis, P.C. is an award-winning structural engineering and 
Special Inspections firm registered as a small business with the Commonwealth of 
Virginia and the federal government. With offices in Virginia Beach and Richmond, they 
employ professionals licensed to practice in 29 states; and although the firm performs 

structural services for projects around the nation, they focus on projects primarily in the Hampton 
Roads area of Virginia. Project experience spans a variety of related projects including pools, 
stadiums, recreation centers, and entertainment venues. The firm has performed a number of 
projects with GuernseyTingle and Clancy & Theys Construction Company. Their staff has practical 
experience and qualifications with providing all of the structural engineering services that would be 
required for the proposed PPEA project. Considered a forerunner in the area for LEED and Building 
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Information Modeling (BIM) design, the firm has become known for their common sense, cost-
effective, and innovative structural engineering design solutions that meet each client’s unique 
long and short-term goals. Exceptional responsiveness to client requests and their assertive “can 
do” mentality distinguishes them from the industry standard. 

TAM Consultants, Inc. is a small project management, engineering and design firm 
offering an array of solution-based professional services. Their team of award-winning 
industry professionals have worked with property owners, private developers, architects, 

contractors, local municipalities and state departments for more than 30 years. TAM’s engineers 
have provided services for residences, schools, laboratories, offices, manufacturing facilities, and 
federal and local public projects, ranging from small studies and reviews to multi-million dollar 
projects. Their enclosure services includes both pre-construction planning and design services as 
well as construction quality assurance support. They provide these services for both simple and 
highly complex building types and uses for all types of construction. For these complex projects with 
many team members they are tasked with providing opinions regarding building and construction 
detailing to assist the team in producing better documents, better buildings that are more efficient 
and more durable.

The Miles Agency, established in 1989, is a niche marketing and public 
relations firm based in Virginia Beach, Virginia. They are 100% minority- and 

woman-owned, SWaM-certified and arguably the oldest minority PR firm in the region. The firm 
specializes in creating and developing programs through advertising, public and community 
relations, and promotions that communicate specific messages to target groups (niches) in the 
market place. They use research methods to help develop a marketing strategy or plan customized 
to their clients’ needs. They use such methods as focus groups, SWOT Analysis, telephone and in-
person interviews, surveys or group discussions The agency’s specialties are community outreach 
and multicultural marketing. They develop public involvement plans to help heir clients maintain 
open communications and transparency for their projects or studies. They have successfully 
worked with such clients as HRSD, the cities of Chesapeake, Virginia Beach, Norfolk, Portsmouth, 
Richmond, Newport News as well as the United States Navy, Norfolk Public Schools, Fort Monroe 
Authority, Hampton Roads Transit, Coca-Cola, Pizza Hut, Virginia Power, Norfolk State University, 
Old Dominion University, Hampton University to name a few.  
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Clancy & Theys’ Experience & Key Personnel  

PROJECT INFORMATION
Location:        Cary, North Carolina 
Size:         59,347 sq ft

OWNER INFORMATION 
Triangle Aquatic Center  
275 Convention Drive 
Cary, NC 27511 
Michael G. Curran | 919.459.4045

The Triangle Aquatic Center is the largest public aquatic facility in North 
Carolina.  This 59,347 square foot, two-story facility includes an eight-
lane, 50-meter indoor pool, an indoor teaching pool, an outdoor 

teaching pool, spectator seating for 1,000, and supporting amenities. 

The Competition Pool is 50 meters long by 25 yards wide. One moveable 
bulkhead allows for long or short course events as well as the hosting of 
water polo, synchronized swimming and other aquatic events. To meet 
competition needs, the pool can be configured as 8 long-course lanes 
or 18 short-course lanes and can support up to 23 short-course training 
lanes. The pool ranges in depth from 7 feet to 12 feet at the short-course 
competition end. Water temperature is maintained between 79-81 
degrees. Two matrix scoreboards for results and competitor names are 
located above the competition pool.

The  25-yard training pool is available for lap swimming, swim lessons, aqua 
fitness classes and general swimming. 

A warm water instructional  pool provides an inviting and comfortable 
atmosphere for beginner swimming classes as well as therapy or 
rehabilitation for adults.

The facility has supporting amenities such as locker rooms, program space, 
offices, and a snack bar and a swimming-related retail space.

FEATURED AQUATIC CENTER PROJECT: 
TRIANGLE AQUATIC CENTER
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PROJECT INFORMATION
Location:	 White	Sulphur	Springs,		 	
	 	 West	Virginia	
Size:	 	 53,400	sq	ft

OWNER INFORMATION	
The	Greenbrier	
White	Sulphur	Springs,	WV	
Doug	Balsley	
607.744.1060

ARCHITECT INFORMATION	
LCM	Company	
Lexington,	KY	
Frank	Culberson	
fculberson@lcmcompany.com

This	project	was	completed	in	just	124	days	to	ensure	the	facility	
was	finished	in	time	for	the	New	Orleans	Saints	to	begin	their	
preseason	training	camp.	In	addition	to	the	new	53,400	sq	ft,	

two-story	building,	the	project	consisted	of	a	massive	site	package	
including:	three	regulation	football	fields,	over	500,000	cubic	yards	of	
shale	infill,	brick	pavers,	cobblestone	curbs,	and	detailed	landscaping.	
The	Performance	Center	serves	as	a	multi-functional	facility	for	
athletic	training,	physical	therapy,	and	major	events.	The	facility	
includes	a	physical	therapy	suite,	NFL	weight	and	locker	rooms,	and	a	
large	hydro-pool.	Numerous	multi-purpose	rooms	and	large	terraces	
on	the	second	floor	allow	viewing	of	the	three	new	practice	fields.	
State-of-the-art	audio	and	video	systems	in	the	weight	room	and	the	
large	meeting	rooms	enhance	training	and	coaching	interactions.	

Integral	to	the	project	were	the	three	football	fields—	two	sod	and	
one	synthetic	turf.	The	two	sod	fields	are	regulation-size	and	are	
positioned	side-by-side	with	a	30-foot	run-off	perimeter.	These	three	
fields	required	advanced	coordination	and	design.

FEATURED DESIGN-BUILD SPORTS/TRAINING FACILITY: 
ADVOCARE SPORTS PERFORMANCE CENTER 
AT THE GREENBRIER
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PROJECT INFORMATION
Location:	 Virginia	Beach	Virginia	
Size:	 	 86,000	sq	ft

OWNER INFORMATION	
City	of	Virginia	Beach	
2405	Courthouse	Center	
Building	2,	Room	345	
Virginia	Beach,	VA	23462	
Emily		Labows	|	757.385.0226

ARCHITECT INFORMATION	
H+A	Architects	&	Engineers	
222	Central	Park	Ave,	Suite	1200	
Virginia	Beach,	VA		
Burrell	Saunders	|	757.506.0440	
(Now	with	Saunders	+	Crouse		
Architects)

Clancy	 &	 Theys	 Construction	 Company,	 on	 a	 design-build	 contract,	
delivered	 the	 1,298-seat	 Performing	 Arts	 Theatre	 for	 the	 City	 of	
Virginia	Beach.	At	four	stories,	the	theatre’s	front	façade	is	transparent,	

allowing	 the	 interior	public	 lobbies	 to	be	visible	 from	the	piazza.	Seating	
is	provided	for	1,298	in	standard	aisle	arrangement	including	two	balcony	
levels.	The	theatre	 is	 fully	appointed	and	backed	by	the	full	complement	
of	 spaces	 needed	 for	 such	 a	 venue.	 These	 spaces	 include	 a	 world	 class	
rehearsal	 hall,	 technical	 support	 rooms,	 	 performer	 support	 rooms	 and	
lounges,	box	office	space,	 	administration	office	space,	VIP	 lounge	areas,	
and	storage	space.	

Clancy	&	Theys	received	the	City of Virginia Beach Minority Business Council, 
Service Award for “Diversity Champion” in recognition of Exceptional Service 
Delivery for the Performing Arts Center in Virginia Beach, Virginia.	

This project was the recipient of the Hampton Roads Association  for 
Commercial Real Estate’s Excellence in Development Design Awards - 
Jurors’ Award, Best Recreation/Entertainment Hostility Project, and Best 
Interior Project and the National Design-Build Excellence Award for the 
Public Sector $25-$50 million range.

FEATURED DESIGN-BUILD PROJECT FOR A CITY: 
SANDLER CENTER FOR THE PERFORMING ARTS
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PROJECT INFORMATION
Location:        Portsmouth, Virginia 
Size:         207,000 sq ft

OWNER INFORMATION 
Tri City Developers
200 High Street, Suite 409
Portsmouth, Virginia
Jim Smith| 757.483.9800

ARCHITECT INFORMATION 
HBA Architecture & Interior Design
One Columbus Center, Suite 1000
Virginia Beach, Virginia
Joseph A. Miller, AIA | 757.490.9048

The City of Portsmouth Courts facility included the complete 
renovation of an existing one- and two-story office warehouse 
building (approximately 103,700 sq ft), along with a new three-

story addition (approximately 103,000 sq ft). The Judicial Center houses 
the Circuit Court, General District Court, Juvenile and Domestic Relations 
Court, detention facilities, and related administrative offices. 

The facility also provided 11 new courtrooms, including five Circuit Courts, 
three General Districts, and three Juvenile & Domestic Relations. There are 
three separate points of ingress/egress and hallways for the general public, 
judges, and prisoners. Offices for the Commonwealth’s Attorney, Juvenile 
Court Services, and the Portsmouth Sheriff are also located in the facility. 
Special features include approximately 8,000 sq ft of green roof and high-
density file storage. 

This project reinforced the importance of early engagement and 
communication with the Design Team to clarify questions   on specialty 
systems scopes and coordinate overlapping trade schedules. Early 
engagement and frequent communication with the end-user was also 
crucial to the success of this project, as desired modifications were 
integrated and made in line with the established schedule. 

This project was awarded HRACRE Award of Excellence for Best 
Institutional/Public Building.

FEATURED PROJECT FOR A CITY: 
PORTSMOUTH JUDICIAL CENTER
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Additional Recreation/Aquatic/Sports Facility Experience

Triangle Aquatic Center, Cary, NC
Emily K Family Life Center, Durham, NC
WakeMed Soccer Park, Cary, NC
Carmichael Arena Addition + Renovations, UNC-CH, Chapel Hill, NC
Boshamer Stadium, UNC-CH, Chapel Hill, NC
Kenan Vertical Expansion, Locker Rooms, UNC-CH, Chapel Hill, NC
Kenan Stadium North Box, UNC-CH, Chapel Hill, NC
Kenan Stadium Football Stadium, UNC-CH, Chapel Hill, NC
Carolina Country Club (Multiple projects), Raleigh, NC
Wayne Densch Sports Complex, UCF, Orlando, FL
Providence Day School Athletic Center, Charlotte, NC
+ more

30+
Recreation Projects

Taylor Family YMCA Renovation, Cary, NC
Poyner YMCA, Downtown Raleigh, NC
Chapel Hill-Carboro YMCA Locker Room Renovation, Chapel Hill, NC
Durham YMCA Locker Room Renovation, Durham, NC
Alexander Family YMCA, Raleigh, NC (Original Construction)
Alexander Family YMCA Wellness Renovation, Raleigh, NC
Alexander YMCA 2nd Floor Expansion, Raleigh, NC
Alexander Family YMCA Women’s Locker Room Renovation
Alexander Family YMCA Natatorium Repainting
A. E. Finley YMCA, Raleigh, NC (Original Construction)
A. E. Finley YMCA Renovations, Raleigh, NC
Chapel Hill-Carrboro YMCA Renovations, Chapel Hill, NC
Garner Road YMCA, Raleigh, NC (Original Construction)
Colonel Logan E. Weston YMCA, Fort Mill, SC
Camp Kanata Cabins, Wake Forest, NC

15 YMCA Projects

Overture Virginia Beach, Virginia Beach, VA 
Watermark Apartments, Norfolk, VA 
The Landings at Bolling Square III, Norfolk, VA 
Monticello Station Apartments, Norfolk, VA 
Beach Place Apartments, Virginia Beach, VA 
SpringHill Suites, Hampton, VA                                                                            
SpringHill Suites Oceanfront, Virginia Beach, VA 
Residence Inn Oceanfront, Virginia Beach, VA 
Fairfield Inn Oceanfront, Virginia Beach, VA 

Holiday Inn Express, Williamsburg, VA 
WindsorMeade of Williamsburg, Williamsburg, VA 
Sheraton Oceanfront, Virginia Beach, VA 
Marriott Conversion, Chesapeake, VA 
Hilton Garden Inn, Hampton, VA 
Courtyard Marriott, Newport News, VA 
Residence Inn, Newport News, VA 
SpringHill Suites, Chesapeake, VA
+ more

40+
Hospitality/Multi Family Projects with Pools   

Pictured left to right, top to bottom: Alexander Family YMCA, Raleigh, NC | Holiday Inn 39th Street, Virginia Beach, VA | Triangle Aquatics 
Center, Cary, NC | Triangle Aquatics Center, Cary, NC | University of Central Florida Wayne Densch Sports Center Weight Room, Orlando, FL
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SENIOR LIVING EXPERIENCE 
The Crossings at Oakbrooke – Chesapeake, VA (In progress) 
The Crossings at Hanover – Mechanicsville, VA 
Overture Virginia Beach – Virginia Beach, VA 
First Colonial Inn Renovation – Virginia Beach, VA 
William Byrd Senior Apartments – Richmond, VA 

ADDITIONAL EXPERIENCE  
Dollar Tree Headquarters Office and Parking Garage – Chesapeake, VA (In progress) 
New Art Museum at Old Dominion University – Norfolk, VA (In progress) 
Virginia Urology at Stony Point VI Office and Parking Deck – Richmond, VA (In progress) 
Anthem Support Center II – 4th Floor TI – Norfolk, VA 
880 Building: Movement Mortgage and Optima Health – Norfolk, VA 
Brighton Apartment’s Renovation – Newport News, VA 
Oyster Point Apartment’s Renovation – Newport News, VA 
Cypress Terrace Apartment’s Renovation – Newport News, VA  
Printpack – Newport News, VA                         
The College of William & Mary, Swem Library Renovation – Williamsburg, VA 
The College of William & Mary, One Tribe Place Renovation – Williamsburg, VA 
The College of William & Mary, Chandler Hall Renovation – Williamsburg, VA 
Virginia Arts Festival Headquarters – Norfolk, VA 
Sandler Center for the Performing Arts – Virginia Beach, VA 
The Landings at Bolling Square - Norfolk, VA 
Dollar Tree Distribution Centers – California, Connecticut, Oklahoma & South Carolina 
Cost Plus Distribution Center – Isle of Wight, VA 
Highwoods Distribution Center, Building A – Richmond, VA  
Regent University College of Communication & The Arts – Virginia Beach, VA 
Regent University Chapel & Divinity School – Virginia Beach, VA 
VCU School of Pharmacy – Richmond, VA 
Belmont at Freemason- Norfolk, VA 
Monticello Station Apartments- Norfolk, VA 
ODU VMASC & MAST Center – Suffolk & Portsmouth, VA 
MacArthur Memorial Museum - Norfolk, VA 
Wells Fargo Center & Integrated Parking Garage – Norfolk, VA 
Wells Fargo Center Branch Bank & Various TI – Norfolk, VA  
Amerigroup Corporate Campus– Virginia Beach, VA 
Portsmouth Judicial Center – Portsmouth, VA 
Oyster Point Fountain Plaza II – Newport News, VA 
Stony Point I & III – Richmond, VA 
Highwoods Plaza – Glen Allen, VA 
Markel American Office Building – Glen Allen, VA 
Highwoods Five Office Building – Glen Allen, VA

Education
Texas A&M University 

M.B.A. Real Estate, Finance, & 
Construction Management, 1985

Wentworth Institute of Technology 
B.S. Civil Engineering Technology, 

1983
Years of Experience

33 Years in the Construction Industry 
23 Years with Clancy & Theys

Certificates & Registrations 
FMI – Executive Program for Senior 

Managers, 2006
Other Activities

DBIA, Member, 2010-Present

Colonial Virginia Boy Scout Council, 
Executive Board, 2009-Present

ODU Civil Engineering Technology 
Advisory Committee,2008-Present

AGC Legislative Committee

Newport News Public Schools Capital 
Improvements Committee

Vice President & CEO, Virginia Division | Principal-in-Charge

William J. Goggins
As project executive, Bill provides support to the entire project team to 
ensure they have what they need to succeed. He has extensive commercial 
construction experience including key positions of responsibility which gives 
him a broad base of knowledge in the construction industry. His experience 
has included project and contract management, estimating, constructability 
review and value engineering, scheduling, fast-track, design-build and team-
build construction projects. 

PROJECT EXPERIENCE 
Dollar Tree Headquarters Office and Parking Garage – Chesapeake, VA (In progress) 
New Art Museum at Old Dominion University – Norfolk, VA (In progress) 
Virginia Urology at Stony Point VI Office and Parking Deck – Richmond, VA (In progress) 
Anthem Support Center II – 4th Floor TI – Norfolk, VA 
880 Building: Movement Mortgage and Optima Health – Norfolk, VA 
Brighton Apartment’s Renovation – Newport News, VA 
Oyster Point Apartment’s Renovation – Newport News, VA 
Cypress Terrace Apartment’s Renovation – Newport News, VA  
Printpack – Newport News, VA                         
The College of William & Mary, Swem Library Renovation – Williamsburg, VA 
The College of William & Mary, One Tribe Place Renovation – Williamsburg, VA 
The College of William & Mary, Chandler Hall Renovation – Williamsburg, VA 
Virginia Arts Festival Headquarters – Norfolk, VA 
Sandler Center for the Performing Arts – Virginia Beach, VA 
The Landings at Bolling Square - Norfolk, VA 
Dollar Tree Distribution Centers – California, Connecticut, Oklahoma & South Carolina 
Pepsi Bottling Plant – Wytheville, VA 
Cost Plus Distribution Center – Isle of Wight, VA 
Highwoods Distribution Center, Building A – Richmond, VA  
Regent University College of Communication & the Arts – Virginia Beach, VA 
Regent University Chapel & Divinity School – Virginia Beach, VA 
VCU School of Pharmacy – Richmond, VA 
Belmont at Freemason- Norfolk, VA 
Monticello Station Apartments- Norfolk, VA 
ODU VMASC & MAST Center – Suffolk & Portsmouth, VA 
MacArthur Memorial Museum - Norfolk, VA 
Wells Fargo Center & Integrated Parking Garage – Norfolk, VA 
Wells Fargo Center Branch Bank & Various TI – Norfolk, VA  
Amerigroup Corporate Campus– Virginia Beach, VA 
Portsmouth Judicial Center – Portsmouth, VA 
Dog Street Pub- Williamsburg, VA 
Chesapeake Community Services Board – Chesapeake, VA 
Regent University Student Union – Virginia Beach, VA 
Portsmouth Social Services Facility – Portsmouth, VA 
Oyster Point Fountain Plaza II – Newport News, VA 
North Shore Commons – Glen Allen, VA 
Stony Point I & III – Richmond, VA 
Highwoods Plaza – Glen Allen, VA 
Markel American Office Building – Glen Allen, VA 
Highwoods Five Office Building – Glen Allen, VA
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Education
North Carolina State University  

B.S. Civil Engineering, 1979

EIT, State of North Carolina, 1979

Years of Experience
37 Years in the Construction Industry 

25 Years with Clancy & Theys

Certificates & Registrations 
Primavera Expedition Project Control

Other Activities
AGC of Virginia Executive Board 

Member, 2009-2012 

President, Virginia Peninsula AGC, 
2008 & 2009

Vice President of Construction | Project Executive
C. Dean Conklin
Dean is responsible for all construction operations in the company’s 
Virginia Division. Project Managers and Superintendents report directly 
to him. Dean provides support to the entire project team to ensure 
they have what they need to succeed. He has extensive, progressively 
responsible commercial construction management experience, including 
positions as an Estimator and Project Manager, for many of the company’s 
most challenging construction projects. His involvement starts at pre-
construction and continues through commissioning and project close out.

AQUATIC/RECREATION EXPERIENCE 
AdvoCare Sports Performance Center – White Sulphur Springs, WV 
Richmond Marriott West – Glen Allen, VA 
Beach Place Apartments – Virginia Beach, VA 
SpringHill Suites – Hampton, VA                                                                            
SpringHill Suites Oceanfront – Virginia Beach, VA 
Sheraton & Westin Complex BWI – Linthicum, MD  
Residence Inn Oceanfront – Virginia Beach, VA 
Fairfield Inn Oceanfront – Virginia Beach, VA 
Courtyard by Marriott – Carolina Beach, NC  
Holiday Inn Express – Williamsburg, VA 
Marriott Courtyard Hotel – Virginia Beach, VA 
WindsorMeade of Williamsburg – Williamsburg, VA 
Sheraton Oceanfront – Virginia Beach, VA 
Marriott Conversion – Chesapeake, VA 
Hilton Garden Inn – Hampton, VA 
Hyatt Place – Richmond, VA 
Salem Run Apartments – Fredericksburg, VA 
Courtyard Marriott – Newport News, VA 
Residence Inn – Newport News, VA 
SpringHill Suites – Norfolk, VA 
SpringHill Suites – Chesapeake, VA 
Staybridge & Suites Hotel – Chesapeake, VA 
Hampton Inn – Hazelton, PA 
Hampton Inn – Scranton, PA 
Harbor’s Edge Physical Therapy & Fitness Renovation - Norfolk, VA 
 
ADDITIONAL EXPERIENCE 
Residence Inn - Raleigh, NC 
The Crossings at Hanover – Richmond, VA 
William Byrd Apartments – Richmond, VA 
Canon Advanced Cartridge Manufacturing Facility – Newport News, VA 
Regent University Chapel & Divinity School  – Virginia Beach, VA 
Belmont at Freemason Apartments – Norfolk, VA 
Casino Club at the Greenbrier – White Sulphur Springs, WV 
Aloft Hotel – Glen Allen, VA 
Aloft  Hotel – Chesapeake, VA 
First Colonial Inn - Virginia Beach, VA 
Coastal Hospitality Associates Office Building  - Virginia Beach, VA  
Lydia H. Roper Home Renovations – Norfolk, VA  
Norfolk International Airport Expansion – Norfolk, VA  
Wells Fargo Center – Norfolk, VA  
Fountain Plaza III – Newport News, VA 
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PROJECT EXPERIENCE 
Sentara New Town Urgent Care Renovation – Williamsburg, VA (In progress) 
Sentara Chimney Hill Urgent Care Renovation – Virginia Beach, VA (In progress) 
Williamsburg Lodge – Williamsburg, VA  
Optima Health TI – Norfolk, VA 
Williamsburg Inn – Williamsburg, VA

Past experience with MB Contractors - Roanoke, VA 
Somic America Expansion – Wytheville, VA 
Holiday Inn Express – Blacksburg, VA 
Fairfield Inn – Christiansburg, VA 
Holiday Inn Express – Blacksburg, VA 
GLTC Operations & Maintenance Facility – Lynchburg, VA 
VT McBryde 100 – Blacksburg, VA 
Department of Social Services Renovation – Salem, VA 
Radford University Intramural Fields Expansion – Radford, VA 
Commonwealth Assisted Living Renovation – Front Royal, VA 
DBS Office Fit-Out Riverside 1 – Roanoke City, VA 
Roanoke River Greenway Phase 1 – Roanoke County, VA 
Crosspointe Church – Wirtz, VA 
Carilion Clinic Cosmetic Center Tenant Renovation – Roanoke City, VA 
Carilion MRI Renovation – Roanoke City, VA 
Augusta County Schools – 2 Elementary Schools – Augusta County, VA 
Fox 21/27 Studio Facilities – Roanoke County, VA 
Carilion Dermatology Alterations – Roanoke City, VA 
First Baptist Church Multipurpose – Roanoke City, VA 
Magistrate Office Renovations – Salem, VA 
Carilion Riverside 1 – RS106 – Roanoke City, VA 
VTCRI - TMBH Project – Roanoke City, VA 
Roanoke County DSS HVAC, Roofing & Parking Lot Upgrades – Salem, VA 
Wheatland Hills – Radford, VA 
Stonewall Jackson Hospital Hangar – Lexington, VA 
Henrico High School Addition and Renovations – Henrico, VA 
Market Square Improvements – Roanoke City, VA 
St. Marks UMC Multi-Purpose Building - Daleville, VA 
First Baptist Church – Roanoke In-fill Addition – Roanoke City, VA 
Renovations to The Southerlands – Front Royal, VA 
Sportsmans Warehouse Renovation – Roanoke City, VA 
Our Lady of the Valley - Additions – Roanoke City, VA 
Crozet Western Albemarle Library – Crozet, VA 
VTC Educators at Riverside 1 – Roanoke City, VA

Education
Virginia Western Community College  
Business Administration, A.S., 2015

Old Dominion University, 
Strome College of Business                                               

Business Management (In Progress)
Years of Experience

27 Years in the Construction Industry 
2 Years with Clancy & Theys

Certificates & Registrations 
LEED Accredited Professional

Service
United States Marine Corps 

 1986-1990

Pre-Construction Estimator
Patrick Calhoun, LEED BD+C

Patrick is part of our LEED accredited estimating staff and is responsible for 
bidding, estimating and pre-construction services for the Virginia Division. 
The majority of our construction projects are performed as Construction 
Manager-at-Risk, and require intensive pre-construction efforts, such 
as planning, scheduling, estimating, and value engineering. He provides 
preliminary and final cost estimating, value analysis, bid packages, and pre-
construction services. 

PROJECT EXPERIENCE 
Sentara New Town Urgent Care Renovation – Williamsburg, VA  
Sentara Chimney Hill Urgent Care Renovation – Virginia Beach, VA 
Williamsburg Lodge – Williamsburg, VA  
Optima Health TI – Norfolk, VA 
Williamsburg Inn – Williamsburg, VA

Past experience with MB Contractors - Roanoke, VA 
Somic America Expansion – Wytheville, VA 
Holiday Inn Express – Blacksburg, VA 
Fairfield Inn – Christiansburg, VA 
Holiday Inn Express – Blacksburg, VA 
GLTC Operations & Maintenance Facility – Lynchburg, VA 
VT McBryde 100 – Blacksburg, VA 
Department of Social Services Renovation – Salem, VA 
Radford University Intramural Fields Expansion – Radford, VA 
Commonwealth Assisted Living Renovation – Front Royal, VA 
DBS Office Fit-Out Riverside 1 – Roanoke City, VA 
Roanoke River Greenway Phase 1 – Roanoke County, VA 
Crosspointe Church – Wirtz, VA 
Carilion Clinic Cosmetic Center Tenant Renovation – Roanoke City, VA 
Carilion MRI Renovation – Roanoke City, VA 
Augusta County Schools – 2 Elementary Schools – Augusta County, VA 
Fox 21/27 Studio Facilities – Roanoke County, VA 
Carilion Dermatology Alterations – Roanoke City, VA 
First Baptist Church Multipurpose – Roanoke City, VA 
Magistrate Office Renovations – Salem, VA 
Carilion Riverside 1 – RS106 – Roanoke City, VA 
VTCRI - TMBH Project – Roanoke City, VA 
Roanoke County DSS HVAC, Roofing & Parking Lot Upgrades – Salem, VA 
Wheatland Hills – Radford, VA 
Stonewall Jackson Hospital Hangar – Lexington, VA 
Henrico High School Addition and Renovations – Henrico, VA 
Market Square Improvements – Roanoke City, VA 
St. Marks UMC Multi-Purpose Building - Daleville, VA 
First Baptist Church – Roanoke In-fill Addition – Roanoke City, VA 
Renovations to The Southerlands – Front Royal, VA
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Education
University of North Carolina, 

Wilmington, B.A., English

Years of Experience
39 Years in the Construction Industry 

39 Years with Clancy & Theys

Training & Continuing Education
CPR/AED Certified

In-House Aquatics Expert
Harry Stallings

Harry is Clancy & Theys’ longest tenured senior project manager, having 
39 years with the company. He is one of our most efficient employees, as 
attested to by his work for IBM Corporation, for which he provided both 
estimating and project management services for hundreds of projects, 
representing nearly $100 million. His portfolio includes a wide variety 
of project types: sports facilities, multi-family housing, laboratories, 
manufacturing facilities, offices, pharmaceutical facilities, renovations, 
and historic building renovations. Harry was the project manager on the 
Triangle Aquatic Center project in Cary, North Carolina. He is based at 
our headquarters in Raleigh, North Carolina and will serve on our pre-
construction team. 

AQUATIC/RECREATION EXPERIENCE 
Triangle Aquatic Center – Cary, NC 
Stallings-Evans Sports Medicine Facility, UNC-CH – Chapel Hill, NC 
Carmichael Auditorium, UNC-CH – Chapel Hill, NC 
Williamson Athletic Center, UNC-CH – Chapel Hill, NC 
Woollen Gymnasium Locker Level Renovations, UNC-CH – Chapel Hill, NC 
Woollen Gymnasium Renovation, UNC-CH – Chapel Hill, NC 
Sports Medicine Facility, UNC-CH – Chapel Hill, NC 
The Dillon Apartments – Raleigh, NC 
The Presley – Charlotte, NC 
Hermann Athletic Center at William Peace University – Raleigh, NC

ADDITIONAL EXPERIENCE 
Chatham County Justice Center – Pittsboro, NC 
Fountains Uptown – Charlotte, NC 
Patterson Place Medical Office Building – Durham, NC 
Durham Rescue Mission – Durham, NC 
Multiple Projects for Amtrak – Raleigh, NC 
Multiple Projects for IBM Corporation – Research Triangle Park, NC 
Multiple Fit-ups for Nortel Networks – Research Triangle Park, NC 
Xerium Technologies – Youngsville, NC 
Cheesecake Factory Bakery Facility – Battleboro, NC 
Goodwin House Renovation – Raleigh, NC
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Education
Old Dominion University                               

B.S. Civil Engineering Technology 
(In progress, expected completion 

December 2018)

Tidewater Community College  
A.S Civil Engineering Technology, 

2015

ITT Technical Institute 
A.S Computer Aided Drafting 

Technology, 1995

Years of Experience
23 Years in the Construction Industry 

2 Years with Clancy & Theys

Certificates & Registrations 
LEED AP, BD+C Accredited 

Professional

ADDA, Certified Drafter

ASCE, Student Member

VD+C Coordinator 
Todd Rasmussen, LEED AP, BD+C

As VD+C Coordinator, Todd is responsible for managing models to coordinate 
between trades and designers to plan and optimize construction. As Assistant 
Project Manager, he is responsible for overall project management, including 
coordination with the Owner, Architects, and Superintendents, billings, writing 
subcontracts, scheduling and cost analysis. Other responsibilities include 
scheduling weekly team meetings, providing budget control, continuous 
constructability design reviews and real-time cost benefit assessments 
and feedback. His involvement in both roles starts at pre-construction and 
continues through the project’s duration.

PROJECT EXPERIENCE 
Dollar Tree Headquarters Office and Parking Garage – Chesapeake, VA (In progress) 
Virginia Urology at Stony Point VI Office and Parking Deck – Richmond, VA (In progress) 
Overture Virginia Beach Apartments – Virginia Beach, VA 
Kellam High School Replacement – Virginia Beach, VA (with HBA Architects) 
CTDOT Maintenance of Way Building – New Haven, CT (with Parsons Brinckerhoff)
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Education
Tidewater Community College, 

Classes in Business Management, 
Public Speaking and Business Ethics

Years of Experience
34 Years in the Construction Industry 

12 Years with Clancy & Theys

Certificates & Registrations 
Primavera Expedition Project Control, 

Consultants in Data Processing Inc.

CQC Management for Contractors, 
US Army Corps of Engineers

BCOM CPSM Training, 2010

First Aid & CPR Certified

OSHA 10 & 30 Hour
Other Activities

AGCVA, State Board of Directors

Peninsula AGC, Previous President & 
Vice President

Peninsula YMCA, Board of Directors 
 

Windsor Ruritans, Vice President

Senior Project Manager
Don Sproul

Don is responsible for overall project management, including coordination 
with the Owner, Architects, and Superintendents, billings, writing 
subcontracts, scheduling and cost analysis. Other responsibilities include 
scheduling weekly team meetings, providing budget control, continuous 
constructability design reviews, and real-time cost benefit assessments 
and feedback. His involvement starts at pre-construction and continues 
through the project’s duration.

AQUATIC/RECREATION EXPERIENCE 
AdvoCare Sports Performance Center – White Sulphur Springs, WV 
Richmond Marriott West – Glen Allen, VA 
Holiday Inn / Marriott Hotel Conversion – Chesapeake, VA 
Staybridge Suites – Chesapeake, VA 
 
ADDITIONAL EXPERIENCE 
Hyatt Place Pembroke – Virginia Beach, VA (In progress) 
Royster Building: Marriott Autograph Hotel Conversion – Norfolk, VA (In progress) 
Perry Art Glass Gallery – Norfolk, VA (In progress) 
Poseidon Equipment – Newport News, VA 
General Electric Tenant Upfit – Innsbrook, VA 
Residence Inn, Marriott – Raleigh, NC 
Canon Phoenix Installation – Newport News, VA 
Canon Cafeteria – Newport News, VA 
Canon Advanced Cartridge Manufacturing Facility – Newport News, VA 
Canon ACM Phase II Expansion – Newport News, VA 
Canon Toner Plant Expansion – Newport News, VA 
Industrial Resource Technologies, HRS Equipment Project – Gloucester, VA 
Boehringer Ingelheim Chemicals, Synthesis 3 Upgrade – Petersburg, VA 
Refuse Derived Fuel Plant – Portsmouth VA 
CVI, various industrial, research & development projects – Newport News, VA 
TranSystems – Norfolk, VA 
Greenbrier Medical Institute – White Sulphur Springs, WV 
Hampton Careplex Medical Office Building – Hampton, VA 
Johnston Willis Oncology & MRI Center – Richmond, VA 
Chippenham Medical Center Surgery Center – Richmond, VA 
Beaufort Memorial Cancer Center – Beaufort, SC  
Richmond Community Hospital Endoscopy Suite – Richmond, VA 
Bon Secours Memorial Medical Center OR#4 – Portsmouth, VA 
The Wainwright Downtown – Norfolk, VA 
Casino Club at The Greenbrier – White Sulphur Springs, WV 
Harbor’s Edge at Fort Norfolk – Norfolk, VA 
Lexington Wastewater Treatment Plant – Lexington, VA 
Bowdoin College Dormitory & Kitchen – Brunswick, ME
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Education
Virginia Tech 

B.S. Building Construction, 1988

Delaware Technical & Community 
College  

A.A.S. Architectural Drafting, 1983
Years of Experience

30 Years in the Construction Industry 
24 Years with Clancy & Theys

Training & Continuing Education
CQC Management for Contractors, 

US Army Corps of Engineers

Design-Build Professional, 2011 - 
Design Build Institute of America

DBIA Associate

Project Manager
Troy Manlove

Troy is responsible for overall project management, including coordination 
with the Owner, Architects, Subcontractors, and Superintendents, billings, 
writing subcontracts, scheduling and cost analysis. Other responsibilities 
include scheduling weekly team meetings, providing budget control, 
continuous constructability design reviews and real-time cost benefit 
assessments and feedback. His involvement starts at pre-construction and 
continues through the project’s duration. 

AQUATIC/RECREATION EXPERIENCE 
Richmond Marriott West – Glen Allen, VA 
Sheraton Oceanfront Hotel – Virginia Beach, VA 
 
ADDITIONAL EXPERIENCE 
Royster Building: Marriott Autograph Hotel Conversion – Norfolk, VA (In progress) 
Perry Art Glass Gallery – Norfolk, VA (In progress) 
Printpack Expansion – Newport News, VA  
The Wainwright Downtown – Norfolk, VA  
Monticello Station Apartments – Norfolk, VA  
Wells Fargo Office Tower (various tenant buildouts) –  Norfolk, VA 
Wells Fargo Center Central Parking Garage – Norfolk, VA 
Sandler Center for the Performing Arts – Virginia Beach, VA 
The Virginia Modeling & Simulation Center – Suffolk & Portsmouth, VA 
Chesapeake Community Services Board –  Chesapeake, VA  
Pepsi Bottling Plant – Wytheville, VA 
Cost Plus Expansion – Isle of Wight, VA 
Cost Plus Distribution Center – Isle of Wight, VA 
Highwoods Plaza – Glen Allen, VA 
Highwoods Commons – Glen Allen, VA 
Highwoods Distribution Center – Richmond, VA 
East Shore II – Glen Allen, VA 
Federal Express Tenant Upfit – Sandston, VA 
Shockoe Plaza Office Building – Richmond, VA 
MCI Service Center – Newport News, VA 
Avis Telecommunications and Processing Center – Virginia Beach, VA 
Regent University, College of Law & Government – Virginia Beach, VA 
University Center, College of William and Mary – Williamsburg, VA 
Tercentenary Hall, College of William and Mary – Williamsburg, VA 
BEQ Portsmouth Naval Hospital – Portsmouth, VA 
BEQ Naval Security Group Activity – Chesapeake, VA
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PROJECT EXPERIENCE 
Front Street Flats Apartments  – Norfolk, VA (In progress) 
Watermark Apartments – Norfolk, VA 
The Landings at Bolling Square III – Norfolk, VA 
Rolling Meadows Apartments, Revitalization/Renovation – Williamsburg, VA 
The Crossings at Red Mill Apartments Renovation – Virginia Beach, VA  
Regent University Chapel & Divinity School – Virginia Beach, VA 
21st Street Holiday Inn Oceanside – Virginia Beach, VA 
Monticello Station Apartments – Norfolk, VA 
Wells Fargo Retail – Norfolk, VA 
39th Street Holiday Inn – Virginia Beach, VA 
Courtyard by Marriott – Newport News, VA 
Residence Inn – Newport News, VA 
Regent University Graduate Student Housing – Virginia Beach, VA 
388 Boush Street Apartments – Norfolk, VA 
The Crossings at Red Mill – Virginia Beach, VA 
Marriott Courtyard Hotel – Virginia Beach, Virginia 
Regent University College of Communication & the Arts – Virginia Beach, VA 
Regent University Student Union – Virginia Beach, VA  
TowneBank Harbour View Operation Facility – Suffolk, VA 
Courtyard by Marriott – Carolina Beach, NC 
Capital One (Highwoods III) – Glen Allen, VA 
East Shore I & III – Glen Allen, VA 
Dulles Town Center, Phase II – Herndon, VA 
Dulles Town Center, Phase I – Herndon, VA 
Monticello at Powhatan, Phase II – Williamsburg, VA 
Monticello at Powhatan, Phase I – Williamsburg, VA 
Dollar Tree Distribution Center – Briar Creek, PA 
Dollar Tree Distribution Center – Stockton, CA 
Dollar Tree Distribution Center, Phase II – Stockton, CA

Years of Experience
45 Years in the Construction Industry 

21 Years with Clancy & Theys

Training & Continuing Education
CQC Management for Contractors, 
US Army Corps of Engineers, 2010

OSHA 10 and 30

First Aid and CPR Certified

Superintendent
Gary Nuttall

Gary is responsible for jobsite safety, project performance, and quality of 
production. His primary role is to directly supervise and coordinate activities 
of the field staff and subcontractors. Other duties include: reviewing 
project specific documents such as drawings, reports, contractual and 
regulatory requirements, quality control, attending meetings, establishing 
task budgets, schedules, and resource requirements, controlling task costs, 
and documenting site activities for daily reports.

AQUATIC/RECREATION EXPERIENCE 
Watermark Apartments – Norfolk, VA 
The Landings at Bolling Square III – Norfolk, VA 
The Crossings at Red Mill Apartments Renovation – Virginia Beach, VA 
Monticello Station Apartments – Norfolk, VA 
39th Street Holiday Inn – Virginia Beach, VA 
Residence Inn – Newport News, VA 
The Crossings at Red Mill – Virginia Beach, VA 
Courtyard by Marriott – Virginia Beach, Virginia 
Courtyard by Marriott – Carolina Beach, NC 
Dulles Town Center, Phase I – Herndon, VA

ADDITIONAL EXPERIENCE 
Front Street Flats Apartments  – Norfolk, VA (In progress) 
Rolling Meadows Apartments, Revitalization/Renovation – Williamsburg, VA 
Regent University Chapel & Divinity School – Virginia Beach, VA 
21st Street Holiday Inn Oceanside – Virginia Beach, VA 
Wells Fargo Center Retail – Norfolk, VA 
Courtyard by Marriott – Newport News, VA 
Regent University Graduate Student Housing – Virginia Beach, VA 
388 Boush Street Apartments – Norfolk, VA 
Regent University College of Communication & the Arts – Virginia Beach, VA 
Regent University Student Union – Virginia Beach, VA  
TowneBank Harbour View Operation Facility – Suffolk, VA 
Capital One (Highwoods III) – Glen Allen, VA 
East Shore I & III – Glen Allen, VA 
Dulles Town Center, Phase II – Herndon, VA 
Monticello at Powhatan, Phase II – Williamsburg, VA 
Monticello at Powhatan, Phase I – Williamsburg, VA 
Dollar Tree Distribution Center – Briar Creek, PA 
Dollar Tree Distribution Center – Stockton, CA 
Dollar Tree Distribution Center, Phase II – Stockton, CA
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Alternate Superintendent
Howard Condrey

Howard is responsible for jobsite safety, project performance, and 
quality of production. His primary role is to directly supervise and 
coordinate activities of the field staff and subcontractors. Other 
duties include: reviewing project specific documents such as drawings, 
reports, contractual and regulatory requirements, quality control, 
attending meetings, establishing task budgets, schedules, and resource 
requirements, controlling task costs, and documenting site activities for 
daily reports. 

AQUATIC/RECREATION EXPERIENCE 
Richmond Marriott West – Richmond, VA 
Beach Place Apartments – Virginia Beach, VA 
Sheraton Oceanfront Hotel – Virginia Beach, VA 
Residence Inn – Norfolk, VA 
SpringHill Suites Oceanfront – Virginia Beach, VA 
Residence Inn Oceanfront – Virginia Beach, VA 
Fairfield Inn Oceanfront – Virginia Beach, Virginia 
Holiday Inn Hotel & Suites – Newport News, VA 
Courtyard by Marriott – Roanoke, VA 
Chickahominy Bluff Apartments – Hanover County, VA 
Beaverdam Creek Apartments – Hanover County, VA 
 
ADDITIONAL EXPERIENCE 
Brighton Apartments Renovation – Newport News, VA 
Casino Club at The Greenbrier – White Sulphur Springs, WV 
Holiday Inn Oceanfront, Kitchen Remodel – Virginia Beach, VA 
River Bluffs Condominiums – Williamsburg, VA 
William Byrd Elderly Housing – Richmond, VA 
Guardian Place – Richmond, VA 
United States Coast Guard TI – Norfolk, VA  
Inland Container Plant – Petersburg, VA 
Nippon Express Office/Warehouse – Newport News, VA 
Markel American – Glen Allen, VA 
Fleet Hospital Storage Facility, US Navy, Cheatham Annex – Williamsburg, VA 
Inland Container – Rome, GA 
South Tech, Phase V Expansion – Tappahannock, VA 
Hill Phoenix – Chesterfield County, VA 
School of Law & Government, Regent University – Virginia Beach, VA 
FBI Headquarters – Norfolk, VA 
Creeds Police Training Facility – Chesapeake, VA

Years of Experience
43 Years in the Construction Industry 

27 Years with Clancy & Theys

Training & Continuing Education 
OSHA 10 & 30

First Aid and CPR Certified

CQC Management for Contractors, 
US Army Corps of Engineers
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Alternate Superintendent
Dave Howard

Dave is responsible for jobsite safety, project performance, and 
quality of production. His primary role is to directly supervise and 
coordinate activities of the field staff and subcontractors. Other 
duties include: reviewing project specific documents such as drawings, 
reports, contractual and regulatory requirements, quality control, 
attending meetings, establishing task budgets, schedules, and resource 
requirements, controlling task costs, and documenting site activities for 
daily reports. 

AQUATIC/RECREATION EXPERIENCE 
Hilton Garden Inn – Hampton, VA 
SpringHill Suites – Hampton, VA 
Residence Inn – Chesapeake, VA 
Residence Inn – Norfolk, VA 
Founder’s Inn Spa and Fitness Center – Virginia Beach, VA 
 
ADDITIONAL EXPERIENCE 
Sentara Chimney Hill Urgent Care Renovation – Virginia Beach, VA  
Optima Health TI –  Norfolk, VA 
Movement Mortgage TI –  Norfolk, VA 
880 Building (former JC Penney) –  Norfolk, VA 
Dollar Tree, Inc. Distribution Center (included office space) – Cowpens, SC 
Loan Care – Virginia Beach, VA 
WJBD VAMC Boiler Plant – Columbia, SC       
VAMC Energy Center – Waco, TX                                                 
Monticello Station Apartments - Norfolk, VA 
Wells Fargo Retail Shops – Norfolk, VA 
North Carolina History Education Center - New Bern, NC 
Langley Federal Credit Union Headquarters – Newport News, VA 
John Tyler Elementary School – Portsmouth, VA 
Mt. Lebanon Church – Chesapeake, VA 
Maryview Chapel – Portsmouth, VA 
Pleasant Grove Baptist Church – Virginia Beach, VA 
Grayland Baptist Church – Richmond, VA 
Calvary Missionary Baptist Church – Portsmouth, VA

Years of Experience
40 Years in the Construction Industry 

15 Years with Clancy & Theys

Training & Continuing Education 
CQC Management for Contractors, 

US Army Corps of Engineers 

First Aid and CPR certified

OSHA 10, 30

Building Information Modeling (BIM)
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Education
Industrial Health and Safety Career 

Studies Certificate 
Southwest Virginia Community 

College, 2003 

Additional Coursework Taken at:  
Columbia Southern University, 2008-

2010

Trinidad State University, 2007

OSHA 501 trainer course 
West Virginia University, 2004

Southwest Virginia Community 
College, 1999 

Years of Experience
30 Years in the Construction Industry 

Recently Joined Clancy & Theys

TRAINING & CONTINUING EDUCATION 
Issued certification cards for:   OSHA, Haz Mat, and Red Cross 

Trained extensively in respiratory protection, hazardous materials, hearing 
protection, fall protection, confined space, fire protection, trenching and 
excavating, defensive driving, and OSHA law and regulations

Certified supervisor and safety representative 

Certified in Level 1 Asbestos abatement and removal

Licensed Private Investigator through the Virginia Department Of Criminal 
Justice Services

Approved American Red Cross CPR, First Aid, and AED instructor 

Approved MSHA Instructor 

Approved Midwest Energy Association OQ Evaluator

Approved Veriforce Evaluator

Department of Mines BCME Instructor

Certified by NSC in POSH, Fundamentals of Industrial Hygiene, and 
Ergonomics

Completed NSC Economics and Industrial Hygiene courses

Completed NSC POSH

Completed MSHA part 48 instructor course at the National Mine Academy

Steve Fuller
EH&S Director

Steve oversees and facilitates Clancy & Theys’ safety program across all 
five divisions. Additionally, he is responsible for creating, formulating and 
administering approved changes to the safety program. He maintains an 
accident report system, personally investigating serious accidents and taking 
corrective action to eliminate accident causes, and conducts periodic safety 
inspections of all job sites and directs corrective actions for any unsafe 
conditions or work practices. Steve ensures full compliance with applicable 
Federal, State, and Local regulations and develops programs that promote 
Clancy & Theys’ commitment to safety.
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Gracia & Vigil’s Experience & Key Personnel  
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GRACIA & VIGIL: ADDITIONAL NOTABLE PROJECTS

Design Build Government Projects
• Langley Fit ness Center, Langley AFB, Hampton, VA
• Ft. Monroe Combined Activity Center, Ft. Monroe, Hampton, VA
• Aircrew Water Survival Training Facility, NAS Norfolk, VA

Recreation Center Facilities
• Salisbury Country Club, Midlothian, VA
• Kingsmill Recreation Center, Williamsburg, VA
• Kingsmill Sports Club, Williamsburg, VA
• Rivers Edge Community Center, Kingsmill Community, Williamsburg, VA
• Warehams Pond Community Center, Kingsmill Community, Williamsburg, VA
• Hampton Roads Marina, Hampton, VA
• Colonial Heritage Development Swimming Pools, Williamsburg, VA
• The Heights at  Olde Towne, Portsmouth, VA
• The Myrtles at Olde Towne, Portsmouth, VA
• East Beach Clubhouse, Norfolk, VA

Therapeutic Facilities
• Virginia Beach General Hospital Therapy Pool, Virginia Beach, VA
• Vanderbilt Stallworth Rehabilitation Hospital, Nashville, TN
• Advanced Orthopedic Center, Richmond, VA
• Chippenham Sports Medicine Complex, Richmond, VA

Hotels
• Hilton Garden Inn, Suffolk, VA
• Sleep Inn, Chesapeake, VA
• Chesapeake Wingate Inn, Chesapeake, VA
• Holiday Inn SunSpree, Virginia Beach, VA
• Wingate Inn, Virginia Beach, VA
• Country Inn & Suites, Williamsburg, VA
• Embassy Suites Hotel, Hampton, VA
• Homewood Suites, Virginia Beach, VA
• Comfort Inn, Chesapeake, VA
• Comfort Inn, Suffolk, VA
• Comfort Suites, Suff olk, VA
• Country Inn & Suites, Virginia Beach, VA
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Education
Tidewater Community College, 

Engineering Program, 1980-1982

Years of Experience
37 Years in Commercial Swimming 

Pool Construction and High 
End Residential Swimming Pool 

Construction

 
34 Years with Garcia & Vigil

Vice President | Treasurer | Secretary 
David A. Vigil II 

As co-owner of Gracia & Vigil, The GraceHill Group Corp., David is directly 
responsible for all office personnel, pre-construction services, estimation 
and contract administration. He regularly participates in the construction 
projects as an Executive Project Manager. Further, he oversees all accounts 
payable, accounts receivable and human resources. His corporate 
responsibilities include all financial documentation, banking, insurance and 
all governmental compliance requirements. 

HIGHLIGHTED AQUATIC/RECREATION EXPERIENCE 
Kempsville Community Recreation Center – Virginia Beach, VA 
Williams Farm Community Recreation Center – Virginia Beach, VA 
The Country Club of Virginia – Richmond, VA 
Magnolia Green Aquatic Center – Moseley, VA 
Water Country USA Hubba Hubba Highway – Williamsburg, VA 
Busch Gardens Sesame Street Spray Park –  Williamsburg, VA 
YMCA Williamsburg – Williamsburg, VA 
Salisbury Country Club – Midlothian, VA 
Southall & Mounts Bay Recreation Centers – Williamsburg, VA

Years of Experience
34 Years in Commercial Swimming 

Pool Construction and High 
End Residential Swimming Pool 

Construction

 
34 Years with Garcia & Vigil

President 
Michael A. Gracia 

As co-owner of Gracia & Vigil, The GraceHill Group Corp., Michael is directly 
responsible for all construction output, field personnel, fabrication, and 
field coordination. He participates in all construction projects as the Senior 
Field Project Manager. 

HIGHLIGHTED AQUATIC/RECREATION EXPERIENCE 
Kempsville Community Recreation Center – Virginia Beach, VA 
Williams Farm Community Recreation Center – Virginia Beach, VA 
The Country Club of Virginia – Richmond, VA 
Magnolia Green Aquatic Center – Moseley, VA 
Water Country USA Hubba Hubba Highway – Williamsburg, VA 
Busch Gardens Sesame Street Spray Park –  Williamsburg, VA 
YMCA Williamsburg – Williamsburg, VA 
Salisbury Country Club – Midlothian, VA 
Southall & Mounts Bay Recreation Centers – Williamsburg, VA
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Warwick Mechanical Group’s Experience & Key Personnel  
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Education
Virginia Tech 

B.S. Mechanical Engineering, 2003

Years of Experience
14 Years in the Construction Industry 

2 Years with Warwick Me chanical 
Group

LICENSES/CERTIFICATIONS
ASHRAE Member

Engineer In Training (EIT), Virginia

Design Build Project Manager 
Mike Mutch

Mike provides oversight and direction of the design in order to maintain 
project objec tives relating to design intent, budget and schedule. He 
participates in progress and design meetings, providing critical information 
to our estimating and construction teams that enables them to provide the 
design comparisons and pricing required for the pro ject.

HIGHLIGHTED EXPERIENCE 
NNSY B-282 Shacklette Hall – Portsmouth, VA 
Regent Library Cooling Tower Replacement – Virginia Beach, VA 
Williamsburg Lodge Tazewell Hall Model Room – Williamsburg, VA 
Chrysler’s Perry Glass Studio – Norfolk, VA 
Brook Crossing Office Building – Newport News, VA

Education
Virginia Tech 

B.S. Mechanical Engineering, 2003

Years of Experience
5 Years in the Construction Industry

Training & Continuing Education

Mitsubishi City Multi Field Service 
Course  

 
LG Multi V 4 Installation Course  

 
Sandler Leadership Training 

Project Manager 
David Fulcher

As project manager, David manages the day to day details and ensure no 
delays are caused by the administration of the project. He works closely 
with the fore man to ensure that field operations has everything they need 
to keep the flow of work at optimal efficiency. David’s commissioning 
background brings a valued perspective to the job and will provide an added 
level of oversight.  He well equipped to handle the fast pace requirements 
of this project and to ensure deadlines are met. 

HIGHLIGHTED EXPERIENCE 
Ferguson HQ#l Replace RTU – Newport, News, VA  
FBI Building – Chesapeake, VA  
RRMC Vertical Expansion – Newport News, VA  
Jefferson Lab UIM Process Cooling – Newport News, VA  
Kecoughtan HS HV AC Replacement – Hampton, VA  
Jefferson Lab Data Center –  Newport News, VA 
Toano Middle School Renovation – Toano, VA 
CNU Residence Hall V – Newport News, VA 
Jefferson Lab 12Gev Tunnel AC – Newport News, VA 
Syms MS HV AC Replacement – Hampton, VA
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HIGHLIGHTED EXPERIENCE 
Ferguson HQ#l Replace RTU – Newport, News, VA  
FBI Building – Chesapeake, VA  
RRMC Vertical Expansion – Newport News, VA  
Jefferson Lab UIM Process Cooling – Newport News, VA  
Kecoughtan HS HV AC Replacement – Hampton, VA  
Jefferson Lab Data Center –  Newport News, VA 
Toano Middle School Renovation – Toano, VA 
CNU Residence Hall V – Newport News, VA 
Jefferson Lab 12Gev Tunnel AC – Newport News, VA 
Syms MS HV AC Replacement – Hampton, VA

Education
New Horizon’s 5-year Apprentice 

Program

Years of Experience
29 Years in the Construction Industry 
29 Years with Warwick Me chanical 

Group
LICENSES/CERTIFICATIONS

Scissor Lift

High Lift Certification

Construction Quality Man

CDL Class “A”

OSHA 15, OSHA 30, CPR

Foreman
Robert Branch

All WMG foremen are expected to honor our commitment to be recognized 
for providing quality service and workmanship combined with honesty and 
integrity. As Project Foreman, Robert oversees the complete installation 
of mechanical systems and services. Robert is charged with maintaining 
compliance with all local, state and federal regulations within Warwick’s 
contract scope. He works closely with GC Commercial’s Supervisors, 
Warwick’s Project Manager, equipment suppliers, and each of the 
subcontractors to safely and efficiently coordinate work. 

HIGHLIGHTED EXPERIENCE 
Canon VAL Expansion – Newport News, VA  
Riverside Doctor’s Hospital – Williamsburg, VA  
Old Point National Bank – Hampton, VA  
Walter Reed Patient Room Renovation – Gloucester, VA  
Peninsula Community Chapel – Yorktown, VA  
VIMS Research Facility – Gloucestor Point, VA  
Stratford University – Newport News, VA  
Walter Reed ICU Addition – Gloucester, VA  
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GuernseyTingle’s Experience & Key Personnel  

Settlement at Powhatan 
Creek Clubhouse

James City County, Virginia

The Settlement at Powhatan Creek is a new planned active 
adult community of 400 custom homes in the heart of 
Williamsburg’s Monticello area. The centerpiece of The 
Settlement at Powhatan Creek is the 15,000 square foot 
luxury Residents Club. This private clubhouse features 
indoor and outdoor pools, aerobics studio and fitness room 
as well as a billiards lounge with a fireplace, a grand ballroom 
complete with catering kitchen, an internet café and spaces 
for arts and crafts or cards. Sited off the community’s main 
traffic circle is the building’s main portico with covered 
drop off for guests. The Residents Club’s outdoor patio is 
appointed with an outdoor fireplace, covered and open 
patio areas, a fountain flowing into the outdoor pool and 
an arbor overlooking a new pond. The Residents Club will 
be available for use by all homeowners in The Settlement.
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Stonehouse Laurel  Grove  
Community Park

James City County, Virginia

The Laurel Grove Park Community Center at Stonehouse is 
composed of an outdoor swimming pool, children’s pool, 
pavilion, playground, walking/riding path, and a clubhouse.  
The primary design intent for both the building and the site 
amenities is to complement the natural environment.  For 
the building, this meant creating an architecture that would 
define the building as a central gathering location for the 
surrounding neighborhoods, while making a building that 
blended into its natural surroundings.  Along these lines, 
the building was located on a sloped portion of the site 
to create a simple, low one story front façade to address a 
more residential setting, and still allow for a two story façade 
with decks and patios overlooking the pool and outdoor 
public spaces.  

The interior space of the building mimics the exterior 
organization with two large gathering areas on the two ends 
of the building, with a central entry lobby connecting the 
spaces.  The interior continues the natural feel with wood 
floors, stone tiles, and earthen tone color scheme.  The 
interior also strives to connect the interior of the building 
back with the natural surroundings via the oversized 
windows, the glass and door surround on the adjoining 
patio area, and the two story deck and patios overlooking 
the woods and pool areas.

2010 Award of Merit, Hampton Roads Association for 
Commercial Real Estate, Best Recreation/Entertainment/
Hospitality
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Colonial Heritage Sports Club
James City County, Virginia

Situated adjacent to the community clubhouse and golf 
course, this 9,000 square foot, multi-faceted sports facility 
features an indoor pool, aerobics and weights areas, and 
locker rooms.  The golf pro shop and outdoor café area are 
located in direct context to the nearby golfers’ staging area. 
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Heritage Shores Clubhouse
Bridgeville, Delaware

The character of Atlantic coastal architecture is reflected in 
this two-level, 32,000 square foot clubhouse for the new 
age-restricted Heritage Shores Development in Delaware.

The project includes a 9,000 square foot sports and wellness 
center which includes an indoor and outdoor open, open 
exercise area for aerobics and yoga, weights area and locker 
rooms.
 

National Association of Home Builders “On The Boards” 
Active Adult Community, Gold Award 2005

Finalist, Golf Inc. Magazine Annual Clubhouse of the 
Year Awards (top 5 finisher in the USA)
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Quarterpath Recreation 
Center Expansion
Williamsburg, Virginia 

Guernsey Tingle conducted a feasibility study in 1999 for 
the expansion of Quarterpath Recreation Center, with part 
of the study concentrating on the outdated bathhouse 
constructed in the 1960’s.  The existing 23,000 square foot 
facility served thousands of area residents through youth 
and adult sports leagues, aerobics, dance and sports camps.  
While the gymnasiums were actively used, the facility lacked 
public gathering spaces, flexible programming spaces, 
support space and staff offices.  The final solution outlined 
in the study included a new 10,000 square foot recreation 
center addition, plus a new bathhouse that allowed use by 
indoor patrons without compromising access control for the 
pool.  

Best Renovation/Addition Project, 
Virginia Recreation & Park Society,

for communities with population of 25,000 or less

Award of Merit, Hampton Roads Association of Commercial Real 
Estate, Best Renovated Project Category
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Rappahannock 
Westminster-Canterbury 
Wellness Center
Irvington, Virginia

The Rappahannock Westminster-Canterbury Wellness and 
Art Center is a 18,400-square foot facility built to replace the 
campus’s existing pool building, relocate their existing art 
program, and bring together their fitness programs which 
were scattered throughout several spaces.  It was built on the 
partially wooded section between the main administrative 
and resident services building and one of the apartment 
buildings.  In addition to the new center, a 350-square foot 
breezeway was added to connect to the existing breezeway 
running between these two adjacent buildings.  A ramp was 
incorporated into the new breezeway in order to raise the 
new building out of the ground.  
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Westgate Williamsburg Resort 
Williamsburg, Virginia

The first vacation ownership facility located within the 
Williamsburg city limits, Westgate Resort converted a 
1960’s motel and apartment building into luxury timeshare 
units reflecting the colonial era.  The project includes an on-
site reception and sales center, exterior pool, fitness center, 
game room and other resort amenities.  While the guest 
rooms are small due to the original building configuration, 
generous use of built-ins, mirrors and strategically placed 
openings help the units feel much larger than their actual 
size.
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Hampton YMCA
Hampton, Virginia

Guernsey Tingle Architects worked with the Peninsula 
Metropolitan YMCA to completely renovate an existing 
YMCA in Hampton, Virginia.  The existing facility needed 
a face lift as well as new HVAC and electrical systems.  It 
now houses larger locker rooms including a family locker 
area, plus an employee break room.  Also added was a spin 
room, saunas and a massage room. The fitness area and 
indoor track was updated and outfitted with new lighting, 
finishes and a major exterior glazed wall for natural light.
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Additional Relevant Experience

Governor’s Land Park East Recreation Center
Community recreation center with multi-purpose 
community rooms, bathhouses and support facilities 
for tennis, swimming and other active recreation.

Fawn Lake 
Clubhouse renovations for a lakefront residential 
golf community.

YMCA Northern Neck
Recreation pool addition to the existing facility. 
Project will include both recreation and lap swimming 
features to serve the surrounding community.

Ford’s Colony Indoor Pool and Spa
Full service European style spa and exercise facility 
and dedicated aerobics room and indoor pool.

Bluegreen Patrick Henry Resort
The firm worked with the client to update the 
interiors of the facility as well as an addition of the 
indoor pool. The pool offers yearround access for 
guests with a spacious deck for relaxing. 
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Education
Virginia Tech

Bachelor of  Architecture
cum laude, 1980

Years of Experience
38 Years in the Architectural  

Industry 
34 Years with GuernseyTingle

Professional Affiliations
American Institute of Architects

National Council of Architectural 
Registration Boards

Certificates & Registrations 
Virginia, South Carolina, North 

Carolina, Delaware, Georgia, Florida,  
Pennsylvania

Other Activities
Peninsula Council for Workforce 

Development
Workforce Investment Board

James City County Economic
Development Authority

Peninsula Metropolitan YMCA
Board,  Vice President

Greater Williamsburg 
Partnership, Chairman

Virginians for High Speed Rail
Board of Directors

Co-Chair, Past President

Williamsburg Health Foundation 
Board of Trustees

Thomas G. Tingle, AIA
Principal in Charge

Mr. Tingle’s thirty seven years of experience have included responsibility 
for virtually all phases of  architectural projects,  from  feasibility  analysis 
and programming to specification writing and  construction administration.  
Prior to his association with Guernsey Tingle Architects,  he worked  for 
other mid- size and large architectural/engineering firms in the Hampton 
Roads, Virginia area.  He was project manager for larger commercial,  
governmental, medical, planning and  multi-family  residential projects 
throughout the  Mid-Atlantic States.

PROJECT EXPERIENCE 
Northern Neck YMCA Pool Addition, Kilmarnock, VA 

Kingsmill Spa & Sports Club Renovation, James City County, VA

Westgate Resort Pool, Williamsburg, VA 

Westgate Resort Renovations, Williamsburg, VA

Rappahannock Westminster Canterbury Wellness Center and Pool Addition, 
Irvington, VA

Bluegreen Patrick Henry Resort Liberty Natatorium Addition, 
Williamsburg, VA 

Northern Neck YMCA Pool Addition, Kilmarnock, VA

Colonial Heritage Clubhouse & Aquatics Center, James City County, VA 

Heritage Shores Clubhouse & Aquatics Center, Bridgeville, DE

The Gathering at Salisburg Clubhouse, Salisbury, MD

Settlement at Powhatan Creek Clubhouse, James City County, VA 

Albemarle Plantation Recreation Center, Hertford, NC

Ford’s Colony Recreation Center Expansion, James City County, VA

Maple Ridge Multifamily Housing & Clubhouse, Blacksburg, VA 

Stonehouse Laurel Grove Park & Community Center, James City County, VA 

Stonehouse Orchard Hill Park & Community Center, James City County, VA 

Stonehouse Resident’s Club, James City County, VA

Bennington on the Park Condominums, James City County, VA
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Education
Virginia Tech

Bachelor of  Architecture
1992

Years of Experience
23 Years in the Architectural  

Industry 
17 Years with GuernseyTingle

Professional Affiliations
American Institute of Architects

Certificates & Registrations 
Virginia

Other Activities
Past Chairman, James City County  

Parks &  Recreation Advisory Board

Thomas Nelson Community College
Local College Board Member

Leadership Historic Triangle 
Class of  2005

Scott VanVoorhees, AIA
Project Manager

Mr. VanVoorhees has a strong background in commercial and industrial 
design, as well as construction administration.  Over the past twenty three  
years, his experience has ranged from construction site management, to 
project manager and designer for various clients such as Bluegreen Resorts, 
Peninsula Metorpolitan YMCA, College of William & Mary, Westgate 
Resorts, Magnolia Cleaners, US Army Corps of Engineers, Norfolk District, 
James City County, the City of Virginia Beach, and Fulcrum Concepts.  

With GuernseyTingle, Mr. VanVoorhees manages a range of projects, 
performing client negotiation, design, construction documents and 
specifications, and construction administration.  

PROJECT EXPERIENCE 
Westgate Resort Pool, Williamsburg, VA 

Wetgate Resort Renovations, Williamsburg, VA

Rappahannock Westminster Canterbury Wellness Center and Pool Addi-
tion, Irvington, VA

Bluegreen Patrick Henry Resort Liberty Natatorium Addition, 
Williamsburg, VA 

Northern Neck YMCA Pool Addition, Kilmarnock, VA

Stonehouse Orchard Hill Recreation & CommunityCenter, Toano, VA 

Stonehouse Resident Club, Toano, VA

VA Boys & Girls Club, Yorktown, VA 

College of William & Mary/One Tribe Place, Williamsburg, VA

Great Wolf Lodge Expansion, Williamsburg, VA

Great Wolf Lodge Conference Center, Williamsburg, VA

M Price Distributing Refrigerated Warehouse Expansion, Hampton, VA 

Greystone Manufacturing Alternations, Toano, VA

Nicewood Enterprises Maniuacturing Expansion, Toano, VA

Magnolia Cleaners Laundry Facility, York County, VA

Langley AFB Hangar Addition / Alteration, Hampton, VA
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Water Technology, Inc.’s Experience & Key Personnel  
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Education
University of Kentucky 

Bachelor of Science, Mechanical 
Engineering, 1987

Years of Experience
15 Years in the Aquatics Industry 

4 Years with Water Technology, Inc.

Training & Continuing Education
Centrifugal Pumps Course, 2017

Certificates & Registrations 
Professional Engineer: IL, IN, IA, KY, 

MI, MN, MO, OH, WI
NSPF Certified Pool / Spa Operator 

(CPO)
Other Activities

American Swimming Coaches 
Association (ASCA)

College Swimming Coaches 
Association  of America (CSCAA)
American Society of Mechanical 

Engineers (ASME)
Themed Entertainment Association 

(TEA)

Director of Sports Swimming
Steve Crocker, PE 

As principal, Steve works closely with owners and coaches to understand 
how a facility will be used on a day-to-day basis for training, instruction 
and recreation to design world-class aquatic facilities. He is a licensed 
Professional Engineer in nine states and is able to lead a project from the 
initial programming and planning, through construction and operations 
start-up. Steve’s career began over 30 years ago as an elite swimmer, 
representing the USA National Team at national and international events 
and has seen many of the world’s greatest facilities from an athlete’s point 
of view. His most notable accomplishments include three-time Olympic 
Trials participant; two-time National Champion; U.S. Open Champion; 
NCAA All-American; and NCAA Academic All-American. His highest level 
of success was in 1992 when he set the World Record in the 50 Meter 
Freestyle. He continues to be involved in the swimming community as a 
coach, swim parent, and Masters swimmer.

PROJECT EXPERIENCE 
El Cajon Pool - El Cajon, CA
Montrose Community Recreation Center - Montrose, CO
Elkhart YMCA - Elkhart, IN
Aquatic Center - Franklin, KY
YMCA of Northwest Louisiana, Shreveport, LA
Lovington Community Wellness Center - Lovington, NM
Olympic Trials 2016 - Omaha, NE
Clover School District/YMCA, Clover SC
University of Tennessee - Knoxville, TN
YMCA of Golden Crescent, Victoria, TX
Garland ISD Aquatic Center - Garland, TX
University of Virginia, Charlottesville, VA
UW Madison SERF Natatorium - Madison, WI
Ashwaubenon Community Aquatic Center - Ashwaubenon, WI
PROJECTS COMPLETED WITH PREVIOUS AQUATIC CONSULTING FIRM
University of South Alabama  -  Mobile,  AL
Cullman Wellness & Aquatic Center  -  Cullman,  AL
Auburn University  - Montgomery, AL
Auburn University - Auburn, AL
Birmingham CrossPlex - Birmingham, AL
Chandler High School  -  Chandler,  AZ
Berry College  -  Mount Berry,  GA
Vincennes University  -  Vincennes,  IN
Lindsey Wilson College  -  Columbia,  KY
Morehead State University  -  Morehead,  KY
Northern Kentucky University  -  Highland Heights,  KY
Warren County School District  -  Bowling Green,  KY
Coppin State University  -  Baltimore,  MD
Georgetown Preparatory School  -  Bethesda,  MD
University of Maryland  -  Baltimore,  MD
Battle Creek Central High School  -  Battle Creek,  MI
Grosse Pointe South High School  -  Grosse Pointe,  MI
Manistee Community Pool  -  Manistee,  MI
Seaholm High School  -  Birmingham,  MI
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Sports Swimming Designer
Jessica Vanherwaarden

Jessica joined WTI in 2000 and is a valuable asset to both the Technical 
Design and Design Departments. Jessica has been designing and coordinating 
various projects for the WTI team and works closely with architects and 
engineers, transforming their ideas into final construction documents, and 
ultimately designing the clients’ vision. She focuses on the technical design of 
concepts, ADA and State and Health Department code reviews, and bridges 
the gap between the hand rendered and artistic design and the technical and 
3D drawings to enable the project a smooth transition into BIM, schematic, 
detailed design and construction documents. 

HIGHLIGHTED PROJECT EXPERIENCE 
East Portland Community Center - Portland, OR  
Suncor Community Leisure Centre at McDonald Island Park - Fort McMurray, AB  
The Edith Ball Adaptive Recreation Center at Reid Park - Tucson, AZ 
Cottonwood Community Recreation Center - Cottonwood, AZ  
McDowell Mountain Ranch Park and Aquatic Center - Scottsdale, AZ  
Robert W. Vaughan Athletic Center - Aurora, CO  
Douglas H Buck Center - Littleton, CO  
The Splash at Fossil Trace - Golden, CO  
North Boulder Recreation Center - Boulder, CO  
Carbon Valley Recreation Center - Frederick, CO  
Lone Tree Recreation Center- Littleton, CO 
Delaware State University Aquatic Center - Dover, DE  
Macon State College Recreation and Wellness Center - Macon, GA  
Forsyth YMCA - Cumming, GA  
West Gwinnett Park and Aquatic Center - Gwinnette County, GA  
Cherokee County Aquatics Complex - Holly Springs, GA  
C.W. Avery Family YMCA - Plainfield, IL 
Covington YMCA- Covington, KY 
Livonia Community Recreation Center - Livonia, Ml 
Alexandria Area YMCA - Alexandria, MN 
Lions Water Adventure at the Woodmen Community Center - Kinston, NC Williston 
Community Recreation Center - Williston, ND 
James W. Roe Memorial Pool - Wayne, NJ 
Perinton Community Center - Fairport, NY 
Meek Recreation and Aquatic Center at Ohio Wesleyan University - Delaware, OH 
VillaSport Athletic Club and Spa - The Woodlands, TX 
The Dixon Family Aquatic Center - Fredericksburg, VA 
Ray and Joan Kroc Corps Community Center - Norfolk, VA 
Danville Family YMCA - Danville, VA 
Federal Way Community Center - Federal Way, WA 
Sealed Air Family YMCA - Racine, WI 
Irwin A. Goodman & Robert D. Goodman Community Swimming Pool at Goodman 
Park - Madison, WI 
Manitowoc Family Aquatic Center - Manitowoc, WI

Education
Moraine Park Technical College 

Associate of Applied Science, Civil/
Structural Engineering

Years of Experience
18 Years in the Aquatics Industry 

18 Years with Water Technology, Inc.

Certificates & Registrations 
NSPF Certified Pool-Spa Operator

Other Activities
Themed Entertainment Association 

(TEA) 



Hampton Aquatics Center | PPEA Proposal
PAGE 

72 

Senior Project Manager
Matt Freeby, AIA, LEED AP, NCARB

Matthew Freeby has a breadth of experience in the design and construction 
of numerous building types and structures; with overall responsibility for 
large project development, he has handled projects ranging from $1 million 
to $100 million. His project experience ranges from conceptual planning to 
construction management. Matt is relied upon to define project scope, goals 
and deliverables that support ‘ WTl’s business goals in collaboration with 
senior management. He helps to determine and assess need for additional 
staff and/or consultants and make the appropriate recruitments if necessary 
during project cycle. A registered Architect in 22 states and a NSPF Certified 
Pool/Spa Operator, Mr. Freeby is a LEED Accredited Professional with an 
advanced depth of knowledge in green building practices and sustainable 
aquatic design and operations. Matt’s attention to detail and persistent 
pursuit of excellence provides the industry benchmark in aquatic design.

HIGHLIGHTED PROJECT EXPERIENCE 
University of Alabama, Birmingham - Birmingham, AL  
Adams 12 Five Star Schools - Thornton, CO  
Hinkley High School - Aurora, CO  
Woodrow Wilson Aquatic Center - Washington, DC  
Delaware State University Aquatic Center - Dover, DE  
Kennesaw State University - Kennesaw, GA  
Middle Georgia State College - Macon, GA  
Collins High School - Chicago, IL  
East Aurora High School Pool - Aurora, IL  
Glenbrook North High School - Northbrook, IL  
Glenbrook South High School - Glenview, IL  
Gwendolyn Brooks College Preparatory Academy - Chicago, IL  
Township High School District 211 - Hoffman Estates, IL  
McLean County School - Normal, IL  
Mundelein High School - Mundelein, IL  
Niles North High School - Skokie, IL  
Northwestern University Norris Aquatic Center - Evanston, IL  
Oak Park School District Leak Evaluation - Oak Park, IL  
East Lansing High School - East Lansing, Ml  
Eaton Rapids High School - Eaton Rapids, Ml  
Marshall Marshall High School - Marshall, Ml  
Royal Oak High School - Royal Oak, Ml  
Ohio Wesleyan University - Delaware, OH  
Western Oregon University - Monmouth, OR  
Dixon Recreation Center Oregon State University - Corvallis, OR  
Marywood University - Scranton, PA  
University of Memphis - Memphis, TN  
Kingwood Park High - Kingwood, TX  
UT at Brownsville Wellness, Recreation and Kinesiology Complex - Brownsville, TX  
Victoria ISD Natatorium - Victoria, TX  
Snohomish School District No. 201 - Snohomish, WA  
Baraboo High School - Baraboo, WI  
University of Wisconsin UW SERF - Madison, WI  
University of Wisconsin Platteville Natatorium Study - WI  
University of Wisconsin River Falls Natatorium Study - WI  
Shepherd University - Shepherdstown, WV

Education
Master’s Degree, Architecture 

Washington University 

Master’s Degree, Civil Engineering, 
Construction Management 

Washington University 

Bachelor of Arts, Architecture 
Washington University 

Certificates & Registrations 
AIA Architect: AL, AR, CA, DE, FL, HI, 
IN, LA, Ml, MN, MO, NE, NJ, NM, NV, 

NY, OK, RI, TN, UT, WA, WI 

LEED Accredited Professional 

NSPF Certified Pool / Spa Operator 
(CPO) 

Other Activities
American Institute of Architects (AIA) 

National Council of Architectural 

Registration Boards (NCARB) 

Themed Entertainment Association  
(TEA) 
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Senior Project Designer
Claude E. Rogers, Jr., ASLA

Claude’s creative expertise in the conceptual design of aquatic facilities 
is recognized by the successful implementation of over 600 pool design 
projects throughout his career, several of which have won national 
awards for excellence in design. Claude has led the majority of his 
projects through the public process helping to balance the competitive 
and leisure needs of WTI’s clients. His strong understanding of project 
programming together with his knowledge of design for operations has 
led to many repeat clients throughout his career. Most recently, The 
Northern Virginia Regional Park Authority in Virginia has requested Claude 
specifically as the designer of three of their aquatic projects over the last  
few years.

HIGHLIGHTED PROJECT EXPERIENCE 
Henderson Outdoor Swimming Pool - Lethbridge, AB 
Texas Water World Gasui Bay Waterpark - Zhanijiang, China 
Camp Southern Ground Aquatic Center - Fayetteville, GA 
Wild Horse Creek Park - Powder Springs, GA 
Spencer Aquatic Center Assessment - Spencer, IA 
Fox Valley Park, Philllips Park & Splash Country - Aurora, IL 
Moran Waterpark - Lombard, IL 
Munster Community Pool - Munster, IL 
Oak Park Outdoor Renovations - Oak Park, IL 
Skokie Water Playground & Devonshire Aquatic Facility - Skokie, IL 
Dundee West Side Aquatic Facility - Dundee, IL 
Willow Stream Aquatic Center Renovation - Buffalo Grove, IL 
Wheaton Renovation - Wheaton, IL 
Family Aquatic Center - Clarksville, IN 
Highland View Pool - Overland Park, KS 
Franklin Aquatic Center - Franklin, KY 
Rolling Hills Water Park - Ypsilanti, MI 
Willow Metropark - New Boston, MI 
Madison Valley Aquatic Center - McAllister, MT 
Sidney Aquatic Center Design - Sidney, NE 
Zorinsky Family Aquatic Center - Omaha, NE 
Westchester County - Westchester, NY 
Highlands Park Family Aquatic Center - Westerville, OH 
Aquatic Center Facility Evaluation and Concept Planning - Madison, SD 
Adventure Cove - Abilene, TX 
Jacqueline A Cryan Memorial Park Pool - Sealy, TX 
Leonard Park Pool Replacement - Gainesville, TX 
Hidden Creek Park Aquatic Facilities - Bridgeland Development - Cypress, TX 
Abilene Aquatic Center - Abilene, TX 
First Colony Aquatic Center - Sugarland, TX 
Creekside Family Aquatic Center - The Woodlands, TX 
Surf and Swim Waterpark Expansion - Garland, TX 
The Woodlands Creekside Park Village Aquatic - The Woodlands, TX 
The Woodlands Township - The Woodlands, TX 
Wendtwood Park - The Woodlands, TX 
Russ McEwen Aquatic Center - Big Spring, TX 
Cameron Run Great Waves New Attraction - Alexandria, VA 
Bull Run - Centerville, VA

Education
Bachelor of Science, Landscape 

Architecture 
Michigan State University

Certificates & Registrations 
Landscape Architect

NSPF Certified Pool / Spa Operator 
(CPO)

Other Activities
American Society of Landscape 

Architects (ASLA)

Themed Entertainment Association 
(TEA)
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Kimley-Horn’s Experience & Key Personnel  

 

Kimley-Horn | Representative Projects 
 
Local 
Modernization of Kempsville Recreation Center, Virginia Beach, VA  

The new Kempsville Community Recreation Center 
replaces an existing recreation and community facility 
on the same site. The new center features a large 
indoor aquatic area, an outdoor play area, and a double 
gymnasium. The outdoor play area was designed with a 
tricycle track based on the unique needs of the user. 
Stormwater management is addressed through a large 
bioretention feature to mimic the natural drainage 
patterns. The project was also designed to support the 
redevelopment of the adjacent ballfields for city use. 
The new Kempsville Community Recreation Center has 

been designed to meet the standards and sustainable goals set forth by the U.S. Green Building Council 
LEED Green Building Rating System and is targeting LEED Silver certification. Kimley-Horn provided site 
planning, stormwater, and construction-phase services. The $32 million center opened in June 2017.  
 

Boo Williams Sportsplex, Hampton, VA  
Under an annual services contract for the City of 
Hampton, Kimley-Horn provided assistance with the 
site design for an approximately 130,000-square-
foot Sportsplex building on approximately 10 acres. 
Kimley-Horn’s engineering services included 
drainage design and calculations, determining the 
size and layout of a detention facility, developing an 
erosion and sediment control plan, traffic signal 

analysis and modification, providing photometric calculations and a lighting layout, preparing a 
landscaping plan, preparing a set of construction documents, submitting the plans through the City of 
Hampton’s site plan review process, and preparing a stormwater pollution prevention plan.  
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Modernization of Bow Creek Recreation Center, Virginia Beach, VA 
Kimley-Horn was selected by the City of 
Virginia Beach's Park and Recreation 
department to provide engineering services 
for the replacement of the existing Bow Creek 
Recreation Center as well as the replacement 
of golf course facilities that support the Bow 
Creek Golf Course. The project included a 
unique approach to stormwater management 
that involved the design and construction of a 
relocated stream and constructed wetlands 
that treat the onsite stormwater and a 

substantial area of offsite stormwater that flows through the site. Prior to development a series of small 
ditches and storm pipes carrying 114 acres of drainage traversed the site adjacent to and underneath 
parking lots. We were able to daylight this system and the result was a 1.2 acre constructed wetland 
with deep and shallow pools, multiple cells, several wetland benches, a fountain and two bridges that 
now serves as an amenity to the site and the community. The redevelopment of the recreation center 
required 5 pounds/year of phosphorus removal to meet City and State requirements. The resulting 
constructed wetland provided 40 pounds/year, providing the City with 35 pounds/year of additional 
removal that could be used to offset other City projects or meet the City’s total maximum daily load 
(TMDL) goals. This project represents an example of how public development projects can integrate into 
their design retrofits to stormwater management infrastructure to assist the city in their Chesapeake 
Bay TMDL compliance with the Environmental Protection Agency (EPA). This is one of the first projects 
to use this approach for multiple outcomes for the City of Virginia Beach. 
 

Norfolk PPEA: Design-Build Services for 5 Elementary Schools, VA 
Kimley-Horn is part of the Ballard Construction-led team selected by Norfolk Public Schools to provide 
Design-Build services for five schools. They include Southside STEM Academy at Campostella; Richard 

Bowling Elementary School; Larchmont 
Elementary School; Ocean View Elementary 
School; and Camp Allen Elementary School. Four 
of the schools have been completed. Construction 
of the fifth—Camp Allen Elementary School—is 
currently underway. Kimley-Horn prepared site 
civil services including site plan, erosion and 
sediment control, stormwater grading and pond 

design, and water and sewer design. Additional services provided by Kimley-Horn staff include 
construction assistance, public involvement support, and LEED documentation. 
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The George P. Phenix PK-8 School, Hampton, VA 
Kimley-Horn provided infrastructure planning and site 
design for the construction of a new pre-kindergarten 
through eighth grade middle/elementary school. The 
200,000-square-foot, two-story school was 
constructed on the city’s vacant 18-acre site 
immediately adjacent to the existing Big Bethel High 
School. In addition to on-site design and permitting 
services, turn-lane and signalization improvements 
were made along Big Bethel Road. Kimley-Horn also 
assisted with the LEED document preparation in the 

sustainable sites category. The project was the first LEED-certified building in the City of Hampton. 
 

The Hunter B. Andrews PK-8 School, Hampton, VA 
Kimley-Horn provided infrastructure planning and site 
design services to Hampton Public Schools for the 
construction of a new pre-kindergarten through 8th 
grade middle/elementary school. The approximately 
200,000-square-foot school was constructed on a 21-
acre former hospital site in the Kecoughtan area of 
Hampton. Services included surveying, infrastructure 
master planning, site plan development, traffic 
analysis, and bidding and construction phase services. 
  

In addition to the site design, Kimley-Horn assisted with the LEED document preparation in the 
Sustainable Sites Category. Kimley-Horn revised the school site layout after city approval was obtained 
to incorporate LEED specific features such as bike routes and low-emitting vehicle parking designation. 
Kimley-Horn also performed database and active site research to meet the site selection criteria and 
identify the potential contaminates previously located on the site to receive credit for redeveloping a 
Brownfield and utilizing a site with adequate community connectivity. The project achieved LEED Silver 
Certification. 
 
911, 311, and Emergency Operations Center, Hampton, VA 
This project consisted of the design of the city's combined 911, 311, and Emergency Operations Center 
adjacent to the city's newest fire station located off of Big Bethel Road. The two-story center is 
approximately 25,000 square feet and was designed to accommodate emergency personnel and key city 
staff in the event of emergency. The facility will be connected to the existing fire station and will be 
designed as a secure facility with limited public access. Kimley-Horn provided site design, landscape 
architecture services, and LEED certification assistance.  
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Hampton City Schools (HCS) Temporary Bus Operations Center, Hampton, VA 
Under Kimley-Horn’s on-call contract with the City of Hampton, the firm worked with HCS to develop a 
temporary school bus operations center. After performing due diligence on several potential locations 
for a permanent facility, Kimley-Horn helped HCS identify a site to serve the school division for the next 
five years. Kimley-Horn developed a striping plan for 145 bus spaces with parking for 115 passenger 
vehicles. The firm’s staff also coordinated the design for two modular office buildings to be included on 
the site. 

 

National  
North Port Aquatic Facilities Master Plan and Butler Park Pool — North Port, FL  
The Aquatic Facilities Master Plan for the City of North Port assessed the current conditions and needs 
of the community to guide future programming, site selection, renovations, and the new construction of 

aquatic facilities. The design team of 
Kimley-Horn and Counsilman-Hunsaker 
collected data, gathered community input 
through stakeholder meetings, and held a 
public forum in January 2010. A “toolbox” 
of options presented a wide variety of 
solutions derived from community and 
political input to meet the diverse needs of 
North Port residents. Our team evaluated 
the community participation data, analyzed 
financial impacts, and developed 

conceptual alternatives. Alternatives were evaluated based on the effectiveness of response to the 
community’s needs, likely capital costs, revenues, and expenditures. Preliminary findings were 
presented to the City Commission at a workshop in February 2010. Wellness programming, lesson 
programming, league swimming, family aquatic centers, splashpads, and waterparks were all evaluated. 
The study was finalized in April 2010 ($50,000 fee), and Kimley-Horn was selected to prepare plans on a 
$4 million Family Aquatic Center at Butler Park. In 2016, the City reactivated the project for Kimley-Horn 
to prepare plans for a larger family aquatic center budgeted at $10 million. Key challenges for this 
project included extensive meetings with the public and commissioners to develop design options, 
revenues, and expenses. Bids were received in May 2018, and the project will be completed in May 
2019.  
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Citywide Aquatic Master Plan Update — Dallas, TX  
In 2011, Kimley-Horn completed a Citywide Aquatics Master Plan 
for the City of Dallas Park and Recreation Department to assist the 
City in replacing its system of outdated traditional outdoor 
recreational pools. The plan was approved by the Park and 
Recreation Board and upon receipt of funding of $32 million for 
new aquatics facilities. Kimley-Horn was selected to prepare an 
update to the Citywide Aquatics Master Plan in 2015 and then 
contracted to design the first phase of the new Dallas Aquatic 
Facilities. The first three aquatic facilities will open in summer of 
2018, and the second three will open in 2019. The funding to 

complete the total Citywide Aquatic Master Plan was approved in the November 2017 bond election. 

 

St. Charles Aquatic Facilities — St. Charles, MO  
Kimley-Horn and Counsilman-Hunsaker prepared the City of St. Charles’ Aquatic Facilities Master Plan to 
guide programming, site selection(s), renovations, and new construction to replace their two existing 

outdoor aquatic facilities. The study also 
documented that St. Charles has transitioned 
from an aging community to a younger more 
family-focused community, requiring new state-
of-art aquatic facilities.  

The Aquatic Master Plan documented current 
needs and desires of the public with respect to 
the future of aquatics. To determine existing 
levels of service and the perceived needs of 
various user groups in the community, the 

planning team conducted individual interviews and facilitated 
focus groups with user groups (as requested by the City). 
Design programs, conceptual designs, and projections of 
probable development costs were prepared as part of the 
Master Plan. The planning team also developed a financial 
impact study, which included economic and operational 
impacts to the Parks and Recreation Department.  

In 2016, the City contracted with Kimley-Horn to prepare 
construction documents for two new large family aquatic centers at Wapelhorst Park and Blanchette 
Park with a total budget of $16M. Bids were received on June 6, 2017 with five bidders, four of which 
were under or within the estimated costs. The lowest qualified bidder was at approximately $15.5 
million, giving the City additional funds for additional park needs. Both of the $8 million family aquatic 
facilities were open to the public in May 2018. 
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 Midland Aquatic Facilities — Midland, TX 
In 2013, Kimley-Horn prepared an Aquatic Facilities Plan and Presentation for Midland’s Parks and 
Recreation Department to guide programming, renovations, and new construction to replace their 
existing two outdoor aquatic facilities at Doug Russell Park and Washington Park. The planning resulted 
in Kimley-Horn being selected to design a new $3.2 million outdoor aquatic facility at Doug Russell Park 
that opened to the public in June 2015 and a new $4.8 million family aquatic center opened at 
Washington Park in June 2017. 

  

CAPTION: Doug Russel Park 2015 (left); Washington Park 2018 (right) 

 

Canyon Family Aquatic Center — Canyon, TX  
The City of Canyon selected Kimley-Horn to provide an Aquatics Master Plan and Feasibility Study in 
January 2015. After the study was completed, a bond was passed by the citizens to build a $6M Family 
Aquatic Center. In January of 2016, the City selected Kimley-Horn to design the Family Aquatic Center 
that included a 6,800-square foot leisure pool with a 250-linear foot lazy river, an open and enclosed 
body flume slide complex, and a heated six-lane, 25-yard lap pool along with a bathhouse / concession 
area and filtration building. The project was completed within available funding and opened to the 
public in the summer of 2017. The project was named “The Cap” (after the nearby Caprock at Palo Duro 
Canyon) and featured in the December 2017 issue of World Waterpark magazine. The success of the 
initial season has created interest in expanding the facility in 2019. 

 
CAPTION: Featured in the World Waterpark Magazine in December 2017 
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Meade Park, Onesty Family Aquatic Center — Charlottesville, VA 
Kimley-Horn and Counsilman-Hunsaker were selected as the lead planners and project managers for a 
$3.5 million outdoor aquatic complex. Features include a 2,150-square-foot bath house/operations/ 
filter building; 7,370 square foot zero-entry multiuse pool with three lap lanes; waterslide and water 
play structure; group pavilion; and related site development, including utilities, seating decks, a lazy 
river, lighting, landscape, and irrigation.  

Onesty Family Aquatic Center opened in May 2009. Extensive neighborhood meetings took place during 
planning and design as an effort to include the public. A key design challenge included building a usable 
citywide facility in a neighborhood setting without negatively affecting the site character while placing 
an emphasis on tree preservation. This project involved a typical design, bid, and build approach. 
The project team was successful in creating an upgraded, safe, and new style family-use facility that 
enhances the neighborhood and townscape.   

 

CAPTION: Winner of Aquatics International’s 2010 Dream Design Award 
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b2E Consulting Engineers, P.C.’s Experience & Key Personnel  

  
  
 CONSULTING ENGINEERS, P.C. 
 
 
 

S O U T H E R N  A R E A  A Q U A T I C  A N D  R E C R E A T I O N  C O M P L E X
B r a n d y w i n e ,  M a r y l a n d                    

  

LEED-3.0-2009 HVAC and electrical system design for new 70,000 sf public recreation center.  Building has leisure pool, locker rooms, 
outdoor spray park, gymnasium, fitness and wellness areas, aerobics room, classrooms and administration areas.   
 
The building has numerous sustainable design features including geothermal central plant with 4-pipe heating and cooling distribution, 
VAV air-handling units, variable speed pumping, variable speed natatorium fans, energy recovery systems for lockers and pool areas, solar 
domestic hot water heating, solar pool water heating, and energy efficient T-5 lighting and daylight harvesting systems using solar tubes 
for additional daylight in the gymnasium. (EUI = 185 KBTU/sf/year). 
 
Completion Date:  June 2017 
Estimated Cost entire project:  $35,000,000 
Estimated Cost of work for which firm was responsible:  $12,500,000 
Actual Cost:  TBD 
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 CONSULTING ENGINEERS, P.C. 
 
 
 
Project Information 
Southern Area Aquatic & Recreation Center 
13601 Missouri Avenue, Brandywine, MD 20613 
Project Type: New Construction (Design Build) 
Project Executive: Bruce Beddow, P.E. 
Project Manager: Bryan Turman 
Project Engineer: Alvaro Guray. 
 
Client Information 
Maryland National Capitol Parks and Planning Commission (MD NCPPC) 
Yvonne Johnson, AIA, LEED AP, Project Manager, Prince George’s County Department of Parks and Recreation, 
6611 Kenilworth Avenue, Riverdale, MD 20737, (301) 699-2255. 
 
Civil Engineer Information 
AMT Engineering (A. Morton Thomas & Associates) 
Stephen Jerrick, Project Manager, 800 King Farm Boulevard, 4th Floor, Rockville, MD 20850, (800) 881-2545. 
 
General Contractor Information 
Coakley Williams 
EJ Sandoval, Project Manager, 7475 Wisconsin Avenue, Suite 900, Bethesda, MD 20814 (301) 963-5000. 
 
Contract Information 
Original Construction Budget: $36,000,000 
Original Contract Amount: $36,000,000 
Final Contract Amount: $36,000,000 
Original Completion Schedule: September 2019 
Actual Completion Schedule: TBD 
Contract Type: Design Build, Guaranteed Maximum Price 
 
Project Description  
B2E Consulting Engineers, P.C. provided mechanical, electrical, plumbing and fire protection engineering on this 
project. The building is designed to meet LEED-3.0 2009 certification. The 76,000 sf Recreation Center is programmed 
to include a 25yard competition pool and a leisure pool natatorium space with slides and spray features, a large 
gymnasium with two full size basket ball courts and bleacher seating, group fitness rooms, multi-purpose rooms, 
childrens’ party room, an administrative wing and a mezzanine level fitness center with a wrap around track thru the 
fitness gym areas.  
 
Technical:  Packaged rooftop HVAC equipment with DX cooling, energy wheels and gas-fired heating for the dry 
spaces. Packaged rooftop energy recovery units with DX cooling and natural gas-fired heating for the locker rooms. 
Custom energy recovery corrosion resistant natatorium dehumidification units for the aquatics venue. Fabric ducts were 
used in the gymnasium and the fitness areas for cost savings. Aluminum ductwork was used in the natatorium to prevent 
corrosion. A DOAS VRF system was used to condition the administration area. An automatic temperature control 
system was used to control the HVAC equipment. LED light fixtures were used throughout the facility for interior and 
exterior parking lot site lighting. Plumbing fixtures were all low flow type, water sense fixtures. 
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 CONSULTING ENGINEERS, P.C. 
 

W I L L I A M S  F A R M  R E C R E A T I O N  C E N T E R
V i r g i n i a  B e a c h ,  V A                    

B2E Consulting Engineers, P.C. provided mechanical, electrical, plumbing and fire protection engineering on this project.  The 70,000 
sf Recreation Center is programmed to include a leisure pool natatorium space with slides and spray features, a large gymnasium with two 
full size basket ball courts and bleacher seating, a classroom wing, an administrative wing and a mezzanine level fitness center with a wrap 
around track thru the fitness gym areas.  Park amenities include outdoor concession, skate park office and skate park. 
 
Technical:  Central chilled/hot water system with ground-loop heat exchanger instead of cooling tower provide simultaneous heating and 
cooling all year round.  A special modular heat pump chiller is used to save floor space.  Custom pool and locker room HVAC units 
provide energy recovery using plate frame heat exchanger to capture waste heat from the exhaust air.  This heat is used to preheat the 
outside air in winter.  The built-in mechanical refrigeration system dehumidifies the air.  The hot refrigerant gas is used to reheat the 
supply air.  When the supply air temperature is satisfied the heat is delivered to the leisure pool. 
 
The ground-loop heat exchanger (well field) consists of 248 borings, 300 feet deep on a 19-foot spacing.   
 
A solar DHW array is used to circulate hot water thru the solar panels and heat the domestic hot water storage tank.  Thermal storage in 
the tank is removed simultaneously and is used to heat the leisure pool. 
 
Completion Date:  2010 
Estimated Cost entire project:  $21,500,000 
Estimated Cost of work for which firm was responsible:  $7,400,000 
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 CONSULTING ENGINEERS, P.C. 
 
Project Information 

Williams Farm Recreation Center 
5252 Learning Circle, VA Beach, VA  23462 
Project Type: New Construction (Design Build) 
Project Executive: Bruce Beddow, P.E. 
Project Manager: Bryan Turman 
Project Engineer: Matthew Ludwig, P.E. 
 
Client Information 
City of Virginia Beach 
Kevin D. Jensen, P.E., LEED AP, Building Construction Project Manager, City of Virginia Beach Department of Public 
Works Facility and Design Construction Division, Municipal Center Building 21, 2408 Courthouse Drivelding Number 
Virginia Beach, VA 23456-9016, (757) 385-1100. 
 
Civil Engineer Information 
AECOM / URS Corp. 
Gregory Millstead, Project Manager, 11832 Rock Landing Dr. Newport News, VA 23606, (757) 873-0559 
 
General Contractor Information 
W.M. Jordan Company 
Gary Mulgrew, Project Manager, (757) 596-6341, Lisa Coughenour, Project Administrator, (757) 896-5126, 11010 
Jefferson Ave., P.O. Box 1337, Newport News, VA 23601,  
 
Contract Information 
Original Construction Budget: $22,000,000 
Original Contract Amount: $22,000,000 
Final Contract Amount: $22,000,000 
Original Completion Schedule: September 2013 
Actual Completion Schedule: August 2013 
Contract Type: Design Build, Guaranteed Maximum Price 
 
Virtual Tour  
Virtual Tour provided by the City of Virginia Beach Government and Google Maps. 
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CONSULTING ENGINEERS, P.C. 

L O N G  B R I D G E  R E C R E A T I O N  C E N T E R
A r l i n g t o n ,  V A                    

 

“LEED 2010 Silver” HVAC and Electrical system design for the 110,000 sf iconic architecture sports complex.  The design includes high 
efficiency lighting with day lighting controls, induction lighting for high bay areas, LED site and locker room lighting, variable primary hot 
water boiler system, variable primary chilled water system with heat recovery chiller, 4-pipe pool units with built-in energy recovery 
exchangers, air-side economizer, super chlorination purge system, atrium plate smoke control systems, 65 kW micro-turbine/400 MBH 
heating for combined heating and power (CHP), and 72 solar thermal panels [EUI = 180 kBTU/sf. year] 

 
Completion Date:  to be determined 
Estimated Cost entire project:  $78,000,000 
Estimated Cost of work for which firm was responsible:  $25,000,000 
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CONSULTING ENGINEERS, P.C. 

116-N Edwards Ferry Road, NE  Leesburg, VA  20176
Phone: 703-737-0400 Phone: 703-930-2058 

Email: b2@b2epc.com www.b2epc.com

 

RECREATION CENTER PROJECT LIST 

 

• NORTH COUNTY AQUATIC & RECREATION CENTER, MONTGOMERY COUNTY, MD 

• LONG BRIDGE RECREATION CENTER, ARLINGTON, VA 

• SOUTHERN AREA AQUATICS AND RECREATION CENTER, BRANDYWINE, MD 

• WILLIAMS FARM RECREATION CENTER, VIRGINIA BEACH, VA 

• RIGGS LA SALLE REC CENTER, WASHINGTON DC 

• WAKEFIELD RECREATION CENTER, FAIRFAX, VA 

• GEORGE WASHINGTON RECREATION CENTER, FAIRFAX, VA 

• SPRING HILL RECREATION CENTER, FAIRFAX, VA 

• OAK MARR RECREATION CENTER, FAIRFAX, VA 

• LEE DISTRICT RECREATION CENTER, FAIRFAX, VA 

• SOUTH RUN RECREATION CENTER, FAIRFAX, VA 

• CUBB RUN RECREATION CENTER, FAIRFAX, VA 

• TOWN OF WARRENTON AQUATIC & RECREATION CENTER, WARRENTON, VA 

• ARMY NAVY CLUB; WASHINGTON, DC 

• WESTFIELDS HEALTH & FITNESS CENTER; WESTFIELDS, VA 

• THE SPORTING CLUB; VIENNA, VA 

• 50 WEST OFFICE BUILDING; FITNESS CENTER; FAIRFAX, VA 

• GAS LIGHT CLUB; WASHINGTON, DC 

• COSMOS CLUB; WASHINGTON, DC 

• CASCADES HEALTH AND FITNESS CLUB; RESTON, VA 

• MENNOHAVEN FITNESS CLUB; CHAMBERSBURG, PA 

• STERLING PARK COMMUNITY CENTER, STERLING, VA 

• SPLASH DOWN SWIMMING CENTER, COLUMBIA, MD 

• PRINCE GEORGE’S COUNTY SPORTS COMPLEX, LAUREL, MD 

• FAIRLAND SPORTS & AQUATIC CENTER, LAUREL, MD 

• ROLLINGCREST – CHILLUM SPLASH POOL, CHILLUM, MD 

• THERESA BANK MEMORIAL AQUATIC CENTER, GLENARDEN, MD 
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CONSULTING ENGINEERS, P.C. 

116-N Edwards Ferry Road, NE  Leesburg, VA  20176
Phone: 703-737-0400 Phone: 703-930-2058 

Email: b2@b2epc.com www.b2epc.com

 

• GLENDALE COMMUNITY CENTER, HUNT VALLEY, MD 

• HAMILTON SPLASH PARK, HYATTSVILLE, MD 

• J. FRANKLIN BOURNE MEMORIAL POOL, CAPITOL HEIGHTS, MD 

• LANE MANOR SPLASH PARK, HYATTSVILLE, MD 

• NORTH BARNABY SPLASH PARK, OXON HILL, MD 

• WELLS LINSON COMPLEX & ICE RINK, COLLEGE PARK, MD 

• ALLENTOWN SPLASH, TENNIS & FITNESS PARK, FORT WASHINGTON, MD 

• SHENANDOAH GOLF & COUNTRY CLUB; WARREN COUNTY, VA 

• FITNESS CENTER 1010 WISCONSIN AVE., NW; WASHINGTON, DC 

• OFFICERS INDOOR SWIMMING POOL FOR WALTER REED ARMY MEDICAL CENTER; 
WASHINGTON, DC 

• LAMBERT WATER PARK; MARTINSBURG, WV 

• MARILLA OUTDOOR POOL; MORGANTOWN, WV 

• HERNDON COMMUNITY & AQUATIC CENTER; HERNDON, VA 

• WAKEFIELD INDOOR POOL; ARLINGTON, VA 

• LAMBERT PARK; MARTINSBURG, WV 

• MARILLA PARK; MORGANTOWN, WV 

• HERNDON COMMUNITY & AQUATIC CENTER; HERNDON, VA 

• TERMAS DO ESTORIL; ESTORIL, PORTUGAL 

• SCHÖNBERG RECREATION CENTER; BERLIN, GERMANY 

• LICHTENBERG RECREATION CENTER; BERLIN, GERMANY 

• PRÄNZLAUERBERG RECREATION CENTER; BERLIN, GERMANY 

• NECKARSULM AQUATIC CENTER; NECKARSULM, GERMANY 

• WESTBAD COMMUNITY CENTER; MÜNCHEN, GERMANY 

• NORTHBAD COMMUNITY CENTER; MÜNCHEN, GERMANY  
• PRIEN AQUATIC CENTER; PRIEN A- CHIEMSEE, SWITZERLAND  
• HERTI RECREATION CENTER; ZUG, SWITZERLAND  
• LÄTTIC RECREATION CENTER; BAAR, SWITZERLAND  
• ZUG FITNESS PARK; ZUG, SWITZERLAND  
• WINTERTUR FITNESS PARK; WINTERTUR, SWITZERLAND  
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CONSULTING ENGINEERS, P.C. 

116-N Edwards Ferry Road, NE  Leesburg, VA  20176
Phone: 703-737-0400 Phone: 703-930-2058 

Email: b2@b2epc.com www.b2epc.com

 

• ZÜRICH FITNESS PARK; ZÜRICH, SWITZERLAND 
• BASEL FITNESS PARK; MÜNCHENSTEIN, SWITZERLAND 
• RHEINFELDEN THERMAL POOL; REINFELDEN, SWITZERLAND 

• MALLORC MARRIOTT SON ANTEM; ŁLUCMAJOR, SPAIN 

• BAD RAGAZ THERMAL POOL; BAD RAGAZ, SWITZERLAND 

• SCOUL THERMAL POOL; SCOUL, SWITZERLAND 

• CARACALLA-THERMAL POOL; BADEN-BADEN GERMANY 

• BADWALDSEE-THERMAL POOL; BAD WALDSEE, GERMANY 

• SAMNAUN SPORT CENTER; SAMNAUN - COMPATSCH, SWITZERLAND 
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Education
Virginia Tech 

B.S. Materials Engineering, 1983

Professional Engineer, 1990 
VA License #21238 MD, WV, DC, PA, 

TX
Years of Experience

35 Years in the the MEP Industry 
25 Years with b2E

Training & Continuing Education
AEE – Certified Green Building 

Engineer

Recognitions 
Handley High School, Virginia School 
Boards Association Platinum Design 

Award for Renovation 2008

Minnie Howard School, Virginia 
School Board Association Green 

Building First Place for 2009

James Polk ES Virginia Sustainable 
Building Network Green Building 

Honorable Mention for 2010.

Williams Farm Recreation Center, VA 
Beach LEED Silver

James Polk ES Virginia Educational 
Facility Planners Sustainable 
Modernization and Additions 

Innovation Bronze Award 2013.

James Polk ES USGBC LEED Gold 

Principal-In-Charge | Project Manager
Bruce E. Beddow, P.E., CEM, GBD

Mr. Beddow is the overall Project Manager for b2E Consulting Engineers, P.C. 
He has over 35 years of experience managing more than 500 projects over 
the past 35 years.  He has worked as an energy consultant in USA, Germany 
and Switzerland for many high profile projects. Mr. Beddow has extensive 
experience in educational as well as Aquatics and Recreation Center Buildings.  
He is an expert in therapy and wellness pool designs.  He managed more than 
$360,000,000 in design and construction projects while in Europe.  He was 
primarily responsible for mechanical and aquatic designs to maximize energy 
efficiency and over all project management for each project.  Mr. Beddow 
worked for Ingenieurbüro Kannewischer a world renowned aquatics and 
recreation center design firm in Switzerland.  His hands on design-experience in 
Europe made him one of the most knowledgeable MEP wellness aquatic facility 
designers in the country. His publications on MEP & pool water treatment 
design are widely respected in the US, Germany, & Switzerland.

PROJECT EXPERIENCE 
Silver Spring Aquatic & Sports Recreation Center – Montgomery County, MD 
Long Bridge Recreation Center – Arlington, VA 
Southern Area Aquatics and Recreation Center – Brandywine, MD 
Williams Farm Recreation Center – Virginia Beach, VA 
Riggs La Salle Recreation Center –  Washington DC 
Wakefield Recreation Center – Fairfax, VA 
George Washington Recreation Center – Fairfax, VA 
Spring Hill Recreation Center – Fairfax, VA 
Oak Marr Recreation Center – Fairfax, VA 
Lee District Recreation Center – Fairfax, VA 
South Run Recreation Center – Fairfax, VA 
Cubb Run Recreation Center – Fairfax, VA 
Town of Warrenton Aquatic & Recreation Center – Warrenton, VA 
Army Navy Club – Washington, DC 
Westfield’s Health & Fitness Center – Westfield’s, VA 
The Sporting Club – Vienna, VA 
50 West Office Building; Fitness Center – Fairfax, VA 
Gas Light Club – Washington, DC 
Cosmos Club –  Washington, DC 
Cascades Health and Fitness Club – Reston, VA 
Mennohaven Fitness Club – Chambersburg, PA 
Sterling Park Community Center – Sterling, VA 
Splash Down Swimming Center – Columbia, MD 
Shenandoah Golf & Country Club – Warren County, VA 
Fitness Center 1010 Wisconsin Ave., NW – Washington, DC 
Officers Indoor Swim Pool Walter Reed Army Medical Center – Washington, DC 
Lambert Water Park – Martinsburg, WV 
Marilla Outdoor Pool – Morgantown, WV 
Herndon Community & Aquatic Center – Herndon, VA 
Wakefield Indoor Pool – Arlington, VA 
Schönberg Recreation Center – Berlin, Germany 
Lichtenberg Recreation Center –  Berlin, Germany 
Pränzlauerberg Recreation Center -–  Berlin, Germany 
Neckarsulm Aquatic Center – Neckarsulm, Germany
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Education
 George Mason University  

B.S. Electrical Engineering, 2004

Years of Experience
16 Years in the the MEP Industry 

8 Years with b2E

Training & Continuing Education
Professional Engineers License in 

Commonwealth of VA (since 2009), 
and MD

Recognitions 
Certified Energy Manager 2007

LEED AP Certified 2008

Williams Farm Recreation Center VA 
Beach, USGBC LEED Silver 2010

MCPS Paint Branch High School 
Burtonsville MD, USGBC LEED Gold 

2011

James Polk ES, Alexandria VA LEED 
Gold 2015

Jefferson Houston K8 School, 
Alexandria VA LEED Gold 2015

Virginia School Board Association 
(VSBA) Green Building First Place for 

2009, Minnie Howard School

Virginia Sustainable Building Network 
(VSBN) Green Building Honorable 

Mention for 2010

 

 Senior Electrical Engineer 
Michael Kennedy, PE, CEM, LEED AP

Mr. Kennedy, chief electrical engineer is responsible for developing energy 
savings concept designs, conducting energy audit surveys, developing contract 
documents, reviewing final drawing and equipment submittals, responding to 
RFI’s and project coordination with customers, design consultants, construction 
project managers, subcontractors and commissioning agents.  

Design emphasis is on electrical power distribution engineering, substation 
deign, automated DDC/EMCS control system design, photovoltaic array 
design power factor correction calculations, wind turbine integration, variable 
frequency drive installation and HVAC air distribution design aspects of the 
projects.  Mr. Kennedy develops energy savings sequence of operations 
strategies, and DDC point lists for HVAC equipment to be implemented in EMS. 

PROJECT EXPERIENCE 
Riggs LaSalle Recreation Center – Washington DC 
 LEED Gold, Low Energy Building 
John Champe High School – Loudoun County VA 
 LEED Silver Design 
Catherine Watkins Elementary School – Washington DC 
 LEED Gold, Historic 
Warrenton Aquatic Center – Warrenton VA 
 Custom Heat Recovery 
Occoquan Elementary School, Woodbridge – VA  
 VRF Low Energy Building 
Jefferson Houston Elementary School – Alexandria VA 
 LEED Gold, Historic 
Fred Lynn Middle School – Prince William County Public Schools 
 EMS Upgrade 
Silver Spring Aquatic & Sports Recreation Center – Montgomery County, MD 
Long Bridge Recreation Center – Arlington, VA 
Southern Area Aquatics and Recreation Center – Brandywine, MD 
Williams Farm Recreation Center – Virginia Beach, VA
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Michael Kennedy, PE, CEM, LEED AP

Education
 University of Maryland 

B.A. 

Years of Experience
35 Years in the the MEP Industry 

12 Years with b2E

Training & Continuing Education
Additional 45 credits in Engineering, 

Chemistry, Physics, Mathematics, 
Electronics, Programming & Data 

Processing Systems

Certificates & Registrations
Registered Professional Engineer, MD

Member of Association of Energy 
Engineers

Certified Energy Manager. Certified 
Building Commissioning Professional 

Current “Secret” Level clearance

Pneumatic and digital electronic 
controls software engineer for 
Invensys Pritchard for 30 years

Expert writer for sequence of 
operation that optimizes energy 

efficiency

Expert diagnostic trouble shooting 
engineer to fix DDC control systems

 

 Senior Mechanical Engineer
Rick Meetre, PE, CEM, CBCP

Mr. Meetre has over 35 years of senior-level experience in the HVAC building 
automation contols industry focusing on engineering, design, programming, 
onsite system startup, commissioning, troubleshooting, and training.  Typical 
customer faciities include health care, educational, commercial, institutional, 
and local government installations.  Projects include federal government 
installations in the U.S. and abroad. He is an expert in writing HVAC sequences 
which are simple and organized.

Mr. Meetre has hands on experience with building energy management system 
conversions from proprietory to open protocol software solutions.  He has 
written the HVAC system software and sequence of operation for hundreds 
of buildings including; Maryland National Capital Parks and Planning Council, 
Fairfax County, DC Department of General Services, Montgomery County, 
Prince Georges County, Loudoun County, as well as the US General Services 
Administration (GSA) and Department of Justice and the State Department.

PROJECT EXPERIENCE 
West County Recreation Center – Fairfax, VA 
Blair High School – Montgomery County, VA 
Department of Justice, Bureau of Prisons Chiller Plant 
Williams Farm Recreation Center (LEED Silver) – Virginia Beach, VA 
 Geothermal 
Minnie Howard Ninth Grade Center – Alexandria City Public Schools   
 LEED EB, Geothermal 
J. Michael Lunsford Middle School – Loudoun County Public Schools 
 LEED Silver Design 
Jefferson Houston Elementary School  – Alexandria City Public Schools 
 LEED Gold 
Falmouth Elementary School 
Stafford County Public Schools 
John Handley High School  
 Historic, Low Energy 
Winchester Public Schools 
Savoy Elementary – School DC Public Schools 
 LEED Gold 
James Polk Elementary School – Alexandria City Public Schools 
 LEED Gold, Geothermal 
Long Bridge Recreation Center –Arlington County, VA 
 LEED Silver 
Swiss Embassy – Washington, DC 
Catherine Watkins Elementary School – Washington DC 
  LEED Gold, Historic 
Riggs LaSalle Recreation Center –Washington DC  
 LEED Gold, Low Energy Building 
John Champe High School – Loudoun County VA  
 LEED Silver, Design
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Education
NOVA College, AET Mechanical 

Engineering

Years of Experience
42 Years in the the MEP Industry 

25 Years with b2E

Training & Continuing Education
1190 C.I.P.E./CPD#9774

Recognitions 
Cub Run Recreation Center, Aquatics 
Int’l Magazine, Best Overall Aquatics 

Award 2007

Handley High School, Virginia School 
Boards Association Platinum Design 

Award for Renovation 2008

Minnie Howard School, Virginia 
School Board Association Green 

Building First Place for 2009

James Polk ES Virginia Sustainable 
Building Network Green Building 

Honorable Mention for 2010

Williams Farm Recreation Center, VA 
Beach LEED Silver

James Polk ES Virginia Educational 
Facility Planners Sustainable 
Modernization and Additions 

Innovation Bronze Award 2013

James Polk ES USGBC LEED Gold 

 Senior Plumbing Engineer
Bryan E. Turman, CPD, CIPE

Mr. Turman has over 42 years experience as a  plumbing and HVAC piping 
system designer for a variety of Commercial and Government projects. Mr. 
Turman is the lead engineer for our plumbing department. Mr. Turman has 
extensive experience with new and renovation building projects. He is a 
detailer responsible for piping systems and piping coordination of mechanical, 
and plumbing systems.He has extensive experience with food science labs, 
science labs, dental labs, as well as applied technology laboratories for he auto 
and construction industries.  He has also worked on waste water treatment 
facilities, as well as in hospital gas and clean RO water systems. He is currently 
working at Dulles International Airport to redesign the LSG In-flight kitchens.

As Plumbing Engineer, Mr. Turman has designed hundreds of buildings. He 
specializes in educational buildings which include water service, fire service, 
fire pumps, domestic water distribution, solar hot water generation, kitchens, 
laboratories, tech ed systems, family sciences, gymnasiums and locker rooms, 
art rooms, kindergarten, and other systems.

PROJECT EXPERIENCE 
Catherine Watkins Elementary School – DC Public Schools 
 LEED Gold 
Savoy Elementary School – DC Public Schools 
 LEED Gold 
Riggs LaSalle Recreation Center – DC Parks and Recreation 
 LEED Gold 
Monroe Advanced Technology Center – Loudoun County Public Schools 
 LEED Gold 
Carver Center – Loudoun County, VA  
 Historic Renovation 
Loudoun County Courts Complex – Loudoun County, VA 
 Renovation 
Loudoun County School Board Adm. Bldg. – Loudoun County Public Schools 
 LEED Certified 
J. Michael Lunsford Middle School – Loudoun County Public Schools 
 LEED Silver 
James Polk Elementary School – Alexandria City Public Schools 
 LEED Gold 
John Handley High School – Winchester Public Schools 
 Historic 
Williams Farm Recreation Center – City of Virginia Beach, VA 
 LEED Silver 
J. Michael Lunsford Middle School – Loudoun County Public Schools 
 LEED Silver 
John Champe High School – Loudoun County Public Schools 
 LEED Silver 
George Washington Middle School – Alexandria City Public Schools 
 Historic Renovation 
Minnie Howard School – Alexandria City Public Schools 
 (LEED EB) 
Paint Branch High School – Montgomery County Public Schools 
 LEED Gold 
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Bryan E. Turman, CPD, CIPE

Education
University of Virginia 

B.S., Chemical Engineering

Years of Experience
30 Years in the the MEP Industry 

8 Years with b2E

Training & Continuing Education
Professional Engineer – VA, NC, CA, 

TN, D.C., KS, MO, MD, PA 

James River GBC – Founding 
Member (Charlottesville Branch)

ASHRAE – Associate Member USGBC

VSBN

Recognitions 
2005 VSBN-Best Green Designer

2010 VSBN-Best Commercial Project 
(Dovetail Construction)

2012 Earthcraft Best Multi Family 
New Construction Project

Governor’s Housing Award

JRGBC Honor Award (Free Union 
County School)

JRGBC Merit Award (Ernie Morgan 
Environmental Action Center)

 

Professional Energy Engineer
Galen Staengl, P.E., LEED AP BD+C, CPHC

Galen Staengl designs cutting edge energy efficient heating ventilation and air conditioning 
(HVAC) systems for green building projects. His diverse background includes work in the 
chemical process industries, the pharmaceutical industry, and the building construction 
industry. Throughout his career Galen has worked to bring energy efficient and sustainable 
design principles into his projects for award winning schools, institutional buildings, and 
office buildings. He has provided design and energy analysis for many buildings intended 
for LEED certification at the Platinum and Gold levels.

Galen is responsible to run energy models and develop LEED documentation for our 
projects. When the Owner is not concerned about LEED certification, Galen provides 
the documentation for the Owner’s use to show that the buildings are well designed and 
energy and water efficient. He is proficient in Engineering Economics using various tools 
to calculate life-cycle energy and operating costs and comparing the results between 
systems. We find this especially useful at the beginning of a project during schematic 
design to assist the Architect in selecting the correct wall type and glazing characteristics 
to maximize building envelope performance.

Galen is an accomplished energy modeler using Design Builder, DOE2, VisualDOE, 
eQuest and EnergyPro software. This modeling experience includes LEED compliance 
documentation as well as analysis of specific strategies for energy savings and life cycle 
costs. He has also provided energy consulting and commissioning services for a wide 
variety of systems and building types.

PROJECT EXPERIENCE 
Jefferson Houston PreK-8 School – Alexandria, VA 
Hickory Hall Emory & Henry College – Emory, VA 
Long Bridge Recreation Center – Arlington VA  
 (Leed Gold) 
The Summit – Mt. Hope, WV 
Blacksburg Hillel Center – Blacksburg, VA 
Claude Moore Education Complex – Roanoke, VA 
 LEED Gold 
Dovetail Construction Offices – Richmond VA 
 LEED Platinum 
Eastern Mennonite University – Harrisonburg, VA 
 LEED Gold 
The Crossings at 4th & Preston – Charlottesville, VA 
Museum of Oakland – Oakland, CA 
 LEED Silver  
Peabody School Classroom Wing – Charlottesville, VA 
 LEED Certified 
James K. Polk Elementary School – Alexandria VA  
 LEED Gold, Geothermal 
Catherine Watkins Elementary School – Washington DC  
 LEED Gold, Historic 
Southern Area Aquatics and Rec Center – Brandywine, MD  
 VRF, Low Energy Building 
John Handley High School – Winchester City Public Schools  
 Historic, Low Energy 
Minnie Howard School – Alexandria VA  
 LEED EB, Geothermal
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Speight, Marshall & Francis, P.C.’s Experience & Key Personnel  
Bow Creek Recreation Center, 3427 Clubhouse Road, Virginia Beach, Virginia 
Served as Structural Engineer of Record and Special Inspector for this new 
$21.8M, 67,700 square foot LEED Certified recreation center for the City of 
Virginia Beach-recipient of a 2017 Honor Award from the City of Virginia Beach 
Planning Commission. Designed using REVIT BIM software, the new two-story 
facility features an indoor pool with play components, a diving area and 25-yard 
lap lanes, a two-court indoor gymnasium, fitness center, weight room, meeting 
spaces/multipurpose spaces with two operable partitions, administrative offices, 
lobby, youth development classrooms with a dedicated playground, as well as 
locker rooms and family changing areas. The fitness/dance studio and weight 
room are located on the second level mezzanine. The new building offers 
expansive views of the golf course from many of the rooms. Special design 
considerations included an interior pool, site drainage, Chesapeake Bay 
Preservation Act impacts and LEED Certification.  
 
Achieving LEED certification in October 2015, the new recreation center is the 
first city building to include LED lighting both indoors and outdoors. It also 
features a heating and cooling system that utilizes a geothermal well field as a 
heat source (in heating mode) or a heat sink (in cooling mode). This type of 
system utilizes the moderate temperatures below ground to boost efficiency and 
reduce operational costs by using the earth as a heat source in the winter and 
dissipating heat into the ground in the summer. The storm water management 
system handles on-site drainage and has the added benefit of improving 
drainage efficiency in the surrounding neighborhood as well. New storm water 
ponds on the site were designed to be landscaped water features with 
meandering walking paths around the perimeter and an outdoor deck 
overlooking the water and the golf course. 
 
The project also included a new golf pro shop/snack bar (3,400 square feet) with nearby golf cart storage facility for 
60 carts (4,000 square feet) and adjacent parking was constructed in advance of demolition to keep the golf course 
operational through the construction period. The golf cart storage facility is a pre-engineered metal building system 
with rigid frames to provide a fully open work and storage spaces.  An exterior cart wash pad is located adjacent to 
the building and exterior walls are clad with metal panels with a perimeter 
masonry veneer base wall.  The complex opened to the public March 2015. 
 
Kempsville Recreation Center, Virginia Beach, Virginia 
The City of Virginia Beach’s 87,116 sf single-level facility features a lap and 
leisure pool, outdoor spray ground, elevated walking track, two court 
gymnasium, fitness center, multi-purpose spaces, and a child care facility along 
with locker rooms and other support space. Designed to achieve LEED Silver, the 
project includes a geothermal HVAC system. Completed in 2017. 
 

Bow Creek Recreation Center 

Kempsville Recreation Center 
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King’s Creek Aquatic Center, Williamsburg, Virginia 
Our firm provided structural design services and Special Inspection services for 
this new 28,600 sf Aquatic Center for King’s Creek Timeshare Condominiums.  
The center is designed for tenants with a variety of recreational interests.  
Beyond the main lobby there is a 25-meter indoor pool as well as indoor and 
outdoor spas.  The outdoor spas are situated on two sides of the sunning deck 
that surrounds the natatorium.  There are exercise rooms for aerobic and weight 
training activities and restroom and shower facilities for men and women.  
 
Luter Family YMCA Expansion, Smithfield, Virginia 
Our firm served as the Structural Engineer of Record and Special Inspector for 
this 16,000 square foot single story recreation center addition.  Areas include a 
gymnasium, fitness/wellness center, natatorium, childcare center, lockers, 
administrative/offices, and storage space.   
 
Victory Family YMCA, York County, Virginia 
Our firm served as the Structural Engineer of Record for this single-story, 46,000 
square foot  recreation center.  Areas include a gymnasium, wellness center, 
natatorium, childcare center, lockers, administrative/offices, and storage space.  
Awarded an Award of Merit from Hampton Roads Association for Commercial 
Real Estate for Best Recreational/Entertainment project in 2003.  Cost was $5.5 
million. 
 
R.F. Wilkinson YMCA, Williamsburg, Virginia 
Served as Structural Engineer of Record and Special Inspector for this new 44,763 
square foot, one-story brick, concrete and steel recreation center.  Areas include 
a gymnasium, wellness center for Sentara employees, natatorium featuring a 6-
lane 25-meter/25-yard lap pool and a recreational pool with slide and water 
features, aerobic room, community room, childcare center, lockers, 
administrative/offices, and storage space. 
 
Recreation Center, Wyndham (formerly Fairfield) Williamsburg at Governor’s 
Green, Williamsburg, Virginia 
We were the Structural Engineer of Record and Special Inspector for this new 
16,806 square foot recreation center at Patriot’s Place in Williamsburg.  The 
recreation center serves the timeshare condominium complex.  The facility 
consists of natatorium with a 25-meter pool, sauna, tanning and massage rooms, 
whirlpool spa, exercise rooms, locker rooms, game arcade area, Kids Club room, multi-purpose recreation room, 
computer/library room, and a General Store.   
 
Recreation Center, Wyndham (formerly Fairfield) Smoky Mountains, Sevierville, Tennessee 
We were the Structural Engineer of Record for this new 15,000 square foot recreation center.  The two-story 
recreation center serves the timeshare condominium complex.  The facility consists of an indoor pool, two outdoor 
pools, several spas, fitness center, sauna, locker rooms, banquet rooms, kitchen, game room, and offices.   
 
SAS Institute Gymnasium/Wellness Center & Natatorium, Cary, North Carolina 
The facility is a new 9,100 square foot one story structure that provides the 
employees of a computer software company with a convenient on-site space to 
exercise.  The new SAS Institute Natatorium is an indoor pool facility of 
approximately 17,000 square feet that will also be utilized by the employees.  
The building is comprised of a 10 lane, 25-yard, day lit recreational pool and deck 
area as well as supporting locker/shower areas and office areas.

King’s Creek Aquatic Center 

Luter Family YMCA Expansion 

Victory YMCA 

R.F. Wilkinson YMCA 

SAS Institute Gymnasium 
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SPEIGHT, MARSHALL & FRANCIS, P.C.: HAMPTON PROJECTS 
• Old Point National Bank Corporate Headquarters, Hampton, VA 
• AMSEC Renovations at Net Center, Hampton, VA
• Renovations to Building 96 - Fort Monroe, Hampton, VA
• Bayport Credit Union, Hampton, VA
• Whealton Substation, Hampton, VA
• Alteration/Renovation for TowneBank - Hampton Banking Center, Hampton, VA
• New Mount Olive Christian Academy,  Hampton, VA
• Peninsula Town Center Apartments at CineBistro, Hampton, VA
• New Dormitory, Hampton University, Hampton, VA
• Stone Manor Floor Remediation - Hampton University, Hampton, VA
• Mooring Hall Assessment and Repairs, Hampton University, Hampton, VA
• Equestrian Center-General Contractor Assistance, Hampton University, Hampton, VA
• Hampton University School of Nursing 10th Floor Expansion-Floor Framing Analysis & Details for Folding 
Partition, Virginia Beach, VA
• Dupont Hall Roof Framing Repair Drawings, Hampton University, Hampton, VA
• Welcome Wall, Hampton University, Hampton, VA
• 423 East Queen Street, Hampton University, Structural Evaluation & Repair, Hampton, VA
• Virginia Cleveland Hall Ceiling Failure Investigation, Hampton University, Hampton, VA
• DuPont Hall Roof Framing Investigation, Hampton University, Hampton, VA
• Pierce Hall Floor Investigation, Hampton University, Hampton, VA
• Katherine House Repairs, Hampton University, Hampton, VA
• Hampton University, Armstrong Stadium Veneer Masonry Cracking, Hampton, VA
• Proton Therapy Institute-Various Structural Engineering for General Contractor, Hampton University, 
Hampton, VA
• Holly Tree Inn Dormitory, First Floor Framing Inspection, Hampton University, Hampton, VA
• Continuing Education Center Structural Evaluation & Report, Hampton University, Hampton, VA
• McGrew Towers-Life Line Anchors and Swing Stage Shop Drawings, Hampton University, Hampton, VA
• McGrew Towers, Window Replacement Phase 2, Window Replacement, Hampton University, VA
• McGrew Towers, Metal Stud and Brick Veneer Tie Repair, Hampton University, Hampton, VA
• Floor Joist Investigation and Repair, Hampton University, Hampton, VA
• Winona Hall Slab-on-Grade Concrete Ramp Detailing, Hampton University, Hampton, VA
• Structural Evaluation & Repair of the Hampton University President’s Mansion, Hampton, VA
• Hampton University - Holland Hall Locker Room Addition, Hampton, VA
• Student Dining Center, Drawings Coordination, Hampton University, Hampton, VA
• Fleet Services Maintenance Facility - Mezzanine Evaluation, Hampton, VA
• Francis Asbury Elementary School Connector Addition, Hampton, VA
• Kecoughtan High School Auditorium Renovation, Hampton, VA
• Kecoughtan High School HVAC Addition, Hampton, VA
• Jefferson Davis Middle School Auditorium Renovation, Hampton, VA
• Hampton High School Auditorium Renovation, Hampton, VA
• Syms Middle School Auditorium Renovation, Hampton, VA
• Eaton Middle School Auditorium Renovation, Hampton, VA
• Lindsay Middle School Auditorium Renovation, Hampton, VA
• Spratley Middle School Auditorium Renovation, Hampton, VA
• Repairs and Addition to Amory Seafood, 101 S. King Street, Hampton, VA
• I CAN Daycare, Hampton, VA
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Education
Old Dominion University 

B.S. Civil Engineering - Structural 
Engineering Concentration, 1986

Years of Experience
31 Years in the Industry 

23 Years with SMF

PROFESSIONAL ACTIVITIES &
 AFFILIATIONS

Virginia Beach Education Foundation 
Board Member

American Institute of Steel 
Construction (AISC)

International Code Council (ICC)

Instructor of the General Structures 
& Lateral Forces course for the 
ARE (Architectural Registration 

Examination)

Consultant & Instructor for Southeast 
Concrete Masonry Association

President | Principal Structural Engineer of Record
Daniel W. Speight, P.E.

Mr. Speight’s varied background in structural engineering includes pools, 
stadiums, recreation centers, and many projects in the City of Hampton. 
His extensive experience has prepared him to meet the scope of needs for 
the proposed project.

As Structural Engineer of Record, Mr. Speight will oversee the project 
and incorporate his three decades of structural engineering expertise to 
complete full reviews of the structural drawings prior to signing and sealing. 
For this contract he will conduct structural evaluations, code compliance 
investigations, perform subsequent research, and write reports to convey 
his findings and recommendations for repair. He will also perform project
management, preliminary design, final design, construction document 
preparation, specifications, preparation of cost estimates, assistance in 
prebid and preconstruction meetings, bid review and recommendations, 
shop drawing review, and construction administration including inspection 
during construction. He is also responsible for supervision and quality 
control for production of construction documents and to assure quality 
control is maintained.

He prides himself on responding quickly to client requests and being easily 
reached, whether in the office, by mobile device, by email, or at home. Time 
and time again, Mr. Speight has demonstrated his ability to provide rapid
response on projects requiring quick turn‐around times which has fostered 
trust and confidence with clients.

HIGHLIGHTED PROJECT EXPERIENCE 
Bow Creek Recreation Center – Virginia Beach, VA 
Kempsville Recreation Center – Virginia Beach, VA 
King’s Creek Aquatic Center – Williamsburg, VA 
Luter Family YMCA Expansion – Smithfield, VA 
Victory Family YMCA – York County, VA 
R.F. Wilkinson YMCA – Williamsburg, VA 
SAS Institute Gymnasium/Wellness Center & Natatorium – Cary, NC 
Kellam High School – Virginia Beach, VA
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Education
Old Dominion University 

B.S. Engineering Technology ‐ 
Civil, Structural & Construction 
Management Emphasis, 1997

Years of Experience
20 Years in the Industry 

17 Years with SMF

PROFESSIONAL ACTIVITIES &
 AFFILIATIONS

American Institute of Steel 
Construction (AISC)

Principal Structural Engineer-in-Charge
Jonathan Walesczyk, P.E.

Mr. Walesczyk will serve as our firm’s main point of contact and Structural 
Engineer‐in‐Charge for the proposed project. He gained a varied background 
in structural design of relevant projects while working with his previous 
employer, McPherson & Associates. With our firm since 2000, his design 
experience has been enhanced with pools, stadiums, recreation centers, 
and many projects in the City of Hampton.

Well‐acquainted with federal, state, and local building code requirements, 
he will supervise every phase of the project from schematic design to 
final structural design documents to ensure strict engineering standards 
are followed and will complete Quality Assurance/Quality Control reviews 
throughout the process. He will coordinate efforts among the project team 
including attending required meetings to stay on top of all facets of the 
project. For this contract he will also construction document preparation, 
specifications, preparation of cost estimates, assistance in prebid and 
preconstruction meetings, bid review and recommendations, shop 
drawing review, and construction administration including inspection 
during construction.

Mr. Walesczyk has become well‐liked by our clients for his quick response 
time and his “can do” attitude. He has established solid working relationships 
with our clients over the years and has a reputation for practicality and 
creativity.

HIGHLIGHTED PROJECT EXPERIENCE 
Bow Creek Recreation Center – Virginia Beach, VA 
Kempsville Recreation Center – Virginia Beach, VA 
King’s Creek Aquatic Center – Williamsburg, VA 
Luter Family YMCA Expansion – Smithfield, VA 
Victory Family YMCA – York County, VA 
R.F. Wilkinson YMCA, Williamsburg, VA 
Recreation Center, Wyndham (formerly Fairfield) Williamsburg at Governor’s Green – 
Williamsburg, VA 
Recreation Center, Wyndham (formerly Fairfield) Smoky Mountains – Sevierville, TN 
Kellam High School – Virginia Beach, VA 
The Main‐Hilton Hotel and Conference Center – Norfolk, VA
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TAM Consultants, Inc.’s Experience & Key Personnel  
 

     Engineered Solutions for our Built World 

757.564.4434 | info@tamconsultants.com | www.tamconsultants.com 

At TAM Consultants, our enclosure services includes both pre-construction planning and design services as well as 
construction quality assurance support. We provide these services for both simple and highly complex building types 
and uses for all types of construction. For these complex projects with many team members we are tasked with 
providing opinions regarding building and construction detailing to assist the team in producing better documents, 
better buildings that are more efficient and more durable. The following are a few examples of some of the more 
complex projects and building types where we have provided services that pertain to the building envelope: 
Project Type: Museums 
The Dewitt Wallace Decorative Arts Museum, Colonial Williamsburg 
The Abby Aldrich Rockefeller Folk Art Museum, Colonial Williamsburg 
The Collections Museum Artifacts Storage Facility, Colonial Williamsburg 

• Colonial Williamsburg, a living museum, has retained TAM Consultants to provide consulting services for many of the foundation’s 
most important facilities. TAM Consultants provides condition assessments, reporting, roof and enclosure consulting, structural ser-
vices, construction documents, and construction administration support through the course of these projects.  

Project Type: Historic Restoration 
The Virginia Building, Norfolk, Virginia—Enclosure consultant to assess building envelope. 
The Goodwin Building, Colonial Williamsburg 

• TAM Consultants was retained by Colonial Williamsburg to identify several areas of exploratory investigation on portions of the build-
ing in order to determine possible cause and conditions of various elements including flashing, structural steel and backup materials 
in the exterior walls. TAM Consultants also provided plans and specifications depicting areas of the building requiring masonry re-
pointing, structural steel restoration, brick repair or relief as required.  

Project Type: University Library 
Cabell Library, Virginia Commonwealth University  

• TAM Consultants performed a review of architectural design documentation related to the enclosure air barrier systems of the library. 
The review included air barrier systems as TAM provided construction phase air barrier audits and written field reports.  

Project Type: Natatoriums 
James City County Rec Center Natatorium, James City County Virginia 
The Ray KROC Natatorium and Recreation Center, Norfolk Virginia 
Williams Farm Natatorium and Recreation Center, Virginia Beach, Virginia 
The Bill Doig Natatorium, Health Club and Spa, Williamsburg, Virginia  
Rappahannock Westminster-Canterbury, Art & Wellness Center, Lancaster, Virginia 
Great Wolf Lodge, Williamsburg, Virginia 

• TAM Consultants provided the teams with enclosure reviews and construction support services for new and repairs at these natatori-
ums.  

Project Type: New Hospitals 
Riverside Doctors’ Hospital, James City County, Virginia 
Riverside Shore Memorial Hospital, Onancock, Virginia  
Martha Jefferson Hospital, Charlottesville, Virginia  
VCU Community Memorial Hospital, South Hill, Virginia  

• TAM Consultants provided the teams with enclosure reviews and construction support services for these new hospitals.  
Project Type: Enclosure Reviews 
Bluegreen Patrick Henry Inn, Williamsburg, Virginia 
Hampton University-James Hall, Hampton, Virginia 
Eastern Virginia Medical School– Lewis and James Halls, Norfolk, Virginia 
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Education
Brooklyn Polytechnic Institute of 

New York 
B.S. Engineering, 1983

Years of Experience
35 Years in Forensic and Structural 

Engineering 
16 Years with TAM

Certificates and Registrations
Professional Engineer in Virginia, 

West Virginia, North Carolina, South 
Carolina

Certified Infrared Thermographer, 
Level II

LEED Accredited Professional, 2009 
to present

Other Activities
Air Barrier Association of America, 

Member and Certified Field Auditor

American Council of Engineering 
Companies, Member

American Institute of Steel 
Construction, Member

James City County Board of Building 
Adjustments and Appeals, 2014 to 

present

Roof Consultants Institute, Member

National Roofing Contractors 
Association, Member

Williamsburg Christian Retreat 
Center, Board of Directors

President
Timothy A. Mills, P.E., LEED AP, CIT II

Mr. Mills founded TAM Consultants, a professional services firm, in 2002 
specializing in providing solutions for the constructed environment 
including structural and forensic engineering and design, building enclosure 
consulting, property inspections, project management and owner agent 
services. His experience spans over 30 years covering a wide range of 
public and private projects of varying types and sizes. Project types include 
commercial, single and multi-family residential, historical, light and medium 
duty industrial and manufacturing facilities, warehouse and distribution, 
parks and recreation, waste-water, fire stations, laboratory, parking, 
“green buildings,” retirement, and medical and hospital facilities. He has 
filled the role of designer, inspector, project manager, technical specialist, 
commercial roofing specialist, asbestos and lead specialist, construction 
manager, general contractor and owner’s project representative.

HIGHLIGHTED PROJECT EXPERIENCE 
Williamsburg Landing Fitness Center – Williamsburg, VA 
James City County Recreation Center – Natatorium, Williamsburg, VA 
Salvation Army Kroc Center Hampton Roads – Norfolk, VA 
Williams Farm Recreation Center – Virginia Beach, VA 
Colonial Crossing Resort Natatorium – Williamsburg, VA 
City Center Property Condition Assessments for 9 buildings – Newport News, VA 
Union Mission Building – Norfolk, VA 
Rappahannock Westminster Canterbury Art & Wellness Center – Rappahannock, VA 
Brandermill Woods Clubhouse – Midlothian, VA
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Education
Virginia Tech 

Bachelor of Architecture, 2002

Years of Experience
16 Years in Forensic and Structural 

Engineering 
5 Years with TAM

Certificates and Registrations
Associate AIA

Air Barrier Association of America, 
Member and Certified Field Auditor

Senior Designer | Project Manager
Jeremy Seltzer

Mr. Seltzer graduated third in his class with the distinction of magna cum 
laude, from Virginia Tech with a Bachelor of Architecture in 2002. During 
his career he has worked as a project manager and designer for two multi-
discipline architecture and design firms. Since coming to TAM Mr. Seltzer 
has become a certified field auditor for the Air Barrier Association of 
America and has served in the role of Designer, Inspector, Project Manager, 
Technical Specialist, Commercial Roofing Consultant and Inspector and 
Construction Administration. His experience covers both public and private 
projects which include commercial, residential, historical, civic, restaurant, 
parks and recreation, amusement parks, green buildings, universities, fire 
stations, public schools, retirement, medical and hospital facilities.

HIGHLIGHTED PROJECT EXPERIENCE 
Williamsburg Landing Fitness Center – Williamsburg, VA 
James City County Recreation Center – Natatorium, Williamsburg, VA 
Salvation Army Kroc Center Hampton Roads – Norfolk, VA 
Williams Farm Recreation Center – Virginia Beach, VA 
Colonial Crossing Resort Natatorium – Williamsburg, VA 
Riverside Shore Hospital – Onancock, VA 
CHKD South Gate Commons – Norfolk, VA 
Howard University Interdisciplinary Research Building – Washington, DC 
Virginia State University Multi-Purpose Center – Petersburg, VA 
Rappahannock Westminster Canterbury Art & Wellness Center – Rappahannock, VA 
Bow Creek Recreation Center – Virginia Beach, VA 
Kempsville Recreation Center – Virginia Beach, VA 
Brandermill Woods Clubhouse – Midlothian, VA
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The Miles Agency’s Experience & Key Personnel  
City of Virginia Beach, VA
Provided graphics, website design and content, branding and strategic communications services for the 
city’s Annual Services Contract Comprehensive Sea Level Rise/Recurrent Flooding Analysis. Created the 
project logo and tagline as well as reported to the city’s internal sea level rise working group.

City of Portsmouth, VA
Provided strategic community outreach and public relations as the city updated its Comprehensive Plan. 
Assisted with branding, stakeholder management and media relations.Drafted and distributed press 
releases, scheduled media interviews and attended several community events to raise awareness and 
encourage city input both online and at public workshops.

City of Chesapeake, VA
22nd Street Bridge Replacement and Design. Provided stakeholder management and public meeting 
support for this A & E project. Reached more than 100 citizens with multiple public meetings and outreach.

City of Norfolk, VA
Facilitated well-attended public meetings for the PPEA school construction program to build 5 schools with 
one contract to save money. We successfully conducted 10 public meetings within 45 days that entailed 
architectural designs, environmental impacts and cost-savings. We helped form and manage Steering 
Committees from a cross-section of stakeholders from each respective community. We successfully used 
community contacts to disseminate vital information. We helped design collateral – e-newsletters, sign-
in forms, comment sheets. We conducted online surveys for citizen input for architectural designs of five 
schools being planned for rebuilding and achieved consensus. Currently, three of the five schools are 
under construction and ahead of schedule.

Housing Resource Center, Virginia Beach, VA (under construction)
It is to provide services to those who are homeless. The Miles Agency provided public outreach and meeting 
facilitation services during the architectural design phase.

Neighborhood Plan for Virginia Union University & Chamberlayne Industrial Center, Richmond, VA
Developed Public Involvement Plan for this city planning project. Identified key stakeholders and key 
community groups for public meetings. Helped facilitate public meetings and charrettes.

Fort Monroe Authority, Fort Monroe, VA
Developed and implemented public and media relations strategy for this public authority. Services include 
drafting and distributing news releases, scheduling media interviews, managing community relations 
activities and branding opportunities.

Regional Consolidation of Sewer System Assets Study, Hampton Roads Planning District Commission 
(HRPDC), Chesapeake, VA
Developed the communications plan for this regional project. Facilitated steering committee workshops, 
identified target stakeholders for internal and external communication. Maintained communication to 
inform the steering committee and other interested stakeholders about the study’s progress and findings. 
Managed community input committee that was comprised of a cross-section of business, grassroots and 
regulatory agencies as well as civic and political leaders across the region. 
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Annual Services Contract for Engineering Services for Neighborhood Channel Dredging, 
Virginia Beach, VA
Provided community relations service for this project that included responsibility for channel planning, public 
relations, regulatory permits, and overall design efforts. To-date, we have worked with the communities of 
Shadowlawn, Harbour Point, Chesopeian Colony, Bayville and Old Donation.

Burton Station Village, Virginia Beach, VA
Developed and implemented communications strategy for this infrastructure improvements project. 
Utilized mailings, public meetings and one-on-one interviews of property owners in this historically African 
American community being transformed by careful development and with the residents’ collaboration.

Naval Station Norfolk, Transportation Study, Norfolk, VA
Researched and developed public involvement and marketing plan for this comprehensive study. Compiled 
data for strategic marketing recommendations from Adams Outdoor Advertising, Hampton Roads Transit, 
VDOT, Hampton Roads Transportation Planning Organization and the base’s own communications 
resources.

Newtown Strategic Growth Area Implementation Plan, Virginia Beach, VA
Developed Public Involvement Plan for this city planning project.  Identified key stakeholders and key 
community groups for public meetings. Helped organize public meetings, focus groups and 3-day charrette.  

Pembroke Area Implementation Plan, Virginia Beach, VA
Developed Public Involvement Plan for this city planning project.  Identified key stakeholders and key 
community groups for project presentations.  Helped organize public meetings and 2-day charrette. Placed 
public notice ads and distributed flyers throughout the community.

Southeast Community Urban Waterfront Design Plan, Newport News, VA
Developed Public Involvement Plan for this Newport News project. Identified key stakeholders for interviews, 
helped plan and conducted public meetings. Facilitated public meetings. Worked directly with the media 
to address their inquiries.

Downtown Richmond Historic Streetcar Study Phase II, Richmond, VA
Coordinated public meetings and media relations. Conducted stakeholder interviews, intercept surveys.

GRTC Bus Facility Rehabilitation Study, Glen Allen, VA
Collaborated with prime to execute a Public Involvement Plan and provided technical writing, editing and 
production for final study document. We consulted on key stakeholders, political and financing strategies 
for this project.
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Education
Regent University, 

MA. Communication, 2014

Dartmouth College - Amos Tuck 
School of Business 

Minority Business Executive 
Program, 2000

Northwestern University - Kellogg 
Graduate School of Management 
Advanced Management Executive 

Program, 1998

Stanford University 
BA. Psychology, 1983

President and CEO 
Delceno C. Miles

PROFESSIONAL EXPERIENCE 
The Miles Agency, Virginia Beach, VA 
President and CEO of this niche marketing and public relations agency, April 
1989 - present.  Firm offers public and media relations, market research, 
community relations and promotions

COMMUNITY INVOLVEMENT 
Virginia Aquarium & Marine Science Museum 
Board of Trustees (2005–present) 
Board President (2015–present)

American Red Cross of Coastal Virginia  
Board of Directors (2005–2016)

Christopher Newport University 
Board of Visitors (2011–2014)

Hampton Roads Transportation Planning Organization 
Citizens Transportation Advisory Council (2010-2014)

City of Virginia Beach Minority Business Council 
City Council Appointee (2007–present) 
Past Chair (2008-2010)

Women’s Transportation Seminar, Hampton Roads Chapter 
Member (2010–2014)

Hampton Roads Chamber of Commerce, Va. Beach Division 
Board of Directors (1990–present)

Hampton Roads Chamber of Commerce 
Regional Board of Directors, 2002 Chair 

Conference of Minority Transportation Officials -- Hampton Roads Chapter, 
Founding President (2002–2003) 
Chaplain & Program Committee Chair (2007–2008) 
Vice President of Strategic Development (2009–2012)
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Provide the names, street and mailing addresses, as well as email addresses and 
telephone numbers of all persons within the firm or consortium of firms who will be 
directly involved in the project or who may be contacted for further information.

C
DESIGN-BUILDER
Clancy & Theys Construction Company
11830 Fishing Point Drive, Suite 201
Newport News, Virginia 23606
757.873.6869
www.clancytheys.com

DESIGNER
GuernseyTingle
4350 New Town Avenue, Suite 101
Williamsburg, Virginia 23188
757.220.0220
http://guernseytingle.com

WIlliam J. Goggins
Vice President & Divisional CEO
billgoggins@clancytheys.com
(o) 757.873.6869
(m) 757.871.9844

Thomas G. Tingle, AIA
President
ttingle@guernseytingle.com
(o) 757.220.0220
(m) 757.876.5555

Provide current or most recently audited financial statements of the firm or firms 
and each partner with an equity interest of twenty percent or greater. Regardless 
of the individual equity interest of each firm or partner to the proposal, the most 
recent audited financial statements must be provided for firms and each partner that 
collectively comprise ninety percent of the equity interest in the project.

D

A copy of Clancy & Theys’ most recent audited financial statement can be found in Tab 1 of Volume 
2 of our proposal, as this document is considered confidential or proprietary information and is 
therefore protected from disclosure under FOIA.

Identify any persons known to the proposer who would be obligated to disqualify 
themselves from participation in any transaction arising from or in connection to the 
project pursuant to The Virginia State and Local Government Conflict of Interest Act, 
Chapter 31 (§ 2.2-3100 et seq.) of Title 2.2, of the 1950 Code of Virginia, as amended.

E
Clancy & Theys Construction Company is unaware of anyone on our design-build team who would 
be obligated to disqualify themselves from participation in any transaction arising from or in 
connection to the project pursuant to The Virginia State and Local Government Conflict of Interest 
Act, Chapter 31 (§ 2.2-3100 et seq.) of Title 2.2, of the 1950 Code of Virginia, as amended.
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Identify the officers and directors of the firm or firms submitting the proposal.F
The officers of Clancy & Theys Construction Company are as follows: 
President: 										          David T. Clancy
Executive Vice President: 							       Joel T. Clancy
Vice President/Treasurer/CFO/Assistant Secretary: 				   Andrew L. Oakley
Vice President of Construction Operations, Raleigh Division: 		  T. Baker Glasgow
Vice President of Estimating, Raleigh Division: 				    John V. Andras
Vice President/CEO, Wilmington Division: 					     David F. Michael
Vice President/CEO, Virginia Division: 						      William J. Goggins
Vice President of Construction, Virginia Division: 				    C. Dean Conklin II
Vice President, Florida Division: 							      Jeffrey S. Mock
Vice President/Division Assistant Secretary, Florida Division: 		  William J. Zecher
Vice President and CEO, Charlotte Division: 					     Robert W. Hall
Corporate Secretary: 								        Rebecca S. Carter

Identify all businesses that have a parent-subsidiary or affiliated business entity 
relationship with the firm or firms submitting the proposal.G

Clancy & Theys Construction Company is unaware of any business that has a parent-subsidiary or 
affiliated business entity relationship with our firm or any member of our design-build team.  
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Our design-build team is composed of Clancy & Theys Construction Company, Gracia & Vigil, 
Warwick Mechanical Group, GuernseyTingle, Water Technology, Inc., b2E Consulting Engineers, 
P.C., Speight, Marshall & Francis, P.C., Kimley-Horn, TAM Consultants, Inc. and The Miles Agency.

Sworn certifications and completed qualification statements for each team member can be found 
in Tab 1 of Volume 2 of our proposal, as this information is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Identify all known contractors or service providers, including but not limited to the 
providers of architectural services, real estate services, financial services, and legal 
services. For each firm or major subcontractor that will provide those services, provide 
the following information; (i) a sworn certification by an authorized representative of 
the firm, firms or individual partners attesting to the fact that the firm, firms or partners 
are not currently debarred or suspended by federal, state or local governmental 
entities from providing such services; (ii) a completed qualification statement that 
reviews all relevant information regarding technical qualifications, capabilities, 
firm resources, business integrity, including but not limited to bonding capabilities, 
insurance coverage, film equipment. This statement will include mandatory disclosures 
by the firm, firms or partners for the past three years of any of the following business 
conducts: a) Bankruptcy filings b) liquidated damages c) fines, forfeitures, assessments 
or penalties e) contract defaults f) license revocation, suspension or other disciplinary 
actions g) prior debarments or suspensions by a governmental entity h) denial of 
prequalification findings of non-responsibility i) safety past performances data j) 
violations of any federal, state or local criminal or civil laws k) criminal indictments 
or investigations l) legal claims filed by or against the firm m) describe worker safety 
training programs, job site safety programs, accident prevention programs and written 
safety plans, including incident investigation and reporting procedures.

H
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Provide a description of the project, including the conceptual design. Describe the 
proposed project in sufficient detail so that type and intent of the project, the location, 
and the communities that may be affected are clearly identified.

A

SECTION 2: PROJECT CHARACTERISTICS

Situated on an empty, blighted site, the proposed aquatic center will be a beautiful state-of-the-art 
facility that will provide a variety of aquatic activities and sports tourism opportunities. 

Aquatic activities in our region are very popular. Hampton Roads and Southside alone are home to 
at least eight different club teams that participate in local, regional and national meets. Additionally 
there are dozens of high school and collegiate programs in the area who can also benefit from this 
facility. Aquatic sport activities the facility can host include training and competition in swimming, 
diving, water polo, and synchronized swimming with user groups including clubs, masters, colleges, 
and high school teams.

With multiple water temperatures and varying water depths, users of all ages an enjoy the facility’s 
numerous instructional, wellness, fitness, and recreational offerings. Community members will 
be able to enjoy activities including learn-to swim, scuba and kayak instruction, aqua aerobics, 
paddleboard yoga, injury rehabilitation, aquatic dance, fitness swimming, water basketball and 
volleyball, birthday parties, and obstacle courses. Active aging adults will be able to improve quality 
of life from the social, psychological, and health benefits that aquatic exercise provides.

Most importantly, the facility can provide a safe environment for children and adults to learn to 
swim. According to the USA Swimming Foundation, 10 people drown each day in the United States, 
but formal swimming lessons can reduce the likelihood of childhood drowning by 88%. This facility 
can provide countless individuals in our community access to swim lessons and water safety 
courses.

Rendering: Hampton Aquatics Center 
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ARCHITECTURAL DESIGN AND ENVIRONMENT
The new building is situated on the site so that the main entrance fronts onto the main parking lot. 
This orientation allows for drop off and pick up queueing on the site rather than adding congestion 
to Coliseum Drive during peak facility hours and large regional events. The contemporary design, 
complete with paneled corner accents and stepping entry lobby, is tailored to meet the Coliseum 
Central Design Standards and is consistent with aquatics facilities throughout the Eastern United 
States. The building masses are tempered with modern materials like storefront entrance glazing, 
differing textures and playful metal accents to complement the neighboring Conference Center 
and Coliseum.

As this building is primarily for public use requiring recorded admission and safety supervision, 
public entry is limited to the main entry doors located on the parking lot side of the building. 
The street front presence of the building on Coliseum Drive is broken down into a pedestrian 
scale utilizing a primary rhythm of pilasters and recesses along with storefront windows, shading 
structures and material changes. 

The core program requirements addressed by the design include the lobby, locker and changing 
facilities, classroom, offices, pool spaces and spectator seating.

LOBBY
The Lobby is the main entrance to the building and will 
be used as a control point for event admission, member 
check-in and vending. The glass used in this area provides 
ample natural light, creating a warm and welcoming space. 
During regional swim events, teams will be able to utilize 
this space for team meetings, breaks between races 
and refreshments. The space is open to the mezzanine 
concourse and allows for several teams to set up camp 
prior to and during competition events.

LOCKER ROOMS, CHANGING FACILITIES AND WET CLASSROOM
Locker rooms have been carefully planned and laid out to provide accessibility directly from the 
lobby and are open to the 50 meter pool deck. The locker room also connects to a wet hall that 
allows access to the program pool without having to enter the competition pool area. Family 
changing rooms are located along the wet hall as well as entry to the wet classroom. Locker room 
lobby doors will be able to be secured during non-swim meets so that patrons will need to pass 
through the check-in desk for access to the lockers and pool.

The Wet Classroom is situated to serve several purposes. The classroom will be audio-visual 
technology compatible to allow for learn-to-swim program and team meetings. This room will also 
serve as a community meeting room and a place to hold birthday swim parties and other special 
events.
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OFFICES
The office area includes space for support staff to operate and maintain the facility. This space 
will have rooms for staff meetings, work room, coach’s office and a life guard/first aid station. The 
coach’s office and lifeguard rooms will have access to the office area and to the competition pool 
deck, and have direct sight lines to the pool. 

POOL SPACES
The competition pool areas inside both small & large building configurations includes a 50-meter 
long by 25-yard wide pool that will allow for training in 50-meter, 25-meter and 25-yard distances. 
The pool is designed to be competition acceptable to all FINA, USA Swimming, NCAA and NFHS 
rules and guidelines. Included are ten lanes in the 50-meter direction and twenty-one lanes in the 
25-yard direction and will have a depth that varies from 6’-7” to 13’. Beyond organized competition 
and training, other activities that might occur in the pool include fitness swimming, underwater 
hockey, instructional programs, log rolling, recreational inflatables, kayaking, scuba training, rope 
climbing and paddleboard yoga.

The small building will have one 4-foot wide movable bulkhead and the large building will have 
two 4-foot bulkheads, both of which remain in the pool at all times to accomplish the multiple pool 
length configurations.

The east end of the pool in the small building will be 13-foot deep and will accommodate two 
1-meter and two 3-meter springboards for competition diving. These springboards are designed to 
meet the USA Diving requirements.  The 13-foot deep end and diving are moved to the west end of 
the plan in the large building, which better suits the expanded L-shaped mezzanine seating above.

The space around the pool is sized to allow for starting blocks, queueing of swimmers and athlete 
seating along with providing clear sight lines for the spectators sitting in the mezzanine section. 
Glazing assemblies, such as Velour glass, allow natural light into the space to avoid glare off the 
water surface. 

COMPETITION POOL
Surface Area:		  12,900 SF
Dimensions:		  168’-2” x 75’-1” (172’-3” long - one bulkhead, 176’-4”- two bulkheads)
Water Temperature:	 79 to 81 F
Water Depths:		  6’-7” TO 13’
Water Volume:		  700,000
Turn Over Rate:		  1,944 GPM
Turn Over Time:		  360 MINUTES
Filtration Rate:		  1.3 GPM/SF
Backwash Rate:		  Tank Drains by Gravity at 300 GPM into Floor Sink
Total Filtration Area 	 1,625 SF
Filter:				   Regenerative Media 
Heater:			   High-Efficiency Gas Boiler
Gutters:			   Slightly Sloped Deck-Level High-Performance Gutter (Myrtha or tile) 
Additional Features:	 Bulkhead(s) with starting platform anchors, Springboard Diving, Medium
				    Pressure UV system.
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The program pool is a multi-purpose pool which will 
accommodate numerous recreational and instructional 
activities. The pool depth ranges from 3’-6” to 4’-8” and will 
include an accessible ramp for entry by disabled patrons. 
In addition, the pool is designed with a long wet bench 
area for teaching small children. An area for bleachers is 
provided in the program pool space, to accommodate out 
of water instruction, allow parents to watch their children, 
and to offer a waiting area. The small building will include 

a 4-lane program pool and the large building will have all the same features but expanded to 
8-lanes.

PROGRAM POOL
Surface Area:		  2,900 SF (4-lane) or 5,225 SF (8-lane)
Dimensions:		  39’ x 75’ (4-lane) or 66’ x 75’ (8-lane)
Water Temperature:	 85 to 88 F
Water Depths:		  0” TO 4’-8”
Water Volume:		  86,000 Gallons (4-lane) or 156,000 (8-lane)
Turn Over Rate:		  358 GPM (4-lane) or 650 GPM (8-lane)
Turn Over Time:		  240 minutes
Filtration Rate:		  1.2 GPM/SF
Backwash Rate:		  Tank Drains by Gravity at 300 gpm into Floor Sink
Total Filtration Area:	 381 SF (4-lane) or 572 SF (8-lane)
Filter:				   Regenerative Media
Heater:			   High-Efficiency Gas Boiler
Gutters:			   Deck-Level (Myrtha or tile)
Additional Features:	 Stair, Ramp Entry, Bench, Medium-Pressure UV 

Each of these pool spaces will be acoustically treated to reduce noise and echo in the space which 
will promote better instructional understanding and spectator enjoyment.

WHIRLPOOL (ADD ALTERNATE)
	 • The Whirlpool will accommodate approximately twelve people.
	 • Whirlpool will have performance benefits for divers by allowing them to maintain body 	
	 temperature while diving in a relatively cool pool.
	 • Whirlpool will have therapeutic and social benefits to multiple users of the facility.
	 • The pool will have a raised perimeter wall that serves as a wheelchair transfer wall.  

Surface Area:		  110 SF
Water Temperature:	 95 - 103 F
Water Depths:		  3’-0”
Water Volume:		  2,475 Gallons
Turn Over Rate:		  165 GPM
Turn Over Time:		  15 MINUTES
Filtration Rate:		  1.3 GPM/SF
Backwash Rate:		  300 GPM by gravity
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Total Filtration Area:	 146 SF
Filter:				   Regenerative Media
Heater:			   High-Efficiency Gas Boiler
Skimmers:			   In wall 
Additional Features:	 Jet pump with wall timer, Medium-Pressure UV

SEATING
The mezzanine spectator seating area is located over the locker rooms and office areas. The space 
is accessible via the elevated concourse. Additionally, an elevator is provided for convenience and 
accessibility. A closed stair is designed with direct access to the exterior to meet life safety code 
regulations. Restrooms are provided on this level as well as space for teams to set up refreshment 
sales. The seating area is separated from the open lobby space and includes nine rows of bench 
seating. Capacity for the small building is designed at 787 with an additional nine wheelchair 
spaces and nine wheelchair companion seats for a total of 805 spectator seats.  The large building 
expands the small building’s seating area and has an additional side of bleacher seating, forming 
an L-shape around the competition pool below.  This brings the total number of spectator seats in 
the mezzanine to 1,500.

There is additional seating on the pool deck for 648 for the small building and 760 for the large 
building, resulting in a total seating capacity in the competition pool area of 1,453 (2,260 for large 
building). There is also seating on the program pool deck for 72 in the small building with 4-lane 
pool and seating for 144 in the large building with 8-lane pool. 

MAINTENANCE AND DURABILITY
As a building designed primarily for public recreation space, we want to make sure that the 
tremendous contribution by the community for this building is met with a resilient and durable 
place for citizens to enjoy for years to come.

Material selection is also a key component of durability and maintenance for a public building.  We 
have incorporated durable materials such as seamless epoxy flooring and Luxury Vinyl Tile to allow 
a minimal area of replacement if necessary instead of roll or sheet goods. Epoxy painted CMU 
walls around the pool areas will provide a seamless vapor barrier around these spaces to allow the 
mechanical systems to control the environment and prevent corrosion to the structure. Designed 
with open, easily accessible spaces and surfaces, we have eliminated problem areas encountered 
in the day-to-day maintenance of a building that will be so publicly used.

FUTURE GROWTH
The building is laid out with particular attention paid to future expansion for an outdoor aquatics 
park to the north east of the site. The area along Pine Chapel road is large enough to accommodate 
a 30,000 sq ft facility which could include water slides, lazy river, wading pool and a splash pad.   

ADDITIONAL PROJECT INFORMATION
Please find a selection of renderings and plans on the following pages. A more in-depth narrative, 
as well as additional renderings and plans can be found in Tab 2 of Volume 2 of our proposal, as 
this information is considered confidential or proprietary information and is therefore protected 
from disclosure under FOIA.
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Identify and fully describe any work to be performed by the City or any other public 
entity.B

The City of Hampton will provide the following: 
	 • Geotechnical report, to confirm soil suitability and that special foundations are not required
	 • Current property survey
	 • Security surveillance cameras systems for ten (10) locations (Design-Builder to supply  
	 conduit);
	 • Site plan and building permit review fees
	 • Storm water quality and quantity accommodation in Coliseum Lake
	 • Storm water permitting fees
	 • Permanent electrical service fees and any private utility fees
	 • Confirmation that turn lanes and offsite improvements are not required
	 • Work beyond the limits of our contract
		  • Please refer to drawings and estimate in Volume 2 
	 • Design-Builder to provide sitework, but additional parking beyond what is shown will  
	 be performed by the City of Hampton
	 • Emergency Broadcast System

Include a list of all federal, state and local permits and approvals required for the 
project and a schedule for obtaining such permits and approvals.C

We will work with the various government entities to identify all necessary permits for the completion 
of this project including: 
	 • Foundation/Building
	 • Land disturbance
	 • E&S Control
	 • Department of Environmental Quality
	 • Site
	 • Plumbing
	 • Electrical
	 • Elevator
	 • Sprinkler
	 • Right of Way (limited to driveway entries)
	 • Stormwater 

Please refer to our schedule located in Tab 2 of Volume 2, as this is considered confidential or 
proprietary information and is therefore protected from disclosure under FOIA.
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Identify any anticipated adverse social, economic and environmental impacts of the 
project. Specify the strategies or actions to mitigate known impacts of the project.D

We anticipate that the recreational, cultural and economic development benefits of the proposed 
Aquatics Center will be received by the City of Hampton, its residents and its businesses, as a 
very positive benefit. According to a briefing to Hampton City Council by City Staff on December 
13, 2017, the facility would have an operating deficit. However, the same briefing anticipated an 
annual economic impact of 4 to 12 times the operating deficit (without an economic multiplier). 
The operating deficit could further be reduced through numerous revenue-generating models, 
including advertising, food concessionaires, food trucks, public-private partnerships, etc.

Identify the projected positive social, economic and environmental impacts of the 
project.E

The proposed Aquatics Center provides numerous positive social, economic and environmental 
impacts on the City of Hampton.
	 • The project will repurpose an existing, blighted site, which will be a benefit to the community, 
	 and further incentivize private investment in the Coliseum Central District.
	 • The site selected has not provided any public or fiscally positive impact for the City since 
	 the Best Products facility closed in the late 1970’s.
	 • The facility is designed for significant use by City residents, including swimming, drowning 	
	 prevention programs, water aerobics, physical therapy, recreation, physical fitness, meetings 
	 parties, and numerous other programmed and unstructured activities.
	 • Learn to swim and water safety opportunities can be provided at the facility, which can 	
	 decrease drownings.
	 • Visitors and users of the facility will provide additional revenue to hotels, restaurants, 	
	 retail, and other businesses in the Coliseum Central district and the City.
	 • The Aquatics Center could provide’-
	 advertising opportunities for 	
	 local businesses.
	 • The City could promote recreation 	
	 tourism packages with other Hampton 
	 City attractions, as well as other 	 
	 tourism venues on the Peninsula and  
	 Southside Hampton Roads.
	 • The facility will be quite visible 	
	 and recognizable to the 150,000 	
	 vehicles passing by daily on I-64 	 
	 and is easily accessible to I-64,
	 Mercury Boulevard and Power Plant 
	 Parkway.

	 RESPONSE CONTINUED ON NEXT PAGE
Seniors take a water aerobics class at the Virtua Fitness Center 
in Washington Township, NJ. Photo courtesy of Water Technology, 
Inc.
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	 • Accommodations and restaurants are within walking distance 	
	 of the proposed site.
	 • The site is located near the Hampton Roads Convention Center 
	 and Hampton Coliseum, allowing joint use by groups, as well as 
	 joint use parking for larger swimming events. 
	 • The facility is designed to accommodate
	 recreational swimming and competitive swimming,
	 as well as fitness and instructional programs, simultaneously.
	 • The larger facility option incorporates an outdoor water park, 	
	 splashpad and other water recreational amenities.

COMMUNITY IMPACT: THE CORE – HOBBS, NEW MEXICO
The CORE, located in Hobbs New Mexico, is a multi-generational 
facility that incorporates recreational activities and amenities for 
community members of all ages. The project was an unprecedented 
collaboration between the county, local school district, New Mexico 
Junior College, the University of the Southwest, and the City of Hobbs. 

The facility has generated jobs for the community, serves as a local and regional draw for tourism, 
and has allowed the regional parks and recreation to become more active. It has been so well 
received, that people will drive 2-4 hours to partake in all the facility has to offer. In their first year 
of operation, the project team received World Waterpark’s Leading Edge Award, a national award 
that recognizes individuals or parks for creativity in the development of new themes, facilities, 
programs, services or operational concepts in the water attractions industry.

Our Design-Build team member, Water Technology, Inc. completed the aquatics designs for this 
facility.

Children enjoy the outdoor water 
park at Dolphin’s Cove located in 
Sun Prairie, Wisconsin on a hot 
summer’s day. Photo courtesy of 
Water Technology, Inc.

Identify the proposed schedule for the work on the project, including sufficient time for 
the City’s review and the estimated time for completion.F

Please find our schedule located in Tab 2 of Volume 2, as this is considered confidential or 
proprietary information and is therefore protected from disclosure under FOIA.
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Propose allocation of risk and liability for work completed beyond the agreement’s 
completion date, and assurances for timely completion of the project.G

Clancy & Theys Construction Company is firmly committed to being good stewards of our clients’ 
resources, and we will provide the required payment and performance bonds for this project, to 
minimize risk to the City and cover any potential default. Our pre-construction team has worked 
tirelessly to create an aggressive schedule that will meet the City’s the needs.

“It is the nature of construction to experience problems while any project is underway, whether 
it comes in form of design, constructability, materials, labor, logistics or weather. Clancy & Theys 

is one of the few General Contractors and Construction Managers that we have worked with 
whom consistently anticipated potential problems and worked as a team with their suppliers 
and subcontractors to plan around or resolve the problem, before it had any effect of safety, 

quality, production or schedule.”
DAVID M. SOMERO | PRESIDENT S&S CONCRETE FLOORS, INC.

State assumptions related to ownership, legal liability, law enforcement and operation 
of the project and the existence of any restrictions for the City’s use of the project.H

During pre-construction, we will meet with various City departments to review all aspects of the 
project. Ultimately, the City will retain ownership, legal liability, law enforcement and operation of 
the facility, with no restrictions for its use.

Provide information relative to phased or partial openings of the project prior to 
completion of the entire work proposed.I

Together with the City, we will coordinate FF&E, and provide commissioning and training. The facility 
will not open to public until the project is 100% complete.

List any other assumptions relied on for the project to be successful.J
For the project to be successfully, our team has made and will rely on the following assumptions:
	 • Peak occupancy parking beyond what is shown in our drawings will be provided by the City
	 • The City will ensure storm water quantity/quality off-site 
	 • Timely receipt of all items to be provided by the City as noted in response to question B
	 • The City to provide site property survey
	 • Existing sanitary line along the north end of the site as capacity of 150/GPM flow and the
	 sanitary line, as it currently installed, is acceptable to the City
	 • Funding for this project to be provided/approved by City’s Capital Improvement plan and
	 budget 
									                RESPONSE CONTINUED ON NEXT PAGE
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Describe any architectural, building, engineering, or other applicable standards that 
that the proposed project will meet.K

BUILDING/DESIGN STANDARDS
Virginia Construction Code 2012
ICC A117.1 - Accessibility
Virginia Mechanical Code – 2012
Virginia Plumbing Code – 2012
Virginia Fuel and Gas Code – 2012
Virginia Building and Fire Regulations – 2012
Virginia Energy Conservation Code – 2012 & ASHRAE 90.1 – 2010
ASHRAE 62.1 – 2010, Ventilation for Acceptable Indoor Air Quality
ASHRAE 55 – 2010 Thermal Comfort
ASHRAE 15 – 2010 Mechanical Refrigeration Code
NFPA 13 – Automatic Sprinkler System
NFPA 70 – National Electric Code
Illumination Engineering Society (IES) – Handbook Guidelines
Coliseum Central Design Standards
Hampton Zoning Ordinance
City of Hampton Resiliency Guidelines
Virginia Stormwater Management Program
Virginia Erosion and Sediment Control Handbook
City of Hampton Zoning Ordinance
City of Hampton Design and Construction Standards
Coliseum Central Design Standards
Living with Water Hampton: A Holistic Approach to Addressing Sea Level Rise and Resiliency
Newport News Waterworks Distribution Standards
Virginia Department of Health (Environmental Health – Pool and Spa Safety)

POOL STANDARDS
USA Swimming 
USA Diving
USA Water Polo
USA Syncro
NCAA Swimming, Diving, Water Polo, Syncro
National Federation of State High School Associations – Swimming, Diving, Water Polo

Additionally, the documents we have submitted are schematic in nature. We look forward to 
working with City of Hampton to incorporate any revision/modifications/additional work prior to 
the completion of the design development drawings.
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Define applicable quality standards to be adhered to for achieving the desired project 
outcome(s).L

Through our narrative and schematic design, we have addressed quality standards for the entire 
project. All aspects of the project will be reviewed with the City and the Department of Recreation 
to ensure the Owner’s criteria have been met. Applicable requirements from the Coliseum Central 
and Resilient Design Standards have been incorporated into the design.

List any contingencies that must occur for the project to be successful.M
For this project to be successful:
	 • All existing public and private utilities servicing the site must be sufficient
		  • Storm water quality and quantity measures have been previously addressed by the
		  City offsite, and none are required onsite.
	 • The drawings submitted to City are accepted and approved in a timely fashion
	 • Review is not to exceed 60 days for site plan and concurrently 30 days for building plan
	 • The City of Hampton must be able to secure and provide complete funding for the project
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SECTION 3: PROJECT FINANCING

Provide a preliminary estimate and estimating methodology of the cost of the work by 
phase, segment, or both.A

Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Submit a plan for the development, financing and operation of the project showing the 
anticipated schedule on which funds will be required. Describe the anticipated costs of 
and proposed sources and uses for such funds including any anticipated debt service 
costs. The operational plan should include appropriate staffing levels and associated 
costs. Include supporting due diligence studies, analyses, or reports.

B

Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Photo: Triangle Aquatic Center 
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Include a list and discussion of assumptions underlying all major elements of the plan. 
Assumptions should include all significant fees associated with financing given the 
recommended financing approach. In addition, a complete disclosure of interest rate 
assumptions should be included. Any ongoing operational fees, if applicable, should 
also be disclosed as well as any assumptions with regard to increases in such fees.

C

Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Identify the proposed risk factors and methods for dealing with these factors. Describe 
methods and remedies associated with any financial default.D

Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Identify any local, state or federal resources that the proposer contemplates requesting 
for the project along with an anticipated schedule of resource requirements. Describe 
the total commitment, if any, expected from governmental sources and the timing of 
any anticipated commitment. Such disclosure should include any direct or indirect 
guarantees or pledges of the City’s revenue stream.

E

Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Identify the proposed risk factors and methods for dealing with these factors. Describe 
methods and remedies associated with any financial default.F

Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Identify any aspect of the project that could disqualify the project from obtaining tax-
exempt financing.G

Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.
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Any debt issuance should be expected to receive an investment grade rating from a 
nationally recognized statistical rating agency. If the natural rating is non-investment 
grade, the City may require the use of credit enhancements.

H
Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Outline the financial penalties, if any, that would result should the City wish to 
terminate a project early or restructure the cash flows for some reason of its own 
choosing.

I
Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Provide a breakout of the fees to any underwriting firms(s) and the type of obligation 
the firm(s) are using with a financing component. Be specific as to tax-exempt, taxable, 
floating rate, fixed rate, etc.

J
Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.

Provide a letter of interest or commitment from the financial institution which proposer 
has identified as a financial partner in the project.K

Please find this information in Tab 3 of Volume 2, as this is considered confidential or proprietary 
information and is therefore protected from disclosure under FOIA.
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SECTION 4: PROJECT BENEFIT AND COMPATIBILITY   

Identify who will benefit from the project, how they will benefit and how the project will 
benefit the City, region, or state.A

• City residents will benefit from the numerous aquatics 
programs that can be accommodate in the facility, including 
swimming, drowning prevention programs, water aerobics, 
physical therapy, recreation, physical fitness, meetings/
parties, and numerous other programmed and unstructured 
activities.
• Hampton City Schools will benefit from the use of the facility 
for swim team practice and swim meets.

• Local swim clubs, adult swim leagues, local colleges and 
universities, local private schools, college conferences and 
other organized programs will benefit from the swimming 
and diving meet venue that will be one of the best in the 
region.
• The combined mezzanine and pool deck seating 
capacity of over 1,500 will accommodate significant 
regional swimming  and diving events.

									                   RESPONSE CONTINUED ON NEXT PAGE

Photo courtesy of Water Technology, Inc. 

Who will benefit from the 
Hampton Aquatics Center?

	 The entire community, from 
	 youth to families to seniors
	 Local business 
	 Local/regional aquatic 
	 programs, including high
	 school, club and college teams
	 The Coliseum Central District
	 The City of Hampton

According to the USA Swimming 
Foundation, 64% of African-American, 
45% of Hispanic/Latino, 40% of 
Caucasian children, and 79% of children 
in households with incomes less than 
$50,000 have little to no swimming 
ability; however, the foundation also 
reports that swimming lessons can 
reduce the likelihood of childhood 
drowning by 88%.
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Identify any anticipated public support or opposition, as well as any anticipated 
government support or opposition, for the project.B

The Aquatics Center has been identified as a priority for the City of Hampton, filling a void in the 
recreational opportunities in the City and a void in competitive swimming/diving facilities in the 
mid-Atlantic region.

Business owners  will be supportive of the additional sports tourism venue to help increase 
business and customer traffic. City residents will be supportive of the recreational, therapeutic 
and water safety programs offered in the facility. Support for the facility can also be anticipated 
from local club, high school, and college swim teams. Our team has already heard from numerous 
coaches in the area who are in favor of this facility.

Additionally, the public at large will be supportive of the many community outreach opportunities 
the facility can provide. From learn to swim programs to charity events to summer camps, the 
facility will provide ample outreach opportunities for the community. 

• Hospitality businesses throughout the City of Hampton will benefit from out-of-town overnight 	
visits by swimmers, coaches, families and spectators.
• Retail business in the City will see economic benefit from all events scheduled in the 		
aquatics center.
• The City of Hampton will benefit from renewed investment in the Coliseum Central district by 
private business, such as additional hotel rooms, restaurants, retail and service businesses. 

SUCCESS STORY: TUPELO AQUATICS CENTER – TUPELO, MISSISSIPPI
The Tupelo Aquatics Center in Tupelo, Mississippi is an aquatics center very similar to the proposed 
Hampton Aquatics Center. This high-quality facility has been well received by the community and 
has seen great success in multiple facets. 
	 • Increased the number of swim lessons participants from 500 to 2,000 in a year
	 • Increased participation in the free lesson program offered in conjunction with the school 	
	 district by more than 600 children each year
	 • Five local high schools started swim teams utilizing the aquatic center
	 • Increased the number of classes taken by participants from 3,000 to 12,000
	 • In one year helped more than 4,000 children learn to swim
	 • Hosted invitational, state championships and Southern Zone Championships
	 • Added $3.25 million to the city’s economy

“We need something like this in the area. It will be beneficial to the community, it will bring people and 
revenue to the area, and it will allow local swimmers another opportunity to train and compete in a 

suitable facility. And, if the facility can be used to run learn to swim programs, water safety, aerobics, etc., 
then it can be beneficial to every community member from every socioeconomic and racial background.”

MATT CRISPINO | HEAD SWIMMING COACH – THE COLLEGE OF WILLIAM & MARY

RESPONSE CONTINUED ON NEXT PAGE
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Some could perceive competitive swimming facilities as serving a small portion of the population–
those that are involved with swim teams and diving teams. This facility is designed to serve the 
entire population of the City and allows simultaneous use of the 50M pool for practice/events 
while the recreational/program pool can be used by residents.

We also understand that some community members are opposed to the aquatics center due to 
financial concerns of an operating deficit that could lead to tax increases; however, a briefing to 
Hampton City Council by City Staff on December 13, 2017 anticipated an annual economic impact 
of 4 to 12 times the operating deficit (without an economic multiplier).

COMMUNITY OUTREACH OPPORTUNITIES = COMMUNITY SUPPORT 
Similar facilities such as the Greensboro Aquatics Center, and Christiansburg Aquatics Center host 
a variety of events that have been well received by their communities. The Greensboro Aquatics 
Center, for example, hosts an annual Swim Day that teaches kids with autism basic swimming 
skills, while raising awareness about the disorder. The Christiansburg Aquatics Center, with help of 
the Virginia Tech Swimming and Diving Team, holds annual swim clinics that are free to members 
of the community.

Explain the strategy and plans, including the anticipated timelines that will be carried 
out to involve and inform the general public, business community, and governmental 
agencies in areas affected by the project.

C
Our team includes The Miles Agency as a member dedicated solely to public involvement and 
engagement in the implementation of the aquatics center. This process, which will be scheduled 
as soon as approved by Hampton City Council, allows citizens, businesses and City staff to work 
collaboratively to review the proposed design and potential aquatics programs desired by the 
community.

Keeping the community and all stakeholders up-do-date on the project’s status will be key to gaining 
and keeping their approval. Led by the Miles Agency, our team can work with the City to develop a 
communication strategy. The process will include at least two workshops to engage stakeholders, 
students, parents, active swimmers and other members of the community. The results of the 
public engagement process will be provided to the City for news releases, social media, website 
and other outreach opportunities.

We will also work closely with community groups including the Coliseum Central Business 
Improvement District, the Virginia Peninsula Chamber of Commerce and the Hampton Roads 
Sports Commission and utilize their expertise in regards to community, business and governmental 
outreach.  

Throughout construction, our team can host town hall style meetings and hold tours, both in-person 
and virtual. This will allow us to better understand the concerns of the community (and thus, be 
able to mitigate them), while providing them with opportunities to be involved in the construction 
process.								               RESPONSE CONTINUED ON NEXT PAGE
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Describe the anticipated significant benefits to the community and the City, region or 
state, including anticipated benefits to the economic condition of the public entity and 
whether the project is critical to attracting or maintaining competitive industries and 
businesses to the City.

D
The City’s 2040 Community Plan involves a strategic plan to revitalize Coliseum Central. One of 
the goals of this plan is to provide recreational and entertainment opportunities—a goal which the 
Hampton Aquatics Center will achieve. 

Beyond the recreational and entertainment opportunities, the project can attract and maintain 
competitive industries and businesses to the City through numerous sports tourism opportunities. 

Sports Tourism is one of the fastest-growing tourism sectors in the United States. The benefits to a 
City are numerous, including:
	 • Family travel and extended night stays at other local 	
	 tourism venues before, during and after the sporting 	
	 events.
	 • The facilities constructed for sports tourism
	 (such as an aquatics center) provide additional 
	 benefit to City children, schools and recreational groups 	
	 when not used as sports tourism venues.
	 • The facilities draw visitors to the region that might not 	
	 otherwise be enticed by traditional tourism attractions.
	 • Sports tourism is a “clean industry”, with minimal 		
	 environmental and compatibility conflicts.
	 • Signature sporting facilities add to a City’s quality of 	
	 life, which can attract business investment and new 		
	 residents to the City.                                                                  RESPONSE CONTINUED ON NEXT PAGE

As a sports tourism destination, the Hampton 
Aquatics Center would attract a variety of 
aquatic sports. Photo courtesy of Water 
Technology, Inc.

Tours, both in-person and virtual, can also provide a one-of-a-kind learning experience for local high 
schools and colleges. This will involve them in the process, while providing them with opportunities 
to learn about future careers in architecture, construction, and engineering. 

FROM OPPOSITION TO SUPPORT: DOLLAR TREE DISTRIBUTION CENTER 
In 2011, Clancy & Theys Construction Company was set to build Dollar Tree’s next Distribution Center 
in Windsor, Connecticut. Despite the many benefits of the distribution center, the community was 
apprehensive, especially about the construction process. To alleviate their concerns and engage 
them in the process, Clancy & Theys hosted numerous community meeting and sent out letters 
informing them of upcoming construction activities. The community was also provided with direct 
contact information of our staff, which allowed them to voice their concerns at any time and helped 
us to better stewards of their community. One such phone call was a compliant that the construction 
activity was causing their cars to be dirtier. Our team immediately took this concern seriously and 
provided the neighborhood with vouchers to a local carwash. By keeping the community constantly 
informed and providing them with opportunities for their concerns to be heard, we changed their 
opposition of the project to support.
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This aquatics facility will become the new gem in Hampton’s crown, a bold rejuvenating venue that 
complements the nearby gems of their own time: The Hampton Coliseum and the Hampton Roads 
Convention Center.

ECONOMIC IMPACT OF THE TRIANGLE AQUATICS CENTER IN RALEIGH, NORTH CAROLINA
Each year, the Triangle Aquatics Center, which was built by Clancy & Theys, hosts nearly 50 different 
local and regional swim meets that bring in hundreds, and sometimes thousands, of visitors. Over 
the last 5 years, the facility has generated an average of $7,000,000 in direct visitor spending 
subject to hotel and meals taxes.

Describe compatibility with the City’s comprehensive plan, infrastructure development 
plans, the capital improvements budget or other government spending plan.E

This project is compatible with the City’s Comprehensive Plan, the Coliseum Central Business 
Improvement District plans, the 2015 Coliseum Central Master Plan, the Coliseum Central Draft 
Design Standards, and the City’s Zoning Ordinance.

Provide a statement setting forth participation efforts that are intended to be 
undertaken in connection with this project with regard to the following types of 
businesses: (i) minority-owned businesses, (ii) woman-owned businesses, and (iii) small 
businesses.

F
Like the City of Hampton, our team understands the importance of utilizing Small, Women and 
Minority-Owned business (SWaM). Our team for this project already includes several SWaM-certified 
business based locally in Hampton Roads, including: 

	 • GuernseyTingle: Small #664163 
	 • b2E: Small Business #673225
	 • Speight Marshall & Francis: Small Business #651486
	 • TAM Consultants: Micro/Small Business #663056
	 • Miles Agency: Small/Women Owned/Minority Owned #776

DESIGN-BUILD SUBCONTRACTOR PARTICIPATION
Clancy & Theys is firmly committed to encouraging and promoting participation by SWaM businesses. 
Our firm has a history of not only meeting, but exceeding targeted SWaM participation goals on 
projects, including those for the College of William & Mary and Virginia Commonwealth University.

RESPONSE CONTINUED ON NEXT PAGE
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PREVIOUS SWAM PARTICIPATION RESULTS 

After the successful delivery of the Sandler Center for the Performing Arts for the City of Virginia 
Beach we were awarded the City’s Diversity Champion Service Award. While there were no formal 
SWaM participation requirements for this project, our team made every effort to maximize SWaM 
participation where possible. 

Our team will employ the same techniques from these successes to engage and utilize SWaM 
businesses for the Hampton Roads Aquatic Center including: 
	 • Identifying local and statewide SWaM certified businesses
	 • Verifying SWaM status
	 • Vreating pre-qualification solicitations
	 • Notifying second-tier vendors
	 • Distributing pre-qualification documents
	 • Developing efficient bid packaging plans
	 • Developing general conditions opportunities
	 • Distributing pre-qualification notices
	 • Scheduling multiple pre-bid meetings
	 • Providing bid resources and bonding and insurance support
	 • Quick pay incentives

SOLICITING AND CHOOSING QUALIFIED SUBCONTRACTORS
With every project, Clancy & Theys strives to competitively solicit and prequalify subcontractors 
and trades, whether SWaM-certified or not, that share our focus of quality, safety and schedule; 
while being cost competitive.

RESPONSE CONTINUED ON NEXT PAGE
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Step 1: Advertise the Project 
To maximize participation from a diverse group of quality subcontractors and suppliers, we advertise 
the project in the plan rooms and the local media. We also maintain and utilize a database of 
prequalified subcontractors and suppliers whose performance has been exemplary, helping to 
deliver a high quality of work at the right cost.

Step 2: Interview and Prequalify Subcontractors
After advertising the project, we interview prospective subcontractors (if we are not already familiar 
with them) to determine their suitability for this project. We thoroughly examine their safety history, 
experience, and financial history. At this time, we also 
review scope letters to ensure the subcontractors are 
able to meet the demands of the project.

Step 3: Develop Bid Packages and Bid Tabs
Next, bid packages are developed and sent out to the 
prequalified subcontractors. It is our standard policy 
to receive at least three bids for each trade. Our pre-
construction team also develops a bid tab, which is a 
form where we compare the various trades on an “apples to apples” basis. This allows us to 
demonstrate to the owner the most qualified subcontractor(s) for the project and ensures all work 
items are covered. We also keep a running budget that compares the buyout cost versus the 
budgeted value for that package.

Step 4: Select Subcontractors
Before a final selection is made, our project team extensively reviews the scope, schedule and 
pricing with each prospective subcontractors’ principal. After a thorough review we, select the 
subcontractors who are the best fit for the job.

Our Advantage: Having served 
Hampton Roads for the last 29 
years, we know the market and 

the subcontractors.
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