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E)CU__?:‘IENTS COMMITTEE

Change Order No. 02
Date of Issuance: July 13, 2021 Effective Date: July 15, 2021
Owner: New River Resource Authority
Design/Builder: Thompson & Litton, Inc. Design/Builder’s Project No.:  15621-00
Project: Phase Il Area D Expansion and Partial Closure Contract: Modified Agreement Between
No. 3 Design/Builder & Owner

The Contract is modified as follows upon execution of this Change Order:

Description: Includes the addition of work that Owner requested to be removed from the Area D Expansion
Phase | project and completed during the Phase Il Area D Expansion and Partial Closure No 3 project: Area E
Preloading, Perimeter Access Road Stone and Pavement Repairs, and TV Inspection of Gravity Leachate.

The total cost for this work: $58,474.00.

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Price: Original Contract Times:
Substantial Completion: 240 days
$ 3,963,993.00 Ready for Final Payment: 330 days
Increase from previously approved Change Order: N/A [Increase] [Decrease] from previously approved Change

Orders No. 00 to No.01:
Substantial Completion: N/A

$ 65,000.00 Ready for Final Payment: N/A
days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: 240 days
$4,028,993.00 Ready for Final Payment: 330 days
Increase of this Change Order: Increase of this Change Order:
Substantial Completion: N/A
$ 58,474.00 Ready for Final Payment: N/A
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: 240 days
S 4,087,467.00 Ready for Final Payment: 330 days

Gregory H. Hurst, P.E. Jo/seph,R./[’eifine, P.E.
Title: President Title: __Executive Director

Date: 07-13-21 Date: 37/ ;= .’/ o

ACCEPTED: ... ACCEPTERZ— 4L _——"
By: Gregory H. Hurst s arssmnn By: / Ly //ﬁ //f__g?
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