Change Order No. 03

Date of Issuance: August 20, 2021

Owner: New River Resource Authority
Design/Builder:  Thompson & Litton, Inc.

Effective Date: August 20, 2021

Design/Builder’s Project No.: 15621-00

Project: Phase Il Area D Expansion and Partial Closure Contract: Modified Agreement Between

No. 3

Design/Builder & Owner

The Contract is modified as follows upon execution of this Change Order:

Description: Contract Price is increased by $50,280.00 to account for changes to the Contract Price associated
with the increase in materials due to supplier cost increases as detailed in the document “Material Escalation

Cost Detail” provided by Main Street Builders on 7-29-21.

The total cost for this work: $50,280.00.

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.3,963,993.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: 240 days

Ready for Final Payment: 330 days

Increase from previously approved Change Orders:

$123,474.00

[Increase] [Decrease] from previously approved Change
Orders No. 01 to No. 02 :
Substantial Completion: N/A

Ready for Final Payment: N/A

days

Contract Price prior to this Change Order:

$.4,087,467.00

Contract Times prior to this Change Order:
Substantial Completion: 240 days

Ready for Final Payment: 330 days

Increase of this Change Order:

$.50,280.00

Increase of this Change Order:
Substantial Completion: N/A

Ready for Final Payment: N/A

Contract Price incorporating this Change Order:

$.4,137,747.00

Contract Times with all approved Change Orders:
Substantial Completion: 240 days

Ready for Final Payment: 330 days

ACCEPTED; .
By: Gregory H. Hurst g et s,
Gregory H. Hurst, P.E.
Title: President
Date: 08-20-21

K ACCEPTED:
By: 3 T >
// Joseprh/R{évine, P.E

Title: . Executive Director
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