EJCDCE

Change Order No. 01

Date of Issuance: March 31, 2021

Owner: New River Resource Authority

Design/Builder: Thompson & Litton, Inc.
Project:

No. 3

Effective Date: March 31, 2021

Design/Builder’s Project No.: 15621-00

Phase Il Area D Expansion and Partial Closure Contract: Modified Agreement Between

Design/Builder & Owner

The Contract is modified as follows upon execution of this Change Order:

Description: Contract Price is increased by $65,000 to account for changes to the Contract Price associated
with the increase in GCL material due to the claim of Force Majeure by the GCL supplier.

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.3,963,993.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: 240 days

Ready for Final Payment: 330 days

Increase from previously approved Change Order: N/A

S N/A

[Increase] [Decrease] from previously approved Change
Orders No. __ to No. _:
Substantial Completion: N/A

Ready for Final Payment: N/A

days

Contract Price prior to this Change Order:

$.3,963,993.00

Contract Times prior to this Change Order:
Substantial Completion: 240 days
Ready for Final Payment: 330 days

Increase of this Change Order:

$ 65,000.00

Increase of this Change Order:
Substantial Completion: N/A
Ready for Final Payment: N/A

Contract Price incorporating this Change Order:

$.4,028,993.00

Contract Times with all approved Change Orders:
Substantial Completion: 240 days
Ready for Final Payment: 330 days

ACCEPTER: .
By: Gregory H. Hurst: EE e
Gregory H. Hurst, P.E.
Title: President
Date: 03-31-21

By: W %«/

JosephR Lgtirfe, P.E. ¢

Title: , Executive Director

Date: é{/%[{/ -7 /
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